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Executive Summary 
 

This report fulfills the requirements of two separate regulatory reporting documents for Capital 

Region Water, which are listed below:   

 Chapter 94 Annual Wasteload Management Report for 2020 

 Semi-Annual Report on Consent Decree Implementation for July 1, 2020 to December 

31, 2020 

Generally, the Chapter 94 Report contents are included in Sections 1, 2, and 3, as well as the 

Appendices. Enclosed herein with the Executive Summary is the PADEP Ch. 94 Report Municipal 

Wasteload Management Annual Report Form.  

For the Semi-Annual Report, the required information is covered in Sections 1, 2, and 3 on the 

operation and maintenance of the facilities, since there is some overlap between the reporting 

requirements.  

Section 4 provides a more comprehensive assessment of the status of the Wet Weather Program 

implementation of the partial Consent Decree requirements. During this reporting period, CRW 

continued to address comments from USEPA and PADEP on the City Beautiful H2O Program Plan 

(submitted on April 1, 2018). CRW also met with USEPA and PADEP to discuss the Program Plan.  
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Section 1 

Wastewater Treatment Plant 

1.A Introduction 
CRW’s Harrisburg Advanced Wastewater Treatment Facility (AWTF) is permitted to discharge to 

the Susquehanna River under NPDES Permit No. PA0027197 issued on January 1, 2010 and 

which expired on December 31, 2014. CRW submitted an NPDES permit renewal application to 

DEP in July 2014, which is currently under review. CRW owns, operates, and maintains the 

wastewater collection, conveyance, and treatment facilities within the City of Harrisburg. 

1.B Hydraulic Loading 
A summary of the monthly hydraulic loading of the AWTF during 2020 is presented in Appendix 

A.  The hydraulic loading data includes the average monthly flows and an annual flow. The 2020 

annual average flow was 19.5 million gallons per day (mgd) and the maximum 3-month average 

was 23.4 mgd (March to May 2020) yielding a ratio of 1.20. The AWTF 2020 hydraulic loading 

data, included as Appendix A, contains the following information: 

 Permitted Design Hydraulic Capacity (mgd) 

 Monthly Average Daily Flow (mgd) 

 Annual Average Daily Flow (mgd) 

 Maximum 3-Month Average Daily Flow (mgd) 

 Projected Annual Average Daily Flow (mgd) 

 Projected Maximum 3-Month Average Daily Flow (mgd) 

The permitted design hydraulic capacity flow for the AWTF is 45.0 mgd. As shown from the data 

included in the hydraulic loading table and graph, the AWTF did not experience monthly average 

flows greater than 45.0 mgd during 2020.  As a result, no hydraulic overloads were recorded in 

2020 as the monthly average flow at the AWTF did not exceed the hydraulic design capacity of 45.0 

mgd for any month. Additionally, there is no projected hydraulic overload condition for the next 

five years, as the year 2025 projected annual average flow is 23.3 mgd and the projected maximum 

3-month average daily flow is 28.1 mgd.  

The projected annual average daily flow is based on the arithmetic mean of the previous 5-year 

annual average daily flow representing the base flow for the year 2021. The projected yearly 

hydraulic loadings are expected to increase between 40,000 to 180,000 gallons per day (each 

year) and account for known projected flow increases for the City of Harrisburg and contributing 

municipalities based on their 2020 Chapter 94 reports.     
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1.C Organic Loading 
A summary of the monthly organic loading, as BOD5, of the AWTF during 2020 is presented in 

Appendix B.  The table includes average monthly and annual organic loading. The 2020 annual 

average was 25,663 pounds per day (lb/day) with a maximum 1-month maximum of 30,076 

lb/day yielding a peak to annual average ratio of 1.52. The AWTF organic loading 2020 data, 

included as Appendix B, contains the following organic loading information: 

 Permitted Average Daily Organic Loading (lb/day) 

 Monthly Average Organic Loading (lb/day) 

 Annual Average Daily Organic Loading (lb/day) 

 Maximum 1-Month Average Organic Loading (lb/day) 

 Projected Annual Average Daily Organic Loading (lb/day) 

 Projected Maximum 1-Month Average Daily Organic Loading (lb/day) 

The permitted average daily organic loading for the AWTF is 68,257 lb/day. The data in the 

organic loading table and graph shows the AWTF experienced no organic overloads during the 

previous five-year period. Also, there is no projected organic overload condition projected for the 

next five years, as the year 2025 projected annual average organic loading is 24,651 lb/day and 

the projected maximum 1-month average daily organic loading is 31,693 lb/day.  

The projected annual average daily organic loading is based on the arithmetic mean of the 

previous 5-year calculated BOD/mgd organic loading value multiplied by the projected yearly 

hydraulic flow increase to the AWTF, added to the previous year starting point load (lbs of BOD).  

The projected maximum 1-month average daily load is the projected annual average organic load 

(lbs of BOD) multiplied by the arithmetic mean of the previous 5-year ratio of maximum 1-month 

daily average loading to annual average loading value, which is 1.29 for year 2016-2020.      

1.D Hydraulic & Organic Loading Projections 
As presented in Appendix A, the 2020 annual average flow to the AWTF was 19.5 mgd. On an 

annual basis, approximately 8.8 mgd was contributed by the City of Harrisburg and 10.7 mgd of 

the flow was from the six contributing municipalities. The flow consists of residential, non-

residential, commercial, industrial, institutional, and governmental users. Given the inflow and 

infiltration (I&I) removal and combined sewer separation projects in the contributing 

municipalities, the annual average flow to the AWTF for an average or typical rainfall year is 

expected to increase only slightly in the future.   

The organic waste strength of the sewerage received at the AWTF has averaged 139 mg/l (BOD5) 

for the past five years which is typically considered low strength. There is no indication that the 

City of Harrisburg or the contributing municipalities will experience a noticeable increase in 

organic waste strength within the next five years.      
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1.E Overload Reduction 
There are no projected hydraulic or organic overload conditions anticipated over the next five 

years.     

1.F Maintenance & Construction 
Partial CD Reference: V.H.32.b.iii 

The maintenance division of the AWTF operates based on a proactive preventative maintenance 

program and a systematic replacement policy for inventory parts that has helped minimize 

downtime. The following key AWTF and pumping station projects were active during this 

reporting period with their status described below:  

 Full replacement of drives and sludge collection mechanisms of Primary Clarifier #1. 

 Replacement of Diluent Water Pump #1 at the Settled Sewage Pumping Station. 

 Replacement of 50 HP Stormwater Pump at Market Street Pumping Station. 

 Replacement of all electrical gear and appurtenances associated with Primary 

Clarifiers #1 and #2. 

 Completed rebuild of Barscreen #1 at the Front Street Pumping Station. 

 Replacement of two pump VFDs at the Spring Creek Pumping Station. 

The following are anticipated projects at the AWTF and pumping stations for 2021:  

 Replacement of Plant Drain Pump #3 

 Replacement of Diluent Water Pump #2 at the Settled Sewage Pumping Station 

 Full replacement of drives and sludge collection mechanisms for Primary Clarifier #2 

and #3. 

 Replacement of all electrical great and appurtenances associated with Primary 

Clarifiers #3 and #4. 

 Replacement of Grit Pump #4 at the Grit Removal System.  

1.G Permit Exceedances 
Partial CD Reference: V.H.32.a, Appendix A.c 

Capital Region Water did not experience any NPDES permit exceedances during this reporting 

period.     

 



Section 1 •  Wastewater Treatment Plant 

1-4 

1.H Secondary Bypass Events 
Partial CD Reference: Appendix A.f 

Table 1.1 summarizes the AWTF secondary bypass events during 2020, which now includes the 

AWTF Influent Flow as well as the Secondary Treatment Influent Flow. Until the recent AWTF 

upgrade completion there was not adequate flow control or measurement to provide actual flow 

data. CRW now has the ability to better control, monitor, and report flows into the facility and 

through the secondary treatment train vs. secondary bypass. The secondary bypass at the AWTF 

is utilized as necessary for flows in excess of 45 mgd in accordance with the NPDES Permit. 

During this reporting period, there was an issue with a flow set point at the AWTF that resulted in 

less than 45 mgd receiving full treatment during bypass events. CRW reported the issue to 

PADEP.  

 

Table 1.1: Summary of AWTF Secondary Bypasses (January 2020 – December 2020) 

Note: On 3/9/20 CRW had an unanticipated bypass of the secondary treatment process due to an internal 

electrical failure. 

Start Stop Duration
Ave. 

Influent

Ave. 

Secondary 

Influent

Bypassed 

Flow Rate

Bypassed 

Volume

Peak 

Influent 

Flow

Rain

Rain 

Peak 

Intensity

Rain 

Duration

(Date & Time) (Date & Time) (Hours) (MGD) (MGD) (MGD) (MG) (MGD) (in) (in/hr) (hr)

1/12/20 1:45 AM 1/12/20 3:11 AM 1:26 47.5 46.4 1.1 0.066 50.4 0.471 0.218 4.833

1/25/20 4:48 AM 1/25/20 5:45 PM 12:57 56.1 48.3 7.8 4.209 63.3 1.251 0.364 15.333

2/7/20 7:49 AM 2/7/20 3:12 PM 7:23 58.4 47.8 10.6 3.261 71.8 1.302 0.456 21.000

2/27/20 12:04 AM 2/27/20 4:53 AM 4:49 51.4 49.0 2.4 0.482 60.2 0.884 0.406 6.833

3/9/20 5:02 AM 3/9/20 5:35 AM 0:33 14.0 0.0 14.0 0.320 25.1 0.000 0.000 0.000

3/19/20 2:04 AM 3/19/20 7:47 AM 5:43 49.9 49.7 0.2 0.048 61.1 0.877 0.237 11.583

3/28/20 7:23 PM 3/29/20 3:32 AM 8:09 54.9 49.7 5.2 1.766 67.0 1.403 0.404 23.167

4/30/20 11:49 AM 5/3/20 6:15 AM 18:26 56.6 49.5 7.1 19.653 68.9 1.945 0.311 33.417

5/8/20 5:51 PM 5/8/20 9:17 PM 3:26 46.6 45.7 0.9 0.060 48.1 0.426 0.116 15.917

6/4/20 9:45 PM 6/5/20 1:40 AM 3:55 51.6 49.5 2.1 0.343 62.8 0.974 0.651 11.917

6/10/20 9:05 PM 6/11/20 1:18 AM 4:13 58.1 49.7 8.4 1.476 64.8 1.088 0.621 10.833

8/4/20 8:46 AM 8/4/20 12:52 PM 4:06 46.4 49.6 0.0 0.000 49.7 1.487 0.327 19.500

9/3/20 5:59 PM 9/3/20 8:47 PM 2:48 47.8 33.0 14.8 1.727 63.1 0.680 0.500 4.333

10/29/20 10:12 AM 10/29/20 3:40 PM 5:28 52.8 34.0 18.8 4.282 68.5

10/30/20 6:27 AM 10/30/20 7:55 AM 1:28 46.3 36.6 9.7 0.593 50.3

11/11/20 4:06 PM 11/11/20 7:18 PM 3:12 49.5 35.4 14.1 0.320 66.7 0.715 0.203 27.417

11/30/20 8:04 AM 11/30/20 2:18 PM 6:14 50.5 34.2 16.3 4.233 61.7 0.878 0.173 9.583

12/24/20 10:46 AM 12/28/20 11:06 PM 108.3 65.8 47.6 18.2 82.153 80.0 1.879 0.271 24.167

1.419 0.277 30.167

: Indicates bypass gate open but no flow was bypassed
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1.I Industrial Pretreatment Program 
The Industrial Waste Pretreatment Program report as prepared by CRW’s Industrial Waste 

Pretreatment Program Coordinator is attached as Appendix E.  Refer to Appendix M for additional 

industrial waste information from the contributing municipalities.        

1.J Contract Waste Hauling Program 
The Contract Waste Hauling Program report as prepared by CRW staff is attached in Appendix F.      

1.K Biosolids 
In 2020 there were 42.1 million gallons of solids wasted from the thickeners to the anaerobic 

digesters.  The liquid process control sludge was dewatered to an average of 17.3% solids 

through the use of two (2) belt filter presses.  This resulted in 2,336 dry tons of biosolids hauled 

for disposal or beneficial reuse to the sites identified in Appendix G.      
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Section 2 

Conveyance System  

2.A Condition of Pumping Stations 
Partial CD Reference: V.C.11.a.v 

There are four (4) sewage pumping stations in the City of Harrisburg maintained by CRW.  The 

Front Street and Spring Creek Pump Stations, owned and maintained by CRW, convey flow to the 

AWTF.  The other two pump stations are both located on City Island, owned by the City of 

Harrisburg, maintained by CRW, and convey flow to the Front Street Interceptor and eventually 

to the Front Street Pump Station.  The service conditions for these pumps are provided in Table 

2.1. 

Table 2.1: Pump Station Service Conditions 

Notes:  1. Peak day flows. 
2. The 2020 Front St. Pump Station peak flow was pumped by a temporary bypass pumping system while the 

pump station is out of service for improvements. This was not pumped by the station pumps.  
3. Projected peak based on 2-year growth and 2020 peaking factor.  
4. 2020 City Island flows based on 2007 reported flows. Actual flows are not available.  
5. There is no projected increase on City Island for 2021-2022. 

 

There are three (3) influent flow streams to the AWTF: Spring Creek Pump Station, Front Street 

Pump Station, and the Borough of Steelton via the Trewick Street Pump Station.  Due to the fact 

there is no effluent meter at the Front Street Pump Station, flow is calculated as follows: 

Front Street P.S. Flow = 

          Metered AWTF Influent Flow – Metered Steelton Flow – Metered Spring Creek P.S. Flow   

The calibration reports for the pump station flow meters are included in Appendix D. 

The Front Street and Spring Creek Pump Stations are maintained by CRW operations staff. All 

pump stations are monitored by CRW operations staff on a routine basis.  In addition, all pump 

stations are provided with remote sensing to monitor pump operation.   

The Front Street and Spring Creek Pump Stations are nearing the end of their useful lives. 

Construction of the Front Street Pump Station Improvements Project commenced in 2018, 

proceeded through 2020 and will be completed in 2021.   

Pump Station 

Design 2020 2022  (Projected) 
 

Average 
(MGD) Peak (MGD) 

Average 
(MGD) 

Peak (1) 
(MGD) 

Average 
(MGD) 

Peak (1) 
(MGD) 

 

Front Street 21.6 43.2 12.9 62.8 13.2 64.2 
 

Spring Creek 10.0 28.9 5.12 15.3 5.17 15.4 
 

City Island - North  - 0.432 
0.006 

0.014 
0.006 

0.014 
 

City Island - South - 0.432 Total Total 
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2.B Condition of Interceptors 
Partial CD Reference: V.C.11.a, V.G.31.a 

Rehabilitation of the Paxton Creek Interceptor (PCI) started in May 2018. After installing a 

complete bypass pumping system (for peak dry weather flows) in the upstream 7,580 LF of the 

interceptor, the interceptor was cleaned and inspected with CCTV. Once the interceptor was 

dewatered and man entry inspections were performed in the 48-in by 59-in pipe, it was realized 

that the pipe condition was significantly worse than the previous CCTV and sonar inspections 

revealed in 2016 and 2014, respectively. The existing concrete pipe has extensive voids, fractures 

(particularly in the invert), deteriorating concrete, and excessive infiltration. The condition of the 

pipe required much more infiltration control in order to install the centrifugally cast cementitious 

polymer liner than anticipated during design. From May 2018 through December 2018, 1,463 LF 

of the total 13,000 LF have been fully lined and another 608 LF have been lined above the 

springline. CRW was unable to complete the interceptor rehabilitation in 2018 in accordance with 

the Partial Consent Decree. Using the information gathered during the previous project, CRW has 

engaged consulting engineers to evaluate an appropriate rehabilitation method for the remainder 

of the PCI that will not be affected by the significant infiltration present in the pipe. CRW is 

working on incorporating construction of a new interceptor as part of the scope of a larger 

regional project. Due to the cost and complexity of this effort, requiring coordination with 

multiple municipal and private partners, the work is projected to be completed at the end of 

2032. 

CRW completed the Front Street Interceptor (FSI) - Phase I rehabilitation project which includes 

CIPP lining of 1,900 of 30” terra cotta pipe. Construction did not start until late September of 

2018 due to coordination with spring/summer activities in Riverfront Park. Then, in the initial 

phases of construction, the contractor uncovered unidentified utility conflicts that made the work 

more difficult to complete. This created contractual challenges that CRW and the contractor could 

not resolve, and the contract was terminated in February 2019. CRW reissued this work and 

construction occurred from September to November 2019. The project is complete. 

For the Front Street Interceptor – Phase 2 rehabilitation, the findings of the initial assessment 

included approximately 11,000 LF of pipe rehabilitation. CRW added 3,600 LF in the middle of the 

Phase II project to provide continuity and rehabilitation of the entire stretch of pipe. This total 

length of pipe rehabilitation will be approximately 14,400 LF. In 2020 CRW utilized a specialty 

contractor to temporarily take a section of the FSI out of service and perform CCTV inspections. 

Following review of the condition information obtained during the inspections, CRW and its 

consulting engineer has made a recommendation of rehabilitation using CIPP lining. Design of the 

FSI – Phase 2 project began in 2020 and will be completed in 2021 with construction to occur in 

2021 and 2022.   

2.C Condition of CSO Outfalls & Regulators 
Partial CD Reference: V.C.11.b.i, V.C.11.b.iv 

CRW operates and maintains 59 CSO regulator structures located along the Front Street, Paxton 

Creek, Paxton Creek Relief, and Hemlock Street interceptor sewers, which ultimately direct 

combined wastewater (sanitary wastewater and stormwater) to the AWTF.  During dry weather 
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conditions, the CSO regulator structures divert all of the combined wastewater from the trunk 

sewer lines to the interceptor sewers. During wet weather, the rate and volume of the sanitary 

and stormwater flow from the system of collector sewers increases significantly and can exceed 

the capacity of the downstream interceptor sewers and the treatment facility. When this occurs, 

the CSO regulator structures (sometimes called diversion structures) divert a controlled volume 

of flow to the interceptor, while untreated excess combined stormwater and wastewater is 

discharged to receiving waters. The receiving waters are the Susquehanna River for regulator 

structures along the Front Street interceptor, and Paxton Creek (a tributary of the Susquehanna) 

for regulators along the Paxton Creek, Paxton Creek Relief, and Hemlock Street interceptors. In 

addition to the 59 CSO regulator structures and outfalls, there are two additional CSO outfalls at 

the Front Street pumping station and the Spring Creek pumping station. These are permitted 

emergency outfalls (CSO-002 and CSO-003) that only activate during a mechanical failure of the 

pump stations or if the station capacities are exceeded during extreme storms. Each regulator has 

a dedicated outfall, with one exception in which two regulators serve a common outfall. 

Therefore, there are a total of 60 outfalls (including those from the pumping stations). 

2.C.1 Operational Status of Major Overflow Points 

Partial CD Reference: V.G.31.c 

There was no change in the operational status of the combined sewer overflows during this 

reporting period.  The regulators and diversion chambers were inspected in 2013. They are also 

inspected on a daily basis by CRW field crews to ensure proper operation. 

During the manhole inspections in Fall 2015, zoom cameras were utilized to inspect each flood 

chamber, gates, and outfall pipe. This information was analyzed for structural integrity as well as 

for operation and maintenance issues. The condition assessment findings and proposed plan for 

addressing critical structural deterioration and river intrusion are summarized in the February 

10, 2016 CSO Outfall Repair Early Action Project Schedule submittal, with additional details 

provided in the June 2, 2016 response to EPA comments. According to this plan, 

recommendations for early action projects to address severe structural deterioration and chronic 

river intrusion were developed during the first half of 2017, provided to EPA in April 2017, and 

integrated into CRW’s City Beautiful H2O Program Plan (CBH2OPP), submitted April 2018.  

CRW identified the following outfalls for early action flap gate repair or replacement: 006, 008, 

021, 022, 024, 032, and 051. CRW’s field staff determined that repairs were not feasible, and the 

flap gate replacements will be significant projects that will be incorporated as part of a future 

capital project during CBH2OPP implementation or as a separate IDIQ contract. CRW has 

addressed the structural issues at 062, 010, and 034 and is moving forward to address the 

structural issues at 053 in Spring 2021. 

2.C.2 Regulator Inspections 

Partial CD Reference: v.C.11.a.x, V.C.11.g.i 

CRW continues to perform daily regulator inspections at each regulator in the system to check 

operational status and identify any overflow events that may have occurred during the previous 

24 hours. Each of the 59 regulator structures were inspected once per day during the six-month 
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reporting period. Appendix K-3A provides the Combined Sewer Overflow Report by Outfalls 

based on FIELD OBSERVATIONS.  

2.D CSO Discharges & Dry Weather Overflows 
Partial CD Reference: V.H.33, Appendix A.e 

2.D.1 Wet Weather CSO Discharges 

CRW applied its calibrated Hydrologic and Hydraulic (H&H) model to evaluate the performance 

of the combined sewer system during 2020. The response of the combined sewer collection 

system to wet weather events is characterized in terms of the volume of wet weather flow 

captured. The evaluation includes an assessment of the frequency of overflow events and a 

comparison of the model simulation results to CRW daily visual observation of CSO occurrence. 

Appendix K-3B provides the Combined Sewer Overflow Report by Outfall based on H&H MODEL 

SIMULATION. 

Figure 2.1 compares the 2020 precipitation record to the 2016 through 2019 precipitation 

records as well as the Typical Year monthly precipitation volumes with +/- 1 standard deviation 

values from the historic median for the respective monthly volumes. The precipitation volumes 

are shown as the average of all gauges. During the first half of 2020 (2020 H1), monthly 

precipitation volumes were slightly higher than the Typical Year precipitation volumes but were 

generally within +/- 1 standard deviation of the historic median precipitation and were much 

closer to the Typical Year precipitation compared to the previous two years. During the second 

half of 2020 (2020 H2), monthly precipitation volumes were lower than the Typical Year 

precipitation volumes. In particular, July 2020 precipitation was more than one standard 

deviation below the historic median precipitation. The total precipitation for 2020 (35.5 inches) 

was the lowest amount recorded within the past five years, approximately 13% lower than the 

Typical Year total precipitation. 

Figure 2.2 shows the cumulative distribution of precipitation by event for 2016 through 2020 

and the Typical Year. Figure 2.3 shows the distribution of individual storms with respect to 

intensity and volume during 2016 through 2020 and the Typical Year. Generally, the storm events 

for 2020 fit within the Typical Year range of distribution of individual storms. In total, there were 

85 storm events during 2020, compared to 95 storm events during the Typical Year. In general, 

there were fewer storm events during 2020, and the largest storm events were smaller in both 

total volume and rainfall intensity compared to prior years. 
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Figure 2.1: Rainfall Comparison between 2016 through 2020 and the Typical Year  

 

 

 

Figure 2.2: Cumulative Percent of Precipitation Events versus Accumulated Precipitation Volume for 2016 
through 2020 and the Typical Year 
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Figure 2.3: Total Rainfall Event Volume versus Peak 1-hour Precipitation Intensity for 2016 through 2020 

and the Typical Year 

 

Figure 2.4 compares H&H model simulations with the daily CSO observations (performed by 

CRW crews) during 2020, indicating that model projections of overflow occurrence correspond 

well with those observed during visual inspections. In general, the model performs well in 

simulating CSO overflows for small storms that may not be apparent by visual inspections alone. 

This is a limitation of observing weir block movement, which may not occur if the depth over the 

weir is too small to cause movement. Note that a few CSO diversion weirs along Paxton Creek 

have minimal freeboard with respect to the Paxton Creek water surface elevation; therefore, 

creek intrusion into the system may occur when Paxton Creek is elevated. Typically, this inflow is 

minimal, but it is enough to move the overflow detection devices CRW field crews use to monitor 

overflows which have occurred in the previous 24 hours prior to an inspection. When this occurs, 

it is not possible to distinguish whether an overflow that may have occurred in the previous 24 

hours was the cause of the overflow detection device movement. In particular, CSOs 021, 024, 

032, and 039 can be especially prone to creek intrusion (although volumes are low), and 

therefore the field observation data may be skewed. These CSOs, among others, are scheduled for 

flap gate replacement. 
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Figure 2.4: Comparison of Field and Model-Simulated Overflow Occurrences by Interceptor during 2020 

 

Table 2.2 summarizes the CSO statistics for each regulator based on the H&H model simulation. 

Given that the annual precipitation volume was relatively low during 2020 (13% lower than the 

Typical Year volume), the systemwide percent capture for 2020 (59%) was predictably higher 

than the Typical Year systemwide capture (53%). 

The following conclusions can be drawn from an evaluation of the rainfall data and CSO 

capture/discharge statistics. 

 Compared to Typical Year precipitation, the total 2020 rainfall volume was 13% lower and 

the total 2020 storm event frequency was 11% lower and the peak rainfall intensities were 

lower. 

 Approximately 789 million gallons (MG) of combined wastewater was captured during 

2020 (compared to 863 MG during Typical Year precipitation), and approximately 584 MG 

was discharged during (compared to 796 MG during Typical Year precipitation), 

corresponding to a percent capture of 59% (which is somewhat higher than the Typical 

Year). 

 While there are numerous overflows for each outfall, many of those overflows have 

relatively small volumes and relatively short durations, thus reducing their potential 

impact on receiving waters.  
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Table 2.2 Combined Sewer System Wet Weather Characterization for 2020 H1 by CSO Regulator 

Interceptor CSO 

Capture 

Volume 

(MG) 

Overflow 

Volume (MG) 

Capture 

% 

Number of 

Hours 

Overflow 

Number of 

Overflows 

Drainage 

Area (acres) 

F
ro

n
t 

S
tr

e
e

t 
In

te
rc

e
p

to
r 

CSO-04 5.10 8.78 40% 191 48 34 

CSO-05 9.64 12.06 44% 158 44 74 

CSO-06 6.47 3.16 67% 95 40 19 

CSO-07 6.37 4.02 55% 94 42 16 

CSO-08 10.08 15.15 43% 153 46 40 

CSO-09 20.14 21.42 48% 113 36 67 

CSO-10 28.85 13.58 68% 212 47 42 

CSO-11 8.05 10.95 42% 123 43 31 

CSO-12 5.34 5.86 48% 116 43 25 

CSO-13 5.88 1.71 77% 25 22 16 

CSO-14 22.95 5.74 80% 93 40 30 

CSO-15 7.98 4.35 65% 83 28 20 

CSO-16 1.66 1.38 56% 56 35 8 

CSO-17 2.77 0.29 90% 11 18 6 

CSO-18 9.17 7.09 59% 97 38 31 

CSO-19 6.52 3.97 62% 104 41 41 

CSO-20 0.60 0.02 96% 4 15 16 

CSO-49 12.46 5.64 69% 116 39 28 

CSO-50 19.18 6.20 76% 183 54 42 

CSO-51 42.14 19.92 68% 323 58 79 

CSO-52 10.13 6.15 62% 123 44 22 

CSO-53 4.55 1.21 79% 34 25 10 

CSO-54 3.48 1.87 65% 59 35 8 

CSO-55 6.00 2.78 68% 46 30 14 

CSO-56 4.91 2.55 66% 58 34 10 

CSO-57 3.27 3.44 46% 97 40 16 

CSO-58 2.43 0.19 92% 7 18 22 

Subtotal 266 170 64%   767 

P
a

x
to

n
 C

re
e

k
 I

n
te

rc
e

p
to

r CSO-21 51.28 19.13 73% 635 59 149 

CSO-22 5.03 0.51 91% 26 18 20 

CSO-23 3.10 0.48 86% 34 32 16 

CSO-24 31.31 8.11 80% 66 45 158 

CSO-25 3.90 0.29 93% 30 11 10 

CSO-26 8.99 8.54 51% 193 50 51 

CSO-27 5.68 1.51 79% 84 45 8 
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Table 2.2 Combined Sewer System Wet Weather Characterization for 2020 H1 by CSO Regulator 

Interceptor CSO 

Capture 

Volume 

(MG) 

Overflow 

Volume (MG) 

Capture 

% 

Number of 

Hours 

Overflow 

Number of 

Overflows 

Drainage 

Area (acres) 

CSO-28 17.76 7.03 72% 101 38 54 

CSO-29 9.58 8.86 53% 218 58 43 

CSO-30 11.31 0.79 93% 21 27 40 

CSO-31 75.21 29.36 72% 243 52 220 

CSO-32 0.55 9.65 3% 1315 73 14 

CSO-33 5.37 4.35 58% 118 30 20 

CSO-34 22.65 16.88 57% 251 58 62 

CSO-37 18.80 19.30 49% 193 51 77 

CSO-38 6.58 4.89 56% 89 34 19 

CSO-39 3.66 7.41 17% 202 51 21 

CSO-40 2.07 2.38 49% 139 43 12 

CSO-41 4.16 2.25 62% 108 47 12 

CSO-42 15.55 40.73 34% 1383 84 6 

CSO-43 2.62 1.05 72% 49 33 6 

CSO-44 17.69 5.56 76% 98 38 47 

CSO-45 3.04 1.37 70% 38 26 10 

CSO-46 4.69 0.98 83% 36 24 9 

CSO-48 117.22 175.63 40% 253 44 766 

CSO-59 44.12 19.05 70% 148 39 154 

Subtotal 492 396 56%   2,004 

H
e

m
lo

ck
 C

re
e

k
 

In
te

rc
e

p
to

r 

CSO-60 3.42 0.47 88% 23 26 16 

CSO-61 9.54 11.19 49% 143 41 56 

CSO-62 6.48 2.53 72% 83 37 10 

CSO-63 7.93 3.59 69% 102 39 40 

CSO-64 2.96 0.40 88% 28 29 11 

Subtotal 30 18 63%   133 

S
y

st
e

m
 T

o
ta

l 

(F
u

ll
 Y

e
a

r)
 

2020 789 584 59%   

2,904 

2019 984 902 54%   

2018 1,215 1,365 49%   

2017 833 899 49%   

2016 986 789 56%   

Typical 

Year 
863 796 53%   
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2.D.2 Dry Weather CSO Discharges 

There were six dry weather overflows observed during this six-month reporting period, which 

resulted from silt/debris/grease accumulation creating blockages or water main breaks. Further 

details for each DWO are provided in Appendix K-5. CRW has a proactive daily regulator 

inspection program to ensure that DWOs are prevented where possible and detected when they 

occur as soon as possible. CRW promptly resolves DWOs upon detection and removes 

accumulated material from the banks of the receiving waters. The total estimated discharge 

volume from the six events was about 28,584 gallons, which is a minimal quantity presenting 

insignificant impacts to the receiving water. 
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Section 3 

Collection System 

3.A Sewer System Extensions 
There were no sewer extensions in 2019 to CRW’s collection system. Refer to Appendix M for 

descriptions of sewer system extensions in the contributing municipalities.   

3.B Condition of Collection System 
Partial CD Reference: V.c.11.a 

There are approximately 160 miles of collection system sewers in the City of Harrisburg, which 

include combined sewers, separate sanitary sewers, and separate storm sewers. The combined 

collection system conveys wastewater and stormwater runoff during wet weather periods. 

During wet weather events when the combined flow exceeds the dry weather peak flow capacity, 

there are regulators and diversion chambers which intercept a portion of the wet weather flow 

for treatment at the AWTF and divert remaining flow to either Paxton Creek or the Susquehanna 

River.  Approximately 80% of the collection system was installed prior to 1940.   

3.B.1 Remedial Collection System Maintenance Activities 

CRW is required to address long-standing deferred 

maintenance of its collection system according to 

the requirements of the partial CD and as further 

defined under CRW’s NMC Plan and OMM. CRW 

also responds to customer service requests for 

maintenance, including flushing and cleaning of 

manholes, collection and conveyance lines as 

necessary. CRW responds to emergency sewer 

issues and repairs sewer mains as necessary. CRW 

also vacuumed, repaired, and/or rebuilt 

stormwater inlets. Appendix J provides the 

Collection System Activity Report. The 

comprehensive inlet cleaning and repair progress 

over the last six years is summarized in Table 3.1. 

During this reporting period CRW’s significant 

maintenance efforts within the collection system 

resulted in the following accomplishments: 

 Cleaned 263 inlets.  

 Repaired 97 inlets.  

 Replaced 16 inlets or inlet tops. 

Table 3.1: Remedial Inlet/Catch Basin Maintenance 
Progress 

Progress Report Period 
Cleaned 

Inlets 

Repaired 

Inlets 

2014 (Jan) to 2015 (Jun) 292 150 

2015 (Jul-Dec) 165 100 

2016 (Jan-Jun) 131 82 

2016 (Jul-Dec) 277 39 

2017 (Jan-Jun) 404 154 

2017 (Jul-Dec) 692 130 

2018 (Jan-Jun) 758 76 

2018 (Jul-Dec) 943 89 

2019 (Jan-Jun) 738 123 

2019 (Jul-Dec) 211 134 

2020 (Jan-Jun) 85 94 

2020 (Jul-Dec) 263 97 

Total Addressed 4,959 1,268 

Percent Addressed (of Entire System) >100% 33% 



Section 3 •  Collection System 

3-2 

 Inspected 193 inlets. 

 Investigated and/or repaired 27 sinkholes. 

 Inspected 15.9 miles of collection system sewer.  

3.B.2 Collection System Inspection, Prioritization, and Mapping Activities 

CRW previously completed a rapid assessment of its collection system by using zoom cameras to 

inspect every manhole and connected pipes. CRW is utilizing this data in the following ways: 

 Update the GIS mapping and H&H model to provide a better understanding of the 

connectivity and sewershed / catchment boundaries.  

 Applying their asset management program to develop a prioritized schedule for early-

action maintenance and repair of collection system sewers and manholes. 

 Schedule a comprehensive prioritized CCTV inspection of the collection system, which 

began in 2016 and is scheduled to be completed by 2022.  

CRW continued to advance their Asset Management Program, which determines the core risk, 

failure modes, and mitigation factors for asset. The Program is utilized to prioritize inspection, 

repair, replacement, and rehabilitation needs in the collection system.  

CRW field crews performed CCTV inspections of 7.3 miles of collection system sewer during this 

reporting period, and an additional 8.6 miles were inspected by an outside contractor. 

3.B.3 Collection System Rehabilitation and Repair Activities 

During the reporting period, CRW advanced the following collection system rehabilitation and 

repair projects: 

 In December 2015, CRW completed a CCTV inspection and evaluation of approximately 

5,000 LF of 10-in to 24-in sanitary sewer in the vicinity of Arsenal Blvd. Based on the 

findings of the evaluation, CRW continued with further evaluation of alternatives, including 

topographical survey and additional CCTV investigation of tributary storm (2,412 LF) and 

sanitary (2,289 LF) sewers in the area in June 2016. During 2019 and 2020 CRW continued 

design work, which will include rerouting portions of the sewer that are within the stream 

and areas of severe slopes. Design was completed in 2020 and will be advertised for bids in 

early 2021. 

 CRW publicly bid its annual sewer replacement and rehabilitation project in February 2020. 

The  project generally included replacement of approximately 4,000 linear feet of 8 thru 24-

inch diameter PVC sewer main; approximately 1,400 linear feet of 15 thru 48-inch diameter 

reinforced concrete sewer pipe; CIPP lining of approximately 2,300 linear feet of 10-inch 

through 24-inch diameter sewer main; installation or rehabilitation of 50 manholes and 

replacement of 62 storm sewer inlets. Due to significant utility conflicts, the project was 

partially completed in 2020. The remainder of the project will be completed in 2021.  



 Section 3 •  Collection System 

3-3 

 CRW also performed 6 miscellaneous spot repairs and replaced 220 ft. of 24-inch sewer 

main in 2020.  

 CRW will publicly bid its next sewer replacement and rehabilitation project in mid-2021. 

3.C Sanitary Sewer Overflows & Combined Sewer Unauthorized Discharges 

Partial CD Reference: Appendix A.d 

Table 3.2 summarizes the sanitary sewer overflows (SSO) and combined sewer unauthorized 

discharges (UD) that occurred during this reporting period, as well as the previous reporting 

period.  These events were reported to PADEP in accordance with the partial CD requirements. 

These SSOs and UDs are the result of unexpected blockages and/or structural issues rather than 

hydraulic capacity constraints.  

Table 3.2: Summary of Sanitary Sewer Overflows and Unauthorized Discharges 

Date Location SSO or UD Issue 
Duration 

(Hrs) 
Volume 

(Gallons) 

1/17/2020 1336 N. 15th St. SSO Backup in building; broken 
pipe/blockage at manhole. 

14 -- 

1/27/2020 SSMH-000690 
Spring Creek 
Interceptor 

SSO Surcharged manhole; wet 
weather.  

-- -- 

6/17/2020 385 Hale Ave. SSO Backup in building; 
debris/blockage removed. 

2 -- 

7/2/2020 321 N. Front St. UD Unknown small diameter 
lines. 

4 33 

10/1/2020 1001 S. 17th St. SSO Backup in basement; 
stones/rags/grease removed 
from main. 

3 -- 

10/6/2020 Christian St. & 
Sylvan Terrace 

UD Collapsed pipe. 2 -- 

10/22/2020 104 N. 2nd St. UD Collapsed pipe. 3 -- 

12/3/2020 1519 S. 12th St.  SSO Backup in basement; root 
balls removed from main. 

2 -- 

12/3/2020 427 Hale Ave. SSO Grease accumulation. 1 -- 
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Section 4 

Wet Weather Control Program Progress Report 

4.A Partial Consent Decree Requirements & Deadlines 
Capital Region Water entered into a partial Consent Decree (CD) with the Department of Justice 

(DOJ), United States Environmental Protection Agency (EPA), and the Pennsylvania Department 

of Environmental Protection (DEP) for the management of their combined, sanitary, and storm 

sewer systems, as well as their pumping stations and Advanced Wastewater Treatment Facility. 

The Date of Lodging for the partial CD was February 10, 2015. This date serves as the starting 

point for multiple deadlines within the partial CD, whereas other dates were independently 

established and in some cases precede the Date of Lodging. The partial CD became effective when 

it was entered by the Court on August 24, 2015. 

CRW has fulfilled the majority of the partial CD requirements during this reporting period from 

July 1, 2020 to December 31, 2020, as summarized in Table 4.1 and highlighted in green within 

the table. Additionally, CRW completed most activities with completion deadlines prior to July 1, 

2020, which are also summarized in Table 4.1 and highlighted in gray within the table. Table 4.1 

also identifies compliance deadlines for the next reporting period, from January 1, 2021 to June 

30, 2021, as stipulated by the partial CD. Compliance dates during this next reporting period that 

were met prior to this progress report are highlighted in blue within Table 4-1. Compliance dates 

that occur after the next reporting period are not color-coded within Table 4-1. 

4.B Compliance Table 
In order to document the relationship between the work that CRW has completed and each line 

item within the partial CD, Table 4.2 outlines the following items: 

 Partial CD Reference 

 Description of Partial CD 

Requirement 

 Deadline 

 Progress to Date (7/1/20 to 12/31/20) 

 Proposed Work (through 6/30/21) 

 Compliance Status 

The following color shading, similar to Table 4.1, has been applied to Table 4.2: 

 Gray: completed in a previous reporting period 

 Green: completed in the current reporting period 

 Blue: already completed for the next reporting period 

 Yellow: will be completed during the next reporting period 

CRW has made significant progress in developing programs and projects in order to fulfill the 

future requirements of the partial CD.  
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Table 4.1: CRW Partial CD Deliverable Schedule and Tracking 

Deadline Deliverable Section No. 
Submission / 
Completion 

Date 

 Initial Flow Metering and Monitoring Program Plan (IFMMPP)  V(E)(15) 7/1/2013 

 IFMMPP Quarterly Reports V(E) (15)(f) 1/29/15, 
4/24/15, 
7/29/15,  

9/30/15 

2/15/14 AWTF Upgrade Notice to Proceed  V(H)(32)(b)(i) 3/14/14 

 AWTF Upgrade Quarterly Reports V(H)(32)(b)(ii) Monthly 
Reports 

10/1/14 MS4 Individual Permit Application V(D)(13) 10/1/14 

10/31/14 Interceptor Structural Assessment V(G)(31)(a) 10/31/14 

11/28/14 Nutrient Credit Purchase V(H)(32)(c) 11/3/14 

12/30/14 Define Approach for LTCP Alternative Evaluation V(E)(16) 12/23/14 

12/31/14 Interim Resolution with City on Legal Authority Agreements V(B)(10) 10/1/14 

2/10/15 Date of Lodging of Consent Decree IV(8)(p) 2/10/15 

3/1/15 Interceptor Construction Schedule V(G)(31)(a) 2/25/15 

5/10/15* CSO Activation Monitoring Pilot (CAMP) Study Plan V(G)(31)(d) 5/8/15 

8/1/15 Water Quality Modeling Plan (Demonstration Approach Only) V(E)(16) 7/29/15 

8/1/15 Long-Term Rainfall / Typical Year TM V(E)(20) 7/29/15 

8/10/15* Nine Minimum Controls (NMC) Plan / O&M Manual V(C)(11) 8/10/15 

9/30/15 Semi-Annual Report / Meeting VII(A)(43) 9/30/15 

12/31/15 Upgrade Satellite Community Flow Meters V(E)(15)(c) 8/21/14 

2/10/16 CSO Outfall Structure Repair and Schedule V(G)(31)(c) 2/10/16 

2/10/16* Capacity Assessment Plan V(F)(30)(a) 2/10/16 

3/16/16 AWTF Upgrade Construction Complete V(H)(32)(b)(iii) 4/29/16 

3/31/16 Semi-Annual Report / Meeting (with Chapter 94 Report) VII(A)(43) 3/31/16 

4/1/16 Sewer System H/H Model Report V(E)(15)(h) 4/1/16 

4/1/16 Sensitive Areas / Priority Areas TM V(E)(19) 4/1/16 

4/1/16 Financial Capability Analysis V(E)(18) 4/1/16 

8/10/16* Annual Update of NMC Plan  V(C)(11)(a) & 
V(C)(12) 

8/10/16 

9/30/16 Semi-Annual Report / Meeting VII(A)(43) 9/30/16 

12/1/16 CAMP Study Report V(G)(31)(d) 12/1/16 

3/31/17 Semi-Annual Report / Meeting (with Chapter 94 Report) & O&M 
Manual Update 

VII(A)(43) 3/31/17 

4/1/17 Existing System Characterization V(E)(21) 4/1/17 

4/1/17 Capacity Assessment Report with repair schedule V(F)(30)(c) 4/1/17 

8/10/17* Annual Update of NMC Plan  V(C)(11)(a) & 
V(C)(12) 

8/10/17 

9/30/17  Semi-Annual Report / Meeting VII(A)(43) 9/30/17 

12/31/18 Paxton Creek Interceptor Priority Remedial Work (Revised End 
Date) 

V(G)(31)(a) See Note 

2/10/18* Sinkhole Remediation V(G)(31)(b) 2/10/18 
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Deadline Deliverable Section No. 
Submission / 
Completion 

Date 

3/31/18 Semi-Annual Report / Meeting (with Chapter 94 Report) & O&M 
Manual Update 

VII(A)(43) 3/31/18 

4/1/18 Long Term Control Plan, submitted as part of CRW’s Integrated 
Municipal Stormwater / Wastewater Plan titled “City Beautiful H2O 
Program Plan” (CBH2OPP) 

V(E)(14) 3/31/18 

8/10/18* Annual Update of NMC Plan  V(C)(11)(a) & 
V(C)(12) 

8/10/18 

9/30/18 Semi-Annual Report / Meeting (Note: Meeting held with EPA/DEP 
on 8/8/18 to review comments on CBH2OPP) 

VII(A)(43) 9/30/18 

12/31/18 Asylum Run Interceptor Priority Remedial Work V(G)(31)(a) 12/31/18 

12/31/18 Front Street Ph. I Interceptor Priority Remedial Work V(G)(31)(a) 12/31/19 

3/31/19 Semi-Annual Report / Meeting (with Chapter 94 Report) & O&M 
Manual Update 

VII(A)(43) 3/30/19 

8/10/19* Annual Update of NMC Plan  V(C)(11)(a) & 
V(C)(12) 

8/10/19 

9/30/19 Semi-Annual Report / Meeting VII(A)(43) 9/30/19 

3/31/20 Semi-Annual Report / Meeting (with Chapter 94 Report) & O&M 
Manual Update 

VII(A)(43) 3/31/20 

8/10/20* Annual Update of NMC Plan  V(C)(11)(a) & 
V(C)(12) 

8/10/20 

9/30/20 Semi-Annual Report / Meeting VII(A)(43) 9/30/20 

12/31/20 Front Street Interceptor Priority Remedial Work V(G)(31)(a) See Note 

3/31/21 Semi-Annual Report / Meeting (with Chapter 94 Report) & O&M 
Manual Update 

VII(A)(43)  

8/10/21* Annual Update of NMC Plan  V(C)(11)(a) & 
V(C)(12) 

 

9/30/21 Semi-Annual Report / Meeting VII(A)(43)  

* Based on Date of Lodging of Consent Decree of February 10, 2015. 

Note: Refer to Section 2.B 
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Consent 

Decree 

Paragraph Progress to Date (7/1/20 to 12/31/20) Proposed Work (1/1/21 to 6/30/21) Compliance Status

V.B LEGAL AUTHORITY

V.B.10
Secure legal authority for enforcement, operation, and 

maintenance of sewer system and MS4, including:

V.B.10.a inspect and regulate grease traps

V.B.10.b inspect and regulate non-domestic users

V.B.10.c
implement MS4 permit and MCMs, including illicit discharge 

elimination and post construction storm water management

V.B.10.d maintain and repair connections to the sewer system and MS4

V.B.10

Negotiate an interim resolution with the City with a schedule for 

the implementation of rules, regulations, ordinances, and other 

legal mechanisms. NMC Plan and MS4 Permit Application shall 

include similar schedules. 

CD 2/10/2015 Implemented before reporting period. No additional work necessary. Complete

V.C NINE MINIMUM CONTROLS

V.C.11

Prepare an NMC Plan that evaluates and documents current NMC 

implementation and provides a schedule of actions to achieve 

compliance with the CSO Policy. 

CD

8/10/2015, with 

annual updates on 

August 10.

CRW submitted the NMC Plan Update in August 2020. CRW will prepare the NMC Plan Update in August 2021. Complete, Updates Ongoing

V.C.11.a

Conduct proper operation and regular maintenance of the 

conveyance and collection systems. Develop an operation and 

maintenance program. Prepare, update, and maintain an Operation 

& Maintenance Manual, which shall include:

CD

8/10/2015, with 

annual updates on 

March 31.

CRW identified revisions for the next OMM Update. CRW will prepare the next OMM Update. Complete, Updates Ongoing

V.C.11.a.i A list of critical facilities and equipment. NMC Plan 4/1/2016 CRW continued to review and update the list of critical equipment and facilities.
CRW will continue to review and update the list of critical equipment and 

facilities.
Complete, Updates Ongoing

V.C.11.a.ii
A program to divide the conveyance and collection systems into 

different sewersheds and catchments.
NMC Plan 4/1/2016 CRW continued to update the GIS mapping as additional information was gathered. 

CRW will continue to update the GIS mapping as additional information is 

gathered. 
Complete, Updates Ongoing

V.C.11.a.iii

A program to locate, characterize, and map the diameter, length, 

elevation, construction material, and installation date of the 

collection and conveyance systems.

NMC Plan 4/1/2016 CRW continued to update the GIS database as additional information was gathered. 
CRW will continue to update the GIS database as additional information is 

gathered. 
Complete, Updates Ongoing

V.C.11.a.iv

A program to evaluate the structural integrity and maintenance 

needs of the conveyance and collection systems through internal 

inspections and visual inspections at sinkholes and the ground 

surface with highest priority on critical areas.

NMC Plan

4/1/2016 (conveyance 

system) 4/1/2017 

(collection system)

CRW advanced their risk-based asset condition/criticality rating system to be used to 

establish priorities for CCTV inspections and subsequent cleaning and repair projects. This 

is being utilized to prioritze projects. 

CRW will use its risk-based asset condition / criticality rating system to further 

advance the prioritized program of remedial repairs, maintenance and 

systemwide CCTV inspections.

Conveyance system complete, 

collection system prioritization 

system  completed and being 

applied to schedule CCTV 

inspections and subsequent 

cleaning and repair projects. 

V.C.11.a.v

A program to inventory and inspect all force mains: documenting 

material, age, installation date, diameter, length, corrosion 

protection, and flow rates and develop a schedule for periodic 

evaluation

NMC Plan 6/30/2016

A previous, internal force main inspection found no critical deficiencies, indicating that 

further inspection or rehabilitation is not required at this time. Routine force main 

monitoring continued.

Routine force main monitoring per the OMM. Complete

V.C.11.a.vi
A program to  document citizen complaints and service requests and 

the associated corrective actions
NMC Plan

10/31/2015, ongoing 

implementation

CRW continued to implement and optimize Cityworks for the management of complaints 

and service requests. 

CRW will continue to implement and optimize Cityworks for the management 

of complaints and service requests.  
Complete, Ongoing Implementation

CRW's Environmental Compliance Officer continued to implement the FOG program and 

also conducted illicit discharge inspections. 

CRW will continue to implement its FOG program and conduct compliance 

investigations.

Table 4.2:  General Description of Work Completed in Reporting Period and Planned for Next Reporting Period

Consent Decree Requirement

Deadline in Consent Decree / 

Submittal

NMC Plan 8/10/2016 Complete, Ongoing
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V.C.11.a.vii

A program to identify, prioritize , and schedule remedial works 

determined from the findings of the investigations, evaluations, etc. 

required within the partial CD to prevent pipe failure, remove debris 

creating hydraulic bottlenecks, reduce I/I, and limit river intrusion. 

NMC Plan Ongoing
CRW advanced their risk-based asset condition/criticality rating system to be used to 

establish priorities for CCTV inspections and subsequent cleaning and repair projects.  

CRW will continue to apply its risk-based prioritization system to further 

advance a program of remedial repairs, maintenance and systemwide CCTV 

inspections.

Ongoing, No Delays Anticipated

V.C.11.a.viii A list that identifies and prioritizes equipment purchases NMC Plan Ongoing CRW purchased key equipment.
CRW will identify new equipment purchases to incorporate in the 2022 

budget.
Ongoing, No Delays Anticipated

V.C.11.a.ix An O&M training program NMC Plan Ongoing CRW continued to provide training for staff.
CRW will continue to provide training for staff and further develop their O&M, 

NMC, and MS4 training.
Ongoing, No Delays Anticipated

V.C.11.a.x
Regularly scheduled regulator and outfall inspections to detect and 

document CSO discharge events
NMC Plan Ongoing CRW continued to perform daily regulator inspections at each regulator. CRW will continue doing daily inspections at each regulator. Ongoing

V.C.11.a.xi

A program with SOPs for the remedial, routine, preventative, 

emergency, and as-needed maintenance of the conveyance and 

collection systems, including

NMC Plan Ongoing
CRW continued to implement the practices outlined in the OMM, while also 

implementing necessary improvements for the annual OMM update. 

CRW will continue to implement the practices outlined in the OMM, while also 

implementing a prioritized program of remedial repairs, maintenance and 

systemwide CCTV inspections.

Ongoing 

V.C.11.a.xi.1
Inspection and cleaning of catch basins to remove sources of gate 

blockages
NMC Plan Ongoing

CRW has an ongoing inlet cleaning and inspection program as detailed in OMM Section 

4.7. 
CRW will continue to perform inlet cleaning, maintenance, and inspection. Ongoing

V.C.11.a.xi.2 Inspection, cleaning, and maintenance of sewers and manholes NMC Plan Ongoing CRW continued to perform cleaning and CCTV inspection of the collection system. 
CRW will continue to  perform a prioritized program of remedial repairs, 

maintenance and systemwide CCTV inspections.
Ongoing

V.C.11.a.xi.3 Inspection and maintenance of each pump station NMC Plan Ongoing CRW maintained their existing practices. CRW will maintain their existing practices. Ongoing

V.C.11.a.xi.4
Procedures to document maintenance problems in the collection and 

conveyance system
NMC Plan

10/31/2015, 

refinement ongoing

CRW continued to use Cityworks for data management of maintenance problems and 

refine it as necessary.

CRW will continue to use Cityworks to track work requests for maintenace 

problems and use collected data to refine SOPs.
Complete, Ongoing

V.C.11.a.xi.5 Identification of the cause of CSOs NMC Plan Ongoing
CRW personnel continued their daily inspections of regulators to check for CSOs, 

document their findings, identify causes,and remedy overflows when possible. 
CRW will continue daily regulator inspections. Ongoing, No Delays Anticipated

V.C.11.a.xi.6

Investigation of sinkholes where sewer system defects are suspected, 

and identification and repairs of sinkholes caused by the collection or 

conveyance system deterioration

NMC Plan Ongoing CRW investigated and repaired sinkholes in accordance with OMM Section 4.9. 
CRW will continue to investigate and repair sinkholes in accordance with 

OMM Section 4.9.
Ongoing

V.C.11.a.xi.7 Inspections of grease traps from facilities with food services NMC Plan Ongoing

CRW's Environmental Compliance Officer is tasked with tracking and inspecting these 

facilities. A FOG program was developed and is under implementation, which includes 

inspection. 

The Environmental Compliance Officer will continue to advance the 

insspection program. 
Ongoing

V.C.11.a.xi.8 Inspections of non-domestic customer facilities NMC Plan Ongoing
CRW's Environmental Compliance Officer is tasked with tracking and inspecting these 

facilities. 

The Environmental Compliance Officer will continue to advance the insepction 

program. 
Ongoing

V.C.11.a.xi.9

Annual planning and budgeting procedures to define the 

organization, staffing, and resources needed to properly operate and 

maintain the collection and conveyance systems. 

NMC Plan Ongoing CRW continued to hire key staff and budget for future projects. 
CRW will continue to monitor their budget, plan for additional projects, and 

hire key additional staff. 
No Delay Anticipated

V.C.11.a.xi.10

Investigation and minimization of sources of floatables, solids, or 

other materials that cause blockages and/or reduce the hydraulic 

capacity of the conveyance and collection Systems.

NMC Plan Ongoing
CRW continued their current practices and coordinated with the City. CRW's Compliance 

Officer also investigated potential sources. 

CRW will continue their current practices and coordinate with the City. CRW's 

Environmental Compliance Officer will continue investigations. 
Ongoing
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V.C.11.b
Maximize use of storage in the collection system, by performing the 

following:

V.C.11.b.i

Investigate the condition and effectiveness of existing measures to 

prevent river intrusion in the combined sewer system and perform 

necessary maintenance or replacements to prevent river intrusion

CD 2/10/2016

CRW identified early-action improvements to CSO outfalls that address critical structural 

and/or chronic river intrusion. CRW will focus on CSO outfalls that are unlikely to be 

eliminated, consolidated, replaced, relocated, or separated under the CSO LTCP and/or 

related flood control projects. One outfall was repaired. 

CRW will continue to advance early-action improvements to CSO outfalls that 

address critical structural and/or chronic river intrusion in 2021. Two of which 

were repaired in early 2021. CRW will focus on CSO outfalls that are unlikely 

to be eliminated, consolidated, replaced, relocated, or separated under the 

CSO LTCP and/or related flood control projects. 

Submittal Complete, 

Implementation Ongoing

V.C.11.b.ii
Conduct an engineering study to identify priority remedial work to 

maximize in-pipe storage
NMC Plan 4/1/2018 CRW included this analysis in the CSO LTCP. The findings will be incorporated in upcoming projects. 

Submittal Complete, 

Implementation Ongoing

V.C.11.b.iii
Identify portions of the combined sewer system that accumulate 

material and identify frequency for routine cleaning
NMC Plan Ongoing CRW continued to perform cleaning and CCTV inspection of the collection system. 

CRW will continue to evaluate collection system data to establish priorities for 

remedial repairs and maintenance and continue advancing systemwide CCTV 

inspections.

Ongoing, No Delays Anticipated

V.C.11.b.iv

Identify locations where river intrusion occurs through cracked and 

damaged outfall pipes and develop a priority list and schedule for 

monitoring and repair/replacement

CD 2/10/2016

CRW identified early-action improvements to CSO outfalls that address critical structural 

and/or chronic river intrusion. CRW will focus on CSO outfalls that are unlikely to be 

eliminated, consolidated, replaced, relocated, or separated under the CSO LTCP and/or 

related flood control projects. One outfall was repaired. 

CRW will continue to advance early-action improvements to CSO outfalls that 

address critical structural and/or chronic river intrusion in 2021. Two of which 

were repaired in early 2021. CRW will focus on CSO outfalls that are unlikely 

to be eliminated, consolidated, replaced, relocated, or separated under the 

CSO LTCP and/or related flood control projects. 

Submittal Complete, 

Implementation Ongoing

V.C.11.c Maximize flow to the AWTF through the following measures:

V.C.11.c.i

Utilize hydraulic modeling/engineering studies to evaluate, 

recommend, and support implementation of simple modifications to 

the conveyance system to maximize flow to the AWTF, including the 

following procedures:

NMC Plan 4/1/2018
CRW utilized the H&H model to identify modifications to the conveyance system to 

maximize flow to the AWTF.  
The findings will be incorporated in upcoming projects. 

Analysis Comlete, Implementation 

Ongoing

V.C.11.c.i.1
Assuring proper performance of all sewers, structures, and 

equipment in the Combined Sewer System and AWTF; 
NMC Plan 4/1/2018

CRW continued to operate the system according to the OMM and review issues in the 

collection system to set priorities for further investigation or renewal. 

Continue to operate the system according to the OMM.  Review issues 

identified by the collection system inpsection and set priorities for further 

investigation or renewal.

Ongoing

V.C.11.c.i.2

Adjusting CSO diversion weirs or other devices to the degree possible 

without causing in-system surcharge or Building/Private Property 

Backups to reduce CSO activity; 

NMC Plan 4/1/2018 CRW identified modifications to implement as part of the baseline level of control. CRW will continue planning for the immediate implementation phase. 
Analysis Comlete, Implementation 

Ongoing

V.C.11.c.i.3
Evaluating the benefits of any inflow and infiltration (I&I) reduction 

projects.   
NMC Plan 4/1/2018

Previously, CRW completed flow monitoring within the sanitary sewer system to quantify 

I&I, review of collection system inspection data to identify potential sources, and use of 

the H&H model to complete the separate sanitary sewer capacity evaluation.  This 

evaluation found limited benefit to I&I reduction as a primary means to address 

conveyance improvements..

No further action anticipated at this time.  Complete  

V.C.11.c.ii Annually review and revise flow maximization (to AWTF) procedures NMC Plan March 31, Annually CRW continues to maximize flow to the AWTF. CRW will continue assess flow maximization. Ongoing
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V.C.11.d

Eliminate dry weather overflows. Report DWOs by phone to PADEP 

within 4 hours and writing within 5 days of becoming aware it. 

Report the following in the semi-annual report.

NMC Plan Ongoing CRW reports all dry weather overflows in accordance with the guidelines. CRW will continue their current practices. Ongoing

V.C.11.d.i
The number of reported Dry Weather Overflow events that have 

occurred;
NMC Plan Ongoing

There were six DWOs detected during daily regulator inspections during the reporting 

period. 
CRW will continue their current practices. Ongoing

V.C.11.d.ii

A detailed description of the causes of Dry Weather Overflows, and 

the actions that CRW has taken and will take in the future to prevent 

recurrence; 

NMC Plan Ongoing
CRW resolved the issues to correct the DWOs, which were related to debris accumulation 

or water main breaks. 
CRW will continue their current practices. Ongoing

V.C.11.d.iii
The existing methods used for detecting Dry Weather Overflows and 

their efficacy; 
NMC Plan Ongoing CRW continued their current practices. CRW will continue their current practices. Ongoing

V.C.11.d.iv
The remedial measures taken for pollution deposited in Receiving 

Waters or onto the stream banks after a Dry Weather Overflow;
NMC Plan Ongoing CRW continued their current practices. CRW will continue their current practices. Ongoing

V.C.11.d.v The environmental impacts of Dry Weather Overflow events. NMC Plan Ongoing
CRW tracks the volumes and assesses impact, which is typically minimal, to the receiving 

waters.
CRW will continue their current practices. Ongoing

V.C.11.e

Operate and maintain the combined sewer system to control solid 

and floatable materials discharged from CSO outfalls and remove 

these materials from the stream banks. Conduct annual evaluations 

of past performance and implement corrective actions.

NMC Plan 4/1/2018
CRW removes waste material that has accumulated on the stream banks, if applicable. 

The LTCP evaluated options for inclusion in futre projects. 
Options for floatables control will be evaluated in upcoming projects. Complete, Updates Ongoing

V.C.11.f Implement public notification procedures set forth in the NMC Plan. NMC Plan 8/10/2016

V.C.11.f.i
Install and maintain signs at each CSO outfall that notify and alert 

the public.
NMC Plan 8/10/2016

V.C.11.f.ii
Install warning signs at public stream access points that notify and 

alert the public
NMC Plan 8/10/2016

V.C.11.f.iii

Develop written procedures to provide the public with information 

concerning CSO discharge, impacts on water quality, and CSO 

locations

NMC 8/10/2016

V.C.11.f.iv Distribute CSO pamphlets for public education NMC Ongoing

V.C.11.f.v
Evaluate and document CSO public education programs and 

community response and develop follow-up plans
NMC Ongoing

V.C.11.f.vi Investigate and document public involvement NMC Ongoing

V.C.11.f.vii
Consider implementing email and/or text message public notification 

systems
NMC 8/10/2016

CRW completed the signage installation. CRW will continue to update signage and notification procedures, as needed. 

CRW continued to implement their public outreach, education, and notification 

programs. 

CRW will further advance their notification prorgram. CRW will continue with 

public outreach events and communications. 

Signage implementation is 

complete.

Ongoing
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V.C.11.g
Utilize the following phased approach to characterize CSO impacts 

and control efficacy:

V.C.11.g.i

During Phase I, employ visual inspections (once per day at each 

regulator and outfall) and other simple methods, supplemented by 

characterization and monitoring efforts, to determine the occurrence 

and apparent impacts of CSOs.

CD 12/31/2016
CRW inspects the regulator and outfalls daily. Each inspection is documented in 

Cityworks.
CRW will continue to conduct daily inspection of the regulators and outfalls. Ongoing

V.C.11.g.ii

During Phase II, utilize a combination of visual inspections and 

technology (determined by CAMP Study) to accurately measure the 

volume, duration, and start/stop time of all CSO discharges. 

CD To be determined CRW maintained their existing practices.
CRW will consider CSO activation monitoring approaches as part of certain 

future projects. 
No Delay Anticipated

V.C.11.g.iii
During Phase III, implement the approved post-construction 

monitoring program. 
CD To be determined No activity during this period. No activity anticipated this period. No Delay Anticipated

V.C.11.g.iv
During all Phases, record total daily rainfall in at least five minute 

increment.
CD Ongoing CRW will continue to monitor rainfall at the eight rain gauges and collect GARR data.

CRW will continue to monitor rainfall at the eight rain gauges and collect 

GARR data.
Ongoing

V.C.11.g.v
CRW shall document the procedures used to collect data for CSO 

overflow events and maintain a record of CSO activity and rainfall. 
NMC Plan Ongoing

CRW documented all their procedures related to regulator and outfall inspections and 

the occurrence of CSOs in Cityworks. Rainfall is also recorded as noted above. The data is 

compiled in the Combined Sewer Overflow Report, which is included with the Semi-

Annual Report.

CRW will continue to monitor and document each CSO event. CRW is also 

applying its H&H model to simulate GARR rainfall and estimate CSO volume 

and duration. 

Ongoing

V.C.11.g.vi

Once the H&H model is developed and calibrated it shall be utilized 

to characterize and report CSO discharges. Rainfall data shall 

continue to be collected from at least six rainfall gauges, as well as 

GARR.

CD 4/1/2016
CRW applied its H&H model to simulate GARR rainfall and estimate CSO volume and 

duration. 

CRW will apply its H&H model to simulate GARR rainfall and estimate CSO 

volume and duration.
Complete, Ongoing

V.C.12
On an annual basis, evaluate the efficacy of NMC Plan and revise it 

in redline format.
CD Annual CRW will consider updates for the next NMC Plan Update CRW will submit the next NMC Plan Update Complete, Annual Updates Ongoing

V.D MINIMUM CONTROL MEASURES - STORMWATER DISCHARGES

V.D.13

Submit an MS4 Individual Permit application with a Stormwater 

Management Plan with procedures and a schedule for complete 

implementation of the MCMs, including:

CD 10/1/2014; 9/16/17 CRW received their MS4 Individual Permit, which is effective 8/1/2020. CRW will fulfill Year 1 permit requirements. Complete

V.D.13.a

Develop a map of the MS4 with all the outfalls identified; develop a 

list of priority areas for illicit discharge detection and conduct 

inspections/screenings; and report on illicit discharge detection and 

elimination efforts.

SWMPlan
First Year of MS4 

Permit Coverage
CRW's Environmental Compliance Officer conducted illicit discharge inspections. 

CRW will continue to develop illicit discharge detection and elimination 

protocols required under the MS4 permit. 
Ongoing, No Delays Anticipated

V.D.13.b

Develop and implement a program for reviewing post-construction 

storm water runoff BMPs, inspecting BMP construction and 

maintenance, and maintaining an inventory of postconstruction 

BMPs.

SWM Plan
First Year of MS4 

Permit Coverage

CRW has been conducting stormwater management plan reviews through coordination 

with the City of Harrisburg. 
CRW will continue to advance the BMP inventory and inspection program. Ongoing, No Delays Anticipated
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V.E LONG TERM CONTROL PLAN DEVELOPMENT 

V.E.14

Complete a revised and updated LTCP, including schedules, 

deadlines, and timetables for remedial measures to meet the 

following goals:

V.E.14.a

Bring all CSO discharge points into full compliance with the 

technology based and water quality-based requirements of the CWA; 

and 

V.E.14.b
minimize the impacts of CSOs on water quality, aquatic biota, and 

human health. 

V.E.15 Implement the final IFMMPP and complete the following activities:

V.E.15.a
Map and inspect the condition of the combined and separate 

sanitary sewer systems;

V.E.15.b
Divide the combined and separate sanitary sewer systems into 

sewersheds and catchments;

V.E.15.c
Upgrade the flow meters measuring from the satellite communities 

and continue to utilize the upgraded meters throughout the CD;
CD 12/31/2015 CRW continued to utilize the upgraded flow meters. CRW will continue to utilize the upgraded flow meters. Complete

V.E.15.d
Install, utilize, and maintain at least six continuously recording 

rainfall gauges and procure GARR;
CD Ongoing CRW continued to monitor rainfall from the eight rain gauges and employ GARR.

CRW will continue to monitor rainfall from the eight rain gauges and employ 

GARR.
Complete, Ongoing

V.E.15.e

Install flow monitoring devices on major trunk sewers tributary to 

thirteen critical CSO outfalls  and on nine interceptor sites, which are 

both identified in the IFMMPP, and monitor and collect data for a 

minimum of 12 months;

CD
Ongoing, complete by 

11/1/2015
CRW continued to monitor flow at 8 locations along the interceptor CRW will continue to monitor flow at 8 locations along the interceptor Complete, Ongoing

V.E.15.f
Prepare quarterly technical memoranda documenting the results 

and quality of the flow monitoring data;
CD

10/1/2014 through 

10/1/2015
No action required during this reporting period. No activity anticipated this period. Complete

V.E.15.g

Utilize rainfall and flow monitoring data to revise, calibrate, and 

validate the H&H model using the EPA SWMM 5 modeling platform. 

H&H model shall include the entire conveyance system, combined 

collection system trunk sewer greater than 42-in in diameter, and an 

additional 10% of the system, which shall include 15-20 percent of 

the combined sewer system and portions of the separate sanitary 

sewer system;

CD 4/1/2016 No action required during this reporting period. No activity anticipated this period. Complete, Updates Ongoing

V.E.15.h
Prepare a Sewer System H&H Model Report with the requirements 

outlined in the CD; refer to the CD. 
CD 4/1/2016 No action required during this reporting period. No activity anticipated this period. Complete

V.E.16

Identify pollutants of concern for each receiving water and evaluate  

the LTCP approach options (presumptive or demonstration) for 

each receiving water 

CD 12/31/2014 No action required during this reporting period. No activity anticipated this period. Complete

Provided under anticipated activities for V.E.15 through V.E.26 Provided under anticipated activities for V.E.15 through V.E.26

The collection system investigation data was utilized to revise the connectivity of the pipe 

networks in GIS, develop the H&H model of CRW's trunk sewers, and refine sewershed 

boundaries. 

CRW will continue to update as additional field investigations are performed. Complete, Ongoing

CD 4/1/2018 Ongoing

NMC Plan 4/1/2016
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V.E.17

Prepare a Water Quality Modeling Plan if the demonstration 

approach will be utilized in one or more receiving waters, which 

shall include the following:

V.E.17.a Water quality modeling software to be employed; 

V.E.17.b
Model configuration, including reaches to be modeled and 

segmentation and boundary conditions; 

V.E.17.c

Calibration and validation, including events and data to be 

employed, quantitative and qualitative calibration criteria, and 

utilization of H&H Model outputs; 

V.E.17.d
Use of the Water Quality Model to evaluate Typical Year in-stream 

conditions for each identified pollutant of concern; 

V.E.17.e

Schedule for model development and implementation, including 

integration into LTCP development consistent with other dates 

required pursuant to this Consent Decree. 

V.E.18
Prepare a Financial Capability Analysis, including sewer rate setting, 

service population definition, and median household income.
CD 4/1/2016 No action required during this reporting period. No activity anticipated this period. Complete

V.E.19

Prepare a report that addresses sensitive and priority areas in the 

receiving waters with documentation of inquiries to state and 

federal agencies.

CD 4/1/2016 No action required during this reporting period. No activity anticipated this period. Complete

V.E.20
Prepare a report on the statistical evaluation of long-term rainfall 

patterns and the identification of a typical year for the LTCP.
CD 8/1/2015 No action required during this reporting period. No activity anticipated this period. Complete

V.E.21
Prepare an Existing System Characterization that includes the 

following:

V.E.21.a
Utilize the H&H model to characterize CSO discharge events based on 

an inter-event period of six hours;

V.E.21.b
Incorporate the results of the investigation of priority and sensitive 

areas;

V.E.21.c

Characterize the current water quality in receiving waters in which 

the demonstration approach is utilized and identify efforts to identify 

pollutants of concern;

V.E.22

Conduct an alternatives evaluation that consists of (1) identification 

of feasible CSO control technologies, (2) evaluation of a wide range 

of CSO control alternatives and sizes of each, (3) selection of a suite 

of proposed CSO controls to comply with the CWA. Focus on 

controls for outfalls with sensitive areas, priority areas, high 

frequency, or greatest volume.

CD

V.E.22.a

Assess the technical feasibility of the following control technologies: 

source controls, collection system controls, storage technologies, and 

treatment technologies. Separation and deep tunnel storage shall be 

included.

CD

V.E.22.b
Identify a broad range of CSO controls for detailed evaluation; refer 

to CD for details. 
CD

V.E.22.c
Consider GI alternatives as part of the control alternatives; refer to 

CD for details. 
CD

No action required during this reporting period. No activity anticipated this period. 

No action required during this reporting period. No activity anticipated this period. 

CRW met with EPA/DEP to address comments and provided follow-up documentation 

when requested. 
CRW will address EPA comments on the LTCP. 

Complete

Complete; OngoingCD 4/1/2017

Complete, Updates Ongoing

CD 8/1/2015

4/1/2018
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V.E.23 Analyze the LTCP impact on environmental justice populations. CD 4/1/2018 No activity required this period. CRW will address EPA comments on the LTCP. No Delay Anticipated

V.E.24
The LTCP shall include these specific elements; refer to CD for 

details.
CD 4/1/2018

CRW met with EPA/DEP to address comments and provided follow-up documentation 

when requested. 
CRW will address EPA comments on the LTCP. No Delay Anticipated

V.E.25

Any proposal to modify the LTCP development schedule or the 

content of the deliverables shall follow the procedures in Section 

XIX.

CD To be determined No activity required this period. No activity anticipated this period. No Delay Anticipated

V.E.26
After approval the LTCP shall be incorporated into and be an 

enforceable part of a modification to this CD or a second CD.
CD To be determined No activity required this period. No activity anticipated this period. No Delay Anticipated

V.F SEPARATE SANITARY SEWER SYSTEM COMPLIANCE

V.F.27 Sanitary sewer overflows are prohibited. CD Noted

V.F.28
Report SSOs by phone to PADEP within 4 hours and writing within 5 

days of becoming aware it. 
CD Ongoing

CRW reported all SSOs within the collection system, as reported elsewhere in the semi-

annual report. 
CRW will continue to report SSOs. Ongoing

V.F.29
Satisfy the following compliance requirements in the operation and 

maintenance of the separate sanitary sewer system:

V.F.29.a
The OMM shall address the O&M of the separate sanitary sewer 

system;
CD 8/10/2015 CRW identified revisions for the next OMM Update. CRW will submit the next OMM Update. Complete, Updates Ongoing

V.F.29.b

The H&H model shall include the portions of CRW's conveyance 

system that receive flow from the separate sanitary sewer system 

and portions of the separate sanitary sewer system that have 

experienced chronic capacity-related SSOs;

CD 4/1/2017 No activity required this period. No activity anticipated this period. Complete

V.F.29.c
The H&H model shall accurate characterize the dry and wet weather 

flows from the separate sanitary sewer system;
CD 4/1/2017 No activity required this period. No activity anticipated this period. Complete

V.F.29.d
The LTCP shall address the portions of the conveyance system 

receiving flow from the separate sanitary sewer system. 
CD 4/1/2018 No activity required this period. No activity anticipated this period. Complete, Updates Ongoing

V.F.30 Separate Sanitary Sewer System Capacity Assessment

V.F.30.a

Prepare a Separate Sanitary Sewer System Assessment Plan that 

describes an engineering assessment with schedule to satisfy 

V.F.30.b.

CD 2/10/2016 No action required during this reporting period. No activity anticipated this period. Complete

V.F.30.b
Implementation of separate sanitary sewer capacity assessment 

plan; refer to CD for details.
CD 4/1/2017 No activity required this period. No activity anticipated this period. Ongoing

V.F.30.c Implement the recommendations of the Capacity Assessment CD TBD No activity required this period. No activity anticipated this period. Ongoing
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Consent 

Decree 

Paragraph Progress to Date (7/1/20 to 12/31/20) Proposed Work (1/1/21 to 6/30/21) Compliance Status

Table 4.2:  General Description of Work Completed in Reporting Period and Planned for Next Reporting Period

Consent Decree Requirement

Deadline in Consent Decree / 

Submittal

V.G ONGOING CONSTRUCTION EARLY ACTION PROJECTS

V.G.31 Complete the following projects within the timeframes below:

V.G.31.a

Perform a comprehensive assessment of the structural integrity of 

the Front Street Interceptor, Paxton Creek Interceptor, Asylum Run 

Interceptor, and Spring Creek Interceptor.                                  

Identify all priority remedial work and develop a construction 

schedule. All priority remedial work shall be completed by the 

following dates:

CD 10/31/14; 3/1/15
Interceptor cleaning was completed in March 2017. CRW finalized the extent of 

improvements required based on the cleaning and inspection results. 
Continue with planning for and design of rehabilitaion. Complete; Implementation Ongoing

V.G.31.a.i on the Paxton Creek Interceptor, by December 31, 2017; CD 12/31/2018; TBD
CRW evaluated alternative or replacement options. New interceptor construction is 

planned as part of a a larger regional project.
New interceptor construction is planned as part of a a larger regional project. Ongoing

V.G.31.a.ii on the Asylum Run Interceptor, by December 31, 2018; and CD 12/31/2018 No activity required this period. No activity anticipated this period. Complete

V.G.31.a.iii on the Front Street Interceptor, by December 31, 2020. CD 12/31/2020; TBD Construction of Ph. I was completed. Ph. II design is underway. Ph. II design will continue. Ongoing

V.G.31.a
Priority remedial work shall include all interceptor segments that 

receive a pipe segment score of "5" or "4".
CD 3/1/2015 Incorporated in interceptor design projects. Incorporated in active construction projects. Ongoing

V.G.31.b

Prepare a list of all sinkholes, investigate all sinkholes reported as of 

the date of lodging, provide a schedule for repairs, and remediate all 

sinkholes caused by the structural deterioration of the collection and 

conveyance systems. 

CD 2/10/2018 CRW continued to investigate and remediate sinkholes. CRW will continue to investigate and remediate sinkholes. Complete, Updates Ongoing

V.G.31.c
Investigate each CSO outfall for structure defects, define priority 

remedial work, and develop a schedule for the work. 
CD 2/10/2016

CRW identified early-action improvements to CSO outfalls that address critical structural 

and/or chronic river intrusion. CRW will focus on CSO outfalls that are unlikely to be 

eliminated, consolidated, replaced, relocated, or separated under the CSO LTCP and/or 

related flood control projects. One outfall was repaired. 

CRW will continue to advance early-action improvements to CSO outfalls that 

address critical structural and/or chronic river intrusion in 2021. Two of which 

were repaired in early 2021. CRW will focus on CSO outfalls that are unlikely 

to be eliminated, consolidated, replaced, relocated, or separated under the 

CSO LTCP and/or related flood control projects. 

Submittal Complete, 

Implementation Ongoing

V.G.31.d

Develop a CSO Activation Monitoring Pilot Study Plan for CSO 

activation monitoring technologies in four CSOs for at least 12 

months.

V.G.30.d.i
Evaluate the efficacy of the technologies in providing remote real-

time regulator status and detecting DWOs. 

V.G.31.d.ii The CAMP Study Plan shall identify the pilot study technologies.

V.G.31.d.iii Implement the approved CAMP Study Plan
12/1/2016 (Study 

Report)
CRW maintained their existing practices.

CRW will consider CSO activation monitoring approaches as part of certain 

future projects. 
No Delay Anticipated

No action required during this reporting period. No action required during this reporting period. CompleteCD 5/10/2015 (Plan)
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Consent 

Decree 

Paragraph Progress to Date (7/1/20 to 12/31/20) Proposed Work (1/1/21 to 6/30/21) Compliance Status

Table 4.2:  General Description of Work Completed in Reporting Period and Planned for Next Reporting Period

Consent Decree Requirement

Deadline in Consent Decree / 

Submittal

V.H GENERAL COMPLIANCE

V.H.32 Effluent Limits for AWTF.  

V.H.32.a Comply with the final effluent limits in the NPDES Permit. There were no permit exceedences. CRW will continue to fulfill these reporting requirements. 

V.H.32.b 
The compliance schedule for the AWTF BNR project construction is 

as follow:

V.H.32.b.i Issue AWTF NTP by 2/15/14; CD 2/15/2014 Complete; No activity this period. No activity anticipated this period. Complete

V.H.32.b.ii Provide quarterly construction progress reports; CD Complete Complete; No activity this period. No activity anticipated this period. Complete

V.H.32.b.iii Complete construction by 2/15/16. CD 2/15/2016 Complete; No activity this period. No activity anticipated this period. Complete

V.H.32.c
Purchase nutrient credits for the compliance period ending on 

12/30/14

11/28/2014, annual 

renewal
No activity required this period. No activity required this period. Complete

V.H.33 Dry Weather Overflows

V.H.33.a DWOs are prohibited CD Noted

V.H.33.b 
Report DWOs by phone to PADEP within 4 hours and writing within 5 

days of becoming aware it. 
CD Ongoing

There were six DWOs detected during daily regulator inspections during the reporting 

period. 
CRW will continue to fulfill these reporting requirements. Ongoing

V.H.33.c 
When a DWO occurs begin corrective action immediately upon 

notification or discovery
CD Ongoing The DWOs were resovled. CRW will continue to fulfill these reporting requirements. Ongoing

V.H.33.d Report all DWOs in the semi-annual report. CD Ongoing CRW continued to perform these reporting requirements. CRW will continue to fulfill these reporting requirements. Ongoing

V.H.34
Unauthorized releases from the combined sewer system are 

prohibited.
CD Noted

V.H.35
Report unauthorized releases by phone to PADEP within 4 hours 

and writing within 5 days of becoming aware it. 
CD Ongoing CRW continued to track and report unauthorized discharges. CRW will continue to track and report unauthorized discharges. Ongoing

V.H.36 Reporting Planned Changes and Non-Compliance. 

V.H.36.a

Comply with the provisions of the NPDES permit requiring the 

reporting of anticipated and unanticipated non-compliance with the 

NPDES permit.

CD Ongoing There were no permit exceedences. CRW will continue to fulfill these reporting requirements. Ongoing

V.H.36.b Written notice of non-compliance shall also be submitted to EPA CD Ongoing CRW continued to perform these reporting requirements. CRW will continue to fulfill these reporting requirements. Ongoing
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4.C Progress & Projected Work 
4.C.1 Legal Authority, Rules & Regulations, and Compliance 

Partial CD References: V.B.10, V.D.13.a, V.D.13.b 

Following the acquisition of portions of the sewer system that were previously owned and 

operated by the City of Harrisburg, it was necessary for CRW to acquire additional legal authority 

for the enforcement of activities within the City. In collaboration with the City, CRW entered into 

an intergovernmental cooperation agreement to facilitate and assist with environmental 

compliance. The Agreement provides CRW with the necessary enforcement authority to fulfill 

their permit and consent decree requirements, as well as outlines means for cooperation between 

the two entities.  

CRW adopted new Wastewater and Stormwater Rules and Regulations on February 1, 2020.  

CRW hired an Environmental Compliance Inspector in May 2019 that is tasked with enforcing 

compliance. During this reporting period, CRW’s Environmental Compliance Inspector conducted 

10 investigations and issued two notices of violation. A Fats, Oils, and Grease (FOG) Program was 

also developed, which will be implemented over the next three years. Development of the 

program involved preparing the following draft documents: standard operating procedures, an 

ordinance for inclusion in the updated Wastewater and Stormwater Rules and Regulations, FOG 

permit documentation, a FOG registry, public education materials, an enforcement response plan, 

and an implementation plan. CRW has also been coordinating closely with the City of Harrisburg 

on FOG permitting and inspection requirements. The Environmental Compliance Inspector 

conducted 172 FOG discharger inspections during this reporting period. 140 letters of non-

compliance were issued in follow-up to the inspections. There were 62 FOG permits issued during 

this reporting period.  

4.C.2 NMC Plan & OMM 

Partial CD References: V.C.11, V.C.11.a, V.C.11.b, V.C.12 

CRW developed a detailed approach to achieve future compliance with each of the NMCs, which 

was submitted in the August 10, 2015 NMC Plan. In many cases the compliance measures are 

already implemented, such as daily CSO regulator inspections. In other areas, additional 

information is required to implement some of the NMCs and CRW has undertaken the efforts 

necessary to collect the data. Refer to Table 4.2 for additional details on the specific 

implementation of NMC requirements under the partial CD. In 2020, CRW incorporated 

recommended improvements in the August 2020 Annual Update. Appendix L presents the NMC 

Plan Summary Table that was included with the NMC Plan Update (submitted August 10, 2020) 

and provides details on the current level of implementation for each NMC, as well as the proposed 

future actions to achieve full compliance.  

CRW completed the new Operations and Maintenance Manual (OMM) on August 10, 2015. The 

OMM defines the critical equipment and facilities for the AWTF and collection/conveyance 

systems. The OMM also includes detailed procedures, complete with checklists, for the following 

system components: CSO regulators, outfalls and backflow prevention gates, pump stations, 

interceptors, force mains, collection system and manholes, and inlets and catch basins. The OMM 
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also outlines emergency procedures, citizen complaint tracking, sinkhole remediation, and 

education programs. During 2020, CRW reviewed the OMM to implement improvements in the 

2020 Annual Update, which will be submitted with the 2020 Chapter 94 report in accordance 

with the consent decree. 

4.C.3 GIS & Cityworks 

Partial CD References: V.C.11.a.iii, V.C.11.a.vi, V.C.11.a.xi.4, V.C.11.b.iii  

Since the implementation of Cityworks on October 20, 2015, CRW continues to expand the 

development of the sewer maintenance management system. This software is the record keeping 

tool for maintenance activities and assist in reporting requirements of the partial CD.  During this 

reporting period the following items have been documented in Cityworks for sewer system 

maintenance and inspection activities: 

 2,476 work orders completed, including pipe flushing, cleaning out manholes, repairing 

manholes 

 10,730 daily CSO inspections 

 1,133 hotspot inspections 

CRW continues to review and assess the data captured with relation to workflow processes and 

reporting requirements. Training protocol for all Cityworks users has been established and 

continues according to new hires and individual needs. Training materials, such as ‘User Guides’, 

were developed and implemented.  Integration and roll-out of updates and customization to the 

user interface were developed and implemented to improve efficiency and accuracy of data 

collection. CRW is incorporating additional reporting, related to maintenance and regulatory 

activities within the sewer system, from Cityworks data.    

CRW continues to update their GIS database, and recent additions include incorporating capital 

projects.  

4.C.4 Public Notification & Outreach 

Partial CD Reference: V.C.11.f 

CRW installed three pilot CSO advisory signs in the spring of 2017 to receive public feedback and 

further coordinate their signage plan with the City requirements. CRW made modifications to its 

CSO advisory sign text in response to EPA comments. CRW began updating a CSO hotline with the 

status of CSO events. 

CRW has continued to conduct numerous public outreach activities during this reporting period, 

including the following: 

 Monthly Community Ambassador Meetings, a committee of Harrisburg residents that 

advise Capital Region Water on its projects and programs, were held. 

 Participated in the Greater Harrisburg Little Cleanup. 
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 Utilized multiple methods of public outreach, including bill inserts, door to door, local 

media coverage, website, email, and social media to engage the public. Monthly bill insert 

topics included FOG information, illicit discharge detection and elimination, pollution 

prevention, and street sweeping.  

 Continued to utilize the Everbridge mass communication and alert system, which 

provides notifications regarding specific projects to the community. 

4.C.5 MS4 & TMDL Strategy 

Partial CD Reference: V.D.13 

CRW prepared and submitted a new MS4 Individual Permit Application on September 15, 2017 

based on the revised DEP MS4 permit requirements. This also involved developing Pollutant 

Reduction Plans and identifying key projects. CRW partnered with Lower Paxton Township and 

Susquehanna Township to prepare the Joint Pollutant Reduction Plan. 

To solidify this partnership, an Intergovernmental Cooperation Agreement between CRW, Lower 

Paxton Township and Susquehanna Township for the implementation of the Joint Pollutant 

Reduction Plan to address the combined sediment waste load reduction obligations of signatory 

parties was executed. The costs associated with the development will be shared equally. The cost 

for implementation associated with each New BMP Project shall be shared pursuant to the 

allocation provided in the Task Order authorizing the New BMP Project. The Task Orders will be 

executed as sub-agreements under the Intergovernmental Cooperation Agreement.  

Under this program, the Municipal Entities are partnering with PennDOT as well. PennDOT has 

allocated at least $1 million dollars to execute the goals under the Joint PRP and the Municipal 

Entities have agreed to match those funds. At the beginning of 2020, PennDOT issued an 

Invitation for Bids for a project to construct stormwater Best Management Practices (BMPs), 

specifically stream restoration projects, that reduce sediment pollution discharging to the 

watershed. The award will be based upon the lowest total cost per pound of annual sediment 

reduction credit that can be achieved in five years for the compensation of $2,000,000.00.  

CRW received their MS4 Individual Permit Application, which became effective on August 1, 

2020. CRW has been implementing the requirements under the first year of the MS4 permit.  

4.C.6 IFMMPP & CAMP Study 

Partial CD Reference: V.C.11.g.i, V.E.15, V.F.30.a, V.G.31.d.iii 

CRW continued to monitor eight precipitation gauging sites, as well as gauge adjusted radar 

rainfall, which is an ongoing program. CRW is maintaining the four flow meters monitoring flow 

from the satellite communities, as well as eight of the combined sewer interceptor flow meters at 

the current sites in order to support flow maximization and storage maximization evaluations.  

The CBH2OPP recommends enhancements to all CRW regulator structures as interceptor and 

pumps station rehabilitation projects are completed. These enhancements include improved flow 

regulation equipment with appropriate monitoring, telemetry, and control capabilities evaluated 

during design. 
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4.C.7 LTCP Development 

Partial CD Reference: V.C.11.c, V.E.15, V.E.18, V.E.19, V.E.21, V.F.30 

CRW submitted the City Beautiful H2O Program Plan (CBH2OPP) on April 1, 2018. The CBH2OPP 

is designed to meet U.S.EPA’s Integrated Municipal Stormwater and Wastewater Planning 

Approach Framework, satisfy requirements of CRW’s partial CD, and satisfy the requirements of 

U.S. EPA’s CSO Control Policy, including CSO Long-Term Control Planning requirements.  

CRW received comments on the CBH2OPP on July 6, 2018 and met with EPA/DEP to review these 

comments on August 7, 2018.  CRW provided an initial response on August 31, 2018, which was 

followed up by a more detailed response on November 9, 2018. CRW also participated in a 

conference call with USEPA on November 1, 2018 regarding the Financial Capabilities 

Assessment (FCA). CRW began working on a revised FCA in response to EPA comments, including 

the incorporation of the suburban communities in the analysis.  

CRW met USDOJ/USEPA/PADEP on 12/8/2020 to continue discussion on the legal strategy to 

modify the Consent Decree. CRW is waiting for USDOJ to provide a proposed amended partial 

consent decree to review. 

4.C.8 Green Stormwater Infrastructure Program 

Through the end of 2020, CRW has made strides to further the development and implementation 

of its Green Stormwater Infrastructure (GSI) Program. GSI systems are constructed and are 

functioning. These systems consist of: 

 Cloverly Heights Park – one (1) rain garden, one (1) permeable pavement, two (2) 

storage/infiltration trench Stormwater Control Measures (SCMs); 

 Penn & Sayford Park – two (2) rain garden SCMs; 

 Royal Terrace Park – one (1) permeable pavement and one (1) storage/infiltration 

trench SCM; and 

 Summit Terrace Community Space – two (2) rain gardens and two storage/infiltration 

trench SCMs. 

 3rd St - 29 rain gardens, 14 stormwater trees, and one (1) tree trench SCM. 

CRW completed the implementation of the GSI Operation and Maintenance Program in 2019. The 

Plan defines programmatic items necessary to track and maintain GSI SCMs. The GSI Operation 

and Maintenance Manual provides guidance on vegetative care as well as the long-term 

maintenance of piping and underdrain systems (See Appendix F of the Updated Wastewater 

Operation & Maintenance Manual v.5.0). CRW implemented a Landscape Maintenance Program 

for the completion of monthly surface maintenance on constructed SCMs; implemented a training 

program to educate CRW employees and contractors on the function and maintenance of both 

surface and subsurface components of GSI systems; and, develop an asset management system 

for GSI and integrate constructed SCMs into CRW’s existing Cityworks system. See Appendix N 

for CRW’s full GSI O&M Program Annual Report 2020.  
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During the next reporting period, CRW intends to:  

 Implement Programmatic and Site-Specific Recommendation included in our full 

Annual Report, including comprehensive analyses from Cityworks inspection and 

work order data and recommendations aimed at remedying issues to individual SCMs. 

 Continue to monitor Program Goals and Metrics to ensure performance of all SCMs. 

4.D Wet Weather Program Management Schedule 
Table 4.1 provides an overall summary of the key partial CD deadlines around which CRW is 

formulating their overall program for wet weather management. The NMC Plan Summary Table, 

included in Appendix L, shows the detailed framework and schedule that CRW has developed to 

work towards NMC compliance. The key tasks for the next reporting period are as follows: 

 Continue to meet with EPA/DEP to discuss comments on the City Beautiful H2O Program 

Plan and provide responses to address comments. 

 Commence activities outlined in the Immediate Implementation Phase of the CBH2OPP, 

pending regulatory agency approval.  
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New EDU Flow

January

2016 2017 2018

30,358 27,979 19,050

April 23,056 24,862 29,904 27,176 19,913

20,457 18,171 29,315

February 21,365 26,493 26,188 27,350 22,920

July 23,567 20,978 21,572 20,853 26,013

June 24,993 21,601 29,987 22,145 20,245

May 28,409 24,113

August 18,103 20,306 21,167 18,068 30,294

25,294 23,459 25,663

November 20,740 22,048 23,315 22,062 29,307

October 21,005 20,799 21,283 18,640 27,458

September 21,665 20,766

Max Mo Avg 28,409 26,910 30,358 30,279 39,076

December 21,837 24,449 24,117 22,562 39,076

12 12

Load/EDU 0.238 0.247 0.261 0.176 0.225

Existing EDUs 95,833 93,519 96,759 133,333 113,889

Proj. Annual Avg

Max : Avg Ratio 1.25 1.17 1.20 1.29 1.52

NO NO NO NO NO

Exist. Overload? NO NO NO NO NO

Proj. Annual Avg 24,242 24,436 24,533 24,608 24,651

31,541 31,637 31,693

New EDU Load

23.0 23.18

28.4 28.628.2

Projected BOD5 Loads for Next Five Years (lbs/day)

2021 2022 2023 2024 2025

Projected Flows for Next Five Years (MGD)

2021 2022 2023 2024 2025

2020

Facility Name:

Proj. Overload? NO NO NO NO NO

Proj. Max Avg 31,167 31,416

Future Organic Design Capacity: lbs BOD5/day

NOUpgrade Planned in Next 5 Years? Upgrade Planned in Next 5 Years? NO

68,527

Year:

Existing Organic Design Capacity: lbs BOD5/day

Year:

28.6

MGD

28.7

December

Month

January

February

March

April

May

Total Monthly Precipitation for Past Five Years (Inches)

2016 2017 2018 2019 2020

June

July

August

September

October

November

Show Precipitation Data on Hydraulic Graph?

12 12 12 12 12 12 12 12

193.000 194.000 97.000 75.000 43.000

New EDUs

Proj. Overload?

Proj. Max 3-Mo Avg

2.4Persons/EDU:

PADEP Chapter 94 Spreadsheet

Sewage Treatment Plants

Flow/Capita (GPD) Load/Capita87.8 93.1 124.0 76.9 71.3 0.099 0.103 0.109 0.073 0.094

MGDExisting Hydraulic Design Capacity:

Future Hydraulic Design Capacity:

45
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Municipality 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

111 343 16 286 -225 79 77 76 52 21 EDU

19,750          19,250          19,000       13,000       5,250           Flow (gpd)

EDU

-5,400 0 0 49,000 0 3,600 3,700 3,700 3,700 7,700 Flow (gpd)

EDU

500 600 -6,600 62,100 0 1,700            1,700            1,700         1,800         1,800           Flow (gpd)

0 0 0 1 8 10                  29                  4                 4                 4                  EDU

6,524            18,660          2,610         2,610         2,610           Flow (gpd)

151 38 -294 84 47 516               496               200            144            24                EDU

129,000        124,000        50,000       36,000       6,000           Flow (gpd)

24 -250 62 281 -720 70                  40                  40               40               40                EDU

12,460          7,120            7,120         7,120         7,120           Flow (gpd)

TOTAL FLOW (GPD) 173,034        174,430        84,130       64,230       30,480        
ROUNDED  UP 180,000        180,000        90,000       70,000       40,000        

NOTES:
1. Information was requested from the City of Harrisburg but was not provided.
2. Municipality calculated projected flows using 250 gpd/EDU. 
3. Actual connection information provided by municipality in units of flow with no EDU equivalent. 
4. Municipality calculated projected flows using five year average of 652 gpd/EDU.
5. Municipality calculated projected flows using 250 gpd/EDU.
6. Municipality calculated projected flows using 178 gpd/EDU. 

HARRISBURG ADVANCED WASTEWATER TREATMENT FACILITY
CONNECTIONS & PROJECTIONS

HYDRAULIC LOADING 

Swatara Township (6)      

Susquehanna Township (5)

Steelton Borough (4)

Projected Connections per Tributary Muncipality 
Chapter 94 Reports

Actual Connections per Tributary Muncipality 
Chapter 94 Reports

not providednot provided

CHAPTER 94 REPORT - 2020

City of Harrisburg (1)

Lower Paxton Township (2)

Penbrook Borough (3)

Paxtang Borough (3)

APPENDIX C 

































Facility Name: Harrisburg Advanced Wastewater Facility
Permit Number: PA 0027197

Reporting Period: 2020
POTW Name: Capital Region Water

Return to Home

Reporting Period
January 1 to December 31 of year 2020

POTW Contacts

Control Authority Name Capital Region Water

NPDES Permit No PA 0027197

Permit Issuance Date 1/1/2010

Permit Expiration Date 12/31/2014

Facility Name Harrisburg Advanced Wastewater Facility

Facility Address1 1662 S. Cameron Street, Hbg., PA  17104

Facility Address2 CRW-3003 N. Front Street

Facility City Harrisburg

Facility State PA

Facility Zip 17110

Pretreatment Contact(s) - List all Pretreatment Personnel

Name Title Email

01 Randy L. Schaffer Pretreatment Coordinator randy.schaffer@capitalregionwater.com

02

03

04

05

06

Permit Signatory Jess Rosentel

Permit Signatory Title Director Operations

Contact Phone 717-736-9742 ext. 203

Contact Email jess.rosentel@capitalregionwater.com

POTW Site Address 1662 S. Cameron Street, Hbg., PA  17104

Additional Information

/// End of Sheet



Facility Name: Harrisburg Advanced Wastewater Facility

Permit Number: PA 0027197

Reporting Period: 2020

POTW Name: Capital Region Water

POTW Information

NPDES Effluent Violations? No Parameter(s)

Date of Violations

Cause of NPDES permit violations?

Sludge Disposal Method 1 LAND APPLICATION

Sludge Disposal Method 2 LANDFILL

Sludge Disposal Method 3

Highest Treatment Level Advanced

Treatment Types

Primary Clarification? Yes Lagoon? No

Secondary Clarification? Yes Anaerobic Digestion? Yes

Activated Sludge? Yes Aerobic Digestion? No

Trickling Filter? No Chlorination? Yes

Oxidation Ditch? No Dechlorination? No

Biotowers? No UV Disinfection? No

Rotating Biological Contacts? No

Other?

POTW Design Flow (mgd) 45

POTW Actual Flow (mgd) 19.4

Total SIU Flow (mgd) 0.323

% Industrial Flow 2 %

POTW Organic (BOD) Design Capacity (lbs/day) 68257

POTW TSS Design Capacity (lbs/day) 78289

POTW Ammonia (NH3) Design Capacity (lbs/day) N/A

Actual or Estimated total Flow for 

Commercial (Non-SIU) Dischargers 5%

Additional Information

///End of Sheet

Return to Home

Biological Nutrient Reduction (BNR)

PA WQ Permit No. 2212403 dated 9/11/12 increased the Hydraulic, Organic (BOD5)and TSS capacity only.



Facility Name: Harrisburg Advanced Wastewater Facility

Permit Number: PA 0027197

Reporting Period: 2020

POTW Name: Capital Region Water

Program Implementation

Number of Permitted Industrial Users as of December 31

CIUs 1

Total SIUs 9 includes CIUs + SIUs

Other Permitted IUs 0

Zero-Discharge CIUs 0

Permitted Zero-Discharge CIUs 0

Middle-Tier CIUs 0

Non-Significant CIUs 0

SIUs with No/Expired Permit as of December 31 0

SIUs with Administratively Extended Permits >180 Days 0

Number of SIUs with current control mechanisms 9

Number of NSCIUs that have violated any pretreatment standard 0

Number of SIUs in significant non-compliance (SNC) as of December 31

CIUs Non Categorical SIUs Total SIUs

SNC Self-monitoring 0 1 1

SNC Reporting 0 1 1

SNC PT Standards 0 0 0

SNC Prohibitions 0 0 0

SNC Compliance Schedule 0 0 0

SNC Pass Through/Interference 0 0 0

SNC Other SNC Violations 0 0 0

Number of SIUs in significant non-compliance (SNC) at any time 1

Number of non-SIUs in significant non-compliance (SNC) at any time 0

Number of SIUs in SNC during the previous calendar year 0

SNC during the July to December period 1

# Permitted Non-SIUs With Unknown Compliance Status 0

# SIUs With Unknown Compliance Status 0

Does the ERP include escalating enforcement actions for SNC Yes

CIUs Non Categorical SIUs Total SIUs

Number of SIUs with compliance schedule as of December 31 0 0 0

Additional Information

///End of Sheet

Return to Home



Facility Name: Harrisburg Advanced Wastewater Facility
Permit Number: PA 0027197

Reporting Period: 2020
POTW Name: Capital Region Water

Enforcement Actions

Non-SIUs SIUs CIUs

Number of NOVs 0 1 0

Number of Formal Enforcement Actions 0 0 0

Number of different IUs with Formal Enforcement Actions 0 0 0

Number of SIUs on formal compliance schedule 0 0 0

Civil Criminal Total

Number of suits filed against SIUs 0 0 0

Non-SIUs SIUs

Number of Different IUs From Whom Penalties Were Collected 1

Total Penalties Collected 1,500$         

Number of IUs Published As Being In SNC 1 Please complete Attachment B

Additional Information

///End of Sheet

Formal actions include Administrative Orders, show cause hearings, out-of-court settlements 

that are formal settlements, termination of service, formal compliance schedules, penalty 

actions EXCEPT civil or criminal suits.

Return to Home



Facility Name: Harrisburg Advanced Wastewater Facility
Permit Number: PA 0027197

Reporting Period: 2020
POTW Name: Capital Region Water

Compliance Monitoring
Non-SIU SIU

Number of individual permits issued 0 9

Number of general permits issued 0 0

Number of inspections in the reporting year 0 18

Overview description of Non-SIU inspections 

Number of SIUs not inspected during the reporting year 0

Number of SIUs that submitted required Self-Monitoring Reports 9

Number of SIUs not sampled during the reporting year 1

Number of SIUs in SNC With Self-Monitoring Requirements That Were Not Inspected or Sampled 0

Additional Information

///End of Sheet

Return to Home

Harrisburg University had zero discharge throughout 2020 and was not sampled.



Facility Name: Harrisburg Advanced Wastewater Facility
Permit Number: PA 0027197

Reporting Period: 2020
POTW Name: Capital Region Water

Return to Home

Program Implementation - Resources

Number of Pretreatment FTEs 2

Significant Changes (+/- 20%) to The POTW's Pretreatment Program Budget or Staffing? Yes

Source of Budget Gen. Budget

Total Pretreatment Program Budget 196,420$          

Number of Jurisdictions Covered By Pretreatment Program 7

Adequate delegation in each jurisdiction? Yes

Miscellaneous Developments and Special Initiatives? Yes

Environmental Compliance Inspector is implementing a Fats, Oil and Grease (FOG) Program 

in the City of Harrisburg. 

Additional Information

///End of Sheet

Environmetal Compliance Inspector position was added in 2019.



Facility Name: Harrisburg Advanced Wastewater Facility
Permit Number: PA 0027197

Reporting Period: 2020
POTW Name: Capital Region Water

Program Implementation - Hauled Waste 

Does the POTW receive any discharges of

Receive Groundwater From Hydrocarbon Cleanup Site? No

Receive Hauled Septage (Domestic Only)? Yes

Receive Hauled Waste From Industrial Sources? No

Receive Hauled Waste From Commercial Sources? No

Receive Hauled Categorical Waste? No

Receive Hauled Grease Interceptor/Trap Waste? No

Receive Landfill Leachate? Yes

Receive CERCLA Cleanup Wastes? No

Receive Hazardous (RCRA) Waste? No As defined at 40 CFR Part 261 and delivered by truck, rail or dedicated pipeline

RV Dump Stations in Service Area? No

Receive Other Unique Waste? No

Receive Oil & Gas Waste from Stripper wells? No

If you accept any trucked or hauled waste, indicate all of the following that apply to your POTW

Legal Authority To Control Hauled Waste? Yes

POTW Issues Permits For Hauled Wastes? Yes

POTW Has A Designated Disposal Site For Hauled Wastes? Yes

POTW Controls Access At The Designated Disposal Station? Yes

POTW Uses A Manifest System To Track/Control Hauled Wastes? Yes

POTW Believes That Illegal Dumping May Be Occurring In Its Jurisdiction? No

What parameter if any do you surcharge

Surcharge for BOD? No

Surcharge for TSS? No

Surcharge for Oil and Grease? No

Surcharge for Flow? Yes

Surcharge for Ammonia? No

Surcharge for COD? No

Surcharge for TKN? No

Surcharge for Other Parameters? No

Additional Information

///End of Sheet

Return to Home

Municipal WWTP liquid sludges and MSW landfill leachate is accepted for disposal.  Disposal fee is based on % Total Solids per gallon discharged.  Contract Waste Hauler Permits are issued to control hauled waste discharge



Facility Name: Harrisburg Advanced Wastewater Facility

Permit Number: PA 0027197

Reporting Period: 2020

POTW Name: Capital Region Water

Return to Home

Program Implementation - Pass/INTF 

Instances Of Interference At The POTW? No

Instances Of Pass Through At The POTW? No

Receive Notification Of The Discharge Of Any Hazardous Waste? No

If so, names of IUs

01

02

03

04

05

06

07

08

09

10

11

Additional Information

///End of Sheet

No interference or pass thru occurred at the POTW.



Facility Name: Harrisburg Advanced Wastewater Facility
Permit Number: PA 0027197

Reporting Period: 2020
POTW Name: Capital Region Water

Attachment A: List of CIUs/SIUs

SIU Issued Effective Expires

Permit 

Type Address Sampled Inspected MRS

# of self-

monitorings 

conducted/ 

required Limits Type MWG Jurisdiction SIC Code1 SIC Code2 Categorical Standard Total Average Process Flow (gpd) Total Average Facility Flow (gpd)

MTCIU or 

NSCIU? Justification Discharge Status Description SNC?

01 Boyd State Harrisburg, LLC 909 Elmerton Avenue, Hbg., PA  17110

02 4/7/2020 4/7/2020 4/6/2025 IP 2 2 4 4/4 Concentration-based Susquehanna Township 4953 No/Local Limits 1,210 N/A In Compliance Landfill Leachate No

03 Harrisburg Dairies, Inc. 20th and Herr Streets, Hbg., PA 17103

04 9/12/2019 8/22/2019 8/21/2024 IP 6 2 4 11/12 Concentration-based Harrisburg City 2020 No/Local Limits 28,732 35,131 Noncompliance ending 2020 Fluid Milk Products and Drinks Yes

05 Harrisburg University 3rd and Walnut Streets, Hbg., PA 17101

06 1/31/2020 1/31/2020 1/30/2021 IP 0 2 11 0 Concentration-based Harrisburg City 4959 No/Local Limits 0 N/A No Discharge Groundwater Remediation No

07 Hershey Creamery Company 301 South Cameron Street, Hbg., PA  17101

08 7/24/2019 7/24/2019 7/23/2024 IP 6 2 4 12/4 Concentration-based Harrisburg City 2024 No/Local Limits 64,321 56,750 In Compliance Ice Cream Products and NoveltiesNo

09 Lancaster County Solid Waste Management  Authority 1670 South 19th Street, Hbg., PA 17104

10 12/21/2017 12/21/2017 12/20/2022 IP 2 2 4 4/4 Concentration-based Harrisburg City 4953 No/Local Limits 5,807 N/A In Compliance Landfill Leachate No

11 Norfolk Southern Railway Company 3322 Industrial Road, Hbg., PA 17110

12 8/20/2018 8/20/2018 8/19/2023 IP 6 2 4 4/4 Concentration-based Harrisburg City 4011 No/Local Limits 2,017 N/A In Compliance Fueling Pad Spill Pan Runoff No

13 Robert E. Young Water Services Center 100 Pine Drive, Hbg., PA  17104

14 4/30/2018 4/30/2018 4/29/2023 IP 5 2 4 4/4 Concentration-based Harrisburg City 4941 No/Local Limits 151,297 N/A In Compliance Water Treatment Residuals No

15 Swatara Yownship Landfill 599 Eisenhower Boulevard, Hbg., PA  17111

16 3/17/2018 3/17/2018 3/16/2023 IP 2 2 4 4/4 Concentration-based Swatara Township 4953 No/Local Limits 24,140 N/A In Compliance Landfill Leachate No

17 The AMES Companies, Inc. 1500 South Cameron Street, Hbg., PA  17104

18 6/26/2019 6/26/2019 6/25/2024 IP 6 2 12 12/12 Concentration-based Harrisburg City 3799 Metal Finishing 3,693 11,956 In Compliance Lawn and Garden Products No

19 TTOs Delineated 

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

37

38

39

40

41

42

43

44

45

46

47

48

49

50

51

52

53

54

55

56

57

58

59

60

61

62

63

64

65

66

67

68

69

70

71

72

73

74

75

Return to Home

PERMIT INFO SIU Info



76

77

78

79

80

81

82

83

84

85

86

87

88

89

90

91

92

93

94

95

96

97

98

99

100

101

102

103

104

105

106

107

108

109

110

Additional Information

///End of Sheet

Add more rows



Facility Name: Harrisburg Advanced Wastewater Facility

Permit Number: PA 0027197

Reporting Period: 2020

POTW Name: Capital Region Water

Return to Home

Attachment B: Copy of Newspaper Notice of SNC

Copy of Newspaper Notice of SNC submitted? Yes

Additional Information

///End of Sheet

Provide a copy of the newspaper notice identifying all IUs which were in 

SNC during the reporting period. The notice must show the name of the 

paper and the date of publication.





Facility Name: Harrisburg Advanced Wastewater Facility

Permit Number: PA 0027197

Reporting Period: 2020

POTW Name: Capital Region Water

Return to Home

Attachment C: Description of Each Incidence of Pass Through or Interference
Provide a description of each incidence of Pass Through or Interference at the wastewater treatment plant or 

collection system during the year, the cause if determined, and any actions taken by the POTW in response to 

the Pass Through or Interference.

Description of Pass Through/Interference

01 No Pass Thru or Interference due to the discharge of I.U. or Hauled Waste ocurred at the POTW.

02

03 Twelve dry weather CSO overflows occurred during the year in the collection system:  

04 Three occurred during a water main break. 

05 One resulted from a sheared water service valve at a demolition site.

06 One occurred at UPMC Pinnacle Harrisburg due to rags and gloves.  A violation notice was issued.   

07 The remainder were due to debris blockage in the CSO apparatus.

08

09

10

11

Additional Information

///End of Sheet



Facility Name: Harrisburg Advanced Wastewater
Permit Number: PA 0027197

Reporting Period: 2020
POTW Name: Capital Region Water

Return to Home

Attachment D: Description of Significant Change in Program Funding/Staffing
An explanation of any significant decrease (20% or greater) in pretreatment funding or staffing of the 

POTW's Pretreatment Program.

Description of Significant Change in Program Funding/Staffing

N/A

///End of Sheet



Facility Name: Harrisburg Advanced Wastewater Facility

Permit Number: PA 0027197

Reporting Period: 2020

POTW Name: Capital Region Water

Return to Home

Attachment E1: Permitted Industrial Users (part 1 of 2)

Provide a printout or listing of all permitted non-SIUs

Permitted Non-SIUs Rationale for permitting these non-SIUs

01 N/A

02

03

04

05

06

07

08

09

10

11

12

13

14

15

16

17

18

19

20

Additional Information Permitted Non-SIUs

///End of Sheet

Add more rows



Facility Name: Harrisburg Advanced Wastewater Facility

Permit Number: PA 0027197

Reporting Period: 2020

POTW Name: Capital Region Water

Return to Home

Attachment E2: Permitted Industrial Users (part 2 of 2)

Provide a printout or listing of all SIUs covered by a General Permit

SIUs covered by a General Permit Justification Criteria

01 N/A

02

03

04

05

06

07

08

09

10

11

12

13

14

15

16

17

18

19

20

Additional Information SIUs covered by a General Permit

///End of Sheet

Add more rows
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Facility Name: Harrisburg Advanced Wastewater Facility 34

Permit Number: PA 0027197
Reporting Period: 2020

POTW Name: Capital Region Water

Attachment G: Modification History

Type of Modification Description of Modification Date of PN Approval

01 Municipal Authority Rules and Regulations (1) Modifications 11/20/2019

02

03 (1)Legal Authority modification to include Stormwater and Fats, Oil and Grease (FOG) regulations.

04

05

06

07

08

09

10

11

12

13

14

15

16

17

18

19

20

Modification History 35

Additional Information Modifications Expected

///End of Sheet

Return to Home

Wastewater Legal Authority - Attached

























































































































Facility Name: Harrisburg Advanced Wastewater Facility

Permit Number: PA 0027197

Reporting Period: 2020

POTW Name: Capital Region Water

Return to Home

Attachment H: Influent/Effluent and Biosolids Monitoring

Influent Monitoring Results Submitted or Attached? Yes

Effluent Monitoring Results Submitted or Attached? Yes

Biosolids Monitoring Results Submitted or Attached? Yes

Additional Information

///End of Sheet

Annual Priority Pollutant Testing-attached.



Facility Name: HARRISBURG WATER AND SEWER AUT

Facility ID: PAP027197 UNITS: MG/L

Location: INFLUENT Date Date Date Date Date Date Date Date Date Date Date Date Entry Count

Pollutant Goals Frequency 1/31/2020 2/28/2021 3/17/2020 4/30/2020 5/20/2020 6/30/2020 7/1/2020 8/31/2020 9/30/2020 10/31/2020 11/17/2020 12/31/2020 DTfl 116 Total

01002 ARSENIC- TOTAL 0.0408 4  <0.0015  0.0016  <0.0015    0.0016  4

00310 BOD- 5-DAY 378.788 4 126 133 122 106 109 130 208 217 2.45 229 231 231 12

01027 CADMIUM- TOTAL 0.0114 4  <0.00020  0.00026  <0.00020    0.00038  4

01034 CHROMIUM- TOTAL 1.3699 4  0.0023  0.0023  0.0011    0.0032  4

01042 COPPER- TOTAL 0.2456 4  0.040  0.058  0.036    0.13  4

00720 CYANIDE- TOTAL 0.137 4  <0.0020  0.012  0.0063    0.0028  4

01051 LEAD- TOTAL 0.0753 4  0.010  0.0042  0.0035    0.0074  4

71900 MERCURY- TOTAL 0.0048 4  <0.00020  0.00020  <0.00020    <0.00020  4

01062 MOLYBDENUM- TOTAL 0.0698 4  0.0029  0.0089  0.0086    0.0054  4

01067 NICKEL- TOTAL 0.1204 4  0.0042  0.0045  0.0034    0.0047  4

00610 NITROGEN- AMMONIA 17 4 13 13 11 12 12 12 18 18 17 18 20 18 12

00182 OIL & GREASE- TOTAL 136.364 4  4.8  <3.8  7.4    7  4

04166 PCB- TOTAL 0.013 4  <0.00047  <0.005  <0.0005    <0.00047  4

00665 PHOSPHORUS- TOTAL 4.3956 4 3.1 3.5 3 2.6 2.9 3.4 5.2 4.9 7.4 5.2 5.3 5.4 12

01147 SELENIUM- TOTAL 0.0233 4  <0.0020  <0.0020  <0.0020    <0.0020  4

01077 SILVER- TOTAL 0.1462 4  <0.00050  0.0015  <0.00050    0.0006  4

00530 SOLIDS- TOTAL SUSPENDED 208.333 4 142 188 147 140 154 188 255 296 336 311 281 336 12

01092 ZINC- TOTAL 0.411 4  0.17  0.19  0.16    0.34  4

               0

 Mo. Ave. Flow MGD   21.8 21.8 22.9 23.2 23.3 19 15 16.6 14.6 14.8 15.2 24.4 12



Facility Name: HARRISBURG WATER AND SEWER AUT

Facility ID: PAP027197 UNITS: MG/L

Location: EFFLUENT Date Date Date Date Date Date Date Date Date Date Date Date Entry Count

Pollutant Goals Frequency 1/31/2020 2/28/2021 3/17/2020 4/30/2020 5/20/2020 6/30/2020 7/1/2020 8/31/2020 9/30/2020 10/31/2020 11/17/2020 12/31/2020 DTfl 104

01002 ARSENIC- TOTAL 0.94 4   < 0.0015  < 0.0015  < 0.0015    < 0.0015  4

00310 BOD- 5-DAY 25 0 3 3 3 3 3 3 3 3 3 3 3 4 12

01027 CADMIUM- TOTAL 0.0227 4   < 0.00020  < 0.00020  < 0.00020    < 0.00020  4

01034 CHROMIUM- TOTAL 0.9772 4   0.0015  < 0.0010  < 0.0010    < 0.0010  4

01042 COPPER- TOTAL 0.7671 4   0.0037  0.0031  0.0038    0.0031  4

00720 CYANIDE- TOTAL 2.0681 4   0.0032  <0.0020  <0.0020    0.0027  4

01051 LEAD- TOTAL 0.245 4   < 0.0010  < 0.0010  < 0.0010    < 0.0010  4

71900 MERCURY- TOTAL 0.0047 4   < 0.00020  < 0.00020  < 0.00020    < 0.00020  4

01062 MOLYBDENUM- TOTAL Monitor 4   0.0057  0.0034  0.0096    0.0025  4

01067 NICKEL- TOTAL 4.2626 4   0.0025  < 0.0025  < 0.0025    < 0.0025  4

00610 NITROGEN- AMMONIA 17 0 2.6 1 0.7 0.9 0.4 0.2 1 0.6 0.6 0.5 0.5 1 12

00182 OIL & GREASE- TOTAL 15 0   < 3.7  < 3.7  <3.8    < 3.8  4

04166 PCB- TOTAL Monitor 4   < 0.00047  < 0.00047  <0.00047    < 0.00047  4

00665 PHOSPHORUS- TOTAL 2 0 1.5 1.3 1.4 1.2 1.3 1.6 1.7 1.6 1.7 1.6 1.5 1.2 12

01147 SELENIUM- TOTAL 0.47 4  < 0.0020  < 0.0020  < 0.0020   < 0.0020  4

01077 SILVER- TOTAL 0.2914 4  < 0.00050  < 0.00050  < 0.00050    < 0.00050  4

00530 SOLIDS- TOTAL SUSPENDED 30 0 3 3 3 3 3 3 4 4 5 5 5 10 12

01092 ZINC- TOTAL 9.8632 4  0.069  0.052  0.048    0.047  4



Facility Name: HARRISBURG WATER AND SEWER AUT

Facility ID: PAP027197 UNITS: MG/KG

Location: SLUDGE DRY WT Date Date Date Date Date Date Date Date Date Date Date Date Entry Count

Pollutant Goals Frequency 1/21/2020 3/18/2020 5/20/2020 7/1/2020 9/30/2020 11/18/2020       DTfl 78 Total

01002 ARSENIC- TOTAL 41 4 <8.8 < 9.1 < 16 < 8.0 < 8.3 < 7.2       6

00310 BOD- 5-DAY No Goal 0             0

01027 CADMIUM- TOTAL 39 4 < 2.9 < 3.0 < 5.3 < 2.7 3.1 2.6       6

01034 CHROMIUM- TOTAL Monitor 4 25.6 22.4 37.8 21.1 31.1 31.4       6

01042 COPPER- TOTAL 1500 4 479 409 493 470 476 487       6

00720 CYANIDE- TOTAL Monitor 4 < 1.4 2.1 2.9 2.1 3.6 1.8       6

01051 LEAD- TOTAL 300 4 52 50.2 57 66.3 54.8 56.9       6

71900 MERCURY- TOTAL 17 4 0.98 0.94 0.53 1.4 1.9 1.2       6

01062 MOLYBDENUM- TOTAL 75 4 9.4 9.5 < 10.7 15.3 16.6 16       6

01067 NICKEL- TOTAL 420 4 20.5 35.2 < 26.7 31.5 15 16       6

00610 NITROGEN- AMMONIA No Goal 0             0

00182 OIL & GREASE- TOTAL No Goal 0             0

04166 PCB- TOTAL 4 4 1.7 1.9 0.54 0.19 0.18 0.18       6

00665 PHOSPHORUS- TOTAL No Goal 0             0

01147 SELENIUM- TOTAL 100 4 < 14.6 < 15.2 <26.7 < 13.4 < 13.8 < 12.0       6

01077 SILVER- TOTAL Monitor 4 < 5.8 < 6.1 < 10.7 7.3 < 5.5 < 4.8       6

00530 SOLIDS- TOTAL SUSPENDED No Goal 0             0

01092 ZINC- TOTAL 2800 4 1570 1300 1120 1390 1550 1690       6







CONTRACT WASTE HAULER PROGRAM 2-YR SUMMARY

APPENDIX F-1 



CAPITAL REGION WATER

ADVANCED WASTEWATER TREATMENT FACILITY

Contract Waste Hauling Program 2019 - 2020

   Total

Month Gallons Revenue Gallons Revenue Gallons Revenue

January 1,870,734 $58,200.31 76,194 $2,635.00 1,946,928 $60,835.31
February 1,652,484 $47,296.19 61,450 $2,194.20 1,713,934 $49,490.39
March 2,638,668 $77,849.31 106,300 $3,763.80 2,744,968 $81,613.11
April 2,682,379 $75,853.22 268,061 $9,571.00 2,950,440 $85,424.22
May 3,043,986 $86,173.72 260,750 $6,234.00 3,304,736 $95,407.72
June 2,720,047 $78,840.38 284,800 $10,033.20 3,004,847 $88,873.58
July 2,853,248 $80,870.80 212,100 $7,455.60 3,065,348 $88,326.40
August 1,322,313 $40,005.18 283,250 $9,716.40 1,605,563 $49,721.58
September 960,300 $27,800.77 256,900 $9,176.40 1,217,200 $36,977.17
October 1,569,294 $45,330.95 264,100 $9,435.60 1,833,394 $54,766.55
November 2,917,319 $83,372.02 207,150 $7,385.40 3,124,469 $90,757.42
December 2,156,730 $64,568.53 175,350 $6,231.60 2,332,080 $70,800.13

  Total - 2019 26,387,502 $766,161.38 2,456,406 $83,832.20 28,843,907 $852,993.58
Monthly Average - 2019 2,198,959 $63,846.78 204,700 $6,986.02 2,403,659 $71,082.80

January 2,085,917 $59,051.97 118,100 $4,010.40 2,204,017 $63,062.37
February 2,114,160 $63,265.86 108,750 $3,864.60 2,222,910 $67,130.46
March 1,249,201 $40,292.49 225,450 $7,990.20 1,474,651 $48,282.69
April 1,991,755 $56,319.89 235,800 $8,389.80 2,227,555 $64,709.69
May 1,147,302 $34,396.98 222,950 $8,026.20 1,374,252 $42,495.18
June 1,584,771 $46,218.55 315,600 $11,271.60 1,900,371 $57,490.15
July 1,238,019 $36,620.08 276,950 $9,835.20 1,514,696 $46,455.28
August 665,062 $20,073.48 258,800 $9,226.80 923,862 $29,300.28
September 1,643,428 $63,395.23 231,700 $8,229.60 1,875,128 $71,624.83
October 419,464 $14,581.74 284,600 $10,191.60 704,064 $24,773.34
November 1,083,920 $31,711.13 231,800 $8,272.80 1,315,720 $39,983.93
December 2,484,980 $71,922.25 158,700 $5,659.20 2,643,680 $77,581.45

  Total - 2020 17,707,979 $537,849.65 2,669,200 $94,968.00 20,380,906 $632,889.65
Monthly Average - 2020 1,475,665 $44,820.80 222,433 $7,914.00 1,698,409 $52,740.80

               Process              Septic
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CONTRACT WASTE HAULER CONTRIBUTIONS

APPENDIX F-2



CAPITAL REGION WATER

ADVANCED WASTEWATER TREATMENT FACILITY

Contract Waste Hauler Contributions - 2020

Contract Waste Hauler January February March April May June July August September October November December Total Gallons

Bloomfield Borough WWTP 18,000 24,000 12,000 0 24,000 18,000 24,000 24,000 24,000 24,000 24,000 24,000 240,000

Borough of Carroll Valley 30,000 45,000 30,000 25,000 30,000 20,000 30,000 0 30,000 0 25,000 0 265,000

Borough of Highspire 0 0 0 0 0 0 0 0 0 0 0 18,000 18,000

Borough of New Cumberland 0 0 0 0 0 0 0 0 0 0 0 0 0

Central Penn Septic 0 0 0 0 0 0 0 0 0 0 0 16,900 16,900

Commonwealth Env. Systems 0 0 0 0 0 0 0 0 0 0 0 0 0

Conewago Twp. Sewer Authority 0 102,000 114,000 103,500 12,000 78,000 108,000 0 251,030 0 12,000 114,000 894,530

Creekview Sewage Plant 4,000 6,000 14,000 6,000 6,000 2,000 4,000 4,000 6,000 6,000 2,000 4,000 64,000

Cumberland County Landfill 1,242,000 1,026,000 384,000 186,000 0 0 0 0 0 0 177,000 1,545,500 4,560,500

Dauphin Borough 24,000 0 48,000 0 57,900 0 0 24,000 0 48,000 0 0 201,900

Defense Distribution Depot Susq. PA 0 0 48,000 0 0 3,800 6,000 30,000 0 0 0 0 87,8000

Dillsburg Septic (Septic) 70,700 65,950 129,450 130,300 137,950 201,600 170,450 143,800 131,500 183,600 145,800 73,800 1,584,900

Dillsburg Septic (Holding) 13,400 2,800 7,000 5,500 4,000 5,000 7,500 5,000 6,200 3,000 4,000 3,000 66,400

Eastern York Co. Sewer Authority 0 0 0 0 0 0 0 0 0 18,000 30,000 12,000 60,000

Elizabethville Area Authority 25,880 25,760 38,640 0 45,080 77,280 6,440 0 64,400 0 0 51,520 335,000

Fairfield Municipal Authority 0 0 0 0 30,000 0 0 0 0 45,000 0 0 75,000

Halifax Municipal Authority 21,000 0 15,900 0 0 0 10,300 0 0 5,300 0 0 52,500

John Kline Septic 0 4,500 0 0 0 0 0 0 0 0 0 0 4,500

Keystone Protein Company 290,750 64,000 0 708,065 0 192,450 92,350 0 0 0 0 0 1,347,615

Landisburg Muni. Authority 0 0 0 0 0 0 0 0 7,000 7,600 0 6,200 20,800

Liverpool Municipal Authority 10,200 5,200 20,500 10,100 10,700 0 0 0 0 0 0 0 56,700

Lower Allen Twp. Authority 0 0 0 0 0 0 0 0 528,000 60,000 0 0 588,000

Mountain View Reclamation 0 0 0 0 0 0 0 0 0 0 0 0 0

Natural Soil Products 310,336 537,100 307,261 843,890 821,322 1,054,641 838,829 475,862 554,231 140,064 684,220 464,060 7,031,816

New Freedom Muni. Authority 0 0 0 0 0 0 0 0 0 0 0 105,500 105,500

Newberry Twp. Muni. Authority 0 0 0 0 0 0 0 0 0 0 0 0 0

Newville Water & Sewer Auth. 36,750 24,000 69,200 21,700 24,000 29,400 18,000 46,000 16,100 18,000 24,000 67,200 394,350

Northern Lebanon County Auth. 0 0 0 0 0 0 0 0 0 0 0 0 0

Ranch House Restaurant 0 0 0 0 2,000 0 0 0 2,000 0 0 0 4,000

Regency Woods North 0 5,000 5,000 5,000 10,000 5,000 5,000 10,000 5,000 5,000 5,000 60,000

Sandy Run Landfill 6,000 12,000 6,000 18,000 0 6,000 0 0 12,000 0 0 60,000

Shealer's Septic Service 34,000 40,000 89,000 100,000 85,000 109,000 99,000 110,000 94,000 98,000 82,000 65,000 1,005,000

South Londonderry Township 0 143,000 78,200 0 0 0 0 0 0 0 0 0 221,200

Swatara Township Authority 6,000 0 0 0 0 0 30,000 0 0 0 0 0 36,000

Tulpehocken Township 22,000 39,100 0 38,500 22,300 46,200 39,100 25,200 33,000 16,500 47,200 0 329,100

Twin Boroughs Sani. Authority 39,000 51,500 58,500 26,000 52,000 52,000 26,000 26,000 52,000 26,000 58,500 2,600 470,100

Washington Tpwnship 0 0 0 0 0 0 0 0 58,667 0 0 0 58,667

Total Gallons 2,204,016 2,222,910 1,474,651 2,227,555 1,374,252 1,900,371 1,514,969 923,862 1,875,128 704,064 1,315,720 2,578,280 20,315,778

                





2015 2016 
 

Biosolids Disposal 
 

KBS, Inc. 

P.O. Box 7 

Thomasville, PA 17364 

717-792-1800 

 
 

Landfill 
 

Mostoller Municipal Waste Landfill 

7095 Glades Pike 

Somerset, PA 15501 

1-814-701-3600 

 
 

Agricultural (Spreading on permitted farm sites) 
 

 

Jason L. Jones 

931 W. Old York Road 

Carlisle, PA 17015 

717-245-2175 

 
 

Robert Kirk 

290 Pilottown Road 

Peach Bottom, PA 17563 

717-917-7198 

 

Don McKeehan 

2118 Newville Road 

Carlisle, PA 17015 

717-574-8863 

 

 

Yeager Farm 

              Kutz rd, Newville, PA 

               717367-9697 

 

 

 

 

 

Mahlon W. Lapp 

148 Hensel Road 

Peach Bottom, PA 17563 

1-717-548-2248 

1-717-940-7510 (cell) 

 
Keith Oellig 

440 Fire House Road 

Grantville, PA 17028 

717-469-0180 

 

Prime Agra Corp. Farm 

Snyder Dr. & Quarry Rd. 

Heidelberg Twp., PA 19551 

610-887-5000 

 

 

  

2020 





Report ID: 3111629 - 7/21/2020 Page 1 of 20

Mr. Randy Schaffer
Capital Region Water-AWTF (fka/Harrisburg)
Advanced WW Treatment Facility
1662 S. Cameron St.
Harrisburg, PA  17104

July 21, 2020

Dear Mr. Schaffer:

Certificate of Analysis
Project Name:
Purchase Order:

Biosolids MM/DD/YY
20200048-00

Workorder:
Workorder ID:

3111629
Biosolids 07/01/20

CC:  Mr. Jess Rosentel

This page is included as part of the Analytical Report and
must be retained as a permanent record thereof. Project Coordinator

Ms. Amy K Borden

Enclosed are the analytical results for samples received by the laboratory on Wednesday, July 1, 2020.

The ALS Environmental laboratory in Middletown, Pennsylvania is a National Environmental Laboratory
Accreditation Program (NELAP) accredited laboratory and as such, certifies that all applicable test results meet the
requirements of NELAP.

If you have any questions regarding this certificate of analysis, please contact Ms. Amy K Borden (Project
Coordinator) at (717) 944-5541.

Analyses were performed according to our laboratory’s NELAP-approved quality assurance program and any
applicable state requirements. The test results meet requirements of the current NELAP standards or state
requirements, where applicable. For a specific list of accredited analytes, refer to the certifications section of the
ALS website at www.alsglobal.com/en/Our-Services/Life-Sciences/Environmental/Downloads.

This laboratory report may not be reproduced, except in full, without the written approval of ALS Environmental.

ALS Spring City: 10 Riverside Drive, Spring City, PA 19475  610-948-4903

 

NELAP Certifications:  NJ PA010 , NY 11759 , PA 22-293    DoD ELAP:  PJLA 74618
State Certifications:  FL E871113 , WA C999 , MD 128 , VA 460157 , WV DW 9961-C , WV 343

DL ID - 92591, QC - 0



Report ID: 3111629 - 7/21/2020 Page 2 of 20

Workorder: 3111629 Biosolids 07/01/20

SAMPLE SUMMARY

Lab ID Sample ID Matrix Date Collected Date Received Collected By

3111629001 73160 AWTF Biosolids Solid 7/1/2020 09:00 7/1/2020 11:30 Collected by Client

3111629002 73161 AWTF Biosolids Solid 7/1/2020 09:15 7/1/2020 11:30 Collected by Client

3111629003 73162 AWTF Biosolids Solid 7/1/2020 09:30 7/1/2020 11:30 Collected by Client

3111629004 73163 AWTF Biosolids Solid 7/1/2020 09:45 7/1/2020 11:30 Collected by Client

3111629005 73164 AWTF Biosolids Solid 7/1/2020 10:00 7/1/2020 11:30 Collected by Client

3111629006 73165 AWTF Biosolids Solid 7/1/2020 10:15 7/1/2020 11:30 Collected by Client

3111629007 73166 AWTF Biosolids Solid 7/1/2020 10:30 7/1/2020 11:30 Collected by Client

3111629008 73167 AWTF Biosolids Solid 7/1/2020 10:30 7/1/2020 11:30 Collected by Client

 

NELAP Certifications:  NJ PA010 , NY 11759 , PA 22-293    DoD ELAP:  PJLA 74618
State Certifications:  FL E871113 , WA C999 , MD 128 , VA 460157 , WV DW 9961-C , WV 343

DL ID - 92591, QC - 0



Report ID: 3111629 - 7/21/2020 Page 3 of 20

Workorder: 3111629 Biosolids 07/01/20

SAMPLE SUMMARY

Standard Acronyms/Flags

Notes

--  All Waste Water analyses comply with methodology requirements of 40 CFR Part 136.
--  All Drinking Water analyses comply with methodology requirements of 40 CFR Part 141.
--  Unless otherwise noted, all quantitative results for soils are reported on a dry weight basis.
--  The Chain of Custody document is included as part of this report.

Indicates an estimated value between the Method Detection Limit (MDL) and the Practical Quantitation Limit (PQL) for the analyte
Indicates that the analyte was Not Detected (ND)

Method Detection Limit
Practical Quantitation Limit

J
U

MDL
PQL

Reporting Detection Limit
Not Detected - indicates that the analyte was Not Detected at the RDL
Analysis was performed using this container
Regulatory Limit

RDL
ND
Cntr

RegLmt
Laboratory Control Sample
Matrix Spike

LCS
MS

Matrix Spike Duplicate
Sample Duplicate
Percent Recovery

MSD
DUP

%Rec
Relative Percent DifferenceRPD

--  Samples collected by ALS personnel are done so in accordance with the procedures set forth in the ALS Field Sampling Plan (20 - 
       Field Services Sampling Plan).

N Indicates presumptive evidence of the presence of a compound

--  All Library Search analytes should be regarded as tentative identifications based on the presumptive evidence of the mass spectra. 
    Concentrations reported are estimated values.   
--  Parameters identified as "analyze immediately" require analysis within 15 minutes of collection. Any "analyze immediately" parameters
    not listed under the header "Field Parameters" are preformed in the laboratory and are therefore analyzed out of hold time.

LOD DoD Limit of Detection
LOQ DoD Limit of Quantitation
DL DoD Detection Limit

--  Method references listed on this report beginning with the prefix “S” followed by a method number (such as S2310B-97) 
    refer to methods from “Standard Methods for the Examination of Water and Wastewater”.

I Indicates reported value is greater than or equal to the Method Detection Limit (MDL) but less than the Report Detection Limit (RDL)
(S) Surrogate Compound
NC Not Calculated
* Result outside of QC limits

--  For microbiological analyses, the "Prepared" value is the date/time into the incubator and
    the "Analyzed" value is the date/time out the incubator.
--  An Analysis-Prep Method Cross Reference Table is included after Analytical Results & Qualifiers section in this report.

 

NELAP Certifications:  NJ PA010 , NY 11759 , PA 22-293    DoD ELAP:  PJLA 74618
State Certifications:  FL E871113 , WA C999 , MD 128 , VA 460157 , WV DW 9961-C , WV 343

DL ID - 92591, QC - 0



Report ID: 3111629 - 7/21/2020 Page 4 of 20

Workorder: 3111629 Biosolids 07/01/20

ANALYTICAL RESULTS

7/1/2020 11:3073160 AWTF Biosolids

Matrix: Solid

Parameters

Lab ID:

Sample ID:

3111629001

Results Units RDL Prepared By ByAnalyzedFlag

Date Collected:

Date Received:

7/1/2020 09:00

CntrMethod

WET CHEMISTRY
Moisture 81.3 % 0.1 7/2/20 08:35 AXD AS2540G-11
Total Solids 18.7 % 0.1 7/2/20 08:35 AXD AS2540G-11

MICROBIOLOGY
Fecal Coliforms 482 col/gm Dry

Wt
0.0536 7/1/20 15:04 MBR 7/1/20 15:04 MBR A1 SM9222D+EPA

625/R-92/013
APX F

Project Coordinator
Ms. Amy K Borden

 

NELAP Certifications:  NJ PA010 , NY 11759 , PA 22-293    DoD ELAP:  PJLA 74618
State Certifications:  FL E871113 , WA C999 , MD 128 , VA 460157 , WV DW 9961-C , WV 343

DL ID - 92591, QC - 0
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Workorder: 3111629 Biosolids 07/01/20

ANALYTICAL RESULTS

7/1/2020 11:3073161 AWTF Biosolids

Matrix: Solid

Parameters

Lab ID:

Sample ID:

3111629002

Results Units RDL Prepared By ByAnalyzedFlag

Date Collected:

Date Received:

7/1/2020 09:15

CntrMethod

WET CHEMISTRY
Moisture 81.8 % 0.1 7/2/20 08:35 AXD AS2540G-11
Total Solids 18.2 % 0.1 7/2/20 08:35 AXD AS2540G-11

MICROBIOLOGY
Fecal Coliforms 990 col/gm Dry

Wt
0.0550 7/1/20 15:04 MBR 7/1/20 15:04 MBR A1 SM9222D+EPA

625/R-92/013
APX F

Project Coordinator
Ms. Amy K Borden

 

NELAP Certifications:  NJ PA010 , NY 11759 , PA 22-293    DoD ELAP:  PJLA 74618
State Certifications:  FL E871113 , WA C999 , MD 128 , VA 460157 , WV DW 9961-C , WV 343

DL ID - 92591, QC - 0
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Workorder: 3111629 Biosolids 07/01/20

ANALYTICAL RESULTS

7/1/2020 11:3073162 AWTF Biosolids

Matrix: Solid

Parameters

Lab ID:

Sample ID:

3111629003

Results Units RDL Prepared By ByAnalyzedFlag

Date Collected:

Date Received:

7/1/2020 09:30

CntrMethod

WET CHEMISTRY
Moisture 82.1 % 0.1 7/2/20 08:35 AXD AS2540G-11
Total Solids 17.9 % 0.1 7/2/20 08:35 AXD AS2540G-11

MICROBIOLOGY
Fecal Coliforms 2010 col/gm Dry

Wt
0.0559 7/1/20 15:04 MBR 7/1/20 15:04 MBR A1 SM9222D+EPA

625/R-92/013
APX F

Project Coordinator
Ms. Amy K Borden

 

NELAP Certifications:  NJ PA010 , NY 11759 , PA 22-293    DoD ELAP:  PJLA 74618
State Certifications:  FL E871113 , WA C999 , MD 128 , VA 460157 , WV DW 9961-C , WV 343

DL ID - 92591, QC - 0



Report ID: 3111629 - 7/21/2020 Page 7 of 20

Workorder: 3111629 Biosolids 07/01/20

ANALYTICAL RESULTS

7/1/2020 11:3073163 AWTF Biosolids

Matrix: Solid

Parameters

Lab ID:

Sample ID:

3111629004

Results Units RDL Prepared By ByAnalyzedFlag

Date Collected:

Date Received:

7/1/2020 09:45

CntrMethod

WET CHEMISTRY
Moisture 82.1 % 0.1 7/2/20 08:35 AXD AS2540G-11
Total Solids 17.9 % 0.1 7/2/20 08:35 AXD AS2540G-11

MICROBIOLOGY
Fecal Coliforms 1010 col/gm Dry

Wt
0.0560 7/1/20 15:04 MBR 7/1/20 15:04 MBR A1 SM9222D+EPA

625/R-92/013
APX F

Project Coordinator
Ms. Amy K Borden

 

NELAP Certifications:  NJ PA010 , NY 11759 , PA 22-293    DoD ELAP:  PJLA 74618
State Certifications:  FL E871113 , WA C999 , MD 128 , VA 460157 , WV DW 9961-C , WV 343

DL ID - 92591, QC - 0



Report ID: 3111629 - 7/21/2020 Page 8 of 20

Workorder: 3111629 Biosolids 07/01/20

ANALYTICAL RESULTS

7/1/2020 11:3073164 AWTF Biosolids

Matrix: Solid

Parameters

Lab ID:

Sample ID:

3111629005

Results Units RDL Prepared By ByAnalyzedFlag

Date Collected:

Date Received:

7/1/2020 10:00

CntrMethod

WET CHEMISTRY
Moisture 81.6 % 0.1 7/2/20 08:35 AXD AS2540G-11
Total Solids 18.4 % 0.1 7/2/20 08:35 AXD AS2540G-11

MICROBIOLOGY
Fecal Coliforms 2940 col/gm Dry

Wt
0.0544 7/1/20 15:04 MBR 7/1/20 15:04 MBR A1 SM9222D+EPA

625/R-92/013
APX F

Project Coordinator
Ms. Amy K Borden

 

NELAP Certifications:  NJ PA010 , NY 11759 , PA 22-293    DoD ELAP:  PJLA 74618
State Certifications:  FL E871113 , WA C999 , MD 128 , VA 460157 , WV DW 9961-C , WV 343

DL ID - 92591, QC - 0



Report ID: 3111629 - 7/21/2020 Page 9 of 20

Workorder: 3111629 Biosolids 07/01/20

ANALYTICAL RESULTS

7/1/2020 11:3073165 AWTF Biosolids

Matrix: Solid

Parameters

Lab ID:

Sample ID:

3111629006

Results Units RDL Prepared By ByAnalyzedFlag

Date Collected:

Date Received:

7/1/2020 10:15

CntrMethod

WET CHEMISTRY
Moisture 82.4 % 0.1 7/2/20 08:35 AXD AS2540G-11
Total Solids 17.6 % 0.1 7/2/20 08:35 AXD AS2540G-11

MICROBIOLOGY
Fecal Coliforms 3070 col/gm Dry

Wt
0.0569 7/1/20 15:04 MBR 7/1/20 15:04 MBR A1 SM9222D+EPA

625/R-92/013
APX F

Project Coordinator
Ms. Amy K Borden

 

NELAP Certifications:  NJ PA010 , NY 11759 , PA 22-293    DoD ELAP:  PJLA 74618
State Certifications:  FL E871113 , WA C999 , MD 128 , VA 460157 , WV DW 9961-C , WV 343

DL ID - 92591, QC - 0



Report ID: 3111629 - 7/21/2020 Page 10 of 20

Workorder: 3111629 Biosolids 07/01/20

ANALYTICAL RESULTS

7/1/2020 11:3073166 AWTF Biosolids

Matrix: Solid

Parameters

Lab ID:

Sample ID:

3111629007

Results Units RDL Prepared By ByAnalyzedFlag

Date Collected:

Date Received:

7/1/2020 10:30

CntrMethod

WET CHEMISTRY
Moisture 82.7 % 0.1 7/2/20 08:35 AXD AS2540G-11
Total Solids 17.3 % 0.1 7/2/20 08:35 AXD AS2540G-11

MICROBIOLOGY
Fecal Coliforms ND col/gm Dry

Wt
0.0577 7/1/20 15:04 MBR 7/1/20 15:04 MBR A1 SM9222D+EPA

625/R-92/013
APX F

Project Coordinator
Ms. Amy K Borden

 

NELAP Certifications:  NJ PA010 , NY 11759 , PA 22-293    DoD ELAP:  PJLA 74618
State Certifications:  FL E871113 , WA C999 , MD 128 , VA 460157 , WV DW 9961-C , WV 343

DL ID - 92591, QC - 0



Report ID: 3111629 - 7/21/2020 Page 11 of 20

Workorder: 3111629 Biosolids 07/01/20

ANALYTICAL RESULTS

7/1/2020 11:3073167 AWTF Biosolids

Matrix: Solid

Parameters

Lab ID:

Sample ID:

3111629008

Results Units RDL Prepared By ByAnalyzedFlag

Date Collected:

Date Received:

7/1/2020 10:30

CntrMethod

VOLATILE ORGANICS
Acrolein ND ug/kg 15000 7/2/20 09:29 VLM 7/8/20 03:08 VLM A1SW846 8260B
Acrylonitrile ND ug/kg 3010 7/2/20 09:29 VLM 7/8/20 03:08 VLM A1SW846 8260B
Benzene ND ug/kg 601 7/2/20 09:29 VLM 7/8/20 03:08 VLM A1SW846 8260B
Bromodichloromethane ND ug/kg 601 7/2/20 09:29 VLM 7/8/20 03:08 VLM A1SW846 8260B
Bromoform ND ug/kg 601 7/2/20 09:29 VLM 7/8/20 03:08 VLM A1SW846 8260B
Bromomethane ND ug/kg 601 7/2/20 09:29 VLM 7/8/20 03:08 VLM A1SW846 8260B
2-Butanone ND ug/kg 6010 7/2/20 09:29 VLM 7/8/20 03:08 VLM A1SW846 8260B
Carbon Tetrachloride ND ug/kg 601 7/2/20 09:29 VLM 7/8/20 03:08 VLM A1SW846 8260B
Chlorobenzene ND ug/kg 601 7/2/20 09:29 VLM 7/8/20 03:08 VLM A1SW846 8260B
Chlorodibromomethane ND ug/kg 601 7/2/20 09:29 VLM 7/8/20 03:08 VLM A1SW846 8260B
Chloroethane ND ug/kg 601 7/2/20 09:29 VLM 7/8/20 03:08 VLM A1SW846 8260B
2-Chloroethylvinyl ether ND ug/kg 1200 7/2/20 09:29 VLM 7/8/20 03:08 VLM A1SW846 8260B
Chloroform ND ug/kg 601 7/2/20 09:29 VLM 7/8/20 03:08 VLM A1SW846 8260B
Chloromethane ND ug/kg 601 7/2/20 09:29 VLM 7/8/20 03:08 VLM A1SW846 8260B
1,1-Dichloroethane ND ug/kg 601 7/2/20 09:29 VLM 7/8/20 03:08 VLM A1SW846 8260B
1,2-Dichloroethane ND ug/kg 601 7/2/20 09:29 VLM 7/8/20 03:08 VLM A1SW846 8260B
1,1-Dichloroethene ND ug/kg 601 7/2/20 09:29 VLM 7/8/20 03:08 VLM A1SW846 8260B
trans-1,2-Dichloroethene ND ug/kg 601 7/2/20 09:29 VLM 7/8/20 03:08 VLM A1SW846 8260B
1,2-Dichloropropane ND ug/kg 601 7/2/20 09:29 VLM 7/8/20 03:08 VLM A1SW846 8260B
1,3-Dichloropropene, Total ND ug/kg 601 7/2/20 09:29 VLM 7/8/20 03:08 VLM A1SW846 8260B
Ethylbenzene ND ug/kg 601 7/2/20 09:29 VLM 7/8/20 03:08 VLM A1SW846 8260B
Methylene Chloride ND ug/kg 601 7/2/20 09:29 VLM 7/8/20 03:08 VLM A1SW846 8260B
1,1,2,2-Tetrachloroethane ND ug/kg 601 7/2/20 09:29 VLM 7/8/20 03:08 VLM A1SW846 8260B
Tetrachloroethene ND ug/kg 601 7/2/20 09:29 VLM 7/8/20 03:08 VLM A1SW846 8260B
Toluene 1950 ug/kg 601 7/2/20 09:29 VLM 7/8/20 03:08 VLM A1SW846 8260B
1,1,1-Trichloroethane ND ug/kg 601 7/2/20 09:29 VLM 7/8/20 03:08 VLM A1SW846 8260B
1,1,2-Trichloroethane ND ug/kg 601 7/2/20 09:29 VLM 7/8/20 03:08 VLM A1SW846 8260B
Trichloroethene ND ug/kg 601 7/2/20 09:29 VLM 7/8/20 03:08 VLM A1SW846 8260B
Vinyl Chloride ND ug/kg 601 7/2/20 09:29 VLM 7/8/20 03:08 VLM A1SW846 8260B

Surrogate Recoveries Flag UnitsResults Limits Prepared By Analyzed By CntrMethod

1,2-Dichloroethane-d4 (S) 85 % 71 - 146 7/2/20 09:29 VLM 7/8/20 03:08 VLM A1SW846 8260B
4-Bromofluorobenzene (S) 75.9 % 46 - 138 7/2/20 09:29 VLM 7/8/20 03:08 VLM A1SW846 8260B
Dibromofluoromethane (S) 56.4 % 42 - 143 7/2/20 09:29 VLM 7/8/20 03:08 VLM A1SW846 8260B
Toluene-d8 (S) 86.2 % 54 - 141 7/2/20 09:29 VLM 7/8/20 03:08 VLM A1SW846 8260B

DIOXIN SCREEN
2,3,7,8-TCDD ND ug/kg 39.4 7/2/20 17:55 MXP 7/6/20 20:36 CGS A1 SW846 8270D

 

NELAP Certifications:  NJ PA010 , NY 11759 , PA 22-293    DoD ELAP:  PJLA 74618
State Certifications:  FL E871113 , WA C999 , MD 128 , VA 460157 , WV DW 9961-C , WV 343

DL ID - 92591, QC - 0



Report ID: 3111629 - 7/21/2020 Page 12 of 20

Workorder: 3111629 Biosolids 07/01/20

ANALYTICAL RESULTS

7/1/2020 11:3073167 AWTF Biosolids

Matrix: Solid

Parameters

Lab ID:

Sample ID:

3111629008

Results Units RDL Prepared By ByAnalyzedFlag

Date Collected:

Date Received:

7/1/2020 10:30

CntrMethod

SEMIVOLATILES
Acenaphthene ND ug/kg 281 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
Acenaphthylene ND ug/kg 281 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
Anthracene ND ug/kg 281 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
Benzidine ND ug/kg 1130 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
Benzo(a)anthracene ND ug/kg 281 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
Benzo(a)pyrene ND ug/kg 281 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
Benzo(b)fluoranthene ND ug/kg 281 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
Benzo(g,h,i)perylene ND ug/kg 281 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
Benzo(k)fluoranthene ND ug/kg 281 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
4-Bromophenyl-phenylether ND ug/kg 563 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
Butylbenzylphthalate ND ug/kg 563 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
4-Chloro-3-methylphenol ND ug/kg 1130 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
bis(2-Chloroethoxy)methane ND ug/kg 563 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
bis(2-Chloroethyl)ether ND ug/kg 563 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
bis(2-Chloroisopropyl)ether ND ug/kg 563 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
2-Chloronaphthalene ND ug/kg 563 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
2-Chlorophenol ND ug/kg 1130 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
4-Chlorophenyl-phenylether ND ug/kg 563 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
Chrysene ND ug/kg 281 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
Di-n-Butylphthalate ND ug/kg 563 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
Di-n-Octylphthalate ND ug/kg 563 7/2/20 17:55 MXP 7/6/20 16:38 CGS A7 SW846 8270D
Dibenzo(a,h)anthracene ND ug/kg 281 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
1,2-Dichlorobenzene ND ug/kg 563 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
1,3-Dichlorobenzene ND ug/kg 563 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
1,4-Dichlorobenzene ND ug/kg 563 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
3,3-Dichlorobenzidine ND ug/kg 1130 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
2,4-Dichlorophenol ND ug/kg 1130 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
Diethylphthalate ND ug/kg 563 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
2,4-Dimethylphenol ND ug/kg 1130 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
Dimethylphthalate ND ug/kg 563 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
2,4-Dinitrophenol ND ug/kg 2250 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
2,4-Dinitrotoluene ND ug/kg 563 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
2,6-Dinitrotoluene ND ug/kg 563 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
1,2-Diphenylhydrazine ND ug/kg 563 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
bis(2-Ethylhexyl)phthalate 3170 ug/kg 563 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
Fluoranthene 417 ug/kg 281 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
Fluorene ND ug/kg 281 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D

 

NELAP Certifications:  NJ PA010 , NY 11759 , PA 22-293    DoD ELAP:  PJLA 74618
State Certifications:  FL E871113 , WA C999 , MD 128 , VA 460157 , WV DW 9961-C , WV 343

DL ID - 92591, QC - 0



Report ID: 3111629 - 7/21/2020 Page 13 of 20

Workorder: 3111629 Biosolids 07/01/20

ANALYTICAL RESULTS

7/1/2020 11:3073167 AWTF Biosolids

Matrix: Solid

Parameters

Lab ID:

Sample ID:

3111629008

Results Units RDL Prepared By ByAnalyzedFlag

Date Collected:

Date Received:

7/1/2020 10:30

CntrMethod

Hexachlorobenzene ND ug/kg 563 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
Hexachlorobutadiene ND ug/kg 563 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
Hexachlorocyclopentadiene ND ug/kg 1130 7/2/20 17:55 MXP 7/6/20 16:38 CGS A8 SW846 8270D
Hexachloroethane ND ug/kg 563 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
Indeno(1,2,3-cd)pyrene 282 ug/kg 281 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
Isophorone ND ug/kg 563 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
2-Methyl-4,6-dinitrophenol ND ug/kg 1130 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
Naphthalene ND ug/kg 281 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
Nitrobenzene ND ug/kg 563 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
2-Nitrophenol ND ug/kg 1130 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
4-Nitrophenol ND ug/kg 1130 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
N-Nitrosodimethylamine ND ug/kg 563 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
N-Nitroso-di-n-propylamine ND ug/kg 563 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
N-Nitrosodiphenylamine ND ug/kg 563 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
Pentachlorophenol ND ug/kg 1130 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
Phenanthrene ND ug/kg 281 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
Phenol ND ug/kg 1130 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
Pyrene 337 ug/kg 281 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
1,2,4-Trichlorobenzene ND ug/kg 563 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
2,4,6-Trichlorophenol ND ug/kg 1130 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D

Surrogate Recoveries Flag UnitsResults Limits Prepared By Analyzed By CntrMethod

2,4,6-Tribromophenol (S) 55.9 % 19 - 132 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
2-Fluorobiphenyl (S) 55.8 % 40 - 110 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
2-Fluorophenol (S) 57.2 % 26 - 116 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
Nitrobenzene-d5 (S) 65.7 % 38 - 112 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
Phenol-d5 (S) 58.5 % 35 - 111 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D
Terphenyl-d14 (S) 63.9 % 45 - 126 7/2/20 17:55 MXP 7/6/20 16:38 CGS ASW846 8270D

PCBs
Total Polychlorinated
Biphenyl

ND mg/kg 0.19 7/2/20 02:20 DSH 7/5/20 23:50 EGO ASW846 8082A

Aroclor-1016 ND mg/kg 0.19 7/2/20 02:20 DSH 7/5/20 23:50 EGO ASW846 8082A
Aroclor-1221 ND mg/kg 0.19 7/2/20 02:20 DSH 7/5/20 23:50 EGO ASW846 8082A
Aroclor-1232 ND mg/kg 0.19 7/2/20 02:20 DSH 7/5/20 23:50 EGO ASW846 8082A
Aroclor-1242 ND mg/kg 0.19 7/2/20 02:20 DSH 7/5/20 23:50 EGO ASW846 8082A
Aroclor-1248 ND mg/kg 0.19 7/2/20 02:20 DSH 7/5/20 23:50 EGO ASW846 8082A
Aroclor-1254 ND mg/kg 0.19 7/2/20 02:20 DSH 7/5/20 23:50 EGO ASW846 8082A
Aroclor-1260 ND mg/kg 0.19 7/2/20 02:20 DSH 7/5/20 23:50 EGO ASW846 8082A

 

NELAP Certifications:  NJ PA010 , NY 11759 , PA 22-293    DoD ELAP:  PJLA 74618
State Certifications:  FL E871113 , WA C999 , MD 128 , VA 460157 , WV DW 9961-C , WV 343

DL ID - 92591, QC - 0



Report ID: 3111629 - 7/21/2020 Page 14 of 20

Workorder: 3111629 Biosolids 07/01/20

ANALYTICAL RESULTS

7/1/2020 11:3073167 AWTF Biosolids

Matrix: Solid

Parameters

Lab ID:

Sample ID:

3111629008

Results Units RDL Prepared By ByAnalyzedFlag

Date Collected:

Date Received:

7/1/2020 10:30

CntrMethod

Surrogate Recoveries Flag UnitsResults Limits Prepared By Analyzed By CntrMethod

Decachlorobiphenyl (S) 54.6 % 49 - 115 7/2/20 02:20 DSH 7/5/20 23:50 EGO ASW846 8082A
Tetrachloro-m-xylene (S) 48.5 % 27 - 137 7/2/20 02:20 DSH 7/5/20 23:50 EGO ASW846 8082A

PESTICIDES
Aldrin ND ug/kg 47.8 7/2/20 02:20 DSH 7/2/20 22:41 KJH A6 SW846 8081B
beta-BHC ND ug/kg 47.8 7/2/20 02:20 DSH 7/2/20 22:41 KJH ASW846 8081B
delta-BHC ND ug/kg 47.8 7/2/20 02:20 DSH 7/2/20 22:41 KJH ASW846 8081B
gamma-BHC ND ug/kg 47.8 7/2/20 02:20 DSH 7/2/20 22:41 KJH ASW846 8081B
alpha-Chlordane ND ug/kg 47.8 7/2/20 02:20 DSH 7/2/20 22:41 KJH ASW846 8081B
gamma-Chlordane ND ug/kg 47.8 7/2/20 02:20 DSH 7/2/20 22:41 KJH ASW846 8081B
4,4'-DDD ND ug/kg 47.8 7/2/20 02:20 DSH 7/2/20 22:41 KJH ASW846 8081B
4,4'-DDE ND ug/kg 47.8 7/2/20 02:20 DSH 7/2/20 22:41 KJH ASW846 8081B
4,4'-DDT ND ug/kg 47.8 7/2/20 02:20 DSH 7/2/20 22:41 KJH ASW846 8081B
Dieldrin ND ug/kg 47.8 7/2/20 02:20 DSH 7/2/20 22:41 KJH ASW846 8081B
Endosulfan I ND ug/kg 47.8 7/2/20 02:20 DSH 7/2/20 22:41 KJH ASW846 8081B
Endosulfan II ND ug/kg 47.8 7/2/20 02:20 DSH 7/2/20 22:41 KJH ASW846 8081B
Endosulfan Sulfate ND ug/kg 47.8 7/2/20 02:20 DSH 7/2/20 22:41 KJH ASW846 8081B
Endrin ND ug/kg 47.8 7/2/20 02:20 DSH 7/2/20 22:41 KJH ASW846 8081B
Endrin Aldehyde ND ug/kg 47.8 7/2/20 02:20 DSH 7/2/20 22:41 KJH ASW846 8081B
Endrin Ketone ND ug/kg 47.8 7/2/20 02:20 DSH 7/2/20 22:41 KJH ASW846 8081B
alpha-HCH (alpha-BHC) ND ug/kg 47.8 7/2/20 02:20 DSH 7/2/20 22:41 KJH ASW846 8081B
Heptachlor ND ug/kg 47.8 7/2/20 02:20 DSH 7/2/20 22:41 KJH ASW846 8081B
Heptachlor Epoxide ND ug/kg 47.8 7/2/20 02:20 DSH 7/2/20 22:41 KJH ASW846 8081B
Methoxychlor ND ug/kg 92.9 7/2/20 02:20 DSH 7/2/20 22:41 KJH ASW846 8081B
Mirex ND ug/kg 47.8 7/2/20 02:20 DSH 7/2/20 22:41 KJH ASW846 8081B
Toxaphene ND ug/kg 985 7/2/20 02:20 DSH 7/2/20 22:41 KJH ASW846 8081B

Surrogate Recoveries Flag UnitsResults Limits Prepared By Analyzed By CntrMethod

Decachlorobiphenyl (S) 40.5 % 30 - 135 7/2/20 02:20 DSH 7/2/20 22:41 KJH ASW846 8081B
Tetrachloro-m-xylene (S) 51.7 % 30 - 111 7/2/20 02:20 DSH 7/2/20 22:41 KJH ASW846 8081B

WET CHEMISTRY
Ammonia, Total (Moist Basis) 3430 mg/kg 72.5 7/6/20 08:34 KXH 7/20/20 15:30 NJA AS4500NH3D-11
Ammonia-nitrogen, Total 19300 mg/kg 408 7/6/20 08:34 KXH 7/20/20 15:30 NJA AS4500NH3D-11
Cyanide, Total ND mg/kg 1.2 7/2/20 08:30 C_D 7/6/20 05:40 C_D A9 SW846 9012B
Moisture 82.2 % 0.1 7/2/20 08:35 AXD AS2540G-11
pH 8.40 pH_Units 7/2/20 04:15 R2B A2 SW846 9045D
Phosphorus, Total 23000 mg/kg 612 7/6/20 15:45 CTD 7/9/20 13:36 CTD AEPA 365.1

 

NELAP Certifications:  NJ PA010 , NY 11759 , PA 22-293    DoD ELAP:  PJLA 74618
State Certifications:  FL E871113 , WA C999 , MD 128 , VA 460157 , WV DW 9961-C , WV 343

DL ID - 92591, QC - 0



Report ID: 3111629 - 7/21/2020 Page 15 of 20

Workorder: 3111629 Biosolids 07/01/20

ANALYTICAL RESULTS

7/1/2020 11:3073167 AWTF Biosolids

Matrix: Solid

Parameters

Lab ID:

Sample ID:

3111629008

Results Units RDL Prepared By ByAnalyzedFlag

Date Collected:

Date Received:

7/1/2020 10:30

CntrMethod

Tot. Kjeldahl Nitrogen,(Moist) 9750 mg/kg 196 7/7/20 08:06 JXL 7/9/20 09:24 JWB A4 S4500NH3G-11
Total Kjeldahl Nitrogen 54900 mg/kg 1100 7/7/20 08:06 JXL 7/9/20 17:16 JWB A5 S4500NH3G-11
Total Solids 17.8 % 0.1 7/2/20 08:35 AXD AS2540G-11

METALS
Arsenic, Total ND mg/kg 8.0 7/2/20 21:20 SXC 7/9/20 07:07 MSA A2SW846 6020A
Cadmium, Total ND mg/kg 2.7 7/2/20 21:20 SXC 7/9/20 07:07 MSA A2SW846 6020A
Chromium, Total 21.1 mg/kg 5.4 7/2/20 21:20 SXC 7/9/20 12:14 MSA A2SW846 6020A
Copper, Total 470 mg/kg 13.4 7/2/20 21:20 SXC 7/9/20 07:07 MSA A2SW846 6020A
Iron, Total 23800 mg/kg 134 7/2/20 21:20 SXC 7/9/20 07:07 MSA A2SW846 6020A
Lead, Total 66.3 mg/kg 5.4 7/2/20 21:20 SXC 7/9/20 07:07 MSA A2SW846 6020A
Mercury, Total 5.4 mg/kg 0.28 7/2/20 12:55 AHI 7/2/20 15:16 AHI A13 SW846 7471B
Molybdenum, Total 15.3 mg/kg 5.4 7/2/20 21:20 SXC 7/9/20 07:07 MSA A2SW846 6020A
Nickel, Total 31.5 mg/kg 13.4 7/2/20 21:20 SXC 7/9/20 07:07 MSA A2SW846 6020A
Potassium, Total 3480 mg/kg 268 7/2/20 21:20 SXC 7/6/20 12:59 SRT A2SW846 6010C
Selenium, Total ND mg/kg 13.4 7/2/20 21:20 SXC 7/9/20 07:07 MSA A2SW846 6020A
Silver, Total 7.3 mg/kg 5.4 7/2/20 21:20 SXC 7/9/20 07:07 MSA A2SW846 6020A
Zinc, Total 1390 mg/kg 13.4 7/2/20 21:20 SXC 7/9/20 07:07 MSA A2SW846 6020A

Project Coordinator
Ms. Amy K Borden

 

NELAP Certifications:  NJ PA010 , NY 11759 , PA 22-293    DoD ELAP:  PJLA 74618
State Certifications:  FL E871113 , WA C999 , MD 128 , VA 460157 , WV DW 9961-C , WV 343
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Workorder: 3111629 Biosolids 07/01/20

ANALYTICAL RESULTS

PARAMETER QUALIFIERS

#Lab ID Analytical MethodSample ID Analyte

1
This sample was analyzed 6 hours and 4 minutes after sample collection
3111629001 SM9222D+EPA 625/R-92/013 APX F73160 AWTF Biosolids Fecal Coliforms

1
This sample analyzed 5 hours and 45 minutes after sample collection
3111629002 SM9222D+EPA 625/R-92/013 APX F73161 AWTF Biosolids Fecal Coliforms

1
This sample was analyzed 5 hours and 30 minutes after sample collection
3111629003 SM9222D+EPA 625/R-92/013 APX F73162 AWTF Biosolids Fecal Coliforms

1
This sample was analyzed 5 hours and 15 minutes after sample collection
3111629004 SM9222D+EPA 625/R-92/013 APX F73163 AWTF Biosolids Fecal Coliforms

1
This sample was analyzed 5 hours after sample collection
3111629005 SM9222D+EPA 625/R-92/013 APX F73164 AWTF Biosolids Fecal Coliforms

1
This sample was analyzed 4 hours and 45 minutes after sample collection
3111629006 SM9222D+EPA 625/R-92/013 APX F73165 AWTF Biosolids Fecal Coliforms

1
This sample was analyzed 4 hours and 30 minutes after sample collection.
3111629007 SM9222D+EPA 625/R-92/013 APX F73166 AWTF Biosolids Fecal Coliforms

1
A SIM screen analysis was run for Dioxin and no peaks were observed.
3111629008 SW846 8270D73167 AWTF Biosolids 2,3,7,8-TCDD

2
The solid pH of the sample was 8.397 at 21.2 degrees C.
3111629008 SW846 9045D73167 AWTF Biosolids pH

3
The recovery of the Matrix Spike (MS) associated to this analyte was outside of the established control limits of 20%. The sample was post-
digestion spiked, and this matrix spike was within acceptable recovery limits of 20%.

3111629008 SW846 7471B73167 AWTF Biosolids Mercury, Total

4
The Method Blank for method S4500NH3D reported a value greater than the reporting level for the analyte Total Kjeldahl Nitrogen.  The
concentration was 51.5

3111629008 S4500NH3G-1173167 AWTF Biosolids Tot. Kjeldahl Nitrogen,(Moist)

5
The Method Blank for method S4500NH3D reported a value greater than the reporting level for the analyte Total Kjeldahl Nitrogen.  The
concentration was 51.5

3111629008 S4500NH3G-1173167 AWTF Biosolids Total Kjeldahl Nitrogen

6
This sample was analyzed at a dilution in the 8081 pesticide analysis. Reporting limits were adjusted accordingly.
3111629008 SW846 8081B73167 AWTF Biosolids Aldrin

7
The QC sample type CCV for method SW846 8270D was outside the control limits for the analyte Di-n-Octylphthalate. The % Recovery was
reported as 121 and the control limits were 80 to 120.

3111629008 SW846 8270D73167 AWTF Biosolids Di-n-Octylphthalate

8
The QC sample type CCV for method SW846 8270D was outside the control limits for the analyte Hexachlorocyclopentadiene. The % Recovery
was reported as 76.3 and the control limits were 80 to 120.

3111629008 SW846 8270D73167 AWTF Biosolids Hexachlorocyclopentadiene

9
The QC sample type LCS for method SW846 9012B was outside the control limits for the analyte Cyanide, Total. The % Recovery was reported
as 52 and the control limits were 85 to 115.

3111629008 SW846 9012B73167 AWTF Biosolids Cyanide, Total

 

NELAP Certifications:  NJ PA010 , NY 11759 , PA 22-293    DoD ELAP:  PJLA 74618
State Certifications:  FL E871113 , WA C999 , MD 128 , VA 460157 , WV DW 9961-C , WV 343

DL ID - 92591, QC - 0



Report ID: 3111629 - 7/21/2020 Page 17 of 20

ANALYSIS - PREP METHOD CROSS REFERENCE TABLE

Lab ID Sample ID Analysis Method Prep Method

Workorder: 3111629 Biosolids 07/01/20

Leachate Method

3111629001 73160 AWTF Biosolids S2540G-11
3111629001 73160 AWTF Biosolids SM9222D+EPA 625/R-92/013 APX

F
SM9222D+EPA 625/R-92/013 APX
F

3111629002 73161 AWTF Biosolids S2540G-11
3111629002 73161 AWTF Biosolids SM9222D+EPA 625/R-92/013 APX

F
SM9222D+EPA 625/R-92/013 APX
F

3111629003 73162 AWTF Biosolids S2540G-11
3111629003 73162 AWTF Biosolids SM9222D+EPA 625/R-92/013 APX

F
SM9222D+EPA 625/R-92/013 APX
F

3111629004 73163 AWTF Biosolids S2540G-11
3111629004 73163 AWTF Biosolids SM9222D+EPA 625/R-92/013 APX

F
SM9222D+EPA 625/R-92/013 APX
F

3111629005 73164 AWTF Biosolids S2540G-11
3111629005 73164 AWTF Biosolids SM9222D+EPA 625/R-92/013 APX

F
SM9222D+EPA 625/R-92/013 APX
F

3111629006 73165 AWTF Biosolids S2540G-11
3111629006 73165 AWTF Biosolids SM9222D+EPA 625/R-92/013 APX

F
SM9222D+EPA 625/R-92/013 APX
F

3111629007 73166 AWTF Biosolids S2540G-11
3111629007 73166 AWTF Biosolids SM9222D+EPA 625/R-92/013 APX

F
SM9222D+EPA 625/R-92/013 APX
F

3111629008 73167 AWTF Biosolids EPA 365.1 EPA 365.1
3111629008 73167 AWTF Biosolids S2540G-11
3111629008 73167 AWTF Biosolids S4500NH3D-11 S4500NH3B-11
3111629008 73167 AWTF Biosolids S4500NH3G-11 S4500-NorgB-11
3111629008 73167 AWTF Biosolids SW846 6010C SW846 3051
3111629008 73167 AWTF Biosolids SW846 6020A SW846 3051
3111629008 73167 AWTF Biosolids SW846 7471B SW846 7471B
3111629008 73167 AWTF Biosolids SW846 8081B SW846 3546
3111629008 73167 AWTF Biosolids SW846 8082A SW846 3546
3111629008 73167 AWTF Biosolids SW846 8260B SW846 5035
3111629008 73167 AWTF Biosolids SW846 8270D SW846 3546
3111629008 73167 AWTF Biosolids SW846 9012B SW846 9012B
3111629008 73167 AWTF Biosolids SW846 9045D

 

NELAP Certifications:  NJ PA010 , NY 11759 , PA 22-293    DoD ELAP:  PJLA 74618
State Certifications:  FL E871113 , WA C999 , MD 128 , VA 460157 , WV DW 9961-C , WV 343
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Report ID: 3113378 - 7/22/2020 Page 1 of 8

Mr. Randy Schaffer
Capital Region Water-AWTF (fka/Harrisburg)
Advanced WW Treatment Facility
1662 S. Cameron St.
Harrisburg, PA  17104

July 22, 2020

Dear Mr. Schaffer:

Certificate of Analysis
Project Name:
Purchase Order:

2016WW.76
20200048-00

Workorder:
Workorder ID:

3113378
2016WW.76

CC:  Mr. Jess Rosentel

This page is included as part of the Analytical Report and
must be retained as a permanent record thereof. Project Coordinator

Ms. Amy K Borden

Enclosed are the analytical results for samples received by the laboratory on Thursday, July 9, 2020.

The ALS Environmental laboratory in Middletown, Pennsylvania is a National Environmental Laboratory
Accreditation Program (NELAP) accredited laboratory and as such, certifies that all applicable test results meet the
requirements of NELAP.

If you have any questions regarding this certificate of analysis, please contact Ms. Amy K Borden (Project
Coordinator) at (717) 944-5541.

Analyses were performed according to our laboratory’s NELAP-approved quality assurance program and any
applicable state requirements. The test results meet requirements of the current NELAP standards or state
requirements, where applicable. For a specific list of accredited analytes, refer to the certifications section of the
ALS website at www.alsglobal.com/en/Our-Services/Life-Sciences/Environmental/Downloads.

This laboratory report may not be reproduced, except in full, without the written approval of ALS Environmental.

ALS Spring City: 10 Riverside Drive, Spring City, PA 19475  610-948-4903

 

NELAP Certifications:  NJ PA010 , NY 11759 , PA 22-293    DoD ELAP:  PJLA 74618
State Certifications:  FL E871113 , WA C999 , MD 128 , VA 460157 , WV DW 9961-C , WV 343

DL ID - 92675, QC - 0
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Workorder: 3113378 2016WW.76

SAMPLE SUMMARY

Lab ID Sample ID Matrix Date Collected Date Received Collected By

3113378001 73217 AWTF Biosolids Solid 7/8/2020 09:30 7/9/2020 17:00 Collected by Client

 

NELAP Certifications:  NJ PA010 , NY 11759 , PA 22-293    DoD ELAP:  PJLA 74618
State Certifications:  FL E871113 , WA C999 , MD 128 , VA 460157 , WV DW 9961-C , WV 343

DL ID - 92675, QC - 0
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Workorder: 3113378 2016WW.76

SAMPLE SUMMARY

Standard Acronyms/Flags

Notes

--  All Waste Water analyses comply with methodology requirements of 40 CFR Part 136.
--  All Drinking Water analyses comply with methodology requirements of 40 CFR Part 141.
--  Unless otherwise noted, all quantitative results for soils are reported on a dry weight basis.
--  The Chain of Custody document is included as part of this report.

Indicates an estimated value between the Method Detection Limit (MDL) and the Practical Quantitation Limit (PQL) for the analyte
Indicates that the analyte was Not Detected (ND)

Method Detection Limit
Practical Quantitation Limit

J
U

MDL
PQL

Reporting Detection Limit
Not Detected - indicates that the analyte was Not Detected at the RDL
Analysis was performed using this container
Regulatory Limit

RDL
ND
Cntr

RegLmt
Laboratory Control Sample
Matrix Spike

LCS
MS

Matrix Spike Duplicate
Sample Duplicate
Percent Recovery

MSD
DUP

%Rec
Relative Percent DifferenceRPD

--  Samples collected by ALS personnel are done so in accordance with the procedures set forth in the ALS Field Sampling Plan (20 - 
       Field Services Sampling Plan).

N Indicates presumptive evidence of the presence of a compound

--  All Library Search analytes should be regarded as tentative identifications based on the presumptive evidence of the mass spectra. 
    Concentrations reported are estimated values.   
--  Parameters identified as "analyze immediately" require analysis within 15 minutes of collection. Any "analyze immediately" parameters
    not listed under the header "Field Parameters" are preformed in the laboratory and are therefore analyzed out of hold time.

LOD DoD Limit of Detection
LOQ DoD Limit of Quantitation
DL DoD Detection Limit

--  Method references listed on this report beginning with the prefix “S” followed by a method number (such as S2310B-97) 
    refer to methods from “Standard Methods for the Examination of Water and Wastewater”.

I Indicates reported value is greater than or equal to the Method Detection Limit (MDL) but less than the Report Detection Limit (RDL)
(S) Surrogate Compound
NC Not Calculated
* Result outside of QC limits

--  For microbiological analyses, the "Prepared" value is the date/time into the incubator and
    the "Analyzed" value is the date/time out the incubator.
--  An Analysis-Prep Method Cross Reference Table is included after Analytical Results & Qualifiers section in this report.

 

NELAP Certifications:  NJ PA010 , NY 11759 , PA 22-293    DoD ELAP:  PJLA 74618
State Certifications:  FL E871113 , WA C999 , MD 128 , VA 460157 , WV DW 9961-C , WV 343

DL ID - 92675, QC - 0
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Workorder: 3113378 2016WW.76

ANALYTICAL RESULTS

7/9/2020 17:0073217 AWTF Biosolids

Matrix: Solid

Parameters

Lab ID:

Sample ID:

3113378001

Results Units RDL Prepared By ByAnalyzedFlag

Date Collected:

Date Received:

7/8/2020 09:30

CntrMethod

WET CHEMISTRY
Cyanide, Total 2.1 mg/kg 1.3 7/14/20 13:32 KXH 7/15/20 05:17 C_D A2,3,

4
SW846 9012B

Hexane Extractable Material ND mg/kg 1100 7/17/20 06:30 MPP ASW846 9071B
Moisture 81.9 % 0.1 7/11/20 11:55 AXDS2540G-11
Phenolics 19.9 mg/kg 1.4 7/15/20 09:00 MXF 7/16/20 12:01 MXF ASW846 9066
Total Solids 18.1 % 0.1 7/11/20 11:55 AXDS2540G-11

Project Coordinator
Ms. Amy K Borden

 

NELAP Certifications:  NJ PA010 , NY 11759 , PA 22-293    DoD ELAP:  PJLA 74618
State Certifications:  FL E871113 , WA C999 , MD 128 , VA 460157 , WV DW 9961-C , WV 343

DL ID - 92675, QC - 0
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Workorder: 3113378 2016WW.76

ANALYTICAL RESULTS

PARAMETER QUALIFIERS

#Lab ID Analytical MethodSample ID Analyte

2
The QC sample type MS for method SW846 9012B was outside the control limits for the analyte Cyanide, Total. The % Recovery was reported
as 16.4 and the control limits were 80 to 120.

3113378001 SW846 9012B73217 AWTF Biosolids Cyanide, Total

3
The QC sample type MSD for method SW846 9012B was outside the control limits for the analyte Cyanide, Total. The % Recovery was reported
as 10.9 and the control limits were 80 to 120.

3113378001 SW846 9012B73217 AWTF Biosolids Cyanide, Total

4
The QC sample type MSD for method SW846 9012B was outside the control limits for the analyte Cyanide, Total. The RPD was reported as 20.9
and the upper control limit is 20.

3113378001 SW846 9012B73217 AWTF Biosolids Cyanide, Total

 

NELAP Certifications:  NJ PA010 , NY 11759 , PA 22-293    DoD ELAP:  PJLA 74618
State Certifications:  FL E871113 , WA C999 , MD 128 , VA 460157 , WV DW 9961-C , WV 343

DL ID - 92675, QC - 0
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ANALYSIS - PREP METHOD CROSS REFERENCE TABLE

Lab ID Sample ID Analysis Method Prep Method

Workorder: 3113378 2016WW.76

Leachate Method

3113378001 73217 AWTF Biosolids S2540G-11
3113378001 73217 AWTF Biosolids SW846 9012B SW846 9012B
3113378001 73217 AWTF Biosolids SW846 9066 420.4/9066
3113378001 73217 AWTF Biosolids SW846 9071B

 

NELAP Certifications:  NJ PA010 , NY 11759 , PA 22-293    DoD ELAP:  PJLA 74618
State Certifications:  FL E871113 , WA C999 , MD 128 , VA 460157 , WV DW 9961-C , WV 343

DL ID - 92675, QC - 0
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Mr. Randy Schaffer
Capital Region Water-AWTF (fka/Harrisburg)
Advanced WW Treatment Facility
1662 S. Cameron St.
Harrisburg, PA  17104

August 17, 2020

Dear Mr. Schaffer:

Certificate of Analysis
Project Name:
Purchase Order:

2016WW.76
20200048-00

Workorder:
Workorder ID:

3113378
2016WW.76

Revised Report - 8/17/2020 10:11:58 PM - See workorder comment section for explanation

CC:  Mr. Jess Rosentel

This page is included as part of the Analytical Report and
must be retained as a permanent record thereof. Project Coordinator

Ms. Amy K Borden

Enclosed are the analytical results for samples received by the laboratory on Thursday, July 9, 2020.

The ALS Environmental laboratory in Middletown, Pennsylvania is a National Environmental Laboratory
Accreditation Program (NELAP) accredited laboratory and as such, certifies that all applicable test results meet the
requirements of NELAP.

If you have any questions regarding this certificate of analysis, please contact Ms. Amy K Borden (Project
Coordinator) at (717) 944-5541.

Analyses were performed according to our laboratory’s NELAP-approved quality assurance program and any
applicable state requirements. The test results meet requirements of the current NELAP standards or state
requirements, where applicable. For a specific list of accredited analytes, refer to the certifications section of the
ALS website at www.alsglobal.com/en/Our-Services/Life-Sciences/Environmental/Downloads.

This laboratory report may not be reproduced, except in full, without the written approval of ALS Environmental.

ALS Spring City: 10 Riverside Drive, Spring City, PA 19475  610-948-4903

 

NELAP Certifications:  NJ PA010 , NY 11759 , PA 22-293    DoD ELAP:  PJLA 74618
State Certifications:  FL E871113 , WA C999 , MD 128 , VA 460157 , WV DW 9961-C , WV 343

DL ID - 93825, QC - 0
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Workorder: 3113378 2016WW.76

SAMPLE SUMMARY

Lab ID Sample ID Matrix Date Collected Date Received Collected By

3113378001 73217 AWTF Biosolids Solid 7/8/2020 09:30 7/9/2020 17:00 Collected by Client

 

NELAP Certifications:  NJ PA010 , NY 11759 , PA 22-293    DoD ELAP:  PJLA 74618
State Certifications:  FL E871113 , WA C999 , MD 128 , VA 460157 , WV DW 9961-C , WV 343

DL ID - 93825, QC - 0
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Workorder: 3113378 2016WW.76

SAMPLE SUMMARY

Standard Acronyms/Flags

Notes

--  All Waste Water analyses comply with methodology requirements of 40 CFR Part 136.
--  All Drinking Water analyses comply with methodology requirements of 40 CFR Part 141.
--  Unless otherwise noted, all quantitative results for soils are reported on a dry weight basis.
--  The Chain of Custody document is included as part of this report.

Indicates an estimated value between the Method Detection Limit (MDL) and the Practical Quantitation Limit (PQL) for the analyte
Indicates that the analyte was Not Detected (ND)

Method Detection Limit
Practical Quantitation Limit

J
U

MDL
PQL

Reporting Detection Limit
Not Detected - indicates that the analyte was Not Detected at the RDL
Analysis was performed using this container
Regulatory Limit

RDL
ND
Cntr

RegLmt
Laboratory Control Sample
Matrix Spike

LCS
MS

Matrix Spike Duplicate
Sample Duplicate
Percent Recovery

MSD
DUP

%Rec
Relative Percent DifferenceRPD

--  Samples collected by ALS personnel are done so in accordance with the procedures set forth in the ALS Field Sampling Plan (20 - 
       Field Services Sampling Plan).

N Indicates presumptive evidence of the presence of a compound

--  All Library Search analytes should be regarded as tentative identifications based on the presumptive evidence of the mass spectra. 
    Concentrations reported are estimated values.   
--  Parameters identified as "analyze immediately" require analysis within 15 minutes of collection. Any "analyze immediately" parameters
    not listed under the header "Field Parameters" are preformed in the laboratory and are therefore analyzed out of hold time.

LOD DoD Limit of Detection
LOQ DoD Limit of Quantitation
DL DoD Detection Limit

--  Method references listed on this report beginning with the prefix “S” followed by a method number (such as S2310B-97) 
    refer to methods from “Standard Methods for the Examination of Water and Wastewater”.

I Indicates reported value is greater than or equal to the Method Detection Limit (MDL) but less than the Report Detection Limit (RDL)
(S) Surrogate Compound
NC Not Calculated
* Result outside of QC limits

--  For microbiological analyses, the "Prepared" value is the date/time into the incubator and
    the "Analyzed" value is the date/time out the incubator.
--  An Analysis-Prep Method Cross Reference Table is included after Analytical Results & Qualifiers section in this report.

 

NELAP Certifications:  NJ PA010 , NY 11759 , PA 22-293    DoD ELAP:  PJLA 74618
State Certifications:  FL E871113 , WA C999 , MD 128 , VA 460157 , WV DW 9961-C , WV 343

DL ID - 93825, QC - 0
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Workorder: 3113378 2016WW.76

PROJECT SUMMARY

Workorder Comments

Report modified to rerun NH3 and Hg from results from 3111629008. AKB 08/06/2020

 

NELAP Certifications:  NJ PA010 , NY 11759 , PA 22-293    DoD ELAP:  PJLA 74618
State Certifications:  FL E871113 , WA C999 , MD 128 , VA 460157 , WV DW 9961-C , WV 343

DL ID - 93825, QC - 0
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Workorder: 3113378 2016WW.76

ANALYTICAL RESULTS

7/9/2020 17:0073217 AWTF Biosolids

Matrix: Solid

Parameters

Lab ID:

Sample ID:

3113378001

Results Units RDL Prepared By ByAnalyzedFlag

Date Collected:

Date Received:

7/8/2020 09:30

CntrMethod

WET CHEMISTRY
Ammonia, Total (Moist Basis) 2170 mg/kg 7.4 8/7/20 14:10 KXH 8/12/20 20:45 NJA A5 S4500NH3D-11
Ammonia-nitrogen, Total 12000 mg/kg 40.9 8/7/20 14:10 KXH 8/12/20 20:45 NJA A6 S4500NH3D-11
Cyanide, Total 2.1 mg/kg 1.3 7/14/20 13:32 KXH 7/15/20 05:17 C_D A2,3,

4
SW846 9012B

Hexane Extractable Material ND mg/kg 1100 7/17/20 06:30 MPP ASW846 9071B
Moisture 81.9 % 0.1 7/11/20 11:55 AXDS2540G-11
Phenolics 19.9 mg/kg 1.4 7/15/20 09:00 MXF 7/16/20 12:01 MXF ASW846 9066
Total Solids 18.1 % 0.1 7/11/20 11:55 AXDS2540G-11

METALS
Mercury, Total 1.4 mg/kg 0.25 8/11/20 12:55 AHI 8/11/20 17:51 AHI A1SW846 7471B

Project Coordinator
Ms. Amy K Borden

 

NELAP Certifications:  NJ PA010 , NY 11759 , PA 22-293    DoD ELAP:  PJLA 74618
State Certifications:  FL E871113 , WA C999 , MD 128 , VA 460157 , WV DW 9961-C , WV 343

DL ID - 93825, QC - 0



Report ID: 3113378 - 8/17/2020 Page 6 of 9

Workorder: 3113378 2016WW.76

ANALYTICAL RESULTS

PARAMETER QUALIFIERS

#Lab ID Analytical MethodSample ID Analyte

2
The QC sample type MS for method SW846 9012B was outside the control limits for the analyte Cyanide, Total. The % Recovery was reported
as 16.4 and the control limits were 80 to 120.

3113378001 SW846 9012B73217 AWTF Biosolids Cyanide, Total

3
The QC sample type MSD for method SW846 9012B was outside the control limits for the analyte Cyanide, Total. The % Recovery was reported
as 10.9 and the control limits were 80 to 120.

3113378001 SW846 9012B73217 AWTF Biosolids Cyanide, Total

4
The QC sample type MSD for method SW846 9012B was outside the control limits for the analyte Cyanide, Total. The RPD was reported as 20.9
and the upper control limit is 20.

3113378001 SW846 9012B73217 AWTF Biosolids Cyanide, Total

5
Analyte was analyzed past the 28 day holding time.
3113378001 S4500NH3D-1173217 AWTF Biosolids Ammonia, Total (Moist Basis)

6
Analyte was analyzed past the 28 day holding time.
3113378001 S4500NH3D-1173217 AWTF Biosolids Ammonia-nitrogen, Total

 

NELAP Certifications:  NJ PA010 , NY 11759 , PA 22-293    DoD ELAP:  PJLA 74618
State Certifications:  FL E871113 , WA C999 , MD 128 , VA 460157 , WV DW 9961-C , WV 343

DL ID - 93825, QC - 0
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ANALYSIS - PREP METHOD CROSS REFERENCE TABLE

Lab ID Sample ID Analysis Method Prep Method

Workorder: 3113378 2016WW.76

Leachate Method

3113378001 73217 AWTF Biosolids S2540G-11
3113378001 73217 AWTF Biosolids S4500NH3D-11 S4500NH3B-11
3113378001 73217 AWTF Biosolids SW846 7471B SW846 7471B
3113378001 73217 AWTF Biosolids SW846 9012B SW846 9012B
3113378001 73217 AWTF Biosolids SW846 9066 420.4/9066
3113378001 73217 AWTF Biosolids SW846 9071B

 

NELAP Certifications:  NJ PA010 , NY 11759 , PA 22-293    DoD ELAP:  PJLA 74618
State Certifications:  FL E871113 , WA C999 , MD 128 , VA 460157 , WV DW 9961-C , WV 343

DL ID - 93825, QC - 0
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Conveyance System Summary Table 
  

Interceptor Type 
Size       

(inches) 
Length 
(miles) Material 

Number Of 
CSO Outfalls 

CSO Discharge 
Receiving Water 

Front Street (FSI) Combined 39 x 36;  40; 
42 3.95 Concrete, VCP 27 Susquehanna River 

Paxton Creek (PCI) Combined 59 x 48;   60 
x 72 5.53 Concrete 25 Paxton Creek 

Hemlock Street (HSI) Combined 24 0.52 Concrete, VCP 5 Paxton Creek 

Spring Creek (SCI) Sanitary 24 - 36 2.03 Concrete, 
CMP, DIP 0 N/A 

Paxton Creek Relief (PCRI) Sanitary 48 1.15 Concrete 0 N/A 

Asylum Run (ARI) Sanitary 24 0.67 Concrete, VCP 0 N/A 







Capital Region Water

Collection System Activity Report 

01-01-2020 to 12-31-2020

WorkOrderId Description Actual Finish Address Total Assets

SEWER 
32421 CCTV Sewer Pipe 1/8/2020 49 N 18th St 1

32424 CCTV Sewer Pipe 1/8/2020 18th & Regina st 1

32429 CCTV Sewer Pipe 1/8/2020 27 N 17th St 1

32529 CCTV Sewer Pipe 1/8/2020 Mulberry & Norwood st 1

32531 CCTV Sewer Pipe 1/8/2020 Mulberry st to Hillside st 1

32645 CCTV Sewer Pipe 1/9/2020 Mulberry st 1

32648 CCTV Sewer Pipe 1/9/2020 20th to Mulberry 2

32649 CCTV Sewer Pipe 1/9/2020 20th to Holly 1

32657 CCTV Sewer Pipe 1/9/2020 Mulberry to 19th 1

32701 CCTV Sewer Pipe 1/12/2020 Hillside 1

32698 CCTV Sewer Pipe 1/14/2020 Flor alley 1

32699 CCTV Sewer Pipe 1/14/2020 Sassafras St. 1

32700 CCTV Sewer Pipe 1/15/2020 Hillside 1

32702 CCTV Sewer Pipe 1/15/2020 16th st 1

32703 CCTV Sewer Pipe 1/15/2020 16th 1

32704 CCTV Sewer Pipe 1/15/2020 16th st 1

32705 CCTV Sewer Pipe 1/15/2020 16th to Calder 1

32706 CCTV Sewer Pipe 1/15/2020 Briggs to 15th 1

32707 CCTV Sewer Pipe 1/15/2020 15th and North 1

32708 CCTV Sewer Pipe 1/15/2020 Liberty to 15th 1

32709 CCTV Sewer Pipe 1/15/2020 Liberty to 16th 1

32863 CCTV Sewer Pipe 1/20/2020 1500 South 13th st 1

32895 CCTV Sewer Pipe 1/21/2020 12th & Hillside Village 1

32901 CCTV Sewer Pipe 1/22/2020 Front st Interceptor 1

32906 CCTV Sewer Pipe 1/23/2020 12th st 1

32925 CCTV Sewer Pipe 1/23/2020 Front st interceptor 1

32931 CCTV Sewer Pipe 1/23/2020 Front st Interceptor 1

33311 CCTV Sewer Pipe 1/24/2020 16th & Boas 1

33317 CCTV Sewer Pipe 1/24/2020 15th & Boas 1

33427 CCTV Sewer Pipe 1/26/2020 20th to Chestnut 1

32807 CCTV Sewer Pipe 1/27/2020 19th & Mulberry to 18th 1

33420 CCTV Sewer Pipe 1/27/2020 Bellvue to 20th st 1

33428 CCTV Sewer Pipe 1/27/2020 20th 1

33429 CCTV Sewer Pipe 1/27/2020 20th to Market st 1

33475 CCTV Sewer Pipe 1/28/2020 Washington st 1

33476 CCTV Sewer Pipe 1/28/2020 Washington and River 1

33535 CCTV Sewer Pipe 1/31/2020 Penn st near Harris 1

33538 CCTV Sewer Pipe 1/31/2020 Harris st 1

33541 CCTV Sewer Pipe 1/31/2020 Harris st 1

33544 CCTV Sewer Pipe 1/31/2020 Penn st 1

33547 CCTV Sewer Pipe 1/31/2020 Penn and Boyd 1
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Capital Region Water

Collection System Activity Report 

01-01-2020 to 12-31-2020

WorkOrderId Description Actual Finish Address Total Assets

33551 CCTV Sewer Pipe 1/31/2020 Penn st 1

33552 CCTV Sewer Pipe 1/31/2020 Penn st to Reily st 1

33554 CCTV Sewer Pipe 1/31/2020 Penn st 2

33556 CCTV Sewer Pipe 1/31/2020 Penn st 1

33520 CCTV Sewer Pipe 2/2/2020 Washington st 1

33563 CCTV Sewer Pipe 2/2/2020 2nd and Vine 1

33564 CCTV Sewer Pipe 2/2/2020 Vine st 1

33566 CCTV Sewer Pipe 2/2/2020 River to Vine 1

33569 CCTV Sewer Pipe 2/2/2020 Front and Paxton 1

32106 CCTV Sewer Pipe 2/6/2020 Regina st 1

33610 CCTV Sewer Pipe 2/6/2020 20th & chestnut 1

33618 CCTV Sewer Pipe 2/6/2020 15th & boas 1

33687 CCTV Sewer Pipe 2/6/2020 21st & hillside 1

33697 CCTV Sewer Pipe 2/7/2020 Mulberry & Hillside 1

33711 CCTV Sewer Pipe 2/7/2020 Mulberry & Holly st 1

33759 CCTV Sewer Pipe 2/8/2020 Susq and Liberty 1

33760 CCTV Sewer Pipe 2/8/2020 Susq alley 1

33761 CCTV Sewer Pipe 2/8/2020 Susq to State 2

33769 CCTV Sewer Pipe 2/9/2020 River to Pine 1

33758 CCTV Sewer Pipe 2/11/2020 Susq alley 1

33795 CCTV Sewer Pipe 2/11/2020 zarker st 1

33800 CCTV Sewer Pipe 2/11/2020 Zarker to 18th st 1

33809 CCTV Sewer Pipe 2/11/2020 18th & Zarker st 1

33848 CCTV Sewer Pipe 2/12/2020 chestnut to 19th 1

33849 CCTV Sewer Pipe 2/12/2020 Chestnut to 18th st 1

33859 CCTV Sewer Pipe 2/12/2020 Bellevue & Nelson st 1

33862 CCTV Sewer Pipe 2/12/2020 Bellevue & Nelson St 1

29717 CCTV Sewer Pipe 2/13/2020 Mulberry to 18th 1

33765 CCTV Sewer Pipe 2/13/2020 River and Barbara 1

33766 CCTV Sewer Pipe 2/13/2020 Barbara and River 1

33767 CCTV Sewer Pipe 2/13/2020 River 1

33768 CCTV Sewer Pipe 2/13/2020 River to Pine st 1

33896 CCTV Sewer Pipe 2/13/2020 Evergreen st 1

33903 CCTV Sewer Pipe 2/13/2020 Yale ave 1

33926 CCTV Sewer Pipe 2/14/2020 1458 Market st 1

33939 CCTV Sewer Pipe 2/14/2020 Briggs to 3rd 1

33956 CCTV Sewer Pipe 2/16/2020 Strawberry 1

33957 CCTV Sewer Pipe 2/16/2020 Strawberry to 4th 1

33959 CCTV Sewer Pipe 2/16/2020 4th 1

33960 CCTV Sewer Pipe 2/16/2020 4th to Walnut 1

33963 CCTV Sewer Pipe 2/16/2020 Aberdeen 1

33965 CCTV Sewer Pipe 2/16/2020 Walnut st 1

33966 CCTV Sewer Pipe 2/16/2020 Walnut st 1

33967 CCTV Sewer Pipe 2/16/2020 5th st 1

Page 2 of 129



Capital Region Water

Collection System Activity Report 

01-01-2020 to 12-31-2020
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33968 CCTV Sewer Pipe 2/16/2020 5th st 1

33999 CCTV Sewer Pipe 2/18/2020 2nd st Unknown brick line 1

34024 CCTV Sewer Pipe 2/19/2020 Chestnut to 17th 1

34086 CCTV Sewer Pipe 2/21/2020 Walnut st 1

34105 CCTV Sewer Pipe 2/22/2020 River and Cranberry 1

34108 CCTV Sewer Pipe 2/22/2020 River to Cranberry 1

34111 CCTV Sewer Pipe 2/22/2020 River to Locust st 1

34123 CCTV Sewer Pipe 2/23/2020 Front and Chestnut 1

33931 CCTV Sewer Pipe 2/27/2020 Green and Briggs 1

34110 CCTV Sewer Pipe 2/27/2020 River alley 1

34112 CCTV Sewer Pipe 2/27/2020 Willow and Liberty st 1

34114 CCTV Sewer Pipe 2/27/2020 Church st 1

34340 CCTV Sewer Pipe 3/1/2020 13th and State 1

34345 CCTV Sewer Pipe 3/1/2020 16th and Park to Market 1

34379 CCTV Sewer Pipe 3/10/2020 Shoop st 1

34465 CCTV Sewer Pipe 3/10/2020 Rudy Rd. 1

34475 CCTV Sewer Pipe 3/10/2020 RUDY RD. 1

34485 CCTV Sewer Pipe 3/10/2020 RUDY RD. 1

34544 CCTV Sewer Pipe 3/10/2020 RUDY & VALLEY RD. 1

34576 CCTV Sewer Pipe 3/10/2020 9th & Cumberland 1

34579 CCTV Sewer Pipe 3/10/2020 6th st 1

34580 CCTV Sewer Pipe 3/10/2020 6th st to verbeke st 1

34585 CCTV Sewer Pipe 3/10/2020 Fulton st 1

34586 CCTV Sewer Pipe 3/10/2020 Fulton st 1

34589 CCTV Sewer Pipe 3/10/2020 Fulton st 1

34590 CCTV Sewer Pipe 3/10/2020 Fulton to Calder 1

34598 CCTV Sewer Pipe 3/17/2020 RUDY AND VALLEY RD. 1

34601 CCTV Sewer Pipe 3/17/2020 RUDY & HILLSIDE RD 1

34604 CCTV Sewer Pipe 3/17/2020 RUDY & HILLSIDE RD. 1

34606 CCTV Sewer Pipe 3/17/2020 RUDY &  HILLSIDE RD. 1

34657 CCTV Sewer Pipe 3/17/2020 Verbeke to 3rd 1

34675 CCTV Sewer Pipe 3/17/2020 Market st rd 1

34692 CCTV Sewer Pipe 3/17/2020 4th st to Woodbine 1

34738 CCTV Sewer Pipe 3/17/2020 Rudy rd 1

34742 CCTV Sewer Pipe 3/17/2020 Rudy rd 1

34750 CCTV Sewer Pipe 3/17/2020 Swatara st to 21st 1

34753 CCTV Sewer Pipe 3/17/2020 Swatara st 1

34770 CCTV Sewer Pipe 3/17/2020 Zarker 1

34771 CCTV Sewer Pipe 3/17/2020 Zarker 1

34775 CCTV Sewer Pipe 3/17/2020 19th 1

34777 CCTV Sewer Pipe 3/17/2020 Rudy 1

34779 CCTV Sewer Pipe 3/17/2020 Rudy 1

34780 CCTV Sewer Pipe 3/17/2020 Rudy 1

34782 CCTV Sewer Pipe 3/17/2020 20th 1
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33524 CCTV Sewer Pipe 3/23/2020 Regina to 18th 1

33938 CCTV Sewer Pipe 3/23/2020 Green and Briggs 1

34125 CCTV Sewer Pipe 3/23/2020 Front st 1

34126 CCTV Sewer Pipe 3/25/2020 Front st near Hospital 1

34127 CCTV Sewer Pipe 3/25/2020 Front near chestnut 1

34128 CCTV Sewer Pipe 3/25/2020 front st (hospital entrance) 1

34129 CCTV Sewer Pipe 3/25/2020 Front st (hospital entrance) 1

35140 CCTV Sewer Pipe 4/2/2020 Muench street 1

35200 CCTV Sewer Pipe 4/8/2020 Forester to Capital 1

35210 CCTV Sewer Pipe 4/9/2020 2635 N 6th st (Geary st) 1

35283 CCTV Sewer Pipe 4/14/2020

James & Forester st. to Capital 

& Forester st. 1

35306 CCTV Sewer Pipe 4/16/2020 2000 Forrester st 1

35310 CCTV Sewer Pipe 4/16/2020 susquehanna st. & dubbs ally 1

35311 CCTV Sewer Pipe 4/16/2020 Susquehanna st & Dubbs ally 1

35109 CCTV Sewer Pipe 4/23/2020 4th & Woodbine street 1

35372 CCTV Sewer Pipe 4/23/2020 20th st R/W 1

35386 CCTV Sewer Pipe 4/23/2020 Herr st 1

35397 CCTV Sewer Pipe 4/23/2020 Herr st 1

35438 CCTV Sewer Pipe 4/24/2020 Chestnut to 2nd st 1

35462 CCTV Sewer Pipe 4/24/2020 Agate to dead end 1

35464 CCTV Sewer Pipe 4/24/2020 611/613 Radnor 1

35466 CCTV Sewer Pipe 4/24/2020 Industrial rd 1

35553 CCTV Sewer Pipe 4/29/2020 6th & Radnor st 1

35554 CCTV Sewer Pipe 4/29/2020 Burchfield & Holly st 1

35557 CCTV Sewer Pipe 4/29/2020 18th & Holly st 1

35145 CCTV Sewer Pipe 5/4/2020 Watson to 28th st 1

35618 CCTV Sewer Pipe 5/5/2020 12th and Bailey 1

35620 CCTV Sewer Pipe 5/5/2020 2333 Logan 1

35606 CCTV Sewer Pipe 5/8/2020 Greenwood 1

35615 CCTV Sewer Pipe 5/8/2020 22nd to Greenwood 1

35616 CCTV Sewer Pipe 5/8/2020 22nd st to Woodlawn 1

35636 CCTV Sewer Pipe 5/8/2020 Greenwood st 1

35638 CCTV Sewer Pipe 5/8/2020 Greenwood 1

35641 CCTV Sewer Pipe 5/8/2020 15th st 1

35656 CCTV Sewer Pipe 5/8/2020 21st st 1

35658 CCTV Sewer Pipe 5/8/2020 21st st 1

35660 CCTV Sewer Pipe 5/8/2020 21st and Knox 1

35890 CCTV Sewer Pipe 5/12/2020 Melrose & Knox st. 1

35891 CCTV Sewer Pipe 5/12/2020 Melrose st & Knox st 1

35897 CCTV Sewer Pipe 5/13/2020 Melrose & Woodlawn st 1

35903 CCTV Sewer Pipe 5/13/2020 Melrose & Woodlawn st 1
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35915 CCTV Sewer Pipe 5/13/2020 1016 17th st 1

35933 CCTV Sewer Pipe 5/13/2020 1016 S 16th St 1

35937 CCTV Sewer Pipe 5/14/2020 Goodyear & Knox st 1

35938 CCTV Sewer Pipe 5/14/2020 Goodyear & Knox st 1

35943 CCTV Sewer Pipe 5/14/2020 23rd 1

36015 CCTV Sewer Pipe 5/15/2020 susquehanna & woodbine st 1

35972 CCTV Sewer Pipe 5/22/2020 349 South 15th st  1

36145 CCTV Sewer Pipe 5/22/2020 alley off Green st 1

36152 CCTV Sewer Pipe 5/22/2020 regina and 15th 1

36177 CCTV Sewer Pipe 5/22/2020 Seneca st 1

36188 CCTV Sewer Pipe 5/22/2020 MaClay to 7th st 1

36244 CCTV Sewer Pipe 5/26/2020 1135 Rolleston st 1

36234 CCTV Sewer Pipe 5/27/2020 Kensington & Home st 1

36237 CCTV Sewer Pipe 5/27/2020 Kensington & Home st 1

36270 CCTV Sewer Pipe 5/29/2020 Berryhill & 22nd st 1

36053 CCTV Sewer Pipe 6/3/2020 Woodlawn 1

36337 CCTV Sewer Pipe 6/3/2020 Girard to Greenwood 1

36340 CCTV Sewer Pipe 6/3/2020 23rd to Luce 1

36416 CCTV Sewer Pipe 6/4/2020 Girard st R/W 1

36421 CCTV Sewer Pipe 6/4/2020 Berryhill to Girard 1

36309 CCTV Sewer Pipe 6/5/2020 Forester near James 1

36431 CCTV Sewer Pipe 6/5/2020 Sycamore near Penndot 1

36432 CCTV Sewer Pipe 6/5/2020 sycamore near penndot 1

36304 CCTV Sewer Pipe 6/8/2020 1516 North 2nd st 1

35544 CCTV Sewer Pipe 6/11/2020 Burchfield & Holly st 1

36044 CCTV Sewer Pipe 6/11/2020 22nd and Woodlawn 1

36728 CCTV Sewer Pipe 6/18/2020 Schuykill st 1

36864 CCTV Sewer Pipe 6/21/2020 57 Balm st 1

36758 CCTV Sewer Pipe 6/22/2020 PennDot 1

36760 CCTV Sewer Pipe 6/22/2020 Front st 1

36877 CCTV Sewer Pipe 6/22/2020 Berryhill 1

36807 CCTV Sewer Pipe 6/23/2020 Hale rear 1

36805 CCTV Sewer Pipe 6/24/2020 Hale rear 1

36808 CCTV Sewer Pipe 6/24/2020 Hale rear 1

36921 CCTV Sewer Pipe 6/24/2020 20th and Whitehall 1

36922 CCTV Sewer Pipe 6/24/2020 20th st 1

36925 CCTV Sewer Pipe 6/24/2020 18th and North 1

36931 CCTV Sewer Pipe 6/24/2020 20th to Market 1

37066 CCTV Sewer Pipe 6/25/2020 Swatara 1

37067 CCTV Sewer Pipe 6/25/2020 Swatara 1

37072 CCTV Sewer Pipe 6/25/2020 19th 1

37083 CCTV Sewer Pipe 6/29/2020 Cresent st 1

37084 CCTV Sewer Pipe 6/29/2020 Cresent st 1
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37086 CCTV Sewer Pipe 6/29/2020 Cresent 1

37087 CCTV Sewer Pipe 6/29/2020 Cresent to mulberry 1

37102 CCTV Sewer Pipe 6/29/2020 21st & Greenwood st 1

36875 CCTV Sewer Pipe 7/9/2020 Thompson st 1

37210 CCTV Sewer Pipe 7/9/2020 Kelker to Cameron st 1

37242 CCTV Sewer Pipe 7/9/2020 Shoop st to 15th 1

37337 CCTV Sewer Pipe 7/12/2020 Berryhill st 1

37362 CCTV Sewer Pipe 7/13/2020 2nd st 1

37365 CCTV Sewer Pipe 7/13/2020 2nd and Locust 2

37204 CCTV Sewer Pipe 7/14/2020 Kelker st 1

37381 CCTV Sewer Pipe 7/14/2020 Brookwood R/W (PPL) 1

37383 CCTV Sewer Pipe 7/14/2020 Brookwood R/W (PPL) 1

37384 CCTV Sewer Pipe 7/14/2020 Brookwood R/W (PPL) 1

37270 CCTV Sewer Pipe 7/15/2020 Dunkle st 1

37272 CCTV Sewer Pipe 7/15/2020 20th 1

37280 CCTV Sewer Pipe 7/15/2020 Shellis st 1

37411 CCTV Sewer Pipe 7/15/2020 19th st 1

37442 CCTV Sewer Pipe 7/17/2020 front and Tuscarora 1

37444 CCTV Sewer Pipe 7/17/2020 Tuscarora 1

37498 CCTV Sewer Pipe 7/20/2020 Berryhill to 20th 1

37509 CCTV Sewer Pipe 7/20/2020 Naudain 1

37504 CCTV Sewer Pipe 7/23/2020 13th st 1

37569 CCTV Sewer Pipe 7/23/2020 16th st 1

37578 CCTV Sewer Pipe 7/23/2020 16th to Paxton 1

37581 CCTV Sewer Pipe 7/23/2020 16th st 1

37582 CCTV Sewer Pipe 7/23/2020 16th to Paxton 1

37625 CCTV Sewer Pipe 7/23/2020 15th & Wayne st 1

37628 CCTV Sewer Pipe 7/23/2020 15th & Wayne St. 1

37629 CCTV Sewer Pipe 7/23/2020 15th & Wayne St. 1

37638 CCTV Sewer Pipe 7/23/2020 14th and Wayne 1

37640 CCTV Sewer Pipe 7/23/2020 14th & Wayne st 1

36928 CCTV Sewer Pipe 7/24/2020 20th to Market st 1

37566 CCTV Sewer Pipe 7/28/2020 16th st R/W 1

37166 CCTV Sewer Pipe 7/29/2020 21st Street to Brookwood st 1

37169 CCTV Sewer Pipe 7/29/2020 Greenwood & Norwood st 1

37174 CCTV Sewer Pipe 7/29/2020 Norwood st to Brookwood st 1

37290 CCTV Sewer Pipe 7/29/2020 Derry st 1

37616 CCTV Sewer Pipe 7/29/2020 Randolph st & 15th st 1

37624 CCTV Sewer Pipe 7/29/2020 15th & wayne st 1

37702 CCTV Sewer Pipe 7/29/2020 2nd and Woodbine 1

37721 CCTV Sewer Pipe 7/29/2020 20th st 1

37301 CCTV Sewer Pipe 7/30/2020 Berryhill to Fair st 1

37304 CCTV Sewer Pipe 7/30/2020 Berryhill to 21st 1
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37322 CCTV Sewer Pipe 7/30/2020 Industrial rd 1

37884 CCTV Sewer Pipe 8/4/2020 7th st 1

37913 CCTV Sewer Pipe 8/6/2020 15th and Berryhill 1

37494 CCTV Sewer Pipe 8/7/2020 Berryhill to 20th 1

37497 CCTV Sewer Pipe 8/7/2020 Berryhill to 20th 1

37936 CCTV Sewer Pipe 8/7/2020 17th st 1

37937 CCTV Sewer Pipe 8/7/2020 17th & Primrose st 1

38019 CCTV Sewer Pipe 8/10/2020 Whitehall St 1

38021 CCTV Sewer Pipe 8/10/2020  Whitehall St. 1

38091 CCTV Sewer Pipe 8/10/2020  19TH ST 1

38098 CCTV Sewer Pipe 8/10/2020  19TH ST 1

38643 CCTV Sewer Pipe 8/10/2020 15th st to Naudain 1

38646 CCTV Sewer Pipe 8/10/2020 7th st to Herr 1

26520 CCTV Sewer Pipe 8/11/2020 15th and Compass 1

27770 CCTV Sewer Pipe 8/11/2020 13th to Cameron st (Rogele) 1

38032 CCTV Sewer Pipe 8/11/2020  Regina St, 1

38037 CCTV Sewer Pipe 8/11/2020 18th & Whitehall 1

38038 CCTV Sewer Pipe 8/11/2020  18TH ST 1

38100 CCTV Sewer Pipe 8/11/2020  Regina St, 1

38667 CCTV Sewer Pipe 8/11/2020 17th st 1

37954 CCTV Sewer Pipe 8/12/2020  ELM ST 1

37978 CCTV Sewer Pipe 8/12/2020  16th St, 1

38006 CCTV Sewer Pipe 8/12/2020  Elm St, 1

38070 CCTV Sewer Pipe 8/12/2020  16TH ST 1

38078 CCTV Sewer Pipe 8/12/2020  16TH ST 1

38087 CCTV Sewer Pipe 8/12/2020  16th St & Walnut St, 1

38114 CCTV Sewer Pipe 8/12/2020  Elm St, 1

38696 CCTV Sewer Pipe 8/12/2020 4th & Reily 1

38712 CCTV Sewer Pipe 8/12/2020 1700 block Market st 2

37948 CCTV Sewer Pipe 8/13/2020 16th St, 1

38004 CCTV Sewer Pipe 8/13/2020 JUNIPER ST 1

38007 CCTV Sewer Pipe 8/13/2020 APRICOT ST 1

38022 CCTV Sewer Pipe 8/13/2020  State St, 1

38026 CCTV Sewer Pipe 8/13/2020  WALNUT ST 1

38048 CCTV Sewer Pipe 8/13/2020 JUNIPER ST 1

38050 CCTV Sewer Pipe 8/13/2020  Walnut St, 1

38053 CCTV Sewer Pipe 8/13/2020

1527 State St, Harrisburg, 

Pennsylvania, 17103 1

38054 CCTV Sewer Pipe 8/13/2020 WALNUT ST 1

40659 CCTV Sewer Pipe 8/13/2020 WALNUT ST 1

38027 CCTV Sewer Pipe 8/14/2020  Walnut St, 1

38072 CCTV Sewer Pipe 8/14/2020  WALNUT ST 1

38769 CCTV Sewer Pipe 8/16/2020 Chestnut st 1
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38770 CCTV Sewer Pipe 8/16/2020 Chestnut st 1

38771 CCTV Sewer Pipe 8/16/2020 2nd st 1

38016 CCTV Sewer Pipe 8/17/2020  Jonestown Rd, 1

38046 CCTV Sewer Pipe 8/17/2020  Jonestown Rd, 1

38097 CCTV Sewer Pipe 8/17/2020  Jonestown Rd, 1

38104 CCTV Sewer Pipe 8/17/2020  Jonestown Rd, 1

38109 CCTV Sewer Pipe 8/17/2020  Jonestown Rd, 1

38119 CCTV Sewer Pipe 8/17/2020  Jonestown Rd, 1

38014 CCTV Sewer Pipe 8/18/2020  Hancock St, 1

38025 CCTV Sewer Pipe 8/18/2020 Hancock St. 1

38039 CCTV Sewer Pipe 8/18/2020  Hancock St, 1

38041 CCTV Sewer Pipe 8/18/2020 Hancock St, 1

38092 CCTV Sewer Pipe 8/18/2020

146 Hancock St, Harrisburg, 

Pennsylvania, 17101 1

38819 CCTV Sewer Pipe 8/18/2020 2634 Waldo 1

37950 CCTV Sewer Pipe 8/19/2020  16th St, 1

38003 CCTV Sewer Pipe 8/19/2020 1109 WALNUT ST 1

38008 CCTV Sewer Pipe 8/19/2020 16th 1

38108 CCTV Sewer Pipe 8/19/2020  19TH 1

36434 CCTV Sewer Pipe 8/20/2020 5th & Schuykill 1

38049 CCTV Sewer Pipe 8/20/2020  19th St, 1

38102 CCTV Sewer Pipe 8/20/2020  19th St, 1

37957 CCTV Sewer Pipe 8/21/2020  Darlington St 1

37970 CCTV Sewer Pipe 8/21/2020 1

37992 CCTV Sewer Pipe 8/21/2020 Darlington Aly 1

37977 CCTV Sewer Pipe 8/24/2020 BURCHFIELD ST 1

37983 CCTV Sewer Pipe 8/24/2020 S 19TH ST 1

37988 CCTV Sewer Pipe 8/24/2020 S 18TH ST 1

38095 CCTV Sewer Pipe 8/24/2020 HOLLY ST 1

37982 CCTV Sewer Pipe 8/25/2020 S 18TH ST 1

38084 CCTV Sewer Pipe 8/25/2020 spencer st 1

38207 CCTV Sewer Pipe 8/25/2020 BURCHFIELD ST 1

38213 CCTV Sewer Pipe 8/25/2020 SPENCER ST 1

38232 CCTV Sewer Pipe 8/25/2020 Spencer St 1

38180 CCTV Sewer Pipe 8/26/2020 RUDY RD 1

38184 CCTV Sewer Pipe 8/26/2020 RUDY ST 1

38215 CCTV Sewer Pipe 8/26/2020 SWARATA ST 1

38170 CCTV Sewer Pipe 8/27/2020 BERRYHILL ST 1

38225 CCTV Sewer Pipe 8/27/2020 S 19TH ST 1

38120 CCTV Sewer Pipe 8/28/2020 CARLISLE ST 1

38195 CCTV Sewer Pipe 8/28/2020 BERRYHILL ST 1

38209 CCTV Sewer Pipe 8/28/2020 BERRYHILL ST 1

38639 CCTV Sewer Pipe 8/28/2020 Boas and James 1

38649 CCTV Sewer Pipe 8/28/2020 Marion st 1
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38695 CCTV Sewer Pipe 8/28/2020 Reily & 4th st 1

38018 CCTV Sewer Pipe 8/31/2020 THOMPSON ST 1

38085 CCTV Sewer Pipe 8/31/2020 THOMPSON ST 1

38127 CCTV Sewer Pipe 9/1/2020 REESE ST 1

38146 CCTV Sewer Pipe 9/1/2020 REESE ST 1

38248 CCTV Sewer Pipe 9/1/2020 DAISY ST 1

38011 CCTV Sewer Pipe 9/2/2020 VERNON ST 1

38080 CCTV Sewer Pipe 9/2/2020 VERNON ST 1

38090 CCTV Sewer Pipe 9/2/2020 VERNON ST 1

38196 CCTV Sewer Pipe 9/2/2020 DRUMMOND ST 1

38233 CCTV Sewer Pipe 9/2/2020 DRUMMOND ST 1

37987 CCTV Sewer Pipe 9/3/2020 S 14TH ST 1

37993 CCTV Sewer Pipe 9/3/2020 S 14TH 1

38040 CCTV Sewer Pipe 9/3/2020 S 14TH ST 1

38065 CCTV Sewer Pipe 9/3/2020 S 14TH ST 1

38117 CCTV Sewer Pipe 9/3/2020 15TH ST 1

37972 CCTV Sewer Pipe 9/4/2020 CROOKED ST 1

37973 CCTV Sewer Pipe 9/4/2020 VERNON ST 1

38002 CCTV Sewer Pipe 9/4/2020 VERNON ST 1

38205 CCTV Sewer Pipe 9/8/2020 COMPASS ALY 1

38212 CCTV Sewer Pipe 9/8/2020 COMPASS ALY 1

38187 CCTV Sewer Pipe 9/9/2020 SWARATA ST 1

38240 CCTV Sewer Pipe 9/9/2020 BROOK ST 1

38244 CCTV Sewer Pipe 9/9/2020 SWARATA ST 1

38126 CCTV Sewer Pipe 9/10/2020 HUNTER ST 1

38149 CCTV Sewer Pipe 9/10/2020 S 16TH ST 1

38150 CCTV Sewer Pipe 9/10/2020 S 16TH ST 1

38194 CCTV Sewer Pipe 9/10/2020 CREAM ALY 1

38198 CCTV Sewer Pipe 9/10/2020 S 16TH ST 1

39842 CCTV Sewer Pipe 9/10/2020 Paxton st 1

38138 CCTV Sewer Pipe 9/11/2020 S 14TH ST 1

38178 CCTV Sewer Pipe 9/11/2020 S 14TH ST 1

38202 CCTV Sewer Pipe 9/11/2020 S 14TH ST 1

38154 CCTV Sewer Pipe 9/14/2020 HUNTER ST 1

38220 CCTV Sewer Pipe 9/14/2020 14th St 1

38228 CCTV Sewer Pipe 9/14/2020 S 14TH ST 1

41800 CCTV Sewer Pipe 9/14/2020 S 14TH ST 1

38141 CCTV Sewer Pipe 9/15/2020 S 14TH ST 1

38158 CCTV Sewer Pipe 9/15/2020 REESE ST 1

38183 CCTV Sewer Pipe 9/15/2020 S 14TH ST 1

38247 CCTV Sewer Pipe 9/15/2020 S 14TH ST 1

39764 CCTV Sewer Pipe 9/15/2020 REO R/W 1

39765 CCTV Sewer Pipe 9/15/2020 Reo to Cameron st 1

39767 CCTV Sewer Pipe 9/15/2020 Sycamore st 1
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39768 CCTV Sewer Pipe 9/15/2020 Sycamore to Cameron st 1

39769 CCTV Sewer Pipe 9/15/2020 Paxton st R/W 1

39770 CCTV Sewer Pipe 9/15/2020 Cameron and Berryhill CSO 1

39999 CCTV Sewer Pipe 9/15/2020 6th and Geary 1

38125 CCTV Sewer Pipe 9/16/2020 ALBERT ALY 1

38144 CCTV Sewer Pipe 9/16/2020 ELLA ALY 1

38162 CCTV Sewer Pipe 9/16/2020 BERRYHILL ST 1

38176 CCTV Sewer Pipe 9/16/2020 ELLA ALY 1

38130 CCTV Sewer Pipe 9/17/2020 BROOKWOOD ST 1

38227 CCTV Sewer Pipe 9/17/2020 S 16TH ST 1

39836 CCTV Sewer Pipe 9/17/2020 Paxton st 1

39839 CCTV Sewer Pipe 9/17/2020 Paxton st 1

38140 CCTV Sewer Pipe 9/18/2020 BROOKWOOD ST 1

38161 CCTV Sewer Pipe 9/18/2020 BROOKWOOD ST 1

38142 CCTV Sewer Pipe 9/21/2020 S 13TH ST 1

39964 CCTV Sewer Pipe 9/21/2020 13th st 1

40077 CCTV Sewer Pipe 9/21/2020 Radnor and Jefferson 1

40089 CCTV Sewer Pipe 9/21/2020 18th st 1

40090 CCTV Sewer Pipe 9/21/2020 18th st 1

40094 CCTV Sewer Pipe 9/21/2020 Dunkle to Greenwood 1

40098 CCTV Sewer Pipe 9/21/2020 Greenwood to 19th 1

40100 CCTV Sewer Pipe 9/21/2020 Watson st 1

40149 CCTV Sewer Pipe 9/21/2020 Cameron st 1

40172 CCTV Sewer Pipe 9/21/2020 Cameron and Berryhill 1

40174 CCTV Sewer Pipe 9/21/2020 Cameron st 1

38229 CCTV Sewer Pipe 9/22/2020 HUMMEL ST 1

38249 CCTV Sewer Pipe 9/22/2020 EVERGREEN ST 1

38250 CCTV Sewer Pipe 9/22/2020 SWATARA ST 1

38252 CCTV Sewer Pipe 9/22/2020 HUMMEL ST 1

39779 CCTV Sewer Pipe 9/22/2020 Yates Alley 1

39780 CCTV Sewer Pipe 9/22/2020 Husdon and Yates 1

39781 CCTV Sewer Pipe 9/22/2020 Hudson st 1

39910 CCTV Sewer Pipe 9/22/2020 13th to Sycamore 1

40043 CCTV Sewer Pipe 9/22/2020 17th to Paxton 1

40044 CCTV Sewer Pipe 9/22/2020 17th and Manada 1

40045 CCTV Sewer Pipe 9/22/2020 Manada 1

40265 CCTV Sewer Pipe 9/22/2020 Cameron st 1

38135 CCTV Sewer Pipe 9/23/2020 SWATARA ST 1

38208 CCTV Sewer Pipe 9/23/2020 SWATARA 1

38214 CCTV Sewer Pipe 9/23/2020 S 13TH ST 1

38129 CCTV Sewer Pipe 9/24/2020 NECTARINE ST 1

38188 CCTV Sewer Pipe 9/24/2020 NECTARINE ST 1

38235 CCTV Sewer Pipe 9/24/2020 S 13TH ST 1

38245 CCTV Sewer Pipe 9/24/2020 EVERGREEN 1
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38253 CCTV Sewer Pipe 9/24/2020 HUMMEL ST 1

39873 CCTV Sewer Pipe 9/24/2020 19th st 1

39874 CCTV Sewer Pipe 9/24/2020 19th and Manada 1

39878 CCTV Sewer Pipe 9/24/2020 13th st 1

39879 CCTV Sewer Pipe 9/24/2020 13th 1

39889 CCTV Sewer Pipe 9/24/2020 13th st 1

40299 CCTV Sewer Pipe 9/24/2020 Cameron st 1

25156 CCTV Sewer Pipe 9/25/2020 Cameron st 1

38231 CCTV Sewer Pipe 9/25/2020 DAISY ST 1

40290 CCTV Sewer Pipe 9/25/2020 Cameron st 1

40323 CCTV Sewer Pipe 9/25/2020 Cameron st 1

38145 CCTV Sewer Pipe 9/28/2020 17TH ST 1

38177 CCTV Sewer Pipe 9/28/2020 S 17TH ST 1

38221 CCTV Sewer Pipe 9/28/2020 S 17TH ST 1

39772 CCTV Sewer Pipe 9/28/2020 Cameron st R/W 1

39958 CCTV Sewer Pipe 9/28/2020 13th st 1

39960 CCTV Sewer Pipe 9/28/2020 13th st 1

39966 CCTV Sewer Pipe 9/28/2020 13th 1

39986 CCTV Sewer Pipe 9/28/2020 13th 1

40016 CCTV Sewer Pipe 9/28/2020 17th st 1

40346 CCTV Sewer Pipe 9/28/2020 Cameron st 1

40351 CCTV Sewer Pipe 9/28/2020 Cameron to Sycamore 1

40367 CCTV Sewer Pipe 9/28/2020 Paxton to 83 1

38160 CCTV Sewer Pipe 9/29/2020 ARGYLE ST 1

39771 CCTV Sewer Pipe 9/29/2020 Cameron and Berryhill CSO 1

39890 CCTV Sewer Pipe 9/29/2020 13th 1

39891 CCTV Sewer Pipe 9/29/2020 13th and Revere 1

39894 CCTV Sewer Pipe 9/29/2020 13th 1

39908 CCTV Sewer Pipe 9/29/2020 13th 1

41807 CCTV Sewer Pipe 9/29/2020 17TH ST 1

42641 CCTV Sewer Pipe 9/29/2020 S 17TH ST 1

38185 CCTV Sewer Pipe 9/30/2020 ARGYLE ST 1

38191 CCTV Sewer Pipe 9/30/2020 S 15TH ST 1

38199 CCTV Sewer Pipe 9/30/2020 BERRYHILL ST 1

38218 CCTV Sewer Pipe 9/30/2020 NAUDAIN ST 1

38237 CCTV Sewer Pipe 9/30/2020 NAUDIN ST 1

38132 CCTV Sewer Pipe 10/1/2020 S 16TH ST 1

38155 CCTV Sewer Pipe 10/1/2020 S 16TH ST 1

38201 CCTV Sewer Pipe 10/1/2020 CATHERINE ST 1

38197 CCTV Sewer Pipe 10/2/2020 S 17TH ST 1

38203 CCTV Sewer Pipe 10/2/2020 S 17TH ST 1

38234 CCTV Sewer Pipe 10/5/2020 BERRYHILL ST 1

40527 CCTV Sewer Pipe 10/5/2020 10th & Shannon 1

38005 CCTV Sewer Pipe 10/6/2020 THOMPSON ST 1
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38099 CCTV Sewer Pipe 10/6/2020 HONEY ST 1

41803 CCTV Sewer Pipe 10/6/2020 THOMPSON ST 1

38105 CCTV Sewer Pipe 10/7/2020 EVERGREEN ST 1

38110 CCTV Sewer Pipe 10/7/2020 CHESTNUT ST 1

38115 CCTV Sewer Pipe 10/7/2020 EVERGREEN ST 1

38121 CCTV Sewer Pipe 10/7/2020 EVERGREEN ST 1

38243 CCTV Sewer Pipe 10/7/2020 S 18TH ST 1

37959 CCTV Sewer Pipe 10/8/2020 MT PLEASANT Aly 1

37975 CCTV Sewer Pipe 10/8/2020 S SUMMIT ST 1

37980 CCTV Sewer Pipe 10/8/2020 SUMMIT ST 1

37991 CCTV Sewer Pipe 10/8/2020 MT PLEASANT ALY 1

38217 CCTV Sewer Pipe 10/8/2020 BERRYHILL ST 1

41316 CCTV Sewer Pipe 10/8/2020 BERRYHILL ST 1

37986 CCTV Sewer Pipe 10/9/2020 ZARKER STREET 1

38107 CCTV Sewer Pipe 10/9/2020 S 14TH STREET 1

40499 CCTV Sewer Pipe 10/9/2020 Under 83 1

40528 CCTV Sewer Pipe 10/9/2020 83 Ramp to 13th st 1

40630 CCTV Sewer Pipe 10/9/2020 Paxton st 1

38131 CCTV Sewer Pipe 10/12/2020 NAUDAIN ST 1

38159 CCTV Sewer Pipe 10/12/2020 BERRYHILL ST 1

38204 CCTV Sewer Pipe 10/12/2020 S 17TH ST 1

38224 CCTV Sewer Pipe 10/12/2020 BERRYHILL ST 1

38230 CCTV Sewer Pipe 10/12/2020 BERRYHILL ST 1

38175 CCTV Sewer Pipe 10/13/2020 BROOKWOOD RD 1

38128 CCTV Sewer Pipe 10/14/2020 S 16TH ST 1

38157 CCTV Sewer Pipe 10/14/2020 CATHERINE ST 1

40668 CCTV Sewer Pipe 10/15/2020 Cameron st 1

40685 CCTV Sewer Pipe 10/15/2020 Cameron st 1

40709 CCTV Sewer Pipe 10/15/2020 State st 1

40725 CCTV Sewer Pipe 10/15/2020 State st 1

41314 CCTV Sewer Pipe 10/15/2020 S 16TH ST 1

37996 CCTV Sewer Pipe 10/19/2020 NECTARINE ST 1

38118 CCTV Sewer Pipe 10/19/2020 S 16TH ST 1

38124 CCTV Sewer Pipe 10/19/2020 HAEHLEN ST 1

38151 CCTV Sewer Pipe 10/19/2020 HAEHNLEN ST 1

38164 CCTV Sewer Pipe 10/19/2020 HAEHNLEN ST 1

37963 CCTV Sewer Pipe 10/20/2020 THOMPSON ST 1

37964 CCTV Sewer Pipe 10/20/2020 THOMPSON ST 1

38074 CCTV Sewer Pipe 10/20/2020 THOMPSON ST 1

38077 CCTV Sewer Pipe 10/20/2020 REGINA ST 1

38082 CCTV Sewer Pipe 10/20/2020 S 13TH ST 1

38017 CCTV Sewer Pipe 10/21/2020 WALNUT ST 1

38064 CCTV Sewer Pipe 10/21/2020 PARK ST 1

38075 CCTV Sewer Pipe 10/21/2020 N 15TH ST 1
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40626 CCTV Sewer Pipe 10/21/2020 83 R/W 1

40666 CCTV Sewer Pipe 10/21/2020 Cameron st 1

37956 CCTV Sewer Pipe 10/22/2020 N 13TH ST 1

38030 CCTV Sewer Pipe 10/22/2020 N 13TH ST 1

38047 CCTV Sewer Pipe 10/22/2020 APRICOT ST 1

38071 CCTV Sewer Pipe 10/22/2020 N 14TH ST 1

37981 CCTV Sewer Pipe 10/23/2020 BALM ST 1

38024 CCTV Sewer Pipe 10/23/2020 BALM ST 1

38081 CCTV Sewer Pipe 10/26/2020 N 12TH ST 1

38088 CCTV Sewer Pipe 10/26/2020 N 12TH ST 1

38045 CCTV Sewer Pipe 10/27/2020 N SUMMIT ST 1

37962 CCTV Sewer Pipe 10/28/2020 S 19TH ST 1

38028 CCTV Sewer Pipe 10/28/2020 CHESTNUT ST 1

38103 CCTV Sewer Pipe 10/28/2020 ZARKER ST 1

41806 CCTV Sewer Pipe 10/28/2020 BOMBAUGH ST 1

38086 CCTV Sewer Pipe 10/29/2020 N 18TH ST 1

38173 CCTV Sewer Pipe 10/29/2020 DERRY ST 1

38241 CCTV Sewer Pipe 10/29/2020 DERRY ST 1

38069 CCTV Sewer Pipe 10/30/2020 CARLISLE ST 1

38179 CCTV Sewer Pipe 10/30/2020 DERRY ST 1

39807 CCTV Sewer Pipe 10/30/2020 Mulberry and Crescent 1

40776 CCTV Sewer Pipe 10/30/2020 Mulberry st 1

40791 CCTV Sewer Pipe 10/30/2020 Hospital chamber 1

40794 CCTV Sewer Pipe 10/30/2020 Hospital 1

40798 CCTV Sewer Pipe 10/30/2020 Mulberry to Cameron st 1

40828 CCTV Sewer Pipe 10/30/2020 Front and Chestnut 1

40942 CCTV Sewer Pipe 10/30/2020 2nd and Walnut 1

40960 CCTV Sewer Pipe 10/30/2020 2nd and Walnut 1

40961 CCTV Sewer Pipe 10/30/2020 2nd and Walnut 1

40964 CCTV Sewer Pipe 10/30/2020 2nd and Walnut 1

40969 CCTV Sewer Pipe 10/30/2020 2nd and Walnut 1

41022 CCTV Sewer Pipe 10/30/2020 Woodbine St 1

41023 CCTV Sewer Pipe 10/30/2020 Woodbine St 1

41028 CCTV Sewer Pipe 10/30/2020 CAPITAL ST. 1

41029 CCTV Sewer Pipe 10/30/2020 Boas St. 1

41059 CCTV Sewer Pipe 10/30/2020 COURT & STRAWBERRY ST 1

38242 CCTV Sewer Pipe 11/2/2020 COMPASS ALLEY 1

38093 CCTV Sewer Pipe 11/3/2020 S 17TH ST 1

38236 CCTV Sewer Pipe 11/3/2020 COMPASS ALLEY 1

38223 CCTV Sewer Pipe 11/4/2020 BOLTON ST 1

38246 CCTV Sewer Pipe 11/4/2020 S 19TH ST 1

38156 CCTV Sewer Pipe 11/5/2020 BERRYHILL ST 1

38181 CCTV Sewer Pipe 11/5/2020 DAISY ST 1

38122 CCTV Sewer Pipe 11/6/2020 S 19TH ST 1
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38171 CCTV Sewer Pipe 11/6/2020 NECTARINE ST 1

38216 CCTV Sewer Pipe 11/6/2020 S 19TH ST 1

38111 CCTV Sewer Pipe 11/9/2020 S 17TH ST 1

38116 CCTV Sewer Pipe 11/9/2020 MULBERRY ST 1

41126 CCTV Sewer Pipe 11/9/2020 2nd and Walnut 1

38089 CCTV Sewer Pipe 11/10/2020 N 17TH ST 1

38113 CCTV Sewer Pipe 11/10/2020 N 17TH ST 1

38066 CCTV Sewer Pipe 11/11/2020 S 17TH ST 1

38106 CCTV Sewer Pipe 11/11/2020 S 17TH ST 1

38167 CCTV Sewer Pipe 11/12/2020 KITTATINNY ST 1

38219 CCTV Sewer Pipe 11/12/2020 KITTATINNY ST 1

41164 CCTV Sewer Pipe 11/12/2020 Susq.  and Dubbs 2

41165 CCTV Sewer Pipe 11/12/2020 2163 N 4th St. 1

41227 CCTV Sewer Pipe 11/12/2020 17th and Elm 1

38073 CCTV Sewer Pipe 11/13/2020 WALNUT ST 1

38083 CCTV Sewer Pipe 11/13/2020 N 17TH ST 1

41162 CCTV Sewer Pipe 11/13/2020

N 4th St & Hamilton St, 

Harrisburg, Pennsylvania, 

17102 2

38174 CCTV Sewer Pipe 11/16/2020 DERRY ST 1

38031 CCTV Sewer Pipe 11/17/2020 N 17TH ST 1

38036 CCTV Sewer Pipe 11/17/2020 STATE STREET 1

38063 CCTV Sewer Pipe 11/17/2020 STATE ST 1

42565 CCTV Sewer Pipe 11/18/2020 N 17TH ST 1

37976 CCTV Sewer Pipe 11/19/2020 S 13TH ST 1

38052 CCTV Sewer Pipe 11/19/2020 S 13TH ST 1

37985 CCTV Sewer Pipe 11/20/2020 N 17TH ST 1

38042 CCTV Sewer Pipe 11/20/2020 SHOOP ST 1

41404 CCTV Sewer Pipe 11/24/2020 Thompson 1

41500 CCTV Sewer Pipe 11/24/2020 Thompson st 1

41563 CCTV Sewer Pipe 11/24/2020 3rd and Blackberry 1

41624 CCTV Sewer Pipe 11/30/2020 Thompson and Crooked 1

38133 CCTV Sewer Pipe 12/2/2020 S 19TH ST 1

38134 CCTV Sewer Pipe 12/2/2020 BROOKWOOD ST 1

38153 CCTV Sewer Pipe 12/2/2020 S 19TH ST 1

38163 CCTV Sewer Pipe 12/2/2020 S 19TH ST 1

38166 CCTV Sewer Pipe 12/2/2020 S 19TH ST 1

38182 CCTV Sewer Pipe 12/2/2020 BERRYHILL ST 1

37967 CCTV Sewer Pipe 12/3/2020 MULBERRY ST 1

37997 CCTV Sewer Pipe 12/4/2020 N 17TH ST 1

38079 CCTV Sewer Pipe 12/4/2020 WALNUT ST 1

37961 CCTV Sewer Pipe 12/7/2020 JONESTOWN RD 1

37984 CCTV Sewer Pipe 12/7/2020 N 19TH ST 1

37951 CCTV Sewer Pipe 12/8/2020 S 13TH ST 1
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38061 CCTV Sewer Pipe 12/8/2020 REGINA ST 1

38067 CCTV Sewer Pipe 12/8/2020 MT PLEASANT AVE 1

38238 CCTV Sewer Pipe 12/9/2020 S 18TH ST 1

37968 CCTV Sewer Pipe 12/11/2020 MULBERRY ST 1

41793 CCTV Sewer Pipe 12/14/2020 Haehnlen StT. 1

41809 CCTV Sewer Pipe 12/14/2020 Susq 1000 block 2

41822 CCTV Sewer Pipe 12/14/2020 427 Hale rear 1

38096 CCTV Sewer Pipe 12/15/2020 VERNON ST 1

38101 CCTV Sewer Pipe 12/15/2020 VERNON ST 1

38251 CCTV Sewer Pipe 12/15/2020 HUMMEL ST 1

38210 CCTV Sewer Pipe 12/16/2020 S 16TH ST 1

41752 CCTV Sewer Pipe 12/16/2020 Muench st 1

41754 CCTV Sewer Pipe 12/16/2020 Muench st 1

42016 CCTV Sewer Pipe 12/16/2020 State and Spring 1

33941 Clean CSO Chamber 2/14/2020 Front and Liberty (cso)#16 4

33943 Clean CSO Chamber 2/14/2020

East Cameron and walnut 

Street 2

41915 Clean CSO Chamber 12/8/2020 Front & Peffer st 1

40651 Clean CSO Site 10/10/2020 cherry and mulberry 1

40894 Clean CSO Site 10/20/2020 1

39555 Clean Pipe 8/10/2020 71 N 19TH ST 1

39821 Clean Pipe 8/11/2020 67 N 18TH ST 1

40661 Clean Pipe 8/11/2020 N 18TH ST 1

39566 Clean Pipe 8/12/2020 58 N 16TH ST 1

39569 Clean Pipe 8/12/2020

1620 Elm St, Harrisburg, 

Pennsylvania, 17103 1

39822 Clean Pipe 8/13/2020 APRICOT ST 1

39823 Clean Pipe 8/13/2020

140 N 16th St, Harrisburg, 

Pennsylvania, 17103 1

40660 Clean Pipe 8/13/2020 WALNUT ST 1

39572 Clean Pipe 8/17/2020

1113 Jonestown Rd, Harrisburg, 

Pennsylvania, 17103 1

39573 Clean Pipe 8/17/2020

1107 Jonestown Rd, Harrisburg, 

Pennsylvania, 17103 1

39575 Clean Pipe 8/17/2020

1113 Jonestown Rd, Harrisburg, 

Pennsylvania, 17103 1
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39825 Clean Pipe 8/17/2020

1171 Jonestown Rd, Harrisburg, 

Pennsylvania, 17103 1

39826 Clean Pipe 8/17/2020

1135 Jonestown Rd, Harrisburg, 

Pennsylvania, 17103 1

39827 Clean Pipe 8/17/2020

1113 Jonestown Rd, Harrisburg, 

Pennsylvania, 17103 1

39824 Clean Pipe 8/18/2020

146 Hancock St, Harrisburg, 

Pennsylvania, 17101 1

39570 Clean Pipe 8/19/2020 179 S 19TH ST 1

39574 Clean Pipe 8/19/2020 1109 WALNUT ST 1

39571 Clean Pipe 8/20/2020

247 S 19th St, Harrisburg, 

Pennsylvania, 17104 1

39828 Clean Pipe 8/20/2020

239 S 19th St, Harrisburg, 

Pennsylvania, 17104 1

39829 Clean Pipe 8/21/2020

260 S 19th St, Harrisburg, 

Pennsylvania, 17104 1

40157 Clean Pipe 8/24/2020 S 19TH ST 1

40158 Clean Pipe 8/24/2020 BURCHFIELD ST 1

40048 Clean Pipe 8/25/2020 spencer st 1

40049 Clean Pipe 8/25/2020 Spencer St 1

40109 Clean Pipe 8/25/2020 SPENCER ST 1

40113 Clean Pipe 8/25/2020 1

40051 Clean Pipe 8/26/2020 SWARATA ST 1

40052 Clean Pipe 8/26/2020 RUDY ST 1

40117 Clean Pipe 8/26/2020 RUDY RD 1

40118 Clean Pipe 8/27/2020 BERRYHILL ST 1

40053 Clean Pipe 8/28/2020 BERRYHILL ST 1

40119 Clean Pipe 8/28/2020 BERRYHILL ST 1

40138 Clean Pipe 8/28/2020 CARLISLE ST 1

40056 Clean Pipe 8/31/2020 THOMPSON ST 1

40060 Clean Pipe 9/1/2020 REESE ST 1

40141 Clean Pipe 9/1/2020 DAISY ST 1

40142 Clean Pipe 9/1/2020 REESE ST 1

40064 Clean Pipe 9/2/2020 VERNON ST 1

40065 Clean Pipe 9/2/2020 VERNON ST 1

40066 Clean Pipe 9/2/2020 VERNON ST 1

40067 Clean Pipe 9/2/2020 DRUMMOND ST 1

40068 Clean Pipe 9/3/2020 VERNON ST 1

40069 Clean Pipe 9/3/2020 S 14TH ST 1

40070 Clean Pipe 9/3/2020 S 14TH 1

40071 Clean Pipe 9/3/2020 S 14TH ST 1
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40072 Clean Pipe 9/3/2020 15TH ST 1

40448 Clean Pipe 9/8/2020 1

40449 Clean Pipe 9/8/2020 Compass Aly 1

40450 Clean Pipe 9/9/2020 SWARATA ST 1

40451 Clean Pipe 9/9/2020 SWARATA ST 1

40452 Clean Pipe 9/9/2020 BROOK ST 1

40453 Clean Pipe 9/10/2020 S 16TH ST 1

40454 Clean Pipe 9/10/2020 S 16TH ST 1

40455 Clean Pipe 9/10/2020 CREAM ALY 1

40473 Clean Pipe 9/10/2020 16th ST 1

40456 Clean Pipe 9/11/2020 S 14TH ST 1

40470 Clean Pipe 9/11/2020 S 14TH ST 1

40471 Clean Pipe 9/11/2020 S 14TH ST 1

40457 Clean Pipe 9/14/2020 14th 1

40458 Clean Pipe 9/14/2020 S 14TH ST 1

40460 Clean Pipe 9/14/2020 HUNTER ST 1

41802 Clean Pipe 9/14/2020 S 14TH ST 1

40462 Clean Pipe 9/16/2020 ELLA ALY 1

40463 Clean Pipe 9/16/2020 ELLA ALY 1

40464 Clean Pipe 9/16/2020 BERRYHILL ST 1

40465 Clean Pipe 9/16/2020 ALBERT ALY 1

40466 Clean Pipe 9/17/2020 BROOKWOOD ST 1

40467 Clean Pipe 9/17/2020 S 16TH ST 1

40670 Clean Pipe 9/21/2020 S 13TH ST 1

40671 Clean Pipe 9/22/2020 EVERGREEN ST 1

40672 Clean Pipe 9/22/2020 SWATARA ST 1

40673 Clean Pipe 9/22/2020 HUMMEL ST 1

40674 Clean Pipe 9/22/2020 HUMMEL ST 1

40675 Clean Pipe 9/23/2020 SWATARA 1

40676 Clean Pipe 9/23/2020 SWATARA ST 1

40677 Clean Pipe 9/23/2020 S 13TH ST 1

40678 Clean Pipe 9/24/2020 HUMMEL ST 1

40679 Clean Pipe 9/24/2020 NECTARINE ST 1

40680 Clean Pipe 9/24/2020 EVERGREEN 1

40690 Clean Pipe 9/25/2020 DAISY ST 1

40681 Clean Pipe 9/28/2020 S 17TH ST 1

40682 Clean Pipe 9/29/2020 ARGYLE ST 1

40702 Clean Pipe 9/29/2020 S 17TH ST 1

40683 Clean Pipe 9/30/2020 ARGYLE ST 1

40684 Clean Pipe 9/30/2020 S 15TH ST 1

40686 Clean Pipe 9/30/2020 NAUDIN ST 1

40687 Clean Pipe 9/30/2020 BERRYHILL ST 1

40688 Clean Pipe 10/1/2020 S 16TH ST 1

40689 Clean Pipe 10/1/2020 S 16TH ST 1
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40691 Clean Pipe 10/2/2020 S 17TH ST 1

40692 Clean Pipe 10/2/2020 S 17TH ST 1

41040 Clean Pipe 10/5/2020 BERRYHILL ST 1

41042 Clean Pipe 10/6/2020 THOMPSON ST 1

41043 Clean Pipe 10/6/2020 HONEY ST 1

41805 Clean Pipe 10/6/2020 THOMPSON ST 1

41044 Clean Pipe 10/7/2020 EVERGREEN ST 1

41045 Clean Pipe 10/7/2020 EVERGREEN ST 1

41046 Clean Pipe 10/7/2020 CHESTNUT ST 1

41047 Clean Pipe 10/8/2020 SUMMIT ST 1

41048 Clean Pipe 10/8/2020 MT PLEASANT AVE 1

41319 Clean Pipe 10/19/2020 S 16TH ST 1

41320 Clean Pipe 10/20/2020 THOMPSON ST 1

41321 Clean Pipe 10/20/2020 THOMPSON ST 1

41322 Clean Pipe 10/20/2020 REGINA ST 1

41323 Clean Pipe 10/21/2020 N 15TH ST 1

41324 Clean Pipe 10/21/2020 WALNUT ST 1

41325 Clean Pipe 10/22/2020 N 14TH ST 1

41326 Clean Pipe 10/22/2020 N 13TH ST 1

41328 Clean Pipe 10/22/2020 N 13TH ST 1

41329 Clean Pipe 10/23/2020 BALM ST 1

41330 Clean Pipe 10/23/2020 BALM ST 1

41331 Clean Pipe 10/26/2020 N 12TH ST 1

41332 Clean Pipe 10/26/2020 N 12TH ST 1

41333 Clean Pipe 10/27/2020 N SUMMIT ST 1

41334 Clean Pipe 10/28/2020 ZARKER ST 1

41335 Clean Pipe 10/28/2020 S 19TH ST 1

41336 Clean Pipe 10/28/2020 CHESTNUT ST 1

41337 Clean Pipe 10/29/2020 DERRY ST 1

41338 Clean Pipe 10/29/2020 DERRY ST 1

41339 Clean Pipe 10/30/2020 CARLISLE ST 1

41340 Clean Pipe 10/30/2020 DERRY ST 1

41620 Clean Pipe 11/2/2020 COMPASS ALLEY 1

41622 Clean Pipe 11/3/2020 COMPASS ALLEY 1

41623 Clean Pipe 11/3/2020 S 17TH ST 1

41625 Clean Pipe 11/4/2020 Brookwood ST 1

41626 Clean Pipe 11/4/2020 S 19TH ST 1

41627 Clean Pipe 11/5/2020 BERRYHILL ST 1

41628 Clean Pipe 11/5/2020 DAISY ST 1

41629 Clean Pipe 11/6/2020 S 19TH ST 1

41630 Clean Pipe 11/6/2020 S 19TH ST 1

41631 Clean Pipe 11/6/2020 NECTARINE ST 1

41632 Clean Pipe 11/9/2020 MULBERRY ST 1

41633 Clean Pipe 11/9/2020 S 17TH ST 1
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41634 Clean Pipe 11/11/2020 N 17TH ST 1

41635 Clean Pipe 11/11/2020 S 17TH ST 1

41636 Clean Pipe 11/12/2020 KITTATINNY ST 1

41637 Clean Pipe 11/13/2020 WALNUT ST 1

42094 Clean Pipe 11/16/2020 DERRY ST 1

42095 Clean Pipe 11/17/2020 STATE ST 1

42097 Clean Pipe 11/19/2020 S 13TH ST 1

42118 Clean Pipe 12/2/2020 S 19TH ST 1

42119 Clean Pipe 12/2/2020 S 19TH ST 1

42120 Clean Pipe 12/2/2020 S 19TH ST 1

42121 Clean Pipe 12/2/2020 S 19TH ST 1

42124 Clean Pipe 12/2/2020 BERRYHILL ST 1

42600 Clean Pipe 12/15/2020 HUMMEL ST 1

35147 Clean Sanitary Manhole 4/2/2020 2815 Watson St 1

41082 Clean Sanitary Manhole 10/26/2020

104 N 2nd St,  Harrisburg,  

Pennsylvania,  17101 1

33617 CSO Response 1/27/2020 2

37206 CSO/SSO Response 7/2/2020 321 N Front St 1

32410

Daily CSO Inspection Front 

Street 1/1/2020 27

32419

Daily CSO Inspection Front 

Street 1/2/2020 27

32428

Daily CSO Inspection Front 

Street 1/3/2020 27

32485

Daily CSO Inspection Front 

Street 1/4/2020 27

32498

Daily CSO Inspection Front 

Street 1/5/2020 27

32501

Daily CSO Inspection Front 

Street 1/6/2020 27

32519

Daily CSO Inspection Front 

Street 1/7/2020 27

32538

Daily CSO Inspection Front 

Street 1/8/2020 27

32611

Daily CSO Inspection Front 

Street 1/9/2020 27

32663

Daily CSO Inspection Front 

Street 1/10/2020 27
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32685

Daily CSO Inspection Front 

Street 1/11/2020 27

32697

Daily CSO Inspection Front 

Street 1/12/2020 27

32711

Daily CSO Inspection Front 

Street 1/13/2020 27

32719

Daily CSO Inspection Front 

Street 1/14/2020 27

32752

Daily CSO Inspection Front 

Street 1/15/2020 27

32796

Daily CSO Inspection Front 

Street 1/16/2020 27

32818

Daily CSO Inspection Front 

Street 1/17/2020 27

32842

Daily CSO Inspection Front 

Street 1/18/2020 27

32855

Daily CSO Inspection Front 

Street 1/19/2020 27

32857

Daily CSO Inspection Front 

Street 1/20/2020 27

32861

Daily CSO Inspection Front 

Street 1/21/2020 27

32873

Daily CSO Inspection Front 

Street 1/22/2020 27

32917

Daily CSO Inspection Front 

Street 1/23/2020 27

32930

Daily CSO Inspection Front 

Street 1/24/2020 27

33316

Daily CSO Inspection Front 

Street 1/25/2020 27

33447

Daily CSO Inspection Front 

Street 1/26/2020 27

33449

Daily CSO Inspection Front 

Street 1/27/2020 27

33462

Daily CSO Inspection Front 

Street 1/28/2020 27

33482

Daily CSO Inspection Front 

Street 1/29/2020 27

33512

Daily CSO Inspection Front 

Street 1/30/2020 27

33526

Daily CSO Inspection Front 

Street 1/31/2020 27

33542

Daily CSO Inspection Front 

Street 2/1/2020 27
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33560

Daily CSO Inspection Front 

Street 2/2/2020 27

33568

Daily CSO Inspection Front 

Street 2/3/2020 27

33593

Daily CSO Inspection Front 

Street 2/4/2020 27

33613

Daily CSO Inspection Front 

Street 2/5/2020 27

33652

Daily CSO Inspection Front 

Street 2/6/2020 27

33712

Daily CSO Inspection Front 

Street 2/7/2020 27

33756

Daily CSO Inspection Front 

Street 2/8/2020 27

33763

Daily CSO Inspection Front 

Street 2/9/2020 27

33771

Daily CSO Inspection Front 

Street 2/10/2020 27

33774

Daily CSO Inspection Front 

Street 2/11/2020 27

33804

Daily CSO Inspection Front 

Street 2/12/2020 27

33864

Daily CSO Inspection Front 

Street 2/13/2020 27

33902

Daily CSO Inspection Front 

Street 2/14/2020 27

33950

Daily CSO Inspection Front 

Street 2/15/2020 27

33953

Daily CSO Inspection Front 

Street 2/16/2020 27

33962

Daily CSO Inspection Front 

Street 2/17/2020 27

33977

Daily CSO Inspection Front 

Street 2/18/2020 27

33996

Daily CSO Inspection Front 

Street 2/19/2020 27

34048

Daily CSO Inspection Front 

Street 2/20/2020 27

34068

Daily CSO Inspection Front 

Street 2/21/2020 27

34098

Daily CSO Inspection Front 

Street 2/22/2020 27

34109

Daily CSO Inspection Front 

Street 2/23/2020 27
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34122

Daily CSO Inspection Front 

Street 2/24/2020 27

34152

Daily CSO Inspection Front 

Street 2/25/2020 27

34182

Daily CSO Inspection Front 

Street 2/26/2020 27

34215

Daily CSO Inspection Front 

Street 2/27/2020 27

34270

Daily CSO Inspection Front 

Street 2/28/2020 27

34323

Daily CSO Inspection Front 

Street 2/29/2020 27

34339

Daily CSO Inspection Front 

Street 3/1/2020 27

34342

Daily CSO Inspection Front 

Street 3/2/2020 27

34381

Daily CSO Inspection Front 

Street 3/3/2020 27

34405

Daily CSO Inspection Front 

Street 3/4/2020 27

34450

Daily CSO Inspection Front 

Street 3/5/2020 27

34491

Daily CSO Inspection Front 

Street 3/6/2020 27

34563

Daily CSO Inspection Front 

Street 3/7/2020 27

34578

Daily CSO Inspection Front 

Street 3/8/2020 27

34582

Daily CSO Inspection Front 

Street 3/9/2020 27

34607

Daily CSO Inspection Front 

Street 3/10/2020 27

34646

Daily CSO Inspection Front 

Street 3/11/2020 27

34663

Daily CSO Inspection Front 

Street 3/12/2020 27

34709

Daily CSO Inspection Front 

Street 3/13/2020 27

34748

Daily CSO Inspection Front 

Street 3/14/2020 27

34768

Daily CSO Inspection Front 

Street 3/15/2020 27

34773

Daily CSO Inspection Front 

Street 3/16/2020 27
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34817

Daily CSO Inspection Front 

Street 3/17/2020 27

34847

Daily CSO Inspection Front 

Street 3/18/2020 27

34878

Daily CSO Inspection Front 

Street 3/19/2020 27

34902

Daily CSO Inspection Front 

Street 3/20/2020 27

34922

Daily CSO Inspection Front 

Street 3/21/2020 27

34936

Daily CSO Inspection Front 

Street 3/22/2020 27

34938

Daily CSO Inspection Front 

Street 3/23/2020 27

34946

Daily CSO Inspection Front 

Street 3/24/2020 27

34956

Daily CSO Inspection Front 

Street 3/25/2020 27

34977

Daily CSO Inspection Front 

Street 3/26/2020 27

34982

Daily CSO Inspection Front 

Street 3/27/2020 27

34999

Daily CSO Inspection Front 

Street 3/28/2020 27

35009

Daily CSO Inspection Front 

Street 3/29/2020 27

35011

Daily CSO Inspection Front 

Street 3/30/2020 27

35020

Daily CSO Inspection Front 

Street 3/31/2020 27

35037

Daily CSO Inspection Front 

Street 4/1/2020 27

35117

Daily CSO Inspection Front 

Street 4/2/2020 27

35151

Daily CSO Inspection Front 

Street 4/3/2020 27

35156

Daily CSO Inspection Front 

Street 4/4/2020 27

35178

Daily CSO Inspection Front 

Street 4/5/2020 27

35181

Daily CSO Inspection Front 

Street 4/6/2020 27

35189

Daily CSO Inspection Front 

Street 4/7/2020 27
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35203

Daily CSO Inspection Front 

Street 4/8/2020 27

35219

Daily CSO Inspection Front 

Street 4/9/2020 27

35244

Daily CSO Inspection Front 

Street 4/10/2020 27

35252

Daily CSO Inspection Front 

Street 4/11/2020 27

35258

Daily CSO Inspection Front 

Street 4/12/2020 27

35260

Daily CSO Inspection Front 

Street 4/13/2020 27

35271

Daily CSO Inspection Front 

Street 4/14/2020 27

35284

Daily CSO Inspection Front 

Street 4/15/2020 27

35298

Daily CSO Inspection Front 

Street 4/16/2020 27

35308

Daily CSO Inspection Front 

Street 4/17/2020 27

35326

Daily CSO Inspection Front 

Street 4/18/2020 27

35331

Daily CSO Inspection Front 

Street 4/19/2020 27

35336

Daily CSO Inspection Front 

Street 4/20/2020 27

35350

Daily CSO Inspection Front 

Street 4/21/2020 27

35374

Daily CSO Inspection Front 

Street 4/22/2020 27

35474

Daily CSO Inspection Front 

Street 4/23/2020 27

35478

Daily CSO Inspection Front 

Street 4/24/2020 27

35502

Daily CSO Inspection Front 

Street 4/25/2020 27

35514

Daily CSO Inspection Front 

Street 4/26/2020 27

35518

Daily CSO Inspection Front 

Street 4/27/2020 27

35527

Daily CSO Inspection Front 

Street 4/28/2020 27

35539

Daily CSO Inspection Front 

Street 4/29/2020 27
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35561

Daily CSO Inspection Front 

Street 4/30/2020 27

35572

Daily CSO Inspection Front 

Street 5/1/2020 27

35587

Daily CSO Inspection Front 

Street 5/2/2020 27

35598

Daily CSO Inspection Front 

Street 5/3/2020 27

35600

Daily CSO Inspection Front 

Street 5/4/2020 27

35635

Daily CSO Inspection Front 

Street 5/5/2020 27

35651

Daily CSO Inspection Front 

Street 5/6/2020 27

35820

Daily CSO Inspection Front 

Street 5/7/2020 27

35837

Daily CSO Inspection Front 

Street 5/8/2020 27

35841

Daily CSO Inspection Front 

Street 5/9/2020 27

35867

Daily CSO Inspection Front 

Street 5/10/2020 27

35872

Daily CSO Inspection Front 

Street 5/11/2020 27

35881

Daily CSO Inspection Front 

Street 5/12/2020 27

35893

Daily CSO Inspection Front 

Street 5/13/2020 27

35901

Daily CSO Inspection Front 

Street 5/14/2020 27

35940

Daily CSO Inspection Front 

Street 5/15/2020 27

35970

Daily CSO Inspection Front 

Street 5/16/2020 27

36023

Daily CSO Inspection Front 

Street 5/17/2020 27

36026

Daily CSO Inspection Front 

Street 5/18/2020 27

36040

Daily CSO Inspection Front 

Street 5/19/2020 27

36067

Daily CSO Inspection Front 

Street 5/20/2020 27

36136

Daily CSO Inspection Front 

Street 5/21/2020 27
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36216

Daily CSO Inspection Front 

Street 5/22/2020 27

36221

Daily CSO Inspection Front 

Street 5/23/2020 27

36224

Daily CSO Inspection Front 

Street 5/24/2020 27

36229

Daily CSO Inspection Front 

Street 5/25/2020 27

36232

Daily CSO Inspection Front 

Street 5/26/2020 27

36239

Daily CSO Inspection Front 

Street 5/27/2020 27

36255

Daily CSO Inspection Front 

Street 5/28/2020 27

36268

Daily CSO Inspection Front 

Street 5/29/2020 27

36288

Daily CSO Inspection Front 

Street 5/30/2020 27

36306

Daily CSO Inspection Front 

Street 5/31/2020 27

36308

Daily CSO Inspection Front 

Street 6/1/2020 27

36311

Daily CSO Inspection Front 

Street 6/2/2020 27

36350

Daily CSO Inspection Front 

Street 6/3/2020 27

36411

Daily CSO Inspection Front 

Street 6/4/2020 27

36455

Daily CSO Inspection Front 

Street 6/5/2020 27

36474

Daily CSO Inspection Front 

Street 6/6/2020 27

36486

Daily CSO Inspection Front 

Street 6/7/2020 27

36489

Daily CSO Inspection Front 

Street 6/8/2020 27

36498

Daily CSO Inspection Front 

Street 6/9/2020 27

36538

Daily CSO Inspection Front 

Street 6/10/2020 27

36562

Daily CSO Inspection Front 

Street 6/11/2020 27

36644

Daily CSO Inspection Front 

Street 6/12/2020 27
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36682

Daily CSO Inspection Front 

Street 6/13/2020 27

36690

Daily CSO Inspection Front 

Street 6/14/2020 27

36712

Daily CSO Inspection Front 

Street 6/15/2020 27

36719

Daily CSO Inspection Front 

Street 6/17/2020 27

36796

Daily CSO Inspection Front 

Street 6/17/2020 27

36822

Daily CSO Inspection Front 

Street 6/18/2020 27

36838

Daily CSO Inspection Front 

Street 6/19/2020 27

36851

Daily CSO Inspection Front 

Street 6/20/2020 27

36862

Daily CSO Inspection Front 

Street 6/21/2020 27

36867

Daily CSO Inspection Front 

Street 6/22/2020 27

36884

Daily CSO Inspection Front 

Street 6/23/2020 27

36899

Daily CSO Inspection Front 

Street 6/24/2020 27

36919

Daily CSO Inspection Front 

Street 6/25/2020 27

37068

Daily CSO Inspection Front 

Street 6/26/2020 27

37082

Daily CSO Inspection Front 

Street 6/27/2020 27

37090

Daily CSO Inspection Front 

Street 6/28/2020 27

37097

Daily CSO Inspection Front 

Street 6/29/2020 27

37103

Daily CSO Inspection Front 

Street 6/30/2020 27

37129

Daily CSO Inspection Front 

Street 7/1/2020 27

37150

Daily CSO Inspection Front 

Street 7/2/2020 27

37171

Daily CSO Inspection Front 

Street 7/3/2020 27

37184

Daily CSO Inspection Front 

Street 7/4/2020 27
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37190

Daily CSO Inspection Front 

Street 7/5/2020 27

37197

Daily CSO Inspection Front 

Street 7/6/2020 27

37202

Daily CSO Inspection Front 

Street 7/7/2020 27

37226

Daily CSO Inspection Front 

Street 7/8/2020 27

37253

Daily CSO Inspection Front 

Street 7/9/2020 27

37277

Daily CSO Inspection Front 

Street 7/10/2020 27

37303

Daily CSO Inspection Front 

Street 7/11/2020 27

37331

Daily CSO Inspection Front 

Street 7/12/2020 27

37339

Daily CSO Inspection Front 

Street 7/13/2020 27

37368

Daily CSO Inspection Front 

Street 7/14/2020 27

37386

Daily CSO Inspection Front 

Street 7/15/2020 27

37420

Daily CSO Inspection Front 

Street 7/16/2020 27

37456

Daily CSO Inspection Front 

Street 7/17/2020 27

37477

Daily CSO Inspection Front 

Street 7/18/2020 27

37496

Daily CSO Inspection Front 

Street 7/19/2020 27

37505

Daily CSO Inspection Front 

Street 7/20/2020 27

37532

Daily CSO Inspection Front 

Street 7/21/2020 27

37571

Daily CSO Inspection Front 

Street 7/22/2020 27

37627

Daily CSO Inspection Front 

Street 7/23/2020 27

37667

Daily CSO Inspection Front 

Street 7/24/2020 27

37699

Daily CSO Inspection Front 

Street 7/25/2020 27

37705

Daily CSO Inspection Front 

Street 7/26/2020 27
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37712

Daily CSO Inspection Front 

Street 7/27/2020 27

37720

Daily CSO Inspection Front 

Street 7/28/2020 27

37763

Daily CSO Inspection Front 

Street 7/29/2020 27

37793

Daily CSO Inspection Front 

Street 7/30/2020 27

37834

Daily CSO Inspection Front 

Street 7/31/2020 27

37852

Daily CSO Inspection Front 

Street 8/1/2020 27

37864

Daily CSO Inspection Front 

Street 8/2/2020 27

37866

Daily CSO Inspection Front 

Street 8/3/2020 27

37876

Daily CSO Inspection Front 

Street 8/4/2020 27

37900

Daily CSO Inspection Front 

Street 8/5/2020 27

37919

Daily CSO Inspection Front 

Street 8/6/2020 27

37940

Daily CSO Inspection Front 

Street 8/7/2020 27

38636

Daily CSO Inspection Front 

Street 8/8/2020 27

38648

Daily CSO Inspection Front 

Street 8/9/2020 27

38655

Daily CSO Inspection Front 

Street 8/10/2020 27

38665

Daily CSO Inspection Front 

Street 8/11/2020 27

38684

Daily CSO Inspection Front 

Street 8/12/2020 27

38710

Daily CSO Inspection Front 

Street 8/13/2020 27

38726

Daily CSO Inspection Front 

Street 8/14/2020 27

38737

Daily CSO Inspection Front 

Street 8/15/2020 27

38758

Daily CSO Inspection Front 

Street 8/16/2020 27

38764

Daily CSO Inspection Front 

Street 8/17/2020 27
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38791

Daily CSO Inspection Front 

Street 8/18/2020 27

38814

Daily CSO Inspection Front 

Street 8/19/2020 27

38905

Daily CSO Inspection Front 

Street 8/20/2020 27

39150

Daily CSO Inspection Front 

Street 8/21/2020 27

39181

Daily CSO Inspection Front 

Street 8/22/2020 27

39192

Daily CSO Inspection Front 

Street 8/23/2020 27

39193

Daily CSO Inspection Front 

Street 8/24/2020 27

39208

Daily CSO Inspection Front 

Street 8/25/2020 27

39248

Daily CSO Inspection Front 

Street 8/26/2020 27

39283

Daily CSO Inspection Front 

Street 8/27/2020 27

39322

Daily CSO Inspection Front 

Street 8/28/2020 27

39352

Daily CSO Inspection Front 

Street 8/29/2020 27

39373

Daily CSO Inspection Front 

Street 8/30/2020 27

39389

Daily CSO Inspection Front 

Street 8/31/2020 27

39396

Daily CSO Inspection Front 

Street 9/1/2020 27

39527

Daily CSO Inspection Front 

Street 9/2/2020 27

39551

Daily CSO Inspection Front 

Street 9/3/2020 27

39726

Daily CSO Inspection Front 

Street 9/4/2020 27

39744

Daily CSO Inspection Front 

Street 9/5/2020 27

39763

Daily CSO Inspection Front 

Street 9/6/2020 27

39778

Daily CSO Inspection Front 

Street 9/7/2020 27

39784

Daily CSO Inspection Front 

Street 9/8/2020 27
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39805

Daily CSO Inspection Front 

Street 9/9/2020 27

39838

Daily CSO Inspection Front 

Street 9/10/2020 27

39871

Daily CSO Inspection Front 

Street 9/11/2020 27

39922

Daily CSO Inspection Front 

Street 9/12/2020 27

39931

Daily CSO Inspection Front 

Street 9/13/2020 27

39947

Daily CSO Inspection Front 

Street 9/14/2020 27

39961

Daily CSO Inspection Front 

Street 9/15/2020 27

40009

Daily CSO Inspection Front 

Street 9/16/2020 27

40075

Daily CSO Inspection Front 

Street 9/17/2020 27

40096

Daily CSO Inspection Front 

Street 9/18/2020 27

40131

Daily CSO Inspection Front 

Street 9/19/2020 27

40160

Daily CSO Inspection Front 

Street 9/20/2020 27

40171

Daily CSO Inspection Front 

Street 9/21/2020 27

40204

Daily CSO Inspection Front 

Street 9/22/2020 27

40250

Daily CSO Inspection Front 

Street 9/23/2020 27

40285

Daily CSO Inspection Front 

Street 9/24/2020 27

40321

Daily CSO Inspection Front 

Street 9/25/2020 27

40354

Daily CSO Inspection Front 

Street 9/26/2020 27

40361

Daily CSO Inspection Front 

Street 9/27/2020 27

40366

Daily CSO Inspection Front 

Street 9/28/2020 27

40383

Daily CSO Inspection Front 

Street 9/29/2020 27

40428

Daily CSO Inspection Front 

Street 9/30/2020 27
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40436

Daily CSO Inspection Front 

Street 10/1/2020 27

40482

Daily CSO Inspection Front 

Street 10/2/2020 27

40513

Daily CSO Inspection Front 

Street 10/3/2020 27

40525

Daily CSO Inspection Front 

Street 10/4/2020 27

40529

Daily CSO Inspection Front 

Street 10/5/2020 27

40570

Daily CSO Inspection Front 

Street 10/6/2020 27

40589

Daily CSO Inspection Front 

Street 10/7/2020 27

40611

Daily CSO Inspection Front 

Street 10/8/2020 27

40625

Daily CSO Inspection Front 

Street 10/9/2020 27

40640

Daily CSO Inspection Front 

Street 10/10/2020 27

40650

Daily CSO Inspection Front 

Street 10/11/2020 27

40653

Daily CSO Inspection Front 

Street 10/12/2020 27

40657

Daily CSO Inspection Front 

Street 10/13/2020 27

40669

Daily CSO Inspection Front 

Street 10/14/2020 27

40717

Daily CSO Inspection Front 

Street 10/15/2020 27

40745

Daily CSO Inspection Front 

Street 10/16/2020 27

40779

Daily CSO Inspection Front 

Street 10/17/2020 27

40789

Daily CSO Inspection Front 

Street 10/18/2020 27

40793

Daily CSO Inspection Front 

Street 10/19/2020 27

40808

Daily CSO Inspection Front 

Street 10/20/2020 27

40833

Daily CSO Inspection Front 

Street 10/21/2020 27

40899

Daily CSO Inspection Front 

Street 10/22/2020 27
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40938

Daily CSO Inspection Front 

Street 10/23/2020 27

40967

Daily CSO Inspection Front 

Street 10/24/2020 27

40981

Daily CSO Inspection Front 

Street 10/25/2020 27

40988

Daily CSO Inspection Front 

Street 10/26/2020 27

41007

Daily CSO Inspection Front 

Street 10/27/2020 27

41037

Daily CSO Inspection Front 

Street 10/28/2020 27

41063

Daily CSO Inspection Front 

Street 10/29/2020 27

41084

Daily CSO Inspection Front 

Street 10/30/2020 27

41113

Daily CSO Inspection Front 

Street 10/31/2020 27

41123

Daily CSO Inspection Front 

Street 11/1/2020 27

41129

Daily CSO Inspection Front 

Street 11/2/2020 27

41138

Daily CSO Inspection Front 

Street 11/3/2020 27

41157

Daily CSO Inspection Front 

Street 11/4/2020 27

41172

Daily CSO Inspection Front 

Street 11/5/2020 27

41190

Daily CSO Inspection Front 

Street 11/6/2020 27

41202

Daily CSO Inspection Front 

Street 11/7/2020 27

41225

Daily CSO Inspection Front 

Street 11/8/2020 27

41233

Daily CSO Inspection Front 

Street 11/9/2020 27

41259

Daily CSO Inspection Front 

Street 11/10/2020 27

41304

Daily CSO Inspection Front 

Street 11/11/2020 27

41310

Daily CSO Inspection Front 

Street 11/12/2020 27

41346

Daily CSO Inspection Front 

Street 11/13/2020 27
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41378

Daily CSO Inspection Front 

Street 11/14/2020 27

41391

Daily CSO Inspection Front 

Street 11/15/2020 27

41393

Daily CSO Inspection Front 

Street 11/16/2020 27

41401

Daily CSO Inspection Front 

Street 11/17/2020 27

41467

Daily CSO Inspection Front 

Street 11/18/2020 27

41503

Daily CSO Inspection Front 

Street 11/19/2020 27

41516

Daily CSO Inspection Front 

Street 11/20/2020 27

41536

Daily CSO Inspection Front 

Street 11/21/2020 27

41551

Daily CSO Inspection Front 

Street 11/22/2020 27

41564

Daily CSO Inspection Front 

Street 11/23/2020 27

41593

Daily CSO Inspection Front 

Street 11/24/2020 27

41612

Daily CSO Inspection Front 

Street 11/25/2020 27

41673

Daily CSO Inspection Front 

Street 11/26/2020 27

41699

Daily CSO Inspection Front 

Street 11/27/2020 27

41704

Daily CSO Inspection Front 

Street 11/28/2020 27

41708

Daily CSO Inspection Front 

Street 11/29/2020 27

41712

Daily CSO Inspection Front 

Street 11/30/2020 27

41721

Daily CSO Inspection Front 

Street 12/1/2020 27

41753

Daily CSO Inspection Front 

Street 12/2/2020 27

41783

Daily CSO Inspection Front 

Street 12/3/2020 27

41820

Daily CSO Inspection Front 

Street 12/4/2020 27

41852

Daily CSO Inspection Front 

Street 12/5/2020 27
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41886

Daily CSO Inspection Front 

Street 12/6/2020 27

41892

Daily CSO Inspection Front 

Street 12/7/2020 27

41902

Daily CSO Inspection Front 

Street 12/8/2020 27

41912

Daily CSO Inspection Front 

Street 12/9/2020 27

41919

Daily CSO Inspection Front 

Street 12/10/2020 27

41936

Daily CSO Inspection Front 

Street 12/11/2020 27

41960

Daily CSO Inspection Front 

Street 12/12/2020 27

41983

Daily CSO Inspection Front 

Street 12/13/2020 27

41986

Daily CSO Inspection Front 

Street 12/14/2020 27

41995

Daily CSO Inspection Front 

Street 12/15/2020 27

42036

Daily CSO Inspection Front 

Street 12/16/2020 27

42038

Daily CSO Inspection Front 

Street 12/17/2020 27

42044

Daily CSO Inspection Front 

Street 12/18/2020 27

42051

Daily CSO Inspection Front 

Street 12/19/2020 27

42059

Daily CSO Inspection Front 

Street 12/20/2020 27

42062

Daily CSO Inspection Front 

Street 12/21/2020 27

42069

Daily CSO Inspection Front 

Street 12/22/2020 27

42074

Daily CSO Inspection Front 

Street 12/23/2020 27

42090

Daily CSO Inspection Front 

Street 12/24/2020 27

42099

Daily CSO Inspection Front 

Street 12/25/2020 27

42101

Daily CSO Inspection Front 

Street 12/26/2020 27

42103

Daily CSO Inspection Front 

Street 12/27/2020 27
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42109

Daily CSO Inspection Front 

Street 12/28/2020 27

42128

Daily CSO Inspection Front 

Street 12/29/2020 27

42136

Daily CSO Inspection Front 

Street 12/30/2020 27

42147

Daily CSO Inspection Front 

Street 12/31/2020 27

32411

Daily CSO Inspection 

Paxton Creek 1/1/2020 31

32418

Daily CSO Inspection 

Paxton Creek 1/2/2020 31

32427

Daily CSO Inspection 

Paxton Creek 1/3/2020 31

32482

Daily CSO Inspection 

Paxton Creek 1/4/2020 31

32497

Daily CSO Inspection 

Paxton Creek 1/5/2020 31

32500

Daily CSO Inspection 

Paxton Creek 1/6/2020 31

32517

Daily CSO Inspection 

Paxton Creek 1/7/2020 31

32536

Daily CSO Inspection 

Paxton Creek 1/8/2020 31

32608

Daily CSO Inspection 

Paxton Creek 1/9/2020 31

32662

Daily CSO Inspection 

Paxton Creek 1/10/2020 31

32684

Daily CSO Inspection 

Paxton Creek 1/11/2020 31

32696

Daily CSO Inspection 

Paxton Creek 1/12/2020 31

32710

Daily CSO Inspection 

Paxton Creek 1/13/2020 31

32718

Daily CSO Inspection 

Paxton Creek 1/14/2020 31

32751

Daily CSO Inspection 

Paxton Creek 1/15/2020 31

32785

Daily CSO Inspection 

Paxton Creek 1/16/2020 31

32817

Daily CSO Inspection 

Paxton Creek 1/17/2020 31
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32840

Daily CSO Inspection 

Paxton Creek 1/18/2020 31

32854

Daily CSO Inspection 

Paxton Creek 1/19/2020 31

32856

Daily CSO Inspection 

Paxton Creek 1/20/2020 31

32862

Daily CSO Inspection 

Paxton Creek 1/21/2020 31

32872

Daily CSO Inspection 

Paxton Creek 1/22/2020 31

32916

Daily CSO Inspection 

Paxton Creek 1/23/2020 31

32936

Daily CSO Inspection 

Paxton Creek 1/24/2020 31

33315

Daily CSO Inspection 

Paxton Creek 1/25/2020 31

33446

Daily CSO Inspection 

Paxton Creek 1/26/2020 31

33451

Daily CSO Inspection 

Paxton Creek 1/27/2020 31

33461

Daily CSO Inspection 

Paxton Creek 1/28/2020 31

33480

Daily CSO Inspection 

Paxton Creek 1/29/2020 31

33510

Daily CSO Inspection 

Paxton Creek 1/30/2020 31

33525

Daily CSO Inspection 

Paxton Creek 1/31/2020 31

33543

Daily CSO Inspection 

Paxton Creek 2/1/2020 31

33559

Daily CSO Inspection 

Paxton Creek 2/2/2020 31

33567

Daily CSO Inspection 

Paxton Creek 2/3/2020 31

33592

Daily CSO Inspection 

Paxton Creek 2/4/2020 31

33616

Daily CSO Inspection 

Paxton Creek 2/5/2020 31

33653

Daily CSO Inspection 

Paxton Creek 2/6/2020 31

33713

Daily CSO Inspection 

Paxton Creek 2/7/2020 31

33757

Daily CSO Inspection 

Paxton Creek 2/8/2020 31
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33762

Daily CSO Inspection 

Paxton Creek 2/9/2020 31

33770

Daily CSO Inspection 

Paxton Creek 2/10/2020 31

33775

Daily CSO Inspection 

Paxton Creek 2/11/2020 31

33799

Daily CSO Inspection 

Paxton Creek 2/12/2020 31

33863

Daily CSO Inspection 

Paxton Creek 2/13/2020 31

33901

Daily CSO Inspection 

Paxton Creek 2/14/2020 31

33949

Daily CSO Inspection 

Paxton Creek 2/15/2020 31

33954

Daily CSO Inspection 

Paxton Creek 2/16/2020 31

33961

Daily CSO Inspection 

Paxton Creek 2/17/2020 31

33974

Daily CSO Inspection 

Paxton Creek 2/18/2020 31

33995

Daily CSO Inspection 

Paxton Creek 2/19/2020 31

34047

Daily CSO Inspection 

Paxton Creek 2/20/2020 31

34069

Daily CSO Inspection 

Paxton Creek 2/21/2020 31

34096

Daily CSO Inspection 

Paxton Creek 2/22/2020 31

34107

Daily CSO Inspection 

Paxton Creek 2/23/2020 31

34124

Daily CSO Inspection 

Paxton Creek 2/24/2020 31

34153

Daily CSO Inspection 

Paxton Creek 2/25/2020 31

34181

Daily CSO Inspection 

Paxton Creek 2/26/2020 31

34216

Daily CSO Inspection 

Paxton Creek 2/27/2020 31

34269

Daily CSO Inspection 

Paxton Creek 2/28/2020 31

34325

Daily CSO Inspection 

Paxton Creek 2/29/2020 31

34338

Daily CSO Inspection 

Paxton Creek 3/1/2020 31
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34341

Daily CSO Inspection 

Paxton Creek 3/2/2020 31

34380

Daily CSO Inspection 

Paxton Creek 3/3/2020 31

34403

Daily CSO Inspection 

Paxton Creek 3/4/2020 31

34447

Daily CSO Inspection 

Paxton Creek 3/5/2020 31

34495

Daily CSO Inspection 

Paxton Creek 3/6/2020 31

34564

Daily CSO Inspection 

Paxton Creek 3/7/2020 31

34577

Daily CSO Inspection 

Paxton Creek 3/8/2020 31

34581

Daily CSO Inspection 

Paxton Creek 3/9/2020 31

34605

Daily CSO Inspection 

Paxton Creek 3/10/2020 31

34644

Daily CSO Inspection 

Paxton Creek 3/11/2020 31

34661

Daily CSO Inspection 

Paxton Creek 3/12/2020 31

34708

Daily CSO Inspection 

Paxton Creek 3/13/2020 31

34757

Daily CSO Inspection 

Paxton Creek 3/14/2020 31

34767

Daily CSO Inspection 

Paxton Creek 3/15/2020 31

34772

Daily CSO Inspection 

Paxton Creek 3/16/2020 31

34815

Daily CSO Inspection 

Paxton Creek 3/17/2020 31

34848

Daily CSO Inspection 

Paxton Creek 3/18/2020 31

34877

Daily CSO Inspection 

Paxton Creek 3/19/2020 31

34901

Daily CSO Inspection 

Paxton Creek 3/20/2020 31

34921

Daily CSO Inspection 

Paxton Creek 3/21/2020 31

34935

Daily CSO Inspection 

Paxton Creek 3/22/2020 31

34937

Daily CSO Inspection 

Paxton Creek 3/23/2020 31
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34945

Daily CSO Inspection 

Paxton Creek 3/24/2020 31

34955

Daily CSO Inspection 

Paxton Creek 3/25/2020 31

34976

Daily CSO Inspection 

Paxton Creek 3/26/2020 31

34981

Daily CSO Inspection 

Paxton Creek 3/27/2020 31

34998

Daily CSO Inspection 

Paxton Creek 3/28/2020 31

35008

Daily CSO Inspection 

Paxton Creek 3/29/2020 31

35010

Daily CSO Inspection 

Paxton Creek 3/30/2020 31

35019

Daily CSO Inspection 

Paxton Creek 3/31/2020 31

35036

Daily CSO Inspection 

Paxton Creek 4/1/2020 31

35120

Daily CSO Inspection 

Paxton Creek 4/2/2020 31

35149

Daily CSO Inspection 

Paxton Creek 4/3/2020 31

35163

Daily CSO Inspection 

Paxton Creek 4/4/2020 31

35177

Daily CSO Inspection 

Paxton Creek 4/5/2020 31

35180

Daily CSO Inspection 

Paxton Creek 4/6/2020 31

35188

Daily CSO Inspection 

Paxton Creek 4/7/2020 31

35202

Daily CSO Inspection 

Paxton Creek 4/8/2020 31

35222

Daily CSO Inspection 

Paxton Creek 4/9/2020 31

35240

Daily CSO Inspection 

Paxton Creek 4/10/2020 31

35251

Daily CSO Inspection 

Paxton Creek 4/11/2020 31

35257

Daily CSO Inspection 

Paxton Creek 4/12/2020 31

35261

Daily CSO Inspection 

Paxton Creek 4/13/2020 31

35269

Daily CSO Inspection 

Paxton Creek 4/14/2020 31
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35282

Daily CSO Inspection 

Paxton Creek 4/15/2020 31

35302

Daily CSO Inspection 

Paxton Creek 4/16/2020 31

35309

Daily CSO Inspection 

Paxton Creek 4/17/2020 31

35319

Daily CSO Inspection 

Paxton Creek 4/18/2020 31

35330

Daily CSO Inspection 

Paxton Creek 4/19/2020 31

35335

Daily CSO Inspection 

Paxton Creek 4/20/2020 31

35349

Daily CSO Inspection 

Paxton Creek 4/21/2020 31

35375

Daily CSO Inspection 

Paxton Creek 4/22/2020 31

35471

Daily CSO Inspection 

Paxton Creek 4/23/2020 31

35477

Daily CSO Inspection 

Paxton Creek 4/24/2020 31

35501

Daily CSO Inspection 

Paxton Creek 4/25/2020 31

35513

Daily CSO Inspection 

Paxton Creek 4/26/2020 31

35517

Daily CSO Inspection 

Paxton Creek 4/27/2020 31

35528

Daily CSO Inspection 

Paxton Creek 4/28/2020 31

35543

Daily CSO Inspection 

Paxton Creek 4/29/2020 31

35558

Daily CSO Inspection 

Paxton Creek 4/30/2020 31

35575

Daily CSO Inspection 

Paxton Creek 5/1/2020 31

35588

Daily CSO Inspection 

Paxton Creek 5/2/2020 31

35597

Daily CSO Inspection 

Paxton Creek 5/3/2020 31

35599

Daily CSO Inspection 

Paxton Creek 5/4/2020 31

35633

Daily CSO Inspection 

Paxton Creek 5/5/2020 31

35650

Daily CSO Inspection 

Paxton Creek 5/6/2020 31
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35819

Daily CSO Inspection 

Paxton Creek 5/7/2020 31

35838

Daily CSO Inspection 

Paxton Creek 5/8/2020 31

35840

Daily CSO Inspection 

Paxton Creek 5/9/2020 31

35866

Daily CSO Inspection 

Paxton Creek 5/10/2020 31

35871

Daily CSO Inspection 

Paxton Creek 5/11/2020 31

35880

Daily CSO Inspection 

Paxton Creek 5/12/2020 31

35892

Daily CSO Inspection 

Paxton Creek 5/13/2020 31

35902

Daily CSO Inspection 

Paxton Creek 5/14/2020 31

35942

Daily CSO Inspection 

Paxton Creek 5/15/2020 31

35973

Daily CSO Inspection 

Paxton Creek 5/16/2020 31

36022

Daily CSO Inspection 

Paxton Creek 5/17/2020 31

36027

Daily CSO Inspection 

Paxton Creek 5/18/2020 31

36039

Daily CSO Inspection 

Paxton Creek 5/19/2020 31

36065

Daily CSO Inspection 

Paxton Creek 5/20/2020 31

36138

Daily CSO Inspection 

Paxton Creek 5/21/2020 31

36211

Daily CSO Inspection 

Paxton Creek 5/22/2020 31

36220

Daily CSO Inspection 

Paxton Creek 5/23/2020 31

36225

Daily CSO Inspection 

Paxton Creek 5/24/2020 31

36230

Daily CSO Inspection 

Paxton Creek 5/25/2020 31

36231

Daily CSO Inspection 

Paxton Creek 5/26/2020 31

36235

Daily CSO Inspection 

Paxton Creek 5/27/2020 31

36256

Daily CSO Inspection 

Paxton Creek 5/28/2020 31
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36269

Daily CSO Inspection 

Paxton Creek 5/29/2020 31

36299

Daily CSO Inspection 

Paxton Creek 5/30/2020 31

36305

Daily CSO Inspection 

Paxton Creek 5/31/2020 31

36307

Daily CSO Inspection 

Paxton Creek 6/1/2020 31

36310

Daily CSO Inspection 

Paxton Creek 6/2/2020 31

36351

Daily CSO Inspection 

Paxton Creek 6/3/2020 31

36404

Daily CSO Inspection 

Paxton Creek 6/4/2020 31

36456

Daily CSO Inspection 

Paxton Creek 6/5/2020 31

36473

Daily CSO Inspection 

Paxton Creek 6/6/2020 31

36487

Daily CSO Inspection 

Paxton Creek 6/7/2020 31

36488

Daily CSO Inspection 

Paxton Creek 6/8/2020 31

36499

Daily CSO Inspection 

Paxton Creek 6/9/2020 31

36539

Daily CSO Inspection 

Paxton Creek 6/10/2020 31

36561

Daily CSO Inspection 

Paxton Creek 6/11/2020 31

36669

Daily CSO Inspection 

Paxton Creek 6/12/2020 31

36683

Daily CSO Inspection 

Paxton Creek 6/13/2020 31

36691

Daily CSO Inspection 

Paxton Creek 6/15/2020 31

36707

Daily CSO Inspection 

Paxton Creek 6/15/2020 31

36718

Daily CSO Inspection 

Paxton Creek 6/16/2020 31

36761

Daily CSO Inspection 

Paxton Creek 6/17/2020 31

36813

Daily CSO Inspection 

Paxton Creek 6/18/2020 31

36837

Daily CSO Inspection 

Paxton Creek 6/19/2020 31
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36855

Daily CSO Inspection 

Paxton Creek 6/20/2020 31

36863

Daily CSO Inspection 

Paxton Creek 6/21/2020 31

36872

Daily CSO Inspection 

Paxton Creek 6/22/2020 31

36873

Daily CSO Inspection 

Paxton Creek 6/23/2020 31

36890

Daily CSO Inspection 

Paxton Creek 6/24/2020 31

37063

Daily CSO Inspection 

Paxton Creek 6/25/2020 31

37069

Daily CSO Inspection 

Paxton Creek 6/26/2020 31

37085

Daily CSO Inspection 

Paxton Creek 6/27/2020 31

37091

Daily CSO Inspection 

Paxton Creek 6/28/2020 31

37096

Daily CSO Inspection 

Paxton Creek 6/29/2020 31

37122

Daily CSO Inspection 

Paxton Creek 6/30/2020 31

37128

Daily CSO Inspection 

Paxton Creek 7/1/2020 31

37149

Daily CSO Inspection 

Paxton Creek 7/2/2020 31

37168

Daily CSO Inspection 

Paxton Creek 7/3/2020 31

37185

Daily CSO Inspection 

Paxton Creek 7/4/2020 31

37191

Daily CSO Inspection 

Paxton Creek 7/5/2020 31

37338

Daily CSO Inspection 

Paxton Creek 7/6/2020 31

37196

Daily CSO Inspection 

Paxton Creek 7/7/2020 31

37227

Daily CSO Inspection 

Paxton Creek 7/8/2020 31

37257

Daily CSO Inspection 

Paxton Creek 7/9/2020 31

37275

Daily CSO Inspection 

Paxton Creek 7/10/2020 31

37294

Daily CSO Inspection 

Paxton Creek 7/11/2020 31
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37330

Daily CSO Inspection 

Paxton Creek 7/12/2020 31

37366

Daily CSO Inspection 

Paxton Creek 7/13/2020 31

37371

Daily CSO Inspection 

Paxton Creek 7/14/2020 31

37385

Daily CSO Inspection 

Paxton Creek 7/15/2020 31

37421

Daily CSO Inspection 

Paxton Creek 7/16/2020 31

37455

Daily CSO Inspection 

Paxton Creek 7/17/2020 31

37478

Daily CSO Inspection 

Paxton Creek 7/18/2020 31

37495

Daily CSO Inspection 

Paxton Creek 7/19/2020 31

37506

Daily CSO Inspection 

Paxton Creek 7/20/2020 31

37530

Daily CSO Inspection 

Paxton Creek 7/21/2020 31

37585

Daily CSO Inspection 

Paxton Creek 7/22/2020 31

37642

Daily CSO Inspection 

Paxton Creek 7/23/2020 31

37671

Daily CSO Inspection 

Paxton Creek 7/24/2020 31

37703

Daily CSO Inspection 

Paxton Creek 7/25/2020 31

37707

Daily CSO Inspection 

Paxton Creek 7/26/2020 31

37716

Daily CSO Inspection 

Paxton Creek 7/27/2020 31

37722

Daily CSO Inspection 

Paxton Creek 7/28/2020 31

37751

Daily CSO Inspection 

Paxton Creek 7/29/2020 31

37788

Daily CSO Inspection 

Paxton Creek 7/30/2020 31

37831

Daily CSO Inspection 

Paxton Creek 7/31/2020 31

37853

Daily CSO Inspection 

Paxton Creek 8/1/2020 31

37863

Daily CSO Inspection 

Paxton Creek 8/2/2020 31
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37865

Daily CSO Inspection 

Paxton Creek 8/3/2020 31

37879

Daily CSO Inspection 

Paxton Creek 8/4/2020 31

37903

Daily CSO Inspection 

Paxton Creek 8/5/2020 31

37934

Daily CSO Inspection 

Paxton Creek 8/6/2020 31

37941

Daily CSO Inspection 

Paxton Creek 8/7/2020 31

38638

Daily CSO Inspection 

Paxton Creek 8/8/2020 31

38647

Daily CSO Inspection 

Paxton Creek 8/9/2020 31

38654

Daily CSO Inspection 

Paxton Creek 8/10/2020 31

38661

Daily CSO Inspection 

Paxton Creek 8/11/2020 31

38683

Daily CSO Inspection 

Paxton Creek 8/12/2020 31

38709

Daily CSO Inspection 

Paxton Creek 8/13/2020 31

38725

Daily CSO Inspection 

Paxton Creek 8/14/2020 31

38738

Daily CSO Inspection 

Paxton Creek 8/15/2020 31

38757

Daily CSO Inspection 

Paxton Creek 8/16/2020 31

38763

Daily CSO Inspection 

Paxton Creek 8/17/2020 31

38790

Daily CSO Inspection 

Paxton Creek 8/18/2020 31

38818

Daily CSO Inspection 

Paxton Creek 8/19/2020 31

39148

Daily CSO Inspection 

Paxton Creek 8/20/2020 31

39149

Daily CSO Inspection 

Paxton Creek 8/21/2020 31

39182

Daily CSO Inspection 

Paxton Creek 8/22/2020 31

39191

Daily CSO Inspection 

Paxton Creek 8/23/2020 31

39194

Daily CSO Inspection 

Paxton Creek 8/24/2020 31
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39215

Daily CSO Inspection 

Paxton Creek 8/25/2020 31

39247

Daily CSO Inspection 

Paxton Creek 8/26/2020 31

39284

Daily CSO Inspection 

Paxton Creek 8/27/2020 31

39320

Daily CSO Inspection 

Paxton Creek 8/28/2020 31

39351

Daily CSO Inspection 

Paxton Creek 8/29/2020 31

39372

Daily CSO Inspection 

Paxton Creek 8/30/2020 31

39388

Daily CSO Inspection 

Paxton Creek 8/31/2020 31

39397

Daily CSO Inspection 

Paxton Creek 9/1/2020 31

39530

Daily CSO Inspection 

Paxton Creek 9/2/2020 31

39552

Daily CSO Inspection 

Paxton Creek 9/3/2020 31

39727

Daily CSO Inspection 

Paxton Creek 9/4/2020 31

39743

Daily CSO Inspection 

Paxton Creek 9/5/2020 31

39762

Daily CSO Inspection 

Paxton Creek 9/6/2020 31

39782

Daily CSO Inspection 

Paxton Creek 9/7/2020 31

39783

Daily CSO Inspection 

Paxton Creek 9/8/2020 31

39802

Daily CSO Inspection 

Paxton Creek 9/9/2020 31

39837

Daily CSO Inspection 

Paxton Creek 9/10/2020 31

39872

Daily CSO Inspection 

Paxton Creek 9/11/2020 31

39896

Daily CSO Inspection 

Paxton Creek 9/12/2020 31

39928

Daily CSO Inspection 

Paxton Creek 9/13/2020 31

39946

Daily CSO Inspection 

Paxton Creek 9/14/2020 31

39959

Daily CSO Inspection 

Paxton Creek 9/15/2020 31
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40006

Daily CSO Inspection 

Paxton Creek 9/16/2020 31

40076

Daily CSO Inspection 

Paxton Creek 9/17/2020 31

40097

Daily CSO Inspection 

Paxton Creek 9/18/2020 31

40130

Daily CSO Inspection 

Paxton Creek 9/19/2020 31

40159

Daily CSO Inspection 

Paxton Creek 9/20/2020 31

40170

Daily CSO Inspection 

Paxton Creek 9/21/2020 31

40202

Daily CSO Inspection 

Paxton Creek 9/22/2020 31

40249

Daily CSO Inspection 

Paxton Creek 9/23/2020 31

40292

Daily CSO Inspection 

Paxton Creek 9/24/2020 31

40322

Daily CSO Inspection 

Paxton Creek 9/25/2020 31

40353

Daily CSO Inspection 

Paxton Creek 9/26/2020 31

40360

Daily CSO Inspection 

Paxton Creek 9/27/2020 31

40365

Daily CSO Inspection 

Paxton Creek 9/28/2020 31

40381

Daily CSO Inspection 

Paxton Creek 9/29/2020 31

40423

Daily CSO Inspection 

Paxton Creek 9/30/2020 31

40441

Daily CSO Inspection 

Paxton Creek 10/1/2020 31

40480

Daily CSO Inspection 

Paxton Creek 10/2/2020 31

40512

Daily CSO Inspection 

Paxton Creek 10/3/2020 31

40526

Daily CSO Inspection 

Paxton Creek 10/4/2020 31

40530

Daily CSO Inspection 

Paxton Creek 10/5/2020 31

40567

Daily CSO Inspection 

Paxton Creek 10/6/2020 31

40590

Daily CSO Inspection 

Paxton Creek 10/7/2020 31
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40610

Daily CSO Inspection 

Paxton Creek 10/8/2020 31

40623

Daily CSO Inspection 

Paxton Creek 10/9/2020 31

40639

Daily CSO Inspection 

Paxton Creek 10/10/2020 31

40649

Daily CSO Inspection 

Paxton Creek 10/11/2020 31

40652

Daily CSO Inspection 

Paxton Creek 10/12/2020 31

40656

Daily CSO Inspection 

Paxton Creek 10/13/2020 31

40704

Daily CSO Inspection 

Paxton Creek 10/14/2020 31

40726

Daily CSO Inspection 

Paxton Creek 10/15/2020 31

40744

Daily CSO Inspection 

Paxton Creek 10/16/2020 31

40781

Daily CSO Inspection 

Paxton Creek 10/17/2020 31

40788

Daily CSO Inspection 

Paxton Creek 10/18/2020 31

40792

Daily CSO Inspection 

Paxton Creek 10/19/2020 31

40809

Daily CSO Inspection 

Paxton Creek 10/20/2020 31

40832

Daily CSO Inspection 

Paxton Creek 10/21/2020 31

40903

Daily CSO Inspection 

Paxton Creek 10/22/2020 31

40937

Daily CSO Inspection 

Paxton Creek 10/23/2020 31

40966

Daily CSO Inspection 

Paxton Creek 10/24/2020 31

40980

Daily CSO Inspection 

Paxton Creek 10/25/2020 31

40987

Daily CSO Inspection 

Paxton Creek 10/26/2020 31

41008

Daily CSO Inspection 

Paxton Creek 10/27/2020 31

41035

Daily CSO Inspection 

Paxton Creek 10/28/2020 31

41065

Daily CSO Inspection 

Paxton Creek 10/29/2020 31

Page 49 of 129



Capital Region Water

Collection System Activity Report 

01-01-2020 to 12-31-2020

WorkOrderId Description Actual Finish Address Total Assets

41085

Daily CSO Inspection 

Paxton Creek 10/30/2020 31

41104

Daily CSO Inspection 

Paxton Creek 10/31/2020 31

41122

Daily CSO Inspection 

Paxton Creek 11/1/2020 31

41128

Daily CSO Inspection 

Paxton Creek 11/2/2020 31

41139

Daily CSO Inspection 

Paxton Creek 11/3/2020 31

41156

Daily CSO Inspection 

Paxton Creek 11/4/2020 31

41171

Daily CSO Inspection 

Paxton Creek 11/5/2020 31

41191

Daily CSO Inspection 

Paxton Creek 11/6/2020 31

41201

Daily CSO Inspection 

Paxton Creek 11/7/2020 31

41224

Daily CSO Inspection 

Paxton Creek 11/8/2020 31

41232

Daily CSO Inspection 

Paxton Creek 11/9/2020 31

41260

Daily CSO Inspection 

Paxton Creek 11/10/2020 31

41305

Daily CSO Inspection 

Paxton Creek 11/11/2020 31

41311

Daily CSO Inspection 

Paxton Creek 11/12/2020 31

41349

Daily CSO Inspection 

Paxton Creek 11/13/2020 31

41376

Daily CSO Inspection 

Paxton Creek 11/14/2020 31

41390

Daily CSO Inspection 

Paxton Creek 11/15/2020 31

41394

Daily CSO Inspection 

Paxton Creek 11/16/2020 31

41399

Daily CSO Inspection 

Paxton Creek 11/17/2020 31

41468

Daily CSO Inspection 

Paxton Creek 11/18/2020 31

41506

Daily CSO Inspection 

Paxton Creek 11/19/2020 31

41515

Daily CSO Inspection 

Paxton Creek 11/20/2020 31
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41538

Daily CSO Inspection 

Paxton Creek 11/21/2020 31

41552

Daily CSO Inspection 

Paxton Creek 11/22/2020 31

41565

Daily CSO Inspection 

Paxton Creek 11/23/2020 31

41594

Daily CSO Inspection 

Paxton Creek 11/24/2020 31

41621

Daily CSO Inspection 

Paxton Creek 11/25/2020 31

41697

Daily CSO Inspection 

Paxton Creek 11/26/2020 31

41698

Daily CSO Inspection 

Paxton Creek 11/27/2020 31

41703

Daily CSO Inspection 

Paxton Creek 11/28/2020 31

41710

Daily CSO Inspection 

Paxton Creek 11/29/2020 31

41716

Daily CSO Inspection 

Paxton Creek 11/30/2020 31

41724

Daily CSO Inspection 

Paxton Creek 12/1/2020 31

41766

Daily CSO Inspection 

Paxton Creek 12/2/2020 31

41782

Daily CSO Inspection 

Paxton Creek 12/3/2020 31

41819

Daily CSO Inspection 

Paxton Creek 12/4/2020 31

41855

Daily CSO Inspection 

Paxton Creek 12/5/2020 31

41887

Daily CSO Inspection 

Paxton Creek 12/6/2020 31

41891

Daily CSO Inspection 

Paxton Creek 12/7/2020 31

41903

Daily CSO Inspection 

Paxton Creek 12/8/2020 31

41908

Daily CSO Inspection 

Paxton Creek 12/9/2020 31

41918

Daily CSO Inspection 

Paxton Creek 12/10/2020 31

41935

Daily CSO Inspection 

Paxton Creek 12/11/2020 31

41962

Daily CSO Inspection 

Paxton Creek 12/12/2020 31
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41984

Daily CSO Inspection 

Paxton Creek 12/13/2020 31

41985

Daily CSO Inspection 

Paxton Creek 12/14/2020 31

41996

Daily CSO Inspection 

Paxton Creek 12/15/2020 31

42028

Daily CSO Inspection 

Paxton Creek 12/16/2020 31

42029

Daily CSO Inspection 

Paxton Creek 12/17/2020 31

42043

Daily CSO Inspection 

Paxton Creek 12/18/2020 31

42052

Daily CSO Inspection 

Paxton Creek 12/19/2020 31

42058

Daily CSO Inspection 

Paxton Creek 12/20/2020 31

42063

Daily CSO Inspection 

Paxton Creek 12/21/2020 31

42068

Daily CSO Inspection 

Paxton Creek 12/22/2020 31

42073

Daily CSO Inspection 

Paxton Creek 12/23/2020 31

42086

Daily CSO Inspection 

Paxton Creek 12/24/2020 31

42098

Daily CSO Inspection 

Paxton Creek 12/25/2020 31

42100

Daily CSO Inspection 

Paxton Creek 12/26/2020 31

42102

Daily CSO Inspection 

Paxton Creek 12/27/2020 31

42108

Daily CSO Inspection 

Paxton Creek 12/28/2020 31

42129

Daily CSO Inspection 

Paxton Creek 12/29/2020 31

42135

Daily CSO Inspection 

Paxton Creek 12/30/2020 31

42146

Daily CSO Inspection 

Paxton Creek 12/31/2020 31

32819

Daily FOG Inspection 

Rounds 1/15/2020 6

32941

Daily FOG Inspection 

Rounds 1/22/2020 3
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33519

Daily FOG Inspection 

Rounds 1/27/2020 Broad Street Market 2

34486

Daily FOG Inspection 

Rounds 3/3/2020 UPMC Pinnacle Hospital 2

35224

Daily FOG Inspection 

Rounds 3/16/2020 3

37146

Daily FOG Inspection 

Rounds 7/1/2020 910 N 6TH ST 1

37175

Daily FOG Inspection 

Rounds 7/1/2020 50 N CAMERON ST 1

37198

Daily FOG Inspection 

Rounds 7/6/2020 3

37250

Daily FOG Inspection 

Rounds 7/7/2020 3

37293

Daily FOG Inspection 

Rounds 7/9/2020 2

37311

Daily FOG Inspection 

Rounds 7/10/2020 3

37458

Daily FOG Inspection 

Rounds 7/15/2020 2

37465

Daily FOG Inspection 

Rounds 7/16/2020 5

37630

Daily FOG Inspection 

Rounds 7/17/2020 1233 N. 2nd St 1

37631

Daily FOG Inspection 

Rounds 7/20/2020 1

37644

Daily FOG Inspection 

Rounds 7/22/2020 7

37687

Daily FOG Inspection 

Rounds 7/23/2020 8

37706

Daily FOG Inspection 

Rounds 7/24/2020 2

37895

Daily FOG Inspection 

Rounds 8/3/2020 1037 Paxton St 1

37924

Daily FOG Inspection 

Rounds 8/5/2020 18

38670

Daily FOG Inspection 

Rounds 8/7/2020 3

38672

Daily FOG Inspection 

Rounds 8/10/2020 3

38728

Daily FOG Inspection 

Rounds 8/11/2020 4

38807

Daily FOG Inspection 

Rounds 8/13/2020 4
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38794

Daily FOG Inspection 

Rounds 8/14/2020 5

38808

Daily FOG Inspection 

Rounds 8/17/2020 1

38874

Daily FOG Inspection 

Rounds 8/18/2020 5

39152

Daily FOG Inspection 

Rounds 8/19/2020 3

39185

Daily FOG Inspection 

Rounds 8/20/2020 9

39209

Daily FOG Inspection 

Rounds 8/21/2020 1

39269

Daily FOG Inspection 

Rounds 8/24/2020 3

39334

Daily FOG Inspection 

Rounds 8/27/2020 2

39867

Daily FOG Inspection 

Rounds 9/8/2020 5

40058

Daily FOG Inspection 

Rounds 9/10/2020 6

40061

Daily FOG Inspection 

Rounds 9/11/2020 2

40147

Daily FOG Inspection 

Rounds 9/15/2020 2

40580

Daily FOG Inspection 

Rounds 9/23/2020 4

41060

Daily FOG Inspection 

Rounds 9/24/2020 1

40601

Daily FOG Inspection 

Rounds 10/5/2020 1

40603

Daily FOG Inspection 

Rounds 10/6/2020 4

40612

Daily FOG Inspection 

Rounds 10/7/2020 9

41056

Daily FOG Inspection 

Rounds 10/8/2020 3

41058

Daily FOG Inspection 

Rounds 10/13/2020 2

41214

Daily FOG Inspection 

Rounds 10/26/2020 2

41219

Daily FOG Inspection 

Rounds 10/27/2020 4

41221

Daily FOG Inspection 

Rounds 10/28/2020 2

41222

Daily FOG Inspection 

Rounds 10/30/2020 2

41223

Daily FOG Inspection 

Rounds 11/2/2020 1
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41342

Daily FOG Inspection 

Rounds 11/10/2020 2

42511

Daily FOG Inspection 

Rounds 11/12/2020 5

42512

Daily FOG Inspection 

Rounds 11/13/2020 1

42514

Daily FOG Inspection 

Rounds 11/20/2020 12

37837

Emergency Sinkhole 

Investigation 7/30/2020 Rudy Rd & Hale Ave 2

38634

Emergency Sinkhole 

Investigation 8/7/2020 47 N 18th St 2

40497

Emergency Sinkhole 

Investigation 9/25/2020

N Front St & State St,  

Harrisburg,  Pennsylvania,  

17101 1

32433 Flush Sewer Pipe 1/2/2020 Rudy Rd. 1

32487 Flush Sewer Pipe 1/2/2020 49 N 18th St 1

32564 Flush Sewer Pipe 1/2/2020 18th & Regina st 1

32568 Flush Sewer Pipe 1/2/2020 27 N 17th St 1

32621 Flush Sewer Pipe 1/4/2020 15th and Verbeke 1

32623 Flush Sewer Pipe 1/4/2020 Verbeke & 15th 1

32627 Flush Sewer Pipe 1/4/2020 Cumberland and 15th 1

32628 Flush Sewer Pipe 1/4/2020 Boas & 15th 1

32629 Flush Sewer Pipe 1/4/2020 15th & Boas 1

32630 Flush Sewer Pipe 1/4/2020 15th & Forester 1

32631 Flush Sewer Pipe 1/4/2020 15th & Briggs 1

32632 Flush Sewer Pipe 1/4/2020 Briggs & 15th 1

32633 Flush Sewer Pipe 1/4/2020 15th & Primrose 1

32634 Flush Sewer Pipe 1/4/2020 15th & North 1

32636 Flush Sewer Pipe 1/4/2020 15th & North 1

32637 Flush Sewer Pipe 1/4/2020 Liberty and 15th 1

32638 Flush Sewer Pipe 1/4/2020 Liberty and 15th 1

32640 Flush Sewer Pipe 1/4/2020 Liberty & 15th 1

32677 Flush Sewer Pipe 1/4/2020 16th & Cumberland 1

32678 Flush Sewer Pipe 1/4/2020 16th & Cumberland 1

32681 Flush Sewer Pipe 1/4/2020 16th & Verbeke 1

32682 Flush Sewer Pipe 1/4/2020 16tth & Calder St. 1

32561 Flush Sewer Pipe 1/5/2020 Nelson St. & Mullberry 1

32562 Flush Sewer Pipe 1/5/2020  Mullberry 1

32565 Flush Sewer Pipe 1/5/2020 19th & Mullberry 1

32567 Flush Sewer Pipe 1/5/2020 Mullberry & 20th 1

32571 Flush Sewer Pipe 1/5/2020 Mullberry & 20th 1

32572 Flush Sewer Pipe 1/5/2020 20th & Mullberry 1
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32574 Flush Sewer Pipe 1/5/2020 20th & Mullberry 1

32577 Flush Sewer Pipe 1/5/2020 20th & Mullberry 1

32581 Flush Sewer Pipe 1/5/2020 Eugene Alley & 20th 1

32583 Flush Sewer Pipe 1/5/2020 20th & Ellsworth Alley 1

32585 Flush Sewer Pipe 1/5/2020 2028 Chestnut St. 1

32586 Flush Sewer Pipe 1/5/2020 Chestnut & 20th 1

32587 Flush Sewer Pipe 1/5/2020 2038 Zarker 1

32589 Flush Sewer Pipe 1/5/2020 Zarker and 20th 1

32590 Flush Sewer Pipe 1/5/2020 20th & Zarker 1

32595 Flush Sewer Pipe 1/5/2020 Market and 20th 1

32596 Flush Sewer Pipe 1/5/2020 Briggs and 16th 1

32599 Flush Sewer Pipe 1/5/2020 Briggs and 16th 1

32601 Flush Sewer Pipe 1/5/2020 Briggs and 16th 1

32605 Flush Sewer Pipe 1/5/2020 Primrose and 16th 1

32606 Flush Sewer Pipe 1/5/2020 Nortth & 16th 1

32607 Flush Sewer Pipe 1/5/2020 16th 1

32612 Flush Sewer Pipe 1/5/2020 Primrose & 16th 1

32615 Flush Sewer Pipe 1/5/2020 Liberty & 16th 1

32617 Flush Sewer Pipe 1/5/2020 16th and Liberty 1

32769 Flush Sewer Pipe 1/10/2020 Hillside 1

32777 Flush Sewer Pipe 1/10/2020 Hillside 1

32778 Flush Sewer Pipe 1/10/2020 Hillside 1

32726 Flush Sewer Pipe 1/13/2020 Flor alley 1

32738 Flush Sewer Pipe 1/13/2020 Bellevue Rd. 1

32739 Flush Sewer Pipe 1/13/2020 Bellevue Rd. 1

32740 Flush Sewer Pipe 1/13/2020 Bellevue Rd. 1

32741 Flush Sewer Pipe 1/13/2020 Bellevue Rd. 1

32743 Flush Sewer Pipe 1/13/2020 Chestnut St. 1

32744 Flush Sewer Pipe 1/13/2020 Zarker St. 1

32746 Flush Sewer Pipe 1/13/2020 Zarker St. 1

32820 Flush Sewer Pipe 1/14/2020 Chestnut St. 1

32821 Flush Sewer Pipe 1/14/2020 Zarker & 18th 1

32822 Flush Sewer Pipe 1/14/2020 Zarker St. 1

32823 Flush Sewer Pipe 1/14/2020 Zarker St. 1

32824 Flush Sewer Pipe 1/14/2020 18th 1

32825 Flush Sewer Pipe 1/14/2020 18th 1

32826 Flush Sewer Pipe 1/14/2020 18th 1

32827 Flush Sewer Pipe 1/14/2020 18th 1

32922 Flush Sewer Pipe 1/23/2020

N 12th St & Hillside Vlg, 

Harrisburg, Pennsylvania, 

17103 1

33598 Flush Sewer Pipe 1/28/2020 Washington st 1

33599 Flush Sewer Pipe 1/28/2020 Washington and River 1

33600 Flush Sewer Pipe 1/28/2020 Washington and River 1
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33573 Flush Sewer Pipe 1/31/2020 Penn st near Harris 1

33580 Flush Sewer Pipe 1/31/2020 Penn st 1

33586 Flush Sewer Pipe 1/31/2020 Penn st 1

34454 Flush Sewer Pipe 2/2/2020 Front and Paxton 1

34455 Flush Sewer Pipe 2/2/2020 River to Vine 1

34456 Flush Sewer Pipe 2/2/2020 Vine st 1

34457 Flush Sewer Pipe 2/2/2020 2nd and Vine 1

34461 Flush Sewer Pipe 2/2/2020 Washington st 1

33665 Flush Sewer Pipe 2/3/2020 Hillside Rd. 1

33666 Flush Sewer Pipe 2/3/2020 Hillside Rd. 1

33669 Flush Sewer Pipe 2/3/2020 Hillside Rd. 1

33671 Flush Sewer Pipe 2/3/2020 Hillside Rd. 1

33677 Flush Sewer Pipe 2/3/2020 Holly St. 1

33679 Flush Sewer Pipe 2/3/2020 Holly St. 1

33680 Flush Sewer Pipe 2/3/2020 Holly St. 1

33681 Flush Sewer Pipe 2/3/2020 Yale St. 1

33682 Flush Sewer Pipe 2/3/2020 Holly St. 1

34435 Flush Sewer Pipe 2/4/2020 Susq alley 1

34438 Flush Sewer Pipe 2/8/2020 Susq to State 2

34440 Flush Sewer Pipe 2/8/2020 Susq and Liberty 1

34052 Flush Sewer Pipe 2/9/2020 River to Pine 1

33790 Flush Sewer Pipe 2/10/2020 1532 Naudain St 1

34271 Flush Sewer Pipe 2/10/2020 Brown to Poplar 1

33885 Flush Sewer Pipe 2/12/2020 hale & alley 2

33915 Flush Sewer Pipe 2/13/2020 River 1

33908 Flush Sewer Pipe 2/15/2020 River to Pine st 1

33913 Flush Sewer Pipe 2/15/2020 Barbara and River 1

34392 Flush Sewer Pipe 2/18/2020 2nd st Unknown brick line 1

34059 Flush Sewer Pipe 2/19/2020 19th & Primrose Street 1

34072 Flush Sewer Pipe 2/20/2020 19th & Primrose Street 1

34393 Flush Sewer Pipe 2/22/2020 River to Cranberry 1

34391 Flush Sewer Pipe 2/23/2020 Front and Chestnut 1

34197 Flush Sewer Pipe 2/24/2020 Rudy Rd. 1

34198 Flush Sewer Pipe 2/24/2020 Rudy Rd. 1

34200 Flush Sewer Pipe 2/24/2020 Rudy Rd. 1

34201 Flush Sewer Pipe 2/24/2020 Rudy Rd. 1

34203 Flush Sewer Pipe 2/24/2020 Rudy Rd. 1

34204 Flush Sewer Pipe 2/24/2020 Rudy Rd. 1

33826 Flush Sewer Pipe 2/26/2020 Susq alley 1

34222 Flush Sewer Pipe 2/26/2020 Swatara 1

34223 Flush Sewer Pipe 2/26/2020 Swatara 1

34226 Flush Sewer Pipe 2/26/2020 20th St. 1

34227 Flush Sewer Pipe 2/26/2020 Rudy Rd. 1

34228 Flush Sewer Pipe 2/26/2020 Rudy Rd. 1
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34230 Flush Sewer Pipe 2/26/2020 20th 1

34406 Flush Sewer Pipe 2/26/2020 Chestnut to 17th 1

13410 Flush Sewer Pipe 2/27/2020 Division st 1

32742 Flush Sewer Pipe 2/27/2020 Chestnut St. 1

34273 Flush Sewer Pipe 2/27/2020 poplar & boas 1

34289 Flush Sewer Pipe 2/27/2020 Holly St. 1

34290 Flush Sewer Pipe 2/27/2020 Holly St 1

34291 Flush Sewer Pipe 2/27/2020 Holly St. 1

34292 Flush Sewer Pipe 2/27/2020

Holly & Burchfield to Ellsworth 

Aly 1

33830 Flush Sewer Pipe 2/28/2020 River and Barbara 1

34199 Flush Sewer Pipe 2/28/2020 Rudy Rd. 1

34335 Flush Sewer Pipe 2/28/2020 River to Locust st 1

34352 Flush Sewer Pipe 2/29/2020 Hale Ave. 1

34353 Flush Sewer Pipe 2/29/2020 Hale Ave 1

34355 Flush Sewer Pipe 2/29/2020 Swatara 1

34356 Flush Sewer Pipe 2/29/2020 Swatara 1

34357 Flush Sewer Pipe 2/29/2020 Swatara 1

34358 Flush Sewer Pipe 2/29/2020 Swatara 1

34359 Flush Sewer Pipe 2/29/2020 Swatara 1

34360 Flush Sewer Pipe 2/29/2020 Swatara 1

34362 Flush Sewer Pipe 2/29/2020 Swatara 1

34364 Flush Sewer Pipe 2/29/2020 Swatara 1

34366 Flush Sewer Pipe 2/29/2020 Swatara 1

34367 Flush Sewer Pipe 2/29/2020 Swatara 1

34516 Flush Sewer Pipe 3/1/2020 13th and State 1

34517 Flush Sewer Pipe 3/1/2020 16th and Park to Market 1

34385 Flush Sewer Pipe 3/2/2020 Shoop st 1

34521 Flush Sewer Pipe 3/2/2020 Regina 1

34523 Flush Sewer Pipe 3/2/2020 Regina St. 1

34524 Flush Sewer Pipe 3/2/2020 16th 1

34526 Flush Sewer Pipe 3/2/2020 Regina 1

34527 Flush Sewer Pipe 3/2/2020 Regina 1

34528 Flush Sewer Pipe 3/2/2020 Regina 1

34534 Flush Sewer Pipe 3/2/2020 Shoop St. 1

34535 Flush Sewer Pipe 3/4/2020 21st 1

34536 Flush Sewer Pipe 3/4/2020 21st 1

34538 Flush Sewer Pipe 3/4/2020 Noorwood St. 1

34539 Flush Sewer Pipe 3/4/2020 Noorwood St 1

34540 Flush Sewer Pipe 3/4/2020 20th St. 1

34542 Flush Sewer Pipe 3/4/2020 Greenwood St. 1

34543 Flush Sewer Pipe 3/4/2020 Greenwood St 1

34548 Flush Sewer Pipe 3/5/2020 Daisy St. 1

34550 Flush Sewer Pipe 3/5/2020 Drummond St. 1
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34553 Flush Sewer Pipe 3/5/2020 15th 1

34554 Flush Sewer Pipe 3/5/2020 15th 1

34557 Flush Sewer Pipe 3/5/2020 15th 1

34559 Flush Sewer Pipe 3/5/2020 Swatara 1

34599 Flush Sewer Pipe 3/6/2020 15th 1

34636 Flush Sewer Pipe 3/10/2020 9th & Cumberland 1

34673 Flush Sewer Pipe 3/11/2020 25th St & Market St 1

34797 Flush Sewer Pipe 3/14/2020 Rudy Rd. 1

34798 Flush Sewer Pipe 3/14/2020 Rudy Rd. 1

34800 Flush Sewer Pipe 3/14/2020 Rudy Rd. 1

34801 Flush Sewer Pipe 3/14/2020 Swatara St 1

34802 Flush Sewer Pipe 3/14/2020 Swatara St. 1

34803 Flush Sewer Pipe 3/14/2020 Kensington 1

34804 Flush Sewer Pipe 3/14/2020 19th St. 1

34840 Flush Sewer Pipe 3/16/2020 Berryhill & 17th 1

34939 Flush Sewer Pipe 3/22/2020

N Front St & Cumberland St, 

Harrisburg, Pennsylvania, 

17102 1

34944 Flush Sewer Pipe 3/23/2020 Green and Briggs 1

34961 Flush Sewer Pipe 3/24/2020

517 S 15th St, Harrisburg, 

Pennsylvania, 17104 1

35131 Flush Sewer Pipe 4/1/2020 150 Sylvan Ter 1

35152 Flush Sewer Pipe 4/2/2020 2815 Watson St 1

35153 Flush Sewer Pipe 4/2/2020 2815 Watson St 1

35171 Flush Sewer Pipe 4/3/2020

S Front St & Tuscarora St, 

Harrisburg, Pennsylvania, 

17104 1

35212 Flush Sewer Pipe 4/8/2020 Forester to Capital 1

35227 Flush Sewer Pipe 4/8/2020 5th and Antoine street 1

35233 Flush Sewer Pipe 4/8/2020 5th and Antoine Street 1

35235 Flush Sewer Pipe 4/8/2020 2635 N 6th st (Geary st) 1

35413 Flush Sewer Pipe 4/12/2020

1220 S 18th St, Harrisburg, 

Pennsylvania, 17104 1

35414 Flush Sewer Pipe 4/12/2020

1220 S 18th St, Harrisburg, 

Pennsylvania, 17104 1

35452 Flush Sewer Pipe 4/22/2020 Chestnut to 2nd st 1

35454 Flush Sewer Pipe 4/23/2020 Herr st 1

35455 Flush Sewer Pipe 4/23/2020 Herr st 1

35472 Flush Sewer Pipe 4/23/2020 Industrial rd 1

35475 Flush Sewer Pipe 4/23/2020 Farm show lot 1

35476 Flush Sewer Pipe 4/23/2020 Agate to dead end 1

35631 Flush Sewer Pipe 5/4/2020 12th and Bailey 1

35843 Flush Sewer Pipe 5/7/2020 21st and Knox 1

35844 Flush Sewer Pipe 5/7/2020 21st st 1
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35853 Flush Sewer Pipe 5/7/2020 22nd and kensington street 1

35857 Flush Sewer Pipe 5/7/2020 455 Hale Ave 1

35939 Flush Sewer Pipe 5/7/2020 22nd St. 1

36193 Flush Sewer Pipe 5/22/2020 alley off Green st 1

36209 Flush Sewer Pipe 5/22/2020 Seneca st 1

36251 Flush Sewer Pipe 5/26/2020 27 N 17th St 1

36335 Flush Sewer Pipe 5/26/2020 1135 Rolleston St 1

36287 Flush Sewer Pipe 5/27/2020 Kensington & Home st 1

36329 Flush Sewer Pipe 5/27/2020 1934 Forster St 1

36333 Flush Sewer Pipe 5/27/2020 Kensington & Home st 1

36330 Flush Sewer Pipe 5/28/2020 2239 Berryhill St 1

36331 Flush Sewer Pipe 5/28/2020 2239 Berryhill St 1

36342 Flush Sewer Pipe 6/2/2020 24th & Alley N. of Berryhill 1

36388 Flush Sewer Pipe 6/2/2020 21st 1

36036 Flush Sewer Pipe 6/3/2020 susquehanna & woodbine st 1

36324 Flush Sewer Pipe 6/3/2020 22nd and Woodlawn 1

36326 Flush Sewer Pipe 6/3/2020 Forester near James 1

36343 Flush Sewer Pipe 6/3/2020 Berryhill 1

36344 Flush Sewer Pipe 6/3/2020 Alley N. of Berryhill 1

36345 Flush Sewer Pipe 6/3/2020 Alley N. of Berryhill 1

36346 Flush Sewer Pipe 6/3/2020 22nd & Berryhill 1

36347 Flush Sewer Pipe 6/3/2020 22nd & Alley N. of Berryhill 1

36348 Flush Sewer Pipe 6/3/2020 23rd to Luce 1

36377 Flush Sewer Pipe 6/3/2020 Girard to Greenwood 1

36379 Flush Sewer Pipe 6/3/2020 Girard to Woodlawn 1

36385 Flush Sewer Pipe 6/3/2020 Alley N. of Berryhill 1

36386 Flush Sewer Pipe 6/3/2020 Kensington St. 1

36390 Flush Sewer Pipe 6/3/2020 Central St. 1

36394 Flush Sewer Pipe 6/3/2020 21st 1

36395 Flush Sewer Pipe 6/3/2020 21st 1

36400 Flush Sewer Pipe 6/3/2020 Fair St. 1

36401 Flush Sewer Pipe 6/3/2020 Berryhill St 1

36419 Flush Sewer Pipe 6/3/2020 21st 1

36418 Flush Sewer Pipe 6/4/2020 Berryhill St 1

36420 Flush Sewer Pipe 6/5/2020 Berryhill 1

36465 Flush Sewer Pipe 6/5/2020 Berryhill St. 1

36495 Flush Sewer Pipe 6/5/2020 2531 N 6th St 2

36511 Flush Sewer Pipe 6/8/2020 Derry st 1

36512 Flush Sewer Pipe 6/8/2020 Derry st 1

36513 Flush Sewer Pipe 6/8/2020 Derry st 1

36514 Flush Sewer Pipe 6/8/2020 Derry st 1

36517 Flush Sewer Pipe 6/8/2020 20th st 1

36518 Flush Sewer Pipe 6/8/2020 Derry st 1
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36519 Flush Sewer Pipe 6/8/2020 Derry st 1

36520 Flush Sewer Pipe 6/8/2020 derry st and Dunkle 1

36522 Flush Sewer Pipe 6/8/2020 Shells st 1

36524 Flush Sewer Pipe 6/8/2020 Dunkle 1

36525 Flush Sewer Pipe 6/8/2020 Berryhill and 18th 1

36528 Flush Sewer Pipe 6/8/2020 Berryhill 1

36529 Flush Sewer Pipe 6/8/2020 Berryhill 1

36530 Flush Sewer Pipe 6/8/2020 Berryhill to 17th 1

36466 Flush Sewer Pipe 6/9/2020 20th 1

36467 Flush Sewer Pipe 6/9/2020 Berryhill St. 1

36516 Flush Sewer Pipe 6/9/2020 Derry and 20th 1

36541 Flush Sewer Pipe 6/9/2020 14th st 1

36542 Flush Sewer Pipe 6/9/2020 14th and Revere 1

36543 Flush Sewer Pipe 6/9/2020 14th street 1

36544 Flush Sewer Pipe 6/9/2020 Revere St. 1

36546 Flush Sewer Pipe 6/9/2020 14th and revere 1

36547 Flush Sewer Pipe 6/9/2020 14th and wayne 1

36548 Flush Sewer Pipe 6/9/2020 14th and wayne 1

36553 Flush Sewer Pipe 6/9/2020 14th and sycamore 1

36554 Flush Sewer Pipe 6/9/2020 15th and wayne 1

36555 Flush Sewer Pipe 6/9/2020 15th and wayne 1

36564 Flush Sewer Pipe 6/9/2020 15th and wayne 1

36391 Flush Sewer Pipe 6/10/2020 Woodlawn 1

36423 Flush Sewer Pipe 6/10/2020 Berryhill to Girard 1

36451 Flush Sewer Pipe 6/10/2020 Sycamore near Penndot 1

36452 Flush Sewer Pipe 6/10/2020 sycamore near penndot 1

36492 Flush Sewer Pipe 6/10/2020 1516 North 2nd st 1

36799 Flush Sewer Pipe 6/17/2020 Rolleston Street 1

36802 Flush Sewer Pipe 6/17/2020 Rolleston Street 1

36806 Flush Sewer Pipe 6/17/2020 Rolleston Street 1

36696 Flush Sewer Pipe 6/18/2020 Market and Court 1

36697 Flush Sewer Pipe 6/18/2020 Market st 1

36698 Flush Sewer Pipe 6/18/2020 Market st 1

36699 Flush Sewer Pipe 6/18/2020 Market st 1

36702 Flush Sewer Pipe 6/18/2020 Market st 1

36704 Flush Sewer Pipe 6/18/2020 Market st 1

36705 Flush Sewer Pipe 6/18/2020 Market st 1

36706 Flush Sewer Pipe 6/18/2020 Market st 1

36708 Flush Sewer Pipe 6/18/2020 Market st 1

36709 Flush Sewer Pipe 6/18/2020 Market st 1

36710 Flush Sewer Pipe 6/18/2020 Market st 1

36711 Flush Sewer Pipe 6/18/2020 Aberdeen 1

36870 Flush Sewer Pipe 6/19/2020 1525 Berryhill St 1

36898 Flush Sewer Pipe 6/23/2020 451 Hale Ave 1
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36832 Flush Sewer Pipe 6/24/2020 Hale rear 1

36906 Flush Sewer Pipe 6/29/2020 Hale rear 1

36907 Flush Sewer Pipe 6/29/2020 Hale rear 1

37237 Flush Sewer Pipe 7/8/2020 Thompson st 1

37869 Flush Sewer Pipe 7/12/2020 Berryhill st 1

37265 Flush Sewer Pipe 7/17/2020 Shoop st to 15th 1

37268 Flush Sewer Pipe 7/17/2020 Kelker to Cameron st 1

37406 Flush Sewer Pipe 7/17/2020 Shellis st 1

37539 Flush Sewer Pipe 7/17/2020 20th St. 1

37542 Flush Sewer Pipe 7/17/2020 20th Street 1

37543 Flush Sewer Pipe 7/17/2020 Caledonia Street 1

37549 Flush Sewer Pipe 7/17/2020 Caledonia Street 1

37551 Flush Sewer Pipe 7/17/2020 Caledonia Street 1

37554 Flush Sewer Pipe 7/17/2020 Caledonia Street 1

37555 Flush Sewer Pipe 7/17/2020 Hudson Street 1

37558 Flush Sewer Pipe 7/17/2020 Hudson & Caledonia Streets 1

37559 Flush Sewer Pipe 7/17/2020 Hudson & Caledonia Streets 1

37659 Flush Sewer Pipe 7/21/2020 16th to Paxton 1

37660 Flush Sewer Pipe 7/21/2020 16th st 1

37664 Flush Sewer Pipe 7/21/2020 16th st 1

37668 Flush Sewer Pipe 7/21/2020 16th st R/W 1

36464 Flush Sewer Pipe 7/22/2020 21st 1

36468 Flush Sewer Pipe 7/22/2020 19th 1

36545 Flush Sewer Pipe 7/22/2020 14th and revere 1

37484 Flush Sewer Pipe 7/22/2020 Tuscarora 1

37548 Flush Sewer Pipe 7/22/2020 Berryhill to 20th 1

37652 Flush Sewer Pipe 7/22/2020 14th and Wayne 1

37654 Flush Sewer Pipe 7/22/2020 15th & Wayne St. 1

37655 Flush Sewer Pipe 7/22/2020 15th & Wayne st 1

37656 Flush Sewer Pipe 7/22/2020 15th & wayne st 1

37661 Flush Sewer Pipe 7/23/2020 16th to Paxton 1

37715 Flush Sewer Pipe 7/27/2020 10th and Cumberland CSO 1

37738 Flush Sewer Pipe 7/28/2020 14th st 1

37740 Flush Sewer Pipe 7/28/2020 14th and Swatara 1

37741 Flush Sewer Pipe 7/28/2020 14th st 1

37742 Flush Sewer Pipe 7/28/2020 14th to Berryhill 1

37764 Flush Sewer Pipe 7/29/2020 16th st 1

37771 Flush Sewer Pipe 7/29/2020 16th 1

37772 Flush Sewer Pipe 7/29/2020 15th 1

37773 Flush Sewer Pipe 7/29/2020 15th 1

37774 Flush Sewer Pipe 7/29/2020 15th 1

37775 Flush Sewer Pipe 7/29/2020 15th and Argyle 1
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37776 Flush Sewer Pipe 7/29/2020 Hummel 1

37777 Flush Sewer Pipe 7/29/2020 Hummel 1

37778 Flush Sewer Pipe 7/29/2020 Hummel 1

37779 Flush Sewer Pipe 7/29/2020 Hummel 1

37780 Flush Sewer Pipe 7/29/2020 Dunkle 1

37781 Flush Sewer Pipe 7/29/2020 Dunkle 1

37798 Flush Sewer Pipe 7/29/2020

S 17th St & Revere St, 

Harrisburg, Pennsylvania, 

17104 1

37800 Flush Sewer Pipe 7/29/2020 Randolph st & 15th st 1

37801 Flush Sewer Pipe 7/29/2020

S 17th St & Revere St, 

Harrisburg, Pennsylvania, 

17104 1

37765 Flush Sewer Pipe 7/30/2020 16th and Cream 1

37766 Flush Sewer Pipe 7/30/2020 16th 1

37768 Flush Sewer Pipe 7/30/2020 16th and swatara 1

37769 Flush Sewer Pipe 7/30/2020 16th 1

37770 Flush Sewer Pipe 7/30/2020 16th 1

37840 Flush Sewer Pipe 7/30/2020 Fifth St. 1

37841 Flush Sewer Pipe 7/30/2020 Hamilton St. 1

37842 Flush Sewer Pipe 7/30/2020 Hamilton St. 1

37843 Flush Sewer Pipe 7/30/2020 Fulton St. 1

37845 Flush Sewer Pipe 7/30/2020 Fulton St. 1

37847 Flush Sewer Pipe 7/30/2020 Hamilton St. 1

37848 Flush Sewer Pipe 7/30/2020 Hamilton St. 1

37850 Flush Sewer Pipe 7/30/2020 Logan St. 1

37851 Flush Sewer Pipe 7/30/2020 Logan St. 1

37901 Flush Sewer Pipe 8/2/2020 3201 Hoffman St 1

37932 Flush Sewer Pipe 8/6/2020 15th and Berryhill 1

37942 Flush Sewer Pipe 8/6/2020 17th st 1

37943 Flush Sewer Pipe 8/6/2020 17th & Primrose st 1

37945 Flush Sewer Pipe 8/7/2020 Berryhill to 20th 1

39329 Flush Sewer Pipe 8/9/2020 Marion st 1

38651 Flush Sewer Pipe 8/10/2020 15th st to Naudain 1

38669 Flush Sewer Pipe 8/10/2020 17th st 1

38713 Flush Sewer Pipe 8/10/2020 1922 Manada St. 1

39517 Flush Sewer Pipe 8/13/2020 53 N 17th St 1

38910 Flush Sewer Pipe 8/19/2020 5th 1

39739 Flush Sewer Pipe 8/20/2020 5th & Schuykill 1

39219 Flush Sewer Pipe 8/24/2020

2100 Chestnut St, Harrisburg, 

Pennsylvania, 17104 1

39287 Flush Sewer Pipe 8/26/2020 2630 Waldo Street 1

39532 Flush Sewer Pipe 8/31/2020 Balm St 1
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39533 Flush Sewer Pipe 8/31/2020 Balm Street 1

39863 Flush Sewer Pipe 9/10/2020 Paxton st 1

40226 Flush Sewer Pipe 9/21/2020 Dunkle to Greenwood 1

40228 Flush Sewer Pipe 9/21/2020 18th st 1

40230 Flush Sewer Pipe 9/21/2020 18th st 1

40274 Flush Sewer Pipe 9/22/2020 Yates Alley 1

40268 Flush Sewer Pipe 9/24/2020 Cameron st 1

40271 Flush Sewer Pipe 9/24/2020 13th to Sycamore 1

40313 Flush Sewer Pipe 9/24/2020 19th and Manada 1

40315 Flush Sewer Pipe 9/24/2020 13th 1

40106 Flush Sewer Pipe 9/28/2020 Paxton st 1

40371 Flush Sewer Pipe 9/28/2020 Cameron to Sycamore 1

40372 Flush Sewer Pipe 9/28/2020 Cameron st 1

40379 Flush Sewer Pipe 9/28/2020 17th st 1

40382 Flush Sewer Pipe 9/28/2020 13th 1

40107 Flush Sewer Pipe 9/29/2020 Paxton st 1

40114 Flush Sewer Pipe 9/29/2020 Greenwood to 19th 1

40177 Flush Sewer Pipe 9/29/2020 Cameron st 1

40203 Flush Sewer Pipe 9/29/2020 Watson st 1

40241 Flush Sewer Pipe 9/29/2020 Manada 1

40242 Flush Sewer Pipe 9/29/2020 17th and Manada 1

40243 Flush Sewer Pipe 9/29/2020 17th to Paxton 1

40333 Flush Sewer Pipe 9/29/2020 Cameron st 1

40334 Flush Sewer Pipe 9/29/2020 Cameron st 1

40337 Flush Sewer Pipe 9/29/2020 Cameron st 1

40418 Flush Sewer Pipe 9/29/2020 13th 1

40422 Flush Sewer Pipe 9/29/2020 13th 1

40426 Flush Sewer Pipe 9/29/2020 13th 1

40519 Flush Sewer Pipe 9/30/2020 Cameron and Berryhill CSO 1

40517 Flush Sewer Pipe 10/1/2020

1001 S 17th St,  Harrisburg,  

Pennsylvania,  17104 2

40492 Flush Sewer Pipe 10/2/2020 5th 1

40493 Flush Sewer Pipe 10/2/2020 5th 1

40663 Flush Sewer Pipe 10/6/2020

Christian St & Sylvan Ter,  

Harrisburg,  Pennsylvania,  

17104 1

41111 Flush Sewer Pipe 10/18/2020 Hospital chamber 1

40897 Flush Sewer Pipe 10/20/2020 10th st 1

40633 Flush Sewer Pipe 10/21/2020 Under 83 1

40738 Flush Sewer Pipe 10/21/2020 State st 1

40741 Flush Sewer Pipe 10/21/2020 Cameron st 1

40742 Flush Sewer Pipe 10/21/2020 Cameron st 1

40901 Flush Sewer Pipe 10/21/2020 Cameron st 1

40911 Flush Sewer Pipe 10/21/2020 83 R/W 1
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40912 Flush Sewer Pipe 10/21/2020 Mulberry st 1

41083 Flush Sewer Pipe 10/26/2020

104 N 2nd St,  Harrisburg,  

Pennsylvania,  17101 1

41100 Flush Sewer Pipe 10/30/2020 Boas St. 1

41101 Flush Sewer Pipe 10/30/2020 Woodbine St 1

41103 Flush Sewer Pipe 10/30/2020 Woodbine St 1

41105 Flush Sewer Pipe 10/30/2020 2nd and Walnut 1

41106 Flush Sewer Pipe 10/30/2020 2nd and Walnut 1

41107 Flush Sewer Pipe 10/30/2020 Front and Chestnut 1

41109 Flush Sewer Pipe 10/30/2020 Mulberry to Cameron st 1

41235 Flush Sewer Pipe 11/7/2020 2nd and Walnut 1

41651 Flush Sewer Pipe 11/21/2020 3rd and Blackberry 1

41660 Flush Sewer Pipe 11/24/2020 Thompson 1

41663 Flush Sewer Pipe 11/24/2020

2748 N 4th St,  Harrisburg,  

Pennsylvania,  17110 2

41846 Flush Sewer Pipe 12/3/2020

427 Hale Ave,  Harrisburg,  

Pennsylvania,  17104 2

41896 Flush Sewer Pipe 12/3/2020

1519 S 12th St,  Harrisburg,  

Pennsylvania,  17104 1

41898 Flush Sewer Pipe 12/3/2020 Haenlnin st 1

42047 Flush Sewer Pipe 12/14/2020 1601 North front st 1

42070 Flush Sewer Pipe 12/21/2020 17th & Boas st 1

42081 Flush Sewer Pipe 12/22/2020

Hoffer & Market St, Harrisburg, 

Pennsylvania, 17104 1

36195 Grounds Maintenance 5/18/2020 10th and Shannon 1

36201 Grounds Maintenance 5/18/2020 Cameron and Magnolia 1

36204 Grounds Maintenance 5/18/2020 South and North Cumberland 1

36207 Grounds Maintenance 5/18/2020 South Mulberry and Cameron 1

36208 Grounds Maintenance 5/18/2020

North Cameron and 

Cumberland 1

36212 Grounds Maintenance 5/18/2020 Forrest and Cameron 1

36215 Grounds Maintenance 5/18/2020 Cameron and Schuylkill 2

29935

Grounds Maintenance 

Pumping Station 4/29/2020 Spring Creek Pump Station 1

35562

Grounds Maintenance 

Pumping Station 5/11/2020 Spring Creek Pump Station 1

35894

Grounds Maintenance 

Pumping Station 5/26/2020 Spring Creek Pump Station 1
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29934

Grounds Maintenance 

Pumping Station 6/15/2020 Front St. Pump Station 1

36246

Grounds Maintenance 

Pumping Station 6/15/2020 Spring Creek Pump Station 1

36723

Grounds Maintenance 

Pumping Station 7/2/2020 Front St. Pump Station 1

36724

Grounds Maintenance 

Pumping Station 7/2/2020 Spring Creek Pump Station 1

37181

Grounds Maintenance 

Pumping Station 8/25/2020 Spring Creek Pump Station 1

39285

Grounds Maintenance 

Pumping Station 9/11/2020 Spring Creek Pump Station 1

23105 Inspect CSO Silt Basin 9/10/2020 CAMERON & STATE 1

39882 Inspect CSO Silt Basin 10/13/2020 CAMERON & STATE 1

34679

Inspect Restoration for 

Sewer Lateral 3/16/2020

2022 CHESTNUT ST, 

HARRISBURG, PA 17104 1

37274

Inspect Restoration for 

Sewer Lateral 8/3/2020

628 CURTIN ST, HARRISBURG, 

PA 17110 1

33310 Inspect Sewer Lateral 1/23/2020 N 12th St & Hillside Vlg 1

31488

Inspect Sewer Manhole 

Cover 1/28/2020 19th St. East 30

31489

Inspect Sewer Manhole 

Cover 1/28/2020

CAMERON ST & CAMERON 

PARK DR 24

33633

Inspect Sewer Manhole 

Cover 2/21/2020 19th St. East 30

33636

Inspect Sewer Manhole 

Cover 2/21/2020

CAMERON ST & CAMERON 

PARK DR 24

34150

Inspect Sewer Manhole 

Cover 3/13/2020 19th St. East 30

34151

Inspect Sewer Manhole 

Cover 3/13/2020

CAMERON ST & CAMERON 

PARK DR 24

34818

Inspect Sewer Manhole 

Cover 4/14/2020 19th St. East 30

34819

Inspect Sewer Manhole 

Cover 4/15/2020

CAMERON ST & CAMERON 

PARK DR 24

35299

Inspect Sewer Manhole 

Cover 6/11/2020

CAMERON ST & CAMERON 

PARK DR 24

35301

Inspect Sewer Manhole 

Cover 6/11/2020 19th St. East 30

36648

Inspect Sewer Manhole 

Cover 7/21/2020 19th St. East 30
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36649

Inspect Sewer Manhole 

Cover 7/21/2020

CAMERON ST & CAMERON 

PARK DR 24

37618

Inspect Sewer Manhole 

Cover 8/4/2020 19th St. East 30

37619

Inspect Sewer Manhole 

Cover 8/18/2020

CAMERON ST & CAMERON 

PARK DR 24

37935

Inspect Sewer Manhole 

Cover 8/18/2020 19th St. East 30

38812

Inspect Sewer Manhole 

Cover 9/30/2020

CAMERON ST & CAMERON 

PARK DR 24

38813

Inspect Sewer Manhole 

Cover 9/30/2020 19th St. East 30

40437

Inspect Sewer Manhole 

Cover 10/14/2020

CAMERON ST & CAMERON 

PARK DR 24

40438

Inspect Sewer Manhole 

Cover 10/14/2020 19th St. East 30

40787

Inspect Sewer Manhole 

Cover 11/12/2020 19th St. East 30

40786

Inspect Sewer Manhole 

Cover 11/13/2020

CAMERON ST & CAMERON 

PARK DR 24

41383

Inspect Sewer Manhole 

Cover 11/30/2020

CAMERON ST & CAMERON 

PARK DR 24

41384

Inspect Sewer Manhole 

Cover 11/30/2020 19th St. East 30

41767

Inspect Sewer Manhole 

Cover 12/28/2020

CAMERON ST & CAMERON 

PARK DR 24

41785

Inspect Sewer Manhole 

Cover 12/28/2020 19th St. East 30

28430 Inspect Sewer Valve 9/29/2020

CAMERON ST & ELLIOT ST, 

17104 1

41956 Inspect Sewer Valve 12/10/2020 Pennsy lot 1

41957 Inspect Sewer Valve 12/10/2020 Ames lot 1

32558

Lagoon Maintenance - CSO 

Chamber Cleaning 1/7/2020 1

32765

Lagoon Maintenance - CSO 

Chamber Cleaning 1/14/2020 1

32893

Lagoon Maintenance - CSO 

Chamber Cleaning 2/10/2020 1

33823

Lagoon Maintenance - CSO 

Chamber Cleaning 2/10/2020 1

33824

Lagoon Maintenance - CSO 

Chamber Cleaning 2/18/2020 1
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34017

Lagoon Maintenance - CSO 

Chamber Cleaning 2/20/2020 1

34070

Lagoon Maintenance - CSO 

Chamber Cleaning 2/22/2020 1

34137

Lagoon Maintenance - CSO 

Chamber Cleaning 3/7/2020 1

34627

Lagoon Maintenance - CSO 

Chamber Cleaning 3/17/2020 1

34872

Lagoon Maintenance - CSO 

Chamber Cleaning 3/18/2020 1

34892

Lagoon Maintenance - CSO 

Chamber Cleaning 3/19/2020 1

34930

Lagoon Maintenance - CSO 

Chamber Cleaning 3/20/2020 1

34932

Lagoon Maintenance - CSO 

Chamber Cleaning 3/31/2020 1

35045

Lagoon Maintenance - CSO 

Chamber Cleaning 4/2/2020 1

35154

Lagoon Maintenance - CSO 

Chamber Cleaning 4/3/2020 1

35167

Lagoon Maintenance - CSO 

Chamber Cleaning 4/15/2020 1

35323

Lagoon Maintenance - CSO 

Chamber Cleaning 4/17/2020 1

35324

Lagoon Maintenance - CSO 

Chamber Cleaning 4/27/2020 1

35532

Lagoon Maintenance - CSO 

Chamber Cleaning 5/11/2020 1

35876

Lagoon Maintenance - CSO 

Chamber Cleaning 6/19/2020 1

36868

Lagoon Maintenance - CSO 

Chamber Cleaning 6/22/2020 1

36887

Lagoon Maintenance - CSO 

Chamber Cleaning 8/17/2020 1

38779

Lagoon Maintenance - CSO 

Chamber Cleaning 8/17/2020 1

38806

Lagoon Maintenance - CSO 

Chamber Cleaning 8/19/2020 1

39188

Lagoon Maintenance - CSO 

Chamber Cleaning 8/23/2020 1

39262

Lagoon Maintenance - CSO 

Chamber Cleaning 8/24/2020 1

39263

Lagoon Maintenance - CSO 

Chamber Cleaning 9/8/2020 1
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39886

Lagoon Maintenance - CSO 

Chamber Cleaning 9/8/2020 1

39887

Lagoon Maintenance - CSO 

Chamber Cleaning 9/10/2020 1

39888

Lagoon Maintenance - CSO 

Chamber Cleaning 9/10/2020 1

39921

Lagoon Maintenance - CSO 

Chamber Cleaning 9/12/2020 1

40245

Lagoon Maintenance - CSO 

Chamber Cleaning 9/14/2020 1

40244

Lagoon Maintenance - CSO 

Chamber Cleaning 9/15/2020 1

40239

Lagoon Maintenance - CSO 

Chamber Cleaning 9/16/2020 1

40238

Lagoon Maintenance - CSO 

Chamber Cleaning 9/17/2020 1

40237

Lagoon Maintenance - CSO 

Chamber Cleaning 9/18/2020 1

40236

Lagoon Maintenance - CSO 

Chamber Cleaning 9/19/2020 1

39948

Lagoon Maintenance - CSO 

Chamber Cleaning 9/21/2020 1

40317

Lagoon Maintenance - CSO 

Chamber Cleaning 9/23/2020 1

40318

Lagoon Maintenance - CSO 

Chamber Cleaning 9/24/2020 1

40319

Lagoon Maintenance - CSO 

Chamber Cleaning 9/26/2020 1

40368

Lagoon Maintenance - CSO 

Chamber Cleaning 9/28/2020 1

40420

Lagoon Maintenance - CSO 

Chamber Cleaning 9/30/2020 1

40489

Lagoon Maintenance - CSO 

Chamber Cleaning 10/6/2020 1

40734

Lagoon Maintenance - CSO 

Chamber Cleaning 10/8/2020 1

40732

Lagoon Maintenance - CSO 

Chamber Cleaning 10/9/2020 1

40591

Lagoon Maintenance - CSO 

Chamber Cleaning 10/14/2020 1

40735

Lagoon Maintenance - CSO 

Chamber Cleaning 10/16/2020 1

40825

Lagoon Maintenance - CSO 

Chamber Cleaning 10/21/2020 1
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40943

Lagoon Maintenance - CSO 

Chamber Cleaning 10/22/2020 1

40944

Lagoon Maintenance - CSO 

Chamber Cleaning 10/27/2020 1

41019

Lagoon Maintenance - CSO 

Chamber Cleaning 10/31/2020 1

41127

Lagoon Maintenance - CSO 

Chamber Cleaning 11/2/2020 1

41152

Lagoon Maintenance - CSO 

Chamber Cleaning 12/11/2020 1

32412 Plate Sewer Manhole 1/6/2020 601 Maclay St 1

35030 Plate Sewer Manhole 4/9/2020 Forster to James st 1

36253 Plate Sewer Manhole 6/19/2020 N 7th St & Seneca St 3

37929 Plate Sewer Manhole 8/25/2020 Cameron St 1

29435

Plate Sinkhole or Pending 

Work 1/15/2020 North to 18th st 1

28984

Plate Sinkhole or Pending 

Work 1/24/2020 2nd and Charles (Alley) 1

28333

Plate Sinkhole or Pending 

Work 1/28/2020 719 Briggs st 1

27686

Plate Sinkhole or Pending 

Work 4/9/2020 17th and Elm 2

19985

Plate Sinkhole or Pending 

Work 4/14/2020 Susquehanna and Dubbs 1

26211

Plate Sinkhole or Pending 

Work 4/22/2020 4th and Hamilton 2

36695

Plate Sinkhole or Pending 

Work 6/19/2020 North St & N 18th St 3

21498

Plate Sinkhole or Pending 

Work 7/2/2020 Green & muench 1

41717

Plate Sinkhole or Pending 

Work 12/11/2020 Penn and Basin 1

27481

Raise/Lower Sewer 

Manhole 1/10/2020 Green & Reily 1

32683

Raise/Lower Sewer 

Manhole 1/10/2020 2328 Green St 1

34814

Raise/Lower Sewer 

Manhole 3/18/2020 10th & Shannon 1

21600

Raise/Lower Sewer 

Manhole 4/7/2020 Forrester st 1

31863

Raise/Lower Sewer 

Manhole 4/8/2020 Susq/Dubbs to Forester st 1

26616

Raise/Lower Sewer 

Manhole 4/13/2020 Forster and Green 2

Page 70 of 129



Capital Region Water

Collection System Activity Report 

01-01-2020 to 12-31-2020

WorkOrderId Description Actual Finish Address Total Assets

15372

Raise/Lower Sewer 

Manhole 4/22/2020 2nd & Forster 1

26619

Raise/Lower Sewer 

Manhole 4/22/2020 Forster St & N Front St, 2

35860

Raise/Lower Sewer 

Manhole 5/6/2020 kelker & George St 1

38804

Raise/Lower Sewer 

Manhole 8/24/2020 622 s 26th St 1

38805

Raise/Lower Sewer 

Manhole 8/24/2020 Shamokin & Susquehanna 1

40003

Raise/Lower Sewer 

Manhole 10/28/2020 Cameron and Berryhill CSO 1

41435

Raise/Lower Sewer 

Manhole 11/23/2020 Emerald & Susquehanna 1

36532 Repair Sewer Lateral 6/11/2020 1516 North 2nd st 1

32239 Repair Sewer Manhole 1/6/2020 601 Maclay St 1

24571 Repair Sewer Manhole 1/7/2020 yew place 1

25980 Repair Sewer Manhole 1/10/2020 Logan st 1

32736 Repair Sewer Manhole 1/15/2020 2300 Woodlawn St 1

32691 Repair Sewer Manhole 1/17/2020 cumberland & 16th 1

32914 Repair Sewer Manhole 1/27/2020 2200 Block of swatara street 1

33789 Repair Sewer Manhole 2/11/2020 613 Emerald St 1

33906 Repair Sewer Manhole 2/14/2020 Yale ave 1

32948 Repair Sewer Manhole 3/11/2020 yew place 1

34680 Repair Sewer Manhole 3/12/2020 James St 1

35325 Repair Sewer Manhole 4/17/2020 Front & Muench St 1

32690 Repair Sewer Manhole 6/18/2020 North St. & 16th 1

36865 Repair Sewer Manhole 6/22/2020 N 7th St & Seneca St 1

36888 Repair Sewer Manhole 6/23/2020 20th & Whitehall St. 1

37344 Repair Sewer Manhole 7/8/2020 5th and Antoine Street 1

37928 Repair Sewer Manhole 8/9/2020 Cameron St 1

38668 Repair Sewer Manhole 8/28/2020 17th st 1

37201 Repair Sewer Manhole 9/2/2020 Wiconisco and Agate 2

34593 Repair Sewer Manhole 9/3/2020 15th and Compass 1

39884 Repair Sewer Manhole 9/13/2020 4th & Division 1

39885 Repair Sewer Manhole 9/17/2020 2116 5th St 2

40375 Repair Sewer Manhole 9/30/2020 Reily & 4th 1

41605 Repair Sewer Manhole 11/24/2020 susquehanna & Herr 1

29436 Repair Sewer Pipe 1/15/2020 North to 18th st 3

5492 Repair Sewer Pipe 1/21/2020 1321 FIFTEENTH ST 1

34057 Repair Sewer Pipe 2/20/2020 2nd st Unknown brick line 1

35183 Repair Sewer Pipe 4/16/2020 Muench street 1
40605 Repair Sewer Pipe 10/9/2020 Christian st 1
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36427

Replace Sewer Manhole 

Cover 6/4/2020 21st & Kensington 1

36254

Replace Sewer Manhole 

Cover 8/25/2020 Walnut & 15th 1

25406

Semi-Annual PM; CSO 

Type C 3/17/2020 CAMERON & MAGNOLIA 1

29802

Semi-Annual PM; CSO 

Type C 3/17/2020 CAMERON & HANOVER 1

29803

Semi-Annual PM; CSO 

Type C 3/17/2020 SHANOIS STREET 1

29773

Semi-Annual PM; CSO 

Type A 3/18/2020 FRONT & SCHUYLKILL 1

30817

Semi-Annual PM; CSO 

Type A 3/18/2020 FRONT & LEWIS 1

30757

Semi-Annual PM; CSO 

Type B 3/18/2020 FRONT & PAXTON 1

30815

Semi-Annual PM; CSO 

Type B 3/18/2020 FRONT & VAUGHN 1

29822

Semi-Annual PM; CSO 

Type C 3/18/2020 10TH & SYCAMORE 1

30739

Semi-Annual PM; CSO 

Type C 3/18/2020 SALMON STREET 1

30818

Semi-Annual PM; CSO 

Type C 3/18/2020 FRONT & BOAS 1

30878

Semi-Annual PM; CSO 

Type A 3/19/2020 FRONT & STATE 1

30881

Semi-Annual PM; CSO 

Type A 3/19/2020 FRONT & SOUTH 1

30882

Semi-Annual PM; CSO 

Type A 3/19/2020 FRONT & PINE 1

30883

Semi-Annual PM; CSO 

Type A 3/19/2020 FRONT & LOCUST 1

30918

Semi-Annual PM; CSO 

Type A 3/19/2020 FRONT & WALNUT 1

30150

Semi-Annual PM; CSO 

Type A 3/20/2020 FRONT & PEFFER 1

30919

Semi-Annual PM; CSO 

Type A 3/20/2020 FRONT & REILY 1

30921

Semi-Annual PM; CSO 

Type A 3/24/2020 FRONT & VERBEKE 1

30922

Semi-Annual PM; CSO 

Type A 3/24/2020 FRONT & CUMBERLAND 1
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29819

Semi-Annual PM; CSO 

Type A 3/26/2020 9TH & HERR 1

29821

Semi-Annual PM; CSO 

Type A 3/26/2020 10TH & MARKET 1

30613

Semi-Annual PM; CSO 

Type A 3/26/2020 N. CAMERON & CUMBERLAND 1

29837

Semi-Annual PM; CSO 

Type B 3/26/2020 9TH & CUMBERLAND 1

30614

Semi-Annual PM; CSO 

Type B 3/26/2020 S. CAMERON & CUMBERLAND 1

29920

Semi-Annual PM; CSO 

Type A 3/27/2020 10th & Chestnut 1

30982

Semi-Annual PM; CSO 

Type A 3/27/2020 FRONT & GEIGER 1

31091

Semi-Annual PM; CSO 

Type A 3/27/2020 FRONT & LIBERTY 1

31144

Semi-Annual PM; CSO 

Type A 3/27/2020 CHERRY & MULBERRY 1

31156

Semi-Annual PM; CSO 

Type A 3/27/2020 FRONT & MARKET 1

29921

Semi-Annual PM; CSO 

Type A 3/31/2020 E. CAMERON & NORTH 1

30741

Semi-Annual PM; CSO 

Type A 3/31/2020 W. CAMERON & NORTH 1

30820

Semi-Annual PM; CSO 

Type B 3/31/2020 W. CAMERON & WALNUT 1

30823

Semi-Annual PM; CSO 

Type B 3/31/2020 E. CAMERON & WALNUT 1

30740

Semi-Annual PM; CSO 

Type C 3/31/2020 HILL CHAMBER T.R.W. 1

30708

Semi-Annual PM; CSO 

Type D 3/31/2020 CAMERON & CALDER 1

30577

Semi-Annual PM; CSO 

Type A 4/6/2020 CAMERON & SCHUYLKILL 1

30824

Semi-Annual PM; CSO 

Type B 4/6/2020 N.MULBERRY & CAMERON 1

30826

Semi-Annual PM; CSO 

Type D 4/6/2020 W. MULBERRY & CAMERON 1

31145

Semi-Annual PM; CSO 

Type A 4/7/2020 SENECA & SUSQUEHANNA 1

31148

Semi-Annual PM; CSO 

Type A 4/7/2020 FRONT & MUENCH 1

30981

Semi-Annual PM; CSO 

Type A 4/9/2020 S. MARKET & CAMERON 1
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31146

Semi-Annual PM; CSO 

Type A 4/9/2020 WOODBINE & GREEN 1

31154

Semi-Annual PM; CSO 

Type A 4/9/2020 CAMERON & STATE 1

30828

Semi-Annual PM; CSO 

Type A 4/20/2020 N. KITTATINNY & CAMERON 1

30829

Semi-Annual PM; CSO 

Type A 4/20/2020 S. KITTATINNY & CAMERON 1

31025

Semi-Annual PM; CSO 

Type A 4/20/2020 10TH & SHANNON 1

31491

Semi-Annual PM; CSO 

Type A 4/20/2020 S. Mulberry & Cameron 1

30608

Semi-Annual PM; CSO 

Type B 4/20/2020 FORREST & CAMERON 1

30743

Semi-Annual PM; CSO 

Type D 4/20/2020 E. KITTATINNY & CAMERON 1

30744

Semi-Annual PM; CSO 

Type D 4/20/2020 CAMERON & BERRYHILL 1

31347

Semi-Annual PM; CSO 

Type D 4/20/2020 S. PAXTON STREET 1

31348

Semi-Annual PM; CSO 

Type D 4/20/2020 N. PAXTON STREET 1

30920

Semi-Annual PM; CSO 

Type A 4/22/2020 FRONT & CALDER 1

31150

Semi-Annual PM; CSO 

Type A 4/22/2020 FRONT & HAMILTON 1

31153

Semi-Annual PM; CSO 

Type A 4/22/2020 FRONT & MULBERRY 1

31155

Semi-Annual PM; CSO 

Type A 4/22/2020 Front & Forster 1

30696

Semi-Annual PM; CSO 

Type B 4/22/2020 FRONT & TUSCARORA 1

30742

Semi-Annual PM; CSO 

Type B 4/22/2020 FRONT & HANNA 1

34865

Semi-Annual PM; CSO 

Type C 9/8/2020 SHANOIS STREET 1

34866

Semi-Annual PM; CSO 

Type C 9/8/2020 CAMERON & MAGNOLIA 1

34867

Semi-Annual PM; CSO 

Type C 9/8/2020 CAMERON & HANOVER 1

34896

Semi-Annual PM; CSO 

Type C 9/8/2020 SALMON STREET 1

35041

Semi-Annual PM; CSO 

Type D 9/8/2020 CAMERON & CALDER 1
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34984

Semi-Annual PM; CSO 

Type A 9/9/2020 9TH & HERR 1

35000

Semi-Annual PM; CSO 

Type A 9/9/2020 10th & Chestnut 1

34987

Semi-Annual PM; CSO 

Type B 9/9/2020 9TH & CUMBERLAND 1

35356

Semi-Annual PM; CSO 

Type D 9/9/2020 E. KITTATINNY & CAMERON 1

35242

Semi-Annual PM; CSO 

Type A 9/10/2020 CAMERON & STATE 1

35042

Semi-Annual PM; CSO 

Type A 9/11/2020 E. CAMERON & NORTH 1

35357

Semi-Annual PM; CSO 

Type D 9/11/2020 CAMERON & BERRYHILL 1

35043

Semi-Annual PM; CSO 

Type B 9/14/2020 W. CAMERON & WALNUT 1

35353

Semi-Annual PM; CSO 

Type B 9/14/2020 FORREST & CAMERON 1

34894

Semi-Annual PM; CSO 

Type A 9/15/2020 FRONT & SCHUYLKILL 1

34893

Semi-Annual PM; CSO 

Type C 9/15/2020 FRONT & BOAS 1

34890

Semi-Annual PM; CSO 

Type A 9/16/2020 FRONT & LEWIS 1

34934

Semi-Annual PM; CSO 

Type A 9/16/2020 FRONT & REILY 1

34959

Semi-Annual PM; CSO 

Type A 9/16/2020 FRONT & VERBEKE 1

34960

Semi-Annual PM; CSO 

Type A 9/16/2020 FRONT & CUMBERLAND 1

35001

Semi-Annual PM; CSO 

Type A 9/16/2020 FRONT & LIBERTY 1

34889

Semi-Annual PM; CSO 

Type B 9/16/2020 FRONT & VAUGHN 1

34906

Semi-Annual PM; CSO 

Type A 9/18/2020 FRONT & STATE 1

34907

Semi-Annual PM; CSO 

Type A 9/18/2020 FRONT & SOUTH 1

34908

Semi-Annual PM; CSO 

Type A 9/18/2020 FRONT & PINE 1

34909

Semi-Annual PM; CSO 

Type A 9/18/2020 FRONT & LOCUST 1

35358

Semi-Annual PM; CSO 

Type A 9/19/2020 N. KITTATINNY & CAMERON 1
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35359

Semi-Annual PM; CSO 

Type A 9/19/2020 S. KITTATINNY & CAMERON 1

35044

Semi-Annual PM; CSO 

Type B 9/19/2020 E. CAMERON & WALNUT 1

35002

Semi-Annual PM; CSO 

Type A 9/21/2020 FRONT & GEIGER 1

35196

Semi-Annual PM; CSO 

Type A 9/21/2020 CAMERON & SCHUYLKILL 1

34891

Semi-Annual PM; CSO 

Type B 9/22/2020 FRONT & PAXTON 1

35479

Semi-Annual PM; CSO 

Type B 9/22/2020 FRONT & TUSCARORA 1

35480

Semi-Annual PM; CSO 

Type B 9/22/2020 FRONT & HANNA 1

34985

Semi-Annual PM; CSO 

Type A 9/23/2020 N. CAMERON & CUMBERLAND 1

34986

Semi-Annual PM; CSO 

Type B 9/23/2020 S. CAMERON & CUMBERLAND 1

35039

Semi-Annual PM; CSO 

Type C 9/23/2020 HILL CHAMBER T.R.W. 1

35355

Semi-Annual PM; CSO 

Type A 9/24/2020 S. Mulberry & Cameron 1

35197

Semi-Annual PM; CSO 

Type B 9/24/2020 N.MULBERRY & CAMERON 1

35198

Semi-Annual PM; CSO 

Type D 9/24/2020 W. MULBERRY & CAMERON 1

35004

Semi-Annual PM; CSO 

Type A 9/26/2020 CHERRY & MULBERRY 1

35488

Semi-Annual PM; CSO 

Type A 9/26/2020 FRONT & MULBERRY 1

35040

Semi-Annual PM; CSO 

Type A 10/1/2020 W. CAMERON & NORTH 1

35206

Semi-Annual PM; CSO 

Type A 10/1/2020 FRONT & MUENCH 1

35489

Semi-Annual PM; CSO 

Type A 10/1/2020 Front & Forster 1

35243

Semi-Annual PM; CSO 

Type A 10/5/2020 S. MARKET & CAMERON 1

34910

Semi-Annual PM; CSO 

Type A 10/15/2020 FRONT & WALNUT 1

34933

Semi-Annual PM; CSO 

Type A 10/15/2020 FRONT & PEFFER 1

35003

Semi-Annual PM; CSO 

Type A 10/15/2020 FRONT & MARKET 1
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35482

Semi-Annual PM; CSO 

Type A 10/15/2020 FRONT & CALDER 1

35205

Semi-Annual PM; CSO 

Type A 10/19/2020 SENECA & SUSQUEHANNA 1

34895

Semi-Annual PM; CSO 

Type C 10/19/2020 10TH & SYCAMORE 1

34983

Semi-Annual PM; CSO 

Type A 10/21/2020 10TH & MARKET 1

35241

Semi-Annual PM; CSO 

Type A 10/31/2020 WOODBINE & GREEN 1

35483

Semi-Annual PM; CSO 

Type A 10/31/2020 FRONT & HAMILTON 1

35361

Semi-Annual PM; CSO 

Type D 10/31/2020 S. PAXTON STREET 1

35362

Semi-Annual PM; CSO 

Type D 10/31/2020 N. PAXTON STREET 1

35360

Semi-Annual PM; CSO 

Type A 12/6/2020 10TH & SHANNON 1

35362

Semi-Annual PM; CSO 

Type D 10/31/2020 N. PAXTON STREET 1

36493 Sinkhole Surface Repair 6/8/2020 1516 North 2nd st 1

32463

Street Restoration Sewer 

Lateral 3/16/2020 2022 Chestnut Street 1

36247

Street Restoration Sewer 

Lateral 6/9/2020 1400 N 2nd Street 1

34838

Street Restoration Sewer 

Lateral 6/10/2020

212 State St, Harrisburg, 

Pennsylvania, 17101 1

35434

Street Restoration Sewer 

Lateral 6/11/2020 1815 Bellevue Road 1

36471

Street Restoration Sewer 

Lateral 6/22/2020 534 Seneca 1

36876

Street Restoration Sewer 

Lateral 6/26/2020 2339 Rudy Road 1

34837

Street Restoration Sewer 

Lateral 7/22/2020 628 Curtin Street 1

37160

Street Restoration Sewer 

Lateral 7/27/2020 137 South 17th Street 1

37162

Street Restoration Sewer 

Lateral 7/29/2020 645 Maclay Street 1

34056

Street Restoration Sewer 

Lateral 9/2/2020

205 N 2nd St, Harrisburg, 

Pennsylvania, 17113 1
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35898

Street Restoration Sewer 

Lateral 11/5/2020 26 N 10th Street 1

37925

Street Restoration Sewer 

Lateral 11/5/2020 2000 Forester Street 1

39229

Street Restoration Sewer 

Lateral 11/5/2020 1926 Kensington Street 1

40575

Street Restoration Sewer 

Lateral 11/5/2020 713 S. 22nd Street 1

40917

Street Restoration Sewer 

Lateral 11/5/2020 518 South 24th Street 1

39559

Street Restoration Sewer 

Lateral 11/6/2020

1400 N 2ND ST, HARRISBURG, 

PA 17102 1

39560

Street Restoration Sewer 

Lateral 11/6/2020

534 SENECA ST, HARRISBURG, 

PA 17110 1

39561

Street Restoration Sewer 

Lateral 11/6/2020

2339 RUDY RD, HARRISBURG, 

PA 17104 1

39724

Street Restoration Sewer 

Lateral 11/6/2020 553 Wiconisco Street 1

40730

Street Restoration Sewer 

Lateral 11/9/2020 2975 Rumson Drive 1

35612

Street Restoration Sewer 

Lateral 11/10/2020 2525 N 7th Street 1

40310

Street Restoration Sewer 

Lateral 11/20/2020 443 Hummel 1

40576

Street Restoration Sewer 

Lateral 11/20/2020 443 Hummel 1

41039

Street Restoration Sewer 

Lateral 11/20/2020 2311 Briarcliff Road 1

41693

Street Restoration Sewer 

Lateral 12/3/2020 223 and 225 Reily Street 2

41784

Street Restoration Sewer 

Lateral 12/3/2020 2238 N 4th Street 1

31720

Street Restoration Sewer 

Manhole 8/18/2020 Jefferson St 1

35211

Street Restoration Sewer 

Manhole 8/26/2020

Forster St & N 3rd St, 

Harrisburg, Pennsylvania, 

17102 1

32542

Street Restoration Sewer 

Manhole 10/16/2020 601 Maclay St 1

34958

Street Restoration Sewer 

Manhole 10/16/2020

Green St & Reily St, Harrisburg, 

Pennsylvania, 17102 1
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31222

Street Restoration Sewer 

Manhole 10/23/2020 THIRTEENTH ST & STATE ST 1

37867

Street Restoration Sewer 

Pipe 8/24/2020 1516 North 2nd st 1

35569

Street Restoration Sewer 

Pipe 8/25/2020 Muench street 1

30610

Street Restoration Sewer 

Pipe 9/2/2020 2nd st near North 1

34146

Street Restoration Sewer 

Pipe 10/18/2020 2nd st Unknown brick line 1

32874

Street Restoration Sewer 

Pipe 10/20/2020 1321 FIFTEENTH ST 1

32792

Street Restoration Sewer 

Pipe 10/21/2020 North to 18th st 4

27402

Street Restoration Sewer 

Pipe 11/9/2020 1400 block Scott st 1

32450 Update GIS 1/6/2020 18th to Whitehall 1

32455 Update GIS 1/6/2020 18TH & WALNUT ST 1

32573 Update GIS 1/8/2020 16th and Forseter 1

32603 Update GIS 1/14/2020 Mulberry & Norwood st 2

32797 Update GIS 1/15/2020 Liberty to 15th 1

32923 Update GIS 1/28/2020 12th st 1

33436 Update GIS 1/28/2020 Bellvue to 20th st 3

33572 Update GIS 2/3/2020 Harris st 1

33590 Update GIS 2/3/2020 20th to Mulberry 2

33574 Update GIS 2/4/2020 Penn st near Harris 1

33576 Update GIS 2/4/2020 Penn and Boyd 2

33585 Update GIS 2/4/2020 Penn st 1

33581 Update GIS 2/5/2020 Penn st 2

33675 Update GIS 2/6/2020 Regina st 1

33829 Update GIS 2/13/2020 River and Barbara 1

33909 Update GIS 2/18/2020 River to Pine st 3

33911 Update GIS 2/18/2020 Barbara and River 1

33914 Update GIS 2/18/2020 River 1

34007 Update GIS 2/24/2020 4th 1

34106 Update GIS 2/24/2020 River and Cranberry 1

34115 Update GIS 2/24/2020 River to Cranberry 2

34117 Update GIS 2/24/2020 River alley 1

34009 Update GIS 2/25/2020 2nd st Unknown brick line 2

34118 Update GIS 2/25/2020 River to Locust st 1

34241 Update GIS 2/27/2020 Front and Chestnut 3

34262 Update GIS 2/28/2020 Green and Briggs 2
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34030 Update GIS 3/3/2020 16th to Market 2

34412 Update GIS 3/3/2020 Strawberry to 4th 1

34351 Update GIS 3/5/2020 16th and Park to Market 1

34417 Update GIS 3/5/2020 Briggs to 3rd 1

34428 Update GIS 3/5/2020 chestnut to 19th 2

34436 Update GIS 3/5/2020 Susq alley 2

34439 Update GIS 3/5/2020 Susq to State 1

34445 Update GIS 3/5/2020 Front st 2

34120 Update GIS 3/9/2020 Liberty 1

34415 Update GIS 3/10/2020 4th and Strawberry 2

34686 Update GIS 3/12/2020 Market st rd 1

34638 Update GIS 3/16/2020 9th & Cumberland 1

34639 Update GIS 3/16/2020 6th st to verbeke st 1

34786 Update GIS 3/16/2020 19th 1

34940 Update GIS 3/24/2020 Front st near Hospital 2

34941 Update GIS 3/24/2020 Front near chestnut 2

34942 Update GIS 3/24/2020 front st (hospital entrance) 2

34954 Update GIS 3/24/2020 Cherry and Mulberry CSO57 13

35135 Update GIS 4/7/2020 Muench st 2

35136 Update GIS 4/7/2020

S 15th St & Swatara St, 

Harrisburg, Pennsylvania, 

17104 3

35157 Update GIS 4/7/2020 Buttonwood 1

35207 Update GIS 4/7/2020 Forester to Capital 1

35463 Update GIS 4/24/2020 Agate to dead end 1

35619 Update GIS 5/4/2020 12th and Bailey 1

35457 Update GIS 5/5/2020 20th st R/W 13

35657 Update GIS 5/6/2020 21st st 1

35659 Update GIS 5/6/2020 21st st 1

35653 Update GIS 5/11/2020 15th st 2

35900 Update GIS 5/13/2020 kelker & George St 3

36194 Update GIS 5/22/2020 alley off Green st 2

36199 Update GIS 5/22/2020 MaClay near Jefferson 4

36217 Update GIS 5/22/2020 MaClay to 7th st 3

36325 Update GIS 6/3/2020 22nd and Woodlawn 3

36327 Update GIS 6/3/2020 Forester near James 2

36339 Update GIS 6/3/2020 Girard to Greenwood 1

36378 Update GIS 6/3/2020 Girard to Woodlawn 2

36381 Update GIS 6/3/2020 Berryhill & 22nd st 2

36429 Update GIS 6/4/2020 1

36453 Update GIS 6/5/2020 sycamore near penndot 2

36716 Update GIS 6/18/2020 5

36759 Update GIS 6/19/2020 PennDot 1

36829 Update GIS 6/19/2020 Front st 1
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36831 Update GIS 6/19/2020 Hale rear 1

36882 Update GIS 6/23/2020 Berryhill 1

37363 Update GIS 7/13/2020 2nd st 2

37657 Update GIS 7/23/2020 15th & wayne st 3

37680 Update GIS 7/23/2020 Naudain 3

37681 Update GIS 7/23/2020 13th st 4

37745 Update GIS 7/28/2020 16th st R/W 1

37896 Update GIS 8/4/2020 Berryhill to 20th 3

38680 Update GIS 8/11/2020 17th st 1

39789 Update GIS 9/8/2020 Sycamore to Cameron st 2

39818 Update GIS 9/8/2020 Husdon and Yates 1

40206 Update GIS 9/21/2020 Watson st 1

40220 Update GIS 9/21/2020 13th and Revere 1

40223 Update GIS 9/21/2020 Yates Alley 1

40266 Update GIS 9/22/2020 Cameron st 2

40300 Update GIS 9/23/2020 Cameron st 2

40348 Update GIS 9/25/2020 Cameron st 1

40370 Update GIS 9/28/2020 Cameron st R/W 1

40416 Update GIS 9/29/2020 18th and market 2

40417 Update GIS 9/29/2020 13th 2

40483 Update GIS 10/1/2020

1301 N Front St, Harrisburg, 

Pennsylvania, 17102 4

40516 Update GIS 10/2/2020 Under 83 3

40561 Update GIS 10/5/2020 10th & Shannon 2

40562 Update GIS 10/5/2020 83 Ramp to 13th st 3

40714 Update GIS 10/14/2020 Cameron st 2

40715 Update GIS 10/14/2020 Cameron st 1

40721 Update GIS 10/14/2020 Thompson st 1

40829 Update GIS 10/20/2020 Mulberry to Cameron st 3

40918 Update GIS 10/22/2020 Front and Chestnut 1

40920 Update GIS 10/22/2020 Hospital chamber 3

40922 Update GIS 10/22/2020 Hospital 2

40926 Update GIS 10/22/2020

14th and kittatinny 

(Drummond) 1

41000 Update GIS 10/26/2020

S 2nd St & Walnut St, 

Harrisburg, Pennsylvania, 

17113 1

41102 Update GIS 10/30/2020 Woodbine St 1

41350 Update GIS 11/12/2020 2163 N 4th St. 1

41586 Update GIS 11/30/2020 Front and Mary 8

41843 Update GIS 12/7/2020 427 Hale rear 1

42032 Update GIS 12/16/2020 State and Spring 1

32447 Vactor Sewer Manhole 1/3/2020 Bob Alley 1

Page 81 of 129



Capital Region Water

Collection System Activity Report 

01-01-2020 to 12-31-2020

WorkOrderId Description Actual Finish Address Total Assets

32454 Vactor Sewer Manhole 1/3/2020 Central & Bob Alley 1

32456 Vactor Sewer Manhole 1/3/2020 Central Alley 1

18274 Vactor Sewer Manhole 1/5/2020 North St. 1

32688 Vactor Sewer Manhole 1/5/2020 Mulberry & Yale St. 1

32676 Vactor Sewer Manhole 1/9/2020 Mullberry & Yale St. 1

32771 Vactor Sewer Manhole 1/13/2020 1

32770 Vactor Sewer Manhole 1/14/2020 19 th & Chestnut 1

32805 Vactor Sewer Manhole 1/15/2020 2

18279 Vactor Sewer Manhole 1/23/2020 Hillside Village 1

33672 Vactor Sewer Manhole 2/3/2020 Hillside Rd. 1

33674 Vactor Sewer Manhole 2/3/2020 Hillside Rd. 1

32686 Vactor Sewer Manhole 2/19/2020 2054 Zarker 1

34202 Vactor Sewer Manhole 2/25/2020 Rudy & Valley 1

34209 Vactor Sewer Manhole 2/25/2020 Rudy & Hillside 1

34225 Vactor Sewer Manhole 2/26/2020 20th & Swatara 1

34288 Vactor Sewer Manhole 2/28/2020 Holly St. 1

34354 Vactor Sewer Manhole 2/29/2020 Hale & Swatara 1

34361 Vactor Sewer Manhole 2/29/2020 Swatara 1

34365 Vactor Sewer Manhole 2/29/2020 Swatara 1

34368 Vactor Sewer Manhole 2/29/2020 Swatara 1

18278 Vactor Sewer Manhole 3/2/2020 Poplar & Forster 1

34530 Vactor Sewer Manhole 3/2/2020 Shoop St. 1

18253 Vactor Sewer Manhole 3/3/2020 Showers St. 1

18275 Vactor Sewer Manhole 3/4/2020 15th & Calder 1

34537 Vactor Sewer Manhole 3/4/2020 21st & Greenwood 1

34541 Vactor Sewer Manhole 3/4/2020 20th St. 1

34568 Vactor Sewer Manhole 3/4/2020 Noorwood St. 1

34549 Vactor Sewer Manhole 3/5/2020 Daisy & Reese 1

34558 Vactor Sewer Manhole 3/5/2020 15th & Swatara 1

34572 Vactor Sewer Manhole 3/5/2020 Daisy & Reese 1

18277 Vactor Sewer Manhole 3/11/2020 18th & Parkway 1

34799 Vactor Sewer Manhole 3/14/2020 1

34845 Vactor Sewer Manhole 3/14/2020 25th & Market Street 1

34839 Vactor Sewer Manhole 3/16/2020 Berryhill & Derry 1

35148 Vactor Sewer Manhole 4/2/2020 2815 Watson St 1

35415 Vactor Sewer Manhole 4/12/2020

1220 S 18th St, Harrisburg, 

Pennsylvania, 17104 1

18283 Vactor Sewer Manhole 5/14/2020 Goodyear St. 1

36797 Vactor Sewer Manhole 6/17/2020 Rolleston Street 1

37486 Vactor Sewer Manhole 7/17/2020 1

37809 Vactor Sewer Manhole 7/17/2020 Caledonia Street 1

37810 Vactor Sewer Manhole 7/17/2020 Hudson St. 1

37811 Vactor Sewer Manhole 7/17/2020 Hudson St. 1

37662 Vactor Sewer Manhole 7/21/2020 16th to Paxton 1
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37663 Vactor Sewer Manhole 7/21/2020 16th to Paxton 1

37665 Vactor Sewer Manhole 7/21/2020 16th st 1

37739 Vactor Sewer Manhole 7/28/2020 14th st 1

37799 Vactor Sewer Manhole 7/29/2020

S 17th St & Revere St, 

Harrisburg, Pennsylvania, 

17104 1

37846 Vactor Sewer Manhole 7/30/2020 Hamilton St. 1

39516 Vactor Sewer Manhole 8/13/2020 53 N 17th St 1

39877 Vactor Sewer Manhole 9/10/2020

S 17th St & Sumner St, 

Harrisburg, Pennsylvania, 

17104 1

32745 Vactor Sewer Manhole 9/29/2020 Zarker St. 1

40597 Vactor Sewer Manhole 10/1/2020

1001 S 17th St,  Harrisburg,  

Pennsylvania,  17104 1

40491 Vactor Sewer Manhole 10/2/2020 5th & Antoine 1

41590 Vactor Sewer Manhole 11/23/2020

Susquehanna St & Emerald St, 

Harrisburg, Pennsylvania, 

17110 1

41676 Vactor Sewer Manhole 12/10/2020 Antoine & 5th St. 1

41961 Vactor Sewer Manhole 12/11/2020 Cameron & Calder 1

32331

Wkly Hotspot Manhole 

Inspections 1/2/2020 2

32332

Wkly Hotspot Manhole 

Inspections 1/2/2020 14

32349

Wkly Hotspot Manhole 

Inspections 1/2/2020 2132 Kensington St. 2

32431

Wkly Hotspot Manhole 

Inspections 1/3/2020 2132 Kensington St. 2

32432

Wkly Hotspot Manhole 

Inspections 1/8/2020 2

32434

Wkly Hotspot Manhole 

Inspections 1/8/2020 15

32486

Wkly Hotspot Manhole 

Inspections 1/8/2020 2132 Kensington St. 2

32618

Wkly Hotspot Manhole 

Inspections 1/10/2020 2132 Kensington St. 2

32687

Wkly Hotspot Manhole 

Inspections 1/13/2020 2132 Kensington St. 2

32614

Wkly Hotspot Manhole 

Inspections 1/15/2020 2

32616

Wkly Hotspot Manhole 

Inspections 1/15/2020 15
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32721

Wkly Hotspot Manhole 

Inspections 1/17/2020 2132 Kensington St. 2

32843

Wkly Hotspot Manhole 

Inspections 1/21/2020 2132 Kensington St. 2

32798

Wkly Hotspot Manhole 

Inspections 1/22/2020 2

32800

Wkly Hotspot Manhole 

Inspections 1/22/2020 15

33319

Wkly Hotspot Manhole 

Inspections 1/24/2020 2132 Kensington St. 2

33321

Wkly Hotspot Manhole 

Inspections 1/27/2020 2132 Kensington St. 2

32912

Wkly Hotspot Manhole 

Inspections 1/29/2020 2

32915

Wkly Hotspot Manhole 

Inspections 1/29/2020 15

33463

Wkly Hotspot Manhole 

Inspections 1/31/2020 2132 Kensington St. 2

33545

Wkly Hotspot Manhole 

Inspections 2/3/2020 2132 Kensington St. 2

33506

Wkly Hotspot Manhole 

Inspections 2/4/2020 2

33508

Wkly Hotspot Manhole 

Inspections 2/4/2020 15

33591

Wkly Hotspot Manhole 

Inspections 2/9/2020 2132 Kensington St. 2

33772

Wkly Hotspot Manhole 

Inspections 2/10/2020 2132 Kensington St. 2

33624

Wkly Hotspot Manhole 

Inspections 2/12/2020 15

33625

Wkly Hotspot Manhole 

Inspections 2/12/2020 2

33808

Wkly Hotspot Manhole 

Inspections 2/14/2020 2132 Kensington St. 2

33952

Wkly Hotspot Manhole 

Inspections 2/18/2020 2132 Kensington St. 2

33886

Wkly Hotspot Manhole 

Inspections 2/19/2020 15

33887

Wkly Hotspot Manhole 

Inspections 2/19/2020 2

33997

Wkly Hotspot Manhole 

Inspections 2/21/2020 2132 Kensington St. 2

34100

Wkly Hotspot Manhole 

Inspections 2/24/2020 2132 Kensington St. 2
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34049

Wkly Hotspot Manhole 

Inspections 2/26/2020 15

34050

Wkly Hotspot Manhole 

Inspections 2/26/2020 2

34154

Wkly Hotspot Manhole 

Inspections 2/28/2020 2132 Kensington St. 2

34220

Wkly Hotspot Manhole 

Inspections 3/4/2020 2

34221

Wkly Hotspot Manhole 

Inspections 3/4/2020 15

34318

Wkly Hotspot Manhole 

Inspections 3/6/2020 2132 Kensington St. 2

34566

Wkly Hotspot Manhole 

Inspections 3/9/2020 2132 Kensington St. 2

34451

Wkly Hotspot Manhole 

Inspections 3/11/2020 15

34452

Wkly Hotspot Manhole 

Inspections 3/11/2020 2

34608

Wkly Hotspot Manhole 

Inspections 3/13/2020 2132 Kensington St. 2

34749

Wkly Hotspot Manhole 

Inspections 3/16/2020 2132 Kensington St. 2

34676

Wkly Hotspot Manhole 

Inspections 3/18/2020 15

34677

Wkly Hotspot Manhole 

Inspections 3/18/2020 2

34816

Wkly Hotspot Manhole 

Inspections 3/20/2020 2132 Kensington St. 2

34926

Wkly Hotspot Manhole 

Inspections 3/23/2020 2132 Kensington St. 2

34882

Wkly Hotspot Manhole 

Inspections 3/25/2020 15

34884

Wkly Hotspot Manhole 

Inspections 3/25/2020 2

34947

Wkly Hotspot Manhole 

Inspections 3/30/2020 2132 Kensington St. 2

34968

Wkly Hotspot Manhole 

Inspections 4/3/2020 15

34969

Wkly Hotspot Manhole 

Inspections 4/3/2020 2

35027

Wkly Hotspot Manhole 

Inspections 4/3/2020 2132 Kensington St. 2

35166

Wkly Hotspot Manhole 

Inspections 4/6/2020 2132 Kensington St. 2
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35164

Wkly Hotspot Manhole 

Inspections 4/8/2020 15

35165

Wkly Hotspot Manhole 

Inspections 4/8/2020 2

35190

Wkly Hotspot Manhole 

Inspections 4/17/2020 2132 Kensington St. 2

35220

Wkly Hotspot Manhole 

Inspections 4/17/2020 2

35221

Wkly Hotspot Manhole 

Inspections 4/17/2020 15

35320

Wkly Hotspot Manhole 

Inspections 4/20/2020 2132 Kensington St. 2

35321

Wkly Hotspot Manhole 

Inspections 4/21/2020 15

35322

Wkly Hotspot Manhole 

Inspections 4/21/2020 2

35351

Wkly Hotspot Manhole 

Inspections 4/24/2020 2132 Kensington St. 2

35371

Wkly Hotspot Manhole 

Inspections 4/24/2020 2

35370

Wkly Hotspot Manhole 

Inspections 4/29/2020 15

35497

Wkly Hotspot Manhole 

Inspections 4/29/2020 2132 Kensington St. 2

35560

Wkly Hotspot Manhole 

Inspections 5/4/2020 2132 Kensington St. 2

35498

Wkly Hotspot Manhole 

Inspections 5/7/2020 2

35559

Wkly Hotspot Manhole 

Inspections 5/7/2020 15

35806

Wkly Hotspot Manhole 

Inspections 5/8/2020 2132 Kensington St. 2

35850

Wkly Hotspot Manhole 

Inspections 5/15/2020 2

35858

Wkly Hotspot Manhole 

Inspections 5/15/2020 15

35859

Wkly Hotspot Manhole 

Inspections 5/15/2020 2132 Kensington St. 2

36021

Wkly Hotspot Manhole 

Inspections 5/18/2020 2132 Kensington St. 2

36019

Wkly Hotspot Manhole 

Inspections 5/20/2020 2

36020

Wkly Hotspot Manhole 

Inspections 5/20/2020 15
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36038

Wkly Hotspot Manhole 

Inspections 5/22/2020 2132 Kensington St. 2

36222

Wkly Hotspot Manhole 

Inspections 5/25/2020 2132 Kensington St. 2

36139

Wkly Hotspot Manhole 

Inspections 5/27/2020 15

36140

Wkly Hotspot Manhole 

Inspections 5/27/2020 2

36228

Wkly Hotspot Manhole 

Inspections 6/1/2020 2132 Kensington St. 2

36257

Wkly Hotspot Manhole 

Inspections 6/3/2020 15

36258

Wkly Hotspot Manhole 

Inspections 6/3/2020 2

36312

Wkly Hotspot Manhole 

Inspections 6/5/2020 2132 Kensington St. 2

36475

Wkly Hotspot Manhole 

Inspections 6/8/2020 2132 Kensington St. 2

36412

Wkly Hotspot Manhole 

Inspections 6/10/2020 2

36413

Wkly Hotspot Manhole 

Inspections 6/10/2020 15

36497

Wkly Hotspot Manhole 

Inspections 6/12/2020 2132 Kensington St. 2

36684

Wkly Hotspot Manhole 

Inspections 6/15/2020 2132 Kensington St. 2

36557

Wkly Hotspot Manhole 

Inspections 6/17/2020 2

36558

Wkly Hotspot Manhole 

Inspections 6/17/2020 15

36721

Wkly Hotspot Manhole 

Inspections 6/19/2020 2132 Kensington St. 2

36814

Wkly Hotspot Manhole 

Inspections 6/24/2020 2

36815

Wkly Hotspot Manhole 

Inspections 6/24/2020 15

36857

Wkly Hotspot Manhole 

Inspections 6/24/2020 2132 Kensington St. 2

36929

Wkly Hotspot Manhole 

Inspections 6/29/2020 2132 Kensington St. 2

36930

Wkly Hotspot Manhole 

Inspections 7/1/2020 2

36932

Wkly Hotspot Manhole 

Inspections 7/1/2020 15

Page 87 of 129



Capital Region Water

Collection System Activity Report 

01-01-2020 to 12-31-2020

WorkOrderId Description Actual Finish Address Total Assets

37147

Wkly Hotspot Manhole 

Inspections 7/8/2020 2

37148

Wkly Hotspot Manhole 

Inspections 7/8/2020 15

37123

Wkly Hotspot Manhole 

Inspections 7/10/2020 2132 Kensington St. 2

37295

Wkly Hotspot Manhole 

Inspections 7/13/2020 2132 Kensington St. 2

37262

Wkly Hotspot Manhole 

Inspections 7/15/2020 2

37263

Wkly Hotspot Manhole 

Inspections 7/15/2020 15

37372

Wkly Hotspot Manhole 

Inspections 7/17/2020 2132 Kensington St. 2

37479

Wkly Hotspot Manhole 

Inspections 7/20/2020 2132 Kensington St. 2

37430

Wkly Hotspot Manhole 

Inspections 7/22/2020 2

37433

Wkly Hotspot Manhole 

Inspections 7/22/2020 15

37531

Wkly Hotspot Manhole 

Inspections 7/27/2020 2132 Kensington St. 2

37639

Wkly Hotspot Manhole 

Inspections 7/29/2020 2

37641

Wkly Hotspot Manhole 

Inspections 7/29/2020 15

37723

Wkly Hotspot Manhole 

Inspections 7/31/2020 2132 Kensington St. 2

37796

Wkly Hotspot Manhole 

Inspections 8/5/2020 2

37802

Wkly Hotspot Manhole 

Inspections 8/5/2020 15

37854

Wkly Hotspot Manhole 

Inspections 8/7/2020 2132 Kensington St. 2

38642

Wkly Hotspot Manhole 

Inspections 8/10/2020 2132 Kensington St. 2

37905

Wkly Hotspot Manhole 

Inspections 8/12/2020 17

37906

Wkly Hotspot Manhole 

Inspections 8/12/2020 2

38662

Wkly Hotspot Manhole 

Inspections 8/17/2020 2132 Kensington St. 2

38714

Wkly Hotspot Manhole 

Inspections 8/19/2020 17
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38715

Wkly Hotspot Manhole 

Inspections 8/19/2020 2

38792

Wkly Hotspot Manhole 

Inspections 8/21/2020 2132 Kensington St. 2

39183

Wkly Hotspot Manhole 

Inspections 8/24/2020 2132 Kensington St. 2

38909

Wkly Hotspot Manhole 

Inspections 8/26/2020 17

38911

Wkly Hotspot Manhole 

Inspections 8/26/2020 2

39216

Wkly Hotspot Manhole 

Inspections 8/28/2020 2132 Kensington St. 2

39354

Wkly Hotspot Manhole 

Inspections 8/31/2020 2132 Kensington St. 2

39286

Wkly Hotspot Manhole 

Inspections 9/2/2020 2

39290

Wkly Hotspot Manhole 

Inspections 9/2/2020 17

39518

Wkly Hotspot Manhole 

Inspections 9/4/2020 2132 Kensington St. 2

39745

Wkly Hotspot Manhole 

Inspections 9/8/2020 2132 Kensington St. 2

39562

Wkly Hotspot Manhole 

Inspections 9/9/2020 2

39563

Wkly Hotspot Manhole 

Inspections 9/9/2020 17

39800

Wkly Hotspot Manhole 

Inspections 9/11/2020 2132 Kensington St. 2

39899

Wkly Hotspot Manhole 

Inspections 9/14/2020 2132 Kensington St. 2

39840

Wkly Hotspot Manhole 

Inspections 9/16/2020 2

39841

Wkly Hotspot Manhole 

Inspections 9/16/2020 17

39962

Wkly Hotspot Manhole 

Inspections 9/18/2020 2132 Kensington St. 2

40140

Wkly Hotspot Manhole 

Inspections 9/21/2020 2132 Kensington St. 2

40074

Wkly Hotspot Manhole 

Inspections 9/23/2020 2

40079

Wkly Hotspot Manhole 

Inspections 9/23/2020 17

40205

Wkly Hotspot Manhole 

Inspections 9/28/2020 2132 Kensington St. 2
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40288

Wkly Hotspot Manhole 

Inspections 10/1/2020 17

40289

Wkly Hotspot Manhole 

Inspections 10/1/2020 2

40405

Wkly Hotspot Manhole 

Inspections 10/2/2020 2132 Kensington St. 2

40514

Wkly Hotspot Manhole 

Inspections 10/5/2020 2132 Kensington St. 2

40490

Wkly Hotspot Manhole 

Inspections 10/7/2020 17

40494

Wkly Hotspot Manhole 

Inspections 10/7/2020 2

40571

Wkly Hotspot Manhole 

Inspections 10/9/2020 2132 Kensington St. 2

40638

Wkly Hotspot Manhole 

Inspections 10/12/2020 2132 Kensington St. 2

40607

Wkly Hotspot Manhole 

Inspections 10/14/2020 17

40608

Wkly Hotspot Manhole 

Inspections 10/14/2020 2

40655

Wkly Hotspot Manhole 

Inspections 10/16/2020 2132 Kensington St. 2

40782

Wkly Hotspot Manhole 

Inspections 10/19/2020 2132 Kensington St. 2

40728

Wkly Hotspot Manhole 

Inspections 10/21/2020 17

40729

Wkly Hotspot Manhole 

Inspections 10/21/2020 2

40851

Wkly Hotspot Manhole 

Inspections 10/23/2020 2132 Kensington St. 2

40968

Wkly Hotspot Manhole 

Inspections 10/26/2020 2132 Kensington St. 2

40900

Wkly Hotspot Manhole 

Inspections 10/28/2020 2

40940

Wkly Hotspot Manhole 

Inspections 10/28/2020 17

41009

Wkly Hotspot Manhole 

Inspections 10/30/2020 2132 Kensington St. 2

41074

Wkly Hotspot Manhole 

Inspections 11/4/2020 3

41075

Wkly Hotspot Manhole 

Inspections 11/4/2020 17

41119

Wkly Hotspot Manhole 

Inspections 11/4/2020 2132 Kensington St. 2
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41174

Wkly Hotspot Manhole 

Inspections 11/9/2020 2132 Kensington St. 2

41173

Wkly Hotspot Manhole 

Inspections 11/10/2020 3

41175

Wkly Hotspot Manhole 

Inspections 11/10/2020 17

41261

Wkly Hotspot Manhole 

Inspections 11/16/2020 2132 Kensington St. 2

41306

Wkly Hotspot Manhole 

Inspections 11/20/2020 3

41307

Wkly Hotspot Manhole 

Inspections 11/20/2020 17

41539

Wkly Hotspot Manhole 

Inspections 11/20/2020 2132 Kensington St. 2

41540

Wkly Hotspot Manhole 

Inspections 11/23/2020 2132 Kensington St. 2

41541

Wkly Hotspot Manhole 

Inspections 11/25/2020 3

41542

Wkly Hotspot Manhole 

Inspections 11/25/2020 17

41591

Wkly Hotspot Manhole 

Inspections 11/30/2020 2132 Kensington St. 2

41675

Wkly Hotspot Manhole 

Inspections 12/2/2020 3

41677

Wkly Hotspot Manhole 

Inspections 12/2/2020 17

41720

Wkly Hotspot Manhole 

Inspections 12/4/2020 2132 Kensington St. 2

41824

Wkly Hotspot Manhole 

Inspections 12/8/2020 2132 Kensington St. 2

41781

Wkly Hotspot Manhole 

Inspections 12/9/2020 19

41780

Wkly Hotspot Manhole 

Inspections 12/11/2020 3

41909

Wkly Hotspot Manhole 

Inspections 12/14/2020 2132 Kensington St. 2

41920

Wkly Hotspot Manhole 

Inspections 12/14/2020 19

41954

Wkly Hotspot Manhole 

Inspections 12/14/2020 3

41997

Wkly Hotspot Manhole 

Inspections 12/18/2020 2132 Kensington St. 2

41993

Wkly Hotspot Manhole 

Inspections 12/22/2020 19

41994

Wkly Hotspot Manhole 

Inspections 12/23/2020 3

42053

Wkly Hotspot Manhole 

Inspections 12/23/2020 2132 Kensington St. 2
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42087

Wkly Hotspot Manhole 

Inspections 12/28/2020 3

42088

Wkly Hotspot Manhole 

Inspections 12/28/2020 2132 Kensington St. 2

42079

Wkly Hotspot Manhole 

Inspections 12/29/2020 19

42137

Wkly Hotspot Manhole 

Inspections 12/31/2020 2132 Kensington St. 2

STORM
32514 CCTV Storm Sewer Pipe 1/8/2020 Dean st to Pemberton 1

32809 CCTV Storm Sewer Pipe 1/27/2020 19th & Mulberry 1

32837 CCTV Storm Sewer Pipe 1/27/2020 2nd and Charles (Alley) 1

33531 CCTV Storm Sewer Pipe 1/31/2020 HBG Dairies 1

33534 CCTV Storm Sewer Pipe 1/31/2020 20th and Boas 1

34583 CCTV Storm Sewer Pipe 3/10/2020 6th st 1

34584 CCTV Storm Sewer Pipe 3/10/2020 Fulton to 6th 1

34610 CCTV Storm Sewer Pipe 3/17/2020 24TH ST 1

35141 CCTV Storm Sewer Pipe 4/2/2020 Muench st 1

35307 CCTV Storm Sewer Pipe 4/16/2020 20th st & York st 1

35607 CCTV Storm Sewer Pipe 5/8/2020 Davis & Knox 1

35608 CCTV Storm Sewer Pipe 5/8/2020 Woodlawn 1

35827 CCTV Storm Sewer Pipe 5/8/2020 23rd to Derry 1

35828 CCTV Storm Sewer Pipe 5/8/2020 23rd st to Woodlawn 1

35829 CCTV Storm Sewer Pipe 5/8/2020 Woodlawn 1

35807 CCTV Storm Sewer Pipe 5/18/2020 Greenwood 1

35830 CCTV Storm Sewer Pipe 5/18/2020 Woodlawn 1

35809 CCTV Storm Sewer Pipe 5/22/2020 Greenwood 1

35810 CCTV Storm Sewer Pipe 5/22/2020 Greenwood 1

36157 CCTV Storm Sewer Pipe 5/22/2020 MaClay near Jefferson 1

36161 CCTV Storm Sewer Pipe 5/22/2020 MaClay to 6th 1

36181 CCTV Storm Sewer Pipe 5/22/2020 7th  and MaClay 1

36187 CCTV Storm Sewer Pipe 5/22/2020 MaClay st 1

35546 CCTV Storm Sewer Pipe 6/11/2020 2nd & Clinton st 1

36186 CCTV Storm Sewer Pipe 6/11/2020 MaClay and 6th 1

36762 CCTV Storm Sewer Pipe 6/22/2020 Front st 1

36763 CCTV Storm Sewer Pipe 6/22/2020 Front st 1

36777 CCTV Storm Sewer Pipe 6/22/2020 Front st 1

36778 CCTV Storm Sewer Pipe 6/22/2020 Front st 1

36883 CCTV Storm Sewer Pipe 6/22/2020 Alley off Berryhill 1

36779 CCTV Storm Sewer Pipe 6/24/2020 Front st 1

36780 CCTV Storm Sewer Pipe 6/24/2020 Front st R/W 1

36783 CCTV Storm Sewer Pipe 6/24/2020 Front st 1

36812 CCTV Storm Sewer Pipe 6/24/2020 hale rear 1
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36824 CCTV Storm Sewer Pipe 6/24/2020 Hale rear near 385 1

36839 CCTV Storm Sewer Pipe 6/24/2020 Hale (rear alley) 1

37059 CCTV Storm Sewer Pipe 6/24/2020 Swatara 1

37061 CCTV Storm Sewer Pipe 6/24/2020 Swatara to 18th 1

37199 CCTV Storm Sewer Pipe 7/7/2020 Wiconisco and Agate 2

37209 CCTV Storm Sewer Pipe 7/9/2020 Kelker to Cameron st 1

37340 CCTV Storm Sewer Pipe 7/12/2020 Berryhill 1

37205 CCTV Storm Sewer Pipe 7/14/2020 Kelker and 12th 1

37378 CCTV Storm Sewer Pipe 7/14/2020 19th st 1

37387 CCTV Storm Sewer Pipe 7/14/2020 Brookwood R/W (PPL) 1

37388 CCTV Storm Sewer Pipe 7/14/2020 Brookwood R/W (PPL) 1

37389 CCTV Storm Sewer Pipe 7/14/2020 Brookwood R/W (PPL) 1

37391 CCTV Storm Sewer Pipe 7/14/2020 Brookwood R/W (PPL) 1

37392 CCTV Storm Sewer Pipe 7/14/2020 Brookwood R/W (PPL) 1

37418 CCTV Storm Sewer Pipe 7/17/2020 18th street 1

37425 CCTV Storm Sewer Pipe 7/17/2020 17th to Paxton 1

37426 CCTV Storm Sewer Pipe 7/17/2020 17th to Paxton 1

37461 CCTV Storm Sewer Pipe 7/17/2020 16th and Cumberland 1

37491 CCTV Storm Sewer Pipe 7/18/2020 Berryhill (Melrose School) 1

37492 CCTV Storm Sewer Pipe 7/18/2020

Berryhill (under Melrose 

School) 1

37493 CCTV Storm Sewer Pipe 7/18/2020

20th st R/W (from Melrose 

School) 1

37499 CCTV Storm Sewer Pipe 7/20/2020 Derry st 1

37207 CCTV Storm Sewer Pipe 7/21/2020 kelker and 12th 1

37208 CCTV Storm Sewer Pipe 7/21/2020 Kelker and 12th 1

37617 CCTV Storm Sewer Pipe 7/23/2020 15th & Randolph st 1

37633 CCTV Storm Sewer Pipe 7/23/2020 15TH & WAYNE 1

37634 CCTV Storm Sewer Pipe 7/23/2020 15TH & WAYNE ST 1

37635 CCTV Storm Sewer Pipe 7/23/2020 15TH & WAYNE ST 1

37643 CCTV Storm Sewer Pipe 7/23/2020 14th & Wayne st 1

37336 CCTV Storm Sewer Pipe 7/26/2020 21st and Berryhill 1

37335 CCTV Storm Sewer Pipe 7/28/2020 21st and Berryhill 1

37283 CCTV Storm Sewer Pipe 7/29/2020 Brookwood 1

37704 CCTV Storm Sewer Pipe 7/29/2020 North st 1

37708 CCTV Storm Sewer Pipe 7/29/2020 Market near 10th 1

37709 CCTV Storm Sewer Pipe 7/29/2020 Pine and River 1

37710 CCTV Storm Sewer Pipe 7/29/2020 River to Pine st 1

37711 CCTV Storm Sewer Pipe 7/29/2020 7th st near Dauphin 1

37284 CCTV Storm Sewer Pipe 7/30/2020 Brookwood 1

37315 CCTV Storm Sewer Pipe 7/30/2020 21st and Berryhill 1

37317 CCTV Storm Sewer Pipe 7/30/2020 21st and berryhill 1

37318 CCTV Storm Sewer Pipe 7/30/2020 21st and berryhill 1

37319 CCTV Storm Sewer Pipe 7/30/2020 21st and berryhill 1
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37334 CCTV Storm Sewer Pipe 7/31/2020 21st and Berryhill 1

37904 CCTV Storm Sewer Pipe 8/6/2020 front and emerald 1

37907 CCTV Storm Sewer Pipe 8/6/2020

N Front St & Emerald St, 

Harrisburg, Pennsylvania, 

17110 1

37501 CCTV Storm Sewer Pipe 8/7/2020 Hillside R/W 1

38260 CCTV Storm Sewer Pipe 8/10/2020  Park St, 1

38318 CCTV Storm Sewer Pipe 8/10/2020  19th St, 1

38351 CCTV Storm Sewer Pipe 8/10/2020  Whitehall St, 1

38372 CCTV Storm Sewer Pipe 8/10/2020 Reservoir St. 1

38412 CCTV Storm Sewer Pipe 8/10/2020 Whitehall St. 1

38418 CCTV Storm Sewer Pipe 8/10/2020  Whitehall St, 1

38429 CCTV Storm Sewer Pipe 8/11/2020 18th St, 1

38313 CCTV Storm Sewer Pipe 8/12/2020 Wenger Aly 1

38341 CCTV Storm Sewer Pipe 8/12/2020  16th St, 1

38701 CCTV Storm Sewer Pipe 8/12/2020 4th & Reily 1

38702 CCTV Storm Sewer Pipe 8/12/2020 Reily & 4th 1

38326 CCTV Storm Sewer Pipe 8/13/2020 APRICOT ST 1

38334 CCTV Storm Sewer Pipe 8/13/2020 Apricot St. 1

38352 CCTV Storm Sewer Pipe 8/13/2020 Apricot St. 1

38720 CCTV Storm Sewer Pipe 8/13/2020 greenwood 1

38721 CCTV Storm Sewer Pipe 8/13/2020 greenwood 1

38722 CCTV Storm Sewer Pipe 8/13/2020 greenwood 1

38724 CCTV Storm Sewer Pipe 8/13/2020 Greenwood 1

38727 CCTV Storm Sewer Pipe 8/13/2020 Greenwood 1

38320 CCTV Storm Sewer Pipe 8/14/2020  Regina St, 1

38324 CCTV Storm Sewer Pipe 8/14/2020 1506 REGINA ST 1

38364 CCTV Storm Sewer Pipe 8/14/2020  16th St, 1

38759 CCTV Storm Sewer Pipe 8/16/2020 Chestnut st  1

38760 CCTV Storm Sewer Pipe 8/16/2020 Chestnut st 1

38761 CCTV Storm Sewer Pipe 8/16/2020 Chestnut st 1

38766 CCTV Storm Sewer Pipe 8/16/2020 Chestnut st 1

38767 CCTV Storm Sewer Pipe 8/16/2020 Chestnut 1

38772 CCTV Storm Sewer Pipe 8/16/2020 2nd st 1

38773 CCTV Storm Sewer Pipe 8/16/2020 Blackberry 1

38374 CCTV Storm Sewer Pipe 8/17/2020 Jonestown Rd, 1

38349 CCTV Storm Sewer Pipe 8/19/2020  Bellevue Rd, 1

38403 CCTV Storm Sewer Pipe 8/19/2020 16th St. 1

38406 CCTV Storm Sewer Pipe 8/19/2020  Bellevue Rd, 1

38408 CCTV Storm Sewer Pipe 8/19/2020 16th 1

38410 CCTV Storm Sewer Pipe 8/19/2020  Bellevue Rd, 1

38413 CCTV Storm Sewer Pipe 8/19/2020  Park St, 1

38422 CCTV Storm Sewer Pipe 8/19/2020 19th 1

38425 CCTV Storm Sewer Pipe 8/19/2020  19th St, 1
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38427 CCTV Storm Sewer Pipe 8/19/2020 19th 1

38416 CCTV Storm Sewer Pipe 8/20/2020  19th St 1

38556 CCTV Storm Sewer Pipe 8/20/2020  Holly St, 1

38561 CCTV Storm Sewer Pipe 8/20/2020

1903 Holly St, Harrisburg, 

Pennsylvania, 17104 1

38599 CCTV Storm Sewer Pipe 8/20/2020 19th 1

38612 CCTV Storm Sewer Pipe 8/20/2020  19th St 1

39158 CCTV Storm Sewer Pipe 8/20/2020 3rd & Emerald st 1

38567 CCTV Storm Sewer Pipe 8/21/2020

S 19th St, Harrisburg, 

Pennsylvania, 17104 1

38581 CCTV Storm Sewer Pipe 8/21/2020  19TH ST 1

38587 CCTV Storm Sewer Pipe 8/21/2020  Darlington Aly 1

39207 CCTV Storm Sewer Pipe 8/24/2020 3rd & emerald st 1

39211 CCTV Storm Sewer Pipe 8/24/2020 3rd & Emerald st 1

39213 CCTV Storm Sewer Pipe 8/24/2020 3rd & Emerald st 1

38573 CCTV Storm Sewer Pipe 8/25/2020 Spencer ST 1

39238 CCTV Storm Sewer Pipe 8/25/2020 3rd and Woodbine 1

39239 CCTV Storm Sewer Pipe 8/25/2020 3rd & Woodbine 1

39243 CCTV Storm Sewer Pipe 8/25/2020 3rd and Woodbine 1

39245 CCTV Storm Sewer Pipe 8/25/2020 3rd & Woodbine 1

39246 CCTV Storm Sewer Pipe 8/25/2020 3rd and Woddbine 1

38579 CCTV Storm Sewer Pipe 8/26/2020 SWARATA ST 1

38584 CCTV Storm Sewer Pipe 8/26/2020 SWARATA ST 1

38589 CCTV Storm Sewer Pipe 8/26/2020 SWATARA ST 1

39270 CCTV Storm Sewer Pipe 8/26/2020 3rd and Maclay 1

39277 CCTV Storm Sewer Pipe 8/26/2020 3rd st 1

39278 CCTV Storm Sewer Pipe 8/26/2020 3rd st 1

38456 CCTV Storm Sewer Pipe 8/27/2020 SWATARA ST 1

38575 CCTV Storm Sewer Pipe 8/27/2020 SWATARA ST 1

38500 CCTV Storm Sewer Pipe 8/28/2020 CARLISLE ST 1

38518 CCTV Storm Sewer Pipe 8/28/2020 BERRYHILL ST 1

38564 CCTV Storm Sewer Pipe 8/28/2020 CARLISLE ST 1

38640 CCTV Storm Sewer Pipe 8/28/2020 James and Boas 2

39365 CCTV Storm Sewer Pipe 8/29/2020 18th st 1

39366 CCTV Storm Sewer Pipe 8/29/2020 18th and Manada 1

39367 CCTV Storm Sewer Pipe 8/29/2020 Manada R/W 1

39369 CCTV Storm Sewer Pipe 8/29/2020 Paxton st 1

39370 CCTV Storm Sewer Pipe 8/29/2020 Paxton st 1

39371 CCTV Storm Sewer Pipe 8/29/2020 Paxton st 1

39374 CCTV Storm Sewer Pipe 8/29/2020 Paxton st 1

39375 CCTV Storm Sewer Pipe 8/29/2020 Paxton and Cona 1

39376 CCTV Storm Sewer Pipe 8/29/2020 Paxton and Cona 1

39377 CCTV Storm Sewer Pipe 8/29/2020 Paxton st 1

39378 CCTV Storm Sewer Pipe 8/29/2020 Paxton st 1
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39379 CCTV Storm Sewer Pipe 8/29/2020 Paxton st 1

39380 CCTV Storm Sewer Pipe 8/29/2020 Paxton st 1

39381 CCTV Storm Sewer Pipe 8/29/2020 Paxton st 1

39382 CCTV Storm Sewer Pipe 8/29/2020 Paxton st 1

38519 CCTV Storm Sewer Pipe 8/31/2020 THOMPSON ST 1

38534 CCTV Storm Sewer Pipe 8/31/2020 THOMPSON ST 1

38570 CCTV Storm Sewer Pipe 8/31/2020 CARLISLE ST 1

38289 CCTV Storm Sewer Pipe 9/2/2020 VERNON ST 1

38509 CCTV Storm Sewer Pipe 9/2/2020 DRUMMOND ST 1

38531 CCTV Storm Sewer Pipe 9/2/2020 S 15 ST 1

38539 CCTV Storm Sewer Pipe 9/2/2020 S 15TH ST 1

38618 CCTV Storm Sewer Pipe 9/2/2020 DRUMMOND ST 1

38621 CCTV Storm Sewer Pipe 9/2/2020 S 15th ST 1

37979 CCTV Storm Sewer Pipe 9/3/2020 VERNON ST 1

38405 CCTV Storm Sewer Pipe 9/3/2020 MAYFLOWER ST 1

38432 CCTV Storm Sewer Pipe 9/3/2020 MAYFLOWER ST 1

38261 CCTV Storm Sewer Pipe 9/4/2020 MAYFLOWER ST 1

38266 CCTV Storm Sewer Pipe 9/4/2020 MAYFLOWER ST 1

38272 CCTV Storm Sewer Pipe 9/4/2020 MAYFLOWER ST 1

38295 CCTV Storm Sewer Pipe 9/4/2020 S 14TH ST 1

38310 CCTV Storm Sewer Pipe 9/4/2020 MAYFLOWER ST 1

38610 CCTV Storm Sewer Pipe 9/4/2020 VERNON ST 1

38615 CCTV Storm Sewer Pipe 9/4/2020 S 15TH ST 1

38498 CCTV Storm Sewer Pipe 9/8/2020 COMPASS ALY 1

38504 CCTV Storm Sewer Pipe 9/8/2020 S 15TH ST 1

38525 CCTV Storm Sewer Pipe 9/8/2020 S 15TH ST 1

38542 CCTV Storm Sewer Pipe 9/8/2020 COMPASS ALY 1

38431 CCTV Storm Sewer Pipe 9/9/2020 S 15TH ST 1

38443 CCTV Storm Sewer Pipe 9/9/2020 SWARATA ST 1

38487 CCTV Storm Sewer Pipe 9/9/2020 SWARATA ST 1

38493 CCTV Storm Sewer Pipe 9/9/2020 SWARATA ST 1

38520 CCTV Storm Sewer Pipe 9/9/2020 SWATARA ST 1

38585 CCTV Storm Sewer Pipe 9/9/2020 DRUMMOND ST 1

39849 CCTV Storm Sewer Pipe 9/10/2020 19th st 1

38499 CCTV Storm Sewer Pipe 9/14/2020 HUNTER ST 1

38513 CCTV Storm Sewer Pipe 9/14/2020 S 14TH ST 1

38549 CCTV Storm Sewer Pipe 9/14/2020 S 14TH ST 1

38577 CCTV Storm Sewer Pipe 9/14/2020 S 14TH ST 1

38514 CCTV Storm Sewer Pipe 9/15/2020 KITTATINNY DR 1

38613 CCTV Storm Sewer Pipe 9/15/2020 REESE ST 1

38616 CCTV Storm Sewer Pipe 9/15/2020 S 14TH ST 1

38631 CCTV Storm Sewer Pipe 9/15/2020 SWARATA ST 1

38633 CCTV Storm Sewer Pipe 9/15/2020 S 14TH ST 1

39755 CCTV Storm Sewer Pipe 9/15/2020 Greenwood and Dunkle 1
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39756 CCTV Storm Sewer Pipe 9/15/2020 Greenwood and Dunkle 1

39757 CCTV Storm Sewer Pipe 9/15/2020 Greenwood and Dunkle 1

39758 CCTV Storm Sewer Pipe 9/15/2020 Dunkle to Greenwood 1

39759 CCTV Storm Sewer Pipe 9/15/2020 Greenwood 1

39760 CCTV Storm Sewer Pipe 9/15/2020 Lenox and Cona 1

39761 CCTV Storm Sewer Pipe 9/15/2020 Cona to Paxton 1

40005 CCTV Storm Sewer Pipe 9/16/2020 17th st 1

38535 CCTV Storm Sewer Pipe 9/17/2020 S 16TH ST 1

38537 CCTV Storm Sewer Pipe 9/17/2020 S 16TH ST 1

38545 CCTV Storm Sewer Pipe 9/17/2020 BROOKWOOD ST 1

39834 CCTV Storm Sewer Pipe 9/17/2020 Paxton st 1

39864 CCTV Storm Sewer Pipe 9/17/2020 19th st 1

39865 CCTV Storm Sewer Pipe 9/17/2020 19th st 1

39868 CCTV Storm Sewer Pipe 9/17/2020 19th to Paxton 1

38437 CCTV Storm Sewer Pipe 9/18/2020 BROOKWOOD ST 1

38453 CCTV Storm Sewer Pipe 9/18/2020 BROOKWOOD ST 1

38460 CCTV Storm Sewer Pipe 9/18/2020 BROOKWOOD ST 1

38470 CCTV Storm Sewer Pipe 9/18/2020 BROOKWOOD ST 1

38510 CCTV Storm Sewer Pipe 9/18/2020 BROOKWOOD ST 1

40509 CCTV Storm Sewer Pipe 9/18/2020 BROOKWOOD ST 1

38461 CCTV Storm Sewer Pipe 9/21/2020 S 13TH ST 1

38619 CCTV Storm Sewer Pipe 9/21/2020 REESE ST 1

38620 CCTV Storm Sewer Pipe 9/21/2020 REESE ST 1

38622 CCTV Storm Sewer Pipe 9/21/2020 REESE ST 1

40007 CCTV Storm Sewer Pipe 9/21/2020 17th st 1

40008 CCTV Storm Sewer Pipe 9/21/2020 17th st 1

40015 CCTV Storm Sewer Pipe 9/21/2020 17th st 1

40046 CCTV Storm Sewer Pipe 9/21/2020 17th 1

40055 CCTV Storm Sewer Pipe 9/21/2020 Manada 1

40057 CCTV Storm Sewer Pipe 9/21/2020 Manada 1

40059 CCTV Storm Sewer Pipe 9/21/2020 Manada 1

40073 CCTV Storm Sewer Pipe 9/21/2020 Manada 1

40126 CCTV Storm Sewer Pipe 9/21/2020 Cameron st 1

40127 CCTV Storm Sewer Pipe 9/21/2020 Cameron st and Berryhill 1

40128 CCTV Storm Sewer Pipe 9/21/2020 Cameron and Berryhill 1

40143 CCTV Storm Sewer Pipe 9/21/2020 Cameron st 1

40144 CCTV Storm Sewer Pipe 9/21/2020 Cameron st 1

40145 CCTV Storm Sewer Pipe 9/21/2020 Cameron st 1

40146 CCTV Storm Sewer Pipe 9/21/2020 Cameron st 1

40148 CCTV Storm Sewer Pipe 9/21/2020 Cameron st 1

40166 CCTV Storm Sewer Pipe 9/21/2020 Cameron st 1

40167 CCTV Storm Sewer Pipe 9/21/2020 Cameron st 1

40168 CCTV Storm Sewer Pipe 9/21/2020 Cameron st 1

40169 CCTV Storm Sewer Pipe 9/21/2020 Cameron st 1
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40173 CCTV Storm Sewer Pipe 9/21/2020 Cameron st 2

38617 CCTV Storm Sewer Pipe 9/22/2020 HUMMEL ST 1

38626 CCTV Storm Sewer Pipe 9/22/2020 SWATARA ST 1

38627 CCTV Storm Sewer Pipe 9/22/2020 REESE ST 1

40257 CCTV Storm Sewer Pipe 9/22/2020 Cameron st 1

40259 CCTV Storm Sewer Pipe 9/22/2020 Cameron st 1

40263 CCTV Storm Sewer Pipe 9/22/2020 Paxton st 1

38553 CCTV Storm Sewer Pipe 9/23/2020 HUMMEL ST 1

38597 CCTV Storm Sewer Pipe 9/23/2020 BERRYHILL ST 1

38516 CCTV Storm Sewer Pipe 9/24/2020 HUNTER ST 1

38538 CCTV Storm Sewer Pipe 9/24/2020 HUNTER ST 1

39777 CCTV Storm Sewer Pipe 9/24/2020 Watson st 1

39835 CCTV Storm Sewer Pipe 9/24/2020 Paxton st 1

39866 CCTV Storm Sewer Pipe 9/24/2020 19th st 1

40295 CCTV Storm Sewer Pipe 9/24/2020 Cameron st 1

40256 CCTV Storm Sewer Pipe 9/25/2020 Cameron st 1

40282 CCTV Storm Sewer Pipe 9/25/2020 Cameron st 1

40283 CCTV Storm Sewer Pipe 9/25/2020 Cameron st 1

40286 CCTV Storm Sewer Pipe 9/25/2020 Cameron st 1

40294 CCTV Storm Sewer Pipe 9/25/2020 Cameron st 1

40324 CCTV Storm Sewer Pipe 9/25/2020 Cameron st 1

39949 CCTV Storm Sewer Pipe 9/28/2020 13th st 1

39950 CCTV Storm Sewer Pipe 9/28/2020 13th st 1

39951 CCTV Storm Sewer Pipe 9/28/2020 13th st 1

39954 CCTV Storm Sewer Pipe 9/28/2020 13th st 1

39955 CCTV Storm Sewer Pipe 9/28/2020 13th st 1

39956 CCTV Storm Sewer Pipe 9/28/2020 13th st 1

40013 CCTV Storm Sewer Pipe 9/28/2020 17th st 1

40014 CCTV Storm Sewer Pipe 9/28/2020 17th 1

40246 CCTV Storm Sewer Pipe 9/28/2020 Cameron st 1

40251 CCTV Storm Sewer Pipe 9/28/2020 Cameron st 1

40252 CCTV Storm Sewer Pipe 9/28/2020 Cameron st 1

40253 CCTV Storm Sewer Pipe 9/28/2020 Cameron st 1

40255 CCTV Storm Sewer Pipe 9/28/2020 Cameron st 1

39368 CCTV Storm Sewer Pipe 9/29/2020 Manada R/W 1

39892 CCTV Storm Sewer Pipe 9/29/2020 13th and Revere 1

39893 CCTV Storm Sewer Pipe 9/29/2020 13th and Revere 1

39898 CCTV Storm Sewer Pipe 9/29/2020 13th st 1

39902 CCTV Storm Sewer Pipe 9/29/2020 13th 1

39907 CCTV Storm Sewer Pipe 9/29/2020 13th 1

39916 CCTV Storm Sewer Pipe 9/29/2020 13TH and Sycamore 1

39917 CCTV Storm Sewer Pipe 9/29/2020 13th and Sycamore 1

39918 CCTV Storm Sewer Pipe 9/29/2020 13th and Sycamore 1

39919 CCTV Storm Sewer Pipe 9/29/2020 13th and sycamore 1
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38455 CCTV Storm Sewer Pipe 9/30/2020 S 15TH ST 1

38495 CCTV Storm Sewer Pipe 9/30/2020 S 15TH ST 1

38496 CCTV Storm Sewer Pipe 10/1/2020 NAUDAIN ST 1

38505 CCTV Storm Sewer Pipe 10/1/2020 S 16TH ST 1

38580 CCTV Storm Sewer Pipe 10/2/2020 17th 1

38473 CCTV Storm Sewer Pipe 10/5/2020 S 18TH ST 1

38479 CCTV Storm Sewer Pipe 10/5/2020 S 18TH ST 1

38485 CCTV Storm Sewer Pipe 10/5/2020 18TH ST 1

38501 CCTV Storm Sewer Pipe 10/5/2020 S DERRY ST 1

38533 CCTV Storm Sewer Pipe 10/5/2020 BERRYHILL ST 1

38596 CCTV Storm Sewer Pipe 10/5/2020 18TH ST 1

38400 CCTV Storm Sewer Pipe 10/6/2020 CHESTNUT ST 1

38506 CCTV Storm Sewer Pipe 10/6/2020 HONEY ST 1

38258 CCTV Storm Sewer Pipe 10/8/2020 MT PLEASANT ALY 1

38269 CCTV Storm Sewer Pipe 10/8/2020 MT PLEASANT ALY 1

38337 CCTV Storm Sewer Pipe 10/8/2020 CHESTNUT ST 1

38474 CCTV Storm Sewer Pipe 10/12/2020 BERRYHILL ST 1

38592 CCTV Storm Sewer Pipe 10/12/2020 BERRYHILL ST 1

38609 CCTV Storm Sewer Pipe 10/12/2020 BERRYHILL ST 1

40697 CCTV Storm Sewer Pipe 10/15/2020 Cameron st 1

40698 CCTV Storm Sewer Pipe 10/15/2020 Cameron st to Outfall 1

40699 CCTV Storm Sewer Pipe 10/15/2020 Cameron st R/W 1

40703 CCTV Storm Sewer Pipe 10/15/2020 Cameron st 1

38319 CCTV Storm Sewer Pipe 10/19/2020 S 16TH ST 1

38370 CCTV Storm Sewer Pipe 10/19/2020 S 16TH ST 1

38411 CCTV Storm Sewer Pipe 10/19/2020 CHESTNUT STREET 1

38419 CCTV Storm Sewer Pipe 10/19/2020 ZARKER ST 1

38494 CCTV Storm Sewer Pipe 10/19/2020 NECTARINE ST 1

41312 CCTV Storm Sewer Pipe 10/19/2020 NECTARINE ST 1

38423 CCTV Storm Sewer Pipe 10/20/2020 N 18TH ST 1

38278 CCTV Storm Sewer Pipe 10/21/2020 N 14TH ST 1

38331 CCTV Storm Sewer Pipe 10/21/2020 WALNUT ST 1

38333 CCTV Storm Sewer Pipe 10/21/2020 N 14TH ST 1

38336 CCTV Storm Sewer Pipe 10/21/2020 WALNUT ST 1

38383 CCTV Storm Sewer Pipe 10/21/2020 N 15TH ST 1

38426 CCTV Storm Sewer Pipe 10/21/2020 WALNUT ST 1

40831 CCTV Storm Sewer Pipe 10/21/2020 Front and Chestnut 1

38285 CCTV Storm Sewer Pipe 10/22/2020 N 13TH ST 1

38305 CCTV Storm Sewer Pipe 10/22/2020 N 13TH ST 1

38327 CCTV Storm Sewer Pipe 10/22/2020 STATE ST 1

38367 CCTV Storm Sewer Pipe 10/22/2020 N 14TH ST 1

38391 CCTV Storm Sewer Pipe 10/26/2020 N 12TH ST 1

38397 CCTV Storm Sewer Pipe 10/26/2020 N 12TH ST 1

38404 CCTV Storm Sewer Pipe 10/26/2020 SHRUB ST 1
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38316 CCTV Storm Sewer Pipe 10/27/2020 WALNUT ST 1

38322 CCTV Storm Sewer Pipe 10/27/2020 WALNUT ST 1

38335 CCTV Storm Sewer Pipe 10/27/2020 N LINDEN ST 1

38338 CCTV Storm Sewer Pipe 10/27/2020 N 12TH ST 1

38339 CCTV Storm Sewer Pipe 10/27/2020 BAILEY ST 1

38345 CCTV Storm Sewer Pipe 10/27/2020 SHRUB ST 1

38346 CCTV Storm Sewer Pipe 10/27/2020 N SUMMIT ST 1

38359 CCTV Storm Sewer Pipe 10/27/2020 SHRUB ST 1

38371 CCTV Storm Sewer Pipe 10/27/2020 WALNUT ST 1

38409 CCTV Storm Sewer Pipe 10/27/2020 BAILEY ST 1

38360 CCTV Storm Sewer Pipe 10/28/2020 N 14TH ST 1

38373 CCTV Storm Sewer Pipe 10/28/2020 N 14TH ST 1

38394 CCTV Storm Sewer Pipe 10/28/2020 ZARKER ST 1

38399 CCTV Storm Sewer Pipe 10/28/2020 ZARKER ST 1

38344 CCTV Storm Sewer Pipe 10/29/2020 HELEN ST 1

39340 CCTV Storm Sewer Pipe 10/30/2020 3rd st 1

40635 CCTV Storm Sewer Pipe 10/30/2020 crescent and Kittatinny 1

40941 CCTV Storm Sewer Pipe 10/30/2020 2nd and Walnut 1

41002 CCTV Storm Sewer Pipe 10/30/2020 15th and Swatara 1

41005 CCTV Storm Sewer Pipe 10/30/2020 15th and Mayflower 1

41006 CCTV Storm Sewer Pipe 10/30/2020 15th and Mayflower 1

38517 CCTV Storm Sewer Pipe 11/2/2020 SWARATA ST 1

38530 CCTV Storm Sewer Pipe 11/3/2020 HOLLY ST 1

38604 CCTV Storm Sewer Pipe 11/3/2020 VERNON ST 1

38512 CCTV Storm Sewer Pipe 11/6/2020 KITTATINNY ST 1

38544 CCTV Storm Sewer Pipe 11/6/2020 KITTATINNY ST 1

38551 CCTV Storm Sewer Pipe 11/6/2020 KENSINGTON ST 1

38571 CCTV Storm Sewer Pipe 11/9/2020 KELLY ST 1

38576 CCTV Storm Sewer Pipe 11/9/2020 S 17TH ST 1

41158 CCTV Storm Sewer Pipe 11/12/2020 21st R/W 1

41159 CCTV Storm Sewer Pipe 11/12/2020 1

41257 CCTV Storm Sewer Pipe 11/12/2020 3rd & Reilly 1

41166 CCTV Storm Sewer Pipe 11/13/2020 17th and Elm 2

41301 CCTV Storm Sewer Pipe 11/13/2020 3RD & SAFORD ST 1

41302 CCTV Storm Sewer Pipe 11/13/2020 3RD & SAFORD ST 1

38348 CCTV Storm Sewer Pipe 11/17/2020 LINDEN ST 1

38354 CCTV Storm Sewer Pipe 11/17/2020 LINDEN ST 1

38357 CCTV Storm Sewer Pipe 11/17/2020 LINDEN ST 1

38384 CCTV Storm Sewer Pipe 11/17/2020 BALM ST 1

38259 CCTV Storm Sewer Pipe 11/20/2020 MARKET ST 1

38300 CCTV Storm Sewer Pipe 11/20/2020 MARKET ST 1

38321 CCTV Storm Sewer Pipe 11/20/2020 SHOOP ST 1

38366 CCTV Storm Sewer Pipe 11/20/2020 CHAYNE ST 1

38379 CCTV Storm Sewer Pipe 11/20/2020 MARKET ST 1
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38385 CCTV Storm Sewer Pipe 11/20/2020 MARKET ST 1

38392 CCTV Storm Sewer Pipe 11/20/2020 MARKET ST 1

38402 CCTV Storm Sewer Pipe 11/20/2020 SHOOP ST 1

41505 CCTV Storm Sewer Pipe 11/24/2020 kline plaza 1

38441 CCTV Storm Sewer Pipe 11/30/2020 BROOKWOOD ST 1

38447 CCTV Storm Sewer Pipe 11/30/2020 BROOKWOOD ST 1

38459 CCTV Storm Sewer Pipe 11/30/2020 BROOKWOOD ST 1

38465 CCTV Storm Sewer Pipe 11/30/2020 BROOKWOOD ST 1

38476 CCTV Storm Sewer Pipe 11/30/2020 S 19TH ST 1

38489 CCTV Storm Sewer Pipe 11/30/2020 GREENWOOD ST 1

41535 CCTV Storm Sewer Pipe 11/30/2020 3rd and Liberty 1

41537 CCTV Storm Sewer Pipe 11/30/2020 3rd and Liberty 1

41553 CCTV Storm Sewer Pipe 11/30/2020 3rd and South 1

41557 CCTV Storm Sewer Pipe 11/30/2020 3rd and Pine 2

41558 CCTV Storm Sewer Pipe 11/30/2020 3rd st 1

41559 CCTV Storm Sewer Pipe 11/30/2020 3rd st 1

41560 CCTV Storm Sewer Pipe 11/30/2020 3rd and chestnut 1

41561 CCTV Storm Sewer Pipe 11/30/2020 2nd and Chestnut 1

41611 CCTV Storm Sewer Pipe 11/30/2020 Penn and Basin 2

38435 CCTV Storm Sewer Pipe 12/1/2020 BERRYHILL ST 1

38436 CCTV Storm Sewer Pipe 12/1/2020 BROOKWOOD ST 1

38442 CCTV Storm Sewer Pipe 12/1/2020 S 17TH ST 1

38449 CCTV Storm Sewer Pipe 12/1/2020 BERRYHILL ST 1

38454 CCTV Storm Sewer Pipe 12/1/2020 BERRYHILL ST 1

38478 CCTV Storm Sewer Pipe 12/1/2020 BERRYHILL ST 1

38491 CCTV Storm Sewer Pipe 12/1/2020 BROOKWOOD ST 1

38433 CCTV Storm Sewer Pipe 12/2/2020 BERRYHILL ST 1

38451 CCTV Storm Sewer Pipe 12/2/2020 ALBERT ALLEY 1

38521 CCTV Storm Sewer Pipe 12/2/2020 S 15TH ST 1

38532 CCTV Storm Sewer Pipe 12/2/2020 S 15TH ST 1

38559 CCTV Storm Sewer Pipe 12/2/2020 BERRYHILL ST 1

38583 CCTV Storm Sewer Pipe 12/2/2020 BERRYHILL ST 1

38492 CCTV Storm Sewer Pipe 12/3/2020 BROOKWOOD ST 1

38502 CCTV Storm Sewer Pipe 12/3/2020 BROOKWOOD ST 1

38603 CCTV Storm Sewer Pipe 12/3/2020 CRESCENT ST 1

38607 CCTV Storm Sewer Pipe 12/3/2020 CRESCENT ST 1

38340 CCTV Storm Sewer Pipe 12/4/2020 WALNUT ST 1

38350 CCTV Storm Sewer Pipe 12/4/2020 WALNUT ST 1

38390 CCTV Storm Sewer Pipe 12/4/2020 STATE ST 1

38396 CCTV Storm Sewer Pipe 12/4/2020 STATE ST 1

38407 CCTV Storm Sewer Pipe 12/4/2020 N 18TH ST 1

38417 CCTV Storm Sewer Pipe 12/4/2020 REGINA ST 1

38421 CCTV Storm Sewer Pipe 12/4/2020 N 17TH ST 1

38274 CCTV Storm Sewer Pipe 12/7/2020 MARKET ST 1
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38317 CCTV Storm Sewer Pipe 12/7/2020 ROYAL TER 1

38328 CCTV Storm Sewer Pipe 12/7/2020 BALM ST 1

38332 CCTV Storm Sewer Pipe 12/7/2020 WALNUT ST 1

38358 CCTV Storm Sewer Pipe 12/7/2020 BALM ST 1

38378 CCTV Storm Sewer Pipe 12/7/2020 WALNUT ST 1

38382 CCTV Storm Sewer Pipe 12/7/2020 S 19TH ST 1

38389 CCTV Storm Sewer Pipe 12/7/2020 KING ST 1

38414 CCTV Storm Sewer Pipe 12/7/2020 N SUMMIT ST 1

38420 CCTV Storm Sewer Pipe 12/7/2020 WALNUT ST 1

38267 CCTV Storm Sewer Pipe 12/8/2020 LINDEN ST 1

38280 CCTV Storm Sewer Pipe 12/8/2020 ZARKER ST 1

38301 CCTV Storm Sewer Pipe 12/8/2020 ZARKER ST 1

38306 CCTV Storm Sewer Pipe 12/8/2020 CHESTNUT ST 1

38312 CCTV Storm Sewer Pipe 12/8/2020 CHESTNUT ST 1

38315 CCTV Storm Sewer Pipe 12/8/2020 SHRUB ST 1

38323 CCTV Storm Sewer Pipe 12/8/2020 SHRUB ST 1

38325 CCTV Storm Sewer Pipe 12/8/2020 REGINA ST 1

38330 CCTV Storm Sewer Pipe 12/8/2020 REGINA ST 1

38380 CCTV Storm Sewer Pipe 12/8/2020 JONESTOWN RD 1

38386 CCTV Storm Sewer Pipe 12/8/2020 JONESTOWN RD 1

38511 CCTV Storm Sewer Pipe 12/9/2020 KITTATINNY ST 1

38522 CCTV Storm Sewer Pipe 12/9/2020 S SUMMIT ST 1

38527 CCTV Storm Sewer Pipe 12/9/2020 S SUMMIT ST 1

38546 CCTV Storm Sewer Pipe 12/9/2020 S 18TH ST 1

38557 CCTV Storm Sewer Pipe 12/9/2020 KITTATINNY ST 1

38262 CCTV Storm Sewer Pipe 12/10/2020 S 17TH ST 1

38265 CCTV Storm Sewer Pipe 12/10/2020 MARKET ST 1

38270 CCTV Storm Sewer Pipe 12/10/2020 MARKET ST 1

38288 CCTV Storm Sewer Pipe 12/10/2020 S 14TH ST 1

38291 CCTV Storm Sewer Pipe 12/10/2020 BAILEY ST 1

38292 CCTV Storm Sewer Pipe 12/10/2020 S 17TH ST 1

38294 CCTV Storm Sewer Pipe 12/10/2020 N 14TH ST 1

38297 CCTV Storm Sewer Pipe 12/10/2020 BALM ST 1

38299 CCTV Storm Sewer Pipe 12/10/2020 S 17TH ST 1

38302 CCTV Storm Sewer Pipe 12/10/2020 BAILEY ST 1

38304 CCTV Storm Sewer Pipe 12/10/2020 S 17TH ST 1

38307 CCTV Storm Sewer Pipe 12/10/2020 N 13TH ST 1

38368 CCTV Storm Sewer Pipe 12/10/2020 LINDEN AVE 1

38273 CCTV Storm Sewer Pipe 12/11/2020 MARKET ST 1

38282 CCTV Storm Sewer Pipe 12/11/2020 MARKET ST 1

38342 CCTV Storm Sewer Pipe 12/11/2020 MARKET ST 1

38381 CCTV Storm Sewer Pipe 12/11/2020 S LINDEN ST 1

38563 CCTV Storm Sewer Pipe 12/11/2020 S 18TH ST 1

38568 CCTV Storm Sewer Pipe 12/11/2020 HOLLY ST 1
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38586 CCTV Storm Sewer Pipe 12/11/2020 S 18TH ST 1

38594 CCTV Storm Sewer Pipe 12/11/2020 HOLLY ST 1

38595 CCTV Storm Sewer Pipe 12/11/2020 HOLLY ST 1

41756 CCTV Storm Sewer Pipe 12/16/2020 Muench st 1

41757 CCTV Storm Sewer Pipe 12/16/2020 Muench st 1

41758 CCTV Storm Sewer Pipe 12/16/2020 Muench st 1

41759 CCTV Storm Sewer Pipe 12/16/2020 Muench st 1

41760 CCTV Storm Sewer Pipe 12/16/2020 Muench st 1

41761 CCTV Storm Sewer Pipe 12/16/2020 Muench st 1

42018 CCTV Storm Sewer Pipe 12/16/2020 Scott st 1

42019 CCTV Storm Sewer Pipe 12/16/2020 Scott st 1

39576 Clean Storm Pipe 8/20/2020

215 S 19th St, Harrisburg, 

Pennsylvania, 17104 1

39577 Clean Storm Pipe 8/20/2020

1901 Ellsworth Aly, Harrisburg, 

Pennsylvania, 17104 1

39830 Clean Storm Pipe 8/21/2020

251 S 19th St, Harrisburg, 

Pennsylvania, 17104 1

40050 Clean Storm Pipe 8/26/2020 SWATARA ST 1

40054 Clean Storm Pipe 8/28/2020 BERRYHILL ST 1

41041 Clean Storm Pipe 10/5/2020 18TH ST 1

42116 Clean Storm Pipe 12/1/2020 S 17TH ST 1

42117 Clean Storm Pipe 12/1/2020 BERRYHILL ST 1

42599 Clean Storm Pipe 12/10/2020 N 14TH ST 1

32580 Flush Storm Pipe 1/6/2020 Dean st to Pemberton 1

32582 Flush Storm Pipe 1/6/2020 Dean st to Hanover st 1

33326 Flush Storm Pipe 1/24/2020 12th St. 2

34828 Flush Storm Pipe 3/16/2020 spencer and yale 1

34829 Flush Storm Pipe 3/16/2020 spencer and yale 1

34832 Flush Storm Pipe 3/16/2020 spencer and yale--east 1

36033 Flush Storm Pipe 5/18/2020 Woodlawn 1

36190 Flush Storm Pipe 5/22/2020 Greenwood 1

36191 Flush Storm Pipe 5/22/2020 Greenwood 1

36409 Flush Storm Pipe 6/3/2020 21st & Berryhill 1

36521 Flush Storm Pipe 6/8/2020 Derry and Dunkle 1

36523 Flush Storm Pipe 6/8/2020 Dunkle R/W 1

36526 Flush Storm Pipe 6/8/2020 Berryhill 1

36527 Flush Storm Pipe 6/8/2020 Berryhill and 18th 1

36405 Flush Storm Pipe 6/9/2020 Alley N. of Berryhill 1

36550 Flush Storm Pipe 6/9/2020 14th and wayne 1

36551 Flush Storm Pipe 6/9/2020 14th and wayne 1

36552 Flush Storm Pipe 6/9/2020 14th and wayne 1
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36568 Flush Storm Pipe 6/9/2020 15th and wayne 1

36569 Flush Storm Pipe 6/9/2020 15th and Wayne 1

36572 Flush Storm Pipe 6/9/2020 15th and Wayne 1

36573 Flush Storm Pipe 6/9/2020 Rolleston and Pemberton 1

36575 Flush Storm Pipe 6/9/2020 Rolleston and Pemberton 1

36571 Flush Storm Pipe 6/10/2020 15th and Wayne 1

36800 Flush Storm Pipe 6/17/2020 Rolleston Street 1

36801 Flush Storm Pipe 6/17/2020 Rolleston Street 1

36803 Flush Storm Pipe 6/17/2020 Rolleston Street 1

36804 Flush Storm Pipe 6/17/2020 Rolleston Street 1

36700 Flush Storm Pipe 6/18/2020 Market st 1

36701 Flush Storm Pipe 6/18/2020 Market st 1

36909 Flush Storm Pipe 6/29/2020 hale rear 1

36910 Flush Storm Pipe 6/29/2020 Hale rear near 385 1

36549 Flush Storm Pipe 7/22/2020 14th and wayne 1

37658 Flush Storm Pipe 7/23/2020 15th & Randolph st 1

37933 Flush Storm Pipe 8/6/2020 front and emerald 1

39733 Flush Storm Pipe 8/12/2020 4th & Reily 1

39734 Flush Storm Pipe 8/12/2020 Reily & 4th 1

39862 Flush Storm Pipe 9/10/2020 19th st 1

40184 Flush Storm Pipe 9/21/2020 Cameron st 2

40213 Flush Storm Pipe 9/21/2020 17th st 1

40217 Flush Storm Pipe 9/21/2020 17th st 1

40038 Flush Storm Pipe 9/24/2020 17th st 1

40260 Flush Storm Pipe 9/24/2020 Cameron and Berryhill 1

40275 Flush Storm Pipe 9/24/2020 Cameron st 1

40276 Flush Storm Pipe 9/24/2020 Cameron st 1

40311 Flush Storm Pipe 9/24/2020 Paxton st 1

40312 Flush Storm Pipe 9/24/2020 19th st 1

40105 Flush Storm Pipe 9/28/2020 Paxton st 1

40386 Flush Storm Pipe 9/28/2020 13th st 1

40387 Flush Storm Pipe 9/28/2020 13th st 1

40389 Flush Storm Pipe 9/28/2020 13th st 1

40390 Flush Storm Pipe 9/28/2020 13th st 1

40391 Flush Storm Pipe 9/28/2020 13th st 1

40393 Flush Storm Pipe 9/28/2020 13th st 1

40111 Flush Storm Pipe 9/29/2020 19th to Paxton 1

40182 Flush Storm Pipe 9/29/2020 Cameron st 1

40197 Flush Storm Pipe 9/29/2020 Cameron st 1

40199 Flush Storm Pipe 9/29/2020 Cameron st 1

40201 Flush Storm Pipe 9/29/2020 Cameron st 1

40209 Flush Storm Pipe 9/29/2020 Manada 1

40232 Flush Storm Pipe 9/29/2020 Manada 1

40233 Flush Storm Pipe 9/29/2020 Manada 1
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40234 Flush Storm Pipe 9/29/2020 Manada 1

40235 Flush Storm Pipe 9/29/2020 17th 1

40247 Flush Storm Pipe 9/29/2020 Cameron st 1

40339 Flush Storm Pipe 9/29/2020 Cameron st 1

40340 Flush Storm Pipe 9/29/2020 Cameron st 1

40341 Flush Storm Pipe 9/29/2020 Cameron st 1

40374 Flush Storm Pipe 9/29/2020 Cameron st 1

40376 Flush Storm Pipe 9/29/2020 Cameron st 1

40377 Flush Storm Pipe 9/29/2020 Cameron st 1

40739 Flush Storm Pipe 10/21/2020 Cameron st 1

41073 Flush Storm Pipe 10/28/2020

2200 Kensington St,  

Harrisburg,  Pennsylvania,  

17104 1

42033 Flush Storm Pipe 12/18/2020 Scott st 1

42035 Flush Storm Pipe 12/18/2020 Scott st 1

39585 Inspect Inlet 9/2/2020 reese & evergreen 1

39965 Inspect Inlet 9/4/2020 1

40225 Inspect Inlet 9/21/2020 4th & Lewis 3

35296

Lagoon Hauling 

Operations 3/20/2020 1

35297

Lagoon Hauling 

Operations 3/20/2020 1

35295

Lagoon Hauling 

Operations 4/20/2020 1

37251

Lagoon Hauling 

Operations 7/6/2020 1

37252

Lagoon Hauling 

Operations 7/6/2020 1

37254

Lagoon Hauling 

Operations 7/6/2020 1

37255

Lagoon Hauling 

Operations 7/7/2020 1

37256

Lagoon Hauling 

Operations 7/7/2020 1

37258

Lagoon Hauling 

Operations 7/9/2020 1

37259

Lagoon Hauling 

Operations 7/9/2020 1

37260

Lagoon Hauling 

Operations 7/9/2020 1

37261

Lagoon Hauling 

Operations 7/9/2020 1

Page 105 of 129



Capital Region Water

Collection System Activity Report 

01-01-2020 to 12-31-2020

WorkOrderId Description Actual Finish Address Total Assets

38897

Lagoon Hauling 

Operations 8/20/2020 1

38899

Lagoon Hauling 

Operations 8/20/2020 1

38900

Lagoon Hauling 

Operations 8/20/2020 1

38902

Lagoon Hauling 

Operations 8/21/2020 1

38903

Lagoon Hauling 

Operations 8/21/2020 1

38904

Lagoon Hauling 

Operations 8/24/2020 1

39205

Lagoon Hauling 

Operations 8/25/2020 1

39212

Lagoon Hauling 

Operations 8/25/2020 1

39537

Lagoon Hauling 

Operations 9/2/2020 1

39538

Lagoon Hauling 

Operations 9/2/2020 1

39539

Lagoon Hauling 

Operations 9/4/2020 1

39550

Lagoon Hauling 

Operations 9/4/2020 1

40301

Lagoon Hauling 

Operations 9/25/2020 1

40302

Lagoon Hauling 

Operations 9/25/2020 1

40430

Lagoon Hauling 

Operations 9/30/2020 1

40587

Lagoon Hauling 

Operations 10/5/2020 1

40693

Lagoon Hauling 

Operations 10/14/2020 1

40695

Lagoon Hauling 

Operations 10/14/2020 1

40696

Lagoon Hauling 

Operations 10/14/2020 1

40723

Lagoon Hauling 

Operations 10/16/2020 1

40724

Lagoon Hauling 

Operations 10/16/2020 1

40976

Lagoon Hauling 

Operations 10/26/2020 1
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40977

Lagoon Hauling 

Operations 10/26/2020 1

40978

Lagoon Hauling 

Operations 10/26/2020 1

41024

Lagoon Hauling 

Operations 10/28/2020 1

41025

Lagoon Hauling 

Operations 10/28/2020 1

41026

Lagoon Hauling 

Operations 10/28/2020 1

41188

Lagoon Hauling 

Operations 11/6/2020 1

41189

Lagoon Hauling 

Operations 11/13/2020 1

41282

Lagoon Hauling 

Operations 11/13/2020 1

41284

Lagoon Hauling 

Operations 11/13/2020 1

41405

Lagoon Hauling 

Operations 11/17/2020 1

41406

Lagoon Hauling 

Operations 11/17/2020 1

41546

Lagoon Hauling 

Operations 11/23/2020 1

41547

Lagoon Hauling 

Operations 11/23/2020 1

41548

Lagoon Hauling 

Operations 11/23/2020 1

41549

Lagoon Hauling 

Operations 11/23/2020 1

41831

Lagoon Hauling 

Operations 12/8/2020 1

41832

Lagoon Hauling 

Operations 12/8/2020 1

41833

Lagoon Hauling 

Operations 12/8/2020 1

41835

Lagoon Hauling 

Operations 12/11/2020 1

41836

Lagoon Hauling 

Operations 12/11/2020 1

32553

Lagoon Maintenance - 

Inlet Debris 1/7/2020 1
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32892

Lagoon Maintenance - 

Inlet Debris 1/21/2020 1

32894

Lagoon Maintenance - 

Inlet Debris 1/31/2020 1

33575

Lagoon Maintenance - 

Inlet Debris 2/3/2020 1

33578

Lagoon Maintenance - 

Inlet Debris 3/12/2020 1

35573

Lagoon Maintenance - 

Inlet Debris 4/27/2020 1

35571

Lagoon Maintenance - 

Inlet Debris 4/28/2020 1

34825

Lagoon Maintenance - 

Inlet Debris 4/29/2020 1

35574

Lagoon Maintenance - 

Inlet Debris 4/29/2020 1

36692

Lagoon Maintenance - 

Inlet Debris 6/12/2020 1

35592

Lagoon Maintenance - 

Inlet Debris 6/13/2020 1

36693

Lagoon Maintenance - 

Inlet Debris 6/15/2020 1

36713

Lagoon Maintenance - 

Inlet Debris 6/24/2020 1

37076

Lagoon Maintenance - 

Inlet Debris 6/29/2020 1

37152

Lagoon Maintenance - 

Inlet Debris 6/30/2020 1

37153

Lagoon Maintenance - 

Inlet Debris 6/30/2020 1

37154

Lagoon Maintenance - 

Inlet Debris 7/1/2020 1

37155

Lagoon Maintenance - 

Inlet Debris 7/9/2020 1

37286

Lagoon Maintenance - 

Inlet Debris 7/12/2020 1

37399

Lagoon Maintenance - 

Inlet Debris 7/13/2020 1

37400

Lagoon Maintenance - 

Inlet Debris 7/15/2020 1

37441

Lagoon Maintenance - 

Inlet Debris 7/18/2020 1

37807

Lagoon Maintenance - 

Inlet Debris 7/20/2020 1
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37805

Lagoon Maintenance - 

Inlet Debris 7/24/2020 1

37804

Lagoon Maintenance - 

Inlet Debris 7/27/2020 1

37803

Lagoon Maintenance - 

Inlet Debris 7/28/2020 1

37647

Lagoon Maintenance - 

Inlet Debris 7/29/2020 1

37808

Lagoon Maintenance - 

Inlet Debris 7/31/2020 1

37874

Lagoon Maintenance - 

Inlet Debris 7/31/2020 1

37875

Lagoon Maintenance - 

Inlet Debris 8/3/2020 1

37893

Lagoon Maintenance - 

Inlet Debris 8/4/2020 1

38659

Lagoon Maintenance - 

Inlet Debris 8/7/2020 1

38660

Lagoon Maintenance - 

Inlet Debris 8/11/2020 1

38718

Lagoon Maintenance - 

Inlet Debris 8/13/2020 1

38735

Lagoon Maintenance - 

Inlet Debris 8/14/2020 1

38778

Lagoon Maintenance - 

Inlet Debris 8/18/2020 1

38823

Lagoon Maintenance - 

Inlet Debris 8/26/2020 1

39264

Lagoon Maintenance - 

Inlet Debris 8/27/2020 1

39391

Lagoon Maintenance - 

Inlet Debris 10/26/2020 1

41012

Lagoon Maintenance - 

Inlet Debris 10/28/2020 1

41079

Lagoon Maintenance - 

Inlet Debris 11/12/2020 1

41382

Lagoon Maintenance - 

Inlet Debris 11/20/2020 1

41573

Lagoon Maintenance - 

Inlet Debris 12/11/2020 1

32768

Lagoon Maintenance - St 

Sweeping 1/14/2020 1
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32801

Lagoon Maintenance - St 

Sweeping 1/15/2020 1

32891

Lagoon Maintenance - St 

Sweeping 2/9/2020 1

33822

Lagoon Maintenance - St 

Sweeping 2/18/2020 1

34016

Lagoon Maintenance - St 

Sweeping 3/2/2020 1

34418

Lagoon Maintenance - St 

Sweeping 3/4/2020 1

34462

Lagoon Maintenance - St 

Sweeping 3/6/2020 1

34626

Lagoon Maintenance - St 

Sweeping 3/16/2020 1

34826

Lagoon Maintenance - St 

Sweeping 3/20/2020 1

34931

Lagoon Maintenance - St 

Sweeping 3/30/2020 1

35029

Lagoon Maintenance - St 

Sweeping 6/18/2020 1

36848

Lagoon Maintenance - St 

Sweeping 6/25/2020 1

37075

Lagoon Maintenance - St 

Sweeping 7/17/2020 1

37646

Lagoon Maintenance - St 

Sweeping 7/30/2020 1

37873

Lagoon Maintenance - St 

Sweeping 8/13/2020 1

38736

Lagoon Maintenance - St 

Sweeping 8/19/2020 1

39189

Lagoon Maintenance - St 

Sweeping 10/27/2020 1

41021

Lagoon Maintenance - St 

Sweeping 11/3/2020 1

41153

Lagoon Maintenance - St 

Sweeping 11/6/2020 1

41204

Lagoon Maintenance - St 

Sweeping 11/17/2020 1

33455 Plate Inlet 2/4/2020 1825 Zarker St 1

38678 Plate Inlet 8/17/2020 logan & Delaware 1

40891 Plate Inlet 11/5/2020

N 15th St & Boas St,  

Harrisburg,  Pennsylvania,  

17103 1
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41666 Plate Inlet 12/11/2020 Penn and Basin 2

41234 Plate Storm Manhole 11/18/2020 Cameron & Muench 1

35179 Plate Storm Sewer Pipe 4/13/2020 Muench & Front 1

36895

Raise/Lower Storm 

Manhole 6/18/2020 Rear Hale Ave 1

9927 Repair Storm Inlet 1/2/2020 fulton and delaware 1

33456 Repair Storm Inlet 2/5/2020 1825 Zarker St 1

33776 Repair Storm Inlet 2/11/2020

Radnor St & N 7th St, 

Harrisburg, Pennsylvania, 

17110 1

33846 Repair Storm Inlet 2/12/2020 Crooked St & Thompson St 1

33916 Repair Storm Inlet 2/14/2020 green and clinton 1

34008 Repair Storm Inlet 2/21/2020 Boyd St 1

34076 Repair Storm Inlet 2/22/2020 2nd & Walnut 1

34085 Repair Storm Inlet 2/22/2020 GREEN ST & CUMBERLAND ST 2

13049 Repair Storm Inlet 2/26/2020 Pentwater & Belview 1

34132 Repair Storm Inlet 2/26/2020 Home & Berryhill St 1

34256 Repair Storm Inlet 2/27/2020 2500 Adrian St 1

34133 Repair Storm Inlet 2/28/2020 2nd and boas 1

34214 Repair Storm Inlet 2/28/2020 Walnut &  Linden 1

33453 Repair Storm Inlet 3/2/2020 Balm St & N Linden St 1

32735 Repair Storm Inlet 3/3/2020 2400 N 2nd St 1

34533 Repair Storm Inlet 3/6/2020 harris st 1

23696 Repair Storm Inlet 3/9/2020 Sayford & James 2

9793 Repair Storm Inlet 3/9/2020 Market & 20th 2

10942 Repair Storm Inlet 3/10/2020 2030 KENSINGTON ST 1

34632 Repair Storm Inlet 3/10/2020 WALNUT ST & HOERNER ST 1

9444 Repair Storm Inlet 3/10/2020 FOURTH ST & MACLAY ST 1

24125 Repair Storm Inlet 3/12/2020 Kelker & George St 1

31209 Repair Storm Inlet 3/12/2020 1816 susquehanna 1

34762 Repair Storm Inlet 3/14/2020 FIFTEENTH ST & RANDOLPH ST 1

34794 Repair Storm Inlet 3/16/2020 agnew & cloverly 1

17363 Repair Storm Inlet 3/17/2020 Walnut west of 4th 1

34747 Repair Storm Inlet 3/17/2020 1449 S 13th St 1

27073 Repair Storm Inlet 3/18/2020 2nd St. 1

16040 Repair Storm Inlet 3/20/2020 2nd and mulberry 1
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14430 Repair Storm Inlet 3/24/2020

Market St & S 10th St, 

Harrisburg, Pennsylvania, 

17101 5

14440 Repair Storm Inlet 3/26/2020

S 10th St, Harrisburg, 

Pennsylvania, 17101 5

23034 Repair Storm Inlet 3/26/2020 commonwealth & boas 1

27248 Repair Storm Inlet 3/27/2020 CARLISLE ST & DERRY ST, 17104 1

9829 Repair Storm Inlet 3/27/2020

Corner of Buckthorn and 

Kittatinny 1

35016 Repair Storm Inlet 3/31/2020 2nd & Geiger 1

35158 Repair Storm Inlet 5/5/2020 43 N 18th St 2

35525 Repair Storm Inlet 5/5/2020 60 N 12th St 1

16087 Repair Storm Inlet 5/7/2020

17th & Regina Street NE & 

NWCorner 2

31600 Repair Storm Inlet 5/8/2020 Greenwood & 19th 1

25585 Repair Storm Inlet 5/11/2020 Jonestown Rd. 1

35199 Repair Storm Inlet 5/11/2020 2nd & Peffer Northeast side 1

20038 Repair Storm Inlet 5/12/2020 Forster & Long 1

24975 Repair Storm Inlet 5/12/2020 Cameron St. 1

12515 Repair Storm Inlet 5/13/2020 Calder & 14th 1

18444 Repair Storm Inlet 5/13/2020 14th and Randolph 1

14330 Repair Storm Inlet 5/14/2020 Peffer & 3rd 1

20040 Repair Storm Inlet 5/14/2020 18th and Forster 1

12169 Repair Storm Inlet 5/15/2020 Chestnut & 14th 1

13540 Repair Storm Inlet 5/15/2020 17th & Mayflower 1

9831 Repair Storm Inlet 5/15/2020 Kittatinny & Evergreen 2

15356 Repair Storm Inlet 5/21/2020 Emerald and Lauver alley 1

32318 Repair Storm Inlet 5/21/2020 Green and Geiger 1

17411 Repair Storm Inlet 6/4/2020 14th & Vernon 1

9806 Repair Storm Inlet 6/4/2020 1900 Walnut St 1

23632 Repair Storm Inlet 6/5/2020 James 3

9922 Repair Storm Inlet 6/5/2020 15th 1

9960 Repair Storm Inlet 6/5/2020 Kittatinny  & Drummond 2

18405 Repair Storm Inlet 6/9/2020 SHAMOKIN ST, 17110 1

36535 Repair Storm Inlet 6/9/2020 Calder & Fulton 1

16088 Repair Storm Inlet 6/10/2020 18th & Swatara Street 2

36671 Repair Storm Inlet 6/12/2020 Mulberry 1

9921 Repair Storm Inlet 6/19/2020 15th and drummond 2

17437 Repair Storm Inlet 6/21/2020

SS of State Street  Bridge on 

ramp 1

36859 Repair Storm Inlet 6/22/2020 16th and walnut 1
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17407 Repair Storm Inlet 6/29/2020

NS Side State Street Bridge on 

the ramp 1

17434 Repair Storm Inlet 6/30/2020

NS of State Street Bridge on the 

Ramp 1

36439 Repair Storm Inlet 6/30/2020 4th & Division 4

36927 Repair Storm Inlet 6/30/2020 Sassafras St & Bartine St 3

37088 Repair Storm Inlet 6/30/2020 1700 Blk North St. 1

10758 Repair Storm Inlet 7/1/2020 North 16th @ Walnut Street 2

17440 Repair Storm Inlet 7/1/2020

SS of ramp on State Street 

Bridge. 1

20575 Repair Storm Inlet 7/1/2020 17th & North 2

35267 Repair Storm Inlet 7/1/2020 2nd & Clinton 1

37464 Repair Storm Inlet 7/16/2020 Hanna & Front 1

10924 Repair Storm Inlet 7/19/2020

SEVENTEENTH ST & WALNUT 

ST 1

37419 Repair Storm Inlet 7/19/2020 Forrest & Moore 1

37466 Repair Storm Inlet 7/19/2020 9th & Walnut 1

10923 Repair Storm Inlet 7/20/2020 WALNUT ST & FIR ST 1

37527 Repair Storm Inlet 7/21/2020 Mulberry Street 1

9858 Repair Storm Inlet 7/21/2020 2000, State St 1

37467 Repair Storm Inlet 7/22/2020 2359 Woodlawn St 1

4930 Repair Storm Inlet 7/22/2020 14th & Market 1

4932 Repair Storm Inlet 7/22/2020 14th & Market 1

37692 Repair Storm Inlet 7/26/2020 15th & Derry 2

10900 Repair Storm Inlet 7/27/2020 17th & North 2

10919 Repair Storm Inlet 7/27/2020 FOURTEENTH ST & WALNUT ST 1

22736 Repair Storm Inlet 7/27/2020 North 17th and Forester street 1

27900 Repair Storm Inlet 7/27/2020 20th and Forster 1

15277 Repair Storm Inlet 7/28/2020 Howard & Crooked St. 1

37289 Repair Storm Inlet 7/28/2020 State St. 1

10177 Repair Storm Inlet 7/29/2020 walnut and summit 1

37794 Repair Storm Inlet 7/29/2020 14th & Walnut St 1

37232 Repair Storm Inlet 7/30/2020 Thompson and Honey Street 1

19890 Repair Storm Inlet 7/31/2020 20th   S. of Forster 1

32669 Repair Storm Inlet 7/31/2020 maclay & 6th 1

28396 Repair Storm Inlet 8/1/2020

1951 Herr Street across from 

Harrisburg Dairy 1

28429 Repair Storm Inlet 8/2/2020 Herr & 20th, 1951 Herr Street 1

21762 Repair Storm Inlet 8/3/2020 Royal Terrace 1

34257 Repair Storm Inlet 8/10/2020 25th & Adrian 2
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38676 Repair Storm Inlet 8/11/2020 Logan & Geiger 1

27107 Repair Storm Inlet 8/14/2020

LOGAN ST & DELAWARE ST, 

17102 1

37412 Repair Storm Inlet 8/14/2020 Whitehall St 1

38677 Repair Storm Inlet 8/17/2020 logan & Delaware 1

4781 Repair Storm Inlet 8/17/2020 EIGHTEENTH ST & DERRY ST 1

37737 Repair Storm Inlet 8/19/2020 Emerald & 4th 3

20630 Repair Storm Inlet 8/20/2020 19th & Pemberton 1

37891 Repair Storm Inlet 8/21/2020 Market St.1825 1

39180 Repair Storm Inlet 8/21/2020 1400 Scott St. 2

17720 Repair Storm Inlet 8/26/2020 17th and Elm 1

37839 Repair Storm Inlet 8/26/2020 South 20th and Zarker Street 1

39302 Repair Storm Inlet 8/27/2020 N 4th St & Harris St 1

39276 Repair Storm Inlet 8/28/2020 Walnut St. 1

39303 Repair Storm Inlet 8/28/2020 18th & Park 1

34419 Repair Storm Inlet 8/30/2020 25th @ Kline Village 1

39315 Repair Storm Inlet 8/31/2020 fulton and boyd 1

39542 Repair Storm Inlet 9/4/2020

Mercer St Between Melrose & 

23rd 1

39579 Repair Storm Inlet 9/4/2020 James and Boas 1

11381 Repair Storm Inlet 9/9/2020 17th & Compass Ally 1

19881 Repair Storm Inlet 9/9/2020 Primrose 1

37911 Repair Storm Inlet 9/10/2020 Front and Emerald 1

39729 Repair Storm Inlet 9/17/2020 18th & State 1

39580 Repair Storm Inlet 9/18/2020 Resse and Evergreen St. 1

10466 Repair Storm Inlet 9/27/2020 6th & Mclay 4

38785 Repair Storm Inlet 9/30/2020 19th & Park 4

40267 Repair Storm Inlet 9/30/2020 reese & evergreen 1

20106 Repair Storm Inlet 10/4/2020 Herr & 19th 1

40264 Repair Storm Inlet 10/5/2020 Walnut & 17th 1

40461 Repair Storm Inlet 10/5/2020 17th & Forster 1

37126 Repair Storm Inlet 10/9/2020 17th & North 1

28428 Repair Storm Inlet 10/11/2020 Herr St. 1

40564 Repair Storm Inlet 10/13/2020

S 16th St,  Harrisburg,  

Pennsylvania,  17104 1

11879 Repair Storm Inlet 10/16/2020 jefferson & division 2

20598 Repair Storm Inlet 10/16/2020 S 17TH AND REVERE 1

28427 Repair Storm Inlet 10/18/2020 Herr St. 1

23909 Repair Storm Inlet 10/22/2020 Race st 1

40616 Repair Storm Inlet 10/29/2020 Poplar St. 1

40273 Repair Storm Inlet 11/4/2020 State Street Bridge 11

41072 Repair Storm Inlet 11/4/2020 22 & Mccleaster 1

40893 Repair Storm Inlet 11/5/2020 N 15th St & Boas St 1
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41303 Repair Storm Inlet 11/10/2020

1150 Goodwill Dr,  Harrisburg,  

Pennsylvania,  17101 1

40694 Repair Storm Inlet 11/20/2020 Front & Schuylkill 3

40850 Repair Storm Inlet 12/3/2020 Mulberry & Hummel 1

41649 Repair Storm Inlet 12/11/2020 Penn and Basin 2

34812 Repair Storm Manhole 3/16/2020 29th 1

37288 Repair Storm Manhole 7/8/2020 391 Hale Ave 1

41238 Repair Storm Manhole 11/18/2020 Cameron & Kelker 1

30951 Repair Storm Pipe 1/24/2020 2nd and Charles (Alley) 1

33479 Repair Storm Pipe 1/31/2020 SECOND ST & BRIGGS ST 1

15412 Repair Storm Pipe 2/27/2020 2nd and boas 1

14603 Repair Storm Pipe 3/31/2020 2nd 1

35182 Repair Storm Pipe 4/16/2020 Muench st 1

34625 Repair Storm Pipe 4/29/2020 2nd & Clinton 1

14477 Repair Storm Pipe 6/11/2020 Thompson st 2

36506 Repair Storm Pipe 6/17/2020 N 7th St & Seneca St 2

17634 Repair Storm Pipe 7/6/2020 Scott st 1

17637 Repair Storm Pipe 7/9/2020 Scott st 1

29049 Repair Storm Pipe 8/9/2020 1424 N 4th St 2

38694 Repair Storm Pipe 8/12/2020 Emerald & 4th 1

38656 Repair Storm Pipe 8/28/2020 Hale rear near 385 2
39328 Repair Storm Pipe 9/1/2020 James and Boas 2
38703 Repair Storm Pipe 9/25/2020 4th & Reily 1
37910 Repair Storm Pipe 10/5/2020 Front and Emerald 1
32756 Repair Storm Pipe 11/17/2020 Dean st to Hanover st 1

41786 Repair Storm Pipe 12/2/2020 Crooked St and Thompson St. 2

29594 Replace Storm Inlet 3/5/2020

Second Street ( Across from 

Dauphin street) 1

11788 Replace Storm Inlet 6/8/2020 Calder East of Fulton 1

38704 Replace Storm Inlet 9/23/2020 Reily & 4th 1

19868 Replace Storm Inlet 10/29/2020 Poplar St. 1

40476 Replace Storm Inlet 11/16/2020

1432 Green St,  Harrisburg,  

Pennsylvania,  17102 1

32579 Replace Storm Inlet 11/17/2020 Dean st to Pemberton 1

41613 Replace Storm Inlet 11/24/2020 Summit & Christian 2

41639 Replace Storm Inlet 11/24/2020 Derry & Summit 2

5881 Replace Storm Inlet 12/22/2020 THIRD ST & PEFFER ST 1

15414 Replace Storm Pipe 2/5/2020 2nd and boas 1

14605 Replace Storm Pipe 4/6/2020 2nd 1

40373 Replace Storm Pipe 9/30/2020 Reily & 4th 1
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40442 Replace Swale 10/2/2020 Market St & Greenbelt Rd 1

34628

Street Restoration Storm 

Inlet 8/24/2020

N 2nd St & Dauphin St, 

Harrisburg, Pennsylvania, 

17102 1

40615

Street Restoration Storm 

Inlet 10/30/2020 Poplar St. 1

35568

Street Restoration Storm 

Pipe 8/24/2020 2nd & Clinton 1

35017

Street Restoration Storm 

Pipe 8/27/2020

N 2nd St & Geiger St, 

Harrisburg, Pennsylvania, 

17102 1

35160

Street Restoration Storm 

Pipe 8/27/2020

N 2nd St & Peffer St, 

Harrisburg, Pennsylvania, 

17102 1

33501

Street Restoration Storm 

Pipe 9/2/2020 SECOND ST & BRIGGS ST 1

33726

Street Restoration Storm 

Pipe 9/3/2020

N 2nd St & Boas St, Harrisburg, 

Pennsylvania, 17102 1

34259

Street Restoration Storm 

Pipe 9/3/2020

N 2nd St & Boas St, Harrisburg, 

Pennsylvania, 17102 1

36866

Street Restoration Storm 

Pipe 10/15/2020 N 7th St & Seneca St 2

32921

Street Restoration Storm 

Pipe 10/18/2020 2nd and Charles (Alley) 1

30895

Street Restoration Storm 

Pipe 10/22/2020 Royal Terrace 2

32021

Street Restoration Storm 

Pipe 10/23/2020 15th and North 2

39578

Street Restoration Storm 

Pipe 11/4/2020 James and Boas 2

31390

Street Restoration Storm 

Pipe 11/9/2020 2524 WOODLAWN ST 2

32492 Surface Clean Inlet 1/3/2020 north 16th and state street 1

32493 Surface Clean Inlet 1/3/2020 North 15th and State Street 1

32720 Surface Clean Inlet 1/13/2020 rr barscreen 1

33322 Surface Clean Inlet 1/24/2020 North 16th and State Street 1

33324 Surface Clean Inlet 1/24/2020 Woodbine and Green street 1
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33507 Surface Clean Inlet 1/29/2020 Railroad Barscreen 1

33764 Surface Clean Inlet 2/8/2020 16th and paxton 1

34329 Surface Clean Inlet 2/28/2020 RAILROAD BARSCREEN 1

34567 Surface Clean Inlet 3/6/2020 N 6th St & Radnor St 1

34952 Surface Clean Inlet 3/23/2020 16th and Paxton Street 1

35234 Surface Clean Inlet 4/8/2020 16th and paxton street 1

35346 Surface Clean Inlet 4/18/2020 Front and Schuylkill 2

36433 Surface Clean Inlet 6/2/2020 RAILROAD BARSCREEN 1

36457 Surface Clean Inlet 6/4/2020 RAILROAD BARSCREEN 1

36458 Surface Clean Inlet 6/5/2020 RAILROAD BARSCREEN 1

36459 Surface Clean Inlet 6/9/2020 RAILROAD BARSCREEN 1

36640 Surface Clean Inlet 6/11/2020 RAILROAD BARSCREEN 1

36666 Surface Clean Inlet 6/11/2020 North 3rd Street 1

36672 Surface Clean Inlet 6/11/2020 14th and market street 1

36673 Surface Clean Inlet 6/11/2020 15th and Sycamore 4

36674 Surface Clean Inlet 6/11/2020 17th and Sycamore 3

36676 Surface Clean Inlet 6/11/2020 Resse and Evergreen Street 4

36858 Surface Clean Inlet 6/16/2020 3rd and Shamokin 1

36860 Surface Clean Inlet 6/16/2020

N 2nd St & Vaughn St, 

Harrisburg, Pennsylvania, 

17110 2

37915 Surface Clean Inlet 8/5/2020 Railroad Bar Screen 1

38708 Surface Clean Inlet 8/10/2020 Railroad Bar Screen 1

39156 Surface Clean Inlet 8/20/2020

Jefferson St & Division St, 

Harrisburg, Pennsylvania, 

17110 6

39173 Surface Clean Inlet 8/20/2020 Jefferson St & Woodbine St 1

39520 Surface Clean Inlet 8/31/2020 North 17th and Elm Street 3

39746 Surface Clean Inlet 9/4/2020 South17th and Sycamore St. 4

39747 Surface Clean Inlet 9/4/2020 N Front St & Schuylkill St,  1

39963 Surface Clean Inlet 9/14/2020 16th and paxton street 1

41176 Surface Clean Inlet 11/4/2020 Railroad Barscreen 1

41356 Surface Clean Inlet 11/12/2020

Paxton St & S 13th St, 

Harrisburg, Pennsylvania, 1

36645 Surface Clean Inlet 11/23/2020 RAILROAD BARSCREEN 1

41664 Surface Clean Inlet 11/23/2020 Railroad Bar Screen 1
41614 Surface Clean Inlet 11/24/2020 Railroad Barscreen 1
42154 Surface Clean Inlet 12/31/2020 1

32405 Update GIS 1/2/2020 2nd & Hamilton 1

32584 Update GIS 1/14/2020 Dean st to Hanover st 1

34629 Update GIS 3/16/2020

Second Street ( Across from 

Dauphin street) 2

34642 Update GIS 3/16/2020 6th st 2

34880 Update GIS 3/20/2020 2403 Midland Rd 1
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34899 Update GIS 3/20/2020 2030 Greenwood St 1

34914 Update GIS 3/20/2020 2627 Duke St 1

34919 Update GIS 3/20/2020 2410 Midland Rd 1

34920 Update GIS 3/20/2020 2403 Bellevue Rd 1

34923 Update GIS 3/20/2020 2315 Bellevue Rd 1

34924 Update GIS 3/20/2020 2316 Midland Rd 1

34925 Update GIS 3/20/2020 2300 Chestnut St 1

35132 Update GIS 4/7/2020 dauphin & Logan 4

35133 Update GIS 4/7/2020 2nd and boas 2

35134 Update GIS 4/7/2020 2nd and cumberland 2

31617 Update GIS 4/27/2020 13th and Bailey 2

34835 Update GIS 4/27/2020 spencer and yale 2

35458 Update GIS 4/27/2020 3320 Industrial Rd 1

31619 Update GIS 4/29/2020 Bailey st 7

31826 Update GIS 4/29/2020 Bailey and summit 1

35610 Update GIS 5/4/2020 Davis & Knox 5

35611 Update GIS 5/4/2020 Woodlawn 1

34834 Update GIS 5/5/2020 spencer and yale--east 1

33842 Update GIS 5/6/2020 110-120 Cumberland St 1

33853 Update GIS 5/6/2020 110 Cumberland St 1

34005 Update GIS 5/6/2020 1670 S. 19th St 1

34715 Update GIS 5/6/2020 1334 William St 1

34744 Update GIS 5/6/2020 214 North St 1

34766 Update GIS 5/6/2020 321 Kelker St L65 1

35230 Update GIS 5/6/2020 506 29th St 1

35285 Update GIS 5/6/2020

1681 N 6th St, Harrisburg, 

Pennsylvania, 17102 1

35433 Update GIS 5/6/2020 940 Norwood St 1

35439 Update GIS 5/6/2020 938 Norwood St 1

35451 Update GIS 5/6/2020 Walnut St 1

35624 Update GIS 5/6/2020 2627 Duke St 1

35625 Update GIS 5/6/2020 506 29th St 1

35626 Update GIS 5/6/2020 2623 Duke Street 1

35627 Update GIS 5/6/2020 2406 Logan Street 1

35628 Update GIS 5/6/2020 805 S 16th St 1

35643 Update GIS 5/6/2020 2544 Agate St 10

35645 Update GIS 5/6/2020 1915 Brookwood St 1

35647 Update GIS 5/6/2020 1917 Brookwood St 1

35649 Update GIS 5/6/2020 1921 Brookwood St 1

35805 Update GIS 5/6/2020 1828 Walnut St 1

35832 Update GIS 5/11/2020 Woodlawn 1

35928 Update GIS 5/13/2020 1

35950 Update GIS 5/14/2020 1521 Catherine St 1

35821 Update GIS 5/20/2020 Greenwood 10
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31833 Update GIS 5/28/2020 Bailey and Summit 1

35957 Update GIS 5/28/2020 1

36031 Update GIS 5/28/2020 One Hacc Drive 1

36213 Update GIS 5/28/2020 &th and MaClay 1

36200 Update GIS 6/3/2020 MaClay to 6th 7

35585 Update GIS 6/8/2020 4230 Industrial Rd 1

36437 Update GIS 6/8/2020 2521 N. Front Street 1

36510 Update GIS 6/9/2020 3300 N Cameron St 1

36581 Update GIS 6/11/2020 Reservoir Park 2

36585 Update GIS 6/11/2020 75 S 10th Street 1

36588 Update GIS 6/11/2020 1311 19th Street 1

36594 Update GIS 6/11/2020 313 S. 15th Street 1

36599 Update GIS 6/11/2020 Fulton & Renaissance 1

36605 Update GIS 6/11/2020 429 Herr st 1

36627 Update GIS 6/11/2020 648 Muench St (No address) 1

36633 Update GIS 6/11/2020 45 N 14th Street 1

36658 Update GIS 6/11/2020 1647 Market Street 1

36662 Update GIS 6/11/2020 1605 Market Street 1

36663 Update GIS 6/19/2020

N 2nd St & Clinton St, 

Harrisburg, Pennsylvania, 

17102 1

35629 Update GIS 7/7/2020 2426 Ellerslie St 1

36842 Update GIS 7/7/2020 1670 S 19th Street 1

37203 Update GIS 7/7/2020 1630 N Cameron St 17

37398 Update GIS 7/14/2020 3703 N. 6th Street 1

36509 Update GIS 7/28/2020 100 Wildwood Drive 1

37753 Update GIS 8/3/2020 1827 Whitehall St 1

37758 Update GIS 8/3/2020 919 Green Street 1

37784 Update GIS 8/3/2020 River to Pine st 1

37785 Update GIS 8/3/2020 Pine and River 1

37786 Update GIS 8/3/2020 Market near 10th 1

37755 Update GIS 8/4/2020 256 North St 1

37757 Update GIS 8/4/2020 254 North St 1

37909 Update GIS 8/5/2020

N Front St & Emerald St, 

Harrisburg, Pennsylvania, 

17110 1

37269 Update GIS 8/6/2020 Kelker and 12th 3

38658 Update GIS 8/11/2020 James and Boas 2

38675 Update GIS 8/12/2020 1424 N 4th St 2

39304 Update GIS 8/27/2020 3rd and Verbeke 1

39305 Update GIS 8/27/2020 3rd and Verbeke 1

39306 Update GIS 8/27/2020 3rd and Emerald 1

39307 Update GIS 8/27/2020 3rd and emerald 1

39316 Update GIS 8/27/2020 3rd and maclay 1
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39317 Update GIS 8/27/2020 3rd st 1

39318 Update GIS 8/27/2020 Maclay st 1

39321 Update GIS 8/27/2020 3rd and Woodbine 1

39265 Update GIS 9/2/2020 3rd and Woddbine 1

39310 Update GIS 9/2/2020 3rd & emerald st 2

39311 Update GIS 9/2/2020 3rd & Emerald st 1

39312 Update GIS 9/2/2020 3rd & Emerald st 1

39313 Update GIS 9/2/2020 3rd and Woodbine 1

39314 Update GIS 9/2/2020 3rd & Woodbine st 1

39787 Update GIS 9/8/2020 Manada R/W 2

39788 Update GIS 9/8/2020 Manada R/W 2

39750 Update GIS 9/11/2020 Paxton st 2

38824 Update GIS 9/14/2020 160 South Summit Street 1

39523 Update GIS 9/14/2020 37 N 13th Street 1

39526 Update GIS 9/14/2020 60 13th Street 1

39531 Update GIS 9/14/2020 418 S 15th Street 1

39535 Update GIS 9/14/2020 1603 N 4th Street 1

39752 Update GIS 9/14/2020 Paxton st 3

39808 Update GIS 9/14/2020 3rd and Maclay 1

39810 Update GIS 9/14/2020 Chestnut st 1

39843 Update GIS 9/14/2020 Greenwood 1

39901 Update GIS 9/14/2020 1833 Wood Street 1

39904 Update GIS 9/14/2020 513 Muench St 1

39906 Update GIS 9/14/2020 515 Muench Street 1

40036 Update GIS 9/17/2020 17th st 1

40183 Update GIS 9/21/2020 Cameron st 1

40186 Update GIS 9/21/2020 Cameron st 1

40187 Update GIS 9/21/2020 Cameron st 1

40188 Update GIS 9/21/2020 Cameron st 1

40191 Update GIS 9/21/2020 Cameron st 1

40192 Update GIS 9/21/2020 Cameron st 1

40193 Update GIS 9/21/2020 Cameron st and Berryhill 1

40194 Update GIS 9/21/2020 Cameron and Berryhill 1

40195 Update GIS 9/21/2020 Cameron st 1

40196 Update GIS 9/21/2020 Cameron st 1

40198 Update GIS 9/21/2020 Cameron st 1

40200 Update GIS 9/21/2020 Cameron st 1

40208 Update GIS 9/21/2020 Manada 1

40212 Update GIS 9/21/2020 17th st 1

40215 Update GIS 9/21/2020 17th st 1

40216 Update GIS 9/21/2020

17th St, Harrisburg, 

Pennsylvania, 17103 2

40219 Update GIS 9/21/2020 13th st 1

40221 Update GIS 9/21/2020 13th and Revere 1
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40222 Update GIS 9/21/2020 19th st 2

40104 Update GIS 9/22/2020 Paxton st 1

40287 Update GIS 9/23/2020 Cameron st 12

40296 Update GIS 9/23/2020 Cameron st 8

38821 Update GIS 10/2/2020 2428 N. 2nd Street 1

39536 Update GIS 10/2/2020 2428 N. 2nd Street 1

40347 Update GIS 10/2/2020 2406 Chestnut Street 1

38822 Update GIS 10/7/2020 2908 Green Street 1

40583 Update GIS 10/7/2020 1228 Bailey St 1

40711 Update GIS 10/14/2020 Cameron st 1

40712 Update GIS 10/14/2020 Cameron st to Outfall 1

40713 Update GIS 10/14/2020 Cameron st R/W 1

40716 Update GIS 10/14/2020 Cameron st 1

40746 Update GIS 10/15/2020 720 Herr Street 1

40927 Update GIS 10/22/2020 crescent and Kittatinny 1

40999 Update GIS 10/26/2020 2nd and Walnut 1

41004 Update GIS 10/26/2020 115 Hillside RD 1

41015 Update GIS 10/26/2020 15th and Mayflower 1

41033 Update GIS 10/27/2020 4th & Reily 4

41066 Update GIS 10/30/2020 223 Herr Street 1

41143 Update GIS 11/2/2020 15th and Swatara 1

41213 Update GIS 11/10/2020 408 & 410 S. 13th Street 2

41216 Update GIS 11/10/2020 416 S. 13th Street 1

41218 Update GIS 11/10/2020 407 Evergreen Street 1

41278 Update GIS 11/10/2020

1203 S 13th St, Harrisburg, 

Pennsylvania, 17104 1

41280 Update GIS 11/10/2020

805 S 16th St, Harrisburg, 

Pennsylvania, 17104 1

41345 Update GIS 11/12/2020 4

41569 Update GIS 11/23/2020 3rd and Liberty 3

41579 Update GIS 11/23/2020 3rd and Pine 2

41598 Update GIS 11/24/2020 2580 N. 2nd Street 1

41572 Update GIS 11/30/2020 3rd and Liberty 5

41615 Update GIS 11/30/2020 Christian & Summit 2

41640 Update GIS 11/30/2020 Derry & Summit 1

41714 Update GIS 11/30/2020 Penn and Basin 3

41723 Update GIS 11/30/2020 front and Mary 4

41762 Update GIS 12/2/2020 615 Graham Street 1

41818 Update GIS 12/4/2020 Dean st to Pemberton 2

42026 Update GIS 12/16/2020 Scott st 2

42027 Update GIS 12/16/2020 Scott st 2

41977 Update GIS 12/18/2020 1630 N Cameron St 15

41999 Update GIS 12/18/2020

417 Mulberry - AMTRAK 

Discrepancies 1

Page 121 of 129



Capital Region Water

Collection System Activity Report 

01-01-2020 to 12-31-2020

WorkOrderId Description Actual Finish Address Total Assets

42085 Update GIS 12/29/2020 Blackberry 1

42002 Update GIS 12/31/2020 226 Peffer 1

10951 Vactor Inlet 1/2/2020 Calder East of Fulton 1

32511 Vactor Inlet 1/6/2020 1215 Rolleston St 2

33408 Vactor Inlet 1/24/2020 12th St. 1

33807 Vactor Inlet 2/9/2020 Front & Emerald 3

33820 Vactor Inlet 2/12/2020 713 N 17th St 3

33940 Vactor Inlet 2/14/2020 Front and North Street 2

34078 Vactor Inlet 2/20/2020 Front and Liberty (west side) 2

34079 Vactor Inlet 2/21/2020 Front and Liberty (East Side ) 2

34240 Vactor Inlet 3/9/2020 Walnut & Hoerner St. 1

34830 Vactor Inlet 3/16/2020 13th & Hanover st 4

35589 Vactor Inlet 4/29/2020 Davis and Greenwood 1

35590 Vactor Inlet 4/29/2020 Greenwood and Davis 1

35591 Vactor Inlet 4/29/2020 Greenwood & Davis 1

36490 Vactor Inlet 6/7/2020 Front & Emerald st 3

36491 Vactor Inlet 6/7/2020 Susquehanna & Forster st 1

36531 Vactor Inlet 6/8/2020 1621 Wayne St 1

36533 Vactor Inlet 6/8/2020 Southfield Rd 5

36534 Vactor Inlet 6/8/2020 1523 N 4th St 2

36566 Vactor Inlet 6/10/2020 South 20th and Derry Street 3

36565 Vactor Inlet 6/13/2020 1948 Derry Street 1

36570 Vactor Inlet 6/13/2020 South 20th and Derry Street 3

36664 Vactor Inlet 6/13/2020 3rd and Schuylkill 1

36679 Vactor Inlet 6/13/2020 1516 North 2nd Street 1

36725 Vactor Inlet 6/23/2020

Miller St & Linn St, Harrisburg, 

Pennsylvania, 17103 1

36727 Vactor Inlet 6/23/2020

North St & Linn St, Harrisburg, 

Pennsylvania, 17103 2

36893 Vactor Inlet 6/23/2020 453 Crescent St 2

36938 Vactor Inlet 6/24/2020 Market St. 1

36962 Vactor Inlet 6/24/2020 Market St. 1

36988 Vactor Inlet 6/24/2020 Market St. 1

36991 Vactor Inlet 6/24/2020 Market st 1

37000 Vactor Inlet 6/24/2020 Market st 1

37024 Vactor Inlet 6/24/2020 Market st 1

37049 Vactor Inlet 6/24/2020 Market St. 1

36935 Vactor Inlet 6/25/2020 Walnut St. 1

36992 Vactor Inlet 6/25/2020 Walnut St 1
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37002 Vactor Inlet 6/25/2020 Walnut St. 1

37014 Vactor Inlet 6/25/2020 Walnut St. 1

37040 Vactor Inlet 6/25/2020 Walnut St. 1

37052 Vactor Inlet 6/25/2020 Walnut St. 1

36948 Vactor Inlet 6/26/2020 Walnut & Paxtang Dr. 1

36952 Vactor Inlet 6/26/2020 Linn St. 1

36965 Vactor Inlet 6/26/2020 Linn St. 1

36976 Vactor Inlet 6/26/2020 Walnut & Paxtang Dr 1

36989 Vactor Inlet 6/26/2020 Walnut & Paxtang dr. 1

37004 Vactor Inlet 6/26/2020 20th St. 1

37016 Vactor Inlet 6/26/2020 20th & State St 1

37026 Vactor Inlet 6/26/2020 Walnut & Paxtang Dr. 1

37028 Vactor Inlet 6/26/2020 Walnut & Paxtang dr 1

37012 Vactor Inlet 6/29/2020 Market st 1

37156 Vactor Inlet 6/29/2020 14th & Derry 1

37158 Vactor Inlet 6/29/2020 Derry and  14th 1

36949 Vactor Inlet 6/30/2020 Market St. 1

36974 Vactor Inlet 6/30/2020 Market St. at 20th 1

36975 Vactor Inlet 6/30/2020 Market St. 1

37001 Vactor Inlet 6/30/2020 Market St. 1

37023 Vactor Inlet 6/30/2020 Taylor Blvd. 1

37035 Vactor Inlet 6/30/2020 Taylor Blvd 1

37047 Vactor Inlet 6/30/2020 Taylor Blvd 1

37127 Vactor Inlet 6/30/2020 15th & Market 1

37165 Vactor Inlet 6/30/2020 Front Street & Chestnut 1

36986 Vactor Inlet 7/1/2020 Market St. 1

36937 Vactor Inlet 7/9/2020 19th 1

37015 Vactor Inlet 7/9/2020 18th & State 1

37027 Vactor Inlet 7/9/2020 State St. 1

37050 Vactor Inlet 7/9/2020 19th St 1

36964 Vactor Inlet 7/10/2020 Walnut St. 1

36978 Vactor Inlet 7/10/2020 Walnut St. 1

36979 Vactor Inlet 7/10/2020 Walnut 1

37036 Vactor Inlet 7/10/2020 18th St. 1

36960 Vactor Inlet 7/13/2020 1

36973 Vactor Inlet 7/13/2020 1

36985 Vactor Inlet 7/13/2020 1

36990 Vactor Inlet 7/13/2020 Whitehall St. 1

37003 Vactor Inlet 7/13/2020 Whithall St. 1

37053 Vactor Inlet 7/13/2020 Whitehall St 1

36999 Vactor Inlet 7/14/2020 1

37029 Vactor Inlet 7/14/2020 Walnut St. 1

37041 Vactor Inlet 7/14/2020 Whitehall St. 1

36889 Vactor Inlet 7/15/2020 N 2nd St & Graham St 4
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37404 Vactor Inlet 7/15/2020 16th & Cumberland 1

36953 Vactor Inlet 7/16/2020 Market & 19th 1

36996 Vactor Inlet 7/16/2020 19th & Market 1

37457 Vactor Inlet 7/16/2020 Penn St & Charles St 2

37460 Vactor Inlet 7/16/2020 236 Peffer St 1

37586 Vactor Inlet 7/21/2020 2nd & Market st 1

36944 Vactor Inlet 7/27/2020 17th & Elm 1

36956 Vactor Inlet 7/27/2020 17th & Elm 1

37744 Vactor Inlet 7/27/2020 17th & Forster 1

36987 Vactor Inlet 7/28/2020 Market & 20th 1

36998 Vactor Inlet 7/28/2020 20th & Market 1

37011 Vactor Inlet 7/28/2020 20th & Market 1

37048 Vactor Inlet 7/29/2020 Elm & 17th 1

37526 Vactor Inlet 7/29/2020 Mulberry Street 1

37789 Vactor Inlet 7/29/2020

N 4th St & Emerald St, 

Harrisburg, Pennsylvania, 

17110 3

37814 Vactor Inlet 7/29/2020 N 4th St & Reily St 3

32505 Vactor Inlet 7/31/2020 South 20th and Zarker Street 1

36933 Vactor Inlet 7/31/2020 1

36947 Vactor Inlet 7/31/2020 1

36950 Vactor Inlet 7/31/2020 20th & Market 1

36961 Vactor Inlet 7/31/2020 20th & Market 1

37021 Vactor Inlet 7/31/2020 18th St. 1

37057 Vactor Inlet 7/31/2020 19th & Market 1

37856 Vactor Inlet 7/31/2020

Herr St & N 20th St, Harrisburg, 

Pennsylvania, 17103 1

37857 Vactor Inlet 7/31/2020

Poplar St, Harrisburg, 

Pennsylvania, 17113 1

36940 Vactor Inlet 8/1/2020 17th & Ethel 1

36942 Vactor Inlet 8/1/2020 17th & Market 1

36945 Vactor Inlet 8/1/2020 17th & Park 1

36958 Vactor Inlet 8/1/2020 17th & Market 1

36971 Vactor Inlet 8/1/2020 State & 17th 1

37034 Vactor Inlet 8/1/2020 17th & helen 1

36984 Vactor Inlet 8/3/2020 17th St. 1

37009 Vactor Inlet 8/3/2020 Market St. 1

37045 Vactor Inlet 8/3/2020 Market St. 1

37880 Vactor Inlet 8/3/2020

2134 Rudy Rd, Harrisburg, 

Pennsylvania, 17104 1

37881 Vactor Inlet 8/3/2020 2224 Kensington St 1

37882 Vactor Inlet 8/3/2020 1814 Market St 1
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36946 Vactor Inlet 8/7/2020 21st & Market 1

36959 Vactor Inlet 8/7/2020 21st & Market 1

36967 Vactor Inlet 8/7/2020 Regina St. 1

36968 Vactor Inlet 8/7/2020 Whitehall St. 1

36972 Vactor Inlet 8/7/2020 Market & 21st 1

36993 Vactor Inlet 8/7/2020 Whitehall St. 1

36981 Vactor Inlet 8/10/2020 Regina & Reservoir St. 1

36994 Vactor Inlet 8/10/2020 Reservoir St 1

37006 Vactor Inlet 8/10/2020 20th & Ethel 1

37007 Vactor Inlet 8/10/2020 Regina & 18th 1

37018 Vactor Inlet 8/10/2020 20th & Ethel 1

37019 Vactor Inlet 8/10/2020 18th & Regina 1

38732 Vactor Inlet 8/13/2020

1300 State St, Harrisburg, 

Pennsylvania, 17103 5

36957 Vactor Inlet 8/14/2020 18th & Park 1

36969 Vactor Inlet 8/14/2020 18th St. 1

36983 Vactor Inlet 8/14/2020 18th & Park 1

37005 Vactor Inlet 8/14/2020 18th & Ethel 1

37031 Vactor Inlet 8/18/2020 18th & Helen 1

37044 Vactor Inlet 8/18/2020 18th & Helen 1

39154 Vactor Inlet 8/20/2020

Fulton St & Harris St, 

Harrisburg, Pennsylvania, 

17102 1

36982 Vactor Inlet 8/25/2020 19th & Helen 1

36995 Vactor Inlet 8/25/2020 19th St. 1

37008 Vactor Inlet 8/25/2020 19th St. 1

37032 Vactor Inlet 8/25/2020 Park St. 1

37043 Vactor Inlet 8/25/2020 19th & Park 1

37055 Vactor Inlet 8/25/2020 19th & Park 1

39801 Vactor Inlet 8/25/2020 3rd & Woodbine 1

39803 Vactor Inlet 8/25/2020 3rd and Woodbine 1

39806 Vactor Inlet 8/25/2020 3rd & Woodbine 1

39809 Vactor Inlet 8/26/2020 3rd and Maclay 1

36934 Vactor Inlet 8/27/2020 Berkleley PL 1

36955 Vactor Inlet 8/27/2020 Whitehall St. 1

37025 Vactor Inlet 8/27/2020 Park St. 1

37030 Vactor Inlet 8/27/2020 Park & 20th 1

37037 Vactor Inlet 8/27/2020 Park St. & David St. 1

37042 Vactor Inlet 8/27/2020 Whitehall St. 1

37054 Vactor Inlet 8/27/2020 Whitehall St. 1

29689 Vactor Inlet 8/31/2020 1504 MARKET ST 1

36936 Vactor Inlet 8/31/2020 Ethel St. 1

36951 Vactor Inlet 8/31/2020 17th & Regina 1

36970 Vactor Inlet 8/31/2020 17th & State 1
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37022 Vactor Inlet 8/31/2020 18th & Regina 1

37033 Vactor Inlet 8/31/2020 Market & 18th 1

37051 Vactor Inlet 8/31/2020 Heinly & Ethel St. 1

39519 Vactor Inlet 8/31/2020

N 16th St & State St, 

Harrisburg, Pennsylvania, 

17103 1

36941 Vactor Inlet 9/1/2020 19th & Market 1

36943 Vactor Inlet 9/1/2020 Park St. 1

36954 Vactor Inlet 9/1/2020 Park St. 1

36966 Vactor Inlet 9/1/2020 Walnut & 17th 1

36977 Vactor Inlet 9/1/2020 Walnut St. 1

37017 Vactor Inlet 9/1/2020 Walnut & 17th 1

37020 Vactor Inlet 9/1/2020 Park St. 1

37046 Vactor Inlet 9/1/2020 17th & Carnation 1

37058 Vactor Inlet 9/1/2020 Carnation & 17th 1

39341 Vactor Inlet 9/1/2020 3rd st 1

36678 Vactor Inlet 9/2/2020 Resse and Evergreen St. 1

37038 Vactor Inlet 9/2/2020 State St. 1

37039 Vactor Inlet 9/2/2020 Regina St. 1

39584 Vactor Inlet 9/2/2020 reese & evergreen 1

39658 Vactor Inlet 9/3/2020 18th & State 1

39664 Vactor Inlet 9/3/2020 18th & State 1

39670 Vactor Inlet 9/3/2020 State St. 1

39615 Vactor Inlet 9/4/2020 State 1

39676 Vactor Inlet 9/4/2020 Linn & State 1

39681 Vactor Inlet 9/4/2020 19th & State 1

39687 Vactor Inlet 9/4/2020 19th & State 1

16073 Vactor Inlet 9/9/2020 Geiger & Penn 1

39953 Vactor Inlet 9/12/2020

Walnut St & N 2nd St,  

Harrisburg,  Pennsylvania,  

17101 1

40270 Vactor Inlet 9/17/2020 State Street Bridge 11

40248 Vactor Inlet 9/24/2020 Cameron st 1

39587 Vactor Inlet 9/25/2020 17th & Primrose 1

39592 Vactor Inlet 9/25/2020 18th & Primrose 1

39595 Vactor Inlet 9/25/2020 Primrose & 17th 1

39600 Vactor Inlet 9/25/2020 Primrose & 17th 1

39691 Vactor Inlet 9/25/2020 17th St. 1

39698 Vactor Inlet 9/25/2020 17th St. 1

39704 Vactor Inlet 9/25/2020 North St 1

39711 Vactor Inlet 9/25/2020 17th St. 1

39713 Vactor Inlet 9/25/2020 17th 1

39586 Vactor Inlet 9/28/2020 17th & Brown 1

39685 Vactor Inlet 9/28/2020 Miller St. 1
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39714 Vactor Inlet 9/28/2020 Briggs St 1

39716 Vactor Inlet 9/28/2020 Briggs St. 1

36680 Vactor Inlet 9/29/2020 Jefferson and Maclay St. 1

39813 Vactor Inlet 9/29/2020 3rd st 1

39625 Vactor Inlet 9/30/2020 Forster 1

39630 Vactor Inlet 9/30/2020 17th 1

39636 Vactor Inlet 9/30/2020 17th & Forster 1

39642 Vactor Inlet 9/30/2020 17th 1

39606 Vactor Inlet 10/2/2020 17th & Boas 1

39607 Vactor Inlet 10/2/2020 17th & York 1

39612 Vactor Inlet 10/2/2020 Boas & 17th 1

40664 Vactor Inlet 10/6/2020

Christian St & Sylvan Ter,  

Harrisburg,  Pennsylvania,  

17104 1

40665 Vactor Inlet 10/6/2020

Derry St & Sylvan Ter,  

Harrisburg,  Pennsylvania,  

17104 1

39659 Vactor Inlet 10/7/2020 Cumberland St. 1

39665 Vactor Inlet 10/7/2020 Cumberland St. 1

39671 Vactor Inlet 10/7/2020 17th St. 1

40613 Vactor Inlet 10/7/2020

Cumberland St & N 17th St, 

Harrisburg, Pennsylvania, 

17103 1

40614 Vactor Inlet 10/7/2020 Cumberland St 1

39588 Vactor Inlet 10/20/2020 18th & Herr 1

39653 Vactor Inlet 10/20/2020 Herr 1

39702 Vactor Inlet 10/20/2020 18th & Herr 1

37013 Vactor Inlet 10/21/2020 Parkway Blvd & Market 1

39598 Vactor Inlet 10/22/2020 19th & Forster 1

39599 Vactor Inlet 10/22/2020 19th & Forster 1

39605 Vactor Inlet 10/22/2020 19th & York 1

39611 Vactor Inlet 10/22/2020 York & 19th 1

39688 Vactor Inlet 10/22/2020 York & 19th 1

39617 Vactor Inlet 10/23/2020 Boas 1

39654 Vactor Inlet 10/27/2020 17th & Verbeke 1

39678 Vactor Inlet 10/27/2020 17th 1

39683 Vactor Inlet 10/27/2020 17th 1

39689 Vactor Inlet 10/27/2020 17th & Parkway 1

39695 Vactor Inlet 10/27/2020 17th & Parkway 1

41052 Vactor Inlet 10/27/2020 17th & verbeke 1

41054 Vactor Inlet 10/27/2020 17th & parkway rd 1

41071 Vactor Inlet 10/28/2020

2200 Kensington St,  

Harrisburg,  Pennsylvania,  

17104 1
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39591 Vactor Inlet 11/4/2020 Parkway Rd. 1

39604 Vactor Inlet 11/4/2020 Parkway Rd. 1

39660 Vactor Inlet 11/4/2020 Parkway Rd. 1

39666 Vactor Inlet 11/4/2020 Parkway Rd. 1

39672 Vactor Inlet 11/4/2020 Parkway Rd. 1

41462 Vactor Inlet 11/6/2020

548 Schuylkill St,  Harrisburg,  

Pennsylvania,  17110 1

39608 Vactor Inlet 11/9/2020 Parkway Dr. & Briggs 1

39609 Vactor Inlet 11/9/2020 Parkway Dr. 1

39610 Vactor Inlet 11/9/2020 Parkway Dr. 1

39613 Vactor Inlet 11/9/2020 Parkway Dr. 1

39628 Vactor Inlet 11/9/2020 Parkway dr 1

39649 Vactor Inlet 11/9/2020 Parkway Dr. 1

39705 Vactor Inlet 11/9/2020 Parkway Blvd 1

41258 Vactor Inlet 11/9/2020 3rd & Reilly 1

39722 Vactor Inlet 11/10/2020 Long & Forster 1

41309 Vactor Inlet 11/10/2020

N 14th St & Shoop St, 

Harrisburg, Pennsylvania, 

17103 1

39632 Vactor Inlet 11/16/2020 Arsenal Blvd 1

39638 Vactor Inlet 11/16/2020 Arsenal Blvd. 1

39701 Vactor Inlet 11/16/2020 Stanley Dr. 1

39594 Vactor Inlet 11/17/2020 18th & Herr 1

39601 Vactor Inlet 11/17/2020 18th & Herr 1

39626 Vactor Inlet 11/17/2020 Arsenal & Stanely Dr. 1

39647 Vactor Inlet 11/17/2020 18th & Herr 1

39677 Vactor Inlet 11/17/2020 18th 1

39684 Vactor Inlet 11/17/2020 18th 1

39690 Vactor Inlet 11/17/2020 18th & Herr 1

39637 Vactor Inlet 11/19/2020 18th & Boas 1

39639 Vactor Inlet 11/19/2020 Boas & Long 1

39644 Vactor Inlet 11/19/2020 Herr & 19th 1

39645 Vactor Inlet 11/19/2020 Boas & Long 1

41523 Vactor Inlet 11/19/2020 Willow St & Liberty St 3

41524 Vactor Inlet 11/19/2020 1716 N 3rd St 2

41528 Vactor Inlet 11/19/2020 138 S 13th St 1

39643 Vactor Inlet 11/20/2020 18th & Boas 1

39614 Vactor Inlet 11/23/2020 Herr & 17th 1

39620 Vactor Inlet 11/23/2020 Herr & 17th 1

39631 Vactor Inlet 11/24/2020 Forster & Long 1

39710 Vactor Inlet 11/24/2020 18th & Briggs 1

39712 Vactor Inlet 11/24/2020 Briggs St. 1

39718 Vactor Inlet 11/24/2020 18th & Forster 1
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39720 Vactor Inlet 11/24/2020 18th & Forster 1

39721 Vactor Inlet 11/24/2020 Long & Forster 1

41645 Vactor Inlet 11/24/2020 Long St 1

41731 Vactor Inlet 11/30/2020 3rd and South 1

41732 Vactor Inlet 11/30/2020 3rd and Liberty 1

41734 Vactor Inlet 11/30/2020 3rd and Liberty 1

41825 Vactor Inlet 12/4/2020 1201 N Front St 3

41889 Vactor Inlet 12/4/2020 front st near Hospital 2

39622 Vactor Inlet 12/10/2020 North 1

39652 Vactor Inlet 12/10/2020 18th & Miller 1

39707 Vactor Inlet 12/10/2020 North St. 1

39715 Vactor Inlet 12/10/2020 North St. 1

39717 Vactor Inlet 12/10/2020 North St. 1

39723 Vactor Inlet 12/10/2020 State & 17th 1

41955 Vactor Inlet 12/11/2020

S 24th St & Berryhill St,  

Harrisburg,  Pennsylvania,  

17104 1

42083 Vactor Inlet 12/22/2020

664 Schuylkill St,  Harrisburg,  

Pennsylvania,  17110 1

42144 Vactor Inlet 12/28/2020

N 3rd St & Emerald St,  

Harrisburg,  Pennsylvania,  

17110 1

42145 Vactor Inlet 12/29/2020 2nd and chestnut street 1

33431 Vactor Storm Manhole 1/24/2020 12th St. 2

36798 Vactor Storm Manhole 6/17/2020 Rolleston Street 1

40185 Vactor Storm Manhole 9/21/2020 Cameron st 1
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Weir Rehabilitation Report

CSO 

Number Date Location

Weir 

Type

Old Weir 

Height

New Weir 

Height Comments

Adjustment 

Amount

005 9/7/1991 Front & Lewis Straight 5.256.13 11.38 Raised weir with a redwood cap.

006 9/7/1991 Front & Geiger Curved 5.256.13 11.38 Raised weir with a redwood cap.

006 10/2/2002 Front & Geiger Curved 5.6211.38 17.00 Raised weir with a concrete lintel.

007 9/9/1991 Front & Peffer Curved 5.255.50 10.75 Raised weir with a redwood cap.

008 9/7/1991 Front & Muench Straight 5.2512.00 17.50 Raised weir with a redwood cap.

008 6/12/2001 Front & Muench Straight 2.0017.50 19.50 Raised weir with a concrete lintel.

009 9/8/1991 Front & Hamilton Straight 5.259.00 14.25 Raised weir with a redwood cap.

010 9/10/1991 Front & Reilly Curved 5.252.50 7.75 Raised weir with a redwood cap.

011 9/8/1991 Front & Calder Curved 5.2512.00 17.25 Raised weir with a redwood cap.

012 11/7/2002 Front & Verbeke Straight 12.003.00 15.00 Raised weir with a concrete lintel.

013 9/8/1991 Front & Cumberland Curved 5.259.25 14.50 Raised weir with a redwood cap.

014 6/4/2001 Front & Boas Curved 5.0013.50 18.50 Raised weir with a concrete lintel.

015 4/3/2001 Front & Forster Straight 5.0013.50 18.50 Raised weir with a concrete lintel.

017 6/12/2001 Front & Market Curved 8.006.50 14.50 Raised weir with a concrete lintel.

021 1/14/2010 Cameron & Schuylkill Straight 4.5011.50 16.00 Replaced with concrete lintels

023 6/28/2001 Cameron & Calder Curved 7.003.50 10.50 Raised weir with two layers of brick.

026 4/22/1994 Cameron & Cumberland Straight 2.502.50 5.00 Raised weir with plastic.

026 6/26/2001 Cameron & Cumberland Straight 16.005.00 21.00 Raised weir with a concrete lintel.

031 10/10/2003 Cameron & State Straight 5.757.00 12.75 Raised weir with a concrete lintel.

033 6/22/2001 Cameron & Walnut (East Straight 5.258.25 13.50 Raised weir with a redwood cap.

043 9/13/2001 Kittatinny & Cameron (N Straight 8.008.75 16.75 Raised weir with a concrete lintel.

048 8/21/2003 Tenth & Shannon Straight 15.0011.00 26.00 Raised weir with concret lintels.

049 9/7/1991 Front & Schuylkill Straight 5.256.50 11.75 Raised weir with a redwood cap.

049 6/1/2001 Front & Schuylkill Straight 8.0011.75 19.75 Raised weir with a concrete lintel.

050 9/7/1991 Seneca & Susquehanna Curved 5.258.00 13.25 Raised weir with a redwood cap.

050 5/4/2001 Seneca & Susquehanna Curved 2.0013.25 15.25 Raised weir with a concrete lintel.

051 9/7/1991 Woodbine & Green Straight 5.255.25 10.50 Raised weir with a redwood cap.

052 8/19/1991 Front & State Straight 1.504.00 5.50 Raised weir with a redwood cap.

053 6/4/2001 Front & South Curved 8.0012.50 20.50 Raised weir with a concrete lintel.

056 5/30/2001 Front & Walnut Curved 8.008.00 16.00 Raised weir with a concrete lintel.

061 10/2/2003 Tenth & Sycamore (059/ Curved 6.887.00 13.88 Raised weir with a concrete lintel.

062 5/31/2001 Shanois Street Straight 2.003.50 5.50 Raised weir with aluminum plate.
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COMBINED SEWER OVERFLOW REPORT 

 



APPENDIX K-3A

COMBINED SEWER OVERFLOW REPORT BY OUTFALLS
FIELD OBSERVATIONS



CAPITAL REGION WATER

Combined Sewer Overflow Report by Outfalls - Field Observations

01/01/2020 - 12/31/2020

Inspection Id Inspection Type Date Inspected
Work 

Order #
Comments Cause

CSO-004 (FRONT & VAUGHN)

116524 Daily CSO Default 3-4 01/04/2020 32485 Wooden Block Rain
117057 Daily CSO Default 3-4 01/12/2020 32697 Wooden Block Rain
117115 Daily CSO Default 3-4 01/13/2020 32711 Wooden Block Rain
117962 Daily CSO Default 3-4 01/25/2020 33316 Wooden Block Rain
118845 Daily CSO Site Inspection 02/07/2020 33712 Wooden Block Rain
119153 Daily CSO Default 3-4 02/11/2020 33774 Wooden Block Rain
119343 Daily CSO Default 3-4 02/13/2020 33864 Wooden Block Rain
120174 Daily CSO Default 3-4 02/26/2020 34182 Wooden Block Rain
120304 Daily CSO Default 3-4 02/27/2020 34215 Wooden Block Rain
120716 Daily CSO Default 3-4 03/04/2020 34405 Wooden Block Rain
120897 Daily CSO Default 3-4 03/07/2020 34563 Wooden Block Rain
121287 Daily CSO Default 3-4 03/13/2020 34709 Wooden Block Rain
123517 Daily CSO Default 3-4 03/19/2020 34878 Wooden Block Rain
123994 Daily CSO Default 3-4 03/26/2020 34977 Wooden Block Rain
124177 Daily CSO Default 3-4 03/29/2020 35009 Wooden Block Rain
124791 Daily CSO Default 3-4 04/08/2020 35203 Wooden Block Rain
125136 Daily CSO Default 3-4 04/13/2020 35260 Wooden Block Rain
125195 Daily CSO Default 3-4 04/14/2020 35271 Wooden Block Rain
125935 Daily CSO Default 3-4 04/24/2020 35478 Wooden Block Rain
125982 Daily CSO Default 3-4 04/25/2020 35502 Wooden Block Rain
126057 Daily CSO Default 3-4 04/27/2020 35518 Wooden Block Rain
126363 Daily CSO Default 3-4 05/01/2020 35572 Wooden Block Rain
126912 Daily CSO Default 3-4 05/09/2020 35841 Wooden Block Rain
128562 Daily CSO Default 3-4 05/30/2020 36288 Wooden Block Rain
128854 Daily CSO Default 3-4 06/04/2020 36411 Wooden Block Rain
128946 Daily CSO Default 3-4 06/05/2020 36455 Wooden Block Rain
129336 Daily CSO Default 3-4 06/11/2020 36562 Wooden Block Rain
130233 Daily CSO Default 3-4 06/23/2020 36884 Wooden Block Rain
130260 Daily CSO Default 3-4 06/24/2020 36899 Wooden Block Rain
130596 Daily CSO Default 3-4 06/26/2020 37068 Wooden Block Rain
130656 Daily CSO Default 3-4 06/27/2020 37082 Wooden Block Rain
132537 Daily CSO Default 3-4 07/23/2020 37627 Wooden Block Rain
133225 Daily CSO Default 3-4 08/02/2020 37864 Wooden Block Rain
133299 Daily CSO Default 3-4 08/04/2020 37876 Wooden Block Rain
133399 Daily CSO Default 3-4 08/05/2020 37900 Wooden Block Rain
133524 Daily CSO Default 3-4 08/06/2020 37919 Wooden Block Rain
133589 Daily CSO Default 3-4 08/07/2020 37940 Wooden Block Rain
133675 Daily CSO Default 3-4 08/08/2020 38636 Wooden Block Rain
134907 Daily CSO Default 3-4 08/25/2020 39208 Wooden Block Rain
135180 Daily CSO Default 3-4 08/29/2020 39352 Wooden Block Rain
135255 Daily CSO Default 3-4 08/30/2020 39373 Wooden Block Rain
135396 Daily CSO Default 3-4 09/02/2020 39527 Wooden Block Rain
135645 Daily CSO Default 3-4 09/03/2020 39551 Wooden Block Rain
135733 Daily CSO Default 3-4 09/04/2020 39726 Wooden Block Rain
136251 Daily CSO Default 3-4 09/11/2020 39871 Wooden Block Rain
138029 Daily CSO Default 3-4 10/05/2020 40529 Wooden Block Rain
138463 Daily CSO Default 3-4 10/12/2020 40653 Wooden Block Rain
139442 Daily CSO Default 3-4 10/26/2020 40988 Wooden Block Rain
139512 Daily CSO Default 3-4 10/27/2020 41007 Wooden Block Rain
139563 Daily CSO Default 3-4 10/28/2020 41037 Wooden Block Rain
139640 Daily CSO Default 3-4 10/29/2020 41063 Wooden Block Rain
139733 Daily CSO Site Inspection 10/30/2020 41084 Wooden Block Rain
140549 Daily CSO Default 3-4 11/12/2020 41310 Wooden Block Rain
140894 Daily CSO Default 3-4 11/16/2020 41393 Wooden Block Rain
141428 Daily CSO Default 3-4 11/23/2020 41564 Wooden Block Rain
141890 Daily CSO Site Inspection 11/30/2020 41712 Wooden Block Rain
143622 Daily CSO Default 3-4 12/25/2020 42099 Wooden Block Rain
143678 Daily CSO Default 7 Inflow 12/26/2020 42101 Wooden Block Inflow from Creek/River
143744 Daily CSO Default 7 Inflow 12/27/2020 42103 Wooden Block Inflow from Creek/River
143817 Daily CSO Default 7 Inflow 12/28/2020 42109 Wooden Block Inflow from Creek/River

CSO-005 (FRONT & LEWIS)

117056 Daily CSO Default 3-4 01/12/2020 32697 Wooden Block Rain
117116 Daily CSO Default 3-4 01/13/2020 32711 Wooden Block Rain
117960 Daily CSO Default 3-4 01/25/2020 33316 Wooden Block Rain
117968 Daily CSO Default 3-4 01/26/2020 33447 Wooden Block Rain
118880 Daily CSO Site Inspection 02/07/2020 33712 Wooden Block Rain
118947 Daily CSO Default 3-4 02/08/2020 33756 Wooden Block Rain
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119342 Daily CSO Default 3-4 02/13/2020 33864 Wooden Block Rain
119401 Daily CSO Default 3-4 02/14/2020 33902 Wooden Block Rain
120301 Daily CSO Default 3-4 02/27/2020 34215 Wooden Block Rain
121289 Daily CSO Default 3-4 03/13/2020 34709 Wooden Block Rain
123516 Daily CSO Default 3-4 03/19/2020 34878 Wooden Block Rain
123823 Daily CSO Default 3-4 03/24/2020 34946 Wooden Block Rain
124176 Daily CSO Default 3-4 03/29/2020 35009 Wooden Block Rain
124790 Daily CSO Default 3-4 04/08/2020 35203 Wooden Block Rain
125134 Daily CSO Default 3-4 04/13/2020 35260 Wooden Block Rain
125199 Daily CSO Default 3-4 04/14/2020 35271 Wooden Block Rain
125934 Daily CSO Default 3-4 04/24/2020 35478 Wooden Block Rain
126052 Daily CSO Default 3-4 04/26/2020 35514 Wooden Block Rain
126361 Daily CSO Default 3-4 05/01/2020 35572 Wooden Block Rain
126470 Daily CSO Default 7 Inflow 05/02/2020 35587 Wooden Block Inflow from Creek/River
126527 Daily CSO Default 7 Inflow 05/03/2020 35598 Wooden Block Inflow from Creek/River
126577 Daily CSO Default 3-4 05/04/2020 35600 Wooden Block Rain
126911 Daily CSO Default 3-4 05/09/2020 35841 Wooden Block Rain
128560 Daily CSO Default 3-4 05/30/2020 36288 Wooden Block Rain
128855 Daily CSO Default 3-4 06/04/2020 36411 Wooden Block Rain
128948 Daily CSO Default 3-4 06/05/2020 36455 Wooden Block Rain
128980 Daily CSO Default 3-4 06/06/2020 36474 Wooden Block Rain
129335 Daily CSO Default 3-4 06/11/2020 36562 Wooden Block Rain
130023 Daily CSO Default 3-4 06/20/2020 36851 Wooden Block Rain
130229 Daily CSO Default 3-4 06/23/2020 36884 Wooden Block Rain
130259 Daily CSO Default 3-4 06/24/2020 36899 Wooden Block Rain
130595 Daily CSO Default 3-4 06/26/2020 37068 Wooden Block Rain
130658 Daily CSO Default 3-4 06/27/2020 37082 Wooden Block Rain
131781 Daily CSO Default 3-4 07/13/2020 37339 Wooden Block Rain
132058 Daily CSO Default 3-4 07/17/2020 37456 Wooden Block Rain
132536 Daily CSO Default 3-4 07/23/2020 37627 Wooden Block Rain
133224 Daily CSO Default 3-4 08/02/2020 37864 Wooden Block Rain
133397 Daily CSO Default 3-4 08/05/2020 37900 Wooden Block Rain
133523 Daily CSO Default 3-4 08/06/2020 37919 Wooden Block Rain
133588 Daily CSO Default 3-4 08/07/2020 37940 Wooden Block Rain
133674 Daily CSO Default 3-4 08/08/2020 38636 Wooden Block Rain
134905 Daily CSO Default 3-4 08/25/2020 39208 Wooden Block Rain
135179 Daily CSO Default 3-4 08/29/2020 39352 Wooden Block Rain
135254 Daily CSO Default 3-4 08/30/2020 39373 Wooden Block Rain
135394 Daily CSO Default 3-4 09/02/2020 39527 Wooden Block Rain
135646 Daily CSO Default 3-4 09/03/2020 39551 Wooden Block Rain
135732 Daily CSO Default 3-4 09/04/2020 39726 Wooden Block Rain
136252 Daily CSO Default 3-4 09/11/2020 39871 Wooden Block Rain
138462 Daily CSO Default 3-4 10/12/2020 40653 Wooden Block Rain
139642 Daily CSO Default 3-4 10/29/2020 41063 Wooden Block Rain
139759 Daily CSO Default 3-4 10/30/2020 41084 Wooden Block Rain
140548 Daily CSO Default 3-4 11/12/2020 41310 Wooden Block Rain
140893 Daily CSO Default 3-4 11/16/2020 41393 Wooden Block Rain
141427 Daily CSO Default 3-4 11/23/2020 41564 Wooden Block Rain
141889 Daily CSO Site Inspection 11/30/2020 41712 Wooden Block Rain
142948 Daily CSO Site Inspection 12/14/2020 41986 Wooden Block Rain
143621 Daily CSO Default 3-4 12/25/2020 42099 Wooden Block Rain
143677 Daily CSO Default 7 Inflow 12/26/2020 42101 Wooden Block Inflow from Creek/River
143743 Daily CSO Default 7 Inflow 12/27/2020 42103 Wooden Block Inflow from Creek/River

CSO-006 (FRONT & GEIGER)

117058 Daily CSO Default 3-4 01/12/2020 32697 Wooden Block Rain
117110 Daily CSO Default 3-4 01/13/2020 32711 Wooden Block Rain
117936 Daily CSO Site Inspection 01/25/2020 33316 Wooden Block Rain
118856 Daily CSO Site Inspection 02/07/2020 33712 Wooden Block Rain
118945 Daily CSO Default 3-4 02/08/2020 33756 Wooden Block Rain
120289 Daily CSO Default 3-4 02/27/2020 34215 Wooden Block Rain
123820 Daily CSO Default 3-4 03/24/2020 34946 Wooden Block Rain
124173 Daily CSO Default 3-4 03/29/2020 35009 Wooden Block Rain
124788 Daily CSO Default 3-4 04/08/2020 35203 Wooden Block Rain
125198 Daily CSO Default 3-4 04/14/2020 35271 Wooden Block Rain
126339 Daily CSO Default 7 Inflow 05/01/2020 35572 Wooden Block Inflow from Creek/River
126467 Daily CSO Default 7 Inflow 05/02/2020 35587 Wooden Block Inflow from Creek/River
126568 Daily CSO Default 7 Inflow 05/04/2020 35600 Wooden Block Inflow from Creek/River
126913 Daily CSO Default 3-4 05/09/2020 35841 Wooden Block Rain
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128062 Daily CSO Default 3-4 05/23/2020 36221 Wooden Block Rain
128850 Daily CSO Default 3-4 06/04/2020 36411 Wooden Block Rain
128943 Daily CSO Default 3-4 06/05/2020 36455 Wooden Block Rain
128978 Daily CSO Default 3-4 06/06/2020 36474 Wooden Block Rain
129331 Daily CSO Default 3-4 06/11/2020 36562 Wooden Block Rain
130020 Daily CSO Default 3-4 06/20/2020 36851 Wooden Block Rain
130227 Daily CSO Default 3-4 06/23/2020 36884 Wooden Block Rain
130256 Daily CSO Default 3-4 06/24/2020 36899 Wooden Block Rain
130594 Daily CSO Default 3-4 06/26/2020 37068 Wooden Block Rain
130653 Daily CSO Default 3-4 06/27/2020 37082 Wooden Block Rain
132030 Daily CSO Default 3-4 07/13/2020 37339 Wooden Block Rain
132059 Daily CSO Default 3-4 07/17/2020 37456 Wooden Block Rain
132538 Daily CSO Default 3-4 07/23/2020 37627 Wooden Block Rain
132599 Daily CSO Default 3-4 07/24/2020 37667 Wooden Block Rain
133221 Daily CSO Default 3-4 08/02/2020 37864 Wooden Block Rain
133395 Daily CSO Default 3-4 08/05/2020 37900 Wooden Block Rain
133585 Daily CSO Default 3-4 08/07/2020 37940 Wooden Block Rain
133672 Daily CSO Default 3-4 08/08/2020 38636 Wooden Block Rain
134903 Daily CSO Default 3-4 08/25/2020 39208 Wooden Block Rain
135178 Daily CSO Default 3-4 08/29/2020 39352 Wooden Block Rain
135250 Daily CSO Default 3-4 08/30/2020 39373 Wooden Block Rain
135397 Daily CSO Default 3-4 09/02/2020 39527 Wooden Block Rain
135642 Daily CSO Default 3-4 09/03/2020 39551 Wooden Block Rain
135727 Daily CSO Default 3-4 09/04/2020 39726 Wooden Block Rain
136249 Daily CSO Default 3-4 09/11/2020 39871 Wooden Block Rain
139754 Daily CSO Default 3-4 10/30/2020 41084 Wooden Block Rain
140544 Daily CSO Default 3-4 11/12/2020 41310 Wooden Block Rain
140890 Daily CSO Default 3-4 11/16/2020 41393 Wooden Block Rain
141887 Daily CSO Site Inspection 11/30/2020 41712 Wooden Block Rain
143618 Daily CSO Default 3-4 12/25/2020 42099 Wooden Block Rain
143675 Daily CSO Default 7 Inflow 12/26/2020 42101 Wooden Block Inflow from Creek/River
143740 Daily CSO Default 7 Inflow 12/27/2020 42103 Wooden Block Inflow from Creek/River
143922 Daily CSO Default 7 Inflow 12/29/2020 42128 Wooden Block Inflow from Creek/River

CSO-007 (FRONT & PEFFER)

117053 Daily CSO Default 3-4 01/12/2020 32697 Wooden Block Rain
117109 Daily CSO Default 3-4 01/13/2020 32711 Wooden Block Rain
117959 Daily CSO Default 3-4 01/25/2020 33316 Wooden Block Rain
118855 Daily CSO Site Inspection 02/07/2020 33712 Wooden Block Rain
120302 Daily CSO Default 3-4 02/27/2020 34215 Wooden Block Rain
121123 Daily CSO Default 3-4 03/10/2020 34607 Wooden Block Rain
121283 Daily CSO Default 3-4 03/13/2020 34709 Wooden Block Rain
123518 Daily CSO Default 3-4 03/19/2020 34878 Wooden Block Rain
123819 Daily CSO Default 3-4 03/24/2020 34946 Wooden Block Rain
124172 Daily CSO Default 3-4 03/29/2020 35009 Wooden Block Rain
124785 Daily CSO Default 3-4 04/08/2020 35203 Wooden Block Rain
124915 Daily CSO Default 3-4 04/09/2020 35219 Wooden Block Rain
125138 Daily CSO Default 3-4 04/13/2020 35260 Wooden Block Rain
125197 Daily CSO Default 3-4 04/14/2020 35271 Wooden Block Rain
126285 Daily CSO Default 3-4 04/30/2020 35561 Wooden Block Rain
126358 Daily CSO Default 3-4 05/01/2020 35572 Wooden Block Rain
126466 Daily CSO Default 7 Inflow 05/02/2020 35587 Wooden Block Inflow from Creek/River
126524 Daily CSO Default 7 Inflow 05/03/2020 35598 Wooden Block Inflow from Creek/River
126575 Daily CSO Default 3-4 05/04/2020 35600 Wooden Block Rain
126908 Daily CSO Default 3-4 05/09/2020 35841 Wooden Block Rain
128061 Daily CSO Default 3-4 05/23/2020 36221 Wooden Block Rain
128108 Daily CSO Site Inspection 05/24/2020 36224 Wooden Block Rain
128558 Daily CSO Default 3-4 05/30/2020 36288 Wooden Block Rain
128851 Daily CSO Default 3-4 06/04/2020 36411 Wooden Block Rain
128944 Daily CSO Default 3-4 06/05/2020 36455 Wooden Block Rain
128975 Daily CSO Default 3-4 06/06/2020 36474 Wooden Block Rain
129330 Daily CSO Default 3-4 06/11/2020 36562 Wooden Block Rain
130021 Daily CSO Default 3-4 06/20/2020 36851 Wooden Block Rain
130230 Daily CSO Default 3-4 06/23/2020 36884 Wooden Block Rain
130255 Daily CSO Default 3-4 06/24/2020 36899 Wooden Block Rain
130590 Daily CSO Default 3-4 06/26/2020 37068 Wooden Block Rain
130652 Daily CSO Default 3-4 06/27/2020 37082 Wooden Block Rain
132532 Daily CSO Default 3-4 07/23/2020 37627 Wooden Block Rain
132598 Daily CSO Default 3-4 07/24/2020 37667 Wooden Block Rain
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133220 Daily CSO Default 3-4 08/02/2020 37864 Wooden Block Rain
133394 Daily CSO Default 3-4 08/05/2020 37900 Wooden Block Rain
133584 Daily CSO Default 3-4 08/07/2020 37940 Wooden Block Rain
133670 Daily CSO Default 3-4 08/08/2020 38636 Wooden Block Rain
134901 Daily CSO Default 3-4 08/25/2020 39208 Wooden Block Rain
135177 Daily CSO Default 3-4 08/29/2020 39352 Wooden Block Rain
135251 Daily CSO Default 3-4 08/30/2020 39373 Wooden Block Rain
135391 Daily CSO Default 3-4 09/02/2020 39527 Wooden Block Rain
135641 Daily CSO Default 3-4 09/03/2020 39551 Wooden Block Rain
135729 Daily CSO Default 3-4 09/04/2020 39726 Wooden Block Rain
136247 Daily CSO Default 3-4 09/11/2020 39871 Wooden Block Rain
138479 Daily CSO Default 3-4 10/13/2020 40657 Wooden Block Rain
139755 Daily CSO Default 3-4 10/30/2020 41084 Wooden Block Rain
140550 Daily CSO Default 3-4 11/12/2020 41310 Wooden Block Rain
141689 Daily CSO Default 3-4 11/26/2020 41673 Wooden Block Rain
141869 Daily CSO Default 3-4 11/30/2020 41712 Wooden Block Rain
143617 Daily CSO Default 3-4 12/25/2020 42099 Wooden Block Rain
143672 Daily CSO Default 7 Inflow 12/26/2020 42101 Wooden Block Inflow from Creek/River
143739 Daily CSO Default 7 Inflow 12/27/2020 42103 Wooden Block Inflow from Creek/River

CSO-008 (FRONT & MUENCH)

116522 Daily CSO Default 3-4 01/04/2020 32485 Wooden Block Rain
117051 Daily CSO Default 3-4 01/12/2020 32697 Wooden Block Rain
117108 Daily CSO Default 3-4 01/13/2020 32711 Wooden Block Rain
117937 Daily CSO Site Inspection 01/25/2020 33316 Wooden Block Rain
118859 Daily CSO Site Inspection 02/07/2020 33712 Wooden Block Rain
119340 Daily CSO Default 3-4 02/13/2020 33864 Wooden Block Rain
120297 Daily CSO Default 3-4 02/27/2020 34215 Wooden Block Rain
121286 Daily CSO Default 3-4 03/13/2020 34709 Wooden Block Rain
123512 Daily CSO Default 3-4 03/19/2020 34878 Wooden Block Rain
123818 Daily CSO Default 3-4 03/24/2020 34946 Wooden Block Rain
124171 Daily CSO Default 3-4 03/29/2020 35009 Wooden Block Rain
124792 Daily CSO Default 3-4 04/08/2020 35203 Wooden Block Rain
125123 Daily CSO Site Inspection 04/13/2020 35260 Wooden Block Rain
125194 Daily CSO Default 3-4 04/14/2020 35271 Wooden Block Rain
125930 Daily CSO Default 3-4 04/24/2020 35478 Wooden Block Rain
126051 Daily CSO Default 3-4 04/26/2020 35514 Wooden Block Rain
126284 Daily CSO Default 3-4 04/30/2020 35561 Wooden Block Rain
126341 Daily CSO Default 7 Inflow 05/01/2020 35572 Wooden Block Inflow from Creek/River
126465 Daily CSO Default 7 Inflow 05/02/2020 35587 Wooden Block Inflow from Creek/River
126523 Daily CSO Default 7 Inflow 05/03/2020 35598 Wooden Block Inflow from Creek/River
126566 Daily CSO Default 7 Inflow 05/04/2020 35600 Wooden Block Inflow from Creek/River
126907 Daily CSO Default 3-4 05/09/2020 35841 Wooden Block Rain
128060 Daily CSO Default 3-4 05/23/2020 36221 Wooden Block Rain
128557 Daily CSO Default 3-4 05/30/2020 36288 Wooden Block Rain
128849 Daily CSO Default 3-4 06/04/2020 36411 Wooden Block Rain
128945 Daily CSO Default 3-4 06/05/2020 36455 Wooden Block Rain
128979 Daily CSO Default 3-4 06/06/2020 36474 Wooden Block Rain
129334 Daily CSO Default 3-4 06/11/2020 36562 Wooden Block Rain
130018 Daily CSO Default 3-4 06/20/2020 36851 Wooden Block Rain
130232 Daily CSO Default 3-4 06/23/2020 36884 Wooden Block Rain
130261 Daily CSO Default 3-4 06/24/2020 36899 Wooden Block Rain
130597 Daily CSO Default 3-4 06/26/2020 37068 Wooden Block Rain
130651 Daily CSO Default 3-4 06/27/2020 37082 Wooden Block Rain
131643 Daily CSO Default 3-4 07/11/2020 37303 Wooden Block Rain
131776 Daily CSO Default 3-4 07/13/2020 37339 Wooden Block Rain
132531 Daily CSO Default 3-4 07/23/2020 37627 Wooden Block Rain
132602 Daily CSO Default 3-4 07/24/2020 37667 Wooden Block Rain
133219 Daily CSO Default 3-4 08/02/2020 37864 Wooden Block Rain
133235 Daily CSO Default 3-4 08/03/2020 37866 Wooden Block Rain
133303 Daily CSO Site Inspection 08/04/2020 37876 Wooden Block Rain
133393 Daily CSO Default 3-4 08/05/2020 37900 Wooden Block Rain
133583 Daily CSO Default 3-4 08/07/2020 37940 Wooden Block Rain
133668 Daily CSO Default 3-4 08/08/2020 38636 Wooden Block Rain
134881 Daily CSO Site Inspection 08/25/2020 39208 Wooden Block Rain
135249 Daily CSO Default 3-4 08/30/2020 39373 Wooden Block Rain
135390 Daily CSO Default 3-4 09/02/2020 39527 Wooden Block Rain
135640 Daily CSO Default 3-4 09/03/2020 39551 Wooden Block Rain
135728 Daily CSO Default 3-4 09/04/2020 39726 Wooden Block Rain
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136245 Daily CSO Default 3-4 09/11/2020 39871 Wooden Block Rain
137741 Daily CSO Site Inspection 10/01/2020 40436 Wooden Block Rain
138564 Daily CSO Default 3-4 10/12/2020 40653 Wooden Block Rain
139758 Daily CSO Default 3-4 10/30/2020 41084 Wooden Block Rain
140545 Daily CSO Default 3-4 11/12/2020 41310 Wooden Block Rain
140888 Daily CSO Default 3-4 11/16/2020 41393 Wooden Block Rain
141886 Daily CSO Site Inspection 11/30/2020 41712 Wooden Block Rain
142946 Daily CSO Site Inspection 12/14/2020 41986 Wooden Block Rain
143616 Daily CSO Default 3-4 12/25/2020 42099 Wooden Block Rain
143671 Daily CSO Default 7 Inflow 12/26/2020 42101 Wooden Block Inflow from Creek/River
143738 Daily CSO Default 7 Inflow 12/27/2020 42103 Wooden Block Inflow from Creek/River

CSO-009 (FRONT & HAMILTON)

116521 Daily CSO Default 3-4 01/04/2020 32485 Wooden Block Rain
117050 Daily CSO Default 3-4 01/12/2020 32697 Wooden Block Rain
117113 Daily CSO Default 3-4 01/13/2020 32711 Wooden Block Rain
117957 Daily CSO Default 3-4 01/25/2020 33316 Wooden Block Rain
118858 Daily CSO Site Inspection 02/07/2020 33712 Wooden Block Rain
118944 Daily CSO Default 3-4 02/08/2020 33756 Wooden Block Rain
119339 Daily CSO Default 3-4 02/13/2020 33864 Wooden Block Rain
120299 Daily CSO Default 3-4 02/27/2020 34215 Wooden Block Rain
120713 Daily CSO Default 3-4 03/04/2020 34405 Wooden Block Rain
121282 Daily CSO Default 3-4 03/13/2020 34709 Wooden Block Rain
123514 Daily CSO Default 3-4 03/19/2020 34878 Wooden Block Rain
123817 Daily CSO Default 3-4 03/24/2020 34946 Wooden Block Rain
123993 Daily CSO Default 3-4 03/26/2020 34977 Wooden Block Rain
124170 Daily CSO Default 3-4 03/29/2020 35009 Wooden Block Rain
124784 Daily CSO Default 3-4 04/08/2020 35203 Wooden Block Rain
124909 Daily CSO Default 3-4 04/09/2020 35219 Wooden Block Rain
125137 Daily CSO Default 3-4 04/13/2020 35260 Wooden Block Rain
125193 Daily CSO Default 3-4 04/14/2020 35271 Wooden Block Rain
125515 Daily CSO Default 3-4 04/18/2020 35326 Wooden Block Rain
125931 Daily CSO Default 3-4 04/24/2020 35478 Wooden Block Rain
126049 Daily CSO Default 3-4 04/26/2020 35514 Wooden Block Rain
126056 Daily CSO Default 3-4 04/27/2020 35518 Wooden Block Rain
126357 Daily CSO Default 3-4 05/01/2020 35572 Wooden Block Rain
126464 Daily CSO Default 7 Inflow 05/02/2020 35587 Wooden Block Inflow from Creek/River
126522 Daily CSO Default 7 Inflow 05/03/2020 35598 Wooden Block Inflow from Creek/River
126906 Daily CSO Default 3-4 05/09/2020 35841 Wooden Block Rain
128059 Daily CSO Default 3-4 05/23/2020 36221 Wooden Block Rain
128556 Daily CSO Default 3-4 05/30/2020 36288 Wooden Block Rain
128848 Daily CSO Default 3-4 06/04/2020 36411 Wooden Block Rain
128940 Daily CSO Default 3-4 06/05/2020 36455 Wooden Block Rain
128974 Daily CSO Default 3-4 06/06/2020 36474 Wooden Block Rain
129329 Daily CSO Default 3-4 06/11/2020 36562 Wooden Block Rain
130016 Daily CSO Default 3-4 06/20/2020 36851 Wooden Block Rain
130231 Daily CSO Default 3-4 06/23/2020 36884 Wooden Block Rain
130254 Daily CSO Default 3-4 06/24/2020 36899 Wooden Block Rain
130589 Daily CSO Default 3-4 06/26/2020 37068 Wooden Block Rain
130650 Daily CSO Default 3-4 06/27/2020 37082 Wooden Block Rain
131777 Daily CSO Default 3-4 07/13/2020 37339 Wooden Block Rain
132530 Daily CSO Default 3-4 07/23/2020 37627 Wooden Block Rain
132600 Daily CSO Default 3-4 07/24/2020 37667 Wooden Block Rain
133217 Daily CSO Default 3-4 08/02/2020 37864 Wooden Block Rain
133304 Daily CSO Site Inspection 08/04/2020 37876 Wooden Block Rain
133391 Daily CSO Default 3-4 08/05/2020 37900 Wooden Block Rain
133522 Daily CSO Default 3-4 08/06/2020 37919 Wooden Block Rain
133582 Daily CSO Default 3-4 08/07/2020 37940 Wooden Block Rain
133667 Daily CSO Default 3-4 08/08/2020 38636 Wooden Block Rain
134900 Daily CSO Default 3-4 08/25/2020 39208 Wooden Block Rain
135176 Daily CSO Default 3-4 08/29/2020 39352 Wooden Block Rain
135248 Daily CSO Default 3-4 08/30/2020 39373 Wooden Block Rain
135389 Daily CSO Default 3-4 09/02/2020 39527 Wooden Block Rain
135639 Daily CSO Default 3-4 09/03/2020 39551 Wooden Block Rain
135726 Daily CSO Default 3-4 09/04/2020 39726 Wooden Block Rain
138460 Daily CSO Default 3-4 10/12/2020 40653 Wooden Block Rain
139654 Daily CSO Site Inspection 10/29/2020 41063 Wooden Block Rain
139753 Daily CSO Default 3-4 10/30/2020 41084 Wooden Block Rain
140543 Daily CSO Default 3-4 11/12/2020 41310 Wooden Block Rain
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140889 Daily CSO Default 3-4 11/16/2020 41393 Wooden Block Rain
141425 Daily CSO Default 3-4 11/23/2020 41564 Wooden Block Rain
141688 Daily CSO Default 3-4 11/26/2020 41673 Wooden Block Rain
141882 Daily CSO Site Inspection 11/30/2020 41712 Wooden Block Rain
142934 Daily CSO Default 3-4 12/14/2020 41986 Wooden Block Rain
143597 Daily CSO Default 7 Inflow 12/25/2020 42099 Wooden Block Inflow from Creek/River
143676 Daily CSO Default 7 Inflow 12/26/2020 42101 Wooden Block Inflow from Creek/River
143737 Daily CSO Default 7 Inflow 12/27/2020 42103 Wooden Block Inflow from Creek/River

CSO-010 (FRONT & REILY)

116520 Daily CSO Default 3-4 01/04/2020 32485 Wooden Block Rain
117049 Daily CSO Default 3-4 01/12/2020 32697 Wooden Block Rain
117515 Daily CSO Default 3-4 01/20/2020 32857 Wooden Block Rain
117956 Daily CSO Default 3-4 01/25/2020 33316 Wooden Block Rain
118852 Daily CSO Site Inspection 02/07/2020 33712 Wooden Block Rain
118961 Daily CSO Site Inspection 02/08/2020 33756 Dry Weather Overflow -
119338 Daily CSO Default 3-4 02/13/2020 33864 Wooden Block Rain
119400 Daily CSO Default 3-4 02/14/2020 33902 Wooden Block Rain
120294 Daily CSO Default 3-4 02/27/2020 34215 Wooden Block Rain
121281 Daily CSO Default 3-4 03/13/2020 34709 Wooden Block Rain
123508 Daily CSO Default 3-4 03/19/2020 34878 Wooden Block Rain
123742 Daily CSO Default 3-4 03/23/2020 34938 Wooden Block Rain
123815 Daily CSO Default 3-4 03/24/2020 34946 Wooden Block Rain
124169 Daily CSO Default 3-4 03/29/2020 35009 Wooden Block Rain
124787 Daily CSO Default 3-4 04/08/2020 35203 Wooden Block Rain
124973 Daily CSO Default 3-4 04/10/2020 35244 Wooden Block Rain
125139 Daily CSO Default 3-4 04/13/2020 35260 Wooden Block Rain
125192 Daily CSO Default 3-4 04/14/2020 35271 Wooden Block Rain
125929 Daily CSO Default 3-4 04/24/2020 35478 Wooden Block Rain
126046 Daily CSO Default 3-4 04/26/2020 35514 Wooden Block Rain
126281 Daily CSO Default 3-4 04/30/2020 35561 Wooden Block Rain
126356 Daily CSO Default 3-4 05/01/2020 35572 Wooden Block Rain
126463 Daily CSO Default 7 Inflow 05/02/2020 35587 Wooden Block Inflow from Creek/River
126521 Daily CSO Default 7 Inflow 05/03/2020 35598 Wooden Block Inflow from Creek/River
126574 Daily CSO Default 3-4 05/04/2020 35600 Wooden Block Rain
126905 Daily CSO Default 3-4 05/09/2020 35841 Wooden Block Rain
128058 Daily CSO Default 3-4 05/23/2020 36221 Wooden Block Rain
128555 Daily CSO Default 3-4 05/30/2020 36288 Wooden Block Rain
128847 Daily CSO Default 3-4 06/04/2020 36411 Wooden Block Rain
128921 Daily CSO Site Inspection 06/05/2020 36455 Wooden Block Rain
128973 Daily CSO Default 3-4 06/06/2020 36474 Wooden Block Rain
129327 Daily CSO Default 3-4 06/11/2020 36562 Wooden Block Rain
130017 Daily CSO Default 3-4 06/20/2020 36851 Wooden Block Rain
130224 Daily CSO Default 3-4 06/23/2020 36884 Wooden Block Rain
130253 Daily CSO Default 3-4 06/24/2020 36899 Wooden Block Rain
130587 Daily CSO Default 3-4 06/26/2020 37068 Wooden Block Rain
130648 Daily CSO Default 3-4 06/27/2020 37082 Wooden Block Rain
131761 Daily CSO Default 3-4 07/09/2020 37253 Wooden Block Rain
131783 Daily CSO Default 3-4 07/13/2020 37339 Wooden Block Rain
132529 Daily CSO Default 3-4 07/23/2020 37627 Wooden Block Rain
132595 Daily CSO Default 3-4 07/24/2020 37667 Wooden Block Rain
133226 Daily CSO Default 3-4 08/02/2020 37864 Wooden Block Rain
133305 Daily CSO Site Inspection 08/04/2020 37876 Wooden Block Rain
133390 Daily CSO Default 3-4 08/05/2020 37900 Wooden Block Rain
133518 Daily CSO Default 3-4 08/06/2020 37919 Wooden Block Rain
133581 Daily CSO Default 3-4 08/07/2020 37940 Wooden Block Rain
133665 Daily CSO Default 3-4 08/08/2020 38636 Wooden Block Rain
135246 Daily CSO Default 3-4 08/30/2020 39373 Wooden Block Rain
135395 Daily CSO Default 3-4 09/02/2020 39527 Wooden Block Rain
135638 Daily CSO Default 3-4 09/03/2020 39551 Wooden Block Rain
135734 Daily CSO Default 3-4 09/04/2020 39726 Wooden Block Rain
138464 Daily CSO Default 3-4 10/12/2020 40653 Wooden Block Rain
139653 Daily CSO Site Inspection 10/29/2020 41063 Wooden Block Rain
139752 Daily CSO Default 3-4 10/30/2020 41084 Wooden Block Rain
139798 Daily CSO Default 3-4 10/31/2020 41113 Wooden Block Rain
140542 Daily CSO Default 3-4 11/12/2020 41310 Wooden Block Rain
140886 Daily CSO Default 3-4 11/16/2020 41393 Wooden Block Rain
141687 Daily CSO Default 3-4 11/26/2020 41673 Wooden Block Rain
141885 Daily CSO Site Inspection 11/30/2020 41712 Wooden Block Rain
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142945 Daily CSO Site Inspection 12/14/2020 41986 Wooden Block Rain
143614 Daily CSO Default 3-4 12/25/2020 42099 Wooden Block Rain
143670 Daily CSO Default 7 Inflow 12/26/2020 42101 Wooden Block Inflow from Creek/River
143736 Daily CSO Default 7 Inflow 12/27/2020 42103 Wooden Block Inflow from Creek/River

CSO-011 (FRONT & CALDER)

117048 Daily CSO Default 3-4 01/12/2020 32697 Wooden Block Rain
117955 Daily CSO Default 3-4 01/25/2020 33316 Wooden Block Rain
118854 Daily CSO Site Inspection 02/07/2020 33712 Wooden Block Rain
119337 Daily CSO Default 3-4 02/13/2020 33864 Wooden Block Rain
120295 Daily CSO Default 3-4 02/27/2020 34215 Wooden Block Rain
123506 Daily CSO Default 3-4 03/19/2020 34878 Wooden Block Rain
123816 Daily CSO Default 3-4 03/24/2020 34946 Wooden Block Rain
124168 Daily CSO Default 3-4 03/29/2020 35009 Wooden Block Rain
124786 Daily CSO Default 3-4 04/08/2020 35203 Wooden Block Rain
124914 Daily CSO Default 3-4 04/09/2020 35219 Wooden Block Rain
125131 Daily CSO Default 3-4 04/13/2020 35260 Wooden Block Rain
125190 Daily CSO Default 3-4 04/14/2020 35271 Wooden Block Rain
125928 Daily CSO Default 3-4 04/24/2020 35478 Wooden Block Rain
126047 Daily CSO Default 3-4 04/26/2020 35514 Wooden Block Rain
126355 Daily CSO Default 3-4 05/01/2020 35572 Wooden Block Rain
126904 Daily CSO Default 3-4 05/09/2020 35841 Wooden Block Rain
128057 Daily CSO Default 3-4 05/23/2020 36221 Wooden Block Rain
128553 Daily CSO Default 3-4 05/30/2020 36288 Wooden Block Rain
128846 Daily CSO Default 3-4 06/04/2020 36411 Wooden Block Rain
128941 Daily CSO Default 3-4 06/05/2020 36455 Wooden Block Rain
129326 Daily CSO Default 3-4 06/11/2020 36562 Wooden Block Rain
130015 Daily CSO Default 3-4 06/20/2020 36851 Wooden Block Rain
130223 Daily CSO Default 3-4 06/23/2020 36884 Wooden Block Rain
130251 Daily CSO Default 3-4 06/24/2020 36899 Wooden Block Rain
130588 Daily CSO Default 3-4 06/26/2020 37068 Wooden Block Rain
130649 Daily CSO Default 3-4 06/27/2020 37082 Wooden Block Rain
131758 Daily CSO Default 3-4 07/09/2020 37253 Wooden Block Rain
131784 Daily CSO Default 3-4 07/13/2020 37339 Wooden Block Rain
132534 Daily CSO Default 3-4 07/23/2020 37627 Wooden Block Rain
132596 Daily CSO Default 3-4 07/24/2020 37667 Wooden Block Rain
133218 Daily CSO Default 3-4 08/02/2020 37864 Wooden Block Rain
133306 Daily CSO Site Inspection 08/04/2020 37876 Wooden Block Rain
133389 Daily CSO Default 3-4 08/05/2020 37900 Wooden Block Rain
133517 Daily CSO Default 3-4 08/06/2020 37919 Wooden Block Rain
133580 Daily CSO Default 3-4 08/07/2020 37940 Wooden Block Rain
133663 Daily CSO Default 3-4 08/08/2020 38636 Wooden Block Rain
134899 Daily CSO Default 3-4 08/25/2020 39208 Wooden Block Rain
135245 Daily CSO Default 3-4 08/30/2020 39373 Wooden Block Rain
135388 Daily CSO Default 3-4 09/02/2020 39527 Wooden Block Rain
135636 Daily CSO Default 3-4 09/03/2020 39551 Wooden Block Rain
135725 Daily CSO Default 3-4 09/04/2020 39726 Wooden Block Rain
138461 Daily CSO Default 3-4 10/12/2020 40653 Wooden Block Rain
139655 Daily CSO Site Inspection 10/29/2020 41063 Wooden Block Rain
139751 Daily CSO Default 3-4 10/30/2020 41084 Wooden Block Rain
140541 Daily CSO Default 3-4 11/12/2020 41310 Wooden Block Rain
140887 Daily CSO Default 3-4 11/16/2020 41393 Wooden Block Rain
141686 Daily CSO Default 3-4 11/26/2020 41673 Wooden Block Rain
141883 Daily CSO Site Inspection 11/30/2020 41712 Wooden Block Rain
143596 Daily CSO Default 7 Inflow 12/25/2020 42099 Wooden Block Inflow from Creek/River
143679 Daily CSO Default 3-4 12/26/2020 42101 Wooden Block Rain

CSO-012 (FRONT & VERBEKE)

117047 Daily CSO Default 3-4 01/12/2020 32697 Wooden Block Rain
117953 Daily CSO Default 3-4 01/25/2020 33316 Wooden Block Rain
118853 Daily CSO Site Inspection 02/07/2020 33712 Wooden Block Rain
119336 Daily CSO Default 3-4 02/13/2020 33864 Wooden Block Rain
120305 Daily CSO Default 3-4 02/27/2020 34215 Wooden Block Rain
121278 Daily CSO Default 3-4 03/13/2020 34709 Wooden Block Rain
123511 Daily CSO Default 3-4 03/19/2020 34878 Wooden Block Rain
123814 Daily CSO Default 3-4 03/24/2020 34946 Wooden Block Rain
123880 Daily CSO Default 3-4 03/25/2020 34956 Wooden Block Rain
124167 Daily CSO Default 3-4 03/29/2020 35009 Wooden Block Rain
124782 Daily CSO Default 3-4 04/08/2020 35203 Wooden Block Rain
124974 Daily CSO Default 3-4 04/10/2020 35244 Wooden Block Rain
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125191 Daily CSO Default 3-4 04/14/2020 35271 Wooden Block Rain
125927 Daily CSO Default 3-4 04/24/2020 35478 Wooden Block Rain
126048 Daily CSO Default 3-4 04/26/2020 35514 Wooden Block Rain
126354 Daily CSO Default 3-4 05/01/2020 35572 Wooden Block Rain
128552 Daily CSO Default 3-4 05/30/2020 36288 Wooden Block Rain
128845 Daily CSO Default 3-4 06/04/2020 36411 Wooden Block Rain
128938 Daily CSO Default 3-4 06/05/2020 36455 Wooden Block Rain
128970 Daily CSO Default 3-4 06/06/2020 36474 Wooden Block Rain
129325 Daily CSO Default 3-4 06/11/2020 36562 Wooden Block Rain
130013 Daily CSO Default 3-4 06/20/2020 36851 Wooden Block Rain
130221 Daily CSO Default 3-4 06/23/2020 36884 Wooden Block Rain
130250 Daily CSO Default 3-4 06/24/2020 36899 Wooden Block Rain
130586 Daily CSO Default 3-4 06/26/2020 37068 Wooden Block Rain
130646 Daily CSO Default 3-4 06/27/2020 37082 Wooden Block Rain
131759 Daily CSO Default 3-4 07/09/2020 37253 Wooden Block Rain
131785 Daily CSO Default 3-4 07/13/2020 37339 Wooden Block Rain
132528 Daily CSO Default 3-4 07/23/2020 37627 Wooden Block Rain
132597 Daily CSO Default 3-4 07/24/2020 37667 Wooden Block Rain
133216 Daily CSO Default 3-4 08/02/2020 37864 Wooden Block Rain
133307 Daily CSO Site Inspection 08/04/2020 37876 Wooden Block Rain
133392 Daily CSO Default 3-4 08/05/2020 37900 Wooden Block Rain
133516 Daily CSO Default 3-4 08/06/2020 37919 Wooden Block Rain
133579 Daily CSO Default 3-4 08/07/2020 37940 Wooden Block Rain
133664 Daily CSO Default 3-4 08/08/2020 38636 Wooden Block Rain
134898 Daily CSO Default 3-4 08/25/2020 39208 Wooden Block Rain
135247 Daily CSO Default 3-4 08/30/2020 39373 Wooden Block Rain
135386 Daily CSO Default 3-4 09/02/2020 39527 Wooden Block Rain
135637 Daily CSO Default 3-4 09/03/2020 39551 Wooden Block Rain
135723 Daily CSO Default 3-4 09/04/2020 39726 Wooden Block Rain
139656 Daily CSO Site Inspection 10/29/2020 41063 Wooden Block Rain
139750 Daily CSO Default 3-4 10/30/2020 41084 Wooden Block Rain
140540 Daily CSO Default 3-4 11/12/2020 41310 Wooden Block Rain
140895 Daily CSO Default 3-4 11/16/2020 41393 Wooden Block Rain
141881 Daily CSO Site Inspection 11/30/2020 41712 Wooden Block Rain
143615 Daily CSO Default 3-4 12/25/2020 42099 Wooden Block Rain

CSO-013 (FRONT & CUMBERLAND)

117052 Daily CSO Default 3-4 01/12/2020 32697 Wooden Block Rain
117111 Daily CSO Default 3-4 01/13/2020 32711 Wooden Block Rain
117958 Daily CSO Default 3-4 01/25/2020 33316 Wooden Block Rain
118891 Daily CSO Default 3-4 02/07/2020 33712 Wooden Block Rain
118943 Daily CSO Default 3-4 02/08/2020 33756 Wooden Block Rain
119335 Daily CSO Default 3-4 02/13/2020 33864 Wooden Block Rain
120303 Daily CSO Default 3-4 02/27/2020 34215 Wooden Block Rain
121279 Daily CSO Default 3-4 03/13/2020 34709 Wooden Block Rain
123509 Daily CSO Default 3-4 03/19/2020 34878 Wooden Block Rain
123813 Daily CSO Default 3-4 03/24/2020 34946 Wooden Block Rain
123881 Daily CSO Default 3-4 03/25/2020 34956 Wooden Block Rain
124166 Daily CSO Default 3-4 03/29/2020 35009 Wooden Block Rain
124780 Daily CSO Default 3-4 04/08/2020 35203 Wooden Block Rain
124971 Daily CSO Default 3-4 04/10/2020 35244 Wooden Block Rain
125200 Daily CSO Default 3-4 04/14/2020 35271 Wooden Block Rain
125925 Daily CSO Default 3-4 04/24/2020 35478 Wooden Block Rain
126045 Daily CSO Default 3-4 04/26/2020 35514 Wooden Block Rain
126353 Daily CSO Default 3-4 05/01/2020 35572 Wooden Block Rain
126461 Daily CSO Default 7 Inflow 05/02/2020 35587 Wooden Block Inflow from Creek/River
126903 Daily CSO Default 3-4 05/09/2020 35841 Wooden Block Rain
128056 Daily CSO Default 3-4 05/23/2020 36221 Wooden Block Rain
128551 Daily CSO Default 3-4 05/30/2020 36288 Wooden Block Rain
128844 Daily CSO Default 3-4 06/04/2020 36411 Wooden Block Rain
128939 Daily CSO Default 3-4 06/05/2020 36455 Wooden Block Rain
128972 Daily CSO Default 3-4 06/06/2020 36474 Wooden Block Rain
129324 Daily CSO Default 3-4 06/11/2020 36562 Wooden Block Rain
130012 Daily CSO Default 3-4 06/20/2020 36851 Wooden Block Rain
130222 Daily CSO Default 3-4 06/23/2020 36884 Wooden Block Rain
130591 Daily CSO Default 3-4 06/26/2020 37068 Wooden Block Rain
130657 Daily CSO Default 3-4 06/27/2020 37082 Wooden Block Rain
131757 Daily CSO Default 3-4 07/09/2020 37253 Wooden Block Rain
131773 Daily CSO Default 3-4 07/13/2020 37339 Wooden Block Rain
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132527 Daily CSO Default 3-4 07/23/2020 37627 Wooden Block Rain
132594 Daily CSO Default 3-4 07/24/2020 37667 Wooden Block Rain
133213 Daily CSO Default 3-4 08/02/2020 37864 Wooden Block Rain
133324 Daily CSO Site Inspection 08/04/2020 37876 Wooden Block Rain
133388 Daily CSO Default 3-4 08/05/2020 37900 Wooden Block Rain
133519 Daily CSO Default 3-4 08/06/2020 37919 Wooden Block Rain
133578 Daily CSO Default 3-4 08/07/2020 37940 Wooden Block Rain
133662 Daily CSO Default 3-4 08/08/2020 38636 Wooden Block Rain
134897 Daily CSO Default 3-4 08/25/2020 39208 Wooden Block Rain
135175 Daily CSO Default 3-4 08/29/2020 39352 Wooden Block Rain
135243 Daily CSO Default 3-4 08/30/2020 39373 Wooden Block Rain
135385 Daily CSO Default 3-4 09/02/2020 39527 Wooden Block Rain
135635 Daily CSO Default 3-4 09/03/2020 39551 Wooden Block Rain
135721 Daily CSO Default 3-4 09/04/2020 39726 Wooden Block Rain
139657 Daily CSO Site Inspection 10/29/2020 41063 Wooden Block Rain
139749 Daily CSO Default 3-4 10/30/2020 41084 Wooden Block Rain
140538 Daily CSO Default 3-4 11/12/2020 41310 Wooden Block Rain
141884 Daily CSO Site Inspection 11/30/2020 41712 Wooden Block Rain
143613 Daily CSO Default 3-4 12/25/2020 42099 Wooden Block Rain
143669 Daily CSO Default 7 Inflow 12/26/2020 42101 Wooden Block Inflow from Creek/River
143735 Daily CSO Default 7 Inflow 12/27/2020 42103 Wooden Block Inflow from Creek/River

CSO-014 (FRONT & BOAS)

116519 Daily CSO Default 3-4 01/04/2020 32485 Wooden Block Rain
117046 Daily CSO Default 3-4 01/12/2020 32697 Wooden Block Rain
117107 Daily CSO Default 3-4 01/13/2020 32711 Wooden Block Rain
117954 Daily CSO Default 3-4 01/25/2020 33316 Wooden Block Rain
118887 Daily CSO Default 3-4 02/07/2020 33712 Wooden Block Rain
118942 Daily CSO Default 3-4 02/08/2020 33756 Wooden Block Rain
119334 Daily CSO Default 3-4 02/13/2020 33864 Wooden Block Rain
120283 Daily CSO Default 3-4 02/27/2020 34215 Wooden Block Rain
121285 Daily CSO Default 3-4 03/13/2020 34709 Wooden Block Rain
123510 Daily CSO Default 3-4 03/19/2020 34878 Wooden Block Rain
123627 Daily CSO Default 3-4 03/21/2020 34922 Wooden Block Rain
123810 Daily CSO Default 3-4 03/24/2020 34946 Wooden Block Rain
123882 Daily CSO Default 3-4 03/25/2020 34956 Wooden Block Rain
124165 Daily CSO Default 3-4 03/29/2020 35009 Wooden Block Rain
124783 Daily CSO Default 3-4 04/08/2020 35203 Wooden Block Rain
124912 Daily CSO Default 3-4 04/09/2020 35219 Wooden Block Rain
124970 Daily CSO Default 3-4 04/10/2020 35244 Wooden Block Rain
125133 Daily CSO Default 3-4 04/13/2020 35260 Wooden Block Rain
125189 Daily CSO Default 3-4 04/14/2020 35271 Wooden Block Rain
125513 Daily CSO Default 3-4 04/18/2020 35326 Wooden Block Rain
125926 Daily CSO Default 3-4 04/24/2020 35478 Wooden Block Rain
126044 Daily CSO Default 3-4 04/26/2020 35514 Wooden Block Rain
126362 Daily CSO Default 3-4 05/01/2020 35572 Wooden Block Rain
126573 Daily CSO Default 3-4 05/04/2020 35600 Wooden Block Rain
126902 Daily CSO Default 3-4 05/09/2020 35841 Wooden Block Rain
128549 Daily CSO Default 3-4 05/30/2020 36288 Wooden Block Rain
128843 Daily CSO Default 3-4 06/04/2020 36411 Wooden Block Rain
128936 Daily CSO Default 3-4 06/05/2020 36455 Wooden Block Rain
128969 Daily CSO Default 3-4 06/06/2020 36474 Wooden Block Rain
129328 Daily CSO Default 3-4 06/11/2020 36562 Wooden Block Rain
130014 Daily CSO Default 3-4 06/20/2020 36851 Wooden Block Rain
130225 Daily CSO Default 3-4 06/23/2020 36884 Wooden Block Rain
130249 Daily CSO Default 3-4 06/24/2020 36899 Wooden Block Rain
130585 Daily CSO Default 3-4 06/26/2020 37068 Wooden Block Rain
130645 Daily CSO Default 3-4 06/27/2020 37082 Wooden Block Rain
131756 Daily CSO Default 3-4 07/09/2020 37253 Wooden Block Rain
131642 Daily CSO Default 3-4 07/11/2020 37303 Wooden Block Rain
131774 Daily CSO Default 3-4 07/13/2020 37339 Wooden Block Rain
132526 Daily CSO Default 3-4 07/23/2020 37627 Wooden Block Rain
132593 Daily CSO Default 3-4 07/24/2020 37667 Wooden Block Rain
133212 Daily CSO Default 3-4 08/02/2020 37864 Wooden Block Rain
133308 Daily CSO Site Inspection 08/04/2020 37876 Wooden Block Rain
133386 Daily CSO Default 3-4 08/05/2020 37900 Wooden Block Rain
133512 Daily CSO Default 3-4 08/06/2020 37919 Wooden Block Rain
133577 Daily CSO Default 3-4 08/07/2020 37940 Wooden Block Rain
133666 Daily CSO Default 3-4 08/08/2020 38636 Wooden Block Rain
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134896 Daily CSO Default 3-4 08/25/2020 39208 Wooden Block Rain
135172 Daily CSO Default 3-4 08/29/2020 39352 Wooden Block Rain
135244 Daily CSO Default 3-4 08/30/2020 39373 Wooden Block Rain
135384 Daily CSO Default 3-4 09/02/2020 39527 Wooden Block Rain
135634 Daily CSO Default 3-4 09/03/2020 39551 Wooden Block Rain
135722 Daily CSO Default 3-4 09/04/2020 39726 Wooden Block Rain
137574 Daily CSO Default 3-4 09/30/2020 40428 Wooden Block Rain
139658 Daily CSO Site Inspection 10/29/2020 41063 Wooden Block Rain
140537 Daily CSO Default 3-4 11/12/2020 41310 Wooden Block Rain
140885 Daily CSO Default 3-4 11/16/2020 41393 Wooden Block Rain
141880 Daily CSO Site Inspection 11/30/2020 41712 Wooden Block Rain
143611 Daily CSO Default 3-4 12/25/2020 42099 Wooden Block Rain

CSO-015 (FRONT & FORSTER)

117045 Daily CSO Default 3-4 01/12/2020 32697 Wooden Block Rain
117951 Daily CSO Default 3-4 01/25/2020 33316 Wooden Block Rain
118890 Daily CSO Default 3-4 02/07/2020 33712 Wooden Block Rain
118941 Daily CSO Default 3-4 02/08/2020 33756 Wooden Block Rain
119333 Daily CSO Default 3-4 02/13/2020 33864 Wooden Block Rain
119398 Daily CSO Default 3-4 02/14/2020 33902 Wooden Block Rain
120288 Daily CSO Default 3-4 02/27/2020 34215 Wooden Block Rain
123503 Daily CSO Default 3-4 03/19/2020 34878 Wooden Block Rain
123812 Daily CSO Default 3-4 03/24/2020 34946 Wooden Block Rain
124164 Daily CSO Default 3-4 03/29/2020 35009 Wooden Block Rain
124779 Daily CSO Default 3-4 04/08/2020 35203 Wooden Block Rain
124969 Daily CSO Default 3-4 04/10/2020 35244 Wooden Block Rain
125130 Daily CSO Default 3-4 04/13/2020 35260 Wooden Block Rain
125187 Daily CSO Default 3-4 04/14/2020 35271 Wooden Block Rain
125514 Daily CSO Default 3-4 04/18/2020 35326 Wooden Block Rain
125924 Daily CSO Default 3-4 04/24/2020 35478 Wooden Block Rain
126042 Daily CSO Default 3-4 04/26/2020 35514 Wooden Block Rain
126283 Daily CSO Default 3-4 04/30/2020 35561 Wooden Block Rain
126352 Daily CSO Default 3-4 05/01/2020 35572 Wooden Block Rain
126459 Daily CSO Default 7 Inflow 05/02/2020 35587 Wooden Block Inflow from Creek/River
126572 Daily CSO Default 3-4 05/04/2020 35600 Wooden Block Rain
126899 Daily CSO Default 3-4 05/09/2020 35841 Wooden Block Rain
128550 Daily CSO Default 3-4 05/30/2020 36288 Wooden Block Rain
128842 Daily CSO Default 3-4 06/04/2020 36411 Wooden Block Rain
128922 Daily CSO Site Inspection 06/05/2020 36455 Wooden Block Rain
128967 Daily CSO Default 3-4 06/06/2020 36474 Wooden Block Rain
129323 Daily CSO Default 3-4 06/11/2020 36562 Wooden Block Rain
130220 Daily CSO Default 3-4 06/23/2020 36884 Wooden Block Rain
130252 Daily CSO Default 3-4 06/24/2020 36899 Wooden Block Rain
130579 Daily CSO Default 3-4 06/26/2020 37068 Wooden Block Rain
130643 Daily CSO Default 3-4 06/27/2020 37082 Wooden Block Rain
131755 Daily CSO Default 3-4 07/09/2020 37253 Wooden Block Rain
131779 Daily CSO Default 3-4 07/13/2020 37339 Wooden Block Rain
132833 Daily CSO Default 3-4 07/23/2020 37627 Wooden Block Rain
132592 Daily CSO Default 3-4 07/24/2020 37667 Wooden Block Rain
133214 Daily CSO Default 3-4 08/02/2020 37864 Wooden Block Rain
133310 Daily CSO Site Inspection 08/04/2020 37876 Wooden Block Rain
133385 Daily CSO Default 3-4 08/05/2020 37900 Wooden Block Rain
133515 Daily CSO Default 3-4 08/06/2020 37919 Wooden Block Rain
133576 Daily CSO Default 3-4 08/07/2020 37940 Wooden Block Rain
133661 Daily CSO Default 3-4 08/08/2020 38636 Wooden Block Rain
135242 Daily CSO Default 3-4 08/30/2020 39373 Wooden Block Rain
135387 Daily CSO Default 3-4 09/02/2020 39527 Wooden Block Rain
135632 Daily CSO Default 3-4 09/03/2020 39551 Wooden Block Rain
135724 Daily CSO Default 3-4 09/04/2020 39726 Wooden Block Rain
138459 Daily CSO Default 3-4 10/12/2020 40653 Wooden Block Rain
138480 Daily CSO Default 3-4 10/13/2020 40657 Wooden Block Rain
139511 Daily CSO Default 3-4 10/27/2020 41007 Wooden Block Rain
139660 Daily CSO Site Inspection 10/29/2020 41063 Wooden Block Rain
139748 Daily CSO Default 3-4 10/30/2020 41084 Wooden Block Rain
139797 Daily CSO Default 3-4 10/31/2020 41113 Wooden Block Rain
140539 Daily CSO Default 3-4 11/12/2020 41310 Wooden Block Rain
140882 Daily CSO Default 3-4 11/16/2020 41393 Wooden Block Rain
141879 Daily CSO Site Inspection 11/30/2020 41712 Wooden Block Rain
143612 Daily CSO Default 3-4 12/25/2020 42099 Wooden Block Rain
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CSO-016 (FRONT & LIBERTY)

117043 Daily CSO Default 3-4 01/12/2020 32697 Wooden Block Rain
117106 Daily CSO Default 3-4 01/13/2020 32711 Wooden Block Rain
118889 Daily CSO Default 3-4 02/07/2020 33712 Wooden Block Rain
118940 Daily CSO Default 3-4 02/08/2020 33756 Wooden Block Rain
118993 Daily CSO Site Inspection 02/09/2020 33763 Dry Weather Overflow Water Main Break
119082 Daily CSO Site Inspection 02/10/2020 33771 Dry Weather Overflow Water Main Break
119155 Daily CSO Site Inspection 02/11/2020 33774 Dry Weather Overflow Water Main Break
120290 Daily CSO Default 3-4 02/27/2020 34215 Wooden Block Rain
123349 Daily CSO Default 3-4 03/17/2020 34817 Wooden Block Rain
123808 Daily CSO Default 3-4 03/24/2020 34946 Wooden Block Rain
124163 Daily CSO Default 3-4 03/29/2020 35009 Wooden Block Rain
124777 Daily CSO Default 3-4 04/08/2020 35203 Wooden Block Rain
124911 Daily CSO Default 3-4 04/09/2020 35219 Wooden Block Rain
125128 Daily CSO Default 3-4 04/13/2020 35260 Wooden Block Rain
125188 Daily CSO Default 3-4 04/14/2020 35271 Wooden Block Rain
126351 Daily CSO Default 3-4 05/01/2020 35572 Wooden Block Rain
126900 Daily CSO Default 3-4 05/09/2020 35841 Wooden Block Rain
127610 Daily CSO Default 3-4 05/16/2020 35970 Wooden Block Rain
128841 Daily CSO Default 3-4 06/04/2020 36411 Wooden Block Rain
128935 Daily CSO Default 3-4 06/05/2020 36455 Wooden Block Rain
128971 Daily CSO Default 3-4 06/06/2020 36474 Wooden Block Rain
130219 Daily CSO Default 3-4 06/23/2020 36884 Wooden Block Rain
130581 Daily CSO Default 3-4 06/26/2020 37068 Wooden Block Rain
130642 Daily CSO Default 3-4 06/27/2020 37082 Wooden Block Rain
131492 Daily CSO Default 3-4 07/09/2020 37253 Wooden Block Rain
131771 Daily CSO Default 3-4 07/13/2020 37339 Wooden Block Rain
132591 Daily CSO Default 3-4 07/24/2020 37667 Wooden Block Rain
133210 Daily CSO Default 3-4 08/02/2020 37864 Wooden Block Rain
133311 Daily CSO Site Inspection 08/04/2020 37876 Wooden Block Rain
133387 Daily CSO Default 3-4 08/05/2020 37900 Wooden Block Rain
133514 Daily CSO Default 3-4 08/06/2020 37919 Wooden Block Rain
133575 Daily CSO Default 3-4 08/07/2020 37940 Wooden Block Rain
133669 Daily CSO Default 3-4 08/08/2020 38636 Wooden Block Rain
135241 Daily CSO Default 3-4 08/30/2020 39373 Wooden Block Rain
135383 Daily CSO Default 3-4 09/02/2020 39527 Wooden Block Rain
135631 Daily CSO Default 3-4 09/03/2020 39551 Wooden Block Rain
135718 Daily CSO Default 3-4 09/04/2020 39726 Wooden Block Rain
138458 Daily CSO Default 3-4 10/12/2020 40653 Wooden Block Rain
139661 Daily CSO Site Inspection 10/29/2020 41063 Wooden Block Rain
140534 Daily CSO Default 3-4 11/12/2020 41310 Wooden Block Rain
141685 Daily CSO Default 3-4 11/26/2020 41673 Wooden Block Rain
141870 Daily CSO Default 3-4 11/30/2020 41712 Wooden Block Rain
143609 Daily CSO Default 3-4 12/25/2020 42099 Wooden Block Rain

CSO-017 (FRONT & MARKET)

117042 Daily CSO Default 3-4 01/12/2020 32697 Wooden Block Rain
117950 Daily CSO Default 3-4 01/25/2020 33316 Wooden Block Rain
118888 Daily CSO Default 3-4 02/07/2020 33712 Wooden Block Rain
118939 Daily CSO Default 3-4 02/08/2020 33756 Wooden Block Rain
119332 Daily CSO Default 3-4 02/13/2020 33864 Wooden Block Rain
119397 Daily CSO Default 3-4 02/14/2020 33902 Wooden Block Rain
120293 Daily CSO Default 3-4 02/27/2020 34215 Wooden Block Rain
121276 Daily CSO Default 3-4 03/13/2020 34709 Wooden Block Rain
123507 Daily CSO Default 3-4 03/19/2020 34878 Wooden Block Rain
123807 Daily CSO Default 3-4 03/24/2020 34946 Wooden Block Rain
124162 Daily CSO Default 3-4 03/29/2020 35009 Wooden Block Rain
124776 Daily CSO Default 3-4 04/08/2020 35203 Wooden Block Rain
125923 Daily CSO Default 3-4 04/24/2020 35478 Wooden Block Rain
126043 Daily CSO Default 3-4 04/26/2020 35514 Wooden Block Rain
126053 Daily CSO Default 3-4 04/27/2020 35518 Wooden Block Rain
126279 Daily CSO Default 3-4 04/30/2020 35561 Wooden Block Rain
126350 Daily CSO Default 3-4 05/01/2020 35572 Wooden Block Rain
126901 Daily CSO Default 3-4 05/09/2020 35841 Wooden Block Rain
128055 Daily CSO Default 3-4 05/23/2020 36221 Wooden Block Rain
128554 Daily CSO Default 3-4 05/30/2020 36288 Wooden Block Rain
128840 Daily CSO Default 3-4 06/04/2020 36411 Wooden Block Rain
128933 Daily CSO Default 3-4 06/05/2020 36455 Wooden Block Rain
128966 Daily CSO Default 3-4 06/06/2020 36474 Wooden Block Rain
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129321 Daily CSO Default 3-4 06/11/2020 36562 Wooden Block Rain
130010 Daily CSO Default 3-4 06/20/2020 36851 Wooden Block Rain
130216 Daily CSO Default 3-4 06/23/2020 36884 Wooden Block Rain
130248 Daily CSO Default 3-4 06/24/2020 36899 Wooden Block Rain
130582 Daily CSO Default 3-4 06/26/2020 37068 Wooden Block Rain
130647 Daily CSO Default 3-4 06/27/2020 37082 Wooden Block Rain
131769 Daily CSO Default 3-4 07/13/2020 37339 Wooden Block Rain
132525 Daily CSO Default 3-4 07/23/2020 37627 Wooden Block Rain
132589 Daily CSO Default 3-4 07/24/2020 37667 Wooden Block Rain
133211 Daily CSO Default 3-4 08/02/2020 37864 Wooden Block Rain
133312 Daily CSO Site Inspection 08/04/2020 37876 Wooden Block Rain
133384 Daily CSO Default 3-4 08/05/2020 37900 Wooden Block Rain
133511 Daily CSO Default 3-4 08/06/2020 37919 Wooden Block Rain
133574 Daily CSO Default 3-4 08/07/2020 37940 Wooden Block Rain
133660 Daily CSO Default 3-4 08/08/2020 38636 Wooden Block Rain
135239 Daily CSO Default 3-4 08/30/2020 39373 Wooden Block Rain
135382 Daily CSO Default 3-4 09/02/2020 39527 Wooden Block Rain
135629 Daily CSO Default 3-4 09/03/2020 39551 Wooden Block Rain
135720 Daily CSO Default 3-4 09/04/2020 39726 Wooden Block Rain
139662 Daily CSO Site Inspection 10/29/2020 41063 Wooden Block Rain
139747 Daily CSO Default 3-4 10/30/2020 41084 Wooden Block Rain
140535 Daily CSO Default 3-4 11/12/2020 41310 Wooden Block Rain
140880 Daily CSO Default 3-4 11/16/2020 41393 Wooden Block Rain
141424 Daily CSO Default 3-4 11/23/2020 41564 Wooden Block Rain
141878 Daily CSO Site Inspection 11/30/2020 41712 Wooden Block Rain
143610 Daily CSO Default 3-4 12/25/2020 42099 Wooden Block Rain

CSO-018 (FRONT & MULBERRY)

117044 Daily CSO Default 3-4 01/12/2020 32697 Wooden Block Rain
117949 Daily CSO Default 3-4 01/25/2020 33316 Wooden Block Rain
118886 Daily CSO Default 3-4 02/07/2020 33712 Wooden Block Rain
118938 Daily CSO Default 3-4 02/08/2020 33756 Wooden Block Rain
119331 Daily CSO Default 3-4 02/13/2020 33864 Wooden Block Rain
120287 Daily CSO Default 3-4 02/27/2020 34215 Wooden Block Rain
120633 Daily CSO Default 3-4 03/03/2020 34381 Wooden Block Rain
120921 Daily CSO Site Inspection 03/07/2020 34563 Wooden Block Rain
121274 Daily CSO Default 3-4 03/13/2020 34709 Wooden Block Rain
123502 Daily CSO Default 3-4 03/19/2020 34878 Wooden Block Rain
123811 Daily CSO Default 3-4 03/24/2020 34946 Wooden Block Rain
124161 Daily CSO Default 3-4 03/29/2020 35009 Wooden Block Rain
124775 Daily CSO Default 3-4 04/08/2020 35203 Wooden Block Rain
124968 Daily CSO Default 3-4 04/10/2020 35244 Wooden Block Rain
125127 Daily CSO Default 3-4 04/13/2020 35260 Wooden Block Rain
125185 Daily CSO Default 3-4 04/14/2020 35271 Wooden Block Rain
126280 Daily CSO Default 3-4 04/30/2020 35561 Wooden Block Rain
126340 Daily CSO Default 7 Inflow 05/01/2020 35572 Wooden Block Inflow from Creek/River
126458 Daily CSO Default 7 Inflow 05/02/2020 35587 Wooden Block Inflow from Creek/River
126520 Daily CSO Default 7 Inflow 05/03/2020 35598 Wooden Block Inflow from Creek/River
128054 Daily CSO Default 3-4 05/23/2020 36221 Wooden Block Rain
128548 Daily CSO Default 3-4 05/30/2020 36288 Wooden Block Rain
128839 Daily CSO Default 3-4 06/04/2020 36411 Wooden Block Rain
128937 Daily CSO Default 3-4 06/05/2020 36455 Wooden Block Rain
128968 Daily CSO Default 3-4 06/06/2020 36474 Wooden Block Rain
129322 Daily CSO Default 3-4 06/11/2020 36562 Wooden Block Rain
130009 Daily CSO Default 3-4 06/20/2020 36851 Wooden Block Rain
130218 Daily CSO Default 3-4 06/23/2020 36884 Wooden Block Rain
130247 Daily CSO Default 3-4 06/24/2020 36899 Wooden Block Rain
130577 Daily CSO Default 3-4 06/26/2020 37068 Wooden Block Rain
130644 Daily CSO Default 3-4 06/27/2020 37082 Wooden Block Rain
131490 Daily CSO Default 3-4 07/09/2020 37253 Wooden Block Rain
131772 Daily CSO Default 3-4 07/13/2020 37339 Wooden Block Rain
132523 Daily CSO Default 3-4 07/23/2020 37627 Wooden Block Rain
132590 Daily CSO Default 3-4 07/24/2020 37667 Wooden Block Rain
133207 Daily CSO Default 3-4 08/02/2020 37864 Wooden Block Rain
133313 Daily CSO Site Inspection 08/04/2020 37876 Wooden Block Rain
133383 Daily CSO Default 3-4 08/05/2020 37900 Wooden Block Rain
133510 Daily CSO Default 3-4 08/06/2020 37919 Wooden Block Rain
133573 Daily CSO Default 3-4 08/07/2020 37940 Wooden Block Rain
135240 Daily CSO Default 3-4 08/30/2020 39373 Wooden Block Rain

Page 12 of 49



CAPITAL REGION WATER

Combined Sewer Overflow Report by Outfalls - Field Observations

01/01/2020 - 12/31/2020

Inspection Id Inspection Type Date Inspected
Work 

Order #
Comments Cause

135381 Daily CSO Default 3-4 09/02/2020 39527 Wooden Block Rain
135628 Daily CSO Default 3-4 09/03/2020 39551 Wooden Block Rain
135716 Daily CSO Default 3-4 09/04/2020 39726 Wooden Block Rain
138457 Daily CSO Default 3-4 10/12/2020 40653 Wooden Block Rain
139663 Daily CSO Site Inspection 10/29/2020 41063 Wooden Block Rain
139744 Daily CSO Default 3-4 10/30/2020 41084 Wooden Block Rain
140536 Daily CSO Default 3-4 11/12/2020 41310 Wooden Block Rain
140883 Daily CSO Default 3-4 11/16/2020 41393 Wooden Block Rain
141422 Daily CSO Default 3-4 11/23/2020 41564 Wooden Block Rain
141877 Daily CSO Site Inspection 11/30/2020 41712 Wooden Block Rain
142943 Daily CSO Site Inspection 12/14/2020 41986 Wooden Block Rain
143608 Daily CSO Default 3-4 12/25/2020 42099 Wooden Block Rain
143668 Daily CSO Default 7 Inflow 12/26/2020 42101 Wooden Block Inflow from Creek/River
143734 Daily CSO Default 7 Inflow 12/27/2020 42103 Wooden Block Inflow from Creek/River
143815 Daily CSO Default 7 Inflow 12/28/2020 42109 Wooden Block Inflow from Creek/River

CSO-019 (FRONT & PAXTON)

117041 Daily CSO Default 3-4 01/12/2020 32697 Wooden Block Rain
117939 Daily CSO Site Inspection 01/25/2020 33316 Wooden Block Rain
118851 Daily CSO Site Inspection 02/07/2020 33712 Wooden Block Rain
120292 Daily CSO Default 3-4 02/27/2020 34215 Wooden Block Rain
121275 Daily CSO Default 3-4 03/13/2020 34709 Wooden Block Rain
123504 Daily CSO Default 3-4 03/19/2020 34878 Wooden Block Rain
124160 Daily CSO Default 3-4 03/29/2020 35009 Wooden Block Rain
124778 Daily CSO Default 3-4 04/08/2020 35203 Wooden Block Rain
126347 Daily CSO Default 3-4 05/01/2020 35572 Wooden Block Rain
126457 Daily CSO Default 7 Inflow 05/02/2020 35587 Wooden Block Inflow from Creek/River
126518 Daily CSO Default 7 Inflow 05/03/2020 35598 Wooden Block Inflow from Creek/River
126898 Daily CSO Default 3-4 05/09/2020 35841 Wooden Block Rain
128053 Daily CSO Default 3-4 05/23/2020 36221 Wooden Block Rain
128546 Daily CSO Default 3-4 05/30/2020 36288 Wooden Block Rain
128932 Daily CSO Default 3-4 06/05/2020 36455 Wooden Block Rain
128965 Daily CSO Default 3-4 06/06/2020 36474 Wooden Block Rain
129393 Daily CSO Site Inspection 06/11/2020 36562 Wooden Block Rain
130217 Daily CSO Default 3-4 06/23/2020 36884 Wooden Block Rain
130584 Daily CSO Default 3-4 06/26/2020 37068 Wooden Block Rain
130640 Daily CSO Default 3-4 06/27/2020 37082 Wooden Block Rain
133205 Daily CSO Default 3-4 08/02/2020 37864 Wooden Block Rain
133314 Daily CSO Site Inspection 08/04/2020 37876 Wooden Block Rain
133381 Daily CSO Default 3-4 08/05/2020 37900 Wooden Block Rain
133509 Daily CSO Default 3-4 08/06/2020 37919 Wooden Block Rain
133572 Daily CSO Default 3-4 08/07/2020 37940 Wooden Block Rain
135174 Daily CSO Default 3-4 08/29/2020 39352 Wooden Block Rain
135238 Daily CSO Default 3-4 08/30/2020 39373 Wooden Block Rain
135633 Daily CSO Default 3-4 09/03/2020 39551 Wooden Block Rain
135719 Daily CSO Default 3-4 09/04/2020 39726 Wooden Block Rain
140533 Daily CSO Default 3-4 11/12/2020 41310 Wooden Block Rain
140884 Daily CSO Default 3-4 11/16/2020 41393 Wooden Block Rain
141876 Daily CSO Site Inspection 11/30/2020 41712 Wooden Block Rain
143606 Daily CSO Default 3-4 12/25/2020 42099 Wooden Block Rain
143665 Daily CSO Default 7 Inflow 12/26/2020 42101 Wooden Block Inflow from Creek/River
143732 Daily CSO Default 7 Inflow 12/27/2020 42103 Wooden Block Inflow from Creek/River

CSO-020 (FRONT & HANNA)

117039 Daily CSO Default 3-4 01/12/2020 32697 Wooden Block Rain
117940 Daily CSO Site Inspection 01/25/2020 33316 Wooden Block Rain
118849 Daily CSO Site Inspection 02/07/2020 33712 Wooden Block Rain
120291 Daily CSO Default 3-4 02/27/2020 34215 Wooden Block Rain
120632 Daily CSO Default 3-4 03/03/2020 34381 Wooden Block Rain
121273 Daily CSO Default 3-4 03/13/2020 34709 Wooden Block Rain
124159 Daily CSO Default 3-4 03/29/2020 35009 Wooden Block Rain
124276 Daily CSO Default 7 Inflow 03/31/2020 35020 Wooden Block Inflow from Creek/River
124781 Daily CSO Default 3-4 04/08/2020 35203 Wooden Block Rain
126338 Daily CSO Default 7 Inflow 05/01/2020 35572 Wooden Block Inflow from Creek/River
126456 Daily CSO Default 7 Inflow 05/02/2020 35587 Wooden Block Inflow from Creek/River
126519 Daily CSO Default 7 Inflow 05/03/2020 35598 Wooden Block Inflow from Creek/River
126571 Daily CSO Default 3-4 05/04/2020 35600 Wooden Block Rain
127609 Daily CSO Default 3-4 05/16/2020 35970 Wooden Block Rain
128934 Daily CSO Default 3-4 06/05/2020 36455 Wooden Block Rain
129320 Daily CSO Default 3-4 06/11/2020 36562 Wooden Block Rain
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131770 Daily CSO Default 3-4 07/13/2020 37339 Wooden Block Rain
133215 Daily CSO Default 3-4 08/02/2020 37864 Wooden Block Rain
133315 Daily CSO Site Inspection 08/04/2020 37876 Wooden Block Rain
133380 Daily CSO Default 3-4 08/05/2020 37900 Wooden Block Rain
133571 Daily CSO Default 3-4 08/07/2020 37940 Wooden Block Rain
135715 Daily CSO Default 3-4 09/04/2020 39726 Wooden Block Rain
141868 Daily CSO Default 3-4 11/30/2020 41712 Wooden Block Rain
143605 Daily CSO Default 3-4 12/25/2020 42099 Wooden Block Rain
143666 Daily CSO Default 7 Inflow 12/26/2020 42101 Wooden Block Inflow from Creek/River
143733 Daily CSO Default 7 Inflow 12/27/2020 42103 Wooden Block Inflow from Creek/River
143814 Daily CSO Default 7 Inflow 12/28/2020 42109 Wooden Block Inflow from Creek/River

CSO-021 (CAMERON & SCHUYLKILL)

116267 Daily CSO Default 3-4 12/31/2019 32396 Wooden Block Rain
116487 Daily CSO Default 7 Inflow 01/04/2020 32482 Wooden Block Inflow from Creek/River
116545 Daily CSO Default 7 Inflow 01/05/2020 32497 Wooden Block Inflow from Creek/River
117027 Daily CSO Default 3-4 01/12/2020 32696 Wooden Block Rain
117088 Daily CSO Default 3-4 01/13/2020 32710 Wooden Block Rain
117930 Daily CSO Default 7 Inflow 01/25/2020 33315 Wooden Block Inflow from Creek/River
118015 Daily CSO Default 3-4 01/26/2020 33446 Wooden Block Rain
118021 Daily CSO Default 7 Inflow 01/27/2020 33451 Wooden Block Inflow from Creek/River
118625 Daily CSO Default 7 Inflow 02/04/2020 33592 Wooden Block Inflow from Creek/River
118862 Daily CSO Site Inspection 02/07/2020 33713 Wooden Block Rain
118920 Daily CSO Default 3-4 02/08/2020 33757 Wooden Block Rain
119205 Daily CSO Default 7 Inflow 02/12/2020 33799 Wooden Block Inflow from Creek/River
119367 Daily CSO Default 3-4 02/14/2020 33901 Wooden Block Rain
120402 Daily CSO Default 7 Inflow 02/29/2020 34325 Wooden Block Inflow from Creek/River
120456 Daily CSO Default 7 Inflow 03/01/2020 34338 Wooden Block Inflow from Creek/River
120610 Daily CSO Default 3-4 03/03/2020 34380 Wooden Block Rain
124138 Daily CSO Default 3-4 03/29/2020 35008 Wooden Block Rain
124813 Daily CSO Default 7 Inflow 04/08/2020 35202 Wooden Block Inflow from Creek/River
125109 Daily CSO Default 7 Inflow 04/13/2020 35261 Wooden Block Inflow from Creek/River
125169 Daily CSO Default 7 Inflow 04/14/2020 35269 Wooden Block Inflow from Creek/River
125317 Daily CSO Default 7 Inflow 04/15/2020 35282 Wooden Block Inflow from Creek/River
125375 Daily CSO Default 7 Inflow 04/16/2020 35302 Wooden Block Inflow from Creek/River
125435 Daily CSO Default 7 Inflow 04/17/2020 35309 Wooden Block Inflow from Creek/River
125883 Daily CSO Default 7 Inflow 04/24/2020 35477 Wooden Block Inflow from Creek/River
125943 Daily CSO Default 7 Inflow 04/25/2020 35501 Wooden Block Inflow from Creek/River
125987 Daily CSO Default 7 Inflow 04/26/2020 35513 Wooden Block Inflow from Creek/River
126111 Daily CSO Default 7 Inflow 04/27/2020 35517 Wooden Block Inflow from Creek/River
126139 Daily CSO Default 7 Inflow 04/28/2020 35528 Wooden Block Inflow from Creek/River
126202 Daily CSO Default 7 Inflow 04/29/2020 35543 Wooden Block Inflow from Creek/River
126307 Daily CSO Default 7 Inflow 04/30/2020 35558 Wooden Block Inflow from Creek/River
126367 Daily CSO Default 7 Inflow 05/01/2020 35575 Wooden Block Inflow from Creek/River
126499 Daily CSO Default 7 Inflow 05/03/2020 35597 Wooden Block Inflow from Creek/River
126743 Daily CSO Default 7 Inflow 05/07/2020 35819 Wooden Block Inflow from Creek/River
126856 Daily CSO Default 7 Inflow 05/09/2020 35840 Wooden Block Inflow from Creek/River
126914 Daily CSO Default 7 Inflow 05/10/2020 35866 Wooden Block Inflow from Creek/River
127033 Daily CSO Default 7 Inflow 05/12/2020 35880 Wooden Block Inflow from Creek/River
127215 Daily CSO Default 7 Inflow 05/13/2020 35892 Wooden Block Inflow from Creek/River
127466 Daily CSO Default 7 Inflow 05/14/2020 35902 Wooden Block Inflow from Creek/River
128230 Daily CSO Default 7 Inflow 05/26/2020 36231 Wooden Block Inflow from Creek/River
128343 Daily CSO Default 7 Inflow 05/27/2020 36235 Wooden Block Inflow from Creek/River
128418 Daily CSO Default 7 Inflow 05/28/2020 36256 Wooden Block Inflow from Creek/River
128476 Daily CSO Default 7 Inflow 05/29/2020 36269 Wooden Block Inflow from Creek/River
128531 Daily CSO Default 3-4 05/30/2020 36299 Wooden Block Rain
129011 Daily CSO Default 3-4 06/06/2020 36473 Wooden Block Rain
129014 Daily CSO Default 7 Inflow 06/07/2020 36487 Wooden Block Inflow from Creek/River
129402 Daily CSO Default 7 Inflow 06/11/2020 36561 Wooden Block Inflow from Creek/River
129643 Daily CSO Default 7 Inflow 06/15/2020 36707 Wooden Block Inflow from Creek/River
129742 Daily CSO Default 7 Inflow 06/16/2020 36718 Wooden Block Inflow from Creek/River
129804 Daily CSO Default 7 Inflow 06/17/2020 36761 Wooden Block Inflow from Creek/River
129880 Daily CSO Default 7 Inflow 06/18/2020 36813 Wooden Block Inflow from Creek/River
130185 Daily CSO Default 7 Inflow 06/23/2020 36873 Wooden Block Inflow from Creek/River
130433 Daily CSO Default 3-4 06/24/2020 36890 Wooden Block Rain
130620 Daily CSO Default 3-4 06/26/2020 37069 Wooden Block Rain
130663 Daily CSO Default 7 Inflow 06/27/2020 37085 Wooden Block Inflow from Creek/River
130718 Daily CSO Default 3-4 06/28/2020 37091 Wooden Block Rain
131172 Daily CSO Default 7 Inflow 07/04/2020 37185 Wooden Block Inflow from Creek/River
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131202 Daily CSO Default 7 Inflow 07/05/2020 37191 Wooden Block Inflow from Creek/River
131318 Daily CSO Default 7 Inflow 07/07/2020 37196 Wooden Block Inflow from Creek/River
131818 Daily CSO Default 3-4 07/13/2020 37366 Wooden Block Rain
132087 Daily CSO Default 3-4 07/17/2020 37455 Wooden Block Rain
132098 Daily CSO Default 7 Inflow 07/18/2020 37478 Wooden Block Inflow from Creek/River
132690 Daily CSO Default 7 Inflow 07/25/2020 37703 Wooden Block Inflow from Creek/River
133196 Daily CSO Default 3-4 08/02/2020 37863 Wooden Block Rain
133334 Daily CSO Site Inspection 08/04/2020 37879 Wooden Block Rain
133448 Daily CSO Default 3-4 08/05/2020 37903 Wooden Block Rain
133535 Daily CSO Default 7 Inflow 08/06/2020 37934 Wooden Block Inflow from Creek/River
133618 Daily CSO Default 3-4 08/07/2020 37941 Wooden Block Rain
134672 Daily CSO Default 7 Inflow 08/22/2020 39182 Wooden Block Inflow from Creek/River
135142 Daily CSO Default 7 Inflow 08/29/2020 39351 Wooden Block Inflow from Creek/River
135437 Daily CSO Default 7 Inflow 08/30/2020 39372 Wooden Block Inflow from Creek/River
135706 Daily CSO Default 3-4 09/04/2020 39727 Wooden Block Rain
138451 Daily CSO Default 3-4 10/12/2020 40652 Wooden Block Rain
139297 Daily CSO Default 7 Inflow 10/24/2020 40966 Wooden Block Inflow from Creek/River
139358 Daily CSO Default 7 Inflow 10/25/2020 40980 Wooden Block Inflow from Creek/River
139480 Daily CSO Default 7 Inflow 10/27/2020 41008 Wooden Block Inflow from Creek/River
139682 Daily CSO Site Inspection 10/29/2020 41065 Wooden Block Rain
139722 Daily CSO Default 3-4 10/30/2020 41085 Wooden Block Rain
139886 Daily CSO Default 7 Inflow 11/02/2020 41128 Wooden Block Inflow from Creek/River
139943 Daily CSO Default 7 Inflow 11/03/2020 41139 Wooden Block Inflow from Creek/River
140001 Daily CSO Default 7 Inflow 11/04/2020 41156 Wooden Block Inflow from Creek/River
140107 Daily CSO Default 7 Inflow 11/05/2020 41171 Wooden Block Inflow from Creek/River
140138 Daily CSO Default 7 Inflow 11/06/2020 41191 Wooden Block Inflow from Creek/River
140571 Daily CSO Default 7 Inflow 11/12/2020 41311 Wooden Block Inflow from Creek/River
140586 Daily CSO Default 7 Inflow 11/13/2020 41349 Wooden Block Inflow from Creek/River
140868 Daily CSO Default 3-4 11/16/2020 41394 Wooden Block Rain
141627 Daily CSO Default 3-4 11/26/2020 41697 Wooden Block Rain
141898 Daily CSO Site Inspection 11/30/2020 41716 Wooden Block Rain
142383 Daily CSO Default 7 Inflow 12/07/2020 41891 Wooden Block Inflow from Creek/River
142457 Daily CSO Default 7 Inflow 12/08/2020 41903 Wooden Block Inflow from Creek/River
142517 Daily CSO Default 7 Inflow 12/09/2020 41908 Wooden Block Inflow from Creek/River
143184 Daily CSO Default 7 Inflow 12/19/2020 42052 Wooden Block Inflow from Creek/River
143269 Daily CSO Default 7 Inflow 12/20/2020 42058 Wooden Block Inflow from Creek/River
143300 Daily CSO Default 7 Inflow 12/21/2020 42063 Wooden Block Inflow from Creek/River
143366 Daily CSO Default 7 Inflow 12/22/2020 42068 Wooden Block Inflow from Creek/River
143445 Daily CSO Default 7 Inflow 12/23/2020 42073 Wooden Block Inflow from Creek/River
143595 Daily CSO Default 7 Inflow 12/25/2020 42098 Wooden Block Inflow from Creek/River
143844 Daily CSO Default 7 Inflow 12/28/2020 42108 Wooden Block Inflow from Creek/River

CSO-022 (FORREST & CAMERON)

116286 Daily CSO Default 7 Inflow 01/01/2020 32411 Wooden Block Inflow from Creek/River
117084 Daily CSO Default 3-4 01/13/2020 32710 Wooden Block Rain
117929 Daily CSO Default 7 Inflow 01/25/2020 33315 Wooden Block Inflow from Creek/River
119680 Daily CSO Default 7 Inflow 02/07/2020 33713 Wooden Block Inflow from Creek/River
118918 Daily CSO Default 3-4 02/08/2020 33757 Wooden Block Rain
119284 Daily CSO Default 7 Inflow 02/13/2020 33863 Wooden Block Inflow from Creek/River
119450 Daily CSO Default 7 Inflow 02/15/2020 33949 Wooden Block Inflow from Creek/River
119824 Daily CSO Default 7 Inflow 02/21/2020 34069 Wooden Block Inflow from Creek/River
120829 Daily CSO Default 7 Inflow 03/06/2020 34495 Wooden Block Inflow from Creek/River
123322 Daily CSO Default 7 Inflow 03/09/2020 34581 Wooden Block Inflow from Creek/River
122500 Daily CSO Default 7 Inflow 03/16/2020 34772 Wooden Block Inflow from Creek/River
123352 Daily CSO Default 7 Inflow 03/17/2020 34815 Wooden Block Inflow from Creek/River
123531 Daily CSO Default 7 Inflow 03/20/2020 34901 Wooden Block Inflow from Creek/River
123593 Daily CSO Default 7 Inflow 03/21/2020 34921 Wooden Block Inflow from Creek/River
123655 Daily CSO Default 7 Inflow 03/22/2020 34935 Wooden Block Inflow from Creek/River
123711 Daily CSO Default 7 Inflow 03/23/2020 34937 Wooden Block Inflow from Creek/River
123771 Daily CSO Default 7 Inflow 03/24/2020 34945 Wooden Block Inflow from Creek/River
124068 Daily CSO Default 7 Inflow 03/28/2020 34998 Wooden Block Inflow from Creek/River
124150 Daily CSO Default 7 Inflow 03/29/2020 35008 Wooden Block Inflow from Creek/River
124241 Daily CSO Default 7 Inflow 03/31/2020 35019 Wooden Block Inflow from Creek/River
124878 Daily CSO Default 7 Inflow 04/01/2020 35036 Wooden Block Inflow from Creek/River
124475 Daily CSO Default 7 Inflow 04/03/2020 35149 Wooden Block Inflow from Creek/River
124588 Daily CSO Default 7 Inflow 04/06/2020 35177 Wooden Block Inflow from Creek/River
124812 Daily CSO Default 7 Inflow 04/08/2020 35202 Wooden Block Inflow from Creek/River
125035 Daily CSO Default 7 Inflow 04/12/2020 35257 Wooden Block Inflow from Creek/River
125110 Daily CSO Default 7 Inflow 04/13/2020 35261 Wooden Block Inflow from Creek/River
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125168 Daily CSO Default 7 Inflow 04/14/2020 35269 Wooden Block Inflow from Creek/River
125316 Daily CSO Default 7 Inflow 04/15/2020 35282 Wooden Block Inflow from Creek/River
125374 Daily CSO Default 7 Inflow 04/16/2020 35302 Wooden Block Inflow from Creek/River
125436 Daily CSO Default 7 Inflow 04/17/2020 35309 Wooden Block Inflow from Creek/River
125484 Daily CSO Default 7 Inflow 04/18/2020 35319 Wooden Block Inflow from Creek/River
125809 Daily CSO Default 7 Inflow 04/23/2020 35471 Wooden Block Inflow from Creek/River
126110 Daily CSO Default 7 Inflow 04/27/2020 35517 Wooden Block Inflow from Creek/River
126140 Daily CSO Default 7 Inflow 04/28/2020 35528 Wooden Block Inflow from Creek/River
126200 Daily CSO Default 7 Inflow 04/29/2020 35543 Wooden Block Inflow from Creek/River
126308 Daily CSO Default 7 Inflow 04/30/2020 35558 Wooden Block Inflow from Creek/River
126365 Daily CSO Default 7 Inflow 05/01/2020 35575 Wooden Block Inflow from Creek/River
126442 Daily CSO Default 7 Inflow 05/02/2020 35588 Wooden Block Inflow from Creek/River
126500 Daily CSO Default 7 Inflow 05/03/2020 35597 Wooden Block Inflow from Creek/River
126532 Daily CSO Default 7 Inflow 05/04/2020 35599 Wooden Block Inflow from Creek/River
126858 Daily CSO Default 7 Inflow 05/09/2020 35840 Wooden Block Inflow from Creek/River
126915 Daily CSO Default 7 Inflow 05/10/2020 35866 Wooden Block Inflow from Creek/River
127031 Daily CSO Default 7 Inflow 05/12/2020 35880 Wooden Block Inflow from Creek/River
127213 Daily CSO Default 7 Inflow 05/13/2020 35892 Wooden Block Inflow from Creek/River
127464 Daily CSO Default 7 Inflow 05/14/2020 35902 Wooden Block Inflow from Creek/River
127575 Daily CSO Default 7 Inflow 05/16/2020 35973 Wooden Block Inflow from Creek/River
127660 Daily CSO Default 7 Inflow 05/17/2020 36022 Wooden Block Inflow from Creek/River
127876 Daily CSO Default 7 Inflow 05/20/2020 36065 Wooden Block Inflow from Creek/River
128171 Daily CSO Default 7 Inflow 05/25/2020 36230 Wooden Block Inflow from Creek/River
128231 Daily CSO Default 7 Inflow 05/26/2020 36231 Wooden Block Inflow from Creek/River
128341 Daily CSO Default 7 Inflow 05/27/2020 36235 Wooden Block Inflow from Creek/River
128416 Daily CSO Default 7 Inflow 05/28/2020 36256 Wooden Block Inflow from Creek/River
128474 Daily CSO Default 7 Inflow 05/29/2020 36269 Wooden Block Inflow from Creek/River
128506 Daily CSO Default 7 Inflow 05/30/2020 36299 Wooden Block Inflow from Creek/River
128565 Daily CSO Default 7 Inflow 05/30/2020 36305 Wooden Block Inflow from Creek/River
128860 Daily CSO Default 7 Inflow 06/04/2020 36404 Wooden Block Inflow from Creek/River
128890 Daily CSO Default 7 Inflow 06/05/2020 36456 Wooden Block Inflow from Creek/River
129010 Daily CSO Default 3-4 06/06/2020 36473 Wooden Block Rain
129012 Daily CSO Default 7 Inflow 06/07/2020 36487 Wooden Block Inflow from Creek/River
129401 Daily CSO Default 7 Inflow 06/11/2020 36561 Wooden Block Inflow from Creek/River
129465 Daily CSO Default 7 Inflow 06/12/2020 36669 Wooden Block Inflow from Creek/River
129641 Daily CSO Default 7 Inflow 06/15/2020 36707 Wooden Block Inflow from Creek/River
129740 Daily CSO Default 7 Inflow 06/16/2020 36718 Wooden Block Inflow from Creek/River
129803 Daily CSO Default 7 Inflow 06/17/2020 36761 Wooden Block Inflow from Creek/River
129878 Daily CSO Default 7 Inflow 06/18/2020 36813 Wooden Block Inflow from Creek/River
130183 Daily CSO Default 7 Inflow 06/23/2020 36873 Wooden Block Inflow from Creek/River
130619 Daily CSO Default 3-4 06/26/2020 37069 Wooden Block Rain
130662 Daily CSO Default 7 Inflow 06/27/2020 37085 Wooden Block Inflow from Creek/River
130715 Daily CSO Default 3-4 06/28/2020 37091 Wooden Block Rain
130887 Daily CSO Default 7 Inflow 07/01/2020 37128 Wooden Block Inflow from Creek/River
131170 Daily CSO Default 7 Inflow 07/04/2020 37185 Wooden Block Inflow from Creek/River
131201 Daily CSO Default 7 Inflow 07/05/2020 37191 Wooden Block Inflow from Creek/River
131316 Daily CSO Default 7 Inflow 07/07/2020 37196 Wooden Block Inflow from Creek/River
131403 Daily CSO Default 7 Inflow 07/08/2020 37227 Wooden Block Inflow from Creek/River
131609 Daily CSO Default 7 Inflow 07/11/2020 37294 Wooden Block Inflow from Creek/River
131667 Daily CSO Default 7 Inflow 07/12/2020 37330 Wooden Block Inflow from Creek/River
131823 Daily CSO Default 7 Inflow 07/14/2020 37371 Wooden Block Inflow from Creek/River
132085 Daily CSO Default 3-4 07/17/2020 37455 Wooden Block Rain
132097 Daily CSO Default 7 Inflow 07/18/2020 37478 Wooden Block Inflow from Creek/River
132213 Daily CSO Default 7 Inflow 07/20/2020 37506 Wooden Block Inflow from Creek/River
132504 Daily CSO Default 7 Inflow 07/22/2020 37585 Wooden Block Inflow from Creek/River
132540 Daily CSO Default 7 Inflow 07/23/2020 37642 Wooden Block Inflow from Creek/River
132830 Daily CSO Default 3-4 07/24/2020 37671 Wooden Block Rain
132691 Daily CSO Default 7 Inflow 07/25/2020 37703 Wooden Block Inflow from Creek/River
132723 Daily CSO Default 7 Inflow 07/26/2020 37707 Wooden Block Inflow from Creek/River
133195 Daily CSO Default 3-4 08/02/2020 37863 Wooden Block Rain
133335 Daily CSO Site Inspection 08/04/2020 37879 Wooden Block Rain
133447 Daily CSO Default 3-4 08/05/2020 37903 Wooden Block Rain
133617 Daily CSO Default 3-4 08/07/2020 37941 Wooden Block Rain
133654 Daily CSO Default 3-4 08/08/2020 38638 Wooden Block Rain
134851 Daily CSO Default 7 Inflow 08/25/2020 39215 Wooden Block Inflow from Creek/River
134939 Daily CSO Default 7 Inflow 08/26/2020 39247 Wooden Block Inflow from Creek/River
134988 Daily CSO Default 7 Inflow 08/27/2020 39284 Wooden Block Inflow from Creek/River
135072 Daily CSO Default 7 Inflow 08/28/2020 39320 Wooden Block Inflow from Creek/River
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135221 Daily CSO Default 3-4 08/30/2020 39372 Wooden Block Rain
135704 Daily CSO Default 3-4 09/04/2020 39727 Wooden Block Rain
135737 Daily CSO Default 7 Inflow 09/05/2020 39743 Wooden Block Inflow from Creek/River
135823 Daily CSO Default 7 Inflow 09/06/2020 39762 Wooden Block Inflow from Creek/River
136274 Daily CSO Default 7 Inflow 09/12/2020 39896 Wooden Block Inflow from Creek/River
136390 Daily CSO Default 7 Inflow 09/14/2020 39946 Wooden Block Inflow from Creek/River
136594 Daily CSO Default 7 Inflow 09/16/2020 40006 Wooden Block Inflow from Creek/River
138452 Daily CSO Default 3-4 10/12/2020 40652 Wooden Block Rain
139683 Daily CSO Site Inspection 10/29/2020 41065 Wooden Block Rain
139731 Daily CSO Default 3-4 10/30/2020 41085 Wooden Block Rain
140568 Daily CSO Default 3-4 11/12/2020 41311 Wooden Block Rain
141897 Daily CSO Default 7 Inflow 11/30/2020 41716 Wooden Block Inflow from Creek/River
143508 Daily CSO Default 7 Inflow 12/24/2020 42086 Wooden Block Inflow from Creek/River
143594 Daily CSO Default 7 Inflow 12/25/2020 42098 Wooden Block Inflow from Creek/River
143652 Daily CSO Default 3-4 12/26/2020 42100 Wooden Block Rain
143727 Daily CSO Default 7 Inflow 12/27/2020 42102 Wooden Block Inflow from Creek/River
144045 Daily CSO Default 7 Inflow 12/31/2020 42146 Wooden Block Inflow from Creek/River

CSO-023 (CAMERON & CALDER)

117026 Daily CSO Default 3-4 01/12/2020 32696 Wooden Block Rain
117082 Daily CSO Default 3-4 01/13/2020 32710 Wooden Block Rain
117934 Daily CSO Default 3-4 01/25/2020 33315 Wooden Block Rain
118863 Daily CSO Site Inspection 02/07/2020 33713 Wooden Block Rain
118917 Daily CSO Default 3-4 02/08/2020 33757 Wooden Block Rain
119125 Daily CSO Default 3-4 02/11/2020 33775 Wooden Block Rain
119324 Daily CSO Default 3-4 02/13/2020 33863 Wooden Block Rain
119826 Daily CSO Default 7 Inflow 02/21/2020 34069 Wooden Block Inflow from Creek/River
120202 Daily CSO Default 3-4 02/26/2020 34181 Wooden Block Rain
123355 Daily CSO Default 3-4 03/17/2020 34815 Wooden Block Rain
123966 Daily CSO Default 3-4 03/26/2020 34976 Wooden Block Rain
124137 Daily CSO Default 3-4 03/29/2020 35008 Wooden Block Rain
124836 Daily CSO Default 3-4 04/08/2020 35202 Wooden Block Rain
125162 Daily CSO Default 3-4 04/14/2020 35269 Wooden Block Rain
125496 Daily CSO Default 3-4 04/18/2020 35319 Wooden Block Rain
125954 Daily CSO Default 3-4 04/25/2020 35501 Wooden Block Rain
128085 Daily CSO Default 3-4 05/23/2020 36220 Wooden Block Rain
128529 Daily CSO Default 3-4 05/30/2020 36299 Wooden Block Rain
128887 Daily CSO Default 3-4 06/04/2020 36404 Wooden Block Rain
128919 Daily CSO Default 3-4 06/05/2020 36456 Wooden Block Rain
129009 Daily CSO Default 3-4 06/06/2020 36473 Wooden Block Rain
129424 Daily CSO Default 3-4 06/11/2020 36561 Wooden Block Rain
130435 Daily CSO Default 3-4 06/24/2020 36890 Wooden Block Rain
130618 Daily CSO Default 3-4 06/26/2020 37069 Wooden Block Rain
131612 Daily CSO Default 3-4 07/11/2020 37294 Wooden Block Rain
131816 Daily CSO Default 3-4 07/13/2020 37366 Wooden Block Rain
132553 Daily CSO Default 3-4 07/23/2020 37642 Wooden Block Rain
132827 Daily CSO Default 3-4 07/24/2020 37671 Wooden Block Rain
133444 Daily CSO Default 3-4 08/05/2020 37903 Wooden Block Rain
133616 Daily CSO Default 3-4 08/07/2020 37941 Wooden Block Rain
134857 Daily CSO Default 3-4 08/25/2020 39215 Wooden Block Rain
135220 Daily CSO Default 3-4 08/30/2020 39372 Wooden Block Rain
135703 Daily CSO Default 3-4 09/04/2020 39727 Wooden Block Rain
139265 Daily CSO Site Inspection 10/23/2020 40937 Dry Weather Overflow -
140569 Daily CSO Default 3-4 11/12/2020 41311 Wooden Block Rain
140867 Daily CSO Default 3-4 11/16/2020 41394 Wooden Block Rain
142119 Daily CSO Default 3-4 11/30/2020 41716 Wooden Block Rain

CSO-024 (HILL CHAMBER T.R.W.)

116546 Daily CSO Default 7 Inflow 01/05/2020 32497 Wooden Block Inflow from Creek/River
117025 Daily CSO Default 3-4 01/12/2020 32696 Wooden Block Rain
117089 Daily CSO Default 3-4 01/13/2020 32710 Wooden Block Rain
117119 Daily CSO Default 7 Inflow 01/14/2020 32718 Wooden Block Inflow from Creek/River
117252 Daily CSO Default 7 Inflow 01/16/2020 32785 Wooden Block Inflow from Creek/River
117312 Daily CSO Default 7 Inflow 01/17/2020 32817 Wooden Block Inflow from Creek/River
117399 Daily CSO Default 7 Inflow 01/18/2020 32840 Wooden Block Inflow from Creek/River
117541 Daily CSO Default 7 Inflow 01/20/2020 32856 Wooden Block Inflow from Creek/River
117927 Daily CSO Default 7 Inflow 01/25/2020 33315 Wooden Block Inflow from Creek/River
118014 Daily CSO Default 3-4 01/26/2020 33446 Wooden Block Rain
118022 Daily CSO Default 7 Inflow 01/27/2020 33451 Wooden Block Inflow from Creek/River
118392 Daily CSO Default 7 Inflow 02/01/2020 33543 Wooden Block Inflow from Creek/River
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118903 Daily CSO Default 7 Inflow 02/07/2020 33713 Wooden Block Inflow from Creek/River
118915 Daily CSO Default 3-4 02/08/2020 33757 Wooden Block Rain
118965 Daily CSO Default 7 Inflow 02/09/2020 33762 Wooden Block Inflow from Creek/River
119083 Daily CSO Default 7 Inflow 02/10/2020 33770 Wooden Block Inflow from Creek/River
119206 Daily CSO Default 7 Inflow 02/12/2020 33799 Wooden Block Inflow from Creek/River
119282 Daily CSO Default 7 Inflow 02/13/2020 33863 Wooden Block Inflow from Creek/River
119366 Daily CSO Default 3-4 02/14/2020 33901 Wooden Block Rain
119536 Daily CSO Default 7 Inflow 02/16/2020 33954 Wooden Block Inflow from Creek/River
120279 Daily CSO Default 3-4 02/27/2020 34216 Wooden Block Rain
120401 Daily CSO Default 7 Inflow 02/29/2020 34325 Wooden Block Inflow from Creek/River
120458 Daily CSO Default 7 Inflow 03/01/2020 34338 Wooden Block Inflow from Creek/River
120608 Daily CSO Default 3-4 03/03/2020 34380 Wooden Block Rain
120867 Daily CSO Default 3-4 03/07/2020 34564 Wooden Block Rain
121292 Daily CSO Default 7 Inflow 03/13/2020 34708 Wooden Block Inflow from Creek/River
123472 Daily CSO Default 7 Inflow 03/19/2020 34877 Wooden Block Inflow from Creek/River
124066 Daily CSO Default 7 Inflow 03/28/2020 34998 Wooden Block Inflow from Creek/River
124149 Daily CSO Default 7 Inflow 03/29/2020 35008 Wooden Block Inflow from Creek/River
124179 Daily CSO Default 7 Inflow 03/30/2020 35010 Wooden Block Inflow from Creek/River
124361 Daily CSO Default 7 Inflow 04/01/2020 35036 Wooden Block Inflow from Creek/River
124811 Daily CSO Default 7 Inflow 04/08/2020 35202 Wooden Block Inflow from Creek/River
124946 Daily CSO Default 3-4 04/10/2020 35240 Wooden Block Rain
125006 Daily CSO Default 7 Inflow 04/11/2020 35251 Wooden Block Inflow from Creek/River
125108 Daily CSO Default 7 Inflow 04/13/2020 35261 Wooden Block Inflow from Creek/River
125167 Daily CSO Default 7 Inflow 04/14/2020 35269 Wooden Block Inflow from Creek/River
125319 Daily CSO Default 7 Inflow 04/15/2020 35282 Wooden Block Inflow from Creek/River
125882 Daily CSO Default 7 Inflow 04/24/2020 35477 Wooden Block Inflow from Creek/River
125942 Daily CSO Default 7 Inflow 04/25/2020 35501 Wooden Block Inflow from Creek/River
125986 Daily CSO Default 7 Inflow 04/26/2020 35513 Wooden Block Inflow from Creek/River
126089 Daily CSO Default 3-4 04/27/2020 35517 Wooden Block Rain
126201 Daily CSO Default 7 Inflow 04/29/2020 35543 Wooden Block Inflow from Creek/River
126306 Daily CSO Default 7 Inflow 04/30/2020 35558 Wooden Block Inflow from Creek/River
126366 Daily CSO Default 7 Inflow 05/01/2020 35575 Wooden Block Inflow from Creek/River
126441 Daily CSO Default 7 Inflow 05/02/2020 35588 Wooden Block Inflow from Creek/River
126498 Daily CSO Default 7 Inflow 05/03/2020 35597 Wooden Block Inflow from Creek/River
126530 Daily CSO Default 7 Inflow 05/04/2020 35599 Wooden Block Inflow from Creek/River
126660 Daily CSO Default 7 Inflow 05/06/2020 35650 Wooden Block Inflow from Creek/River
126744 Daily CSO Default 7 Inflow 05/07/2020 35819 Wooden Block Inflow from Creek/River
126857 Daily CSO Default 7 Inflow 05/09/2020 35840 Wooden Block Inflow from Creek/River
126916 Daily CSO Default 7 Inflow 05/10/2020 35866 Wooden Block Inflow from Creek/River
126972 Daily CSO Default 7 Inflow 05/11/2020 35871 Wooden Block Inflow from Creek/River
127032 Daily CSO Default 7 Inflow 05/12/2020 35880 Wooden Block Inflow from Creek/River
127214 Daily CSO Default 7 Inflow 05/13/2020 35892 Wooden Block Inflow from Creek/River
127465 Daily CSO Default 7 Inflow 05/14/2020 35902 Wooden Block Inflow from Creek/River
127702 Daily CSO Default 7 Inflow 05/18/2020 36027 Wooden Block Inflow from Creek/River
127878 Daily CSO Default 7 Inflow 05/20/2020 36065 Wooden Block Inflow from Creek/River
128229 Daily CSO Default 7 Inflow 05/26/2020 36231 Wooden Block Inflow from Creek/River
128342 Daily CSO Default 7 Inflow 05/27/2020 36235 Wooden Block Inflow from Creek/River
128417 Daily CSO Default 7 Inflow 05/28/2020 36256 Wooden Block Inflow from Creek/River
128475 Daily CSO Default 7 Inflow 05/29/2020 36269 Wooden Block Inflow from Creek/River
128505 Daily CSO Default 7 Inflow 05/30/2020 36299 Wooden Block Inflow from Creek/River
128563 Daily CSO Default 7 Inflow 05/30/2020 36305 Wooden Block Inflow from Creek/River
128891 Daily CSO Default 7 Inflow 06/05/2020 36456 Wooden Block Inflow from Creek/River
129008 Daily CSO Default 3-4 06/06/2020 36473 Wooden Block Rain
129013 Daily CSO Default 7 Inflow 06/07/2020 36487 Wooden Block Inflow from Creek/River
129400 Daily CSO Default 7 Inflow 06/11/2020 36561 Wooden Block Inflow from Creek/River
129466 Daily CSO Default 7 Inflow 06/12/2020 36669 Wooden Block Inflow from Creek/River
129642 Daily CSO Default 7 Inflow 06/15/2020 36707 Wooden Block Inflow from Creek/River
129741 Daily CSO Default 7 Inflow 06/16/2020 36718 Wooden Block Inflow from Creek/River
129802 Daily CSO Default 7 Inflow 06/17/2020 36761 Wooden Block Inflow from Creek/River
129879 Daily CSO Default 7 Inflow 06/18/2020 36813 Wooden Block Inflow from Creek/River
130054 Daily CSO Default 3-4 06/20/2020 36855 Wooden Block Rain
130184 Daily CSO Default 7 Inflow 06/23/2020 36873 Wooden Block Inflow from Creek/River
130407 Daily CSO Default 7 Inflow 06/24/2020 36890 Wooden Block Inflow from Creek/River
130463 Daily CSO Default 7 Inflow 06/25/2020 37063 Wooden Block Inflow from Creek/River
130630 Daily CSO Default 7 Inflow 06/26/2020 37069 Wooden Block Inflow from Creek/River
130661 Daily CSO Default 7 Inflow 06/27/2020 37085 Wooden Block Inflow from Creek/River
130713 Daily CSO Default 3-4 06/28/2020 37091 Wooden Block Rain
131171 Daily CSO Default 7 Inflow 07/04/2020 37185 Wooden Block Inflow from Creek/River
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131754 Daily CSO Default 7 Inflow 07/06/2020 37338 Wooden Block Inflow from Creek/River
131317 Daily CSO Default 7 Inflow 07/07/2020 37196 Wooden Block Inflow from Creek/River
131814 Daily CSO Default 3-4 07/13/2020 37366 Wooden Block Rain
132084 Daily CSO Default 3-4 07/17/2020 37455 Wooden Block Rain
132096 Daily CSO Default 7 Inflow 07/18/2020 37478 Wooden Block Inflow from Creek/River
132541 Daily CSO Default 7 Inflow 07/23/2020 37642 Wooden Block Inflow from Creek/River
132817 Daily CSO Default 7 Inflow 07/24/2020 37671 Wooden Block Inflow from Creek/River
132689 Daily CSO Default 7 Inflow 07/25/2020 37703 Wooden Block Inflow from Creek/River
133194 Daily CSO Default 3-4 08/02/2020 37863 Wooden Block Rain
133325 Daily CSO Default 7 Inflow 08/04/2020 37879 Wooden Block Inflow from Creek/River
133445 Daily CSO Default 3-4 08/05/2020 37903 Wooden Block Rain
133532 Daily CSO Default 7 Inflow 08/06/2020 37934 Wooden Block Inflow from Creek/River
133621 Daily CSO Default 7 Inflow 08/07/2020 37941 Wooden Block Inflow from Creek/River
133771 Daily CSO Default 7 Inflow 08/10/2020 38654 Wooden Block Inflow from Creek/River
133809 Daily CSO Default 7 Inflow 08/11/2020 38661 Wooden Block Inflow from Creek/River
133947 Daily CSO Default 7 Inflow 08/13/2020 38709 Wooden Block Inflow from Creek/River
134673 Daily CSO Default 7 Inflow 08/22/2020 39182 Wooden Block Inflow from Creek/River
134757 Daily CSO Default 7 Inflow 08/23/2020 39191 Wooden Block Inflow from Creek/River
135141 Daily CSO Default 7 Inflow 08/29/2020 39351 Wooden Block Inflow from Creek/River
135436 Daily CSO Default 7 Inflow 08/30/2020 39372 Wooden Block Inflow from Creek/River
135313 Daily CSO Default 7 Inflow 08/31/2020 39388 Wooden Block Inflow from Creek/River
135373 Daily CSO Default 7 Inflow 09/01/2020 39397 Wooden Block Inflow from Creek/River
135403 Daily CSO Default 7 Inflow 09/02/2020 39530 Wooden Block Inflow from Creek/River
135647 Daily CSO Default 7 Inflow 09/03/2020 39552 Wooden Block Inflow from Creek/River
135696 Daily CSO Default 3-4 09/04/2020 39727 Wooden Block Rain
136212 Daily CSO Default 7 Inflow 09/11/2020 39872 Wooden Block Inflow from Creek/River
137714 Daily CSO Default 7 Inflow 10/01/2020 40441 Wooden Block Inflow from Creek/River
138427 Daily CSO Default 7 Inflow 10/12/2020 40652 Wooden Block Inflow from Creek/River
138706 Daily CSO Default 7 Inflow 10/16/2020 40744 Wooden Block Inflow from Creek/River
139481 Daily CSO Default 7 Inflow 10/27/2020 41008 Wooden Block Inflow from Creek/River
139596 Daily CSO Default 7 Inflow 10/28/2020 41035 Wooden Block Inflow from Creek/River
139670 Daily CSO Default 7 Inflow 10/29/2020 41065 Wooden Block Inflow from Creek/River
139705 Daily CSO Default 7 Inflow 10/30/2020 41085 Wooden Block Inflow from Creek/River
139764 Daily CSO Default 7 Inflow 10/31/2020 41104 Wooden Block Inflow from Creek/River
139820 Daily CSO Default 7 Inflow 11/01/2020 41122 Wooden Block Inflow from Creek/River
139885 Daily CSO Default 7 Inflow 11/02/2020 41128 Wooden Block Inflow from Creek/River
139942 Daily CSO Default 7 Inflow 11/03/2020 41139 Wooden Block Inflow from Creek/River
140000 Daily CSO Default 7 Inflow 11/04/2020 41156 Wooden Block Inflow from Creek/River
140572 Daily CSO Default 7 Inflow 11/12/2020 41311 Wooden Block Inflow from Creek/River
140818 Daily CSO Default 7 Inflow 11/16/2020 41394 Wooden Block Inflow from Creek/River
141448 Daily CSO Default 7 Inflow 11/23/2020 41565 Wooden Block Inflow from Creek/River
141505 Daily CSO Default 7 Inflow 11/24/2020 41594 Wooden Block Inflow from Creek/River
141584 Daily CSO Default 7 Inflow 11/25/2020 41621 Wooden Block Inflow from Creek/River
141615 Daily CSO Default 7 Inflow 11/26/2020 41697 Wooden Block Inflow from Creek/River
141690 Daily CSO Default 7 Inflow 11/27/2020 41698 Wooden Block Inflow from Creek/River
141896 Daily CSO Default 7 Inflow 11/30/2020 41716 Wooden Block Inflow from Creek/River
142033 Daily CSO Default 7 Inflow 12/02/2020 41766 Wooden Block Inflow from Creek/River
142120 Daily CSO Default 7 Inflow 12/03/2020 41782 Wooden Block Inflow from Creek/River
142900 Daily CSO Default 7 Inflow 12/14/2020 41985 Wooden Block Inflow from Creek/River
142950 Daily CSO Default 7 Inflow 12/15/2020 41996 Wooden Block Inflow from Creek/River
143151 Daily CSO Default 7 Inflow 12/18/2020 42043 Wooden Block Inflow from Creek/River
143301 Daily CSO Default 7 Inflow 12/21/2020 42063 Wooden Block Inflow from Creek/River
143365 Daily CSO Default 7 Inflow 12/22/2020 42068 Wooden Block Inflow from Creek/River
143444 Daily CSO Default 7 Inflow 12/23/2020 42073 Wooden Block Inflow from Creek/River
143509 Daily CSO Default 7 Inflow 12/24/2020 42086 Wooden Block Inflow from Creek/River
143593 Daily CSO Default 7 Inflow 12/25/2020 42098 Wooden Block Inflow from Creek/River
143646 Daily CSO Default 7 Inflow 12/26/2020 42100 Wooden Block Inflow from Creek/River
143726 Daily CSO Default 7 Inflow 12/27/2020 42102 Wooden Block Inflow from Creek/River
143843 Daily CSO Default 7 Inflow 12/28/2020 42108 Wooden Block Inflow from Creek/River
144407 Daily CSO Default 7 Inflow 12/29/2020 42129 Wooden Block Inflow from Creek/River
144044 Daily CSO Default 7 Inflow 12/31/2020 42146 Wooden Block Inflow from Creek/River

CSO-025 (N. CAMERON & CUMBERLAND)

116287 Daily CSO Default 7 Inflow 01/01/2020 32411 Wooden Block Inflow from Creek/River
116452 Daily CSO Default 7 Inflow 01/03/2020 32427 Wooden Block Inflow from Creek/River
117024 Daily CSO Default 3-4 01/12/2020 32696 Wooden Block Rain
117938 Daily CSO Default 7 Inflow 01/17/2020 32817 Wooden Block Inflow from Creek/River
117400 Daily CSO Default 7 Inflow 01/18/2020 32840 Wooden Block Inflow from Creek/River
117542 Daily CSO Default 7 Inflow 01/20/2020 32856 Wooden Block Inflow from Creek/River
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117925 Daily CSO Default 7 Inflow 01/25/2020 33315 Wooden Block Inflow from Creek/River
118013 Daily CSO Default 3-4 01/26/2020 33446 Wooden Block Rain
118391 Daily CSO Default 7 Inflow 02/01/2020 33543 Wooden Block Inflow from Creek/River
118902 Daily CSO Default 7 Inflow 02/07/2020 33713 Wooden Block Inflow from Creek/River
118914 Daily CSO Default 3-4 02/08/2020 33757 Wooden Block Rain
118964 Daily CSO Default 7 Inflow 02/09/2020 33762 Wooden Block Inflow from Creek/River
119123 Daily CSO Default 7 Inflow 02/11/2020 33775 Wooden Block Inflow from Creek/River
119204 Daily CSO Default 7 Inflow 02/12/2020 33799 Wooden Block Inflow from Creek/River
119283 Daily CSO Default 7 Inflow 02/13/2020 33863 Wooden Block Inflow from Creek/River
119393 Daily CSO Default 7 Inflow 02/14/2020 33901 Wooden Block Inflow from Creek/River
119792 Daily CSO Default 7 Inflow 02/20/2020 34047 Wooden Block Inflow from Creek/River
120276 Daily CSO Default 3-4 02/27/2020 34216 Wooden Block Rain
120367 Daily CSO Default 7 Inflow 02/28/2020 34269 Wooden Block Inflow from Creek/River
120399 Daily CSO Default 7 Inflow 02/29/2020 34325 Wooden Block Inflow from Creek/River
120457 Daily CSO Default 7 Inflow 03/01/2020 34338 Wooden Block Inflow from Creek/River
120543 Daily CSO Default 7 Inflow 03/02/2020 34341 Wooden Block Inflow from Creek/River
120609 Daily CSO Default 3-4 03/03/2020 34380 Wooden Block Rain
120830 Daily CSO Default 7 Inflow 03/06/2020 34495 Wooden Block Inflow from Creek/River
120981 Daily CSO Default 7 Inflow 03/09/2020 34581 Wooden Block Inflow from Creek/River
121294 Daily CSO Default 7 Inflow 03/13/2020 34708 Wooden Block Inflow from Creek/River
122501 Daily CSO Default 7 Inflow 03/16/2020 34772 Wooden Block Inflow from Creek/River
123353 Daily CSO Default 7 Inflow 03/17/2020 34815 Wooden Block Inflow from Creek/River
123471 Daily CSO Default 7 Inflow 03/19/2020 34877 Wooden Block Inflow from Creek/River
123532 Daily CSO Default 7 Inflow 03/20/2020 34901 Wooden Block Inflow from Creek/River
123594 Daily CSO Default 7 Inflow 03/21/2020 34921 Wooden Block Inflow from Creek/River
123656 Daily CSO Default 7 Inflow 03/22/2020 34935 Wooden Block Inflow from Creek/River
123712 Daily CSO Default 7 Inflow 03/23/2020 34937 Wooden Block Inflow from Creek/River
123772 Daily CSO Default 7 Inflow 03/24/2020 34945 Wooden Block Inflow from Creek/River
124029 Daily CSO Default 7 Inflow 03/27/2020 34981 Wooden Block Inflow from Creek/River
124067 Daily CSO Default 7 Inflow 03/28/2020 34998 Wooden Block Inflow from Creek/River
124148 Daily CSO Default 7 Inflow 03/29/2020 35008 Wooden Block Inflow from Creek/River
124187 Daily CSO Default 3-4 03/30/2020 35010 Wooden Block Rain
124528 Daily CSO Default 7 Inflow 04/04/2020 35163 Wooden Block Inflow from Creek/River
124837 Daily CSO Default 3-4 04/08/2020 35202 Wooden Block Rain
125164 Daily CSO Default 3-4 04/14/2020 35269 Wooden Block Rain
125318 Daily CSO Default 7 Inflow 04/15/2020 35282 Wooden Block Inflow from Creek/River
125485 Daily CSO Default 7 Inflow 04/18/2020 35319 Wooden Block Inflow from Creek/River
125539 Daily CSO Default 7 Inflow 04/19/2020 35330 Wooden Block Inflow from Creek/River
125881 Daily CSO Default 7 Inflow 04/24/2020 35477 Wooden Block Inflow from Creek/River
125953 Daily CSO Default 3-4 04/25/2020 35501 Wooden Block Rain
125985 Daily CSO Default 7 Inflow 04/26/2020 35513 Wooden Block Inflow from Creek/River
126091 Daily CSO Default 3-4 04/27/2020 35517 Wooden Block Rain
126309 Daily CSO Default 7 Inflow 04/30/2020 35558 Wooden Block Inflow from Creek/River
126364 Daily CSO Default 7 Inflow 05/01/2020 35575 Wooden Block Inflow from Creek/River
126440 Daily CSO Default 7 Inflow 05/02/2020 35588 Wooden Block Inflow from Creek/River
126497 Daily CSO Default 7 Inflow 05/03/2020 35597 Wooden Block Inflow from Creek/River
126531 Daily CSO Default 7 Inflow 05/04/2020 35599 Wooden Block Inflow from Creek/River
126595 Daily CSO Default 7 Inflow 05/05/2020 35633 Wooden Block Inflow from Creek/River
126659 Daily CSO Default 7 Inflow 05/06/2020 35650 Wooden Block Inflow from Creek/River
126885 Daily CSO Default 3-4 05/09/2020 35840 Wooden Block Rain
128888 Daily CSO Default 3-4 06/04/2020 36404 Wooden Block Rain
128893 Daily CSO Site Inspection 06/05/2020 36456 Wooden Block Rain
129007 Daily CSO Default 3-4 06/06/2020 36473 Wooden Block Rain
129399 Daily CSO Default 7 Inflow 06/11/2020 36561 Wooden Block Inflow from Creek/River
129468 Daily CSO Default 7 Inflow 06/12/2020 36669 Wooden Block Inflow from Creek/River
130055 Daily CSO Default 3-4 06/20/2020 36855 Wooden Block Rain
130182 Daily CSO Default 3-4 06/23/2020 36873 Wooden Block Rain
130621 Daily CSO Default 3-4 06/26/2020 37069 Wooden Block Rain
130690 Daily CSO Default 3-4 06/27/2020 37085 Wooden Block Rain
130711 Daily CSO Default 3-4 06/28/2020 37091 Wooden Block Rain
131613 Daily CSO Default 3-4 07/11/2020 37294 Wooden Block Rain
131813 Daily CSO Default 3-4 07/13/2020 37366 Wooden Block Rain
132551 Daily CSO Default 3-4 07/23/2020 37642 Wooden Block Rain
133193 Daily CSO Default 3-4 08/02/2020 37863 Wooden Block Rain
133336 Daily CSO Site Inspection 08/04/2020 37879 Wooden Block Rain
133442 Daily CSO Default 3-4 08/05/2020 37903 Wooden Block Rain
133533 Daily CSO Default 7 Inflow 08/06/2020 37934 Wooden Block Inflow from Creek/River
133614 Daily CSO Default 3-4 08/07/2020 37941 Wooden Block Rain
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133652 Daily CSO Default 3-4 08/08/2020 38638 Wooden Block Rain
134859 Daily CSO Default 3-4 08/25/2020 39215 Wooden Block Rain
135152 Daily CSO Default 3-4 08/29/2020 39351 Wooden Block Rain
135218 Daily CSO Default 3-4 08/30/2020 39372 Wooden Block Rain
135402 Daily CSO Default 7 Inflow 09/02/2020 39530 Wooden Block Inflow from Creek/River
135705 Daily CSO Default 3-4 09/04/2020 39727 Wooden Block Rain
138001 Daily CSO Default 3-4 10/05/2020 40530 Wooden Block Rain
138425 Daily CSO Default 7 Inflow 10/12/2020 40652 Wooden Block Inflow from Creek/River
138509 Daily CSO Default 3-4 10/13/2020 40656 Wooden Block Rain
139684 Daily CSO Site Inspection 10/29/2020 41065 Wooden Block Rain
139704 Daily CSO Default 7 Inflow 10/30/2020 41085 Wooden Block Inflow from Creek/River
140567 Daily CSO Default 3-4 11/12/2020 41311 Wooden Block Rain
140866 Daily CSO Default 3-4 11/16/2020 41394 Wooden Block Rain
141899 Daily CSO Site Inspection 11/30/2020 41716 Wooden Block Rain
143507 Daily CSO Default 7 Inflow 12/24/2020 42086 Wooden Block Inflow from Creek/River
143592 Daily CSO Default 7 Inflow 12/25/2020 42098 Wooden Block Inflow from Creek/River
143645 Daily CSO Default 7 Inflow 12/26/2020 42100 Wooden Block Inflow from Creek/River
144049 Daily CSO Default 3-4 12/31/2020 42146 Wooden Block Rain

CSO-026 (S. CAMERON & CUMBERLAND)

116456 Daily CSO Site Inspection 01/03/2020 32427 Wooden Block Rain
117023 Daily CSO Default 3-4 01/12/2020 32696 Wooden Block Rain
117083 Daily CSO Default 3-4 01/13/2020 32710 Wooden Block Rain
117549 Daily CSO Default 3-4 01/20/2020 32856 Wooden Block Rain
117928 Daily CSO Default 7 Inflow 01/25/2020 33315 Wooden Block Inflow from Creek/River
118012 Daily CSO Default 3-4 01/26/2020 33446 Wooden Block Rain
118900 Daily CSO Default 7 Inflow 02/07/2020 33713 Wooden Block Inflow from Creek/River
118916 Daily CSO Default 3-4 02/08/2020 33757 Wooden Block Rain
119392 Daily CSO Default 7 Inflow 02/14/2020 33901 Wooden Block Inflow from Creek/River
120315 Daily CSO Site Inspection 02/28/2020 34216 Wooden Block Rain
120398 Daily CSO Default 7 Inflow 02/29/2020 34325 Wooden Block Inflow from Creek/River
120607 Daily CSO Default 3-4 03/03/2020 34380 Wooden Block Rain
121293 Daily CSO Default 7 Inflow 03/13/2020 34708 Wooden Block Inflow from Creek/River
123468 Daily CSO Default 7 Inflow 03/19/2020 34877 Wooden Block Inflow from Creek/River
123537 Daily CSO Default 3-4 03/20/2020 34901 Wooden Block Rain
123788 Daily CSO Default 3-4 03/24/2020 34945 Wooden Block Rain
124146 Daily CSO Default 7 Inflow 03/29/2020 35008 Wooden Block Inflow from Creek/River
124188 Daily CSO Default 3-4 03/30/2020 35010 Wooden Block Rain
124587 Daily CSO Default 7 Inflow 04/06/2020 35177 Wooden Block Inflow from Creek/River
124833 Daily CSO Default 3-4 04/08/2020 35202 Wooden Block Rain
125102 Daily CSO Default 3-4 04/13/2020 35261 Wooden Block Rain
125166 Daily CSO Default 3-4 04/14/2020 35269 Wooden Block Rain
125486 Daily CSO Site Inspection 04/18/2020 35319 Wooden Block Rain
126171 Daily CSO Site Inspection 04/21/2020 35349 Dry Weather Overflow -
125880 Daily CSO Default 7 Inflow 04/24/2020 35477 Wooden Block Inflow from Creek/River
125955 Daily CSO Default 3-4 04/25/2020 35501 Wooden Block Rain
125984 Daily CSO Default 7 Inflow 04/26/2020 35513 Wooden Block Inflow from Creek/River
126093 Daily CSO Default 3-4 04/27/2020 35517 Wooden Block Rain
126315 Daily CSO Default 3-4 04/30/2020 35558 Wooden Block Rain
126393 Daily CSO Default 3-4 05/01/2020 35575 Wooden Block Rain
126439 Daily CSO Default 7 Inflow 05/02/2020 35588 Wooden Block Inflow from Creek/River
126496 Daily CSO Default 7 Inflow 05/03/2020 35597 Wooden Block Inflow from Creek/River
126529 Daily CSO Default 7 Inflow 05/04/2020 35599 Wooden Block Inflow from Creek/River
126594 Daily CSO Default 7 Inflow 05/05/2020 35633 Wooden Block Inflow from Creek/River
126658 Daily CSO Default 7 Inflow 05/06/2020 35650 Wooden Block Inflow from Creek/River
126853 Daily CSO Site Inspection 05/07/2020 35819 Wooden Block Rain
126884 Daily CSO Default 3-4 05/09/2020 35840 Wooden Block Rain
128528 Daily CSO Default 3-4 05/30/2020 36299 Wooden Block Rain
129006 Daily CSO Default 3-4 06/06/2020 36473 Wooden Block Rain
129395 Daily CSO Default 7 Inflow 06/11/2020 36561 Wooden Block Inflow from Creek/River
129609 Daily CSO Site Inspection 06/14/2020 36691 Dry Weather Overflow -
130053 Daily CSO Default 3-4 06/20/2020 36855 Wooden Block Rain
130617 Daily CSO Default 3-4 06/26/2020 37069 Wooden Block Rain
130691 Daily CSO Default 3-4 06/27/2020 37085 Wooden Block Rain
130717 Daily CSO Default 3-4 06/28/2020 37091 Wooden Block Rain
131812 Daily CSO Default 3-4 07/13/2020 37366 Wooden Block Rain
132083 Daily CSO Default 3-4 07/17/2020 37455 Wooden Block Rain
132542 Daily CSO Default 3-4 07/23/2020 37642 Wooden Block Rain
132824 Daily CSO Default 3-4 07/24/2020 37671 Wooden Block Rain
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133192 Daily CSO Default 3-4 08/02/2020 37863 Wooden Block Rain
133337 Daily CSO Site Inspection 08/04/2020 37879 Wooden Block Rain
133440 Daily CSO Default 3-4 08/05/2020 37903 Wooden Block Rain
133531 Daily CSO Default 7 Inflow 08/06/2020 37934 Wooden Block Inflow from Creek/River
133619 Daily CSO Site Inspection 08/07/2020 37941 Wooden Block Rain
134858 Daily CSO Default 3-4 08/25/2020 39215 Wooden Block Rain
135150 Daily CSO Default 3-4 08/29/2020 39351 Wooden Block Rain
135217 Daily CSO Default 3-4 08/30/2020 39372 Wooden Block Rain
135401 Daily CSO Default 7 Inflow 09/02/2020 39530 Wooden Block Inflow from Creek/River
135700 Daily CSO Default 3-4 09/04/2020 39727 Wooden Block Rain
138426 Daily CSO Default 7 Inflow 10/12/2020 40652 Wooden Block Inflow from Creek/River
139486 Daily CSO Default 3-4 10/27/2020 41008 Wooden Block Rain
139595 Daily CSO Default 3-4 10/28/2020 41035 Wooden Block Rain
139685 Daily CSO Site Inspection 10/29/2020 41065 Wooden Block Rain
139703 Daily CSO Default 7 Inflow 10/30/2020 41085 Wooden Block Inflow from Creek/River
140565 Daily CSO Default 3-4 11/12/2020 41311 Wooden Block Rain
141900 Daily CSO Site Inspection 11/30/2020 41716 Wooden Block Rain
142921 Daily CSO Site Inspection 12/14/2020 41985 Wooden Block Rain
143591 Daily CSO Default 7 Inflow 12/25/2020 42098 Wooden Block Inflow from Creek/River
143643 Daily CSO Default 7 Inflow 12/26/2020 42100 Wooden Block Inflow from Creek/River

CSO-027 (9TH & CUMBERLAND)

117028 Daily CSO Default 3-4 01/12/2020 32696 Wooden Block Rain
117904 Daily CSO Site Inspection 01/25/2020 33315 Wooden Block Rain
118011 Daily CSO Default 3-4 01/26/2020 33446 Wooden Block Rain
118904 Daily CSO Default 7 Inflow 02/07/2020 33713 Wooden Block Inflow from Creek/River
120275 Daily CSO Default 3-4 02/27/2020 34216 Wooden Block Rain
121321 Daily CSO Default 3-4 03/13/2020 34708 Wooden Block Rain
123470 Daily CSO Default 7 Inflow 03/19/2020 34877 Wooden Block Inflow from Creek/River
123535 Daily CSO Default 3-4 03/20/2020 34901 Wooden Block Rain
124147 Daily CSO Default 7 Inflow 03/29/2020 35008 Wooden Block Inflow from Creek/River
124835 Daily CSO Default 3-4 04/08/2020 35202 Wooden Block Rain
125165 Daily CSO Default 3-4 04/14/2020 35269 Wooden Block Rain
126394 Daily CSO Default 3-4 05/01/2020 35575 Wooden Block Rain
126437 Daily CSO Default 7 Inflow 05/02/2020 35588 Wooden Block Inflow from Creek/River
128918 Daily CSO Default 3-4 06/05/2020 36456 Wooden Block Rain
129005 Daily CSO Default 3-4 06/06/2020 36473 Wooden Block Rain
129423 Daily CSO Default 3-4 06/11/2020 36561 Wooden Block Rain
130714 Daily CSO Default 3-4 06/28/2020 37091 Wooden Block Rain
131815 Daily CSO Default 3-4 07/13/2020 37366 Wooden Block Rain
132082 Daily CSO Default 3-4 07/17/2020 37455 Wooden Block Rain
132502 Daily CSO Default 3-4 07/22/2020 37585 Wooden Block Rain
132552 Daily CSO Default 3-4 07/23/2020 37642 Wooden Block Rain
132828 Daily CSO Default 3-4 07/24/2020 37671 Wooden Block Rain
133191 Daily CSO Default 3-4 08/02/2020 37863 Wooden Block Rain
133338 Daily CSO Site Inspection 08/04/2020 37879 Wooden Block Rain
133439 Daily CSO Default 3-4 08/05/2020 37903 Wooden Block Rain
133549 Daily CSO Default 3-4 08/06/2020 37934 Wooden Block Rain
133613 Daily CSO Default 3-4 08/07/2020 37941 Wooden Block Rain
135216 Daily CSO Default 3-4 08/30/2020 39372 Wooden Block Rain
135428 Daily CSO Default 3-4 09/02/2020 39530 Wooden Block Rain
135698 Daily CSO Default 3-4 09/04/2020 39727 Wooden Block Rain
139686 Daily CSO Site Inspection 10/29/2020 41065 Wooden Block Rain
139730 Daily CSO Default 3-4 10/30/2020 41085 Wooden Block Rain
141901 Daily CSO Site Inspection 11/30/2020 41716 Wooden Block Rain
141984 Daily CSO Default 3-4 12/01/2020 41724 Wooden Block Rain
142949 Daily CSO Site Inspection 12/14/2020 41985 Wooden Block Rain
143590 Daily CSO Default 7 Inflow 12/25/2020 42098 Wooden Block Inflow from Creek/River
143651 Daily CSO Default 3-4 12/26/2020 42100 Wooden Block Rain

CSO-028 (9TH & HERR)

116266 Daily CSO Default 3-4 12/31/2019 32396 Wooden Block Rain
116493 Daily CSO Default 3-4 01/04/2020 32482 Wooden Block Rain
117022 Daily CSO Default 3-4 01/12/2020 32696 Wooden Block Rain
117086 Daily CSO Default 3-4 01/13/2020 32710 Wooden Block Rain
117905 Daily CSO Site Inspection 01/25/2020 33315 Wooden Block Rain
118010 Daily CSO Default 3-4 01/26/2020 33446 Wooden Block Rain
118876 Daily CSO Site Inspection 02/07/2020 33713 Wooden Block Rain
119293 Daily CSO Default 3-4 02/13/2020 33863 Wooden Block Rain
120273 Daily CSO Default 3-4 02/27/2020 34216 Wooden Block Rain
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120689 Daily CSO Default 3-4 03/04/2020 34403 Wooden Block Rain
121322 Daily CSO Default 3-4 03/13/2020 34708 Wooden Block Rain
124136 Daily CSO Default 3-4 03/29/2020 35008 Wooden Block Rain
124832 Daily CSO Default 3-4 04/08/2020 35202 Wooden Block Rain
124947 Daily CSO Default 3-4 04/10/2020 35240 Wooden Block Rain
125105 Daily CSO Default 3-4 04/13/2020 35261 Wooden Block Rain
125160 Daily CSO Default 3-4 04/14/2020 35269 Wooden Block Rain
125487 Daily CSO Site Inspection 04/18/2020 35319 Wooden Block Rain
125887 Daily CSO Default 3-4 04/24/2020 35477 Wooden Block Rain
125952 Daily CSO Default 3-4 04/25/2020 35501 Wooden Block Rain
126024 Daily CSO Default 3-4 04/26/2020 35513 Wooden Block Rain
126652 Daily CSO Default 3-4 04/27/2020 35517 Wooden Block Rain
126392 Daily CSO Default 3-4 05/01/2020 35575 Wooden Block Rain
126436 Daily CSO Default 7 Inflow 05/02/2020 35588 Wooden Block Inflow from Creek/River
126494 Daily CSO Default 7 Inflow 05/03/2020 35597 Wooden Block Inflow from Creek/River
126528 Daily CSO Site Inspection 05/04/2020 35599 Wooden Block Rain
126886 Daily CSO Default 3-4 05/09/2020 35840 Wooden Block Rain
128086 Daily CSO Default 3-4 05/23/2020 36220 Wooden Block Rain
128533 Daily CSO Default 3-4 05/30/2020 36299 Wooden Block Rain
128771 Daily CSO Default 3-4 06/03/2020 36351 Wooden Block Rain
128886 Daily CSO Default 3-4 06/04/2020 36404 Wooden Block Rain
128894 Daily CSO Site Inspection 06/05/2020 36456 Wooden Block Rain
129004 Daily CSO Default 3-4 06/06/2020 36473 Wooden Block Rain
129422 Daily CSO Default 3-4 06/11/2020 36561 Wooden Block Rain
130052 Daily CSO Default 3-4 06/20/2020 36855 Wooden Block Rain
130181 Daily CSO Default 3-4 06/23/2020 36873 Wooden Block Rain
130432 Daily CSO Default 3-4 06/24/2020 36890 Wooden Block Rain
130616 Daily CSO Default 3-4 06/26/2020 37069 Wooden Block Rain
130689 Daily CSO Default 3-4 06/27/2020 37085 Wooden Block Rain
131811 Daily CSO Default 3-4 07/13/2020 37366 Wooden Block Rain
132081 Daily CSO Default 3-4 07/17/2020 37455 Wooden Block Rain
132550 Daily CSO Default 3-4 07/23/2020 37642 Wooden Block Rain
132829 Daily CSO Default 3-4 07/24/2020 37671 Wooden Block Rain
133190 Daily CSO Default 3-4 08/02/2020 37863 Wooden Block Rain
133339 Daily CSO Site Inspection 08/04/2020 37879 Wooden Block Rain
133443 Daily CSO Default 3-4 08/05/2020 37903 Wooden Block Rain
133547 Daily CSO Default 3-4 08/06/2020 37934 Wooden Block Rain
133611 Daily CSO Default 3-4 08/07/2020 37941 Wooden Block Rain
134856 Daily CSO Default 3-4 08/25/2020 39215 Wooden Block Rain
135431 Daily CSO Default 3-4 08/29/2020 39351 Wooden Block Rain
135427 Daily CSO Default 3-4 09/02/2020 39530 Wooden Block Rain
135655 Daily CSO Default 3-4 09/03/2020 39552 Wooden Block Rain
135690 Daily CSO Default 3-4 09/04/2020 39727 Wooden Block Rain
138449 Daily CSO Default 3-4 10/12/2020 40652 Wooden Block Rain
139448 Daily CSO Default 3-4 10/26/2020 40987 Wooden Block Rain
139687 Daily CSO Site Inspection 10/29/2020 41065 Wooden Block Rain
139721 Daily CSO Default 3-4 10/30/2020 41085 Wooden Block Rain
140865 Daily CSO Default 3-4 11/16/2020 41394 Wooden Block Rain
141462 Daily CSO Default 3-4 11/23/2020 41565 Wooden Block Rain
141626 Daily CSO Default 3-4 11/26/2020 41697 Wooden Block Rain
141902 Daily CSO Site Inspection 11/30/2020 41716 Wooden Block Rain
142931 Daily CSO Site Inspection 12/14/2020 41985 Wooden Block Rain
143587 Daily CSO Default 7 Inflow 12/25/2020 42098 Wooden Block Inflow from Creek/River
143653 Daily CSO Default 3-4 12/26/2020 42100 Wooden Block Rain

CSO-029 (E. CAMERON & NORTH)

116491 Daily CSO Default 3-4 01/04/2020 32482 Wooden Block Rain
117021 Daily CSO Default 3-4 01/12/2020 32696 Wooden Block Rain
117085 Daily CSO Default 3-4 01/13/2020 32710 Wooden Block Rain
117550 Daily CSO Default 3-4 01/20/2020 32856 Wooden Block Rain
117924 Daily CSO Default 7 Inflow 01/25/2020 33315 Wooden Block Inflow from Creek/River
118009 Daily CSO Default 3-4 01/26/2020 33446 Wooden Block Rain
118878 Daily CSO Site Inspection 02/07/2020 33713 Wooden Block Rain
119124 Daily CSO Default 3-4 02/11/2020 33775 Wooden Block Rain
120272 Daily CSO Default 3-4 02/27/2020 34216 Wooden Block Rain
120688 Daily CSO Default 3-4 03/04/2020 34403 Wooden Block Rain
123498 Daily CSO Default 3-4 03/19/2020 34877 Wooden Block Rain
123789 Daily CSO Default 3-4 03/24/2020 34945 Wooden Block Rain
124145 Daily CSO Default 7 Inflow 03/29/2020 35008 Wooden Block Inflow from Creek/River
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124186 Daily CSO Default 3-4 03/30/2020 35010 Wooden Block Rain
124841 Daily CSO Default 3-4 04/08/2020 35202 Wooden Block Rain
125106 Daily CSO Default 3-4 04/13/2020 35261 Wooden Block Rain
125163 Daily CSO Default 3-4 04/14/2020 35269 Wooden Block Rain
125879 Daily CSO Default 7 Inflow 04/24/2020 35477 Wooden Block Inflow from Creek/River
125951 Daily CSO Default 3-4 04/25/2020 35501 Wooden Block Rain
126023 Daily CSO Default 3-4 04/26/2020 35513 Wooden Block Rain
126084 Daily CSO Default 3-4 04/27/2020 35517 Wooden Block Rain
126314 Daily CSO Default 3-4 04/30/2020 35558 Wooden Block Rain
126391 Daily CSO Default 3-4 05/01/2020 35575 Wooden Block Rain
126773 Daily CSO Default 3-4 05/07/2020 35819 Wooden Block Rain
126883 Daily CSO Default 3-4 05/09/2020 35840 Wooden Block Rain
127583 Daily CSO Default 3-4 05/16/2020 35973 Wooden Block Rain
128527 Daily CSO Default 3-4 05/30/2020 36299 Wooden Block Rain
128772 Daily CSO Default 3-4 06/03/2020 36351 Wooden Block Rain
128883 Daily CSO Default 3-4 06/04/2020 36404 Wooden Block Rain
128916 Daily CSO Default 3-4 06/05/2020 36456 Wooden Block Rain
129003 Daily CSO Default 3-4 06/06/2020 36473 Wooden Block Rain
130495 Daily CSO Default 7 Inflow 06/11/2020 36561 Wooden Block Inflow from Creek/River
130049 Daily CSO Default 3-4 06/20/2020 36855 Wooden Block Rain
130180 Daily CSO Default 3-4 06/23/2020 36873 Wooden Block Rain
130431 Daily CSO Default 3-4 06/24/2020 36890 Wooden Block Rain
130615 Daily CSO Default 3-4 06/26/2020 37069 Wooden Block Rain
130688 Daily CSO Default 3-4 06/27/2020 37085 Wooden Block Rain
130712 Daily CSO Default 3-4 06/28/2020 37091 Wooden Block Rain
131810 Daily CSO Default 3-4 07/13/2020 37366 Wooden Block Rain
132080 Daily CSO Default 3-4 07/17/2020 37455 Wooden Block Rain
132501 Daily CSO Default 3-4 07/22/2020 37585 Wooden Block Rain
132549 Daily CSO Default 3-4 07/23/2020 37642 Wooden Block Rain
132822 Daily CSO Default 3-4 07/24/2020 37671 Wooden Block Rain
133189 Daily CSO Default 3-4 08/02/2020 37863 Wooden Block Rain
133340 Daily CSO Site Inspection 08/04/2020 37879 Wooden Block Rain
133441 Daily CSO Default 3-4 08/05/2020 37903 Wooden Block Rain
133562 Daily CSO Site Inspection 08/07/2020 37934 Wooden Block Rain
133612 Daily CSO Default 3-4 08/07/2020 37941 Wooden Block Rain
134855 Daily CSO Default 3-4 08/25/2020 39215 Wooden Block Rain
135151 Daily CSO Default 3-4 08/29/2020 39351 Wooden Block Rain
135223 Daily CSO Default 3-4 08/30/2020 39372 Wooden Block Rain
135426 Daily CSO Default 3-4 09/02/2020 39530 Wooden Block Rain
135654 Daily CSO Default 3-4 09/03/2020 39552 Wooden Block Rain
135688 Daily CSO Default 3-4 09/04/2020 39727 Wooden Block Rain
137999 Daily CSO Default 3-4 10/05/2020 40530 Wooden Block Rain
138448 Daily CSO Default 3-4 10/12/2020 40652 Wooden Block Rain
139594 Daily CSO Default 3-4 10/28/2020 41035 Wooden Block Rain
139688 Daily CSO Site Inspection 10/29/2020 41065 Wooden Block Rain
139723 Daily CSO Default 3-4 10/30/2020 41085 Wooden Block Rain
140566 Daily CSO Default 3-4 11/12/2020 41311 Wooden Block Rain
140864 Daily CSO Default 3-4 11/16/2020 41394 Wooden Block Rain
141461 Daily CSO Default 3-4 11/23/2020 41565 Wooden Block Rain
141903 Daily CSO Site Inspection 11/30/2020 41716 Wooden Block Rain
142295 Daily CSO Default 3-4 12/05/2020 41855 Wooden Block Rain
142932 Daily CSO Site Inspection 12/14/2020 41985 Wooden Block Rain
143589 Daily CSO Default 7 Inflow 12/25/2020 42098 Wooden Block Inflow from Creek/River
143644 Daily CSO Default 7 Inflow 12/26/2020 42100 Wooden Block Inflow from Creek/River
143725 Daily CSO Default 7 Inflow 12/27/2020 42102 Wooden Block Inflow from Creek/River

CSO-030 (W. CAMERON & NORTH)

116492 Daily CSO Default 3-4 01/04/2020 32482 Wooden Block Rain
117019 Daily CSO Default 3-4 01/12/2020 32696 Wooden Block Rain
117080 Daily CSO Default 3-4 01/13/2020 32710 Wooden Block Rain
117926 Daily CSO Default 7 Inflow 01/25/2020 33315 Wooden Block Inflow from Creek/River
118008 Daily CSO Default 3-4 01/26/2020 33446 Wooden Block Rain
118874 Daily CSO Site Inspection 02/07/2020 33713 Wooden Block Rain
120267 Daily CSO Default 3-4 02/27/2020 34216 Wooden Block Rain
123534 Daily CSO Default 3-4 03/20/2020 34901 Wooden Block Rain
124135 Daily CSO Default 3-4 03/29/2020 35008 Wooden Block Rain
124185 Daily CSO Default 3-4 03/30/2020 35010 Wooden Block Rain
124831 Daily CSO Default 3-4 04/08/2020 35202 Wooden Block Rain
125104 Daily CSO Default 3-4 04/13/2020 35261 Wooden Block Rain
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125159 Daily CSO Default 3-4 04/14/2020 35269 Wooden Block Rain
126021 Daily CSO Default 3-4 04/26/2020 35513 Wooden Block Rain
126094 Daily CSO Default 3-4 04/27/2020 35517 Wooden Block Rain
126389 Daily CSO Default 3-4 05/01/2020 35575 Wooden Block Rain
126538 Daily CSO Default 3-4 05/04/2020 35599 Wooden Block Rain
126882 Daily CSO Default 3-4 05/09/2020 35840 Wooden Block Rain
128532 Daily CSO Default 3-4 05/30/2020 36299 Wooden Block Rain
128885 Daily CSO Default 3-4 06/04/2020 36404 Wooden Block Rain
128917 Daily CSO Default 3-4 06/05/2020 36456 Wooden Block Rain
129001 Daily CSO Default 3-4 06/06/2020 36473 Wooden Block Rain
129420 Daily CSO Default 3-4 06/11/2020 36561 Wooden Block Rain
130050 Daily CSO Default 3-4 06/20/2020 36855 Wooden Block Rain
130178 Daily CSO Default 3-4 06/23/2020 36873 Wooden Block Rain
130434 Daily CSO Default 3-4 06/24/2020 36890 Wooden Block Rain
130613 Daily CSO Default 3-4 06/26/2020 37069 Wooden Block Rain
130687 Daily CSO Default 3-4 06/27/2020 37085 Wooden Block Rain
130710 Daily CSO Default 3-4 06/28/2020 37091 Wooden Block Rain
131804 Daily CSO Default 3-4 07/13/2020 37366 Wooden Block Rain
132079 Daily CSO Default 3-4 07/17/2020 37455 Wooden Block Rain
132548 Daily CSO Default 3-4 07/23/2020 37642 Wooden Block Rain
132825 Daily CSO Default 3-4 07/24/2020 37671 Wooden Block Rain
133188 Daily CSO Default 3-4 08/02/2020 37863 Wooden Block Rain
133342 Daily CSO Site Inspection 08/04/2020 37879 Wooden Block Rain
133449 Daily CSO Default 3-4 08/05/2020 37903 Wooden Block Rain
133548 Daily CSO Default 3-4 08/06/2020 37934 Wooden Block Rain
133610 Daily CSO Default 3-4 08/07/2020 37941 Wooden Block Rain
135215 Daily CSO Default 3-4 08/30/2020 39372 Wooden Block Rain
135425 Daily CSO Default 3-4 09/02/2020 39530 Wooden Block Rain
135653 Daily CSO Default 3-4 09/03/2020 39552 Wooden Block Rain
135689 Daily CSO Default 3-4 09/04/2020 39727 Wooden Block Rain
139689 Daily CSO Site Inspection 10/29/2020 41065 Wooden Block Rain
139724 Daily CSO Default 3-4 10/30/2020 41085 Wooden Block Rain
140564 Daily CSO Default 3-4 11/12/2020 41311 Wooden Block Rain
140863 Daily CSO Default 3-4 11/16/2020 41394 Wooden Block Rain
141904 Daily CSO Site Inspection 11/30/2020 41716 Wooden Block Rain
142293 Daily CSO Default 3-4 12/05/2020 41855 Wooden Block Rain
143588 Daily CSO Default 7 Inflow 12/25/2020 42098 Wooden Block Inflow from Creek/River
143642 Daily CSO Default 7 Inflow 12/26/2020 42100 Wooden Block Inflow from Creek/River
143723 Daily CSO Default 7 Inflow 12/27/2020 42102 Wooden Block Inflow from Creek/River
144051 Daily CSO Default 3-4 12/31/2020 42146 Wooden Block Rain

CSO-031 (CAMERON & STATE)

117020 Daily CSO Default 3-4 01/12/2020 32696 Wooden Block Rain
117081 Daily CSO Default 3-4 01/13/2020 32710 Wooden Block Rain
117548 Daily CSO Default 3-4 01/20/2020 32856 Wooden Block Rain
117906 Daily CSO Site Inspection 01/25/2020 33315 Wooden Block Rain
118007 Daily CSO Default 3-4 01/26/2020 33446 Wooden Block Rain
118879 Daily CSO Site Inspection 02/07/2020 33713 Wooden Block Rain
118919 Daily CSO Default 3-4 02/08/2020 33757 Wooden Block Rain
119365 Daily CSO Default 3-4 02/14/2020 33901 Wooden Block Rain
120264 Daily CSO Default 3-4 02/27/2020 34216 Wooden Block Rain
120606 Daily CSO Default 3-4 03/03/2020 34380 Wooden Block Rain
120687 Daily CSO Default 3-4 03/04/2020 34403 Wooden Block Rain
120866 Daily CSO Default 3-4 03/07/2020 34564 Wooden Block Rain
121097 Daily CSO Default 3-4 03/10/2020 34605 Wooden Block Rain
121320 Daily CSO Default 3-4 03/13/2020 34708 Wooden Block Rain
123497 Daily CSO Default 3-4 03/19/2020 34877 Wooden Block Rain
123787 Daily CSO Default 3-4 03/24/2020 34945 Wooden Block Rain
123967 Daily CSO Default 3-4 03/26/2020 34976 Wooden Block Rain
124134 Daily CSO Default 3-4 03/29/2020 35008 Wooden Block Rain
124840 Daily CSO Default 3-4 04/08/2020 35202 Wooden Block Rain
124849 Daily CSO Default 3-4 04/09/2020 35222 Wooden Block Rain
124945 Daily CSO Default 3-4 04/10/2020 35240 Wooden Block Rain
125100 Daily CSO Default 3-4 04/13/2020 35261 Wooden Block Rain
125495 Daily CSO Default 3-4 04/18/2020 35319 Wooden Block Rain
125908 Daily CSO Site Inspection 04/24/2020 35477 Wooden Block Rain
125950 Daily CSO Default 3-4 04/25/2020 35501 Wooden Block Rain
126022 Daily CSO Default 3-4 04/26/2020 35513 Wooden Block Rain
126081 Daily CSO Default 3-4 04/27/2020 35517 Wooden Block Rain
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126312 Daily CSO Default 3-4 04/30/2020 35558 Wooden Block Rain
126385 Daily CSO Default 3-4 05/01/2020 35575 Wooden Block Rain
126880 Daily CSO Default 3-4 05/09/2020 35840 Wooden Block Rain
127584 Daily CSO Default 3-4 05/16/2020 35973 Wooden Block Rain
128084 Daily CSO Default 3-4 05/23/2020 36220 Wooden Block Rain
128524 Daily CSO Default 3-4 05/30/2020 36299 Wooden Block Rain
128769 Daily CSO Default 3-4 06/03/2020 36351 Wooden Block Rain
128884 Daily CSO Default 3-4 06/04/2020 36404 Wooden Block Rain
128913 Daily CSO Default 3-4 06/05/2020 36456 Wooden Block Rain
129000 Daily CSO Default 3-4 06/06/2020 36473 Wooden Block Rain
129419 Daily CSO Default 3-4 06/11/2020 36561 Wooden Block Rain
130051 Daily CSO Default 3-4 06/20/2020 36855 Wooden Block Rain
130176 Daily CSO Default 3-4 06/23/2020 36873 Wooden Block Rain
130429 Daily CSO Default 3-4 06/24/2020 36890 Wooden Block Rain
130612 Daily CSO Default 3-4 06/26/2020 37069 Wooden Block Rain
130685 Daily CSO Default 3-4 06/27/2020 37085 Wooden Block Rain
130709 Daily CSO Default 3-4 06/28/2020 37091 Wooden Block Rain
131819 Daily CSO Site Inspection 07/13/2020 37366 Wooden Block Rain
132078 Daily CSO Default 3-4 07/17/2020 37455 Wooden Block Rain
132547 Daily CSO Default 3-4 07/23/2020 37642 Wooden Block Rain
132816 Daily CSO Site Inspection 07/24/2020 37671 Wooden Block Rain
133187 Daily CSO Default 3-4 08/02/2020 37863 Wooden Block Rain
133343 Daily CSO Site Inspection 08/04/2020 37879 Wooden Block Rain
133438 Daily CSO Default 3-4 08/05/2020 37903 Wooden Block Rain
133561 Daily CSO Site Inspection 08/07/2020 37934 Wooden Block Rain
133620 Daily CSO Site Inspection 08/07/2020 37941 Wooden Block Rain
133653 Daily CSO Default 3-4 08/08/2020 38638 Wooden Block Rain
134853 Daily CSO Default 3-4 08/25/2020 39215 Wooden Block Rain
135435 Daily CSO Default 3-4 08/29/2020 39351 Wooden Block Rain
135213 Daily CSO Default 3-4 08/30/2020 39372 Wooden Block Rain
135423 Daily CSO Default 3-4 09/02/2020 39530 Wooden Block Rain
135701 Daily CSO Default 3-4 09/04/2020 39727 Wooden Block Rain
136208 Daily CSO Site Inspection 09/10/2020 39837 Dry Weather Overflow -
138423 Daily CSO Site Inspection 10/12/2020 40652 Wooden Block Rain
138506 Daily CSO Site Inspection 10/13/2020 40656 Wooden Block Rain
139690 Daily CSO Site Inspection 10/29/2020 41065 Wooden Block Rain
139720 Daily CSO Default 3-4 10/30/2020 41085 Wooden Block Rain
140563 Daily CSO Default 3-4 11/12/2020 41311 Wooden Block Rain
140862 Daily CSO Default 3-4 11/16/2020 41394 Wooden Block Rain
141464 Daily CSO Default 3-4 11/23/2020 41565 Wooden Block Rain
141625 Daily CSO Default 3-4 11/26/2020 41697 Wooden Block Rain
141905 Daily CSO Site Inspection 11/30/2020 41716 Wooden Block Rain
142294 Daily CSO Default 3-4 12/05/2020 41855 Wooden Block Rain
142933 Daily CSO Site Inspection 12/14/2020 41985 Wooden Block Rain
143586 Daily CSO Default 7 Inflow 12/25/2020 42098 Wooden Block Inflow from Creek/River
143650 Daily CSO Default 3-4 12/26/2020 42100 Wooden Block Rain

CSO-032 (W. CAMERON & WALNUT)

117018 Daily CSO Default 3-4 01/12/2020 32696 Wooden Block Rain
117079 Daily CSO Default 3-4 01/13/2020 32710 Wooden Block Rain
117313 Daily CSO Default 7 Inflow 01/17/2020 32817 Wooden Block Inflow from Creek/River
117923 Daily CSO Default 7 Inflow 01/25/2020 33315 Wooden Block Inflow from Creek/River
118006 Daily CSO Default 3-4 01/26/2020 33446 Wooden Block Rain
118393 Daily CSO Default 7 Inflow 02/01/2020 33543 Wooden Block Inflow from Creek/River
118901 Daily CSO Default 7 Inflow 02/07/2020 33713 Wooden Block Inflow from Creek/River
119685 Daily CSO Default 7 Inflow 02/08/2020 33757 Wooden Block Inflow from Creek/River
118963 Daily CSO Default 7 Inflow 02/09/2020 33762 Wooden Block Inflow from Creek/River
119122 Daily CSO Default 7 Inflow 02/11/2020 33775 Wooden Block Inflow from Creek/River
119689 Daily CSO Default 7 Inflow 02/12/2020 33799 Wooden Block Inflow from Creek/River
119292 Daily CSO Default 3-4 02/13/2020 33863 Wooden Block Rain
119364 Daily CSO Default 3-4 02/14/2020 33901 Wooden Block Rain
120263 Daily CSO Default 3-4 02/27/2020 34216 Wooden Block Rain
123469 Daily CSO Default 7 Inflow 03/19/2020 34877 Wooden Block Inflow from Creek/River
123599 Daily CSO Default 3-4 03/21/2020 34921 Wooden Block Rain
123713 Daily CSO Default 7 Inflow 03/23/2020 34937 Wooden Block Inflow from Creek/River
123773 Daily CSO Default 7 Inflow 03/24/2020 34945 Wooden Block Inflow from Creek/River
124237 Daily CSO Default 3-4 03/25/2020 34955 Wooden Block Rain
124069 Daily CSO Default 7 Inflow 03/28/2020 34998 Wooden Block Inflow from Creek/River
124144 Daily CSO Default 7 Inflow 03/29/2020 35008 Wooden Block Inflow from Creek/River
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124180 Daily CSO Default 7 Inflow 03/30/2020 35010 Wooden Block Inflow from Creek/River
124242 Daily CSO Default 7 Inflow 03/31/2020 35019 Wooden Block Inflow from Creek/River
124529 Daily CSO Default 7 Inflow 04/04/2020 35163 Wooden Block Inflow from Creek/River
124586 Daily CSO Default 7 Inflow 04/06/2020 35177 Wooden Block Inflow from Creek/River
124829 Daily CSO Default 3-4 04/08/2020 35202 Wooden Block Rain
125107 Daily CSO Default 3-4 04/13/2020 35261 Wooden Block Rain
125178 Daily CSO Default 7 Inflow 04/14/2020 35269 Wooden Block Inflow from Creek/River
125810 Daily CSO Default 7 Inflow 04/23/2020 35471 Wooden Block Inflow from Creek/River
125878 Daily CSO Default 7 Inflow 04/24/2020 35477 Wooden Block Inflow from Creek/River
125945 Daily CSO Default 3-4 04/25/2020 35501 Wooden Block Rain
126384 Daily CSO Default 3-4 05/01/2020 35575 Wooden Block Rain
126435 Daily CSO Default 7 Inflow 05/02/2020 35588 Wooden Block Inflow from Creek/River
126492 Daily CSO Default 7 Inflow 05/03/2020 35597 Wooden Block Inflow from Creek/River
126533 Daily CSO Default 7 Inflow 05/04/2020 35599 Wooden Block Inflow from Creek/River
127576 Daily CSO Default 7 Inflow 05/16/2020 35973 Wooden Block Inflow from Creek/River
127661 Daily CSO Default 7 Inflow 05/17/2020 36022 Wooden Block Inflow from Creek/River
127877 Daily CSO Default 7 Inflow 05/20/2020 36065 Wooden Block Inflow from Creek/River
128087 Daily CSO Default 7 Inflow 05/23/2020 36220 Wooden Block Inflow from Creek/River
128135 Daily CSO Default 7 Inflow 05/24/2020 36225 Wooden Block Inflow from Creek/River
128172 Daily CSO Default 7 Inflow 05/25/2020 36230 Wooden Block Inflow from Creek/River
126411 Daily CSO Default 7 Inflow 05/26/2020 35513 Wooden Block Inflow from Creek/River
128525 Daily CSO Default 3-4 05/30/2020 36299 Wooden Block Rain
128564 Daily CSO Default 7 Inflow 05/30/2020 36305 Wooden Block Inflow from Creek/River
128859 Daily CSO Default 7 Inflow 06/04/2020 36404 Wooden Block Inflow from Creek/River
128892 Daily CSO Default 7 Inflow 06/05/2020 36456 Wooden Block Inflow from Creek/River
129002 Daily CSO Default 3-4 06/06/2020 36473 Wooden Block Rain
129394 Daily CSO Default 7 Inflow 06/11/2020 36561 Wooden Block Inflow from Creek/River
129467 Daily CSO Default 7 Inflow 06/12/2020 36669 Wooden Block Inflow from Creek/River
130177 Daily CSO Default 3-4 06/23/2020 36873 Wooden Block Rain
130430 Daily CSO Default 3-4 06/24/2020 36890 Wooden Block Rain
130614 Daily CSO Default 3-4 06/26/2020 37069 Wooden Block Rain
130684 Daily CSO Default 3-4 06/27/2020 37085 Wooden Block Rain
130708 Daily CSO Default 3-4 06/28/2020 37091 Wooden Block Rain
131033 Daily CSO Default 7 Inflow 07/03/2020 37168 Wooden Block Inflow from Creek/River
131608 Daily CSO Default 7 Inflow 07/11/2020 37294 Wooden Block Inflow from Creek/River
131666 Daily CSO Default 7 Inflow 07/12/2020 37330 Wooden Block Inflow from Creek/River
131807 Daily CSO Default 3-4 07/13/2020 37366 Wooden Block Rain
131822 Daily CSO Default 7 Inflow 07/14/2020 37371 Wooden Block Inflow from Creek/River
132077 Daily CSO Default 3-4 07/17/2020 37455 Wooden Block Rain
132212 Daily CSO Default 7 Inflow 07/20/2020 37506 Wooden Block Inflow from Creek/River
132539 Daily CSO Default 7 Inflow 07/23/2020 37642 Wooden Block Inflow from Creek/River
132831 Daily CSO Default 3-4 07/24/2020 37671 Wooden Block Rain
132724 Daily CSO Default 7 Inflow 07/26/2020 37707 Wooden Block Inflow from Creek/River
133186 Daily CSO Default 3-4 08/02/2020 37863 Wooden Block Rain
133344 Daily CSO Site Inspection 08/04/2020 37879 Wooden Block Rain
133446 Daily CSO Default 3-4 08/05/2020 37903 Wooden Block Rain
133534 Daily CSO Default 7 Inflow 08/06/2020 37934 Wooden Block Inflow from Creek/River
133609 Daily CSO Default 3-4 08/07/2020 37941 Wooden Block Rain
134850 Daily CSO Default 7 Inflow 08/25/2020 39215 Wooden Block Inflow from Creek/River
134938 Daily CSO Default 7 Inflow 08/26/2020 39247 Wooden Block Inflow from Creek/River
134989 Daily CSO Default 7 Inflow 08/27/2020 39284 Wooden Block Inflow from Creek/River
135071 Daily CSO Default 7 Inflow 08/28/2020 39320 Wooden Block Inflow from Creek/River
135148 Daily CSO Default 3-4 08/29/2020 39351 Wooden Block Rain
135212 Daily CSO Default 3-4 08/30/2020 39372 Wooden Block Rain
135424 Daily CSO Default 3-4 09/02/2020 39530 Wooden Block Rain
135651 Daily CSO Default 3-4 09/03/2020 39552 Wooden Block Rain
135702 Daily CSO Default 3-4 09/04/2020 39727 Wooden Block Rain
135738 Daily CSO Default 7 Inflow 09/05/2020 39743 Wooden Block Inflow from Creek/River
135822 Daily CSO Default 7 Inflow 09/06/2020 39762 Wooden Block Inflow from Creek/River
136275 Daily CSO Default 7 Inflow 09/12/2020 39896 Wooden Block Inflow from Creek/River
138447 Daily CSO Default 3-4 10/12/2020 40652 Wooden Block Rain
139669 Daily CSO Default 7 Inflow 10/29/2020 41065 Wooden Block Inflow from Creek/River
139719 Daily CSO Default 3-4 10/30/2020 41085 Wooden Block Rain
139762 Daily CSO Site Inspection 10/31/2020 41104 Wooden Block Rain
139821 Daily CSO Default 7 Inflow 11/01/2020 41122 Wooden Block Inflow from Creek/River
141418 Daily CSO Site Inspection 11/11/2020 41311 Wooden Block Rain
140861 Daily CSO Default 3-4 11/16/2020 41394 Wooden Block Rain
141459 Daily CSO Default 3-4 11/23/2020 41565 Wooden Block Rain
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141895 Daily CSO Default 7 Inflow 11/30/2020 41716 Wooden Block Inflow from Creek/River
142292 Daily CSO Default 3-4 12/05/2020 41855 Wooden Block Rain
142898 Daily CSO Default 7 Inflow 12/14/2020 41985 Wooden Block Inflow from Creek/River
143302 Daily CSO Default 7 Inflow 12/21/2020 42063 Wooden Block Inflow from Creek/River
143584 Daily CSO Default 7 Inflow 12/25/2020 42098 Wooden Block Inflow from Creek/River
143641 Daily CSO Default 7 Inflow 12/26/2020 42100 Wooden Block Inflow from Creek/River
143722 Daily CSO Default 7 Inflow 12/27/2020 42102 Wooden Block Inflow from Creek/River
143842 Daily CSO Default 7 Inflow 12/28/2020 42108 Wooden Block Inflow from Creek/River
144043 Daily CSO Default 7 Inflow 12/31/2020 42146 Wooden Block Inflow from Creek/River

CSO-033 (E. CAMERON & WALNUT)

116268 Daily CSO Default 3-4 12/31/2019 32396 Wooden Block Rain
117015 Daily CSO Default 3-4 01/12/2020 32696 Wooden Block Rain
117919 Daily CSO Default 7 Inflow 01/25/2020 33315 Wooden Block Inflow from Creek/River
118005 Daily CSO Default 3-4 01/26/2020 33446 Wooden Block Rain
118899 Daily CSO Default 7 Inflow 02/07/2020 33713 Wooden Block Inflow from Creek/River
118912 Daily CSO Default 3-4 02/08/2020 33757 Wooden Block Rain
120265 Daily CSO Default 3-4 02/27/2020 34216 Wooden Block Rain
124140 Daily CSO Default 3-4 03/29/2020 35008 Wooden Block Rain
124830 Daily CSO Default 3-4 04/08/2020 35202 Wooden Block Rain
125158 Daily CSO Default 3-4 04/14/2020 35269 Wooden Block Rain
125888 Daily CSO Default 3-4 04/24/2020 35477 Wooden Block Rain
126382 Daily CSO Default 3-4 05/01/2020 35575 Wooden Block Rain
126438 Daily CSO Default 7 Inflow 05/02/2020 35588 Wooden Block Inflow from Creek/River
126491 Daily CSO Default 7 Inflow 05/03/2020 35597 Wooden Block Inflow from Creek/River
128083 Daily CSO Default 3-4 05/23/2020 36220 Wooden Block Rain
130175 Daily CSO Default 3-4 06/04/2020 36404 Wooden Block Rain
128895 Daily CSO Default 3-4 06/05/2020 36456 Wooden Block Rain
128982 Daily CSO Default 3-4 06/06/2020 36473 Wooden Block Rain
129398 Daily CSO Default 7 Inflow 06/11/2020 36561 Wooden Block Inflow from Creek/River
130611 Daily CSO Default 3-4 06/26/2020 37069 Wooden Block Rain
130686 Daily CSO Default 3-4 06/27/2020 37085 Wooden Block Rain
130707 Daily CSO Default 3-4 06/28/2020 37091 Wooden Block Rain
131610 Daily CSO Default 3-4 07/11/2020 37294 Wooden Block Rain
132076 Daily CSO Default 3-4 07/17/2020 37455 Wooden Block Rain
132543 Daily CSO Default 3-4 07/23/2020 37642 Wooden Block Rain
132823 Daily CSO Default 3-4 07/24/2020 37671 Wooden Block Rain
133184 Daily CSO Default 3-4 08/02/2020 37863 Wooden Block Rain
133345 Daily CSO Site Inspection 08/04/2020 37879 Wooden Block Rain
133436 Daily CSO Default 3-4 08/05/2020 37903 Wooden Block Rain
133560 Daily CSO Site Inspection 08/07/2020 37934 Wooden Block Rain
133608 Daily CSO Default 3-4 08/07/2020 37941 Wooden Block Rain
135147 Daily CSO Default 3-4 08/29/2020 39351 Wooden Block Rain
135210 Daily CSO Default 3-4 08/30/2020 39372 Wooden Block Rain
135422 Daily CSO Default 3-4 09/02/2020 39530 Wooden Block Rain
135650 Daily CSO Default 3-4 09/03/2020 39552 Wooden Block Rain
135692 Daily CSO Default 3-4 09/04/2020 39727 Wooden Block Rain
138446 Daily CSO Default 3-4 10/12/2020 40652 Wooden Block Rain
139718 Daily CSO Default 3-4 10/30/2020 41085 Wooden Block Rain
139763 Daily CSO Default 3-4 10/31/2020 41104 Wooden Block Rain
140562 Daily CSO Default 3-4 11/12/2020 41311 Wooden Block Rain
140860 Daily CSO Default 3-4 11/16/2020 41394 Wooden Block Rain
141907 Daily CSO Site Inspection 11/30/2020 41716 Wooden Block Rain
142296 Daily CSO Default 3-4 12/05/2020 41855 Wooden Block Rain
143583 Daily CSO Default 7 Inflow 12/25/2020 42098 Wooden Block Inflow from Creek/River
143648 Daily CSO Default 7 Inflow 12/26/2020 42100 Wooden Block Inflow from Creek/River
143721 Daily CSO Default 7 Inflow 12/27/2020 42102 Wooden Block Inflow from Creek/River

CSO-034 (S. MARKET & CAMERON)

116490 Daily CSO Default 3-4 01/04/2020 32482 Wooden Block Rain
117017 Daily CSO Default 3-4 01/12/2020 32696 Wooden Block Rain
117078 Daily CSO Default 3-4 01/13/2020 32710 Wooden Block Rain
117178 Daily CSO Default 3-4 01/15/2020 32751 Wooden Block Rain
117547 Daily CSO Default 3-4 01/20/2020 32856 Wooden Block Rain
117922 Daily CSO Default 7 Inflow 01/25/2020 33315 Wooden Block Inflow from Creek/River
118004 Daily CSO Default 3-4 01/26/2020 33446 Wooden Block Rain
118875 Daily CSO Site Inspection 02/07/2020 33713 Wooden Block Rain
118911 Daily CSO Default 3-4 02/08/2020 33757 Wooden Block Rain
119290 Daily CSO Default 3-4 02/13/2020 33863 Wooden Block Rain
120270 Daily CSO Default 3-4 02/27/2020 34216 Wooden Block Rain
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120605 Daily CSO Default 3-4 03/03/2020 34380 Wooden Block Rain
120865 Daily CSO Default 3-4 03/07/2020 34564 Wooden Block Rain
121318 Daily CSO Default 3-4 03/13/2020 34708 Wooden Block Rain
123354 Daily CSO Default 3-4 03/17/2020 34815 Wooden Block Rain
123598 Daily CSO Default 3-4 03/21/2020 34921 Wooden Block Rain
123786 Daily CSO Default 3-4 03/24/2020 34945 Wooden Block Rain
123964 Daily CSO Default 3-4 03/26/2020 34976 Wooden Block Rain
124139 Daily CSO Default 3-4 03/29/2020 35008 Wooden Block Rain
124184 Daily CSO Default 3-4 03/30/2020 35010 Wooden Block Rain
124944 Daily CSO Default 3-4 04/10/2020 35240 Wooden Block Rain
125103 Daily CSO Default 3-4 04/13/2020 35261 Wooden Block Rain
125161 Daily CSO Default 3-4 04/14/2020 35269 Wooden Block Rain
125494 Daily CSO Default 3-4 04/18/2020 35319 Wooden Block Rain
125886 Daily CSO Default 3-4 04/24/2020 35477 Wooden Block Rain
125946 Daily CSO Default 3-4 04/25/2020 35501 Wooden Block Rain
126020 Daily CSO Default 3-4 04/26/2020 35513 Wooden Block Rain
126090 Daily CSO Default 3-4 04/27/2020 35517 Wooden Block Rain
126313 Daily CSO Default 3-4 04/30/2020 35558 Wooden Block Rain
126383 Daily CSO Default 3-4 05/01/2020 35575 Wooden Block Rain
126536 Daily CSO Default 3-4 05/04/2020 35599 Wooden Block Rain
127760 Daily CSO Default 3-4 05/07/2020 35819 Wooden Block Rain
126881 Daily CSO Default 3-4 05/09/2020 35840 Wooden Block Rain
128526 Daily CSO Default 3-4 05/30/2020 36299 Wooden Block Rain
128912 Daily CSO Default 3-4 06/05/2020 36456 Wooden Block Rain
128999 Daily CSO Default 3-4 06/06/2020 36473 Wooden Block Rain
130496 Daily CSO Default 3-4 06/11/2020 36561 Wooden Block Rain
130428 Daily CSO Default 3-4 06/24/2020 36890 Wooden Block Rain
130610 Daily CSO Default 3-4 06/26/2020 37069 Wooden Block Rain
130681 Daily CSO Default 3-4 06/27/2020 37085 Wooden Block Rain
130705 Daily CSO Default 3-4 06/28/2020 37091 Wooden Block Rain
131806 Daily CSO Default 3-4 07/13/2020 37366 Wooden Block Rain
132075 Daily CSO Default 3-4 07/17/2020 37455 Wooden Block Rain
132546 Daily CSO Default 3-4 07/23/2020 37642 Wooden Block Rain
132826 Daily CSO Default 3-4 07/24/2020 37671 Wooden Block Rain
133185 Daily CSO Default 3-4 08/02/2020 37863 Wooden Block Rain
133346 Daily CSO Site Inspection 08/04/2020 37879 Wooden Block Rain
133437 Daily CSO Default 3-4 08/05/2020 37903 Wooden Block Rain
133559 Daily CSO Site Inspection 08/07/2020 37934 Wooden Block Rain
133607 Daily CSO Default 3-4 08/07/2020 37941 Wooden Block Rain
135419 Daily CSO Default 3-4 09/02/2020 39530 Wooden Block Rain
135652 Daily CSO Default 3-4 09/03/2020 39552 Wooden Block Rain
135687 Daily CSO Default 3-4 09/04/2020 39727 Wooden Block Rain
138424 Daily CSO Site Inspection 10/12/2020 40652 Wooden Block Rain
139484 Daily CSO Default 3-4 10/27/2020 41008 Wooden Block Rain
139593 Daily CSO Default 3-4 10/28/2020 41035 Wooden Block Rain
139691 Daily CSO Site Inspection 10/29/2020 41065 Wooden Block Rain
139725 Daily CSO Default 3-4 10/30/2020 41085 Wooden Block Rain
139766 Daily CSO Default 3-4 10/31/2020 41104 Wooden Block Rain
140570 Daily CSO Default 3-4 11/12/2020 41311 Wooden Block Rain
140858 Daily CSO Default 3-4 11/16/2020 41394 Wooden Block Rain
141458 Daily CSO Default 3-4 11/23/2020 41565 Wooden Block Rain
141624 Daily CSO Default 3-4 11/26/2020 41697 Wooden Block Rain
141908 Daily CSO Site Inspection 11/30/2020 41716 Wooden Block Rain
141982 Daily CSO Default 3-4 12/01/2020 41724 Wooden Block Rain
145790 Daily CSO Site Inspection 12/02/2020 41766 Dry Weather Overflow -
142935 Daily CSO Site Inspection 12/14/2020 41985 Wooden Block Rain
143582 Daily CSO Default 7 Inflow 12/25/2020 42098 Wooden Block Inflow from Creek/River
143647 Daily CSO Default 7 Inflow 12/26/2020 42100 Wooden Block Inflow from Creek/River
143720 Daily CSO Default 7 Inflow 12/27/2020 42102 Wooden Block Inflow from Creek/River

CSO-037 (10TH & MARKET)

116265 Daily CSO Default 3-4 12/31/2019 32396 Wooden Block Rain
117014 Daily CSO Default 3-4 01/12/2020 32696 Wooden Block Rain
117076 Daily CSO Default 3-4 01/13/2020 32710 Wooden Block Rain
117177 Daily CSO Default 3-4 01/15/2020 32751 Wooden Block Rain
117907 Daily CSO Site Inspection 01/25/2020 33315 Wooden Block Rain
118003 Daily CSO Default 3-4 01/26/2020 33446 Wooden Block Rain
118873 Daily CSO Site Inspection 02/07/2020 33713 Wooden Block Rain
119294 Daily CSO Default 3-4 02/13/2020 33863 Wooden Block Rain
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120266 Daily CSO Default 3-4 02/27/2020 34216 Wooden Block Rain
120603 Daily CSO Default 3-4 03/03/2020 34380 Wooden Block Rain
121096 Daily CSO Default 3-4 03/10/2020 34605 Wooden Block Rain
121317 Daily CSO Default 3-4 03/13/2020 34708 Wooden Block Rain
123496 Daily CSO Default 3-4 03/19/2020 34877 Wooden Block Rain
123533 Daily CSO Default 3-4 03/20/2020 34901 Wooden Block Rain
123596 Daily CSO Default 3-4 03/21/2020 34921 Wooden Block Rain
123785 Daily CSO Default 3-4 03/24/2020 34945 Wooden Block Rain
123848 Daily CSO Default 3-4 03/25/2020 34955 Wooden Block Rain
123965 Daily CSO Default 3-4 03/26/2020 34976 Wooden Block Rain
124133 Daily CSO Default 3-4 03/29/2020 35008 Wooden Block Rain
124839 Daily CSO Default 3-4 04/08/2020 35202 Wooden Block Rain
124848 Daily CSO Default 3-4 04/09/2020 35222 Wooden Block Rain
125101 Daily CSO Default 3-4 04/13/2020 35261 Wooden Block Rain
125157 Daily CSO Default 3-4 04/14/2020 35269 Wooden Block Rain
125492 Daily CSO Default 3-4 04/18/2020 35319 Wooden Block Rain
125890 Daily CSO Default 3-4 04/24/2020 35477 Wooden Block Rain
125947 Daily CSO Default 3-4 04/25/2020 35501 Wooden Block Rain
126018 Daily CSO Default 3-4 04/26/2020 35513 Wooden Block Rain
126082 Daily CSO Default 3-4 04/27/2020 35517 Wooden Block Rain
126390 Daily CSO Default 3-4 05/01/2020 35575 Wooden Block Rain
126878 Daily CSO Default 3-4 05/09/2020 35840 Wooden Block Rain
128082 Daily CSO Default 3-4 05/23/2020 36220 Wooden Block Rain
128534 Daily CSO Default 3-4 05/30/2020 36299 Wooden Block Rain
128882 Daily CSO Default 3-4 06/04/2020 36404 Wooden Block Rain
128910 Daily CSO Default 3-4 06/05/2020 36456 Wooden Block Rain
128998 Daily CSO Default 3-4 06/06/2020 36473 Wooden Block Rain
129421 Daily CSO Default 3-4 06/11/2020 36561 Wooden Block Rain
130046 Daily CSO Default 3-4 06/20/2020 36855 Wooden Block Rain
130179 Daily CSO Default 3-4 06/23/2020 36873 Wooden Block Rain
130426 Daily CSO Default 3-4 06/24/2020 36890 Wooden Block Rain
130609 Daily CSO Default 3-4 06/26/2020 37069 Wooden Block Rain
130683 Daily CSO Default 3-4 06/27/2020 37085 Wooden Block Rain
130704 Daily CSO Default 3-4 06/28/2020 37091 Wooden Block Rain
131805 Daily CSO Default 3-4 07/13/2020 37366 Wooden Block Rain
132545 Daily CSO Default 3-4 07/23/2020 37642 Wooden Block Rain
133682 Daily CSO Site Inspection 07/24/2020 37671 Dry Weather Overflow Water line valve sheared
133183 Daily CSO Default 3-4 08/02/2020 37863 Wooden Block Rain
133347 Daily CSO Site Inspection 08/04/2020 37879 Wooden Block Rain
133434 Daily CSO Default 3-4 08/05/2020 37903 Wooden Block Rain
133558 Daily CSO Site Inspection 08/07/2020 37934 Wooden Block Rain
133606 Daily CSO Default 3-4 08/07/2020 37941 Wooden Block Rain
134854 Daily CSO Default 3-4 08/25/2020 39215 Wooden Block Rain
135430 Daily CSO Default 3-4 08/29/2020 39351 Wooden Block Rain
135209 Daily CSO Default 3-4 08/30/2020 39372 Wooden Block Rain
135418 Daily CSO Default 3-4 09/02/2020 39530 Wooden Block Rain
135648 Daily CSO Default 3-4 09/03/2020 39552 Wooden Block Rain
135694 Daily CSO Default 3-4 09/04/2020 39727 Wooden Block Rain
138445 Daily CSO Default 3-4 10/12/2020 40652 Wooden Block Rain
139447 Daily CSO Default 3-4 10/26/2020 40987 Wooden Block Rain
139482 Daily CSO Default 3-4 10/27/2020 41008 Wooden Block Rain
139592 Daily CSO Default 3-4 10/28/2020 41035 Wooden Block Rain
139692 Daily CSO Site Inspection 10/29/2020 41065 Wooden Block Rain
139717 Daily CSO Default 3-4 10/30/2020 41085 Wooden Block Rain
140561 Daily CSO Default 3-4 11/12/2020 41311 Wooden Block Rain
140859 Daily CSO Default 3-4 11/16/2020 41394 Wooden Block Rain
141463 Daily CSO Default 3-4 11/23/2020 41565 Wooden Block Rain
141623 Daily CSO Default 3-4 11/26/2020 41697 Wooden Block Rain
141909 Daily CSO Site Inspection 11/30/2020 41716 Wooden Block Rain
141983 Daily CSO Default 3-4 12/01/2020 41724 Wooden Block Rain
142874 Daily CSO Default 3-4 12/14/2020 41985 Wooden Block Rain
143572 Daily CSO Default 3-4 12/25/2020 42098 Wooden Block Rain
144014 Daily CSO Default 3-4 12/26/2020 42100 Wooden Block Rain

CSO-038 (10TH & CHESTNUT)

117013 Daily CSO Default 3-4 01/12/2020 32696 Wooden Block Rain
117074 Daily CSO Default 3-4 01/13/2020 32710 Wooden Block Rain
117908 Daily CSO Site Inspection 01/25/2020 33315 Wooden Block Rain
118001 Daily CSO Default 3-4 01/26/2020 33446 Wooden Block Rain
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118877 Daily CSO Site Inspection 02/07/2020 33713 Wooden Block Rain
119291 Daily CSO Default 3-4 02/13/2020 33863 Wooden Block Rain
120277 Daily CSO Default 3-4 02/27/2020 34216 Wooden Block Rain
123783 Daily CSO Default 3-4 03/24/2020 34945 Wooden Block Rain
123849 Daily CSO Default 3-4 03/25/2020 34955 Wooden Block Rain
124131 Daily CSO Default 3-4 03/29/2020 35008 Wooden Block Rain
124838 Daily CSO Default 3-4 04/08/2020 35202 Wooden Block Rain
124943 Daily CSO Default 3-4 04/10/2020 35240 Wooden Block Rain
125156 Daily CSO Default 3-4 04/14/2020 35269 Wooden Block Rain
128535 Daily CSO Default 3-4 05/30/2020 36299 Wooden Block Rain
128881 Daily CSO Default 3-4 06/04/2020 36404 Wooden Block Rain
128911 Daily CSO Default 3-4 06/05/2020 36456 Wooden Block Rain
128997 Daily CSO Default 3-4 06/06/2020 36473 Wooden Block Rain
129396 Daily CSO Default 7 Inflow 06/11/2020 36561 Wooden Block Inflow from Creek/River
130427 Daily CSO Default 3-4 06/24/2020 36890 Wooden Block Rain
130607 Daily CSO Default 3-4 06/26/2020 37069 Wooden Block Rain
130682 Daily CSO Default 3-4 06/27/2020 37085 Wooden Block Rain
130702 Daily CSO Default 3-4 06/28/2020 37091 Wooden Block Rain
131808 Daily CSO Default 3-4 07/13/2020 37366 Wooden Block Rain
132086 Daily CSO Default 3-4 07/17/2020 37455 Wooden Block Rain
132820 Daily CSO Default 3-4 07/24/2020 37671 Wooden Block Rain
133182 Daily CSO Default 3-4 08/02/2020 37863 Wooden Block Rain
133348 Daily CSO Site Inspection 08/04/2020 37879 Wooden Block Rain
133433 Daily CSO Default 3-4 08/05/2020 37903 Wooden Block Rain
133557 Daily CSO Site Inspection 08/07/2020 37934 Wooden Block Rain
133605 Daily CSO Default 3-4 08/07/2020 37941 Wooden Block Rain
134852 Daily CSO Default 3-4 08/25/2020 39215 Wooden Block Rain
135207 Daily CSO Default 3-4 08/30/2020 39372 Wooden Block Rain
135421 Daily CSO Default 3-4 09/02/2020 39530 Wooden Block Rain
135649 Daily CSO Default 3-4 09/03/2020 39552 Wooden Block Rain
135695 Daily CSO Default 3-4 09/04/2020 39727 Wooden Block Rain
138444 Daily CSO Default 3-4 10/12/2020 40652 Wooden Block Rain
139693 Daily CSO Site Inspection 10/29/2020 41065 Wooden Block Rain
139716 Daily CSO Default 3-4 10/30/2020 41085 Wooden Block Rain
141460 Daily CSO Default 3-4 11/23/2020 41565 Wooden Block Rain
141910 Daily CSO Site Inspection 11/30/2020 41716 Wooden Block Rain
142878 Daily CSO Default 3-4 12/14/2020 41985 Wooden Block Rain
143585 Daily CSO Default 7 Inflow 12/25/2020 42098 Wooden Block Inflow from Creek/River
143640 Daily CSO Default 7 Inflow 12/26/2020 42100 Wooden Block Inflow from Creek/River

CSO-039 (S. MULBERRY & CAMERON)

116264 Daily CSO Default 3-4 12/31/2019 32396 Wooden Block Rain
117920 Daily CSO Default 7 Inflow 01/25/2020 33315 Wooden Block Inflow from Creek/River
118898 Daily CSO Default 7 Inflow 02/07/2020 33713 Wooden Block Inflow from Creek/River
118913 Daily CSO Default 3-4 02/08/2020 33757 Wooden Block Rain
120269 Daily CSO Default 3-4 02/27/2020 34216 Wooden Block Rain
120400 Daily CSO Default 7 Inflow 02/29/2020 34325 Wooden Block Inflow from Creek/River
120602 Daily CSO Default 3-4 03/03/2020 34380 Wooden Block Rain
123774 Daily CSO Default 7 Inflow 03/24/2020 34945 Wooden Block Inflow from Creek/River
124063 Daily CSO Site Inspection 03/28/2020 34998 Wooden Block Rain
124143 Daily CSO Default 7 Inflow 03/29/2020 35008 Wooden Block Inflow from Creek/River
124363 Daily CSO Default 3-4 03/30/2020 35010 Wooden Block Rain
124834 Daily CSO Default 3-4 04/08/2020 35202 Wooden Block Rain
125099 Daily CSO Default 3-4 04/13/2020 35261 Wooden Block Rain
125493 Daily CSO Default 3-4 04/18/2020 35319 Wooden Block Rain
125877 Daily CSO Default 7 Inflow 04/24/2020 35477 Wooden Block Inflow from Creek/River
125941 Daily CSO Default 7 Inflow 04/25/2020 35501 Wooden Block Inflow from Creek/River
125983 Daily CSO Default 7 Inflow 04/26/2020 35513 Wooden Block Inflow from Creek/River
126388 Daily CSO Default 3-4 05/01/2020 35575 Wooden Block Rain
126434 Daily CSO Default 7 Inflow 05/02/2020 35588 Wooden Block Inflow from Creek/River
126489 Daily CSO Default 7 Inflow 05/03/2020 35597 Wooden Block Inflow from Creek/River
126537 Daily CSO Default 3-4 05/04/2020 35599 Wooden Block Rain
127581 Daily CSO Default 3-4 05/16/2020 35973 Wooden Block Rain
128530 Daily CSO Default 3-4 05/30/2020 36299 Wooden Block Rain
128879 Daily CSO Default 3-4 06/04/2020 36404 Wooden Block Rain
128909 Daily CSO Default 3-4 06/05/2020 36456 Wooden Block Rain
128996 Daily CSO Default 3-4 06/06/2020 36473 Wooden Block Rain
129417 Daily CSO Default 3-4 06/11/2020 36561 Wooden Block Rain
130047 Daily CSO Default 3-4 06/20/2020 36855 Wooden Block Rain
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130425 Daily CSO Default 3-4 06/24/2020 36890 Wooden Block Rain
130606 Daily CSO Default 3-4 06/26/2020 37069 Wooden Block Rain
130679 Daily CSO Default 3-4 06/27/2020 37085 Wooden Block Rain
130706 Daily CSO Default 3-4 06/28/2020 37091 Wooden Block Rain
131614 Daily CSO Default 3-4 07/11/2020 37294 Wooden Block Rain
131817 Daily CSO Default 3-4 07/13/2020 37366 Wooden Block Rain
132074 Daily CSO Default 3-4 07/17/2020 37455 Wooden Block Rain
133181 Daily CSO Default 3-4 08/02/2020 37863 Wooden Block Rain
133349 Daily CSO Site Inspection 08/04/2020 37879 Wooden Block Rain
133435 Daily CSO Default 3-4 08/05/2020 37903 Wooden Block Rain
133556 Daily CSO Site Inspection 08/07/2020 37934 Wooden Block Rain
133604 Daily CSO Default 3-4 08/07/2020 37941 Wooden Block Rain
135206 Daily CSO Default 3-4 08/30/2020 39372 Wooden Block Rain
136919 Daily CSO Default 3-4 09/02/2020 39530 Wooden Block Rain
135686 Daily CSO Default 3-4 09/04/2020 39727 Wooden Block Rain
138450 Daily CSO Default 3-4 10/12/2020 40652 Wooden Block Rain
139446 Daily CSO Default 3-4 10/26/2020 40987 Wooden Block Rain
139485 Daily CSO Default 3-4 10/27/2020 41008 Wooden Block Rain
139591 Daily CSO Default 3-4 10/28/2020 41035 Wooden Block Rain
139694 Daily CSO Site Inspection 10/29/2020 41065 Wooden Block Rain
139715 Daily CSO Default 3-4 10/30/2020 41085 Wooden Block Rain
139765 Daily CSO Default 3-4 10/31/2020 41104 Wooden Block Rain
140857 Daily CSO Default 3-4 11/16/2020 41394 Wooden Block Rain
141457 Daily CSO Default 3-4 11/23/2020 41565 Wooden Block Rain
141622 Daily CSO Default 3-4 11/26/2020 41697 Wooden Block Rain
141911 Daily CSO Site Inspection 11/30/2020 41716 Wooden Block Rain
142291 Daily CSO Default 3-4 12/05/2020 41855 Wooden Block Rain
142876 Daily CSO Default 3-4 12/14/2020 41985 Wooden Block Rain
143580 Daily CSO Default 7 Inflow 12/25/2020 42098 Wooden Block Inflow from Creek/River
143638 Daily CSO Default 7 Inflow 12/26/2020 42100 Wooden Block Inflow from Creek/River
143724 Daily CSO Default 7 Inflow 12/27/2020 42102 Wooden Block Inflow from Creek/River

CSO-040 (N.MULBERRY & CAMERON)

117012 Daily CSO Default 3-4 01/12/2020 32696 Wooden Block Rain
117077 Daily CSO Default 3-4 01/13/2020 32710 Wooden Block Rain
117918 Daily CSO Default 7 Inflow 01/25/2020 33315 Wooden Block Inflow from Creek/River
118002 Daily CSO Default 3-4 01/26/2020 33446 Wooden Block Rain
118753 Daily CSO Default 3-4 02/05/2020 33616 Wooden Block Rain
118897 Daily CSO Default 7 Inflow 02/07/2020 33713 Wooden Block Inflow from Creek/River
118910 Daily CSO Default 3-4 02/08/2020 33757 Wooden Block Rain
119288 Daily CSO Default 3-4 02/13/2020 33863 Wooden Block Rain
120274 Daily CSO Default 3-4 02/27/2020 34216 Wooden Block Rain
124141 Daily CSO Default 7 Inflow 03/29/2020 35008 Wooden Block Inflow from Creek/River
124828 Daily CSO Default 3-4 04/08/2020 35202 Wooden Block Rain
125948 Daily CSO Default 3-4 04/25/2020 35501 Wooden Block Rain
126387 Daily CSO Default 3-4 05/01/2020 35575 Wooden Block Rain
126488 Daily CSO Default 7 Inflow 05/03/2020 35597 Wooden Block Inflow from Creek/River
128523 Daily CSO Default 3-4 05/30/2020 36299 Wooden Block Rain
128908 Daily CSO Default 3-4 06/05/2020 36456 Wooden Block Rain
129416 Daily CSO Default 3-4 06/11/2020 36561 Wooden Block Rain
130608 Daily CSO Default 3-4 06/26/2020 37069 Wooden Block Rain
130675 Daily CSO Default 3-4 06/27/2020 37085 Wooden Block Rain
130700 Daily CSO Default 3-4 06/28/2020 37091 Wooden Block Rain
131809 Daily CSO Default 3-4 07/13/2020 37366 Wooden Block Rain
132073 Daily CSO Default 3-4 07/17/2020 37455 Wooden Block Rain
132818 Daily CSO Default 3-4 07/24/2020 37671 Wooden Block Rain
133432 Daily CSO Default 3-4 08/05/2020 37903 Wooden Block Rain
133555 Daily CSO Site Inspection 08/07/2020 37934 Wooden Block Rain
133603 Daily CSO Default 3-4 08/07/2020 37941 Wooden Block Rain
135208 Daily CSO Default 3-4 08/30/2020 39372 Wooden Block Rain
135691 Daily CSO Default 3-4 09/04/2020 39727 Wooden Block Rain
138441 Daily CSO Default 3-4 10/12/2020 40652 Wooden Block Rain
139445 Daily CSO Default 3-4 10/26/2020 40987 Wooden Block Rain
139590 Daily CSO Default 3-4 10/28/2020 41035 Wooden Block Rain
139729 Daily CSO Default 3-4 10/30/2020 41085 Wooden Block Rain
141455 Daily CSO Default 3-4 11/23/2020 41565 Wooden Block Rain
141621 Daily CSO Default 3-4 11/26/2020 41697 Wooden Block Rain
143579 Daily CSO Default 7 Inflow 12/25/2020 42098 Wooden Block Inflow from Creek/River
143639 Daily CSO Default 7 Inflow 12/26/2020 42100 Wooden Block Inflow from Creek/River
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143719 Daily CSO Default 7 Inflow 12/27/2020 42102 Wooden Block Inflow from Creek/River
CSO-041 (W. MULBERRY & CAMERON)

117087 Daily CSO Default 3-4 01/13/2020 32710 Wooden Block Rain
117921 Daily CSO Default 7 Inflow 01/25/2020 33315 Wooden Block Inflow from Creek/River
118000 Daily CSO Default 3-4 01/26/2020 33446 Wooden Block Rain
118896 Daily CSO Default 7 Inflow 02/07/2020 33713 Wooden Block Inflow from Creek/River
118907 Daily CSO Default 3-4 02/08/2020 33757 Wooden Block Rain
120262 Daily CSO Default 3-4 02/27/2020 34216 Wooden Block Rain
123784 Daily CSO Default 3-4 03/24/2020 34945 Wooden Block Rain
124070 Daily CSO Default 7 Inflow 03/28/2020 34998 Wooden Block Inflow from Creek/River
124142 Daily CSO Default 7 Inflow 03/29/2020 35008 Wooden Block Inflow from Creek/River
124827 Daily CSO Default 3-4 04/08/2020 35202 Wooden Block Rain
124942 Daily CSO Default 3-4 04/10/2020 35240 Wooden Block Rain
125098 Daily CSO Default 3-4 04/13/2020 35261 Wooden Block Rain
126092 Daily CSO Default 3-4 04/27/2020 35517 Wooden Block Rain
126381 Daily CSO Default 3-4 05/01/2020 35575 Wooden Block Rain
126433 Daily CSO Default 7 Inflow 05/02/2020 35588 Wooden Block Inflow from Creek/River
126487 Daily CSO Default 7 Inflow 05/03/2020 35597 Wooden Block Inflow from Creek/River
126534 Daily CSO Default 3-4 05/04/2020 35599 Wooden Block Rain
128081 Daily CSO Default 3-4 05/23/2020 36220 Wooden Block Rain
128522 Daily CSO Default 3-4 05/30/2020 36299 Wooden Block Rain
128880 Daily CSO Default 3-4 06/04/2020 36404 Wooden Block Rain
128914 Daily CSO Default 3-4 06/05/2020 36456 Wooden Block Rain
128995 Daily CSO Default 3-4 06/06/2020 36473 Wooden Block Rain
129415 Daily CSO Default 3-4 06/11/2020 36561 Wooden Block Rain
130605 Daily CSO Default 3-4 06/26/2020 37069 Wooden Block Rain
130703 Daily CSO Default 3-4 06/28/2020 37091 Wooden Block Rain
131803 Daily CSO Default 3-4 07/13/2020 37366 Wooden Block Rain
132072 Daily CSO Default 3-4 07/17/2020 37455 Wooden Block Rain
133180 Daily CSO Default 3-4 08/02/2020 37863 Wooden Block Rain
133350 Daily CSO Site Inspection 08/04/2020 37879 Wooden Block Rain
133429 Daily CSO Default 3-4 08/05/2020 37903 Wooden Block Rain
133530 Daily CSO Default 7 Inflow 08/06/2020 37934 Wooden Block Inflow from Creek/River
133602 Daily CSO Default 3-4 08/07/2020 37941 Wooden Block Rain
135145 Daily CSO Default 3-4 08/29/2020 39351 Wooden Block Rain
135205 Daily CSO Default 3-4 08/30/2020 39372 Wooden Block Rain
135699 Daily CSO Default 3-4 09/04/2020 39727 Wooden Block Rain
138440 Daily CSO Default 3-4 10/12/2020 40652 Wooden Block Rain
139727 Daily CSO Default 3-4 10/30/2020 41085 Wooden Block Rain
140855 Daily CSO Default 3-4 11/16/2020 41394 Wooden Block Rain
141912 Daily CSO Site Inspection 11/30/2020 41716 Wooden Block Rain
143581 Daily CSO Default 7 Inflow 12/25/2020 42098 Wooden Block Inflow from Creek/River
143637 Daily CSO Default 7 Inflow 12/26/2020 42100 Wooden Block Inflow from Creek/River
143718 Daily CSO Default 7 Inflow 12/27/2020 42102 Wooden Block Inflow from Creek/River

CSO-042 (N. KITTATINNY & CAMERON)

116488 Daily CSO Default 3-4 01/04/2020 32482 Wooden Block Rain
117011 Daily CSO Default 3-4 01/12/2020 32696 Wooden Block Rain
117075 Daily CSO Default 3-4 01/13/2020 32710 Wooden Block Rain
117546 Daily CSO Default 3-4 01/20/2020 32856 Wooden Block Rain
117909 Daily CSO Site Inspection 01/25/2020 33315 Wooden Block Rain
117999 Daily CSO Default 3-4 01/26/2020 33446 Wooden Block Rain
118895 Daily CSO Default 7 Inflow 02/07/2020 33713 Wooden Block Inflow from Creek/River
118908 Daily CSO Default 3-4 02/08/2020 33757 Wooden Block Rain
119363 Daily CSO Default 3-4 02/14/2020 33901 Wooden Block Rain
120268 Daily CSO Default 3-4 02/27/2020 34216 Wooden Block Rain
120685 Daily CSO Default 3-4 03/04/2020 34403 Wooden Block Rain
121316 Daily CSO Default 3-4 03/13/2020 34708 Wooden Block Rain
123495 Daily CSO Default 3-4 03/19/2020 34877 Wooden Block Rain
123781 Daily CSO Default 3-4 03/24/2020 34945 Wooden Block Rain
124130 Daily CSO Default 3-4 03/29/2020 35008 Wooden Block Rain
124825 Daily CSO Default 3-4 04/08/2020 35202 Wooden Block Rain
124847 Daily CSO Default 3-4 04/09/2020 35222 Wooden Block Rain
124941 Daily CSO Default 3-4 04/10/2020 35240 Wooden Block Rain
125096 Daily CSO Default 3-4 04/13/2020 35261 Wooden Block Rain
125491 Daily CSO Default 3-4 04/18/2020 35319 Wooden Block Rain
126086 Daily CSO Default 3-4 04/27/2020 35517 Wooden Block Rain
126386 Daily CSO Default 3-4 05/01/2020 35575 Wooden Block Rain
126486 Daily CSO Default 7 Inflow 05/03/2020 35597 Wooden Block Inflow from Creek/River
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128080 Daily CSO Default 3-4 05/23/2020 36220 Wooden Block Rain
128518 Daily CSO Default 3-4 05/30/2020 36299 Wooden Block Rain
128878 Daily CSO Default 3-4 06/04/2020 36404 Wooden Block Rain
128907 Daily CSO Default 3-4 06/05/2020 36456 Wooden Block Rain
128994 Daily CSO Default 3-4 06/06/2020 36473 Wooden Block Rain
129414 Daily CSO Default 3-4 06/11/2020 36561 Wooden Block Rain
130048 Daily CSO Default 3-4 06/20/2020 36855 Wooden Block Rain
130677 Daily CSO Default 3-4 06/27/2020 37085 Wooden Block Rain
130716 Daily CSO Default 3-4 06/28/2020 37091 Wooden Block Rain
131802 Daily CSO Default 3-4 07/13/2020 37366 Wooden Block Rain
132070 Daily CSO Default 3-4 07/17/2020 37455 Wooden Block Rain
133179 Daily CSO Default 3-4 08/02/2020 37863 Wooden Block Rain
133351 Daily CSO Site Inspection 08/04/2020 37879 Wooden Block Rain
133546 Daily CSO Default 3-4 08/06/2020 37934 Wooden Block Rain
133601 Daily CSO Default 3-4 08/07/2020 37941 Wooden Block Rain
135214 Daily CSO Default 3-4 08/30/2020 39372 Wooden Block Rain
135707 Daily CSO Default 3-4 09/04/2020 39727 Wooden Block Rain
138443 Daily CSO Default 3-4 10/12/2020 40652 Wooden Block Rain
138508 Daily CSO Default 3-4 10/13/2020 40656 Wooden Block Rain
139695 Daily CSO Site Inspection 10/29/2020 41065 Wooden Block Rain
139728 Daily CSO Default 3-4 10/30/2020 41085 Wooden Block Rain
140559 Daily CSO Default 3-4 11/12/2020 41311 Wooden Block Rain
140856 Daily CSO Default 3-4 11/16/2020 41394 Wooden Block Rain
141456 Daily CSO Default 3-4 11/23/2020 41565 Wooden Block Rain
141620 Daily CSO Default 3-4 11/26/2020 41697 Wooden Block Rain
141913 Daily CSO Site Inspection 11/30/2020 41716 Wooden Block Rain
142936 Daily CSO Site Inspection 12/14/2020 41985 Wooden Block Rain
143577 Daily CSO Default 7 Inflow 12/25/2020 42098 Wooden Block Inflow from Creek/River
143634 Daily CSO Default 7 Inflow 12/26/2020 42100 Wooden Block Inflow from Creek/River
143717 Daily CSO Default 7 Inflow 12/27/2020 42102 Wooden Block Inflow from Creek/River

CSO-043 (S. KITTATINNY & CAMERON)

116262 Daily CSO Default 3-4 12/31/2019 32396 Wooden Block Rain
117009 Daily CSO Default 3-4 01/12/2020 32696 Wooden Block Rain
117073 Daily CSO Default 3-4 01/13/2020 32710 Wooden Block Rain
117545 Daily CSO Default 3-4 01/20/2020 32856 Wooden Block Rain
117911 Daily CSO Site Inspection 01/25/2020 33315 Wooden Block Rain
117998 Daily CSO Default 3-4 01/26/2020 33446 Wooden Block Rain
118894 Daily CSO Default 7 Inflow 02/07/2020 33713 Wooden Block Inflow from Creek/River
118906 Daily CSO Default 3-4 02/08/2020 33757 Wooden Block Rain
123779 Daily CSO Default 3-4 03/24/2020 34945 Wooden Block Rain
124129 Daily CSO Default 3-4 03/29/2020 35008 Wooden Block Rain
124182 Daily CSO Default 3-4 03/30/2020 35010 Wooden Block Rain
125151 Daily CSO Default 3-4 04/14/2020 35269 Wooden Block Rain
126019 Daily CSO Default 3-4 04/26/2020 35513 Wooden Block Rain
126378 Daily CSO Default 3-4 05/01/2020 35575 Wooden Block Rain
126432 Daily CSO Default 7 Inflow 05/02/2020 35588 Wooden Block Inflow from Creek/River
126485 Daily CSO Default 7 Inflow 05/03/2020 35597 Wooden Block Inflow from Creek/River
128079 Daily CSO Default 3-4 05/23/2020 36220 Wooden Block Rain
128521 Daily CSO Default 3-4 05/30/2020 36299 Wooden Block Rain
128877 Daily CSO Default 3-4 06/04/2020 36404 Wooden Block Rain
128915 Daily CSO Default 3-4 06/05/2020 36456 Wooden Block Rain
128991 Daily CSO Default 3-4 06/06/2020 36473 Wooden Block Rain
129411 Daily CSO Default 3-4 06/11/2020 36561 Wooden Block Rain
130421 Daily CSO Default 3-4 06/24/2020 36890 Wooden Block Rain
130678 Daily CSO Default 3-4 06/27/2020 37085 Wooden Block Rain
130699 Daily CSO Default 3-4 06/28/2020 37091 Wooden Block Rain
131800 Daily CSO Default 3-4 07/13/2020 37366 Wooden Block Rain
132069 Daily CSO Default 3-4 07/17/2020 37455 Wooden Block Rain
133352 Daily CSO Site Inspection 08/04/2020 37879 Wooden Block Rain
133428 Daily CSO Default 3-4 08/05/2020 37903 Wooden Block Rain
133545 Daily CSO Default 3-4 08/06/2020 37934 Wooden Block Rain
133599 Daily CSO Default 3-4 08/07/2020 37941 Wooden Block Rain
135143 Daily CSO Default 3-4 08/29/2020 39351 Wooden Block Rain
135417 Daily CSO Default 3-4 09/02/2020 39530 Wooden Block Rain
135697 Daily CSO Default 3-4 09/04/2020 39727 Wooden Block Rain
138439 Daily CSO Default 3-4 10/12/2020 40652 Wooden Block Rain
139697 Daily CSO Site Inspection 10/29/2020 41065 Wooden Block Rain
139713 Daily CSO Default 3-4 10/30/2020 41085 Wooden Block Rain
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140558 Daily CSO Default 3-4 11/12/2020 41311 Wooden Block Rain
140853 Daily CSO Default 3-4 11/16/2020 41394 Wooden Block Rain
141915 Daily CSO Site Inspection 11/30/2020 41716 Wooden Block Rain
143576 Daily CSO Default 7 Inflow 12/25/2020 42098 Wooden Block Inflow from Creek/River
143636 Daily CSO Default 7 Inflow 12/26/2020 42100 Wooden Block Inflow from Creek/River
143716 Daily CSO Default 7 Inflow 12/27/2020 42102 Wooden Block Inflow from Creek/River
144048 Daily CSO Default 3-4 12/31/2020 42146 Wooden Block Rain

CSO-044 (CAMERON & BERRYHILL)

116261 Daily CSO Default 3-4 12/31/2019 32396 Wooden Block Rain
117008 Daily CSO Default 3-4 01/12/2020 32696 Wooden Block Rain
117071 Daily CSO Default 3-4 01/13/2020 32710 Wooden Block Rain
117544 Daily CSO Default 3-4 01/20/2020 32856 Wooden Block Rain
117912 Daily CSO Site Inspection 01/25/2020 33315 Wooden Block Rain
117997 Daily CSO Default 3-4 01/26/2020 33446 Wooden Block Rain
118870 Daily CSO Site Inspection 02/07/2020 33713 Wooden Block Rain
119286 Daily CSO Default 3-4 02/13/2020 33863 Wooden Block Rain
119362 Daily CSO Default 3-4 02/14/2020 33901 Wooden Block Rain
120271 Daily CSO Default 3-4 02/27/2020 34216 Wooden Block Rain
120601 Daily CSO Default 3-4 03/03/2020 34380 Wooden Block Rain
121319 Daily CSO Default 3-4 03/13/2020 34708 Wooden Block Rain
123597 Daily CSO Default 3-4 03/21/2020 34921 Wooden Block Rain
124178 Daily CSO Default 3-4 03/29/2020 35008 Wooden Block Rain
124826 Daily CSO Default 3-4 04/08/2020 35202 Wooden Block Rain
124940 Daily CSO Default 3-4 04/10/2020 35240 Wooden Block Rain
126310 Daily CSO Default 3-4 04/30/2020 35558 Wooden Block Rain
126379 Daily CSO Default 3-4 05/01/2020 35575 Wooden Block Rain
126535 Daily CSO Default 3-4 05/04/2020 35599 Wooden Block Rain
128078 Daily CSO Default 3-4 05/23/2020 36220 Wooden Block Rain
128520 Daily CSO Default 3-4 05/30/2020 36299 Wooden Block Rain
128876 Daily CSO Default 3-4 06/04/2020 36404 Wooden Block Rain
128906 Daily CSO Default 3-4 06/05/2020 36456 Wooden Block Rain
128990 Daily CSO Default 3-4 06/06/2020 36473 Wooden Block Rain
129413 Daily CSO Default 3-4 06/11/2020 36561 Wooden Block Rain
130044 Daily CSO Default 3-4 06/20/2020 36855 Wooden Block Rain
130423 Daily CSO Default 3-4 06/24/2020 36890 Wooden Block Rain
130602 Daily CSO Default 3-4 06/26/2020 37069 Wooden Block Rain
130674 Daily CSO Default 3-4 06/27/2020 37085 Wooden Block Rain
130698 Daily CSO Default 3-4 06/28/2020 37091 Wooden Block Rain
131799 Daily CSO Default 3-4 07/13/2020 37366 Wooden Block Rain
132067 Daily CSO Default 3-4 07/17/2020 37455 Wooden Block Rain
133177 Daily CSO Default 3-4 08/02/2020 37863 Wooden Block Rain
133426 Daily CSO Default 3-4 08/05/2020 37903 Wooden Block Rain
133554 Daily CSO Site Inspection 08/06/2020 37934 Wooden Block Rain
133597 Daily CSO Default 3-4 08/07/2020 37941 Wooden Block Rain
135685 Daily CSO Default 3-4 09/04/2020 39727 Wooden Block Rain
139712 Daily CSO Default 3-4 10/30/2020 41085 Wooden Block Rain
140560 Daily CSO Default 3-4 11/12/2020 41311 Wooden Block Rain
140851 Daily CSO Default 3-4 11/16/2020 41394 Wooden Block Rain
141453 Daily CSO Default 3-4 11/23/2020 41565 Wooden Block Rain
141916 Daily CSO Site Inspection 11/30/2020 41716 Wooden Block Rain
143571 Daily CSO Default 3-4 12/25/2020 42098 Wooden Block Rain
143635 Daily CSO Default 7 Inflow 12/26/2020 42100 Wooden Block Inflow from Creek/River
143715 Daily CSO Default 7 Inflow 12/27/2020 42102 Wooden Block Inflow from Creek/River

CSO-045 (S. PAXTON STREET)

117016 Daily CSO Default 3-4 01/12/2020 32696 Wooden Block Rain
117917 Daily CSO Default 7 Inflow 01/25/2020 33315 Wooden Block Inflow from Creek/River
117996 Daily CSO Default 3-4 01/26/2020 33446 Wooden Block Rain
118893 Daily CSO Default 3-4 02/07/2020 33713 Wooden Block Rain
119289 Daily CSO Default 3-4 02/13/2020 33863 Wooden Block Rain
120260 Daily CSO Default 3-4 02/27/2020 34216 Wooden Block Rain
124824 Daily CSO Default 3-4 04/08/2020 35202 Wooden Block Rain
126431 Daily CSO Default 7 Inflow 05/02/2020 35588 Wooden Block Inflow from Creek/River
126484 Daily CSO Default 7 Inflow 05/03/2020 35597 Wooden Block Inflow from Creek/River
128515 Daily CSO Default 3-4 05/30/2020 36299 Wooden Block Rain
128993 Daily CSO Default 3-4 06/06/2020 36473 Wooden Block Rain
129410 Daily CSO Default 3-4 06/11/2020 36561 Wooden Block Rain
130601 Daily CSO Default 3-4 06/26/2020 37069 Wooden Block Rain
130672 Daily CSO Default 3-4 06/27/2020 37085 Wooden Block Rain
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131514 Daily CSO Default 3-4 06/28/2020 37091 Wooden Block Rain
132068 Daily CSO Default 3-4 07/17/2020 37455 Wooden Block Rain
133176 Daily CSO Default 3-4 08/02/2020 37863 Wooden Block Rain
133353 Daily CSO Site Inspection 08/04/2020 37879 Wooden Block Rain
133431 Daily CSO Default 3-4 08/05/2020 37903 Wooden Block Rain
133553 Daily CSO Site Inspection 08/07/2020 37934 Wooden Block Rain
133598 Daily CSO Default 3-4 08/07/2020 37941 Wooden Block Rain
135693 Daily CSO Default 3-4 09/04/2020 39727 Wooden Block Rain
139698 Daily CSO Site Inspection 10/29/2020 41065 Wooden Block Rain
139726 Daily CSO Default 3-4 10/30/2020 41085 Wooden Block Rain
140852 Daily CSO Default 3-4 11/16/2020 41394 Wooden Block Rain
141917 Daily CSO Site Inspection 11/30/2020 41716 Wooden Block Rain
143633 Daily CSO Default 7 Inflow 12/26/2020 42100 Wooden Block Inflow from Creek/River
143714 Daily CSO Default 7 Inflow 12/27/2020 42102 Wooden Block Inflow from Creek/River

CSO-046 (N. PAXTON STREET)

117007 Daily CSO Default 3-4 01/12/2020 32696 Wooden Block Rain
117916 Daily CSO Default 7 Inflow 01/25/2020 33315 Wooden Block Inflow from Creek/River
117995 Daily CSO Default 3-4 01/26/2020 33446 Wooden Block Rain
118892 Daily CSO Default 3-4 02/07/2020 33713 Wooden Block Rain
119285 Daily CSO Default 3-4 02/13/2020 33863 Wooden Block Rain
120259 Daily CSO Default 3-4 02/27/2020 34216 Wooden Block Rain
124823 Daily CSO Default 3-4 04/08/2020 35202 Wooden Block Rain
126430 Daily CSO Default 7 Inflow 05/02/2020 35588 Wooden Block Inflow from Creek/River
126495 Daily CSO Default 7 Inflow 05/03/2020 35597 Wooden Block Inflow from Creek/River
128516 Daily CSO Default 3-4 05/30/2020 36299 Wooden Block Rain
128989 Daily CSO Default 3-4 06/06/2020 36473 Wooden Block Rain
129409 Daily CSO Default 3-4 06/11/2020 36561 Wooden Block Rain
130604 Daily CSO Default 3-4 06/26/2020 37069 Wooden Block Rain
130680 Daily CSO Default 3-4 06/27/2020 37085 Wooden Block Rain
131513 Daily CSO Default 3-4 06/28/2020 37091 Wooden Block Rain
132066 Daily CSO Default 3-4 07/17/2020 37455 Wooden Block Rain
133175 Daily CSO Default 3-4 08/02/2020 37863 Wooden Block Rain
133354 Daily CSO Site Inspection 08/04/2020 37879 Wooden Block Rain
133427 Daily CSO Default 3-4 08/05/2020 37903 Wooden Block Rain
133552 Daily CSO Site Inspection 08/07/2020 37934 Wooden Block Rain
133596 Daily CSO Default 3-4 08/07/2020 37941 Wooden Block Rain
135682 Daily CSO Default 3-4 09/04/2020 39727 Wooden Block Rain
139711 Daily CSO Default 3-4 10/30/2020 41085 Wooden Block Rain
140850 Daily CSO Default 3-4 11/16/2020 41394 Wooden Block Rain
141918 Daily CSO Site Inspection 11/30/2020 41716 Wooden Block Rain
142951 Daily CSO Default 7 Inflow 12/15/2020 41996 Wooden Block Inflow from Creek/River
143630 Daily CSO Default 7 Inflow 12/26/2020 42100 Wooden Block Inflow from Creek/River
143713 Daily CSO Default 7 Inflow 12/27/2020 42102 Wooden Block Inflow from Creek/River

CSO-048 (10TH & SHANNON)

116489 Daily CSO Default 3-4 01/04/2020 32482 Wooden Block Rain
117005 Daily CSO Default 3-4 01/12/2020 32696 Wooden Block Rain
117070 Daily CSO Default 3-4 01/13/2020 32710 Wooden Block Rain
117913 Daily CSO Site Inspection 01/25/2020 33315 Wooden Block Rain
117993 Daily CSO Default 3-4 01/26/2020 33446 Wooden Block Rain
119684 Daily CSO Site Inspection 02/07/2020 33713 Wooden Block Rain
118905 Daily CSO Default 3-4 02/08/2020 33757 Wooden Block Rain
119287 Daily CSO Default 3-4 02/13/2020 33863 Wooden Block Rain
119361 Daily CSO Default 3-4 02/14/2020 33901 Wooden Block Rain
120205 Daily CSO Default 3-4 02/26/2020 34181 Wooden Block Rain
120249 Daily CSO Site Inspection 02/27/2020 34216 Wooden Block Rain
121315 Daily CSO Default 3-4 03/13/2020 34708 Wooden Block Rain
123473 Daily CSO Site Inspection 03/19/2020 34877 Wooden Block Rain
123780 Daily CSO Default 3-4 03/24/2020 34945 Wooden Block Rain
124121 Daily CSO Site Inspection 03/29/2020 35008 Wooden Block Rain
124181 Daily CSO Default 3-4 03/30/2020 35010 Wooden Block Rain
124821 Daily CSO Default 3-4 04/08/2020 35202 Wooden Block Rain
124939 Daily CSO Default 3-4 04/10/2020 35240 Wooden Block Rain
125093 Daily CSO Default 3-4 04/13/2020 35261 Wooden Block Rain
125489 Daily CSO Default 3-4 04/18/2020 35319 Wooden Block Rain
125889 Daily CSO Default 3-4 04/24/2020 35477 Wooden Block Rain
125949 Daily CSO Default 3-4 04/25/2020 35501 Wooden Block Rain
126025 Daily CSO Site Inspection 04/26/2020 35513 Wooden Block Rain
126087 Daily CSO Default 3-4 04/27/2020 35517 Wooden Block Rain
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126377 Daily CSO Default 3-4 05/01/2020 35575 Wooden Block Rain
126429 Daily CSO Default 7 Inflow 05/02/2020 35588 Wooden Block Inflow from Creek/River
126483 Daily CSO Default 7 Inflow 05/03/2020 35597 Wooden Block Inflow from Creek/River
126748 Daily CSO Default 3-4 05/07/2020 35819 Wooden Block Rain
128517 Daily CSO Default 3-4 05/30/2020 36299 Wooden Block Rain
128903 Daily CSO Default 3-4 06/05/2020 36456 Wooden Block Rain
128988 Daily CSO Default 3-4 06/06/2020 36473 Wooden Block Rain
129408 Daily CSO Default 3-4 06/11/2020 36561 Wooden Block Rain
130043 Daily CSO Default 3-4 06/20/2020 36855 Wooden Block Rain
130424 Daily CSO Default 3-4 06/24/2020 36890 Wooden Block Rain
130600 Daily CSO Default 3-4 06/26/2020 37069 Wooden Block Rain
130673 Daily CSO Default 3-4 06/27/2020 37085 Wooden Block Rain
130696 Daily CSO Default 3-4 06/28/2020 37091 Wooden Block Rain
131798 Daily CSO Default 3-4 07/13/2020 37366 Wooden Block Rain
132064 Daily CSO Default 3-4 07/17/2020 37455 Wooden Block Rain
132819 Daily CSO Default 3-4 07/24/2020 37671 Wooden Block Rain
133174 Daily CSO Default 3-4 08/02/2020 37863 Wooden Block Rain
133355 Daily CSO Site Inspection 08/04/2020 37879 Wooden Block Rain
133425 Daily CSO Default 3-4 08/05/2020 37903 Wooden Block Rain
133595 Daily CSO Default 3-4 08/07/2020 37941 Wooden Block Rain
135415 Daily CSO Default 3-4 09/02/2020 39530 Wooden Block Rain
135681 Daily CSO Default 3-4 09/04/2020 39727 Wooden Block Rain
138437 Daily CSO Default 3-4 10/12/2020 40652 Wooden Block Rain
139732 Daily CSO Site Inspection 10/30/2020 41085 Wooden Block Rain
140556 Daily CSO Default 3-4 11/12/2020 41311 Wooden Block Rain
140849 Daily CSO Default 3-4 11/16/2020 41394 Wooden Block Rain
141454 Daily CSO Default 3-4 11/23/2020 41565 Wooden Block Rain
141618 Daily CSO Default 3-4 11/26/2020 41697 Wooden Block Rain
141920 Daily CSO Site Inspection 11/30/2020 41716 Wooden Block Rain
142938 Daily CSO Site Inspection 12/14/2020 41985 Wooden Block Rain
143565 Daily CSO Site Inspection 12/25/2020 42098 Wooden Block Rain
144015 Daily CSO Default 7 Inflow 12/26/2020 42100 Wooden Block Inflow from Creek/River
143712 Daily CSO Default 7 Inflow 12/27/2020 42102 Wooden Block Inflow from Creek/River
144050 Daily CSO Default 3-4 12/31/2020 42146 Wooden Block Rain

CSO-049 (FRONT & SCHUYLKILL)

117040 Daily CSO Default 3-4 01/12/2020 32697 Wooden Block Rain
117948 Daily CSO Default 3-4 01/25/2020 33316 Wooden Block Rain
118723 Daily CSO Default 3-4 02/05/2020 33613 Wooden Block Rain
118847 Daily CSO Site Inspection 02/07/2020 33712 Wooden Block Rain
120300 Daily CSO Default 3-4 02/27/2020 34215 Wooden Block Rain
120712 Daily CSO Default 3-4 03/04/2020 34405 Wooden Block Rain
121280 Daily CSO Default 3-4 03/13/2020 34709 Wooden Block Rain
123501 Daily CSO Default 3-4 03/19/2020 34878 Wooden Block Rain
123824 Daily CSO Default 3-4 03/24/2020 34946 Wooden Block Rain
124158 Daily CSO Default 3-4 03/29/2020 35009 Wooden Block Rain
124774 Daily CSO Default 3-4 04/08/2020 35203 Wooden Block Rain
125186 Daily CSO Default 3-4 04/14/2020 35271 Wooden Block Rain
125921 Daily CSO Default 3-4 04/24/2020 35478 Wooden Block Rain
126041 Daily CSO Default 3-4 04/26/2020 35514 Wooden Block Rain
126349 Daily CSO Default 3-4 05/01/2020 35572 Wooden Block Rain
126455 Daily CSO Default 7 Inflow 05/02/2020 35587 Wooden Block Inflow from Creek/River
126517 Daily CSO Default 7 Inflow 05/03/2020 35598 Wooden Block Inflow from Creek/River
126570 Daily CSO Default 3-4 05/04/2020 35600 Wooden Block Rain
128052 Daily CSO Default 3-4 05/23/2020 36221 Wooden Block Rain
128838 Daily CSO Default 3-4 06/04/2020 36411 Wooden Block Rain
128931 Daily CSO Default 3-4 06/05/2020 36455 Wooden Block Rain
128963 Daily CSO Default 3-4 06/06/2020 36474 Wooden Block Rain
129319 Daily CSO Default 3-4 06/11/2020 36562 Wooden Block Rain
130011 Daily CSO Default 3-4 06/20/2020 36851 Wooden Block Rain
130215 Daily CSO Default 3-4 06/23/2020 36884 Wooden Block Rain
130244 Daily CSO Default 3-4 06/24/2020 36899 Wooden Block Rain
130583 Daily CSO Default 3-4 06/26/2020 37068 Wooden Block Rain
130637 Daily CSO Default 3-4 06/27/2020 37082 Wooden Block Rain
131489 Daily CSO Default 3-4 07/09/2020 37253 Wooden Block Rain
131775 Daily CSO Default 3-4 07/13/2020 37339 Wooden Block Rain
132454 Daily CSO Default 3-4 07/22/2020 37571 Wooden Block Rain
132521 Daily CSO Default 3-4 07/23/2020 37627 Wooden Block Rain
132588 Daily CSO Default 3-4 07/24/2020 37667 Wooden Block Rain
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133209 Daily CSO Default 3-4 08/02/2020 37864 Wooden Block Rain
133382 Daily CSO Default 3-4 08/05/2020 37900 Wooden Block Rain
133513 Daily CSO Default 3-4 08/06/2020 37919 Wooden Block Rain
133569 Daily CSO Default 3-4 08/07/2020 37940 Wooden Block Rain
133657 Daily CSO Default 3-4 08/08/2020 38636 Wooden Block Rain
134902 Daily CSO Default 3-4 08/25/2020 39208 Wooden Block Rain
135237 Daily CSO Default 3-4 08/30/2020 39373 Wooden Block Rain
135380 Daily CSO Default 3-4 09/02/2020 39527 Wooden Block Rain
135717 Daily CSO Default 3-4 09/04/2020 39726 Wooden Block Rain
136246 Daily CSO Default 3-4 09/11/2020 39871 Wooden Block Rain
138456 Daily CSO Default 3-4 10/12/2020 40653 Wooden Block Rain
139564 Daily CSO Default 3-4 10/28/2020 41037 Wooden Block Rain
139641 Daily CSO Default 3-4 10/29/2020 41063 Wooden Block Rain
139746 Daily CSO Default 3-4 10/30/2020 41084 Wooden Block Rain
139796 Daily CSO Default 3-4 10/31/2020 41113 Wooden Block Rain
140532 Daily CSO Default 3-4 11/12/2020 41310 Wooden Block Rain
140879 Daily CSO Default 3-4 11/16/2020 41393 Wooden Block Rain
141684 Daily CSO Default 3-4 11/26/2020 41673 Wooden Block Rain
141874 Daily CSO Site Inspection 11/30/2020 41712 Wooden Block Rain
143604 Daily CSO Default 3-4 12/25/2020 42099 Wooden Block Rain
143667 Daily CSO Default 7 Inflow 12/26/2020 42101 Wooden Block Inflow from Creek/River
143731 Daily CSO Default 7 Inflow 12/27/2020 42103 Wooden Block Inflow from Creek/River

CSO-050 (SENECA & SUSQUEHANNA)

117055 Daily CSO Default 3-4 01/12/2020 32697 Wooden Block Rain
117114 Daily CSO Default 3-4 01/13/2020 32711 Wooden Block Rain
117961 Daily CSO Default 3-4 01/25/2020 33316 Wooden Block Rain
117967 Daily CSO Default 3-4 01/26/2020 33447 Wooden Block Rain
118860 Daily CSO Site Inspection 02/07/2020 33712 Wooden Block Rain
120306 Daily CSO Default 3-4 02/27/2020 34215 Wooden Block Rain
120715 Daily CSO Default 3-4 03/04/2020 34405 Wooden Block Rain
121288 Daily CSO Default 3-4 03/13/2020 34709 Wooden Block Rain
123515 Daily CSO Default 3-4 03/19/2020 34878 Wooden Block Rain
123564 Daily CSO Default 3-4 03/20/2020 34902 Wooden Block Rain
123628 Daily CSO Default 3-4 03/21/2020 34922 Wooden Block Rain
123745 Daily CSO Default 3-4 03/23/2020 34938 Wooden Block Rain
123822 Daily CSO Default 3-4 03/24/2020 34946 Wooden Block Rain
124094 Daily CSO Default 3-4 03/28/2020 34999 Wooden Block Rain
124175 Daily CSO Default 3-4 03/29/2020 35009 Wooden Block Rain
124793 Daily CSO Default 3-4 04/08/2020 35203 Wooden Block Rain
125135 Daily CSO Default 3-4 04/13/2020 35260 Wooden Block Rain
125201 Daily CSO Default 3-4 04/14/2020 35271 Wooden Block Rain
125932 Daily CSO Default 3-4 04/24/2020 35478 Wooden Block Rain
126360 Daily CSO Default 3-4 05/01/2020 35572 Wooden Block Rain
126469 Daily CSO Default 7 Inflow 05/02/2020 35587 Wooden Block Inflow from Creek/River
126526 Daily CSO Default 7 Inflow 05/03/2020 35598 Wooden Block Inflow from Creek/River
126910 Daily CSO Default 3-4 05/09/2020 35841 Wooden Block Rain
128064 Daily CSO Default 3-4 05/23/2020 36221 Wooden Block Rain
128559 Daily CSO Default 3-4 05/30/2020 36288 Wooden Block Rain
128853 Daily CSO Default 3-4 06/04/2020 36411 Wooden Block Rain
128947 Daily CSO Default 3-4 06/05/2020 36455 Wooden Block Rain
128977 Daily CSO Default 3-4 06/06/2020 36474 Wooden Block Rain
129333 Daily CSO Default 3-4 06/11/2020 36562 Wooden Block Rain
130022 Daily CSO Default 3-4 06/20/2020 36851 Wooden Block Rain
130228 Daily CSO Default 3-4 06/23/2020 36884 Wooden Block Rain
130258 Daily CSO Default 3-4 06/24/2020 36899 Wooden Block Rain
130593 Daily CSO Default 3-4 06/26/2020 37068 Wooden Block Rain
130655 Daily CSO Default 3-4 06/27/2020 37082 Wooden Block Rain
130749 Daily CSO Default 3-4 06/28/2020 37090 Wooden Block Rain
131645 Daily CSO Default 3-4 07/11/2020 37303 Wooden Block Rain
131782 Daily CSO Default 3-4 07/13/2020 37339 Wooden Block Rain
132535 Daily CSO Default 3-4 07/23/2020 37627 Wooden Block Rain
132603 Daily CSO Default 3-4 07/24/2020 37667 Wooden Block Rain
133223 Daily CSO Default 3-4 08/02/2020 37864 Wooden Block Rain
133238 Daily CSO Default 3-4 08/03/2020 37866 Wooden Block Rain
133294 Daily CSO Default 3-4 08/04/2020 37876 Wooden Block Rain
133398 Daily CSO Default 3-4 08/05/2020 37900 Wooden Block Rain
133521 Daily CSO Default 3-4 08/06/2020 37919 Wooden Block Rain
133587 Daily CSO Default 3-4 08/07/2020 37940 Wooden Block Rain
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133673 Daily CSO Default 3-4 08/08/2020 38636 Wooden Block Rain
134904 Daily CSO Default 3-4 08/25/2020 39208 Wooden Block Rain
135253 Daily CSO Default 3-4 08/30/2020 39373 Wooden Block Rain
135393 Daily CSO Default 3-4 09/02/2020 39527 Wooden Block Rain
135644 Daily CSO Default 3-4 09/03/2020 39551 Wooden Block Rain
135731 Daily CSO Default 3-4 09/04/2020 39726 Wooden Block Rain
136250 Daily CSO Default 3-4 09/11/2020 39871 Wooden Block Rain
137575 Daily CSO Default 3-4 09/30/2020 40428 Wooden Block Rain
139757 Daily CSO Default 3-4 10/30/2020 41084 Wooden Block Rain
140547 Daily CSO Default 3-4 11/12/2020 41310 Wooden Block Rain
140892 Daily CSO Default 3-4 11/16/2020 41393 Wooden Block Rain
141426 Daily CSO Default 3-4 11/23/2020 41564 Wooden Block Rain
141871 Daily CSO Default 3-4 11/30/2020 41712 Wooden Block Rain
143620 Daily CSO Default 3-4 12/25/2020 42099 Wooden Block Rain
143674 Daily CSO Default 7 Inflow 12/26/2020 42101 Wooden Block Inflow from Creek/River
143742 Daily CSO Default 7 Inflow 12/27/2020 42103 Wooden Block Inflow from Creek/River

CSO-051 (WOODBINE & GREEN)

116523 Daily CSO Default 3-4 01/04/2020 32485 Wooden Block Rain
117054 Daily CSO Default 3-4 01/12/2020 32697 Wooden Block Rain
117112 Daily CSO Default 3-4 01/13/2020 32711 Wooden Block Rain
117935 Daily CSO Site Inspection 01/25/2020 33316 Wooden Block Rain
117966 Daily CSO Default 3-4 01/26/2020 33447 Wooden Block Rain
118857 Daily CSO Site Inspection 02/07/2020 33712 Wooden Block Rain
118946 Daily CSO Default 3-4 02/08/2020 33756 Wooden Block Rain
119341 Daily CSO Default 3-4 02/13/2020 33864 Wooden Block Rain
119399 Daily CSO Default 3-4 02/14/2020 33902 Wooden Block Rain
120296 Daily CSO Default 3-4 02/27/2020 34215 Wooden Block Rain
120634 Daily CSO Default 3-4 03/03/2020 34381 Wooden Block Rain
120714 Daily CSO Default 3-4 03/04/2020 34405 Wooden Block Rain
120896 Daily CSO Default 3-4 03/07/2020 34563 Wooden Block Rain
121284 Daily CSO Default 3-4 03/13/2020 34709 Wooden Block Rain
123513 Daily CSO Default 3-4 03/19/2020 34878 Wooden Block Rain
123562 Daily CSO Default 3-4 03/20/2020 34902 Wooden Block Rain
123743 Daily CSO Default 3-4 03/23/2020 34938 Wooden Block Rain
123821 Daily CSO Default 3-4 03/24/2020 34946 Wooden Block Rain
123883 Daily CSO Default 3-4 03/25/2020 34956 Wooden Block Rain
124174 Daily CSO Default 3-4 03/29/2020 35009 Wooden Block Rain
124789 Daily CSO Default 3-4 04/08/2020 35203 Wooden Block Rain
124916 Daily CSO Default 3-4 04/09/2020 35219 Wooden Block Rain
124972 Daily CSO Default 3-4 04/10/2020 35244 Wooden Block Rain
125132 Daily CSO Default 3-4 04/13/2020 35260 Wooden Block Rain
125196 Daily CSO Default 3-4 04/14/2020 35271 Wooden Block Rain
125933 Daily CSO Default 3-4 04/24/2020 35478 Wooden Block Rain
125981 Daily CSO Default 3-4 04/25/2020 35502 Wooden Block Rain
126050 Daily CSO Default 3-4 04/26/2020 35514 Wooden Block Rain
126054 Daily CSO Default 3-4 04/27/2020 35518 Wooden Block Rain
126286 Daily CSO Default 3-4 04/30/2020 35561 Wooden Block Rain
126359 Daily CSO Default 3-4 05/01/2020 35572 Wooden Block Rain
126468 Daily CSO Default 7 Inflow 05/02/2020 35587 Wooden Block Inflow from Creek/River
126525 Daily CSO Default 7 Inflow 05/03/2020 35598 Wooden Block Inflow from Creek/River
126576 Daily CSO Default 3-4 05/04/2020 35600 Wooden Block Rain
126909 Daily CSO Default 3-4 05/09/2020 35841 Wooden Block Rain
128063 Daily CSO Default 3-4 05/23/2020 36221 Wooden Block Rain
128561 Daily CSO Default 3-4 05/30/2020 36288 Wooden Block Rain
128852 Daily CSO Default 3-4 06/04/2020 36411 Wooden Block Rain
128942 Daily CSO Default 3-4 06/05/2020 36455 Wooden Block Rain
128976 Daily CSO Default 3-4 06/06/2020 36474 Wooden Block Rain
129332 Daily CSO Default 3-4 06/11/2020 36562 Wooden Block Rain
130019 Daily CSO Default 3-4 06/20/2020 36851 Wooden Block Rain
130226 Daily CSO Default 3-4 06/23/2020 36884 Wooden Block Rain
130257 Daily CSO Default 3-4 06/24/2020 36899 Wooden Block Rain
130592 Daily CSO Default 3-4 06/26/2020 37068 Wooden Block Rain
130654 Daily CSO Default 3-4 06/27/2020 37082 Wooden Block Rain
130748 Daily CSO Default 3-4 06/28/2020 37090 Wooden Block Rain
131760 Daily CSO Default 3-4 07/09/2020 37253 Wooden Block Rain
131644 Daily CSO Default 3-4 07/11/2020 37303 Wooden Block Rain
131778 Daily CSO Default 3-4 07/13/2020 37339 Wooden Block Rain
132533 Daily CSO Default 3-4 07/23/2020 37627 Wooden Block Rain
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132601 Daily CSO Default 3-4 07/24/2020 37667 Wooden Block Rain
133222 Daily CSO Default 3-4 08/02/2020 37864 Wooden Block Rain
133237 Daily CSO Default 3-4 08/03/2020 37866 Wooden Block Rain
133296 Daily CSO Default 3-4 08/04/2020 37876 Wooden Block Rain
133396 Daily CSO Default 3-4 08/05/2020 37900 Wooden Block Rain
133520 Daily CSO Default 3-4 08/06/2020 37919 Wooden Block Rain
133586 Daily CSO Default 3-4 08/07/2020 37940 Wooden Block Rain
133671 Daily CSO Default 3-4 08/08/2020 38636 Wooden Block Rain
134906 Daily CSO Default 3-4 08/25/2020 39208 Wooden Block Rain
135252 Daily CSO Default 3-4 08/30/2020 39373 Wooden Block Rain
135392 Daily CSO Default 3-4 09/02/2020 39527 Wooden Block Rain
135643 Daily CSO Default 3-4 09/03/2020 39551 Wooden Block Rain
135730 Daily CSO Default 3-4 09/04/2020 39726 Wooden Block Rain
136248 Daily CSO Default 3-4 09/11/2020 39871 Wooden Block Rain
138481 Daily CSO Default 3-4 10/13/2020 40657 Wooden Block Rain
139756 Daily CSO Default 3-4 10/30/2020 41084 Wooden Block Rain
139799 Daily CSO Default 3-4 10/31/2020 41113 Wooden Block Rain
140546 Daily CSO Default 3-4 11/12/2020 41310 Wooden Block Rain
140891 Daily CSO Default 3-4 11/16/2020 41393 Wooden Block Rain
141888 Daily CSO Site Inspection 11/30/2020 41712 Wooden Block Rain
142947 Daily CSO Site Inspection 12/14/2020 41986 Wooden Block Rain
143619 Daily CSO Default 3-4 12/25/2020 42099 Wooden Block Rain
143673 Daily CSO Default 7 Inflow 12/26/2020 42101 Wooden Block Inflow from Creek/River
143741 Daily CSO Default 7 Inflow 12/27/2020 42103 Wooden Block Inflow from Creek/River
144406 Daily CSO Default 7 Inflow 12/28/2020 42128 Wooden Block Inflow from Creek/River

CSO-052 (FRONT & STATE)

117038 Daily CSO Default 3-4 01/12/2020 32697 Wooden Block Rain
117105 Daily CSO Default 3-4 01/13/2020 32711 Wooden Block Rain
117514 Daily CSO Default 3-4 01/20/2020 32857 Wooden Block Rain
117947 Daily CSO Default 3-4 01/25/2020 33316 Wooden Block Rain
117964 Daily CSO Default 3-4 01/26/2020 33447 Wooden Block Rain
118848 Daily CSO Site Inspection 02/07/2020 33712 Wooden Block Rain
118937 Daily CSO Default 3-4 02/08/2020 33756 Wooden Block Rain
119154 Daily CSO Default 3-4 02/11/2020 33774 Wooden Block Rain
119330 Daily CSO Default 3-4 02/13/2020 33864 Wooden Block Rain
119396 Daily CSO Default 3-4 02/14/2020 33902 Wooden Block Rain
120298 Daily CSO Default 3-4 02/27/2020 34215 Wooden Block Rain
120895 Daily CSO Default 3-4 03/07/2020 34563 Wooden Block Rain
121272 Daily CSO Default 3-4 03/13/2020 34709 Wooden Block Rain
123563 Daily CSO Default 3-4 03/20/2020 34902 Wooden Block Rain
123652 Daily CSO Default 3-4 03/21/2020 34922 Wooden Block Rain
123744 Daily CSO Default 3-4 03/23/2020 34938 Wooden Block Rain
123809 Daily CSO Default 3-4 03/24/2020 34946 Wooden Block Rain
123879 Daily CSO Default 3-4 03/25/2020 34956 Wooden Block Rain
123991 Daily CSO Default 3-4 03/26/2020 34977 Wooden Block Rain
124157 Daily CSO Default 3-4 03/29/2020 35009 Wooden Block Rain
124236 Daily CSO Default 3-4 03/30/2020 35011 Wooden Block Rain
124772 Daily CSO Default 3-4 04/08/2020 35203 Wooden Block Rain
124910 Daily CSO Default 3-4 04/09/2020 35219 Wooden Block Rain
124967 Daily CSO Default 3-4 04/10/2020 35244 Wooden Block Rain
125126 Daily CSO Default 3-4 04/13/2020 35260 Wooden Block Rain
125184 Daily CSO Default 3-4 04/14/2020 35271 Wooden Block Rain
125937 Daily CSO Default 3-4 04/18/2020 35326 Wooden Block Rain
125922 Daily CSO Default 3-4 04/24/2020 35478 Wooden Block Rain
126040 Daily CSO Default 3-4 04/26/2020 35514 Wooden Block Rain
126055 Daily CSO Default 3-4 04/27/2020 35518 Wooden Block Rain
126282 Daily CSO Default 3-4 04/30/2020 35561 Wooden Block Rain
126346 Daily CSO Default 3-4 05/01/2020 35572 Wooden Block Rain
126569 Daily CSO Default 3-4 05/04/2020 35600 Wooden Block Rain
126717 Daily CSO Default 3-4 05/07/2020 35820 Wooden Block Rain
126897 Daily CSO Default 3-4 05/09/2020 35841 Wooden Block Rain
127607 Daily CSO Default 3-4 05/16/2020 35970 Wooden Block Rain
128049 Daily CSO Default 3-4 05/23/2020 36221 Wooden Block Rain
128547 Daily CSO Default 3-4 05/30/2020 36288 Wooden Block Rain
128832 Daily CSO Default 3-4 06/04/2020 36411 Wooden Block Rain
128930 Daily CSO Default 3-4 06/05/2020 36455 Wooden Block Rain
128964 Daily CSO Default 3-4 06/06/2020 36474 Wooden Block Rain
129317 Daily CSO Default 3-4 06/11/2020 36562 Wooden Block Rain
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130008 Daily CSO Default 3-4 06/20/2020 36851 Wooden Block Rain
130213 Daily CSO Default 3-4 06/23/2020 36884 Wooden Block Rain
130246 Daily CSO Default 3-4 06/24/2020 36899 Wooden Block Rain
130576 Daily CSO Default 3-4 06/26/2020 37068 Wooden Block Rain
130639 Daily CSO Default 3-4 06/27/2020 37082 Wooden Block Rain
131768 Daily CSO Default 3-4 07/13/2020 37339 Wooden Block Rain
132057 Daily CSO Default 3-4 07/17/2020 37456 Wooden Block Rain
132520 Daily CSO Default 3-4 07/23/2020 37627 Wooden Block Rain
132587 Daily CSO Default 3-4 07/24/2020 37667 Wooden Block Rain
133206 Daily CSO Default 3-4 08/02/2020 37864 Wooden Block Rain
133317 Daily CSO Site Inspection 08/04/2020 37876 Wooden Block Rain
133379 Daily CSO Default 3-4 08/05/2020 37900 Wooden Block Rain
133508 Daily CSO Default 3-4 08/06/2020 37919 Wooden Block Rain
133570 Daily CSO Default 3-4 08/07/2020 37940 Wooden Block Rain
133659 Daily CSO Default 3-4 08/08/2020 38636 Wooden Block Rain
134895 Daily CSO Default 3-4 08/25/2020 39208 Wooden Block Rain
135173 Daily CSO Default 3-4 08/29/2020 39352 Wooden Block Rain
135236 Daily CSO Default 3-4 08/30/2020 39373 Wooden Block Rain
135379 Daily CSO Default 3-4 09/02/2020 39527 Wooden Block Rain
135630 Daily CSO Default 3-4 09/03/2020 39551 Wooden Block Rain
135714 Daily CSO Default 3-4 09/04/2020 39726 Wooden Block Rain
139441 Daily CSO Default 3-4 10/26/2020 40988 Wooden Block Rain
139565 Daily CSO Default 3-4 10/28/2020 41037 Wooden Block Rain
139664 Daily CSO Site Inspection 10/29/2020 41063 Wooden Block Rain
139745 Daily CSO Default 3-4 10/30/2020 41084 Wooden Block Rain
139795 Daily CSO Default 3-4 10/31/2020 41113 Wooden Block Rain
140531 Daily CSO Default 3-4 11/12/2020 41310 Wooden Block Rain
140881 Daily CSO Default 3-4 11/16/2020 41393 Wooden Block Rain
141875 Daily CSO Site Inspection 11/30/2020 41712 Wooden Block Rain
142944 Daily CSO Site Inspection 12/14/2020 41986 Wooden Block Rain
143607 Daily CSO Default 3-4 12/25/2020 42099 Wooden Block Rain
143680 Daily CSO Default 3-4 12/26/2020 42101 Wooden Block Rain

CSO-053 (FRONT & SOUTH)

117036 Daily CSO Default 3-4 01/12/2020 32697 Wooden Block Rain
117104 Daily CSO Default 3-4 01/13/2020 32711 Wooden Block Rain
117946 Daily CSO Default 3-4 01/25/2020 33316 Wooden Block Rain
118885 Daily CSO Default 3-4 02/07/2020 33712 Wooden Block Rain
118935 Daily CSO Default 3-4 02/08/2020 33756 Wooden Block Rain
119329 Daily CSO Default 3-4 02/13/2020 33864 Wooden Block Rain
120286 Daily CSO Default 3-4 02/27/2020 34215 Wooden Block Rain
121277 Daily CSO Default 3-4 03/13/2020 34709 Wooden Block Rain
123499 Daily CSO Default 3-4 03/19/2020 34878 Wooden Block Rain
123806 Daily CSO Default 3-4 03/24/2020 34946 Wooden Block Rain
124156 Daily CSO Default 3-4 03/29/2020 35009 Wooden Block Rain
124769 Daily CSO Default 3-4 04/08/2020 35203 Wooden Block Rain
124913 Daily CSO Default 3-4 04/09/2020 35219 Wooden Block Rain
125125 Daily CSO Default 3-4 04/13/2020 35260 Wooden Block Rain
125183 Daily CSO Default 3-4 04/14/2020 35271 Wooden Block Rain
125920 Daily CSO Default 3-4 04/24/2020 35478 Wooden Block Rain
126039 Daily CSO Default 3-4 04/26/2020 35514 Wooden Block Rain
126348 Daily CSO Default 3-4 05/01/2020 35572 Wooden Block Rain
126716 Daily CSO Default 3-4 05/07/2020 35820 Wooden Block Rain
126895 Daily CSO Default 3-4 05/09/2020 35841 Wooden Block Rain
127608 Daily CSO Default 3-4 05/16/2020 35970 Wooden Block Rain
128051 Daily CSO Default 3-4 05/23/2020 36221 Wooden Block Rain
128545 Daily CSO Default 3-4 05/30/2020 36288 Wooden Block Rain
128837 Daily CSO Default 3-4 06/04/2020 36411 Wooden Block Rain
128929 Daily CSO Default 3-4 06/05/2020 36455 Wooden Block Rain
128961 Daily CSO Default 3-4 06/06/2020 36474 Wooden Block Rain
129318 Daily CSO Default 3-4 06/11/2020 36562 Wooden Block Rain
130007 Daily CSO Default 3-4 06/20/2020 36851 Wooden Block Rain
130212 Daily CSO Default 3-4 06/23/2020 36884 Wooden Block Rain
130575 Daily CSO Default 3-4 06/26/2020 37068 Wooden Block Rain
130638 Daily CSO Default 3-4 06/27/2020 37082 Wooden Block Rain
131488 Daily CSO Default 3-4 07/09/2020 37253 Wooden Block Rain
131641 Daily CSO Default 3-4 07/11/2020 37303 Wooden Block Rain
131767 Daily CSO Default 3-4 07/13/2020 37339 Wooden Block Rain
132522 Daily CSO Default 3-4 07/23/2020 37627 Wooden Block Rain
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132585 Daily CSO Default 3-4 07/24/2020 37667 Wooden Block Rain
133208 Daily CSO Default 3-4 08/02/2020 37864 Wooden Block Rain
133236 Daily CSO Default 3-4 08/03/2020 37866 Wooden Block Rain
133318 Daily CSO Site Inspection 08/04/2020 37876 Wooden Block Rain
133376 Daily CSO Default 3-4 08/05/2020 37900 Wooden Block Rain
133507 Daily CSO Default 3-4 08/06/2020 37919 Wooden Block Rain
133565 Daily CSO Default 3-4 08/07/2020 37940 Wooden Block Rain
133658 Daily CSO Default 3-4 08/08/2020 38636 Wooden Block Rain
134894 Daily CSO Default 3-4 08/25/2020 39208 Wooden Block Rain
135171 Daily CSO Default 3-4 08/29/2020 39352 Wooden Block Rain
135235 Daily CSO Default 3-4 08/30/2020 39373 Wooden Block Rain
135378 Daily CSO Default 3-4 09/02/2020 39527 Wooden Block Rain
135627 Daily CSO Default 3-4 09/03/2020 39551 Wooden Block Rain
135713 Daily CSO Default 3-4 09/04/2020 39726 Wooden Block Rain
137572 Daily CSO Default 3-4 09/30/2020 40428 Wooden Block Rain
138454 Daily CSO Default 3-4 10/12/2020 40653 Wooden Block Rain
139665 Daily CSO Site Inspection 10/29/2020 41063 Wooden Block Rain
139743 Daily CSO Default 3-4 10/30/2020 41084 Wooden Block Rain
140530 Daily CSO Default 3-4 11/12/2020 41310 Wooden Block Rain
141683 Daily CSO Default 3-4 11/26/2020 41673 Wooden Block Rain
141867 Daily CSO Default 3-4 11/30/2020 41712 Wooden Block Rain
143602 Daily CSO Default 3-4 12/25/2020 42099 Wooden Block Rain

CSO-054 (FRONT & PINE)

117037 Daily CSO Default 3-4 01/12/2020 32697 Wooden Block Rain
117944 Daily CSO Default 3-4 01/25/2020 33316 Wooden Block Rain
118883 Daily CSO Default 3-4 02/07/2020 33712 Wooden Block Rain
119327 Daily CSO Default 3-4 02/13/2020 33864 Wooden Block Rain
120280 Daily CSO Default 3-4 02/27/2020 34215 Wooden Block Rain
120710 Daily CSO Default 3-4 03/04/2020 34405 Wooden Block Rain
121270 Daily CSO Default 3-4 03/13/2020 34709 Wooden Block Rain
123804 Daily CSO Default 3-4 03/24/2020 34946 Wooden Block Rain
124155 Daily CSO Default 3-4 03/29/2020 35009 Wooden Block Rain
124768 Daily CSO Default 3-4 04/08/2020 35203 Wooden Block Rain
125129 Daily CSO Default 3-4 04/13/2020 35260 Wooden Block Rain
125180 Daily CSO Default 3-4 04/14/2020 35271 Wooden Block Rain
125919 Daily CSO Default 3-4 04/24/2020 35478 Wooden Block Rain
126345 Daily CSO Default 3-4 05/01/2020 35572 Wooden Block Rain
128543 Daily CSO Default 3-4 05/30/2020 36288 Wooden Block Rain
128833 Daily CSO Default 3-4 06/04/2020 36411 Wooden Block Rain
128928 Daily CSO Default 3-4 06/05/2020 36455 Wooden Block Rain
128960 Daily CSO Default 3-4 06/06/2020 36474 Wooden Block Rain
129316 Daily CSO Default 3-4 06/11/2020 36562 Wooden Block Rain
130005 Daily CSO Default 3-4 06/20/2020 36851 Wooden Block Rain
130211 Daily CSO Default 3-4 06/23/2020 36884 Wooden Block Rain
130580 Daily CSO Default 3-4 06/26/2020 37068 Wooden Block Rain
130634 Daily CSO Default 3-4 06/27/2020 37082 Wooden Block Rain
131487 Daily CSO Default 3-4 07/09/2020 37253 Wooden Block Rain
131765 Daily CSO Default 3-4 07/13/2020 37339 Wooden Block Rain
132519 Daily CSO Default 3-4 07/23/2020 37627 Wooden Block Rain
132583 Daily CSO Default 3-4 07/24/2020 37667 Wooden Block Rain
133202 Daily CSO Default 3-4 08/02/2020 37864 Wooden Block Rain
133319 Daily CSO Site Inspection 08/04/2020 37876 Wooden Block Rain
133377 Daily CSO Default 3-4 08/05/2020 37900 Wooden Block Rain
133506 Daily CSO Default 3-4 08/06/2020 37919 Wooden Block Rain
133568 Daily CSO Default 3-4 08/07/2020 37940 Wooden Block Rain
133655 Daily CSO Default 3-4 08/08/2020 38636 Wooden Block Rain
134893 Daily CSO Default 3-4 08/25/2020 39208 Wooden Block Rain
135232 Daily CSO Default 3-4 08/30/2020 39373 Wooden Block Rain
135376 Daily CSO Default 3-4 09/02/2020 39527 Wooden Block Rain
135624 Daily CSO Default 3-4 09/03/2020 39551 Wooden Block Rain
135709 Daily CSO Default 3-4 09/04/2020 39726 Wooden Block Rain
137822 Daily CSO Default 3-4 09/30/2020 40428 Wooden Block Rain
138027 Daily CSO Default 3-4 10/05/2020 40529 Wooden Block Rain
138453 Daily CSO Site Inspection 10/12/2020 40653 Wooden Block Rain
138647 Daily CSO Site Inspection 10/15/2020 40717 Dry Weather Overflow -
139666 Daily CSO Site Inspection 10/29/2020 41063 Wooden Block Rain
139741 Daily CSO Default 3-4 10/30/2020 41084 Wooden Block Rain
140529 Daily CSO Default 3-4 11/12/2020 41310 Wooden Block Rain
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140876 Daily CSO Default 3-4 11/16/2020 41393 Wooden Block Rain
141423 Daily CSO Default 3-4 11/23/2020 41564 Wooden Block Rain
141866 Daily CSO Default 3-4 11/30/2020 41712 Wooden Block Rain
143601 Daily CSO Default 3-4 12/25/2020 42099 Wooden Block Rain

CSO-055 (FRONT & LOCUST)

116518 Daily CSO Default 3-4 01/04/2020 32485 Wooden Block Rain
117034 Daily CSO Default 3-4 01/12/2020 32697 Wooden Block Rain
117102 Daily CSO Default 3-4 01/13/2020 32711 Wooden Block Rain
117942 Daily CSO Default 3-4 01/25/2020 33316 Wooden Block Rain
118884 Daily CSO Default 3-4 02/07/2020 33712 Wooden Block Rain
119328 Daily CSO Default 3-4 02/13/2020 33864 Wooden Block Rain
119395 Daily CSO Default 3-4 02/14/2020 33902 Wooden Block Rain
120285 Daily CSO Default 3-4 02/27/2020 34215 Wooden Block Rain
121269 Daily CSO Default 3-4 03/13/2020 34709 Wooden Block Rain
123802 Daily CSO Default 3-4 03/24/2020 34946 Wooden Block Rain
123992 Daily CSO Default 3-4 03/26/2020 34977 Wooden Block Rain
124154 Daily CSO Default 3-4 03/29/2020 35009 Wooden Block Rain
124773 Daily CSO Default 3-4 04/08/2020 35203 Wooden Block Rain
125182 Daily CSO Default 3-4 04/14/2020 35271 Wooden Block Rain
126038 Daily CSO Default 3-4 04/26/2020 35514 Wooden Block Rain
126342 Daily CSO Default 3-4 05/01/2020 35572 Wooden Block Rain
126896 Daily CSO Default 3-4 05/09/2020 35841 Wooden Block Rain
128047 Daily CSO Default 3-4 05/23/2020 36221 Wooden Block Rain
128542 Daily CSO Default 3-4 05/30/2020 36288 Wooden Block Rain
128835 Daily CSO Default 3-4 06/04/2020 36411 Wooden Block Rain
128926 Daily CSO Default 3-4 06/05/2020 36455 Wooden Block Rain
128959 Daily CSO Default 3-4 06/06/2020 36474 Wooden Block Rain
129315 Daily CSO Default 3-4 06/11/2020 36562 Wooden Block Rain
130006 Daily CSO Default 3-4 06/20/2020 36851 Wooden Block Rain
130214 Daily CSO Default 3-4 06/23/2020 36884 Wooden Block Rain
130242 Daily CSO Default 3-4 06/24/2020 36899 Wooden Block Rain
130641 Daily CSO Default 3-4 06/27/2020 37082 Wooden Block Rain
130747 Daily CSO Default 3-4 06/28/2020 37090 Wooden Block Rain
131485 Daily CSO Default 3-4 07/09/2020 37253 Wooden Block Rain
131764 Daily CSO Default 3-4 07/13/2020 37339 Wooden Block Rain
132518 Daily CSO Default 3-4 07/23/2020 37627 Wooden Block Rain
132584 Daily CSO Default 3-4 07/24/2020 37667 Wooden Block Rain
133204 Daily CSO Default 3-4 08/02/2020 37864 Wooden Block Rain
133320 Daily CSO Site Inspection 08/04/2020 37876 Wooden Block Rain
133378 Daily CSO Default 3-4 08/05/2020 37900 Wooden Block Rain
133505 Daily CSO Default 3-4 08/06/2020 37919 Wooden Block Rain
133567 Daily CSO Default 3-4 08/07/2020 37940 Wooden Block Rain
133656 Daily CSO Default 3-4 08/08/2020 38636 Wooden Block Rain
134892 Daily CSO Default 3-4 08/25/2020 39208 Wooden Block Rain
135233 Daily CSO Default 3-4 08/30/2020 39373 Wooden Block Rain
135374 Daily CSO Default 3-4 09/02/2020 39527 Wooden Block Rain
135626 Daily CSO Default 3-4 09/03/2020 39551 Wooden Block Rain
135712 Daily CSO Default 3-4 09/04/2020 39726 Wooden Block Rain
139667 Daily CSO Site Inspection 10/29/2020 41063 Wooden Block Rain
139742 Daily CSO Default 3-4 10/30/2020 41084 Wooden Block Rain
139793 Daily CSO Default 3-4 10/31/2020 41113 Wooden Block Rain
140528 Daily CSO Default 3-4 11/12/2020 41310 Wooden Block Rain
140877 Daily CSO Default 3-4 11/16/2020 41393 Wooden Block Rain
141421 Daily CSO Default 3-4 11/23/2020 41564 Wooden Block Rain
141865 Daily CSO Default 3-4 11/30/2020 41712 Wooden Block Rain
143603 Daily CSO Default 3-4 12/25/2020 42099 Wooden Block Rain

CSO-056 (FRONT & WALNUT)

117035 Daily CSO Default 3-4 01/12/2020 32697 Wooden Block Rain
117103 Daily CSO Default 3-4 01/13/2020 32711 Wooden Block Rain
117943 Daily CSO Default 3-4 01/25/2020 33316 Wooden Block Rain
118882 Daily CSO Default 3-4 02/07/2020 33712 Wooden Block Rain
118936 Daily CSO Default 3-4 02/08/2020 33756 Wooden Block Rain
119326 Daily CSO Default 3-4 02/13/2020 33864 Wooden Block Rain
119394 Daily CSO Default 3-4 02/14/2020 33902 Wooden Block Rain
120281 Daily CSO Default 3-4 02/27/2020 34215 Wooden Block Rain
121271 Daily CSO Default 3-4 03/13/2020 34709 Wooden Block Rain
123500 Daily CSO Default 3-4 03/19/2020 34878 Wooden Block Rain
123626 Daily CSO Default 3-4 03/21/2020 34922 Wooden Block Rain
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123803 Daily CSO Default 3-4 03/24/2020 34946 Wooden Block Rain
124153 Daily CSO Default 3-4 03/29/2020 35009 Wooden Block Rain
124771 Daily CSO Default 3-4 04/08/2020 35203 Wooden Block Rain
125684 Daily CSO Default 3-4 04/09/2020 35219 Wooden Block Rain
125179 Daily CSO Default 3-4 04/14/2020 35271 Wooden Block Rain
126344 Daily CSO Default 3-4 05/01/2020 35572 Wooden Block Rain
126516 Daily CSO Default 7 Inflow 05/03/2020 35598 Wooden Block Inflow from Creek/River
126893 Daily CSO Default 3-4 05/09/2020 35841 Wooden Block Rain
127606 Daily CSO Default 3-4 05/16/2020 35970 Wooden Block Rain
128048 Daily CSO Default 3-4 05/23/2020 36221 Wooden Block Rain
128544 Daily CSO Default 3-4 05/30/2020 36288 Wooden Block Rain
128836 Daily CSO Default 3-4 06/04/2020 36411 Wooden Block Rain
128927 Daily CSO Default 3-4 06/05/2020 36455 Wooden Block Rain
128962 Daily CSO Default 3-4 06/06/2020 36474 Wooden Block Rain
129314 Daily CSO Default 3-4 06/11/2020 36562 Wooden Block Rain
130003 Daily CSO Default 3-4 06/20/2020 36851 Wooden Block Rain
130210 Daily CSO Default 3-4 06/23/2020 36884 Wooden Block Rain
130245 Daily CSO Default 3-4 06/24/2020 36899 Wooden Block Rain
130635 Daily CSO Default 3-4 06/27/2020 37082 Wooden Block Rain
131486 Daily CSO Default 3-4 07/09/2020 37253 Wooden Block Rain
131639 Daily CSO Default 3-4 07/11/2020 37303 Wooden Block Rain
131762 Daily CSO Default 3-4 07/13/2020 37339 Wooden Block Rain
132586 Daily CSO Default 3-4 07/24/2020 37667 Wooden Block Rain
133201 Daily CSO Default 3-4 08/02/2020 37864 Wooden Block Rain
133321 Daily CSO Site Inspection 08/04/2020 37876 Wooden Block Rain
133503 Daily CSO Default 3-4 08/06/2020 37919 Wooden Block Rain
133566 Daily CSO Default 3-4 08/07/2020 37940 Wooden Block Rain
134891 Daily CSO Default 3-4 08/25/2020 39208 Wooden Block Rain
135375 Daily CSO Default 3-4 09/02/2020 39527 Wooden Block Rain
135625 Daily CSO Default 3-4 09/03/2020 39551 Wooden Block Rain
135710 Daily CSO Default 3-4 09/04/2020 39726 Wooden Block Rain
138455 Daily CSO Default 3-4 10/12/2020 40653 Wooden Block Rain
139513 Daily CSO Default 3-4 10/27/2020 41007 Wooden Block Rain
139668 Daily CSO Site Inspection 10/29/2020 41063 Wooden Block Rain
139740 Daily CSO Default 3-4 10/30/2020 41084 Wooden Block Rain
139794 Daily CSO Default 3-4 10/31/2020 41113 Wooden Block Rain
140526 Daily CSO Default 3-4 11/12/2020 41310 Wooden Block Rain
140875 Daily CSO Default 3-4 11/16/2020 41393 Wooden Block Rain
141864 Daily CSO Default 3-4 11/30/2020 41712 Wooden Block Rain
143599 Daily CSO Default 3-4 12/25/2020 42099 Wooden Block Rain

CSO-057 (CHERRY & MULBERRY)

117032 Daily CSO Default 3-4 01/12/2020 32697 Wooden Block Rain
117945 Daily CSO Default 3-4 01/25/2020 33316 Wooden Block Rain
117965 Daily CSO Default 3-4 01/26/2020 33447 Wooden Block Rain
118881 Daily CSO Default 3-4 02/07/2020 33712 Wooden Block Rain
119325 Daily CSO Default 3-4 02/13/2020 33864 Wooden Block Rain
120284 Daily CSO Default 3-4 02/27/2020 34215 Wooden Block Rain
120711 Daily CSO Default 3-4 03/04/2020 34405 Wooden Block Rain
121124 Daily CSO Default 3-4 03/10/2020 34607 Wooden Block Rain
121267 Daily CSO Default 3-4 03/13/2020 34709 Wooden Block Rain
123505 Daily CSO Default 3-4 03/19/2020 34878 Wooden Block Rain
123990 Daily CSO Default 3-4 03/26/2020 34977 Wooden Block Rain
124151 Daily CSO Default 3-4 03/29/2020 35009 Wooden Block Rain
124767 Daily CSO Default 3-4 04/08/2020 35203 Wooden Block Rain
124966 Daily CSO Default 3-4 04/10/2020 35244 Wooden Block Rain
125124 Daily CSO Default 3-4 04/13/2020 35260 Wooden Block Rain
125181 Daily CSO Default 3-4 04/14/2020 35271 Wooden Block Rain
125516 Daily CSO Default 3-4 04/18/2020 35326 Wooden Block Rain
126343 Daily CSO Default 3-4 05/01/2020 35572 Wooden Block Rain
126718 Daily CSO Default 3-4 05/07/2020 35820 Wooden Block Rain
126894 Daily CSO Default 3-4 05/09/2020 35841 Wooden Block Rain
128050 Daily CSO Default 3-4 05/23/2020 36221 Wooden Block Rain
128541 Daily CSO Default 3-4 05/30/2020 36288 Wooden Block Rain
128834 Daily CSO Default 3-4 06/04/2020 36411 Wooden Block Rain
128925 Daily CSO Default 3-4 06/05/2020 36455 Wooden Block Rain
128958 Daily CSO Default 3-4 06/06/2020 36474 Wooden Block Rain
129312 Daily CSO Default 3-4 06/11/2020 36562 Wooden Block Rain
130243 Daily CSO Default 3-4 06/24/2020 36899 Wooden Block Rain
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130578 Daily CSO Default 3-4 06/26/2020 37068 Wooden Block Rain
130636 Daily CSO Default 3-4 06/27/2020 37082 Wooden Block Rain
131484 Daily CSO Default 3-4 07/09/2020 37253 Wooden Block Rain
131640 Daily CSO Default 3-4 07/11/2020 37303 Wooden Block Rain
131763 Daily CSO Default 3-4 07/13/2020 37339 Wooden Block Rain
132056 Daily CSO Default 3-4 07/17/2020 37456 Wooden Block Rain
133203 Daily CSO Default 3-4 08/02/2020 37864 Wooden Block Rain
133322 Daily CSO Site Inspection 08/04/2020 37876 Wooden Block Rain
133375 Daily CSO Default 3-4 08/05/2020 37900 Wooden Block Rain
133504 Daily CSO Default 3-4 08/06/2020 37919 Wooden Block Rain
133563 Daily CSO Default 3-4 08/07/2020 37940 Wooden Block Rain
135234 Daily CSO Default 3-4 08/30/2020 39373 Wooden Block Rain
135377 Daily CSO Default 3-4 09/02/2020 39527 Wooden Block Rain
135711 Daily CSO Default 3-4 09/04/2020 39726 Wooden Block Rain
138362 Daily CSO Site Inspection 10/10/2020 40640 Dry Weather Overflow -
139440 Daily CSO Default 3-4 10/26/2020 40988 Wooden Block Rain
139734 Daily CSO Default 3-4 10/30/2020 41084 Wooden Block Rain
140527 Daily CSO Default 3-4 11/12/2020 41310 Wooden Block Rain
140878 Daily CSO Default 3-4 11/16/2020 41393 Wooden Block Rain
141872 Daily CSO Site Inspection 11/30/2020 41712 Wooden Block Rain
143600 Daily CSO Default 3-4 12/25/2020 42099 Wooden Block Rain

CSO-058 (FRONT & TUSCARORA)

117033 Daily CSO Default 3-4 01/12/2020 32697 Wooden Block Rain
117941 Daily CSO Site Inspection 01/25/2020 33316 Wooden Block Rain
117963 Daily CSO Default 3-4 01/26/2020 33447 Wooden Block Rain
118850 Daily CSO Site Inspection 02/07/2020 33712 Wooden Block Rain
120282 Daily CSO Default 3-4 02/27/2020 34215 Wooden Block Rain
121268 Daily CSO Default 3-4 03/13/2020 34709 Wooden Block Rain
124152 Daily CSO Default 3-4 03/29/2020 35009 Wooden Block Rain
124277 Daily CSO Default 7 Inflow 03/31/2020 35020 Wooden Block Inflow from Creek/River
124365 Daily CSO Default 7 Inflow 04/03/2020 35037 Wooden Block Inflow from Creek/River
124423 Daily CSO Default 7 Inflow 04/03/2020 35117 Wooden Block Inflow from Creek/River
124426 Daily CSO Default 7 Inflow 04/03/2020 35151 Wooden Block Inflow from Creek/River
124770 Daily CSO Default 3-4 04/08/2020 35203 Wooden Block Rain
126337 Daily CSO Default 7 Inflow 05/01/2020 35572 Wooden Block Inflow from Creek/River
126453 Daily CSO Default 7 Inflow 05/02/2020 35587 Wooden Block Inflow from Creek/River
126515 Daily CSO Default 7 Inflow 05/03/2020 35598 Wooden Block Inflow from Creek/River
126567 Daily CSO Default 7 Inflow 05/04/2020 35600 Wooden Block Inflow from Creek/River
128957 Daily CSO Default 3-4 06/06/2020 36474 Wooden Block Rain
129313 Daily CSO Default 3-4 06/11/2020 36562 Wooden Block Rain
131766 Daily CSO Default 3-4 07/13/2020 37339 Wooden Block Rain
133200 Daily CSO Default 3-4 08/02/2020 37864 Wooden Block Rain
133323 Daily CSO Site Inspection 08/04/2020 37876 Wooden Block Rain
133374 Daily CSO Default 3-4 08/05/2020 37900 Wooden Block Rain
133564 Daily CSO Default 3-4 08/07/2020 37940 Wooden Block Rain
141873 Daily CSO Site Inspection 11/30/2020 41712 Wooden Block Rain
143598 Daily CSO Default 3-4 12/25/2020 42099 Wooden Block Rain
143664 Daily CSO Default 7 Inflow 12/26/2020 42101 Wooden Block Inflow from Creek/River
143730 Daily CSO Default 7 Inflow 12/27/2020 42103 Wooden Block Inflow from Creek/River
143816 Daily CSO Default 7 Inflow 12/28/2020 42109 Wooden Block Inflow from Creek/River
143923 Daily CSO Default 7 Inflow 12/29/2020 42128 Wooden Block Inflow from Creek/River

CSO-059 (E. KITTATINNY & CAMERON)

116263 Daily CSO Default 3-4 12/31/2019 32396 Wooden Block Rain
117010 Daily CSO Default 3-4 01/12/2020 32696 Wooden Block Rain
117072 Daily CSO Default 3-4 01/13/2020 32710 Wooden Block Rain
117910 Daily CSO Site Inspection 01/25/2020 33315 Wooden Block Rain
118016 Daily CSO Default 3-4 01/26/2020 33446 Wooden Block Rain
118871 Daily CSO Site Inspection 02/07/2020 33713 Wooden Block Rain
123782 Daily CSO Default 3-4 03/24/2020 34945 Wooden Block Rain
124132 Daily CSO Default 3-4 03/29/2020 35008 Wooden Block Rain
124822 Daily CSO Default 3-4 04/08/2020 35202 Wooden Block Rain
125155 Daily CSO Default 3-4 04/14/2020 35269 Wooden Block Rain
125490 Daily CSO Default 3-4 04/18/2020 35319 Wooden Block Rain
126380 Daily CSO Default 3-4 05/01/2020 35575 Wooden Block Rain
128519 Daily CSO Default 3-4 05/30/2020 36299 Wooden Block Rain
128905 Daily CSO Default 3-4 06/05/2020 36456 Wooden Block Rain
128992 Daily CSO Default 3-4 06/06/2020 36473 Wooden Block Rain
129412 Daily CSO Default 3-4 06/11/2020 36561 Wooden Block Rain
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130045 Daily CSO Default 3-4 06/20/2020 36855 Wooden Block Rain
130422 Daily CSO Default 3-4 06/24/2020 36890 Wooden Block Rain
130676 Daily CSO Default 3-4 06/27/2020 37085 Wooden Block Rain
130701 Daily CSO Default 3-4 06/28/2020 37091 Wooden Block Rain
131801 Daily CSO Default 3-4 07/13/2020 37366 Wooden Block Rain
132071 Daily CSO Default 3-4 07/17/2020 37455 Wooden Block Rain
132832 Daily CSO Default 3-4 07/24/2020 37671 Wooden Block Rain
133178 Daily CSO Default 3-4 08/02/2020 37863 Wooden Block Rain
134008 Daily CSO Site Inspection 08/04/2020 37879 Wooden Block Rain
133430 Daily CSO Default 3-4 08/05/2020 37903 Wooden Block Rain
133544 Daily CSO Default 3-4 08/06/2020 37934 Wooden Block Rain
133600 Daily CSO Default 3-4 08/07/2020 37941 Wooden Block Rain
135204 Daily CSO Default 3-4 08/30/2020 39372 Wooden Block Rain
135420 Daily CSO Default 3-4 09/02/2020 39530 Wooden Block Rain
135684 Daily CSO Default 3-4 09/04/2020 39727 Wooden Block Rain
138442 Daily CSO Default 3-4 10/12/2020 40652 Wooden Block Rain
139483 Daily CSO Default 3-4 10/27/2020 41008 Wooden Block Rain
139696 Daily CSO Site Inspection 10/29/2020 41065 Wooden Block Rain
139714 Daily CSO Default 3-4 10/30/2020 41085 Wooden Block Rain
140557 Daily CSO Default 3-4 11/12/2020 41311 Wooden Block Rain
140854 Daily CSO Default 3-4 11/16/2020 41394 Wooden Block Rain
141619 Daily CSO Default 3-4 11/26/2020 41697 Wooden Block Rain
141914 Daily CSO Site Inspection 11/30/2020 41716 Wooden Block Rain
142937 Daily CSO Site Inspection 12/14/2020 41985 Wooden Block Rain
143578 Daily CSO Default 7 Inflow 12/25/2020 42098 Wooden Block Inflow from Creek/River
143649 Daily CSO Default 3-4 12/26/2020 42100 Wooden Block Rain

CSO-060 (SALMON STREET)

117006 Daily CSO Default 3-4 01/12/2020 32696 Wooden Block Rain
117068 Daily CSO Default 3-4 01/13/2020 32710 Wooden Block Rain
117933 Daily CSO Default 3-4 01/25/2020 33315 Wooden Block Rain
117992 Daily CSO Default 3-4 01/26/2020 33446 Wooden Block Rain
118868 Daily CSO Site Inspection 02/07/2020 33713 Wooden Block Rain
123777 Daily CSO Default 3-4 03/24/2020 34945 Wooden Block Rain
124128 Daily CSO Default 3-4 03/29/2020 35008 Wooden Block Rain
124820 Daily CSO Default 3-4 04/08/2020 35202 Wooden Block Rain
125152 Daily CSO Default 3-4 04/14/2020 35269 Wooden Block Rain
126375 Daily CSO Default 3-4 05/01/2020 35575 Wooden Block Rain
126428 Daily CSO Default 7 Inflow 05/02/2020 35588 Wooden Block Inflow from Creek/River
126482 Daily CSO Default 7 Inflow 05/03/2020 35597 Wooden Block Inflow from Creek/River
126747 Daily CSO Default 3-4 05/07/2020 35819 Wooden Block Rain
126879 Daily CSO Default 3-4 05/09/2020 35840 Wooden Block Rain
128514 Daily CSO Default 3-4 05/30/2020 36299 Wooden Block Rain
128875 Daily CSO Default 3-4 06/04/2020 36404 Wooden Block Rain
128904 Daily CSO Default 3-4 06/05/2020 36456 Wooden Block Rain
128987 Daily CSO Default 3-4 06/06/2020 36473 Wooden Block Rain
129407 Daily CSO Default 3-4 06/11/2020 36561 Wooden Block Rain
130671 Daily CSO Default 3-4 06/27/2020 37085 Wooden Block Rain
131796 Daily CSO Default 3-4 07/13/2020 37366 Wooden Block Rain
132065 Daily CSO Default 3-4 07/17/2020 37455 Wooden Block Rain
133173 Daily CSO Default 3-4 08/02/2020 37863 Wooden Block Rain
133421 Daily CSO Default 3-4 08/05/2020 37903 Wooden Block Rain
133594 Daily CSO Default 3-4 08/07/2020 37941 Wooden Block Rain
135202 Daily CSO Default 3-4 08/30/2020 39372 Wooden Block Rain
135416 Daily CSO Default 3-4 09/02/2020 39530 Wooden Block Rain
135683 Daily CSO Default 3-4 09/04/2020 39727 Wooden Block Rain
139709 Daily CSO Default 3-4 10/30/2020 41085 Wooden Block Rain
140848 Daily CSO Default 3-4 11/16/2020 41394 Wooden Block Rain
141921 Daily CSO Site Inspection 11/30/2020 41716 Wooden Block Rain
143570 Daily CSO Default 3-4 12/25/2020 42098 Wooden Block Rain
143631 Daily CSO Default 7 Inflow 12/26/2020 42100 Wooden Block Inflow from Creek/River
143711 Daily CSO Default 7 Inflow 12/27/2020 42102 Wooden Block Inflow from Creek/River
143840 Daily CSO Default 7 Inflow 12/28/2020 42108 Wooden Block Inflow from Creek/River

CSO-061 (10TH & SYCAMORE)

116348 Daily CSO Default 3-4 12/31/2019 32396 Wooden Block Rain
117001 Daily CSO Default 3-4 01/12/2020 32696 Wooden Block Rain
117914 Daily CSO Site Inspection 01/25/2020 33315 Wooden Block Rain
118755 Daily CSO Default 3-4 02/05/2020 33616 Wooden Block Rain
118867 Daily CSO Site Inspection 02/07/2020 33713 Wooden Block Rain
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120258 Daily CSO Default 3-4 02/27/2020 34216 Wooden Block Rain
120604 Daily CSO Default 3-4 03/03/2020 34380 Wooden Block Rain
120686 Daily CSO Default 3-4 03/04/2020 34403 Wooden Block Rain
121313 Daily CSO Default 3-4 03/13/2020 34708 Wooden Block Rain
123494 Daily CSO Default 3-4 03/19/2020 34877 Wooden Block Rain
123536 Daily CSO Default 3-4 03/20/2020 34901 Wooden Block Rain
123778 Daily CSO Default 3-4 03/24/2020 34945 Wooden Block Rain
124127 Daily CSO Default 3-4 03/29/2020 35008 Wooden Block Rain
124819 Daily CSO Default 3-4 04/08/2020 35202 Wooden Block Rain
124938 Daily CSO Default 3-4 04/10/2020 35240 Wooden Block Rain
125095 Daily CSO Default 3-4 04/13/2020 35261 Wooden Block Rain
125154 Daily CSO Default 3-4 04/14/2020 35269 Wooden Block Rain
125885 Daily CSO Default 3-4 04/24/2020 35477 Wooden Block Rain
125944 Daily CSO Default 3-4 04/25/2020 35501 Wooden Block Rain
126017 Daily CSO Default 3-4 04/26/2020 35513 Wooden Block Rain
126080 Daily CSO Default 3-4 04/27/2020 35517 Wooden Block Rain
126376 Daily CSO Default 3-4 05/01/2020 35575 Wooden Block Rain
126427 Daily CSO Default 7 Inflow 05/02/2020 35588 Wooden Block Inflow from Creek/River
126481 Daily CSO Default 7 Inflow 05/03/2020 35597 Wooden Block Inflow from Creek/River
126746 Daily CSO Default 3-4 05/07/2020 35819 Wooden Block Rain
126877 Daily CSO Default 3-4 05/09/2020 35840 Wooden Block Rain
127580 Daily CSO Default 3-4 05/16/2020 35973 Wooden Block Rain
128077 Daily CSO Default 3-4 05/23/2020 36220 Wooden Block Rain
128513 Daily CSO Default 3-4 05/30/2020 36299 Wooden Block Rain
128874 Daily CSO Default 3-4 06/04/2020 36404 Wooden Block Rain
128902 Daily CSO Default 3-4 06/05/2020 36456 Wooden Block Rain
128986 Daily CSO Default 3-4 06/06/2020 36473 Wooden Block Rain
129406 Daily CSO Default 3-4 06/11/2020 36561 Wooden Block Rain
130042 Daily CSO Default 3-4 06/20/2020 36855 Wooden Block Rain
130419 Daily CSO Default 3-4 06/24/2020 36890 Wooden Block Rain
130598 Daily CSO Default 3-4 06/26/2020 37069 Wooden Block Rain
130669 Daily CSO Default 3-4 06/27/2020 37085 Wooden Block Rain
131797 Daily CSO Default 3-4 07/13/2020 37366 Wooden Block Rain
132063 Daily CSO Default 3-4 07/17/2020 37455 Wooden Block Rain
133172 Daily CSO Default 3-4 08/02/2020 37863 Wooden Block Rain
133333 Daily CSO Default 3-4 08/04/2020 37879 Wooden Block Rain
133420 Daily CSO Default 3-4 08/05/2020 37903 Wooden Block Rain
133593 Daily CSO Default 3-4 08/07/2020 37941 Wooden Block Rain
135201 Daily CSO Default 3-4 08/30/2020 39372 Wooden Block Rain
135411 Daily CSO Default 3-4 09/02/2020 39530 Wooden Block Rain
135680 Daily CSO Default 3-4 09/04/2020 39727 Wooden Block Rain
138000 Daily CSO Default 3-4 10/05/2020 40530 Wooden Block Rain
138507 Daily CSO Default 3-4 10/13/2020 40656 Wooden Block Rain
139444 Daily CSO Default 3-4 10/26/2020 40987 Wooden Block Rain
139710 Daily CSO Default 3-4 10/30/2020 41085 Wooden Block Rain
140847 Daily CSO Default 3-4 11/16/2020 41394 Wooden Block Rain
141452 Daily CSO Default 3-4 11/23/2020 41565 Wooden Block Rain
141617 Daily CSO Default 3-4 11/26/2020 41697 Wooden Block Rain
141922 Daily CSO Site Inspection 11/30/2020 41716 Wooden Block Rain
142939 Daily CSO Site Inspection 12/14/2020 41985 Wooden Block Rain
143567 Daily CSO Default 3-4 12/25/2020 42098 Wooden Block Rain
143628 Daily CSO Default 7 Inflow 12/26/2020 42100 Wooden Block Inflow from Creek/River
143710 Daily CSO Default 7 Inflow 12/27/2020 42102 Wooden Block Inflow from Creek/River
143841 Daily CSO Default 7 Inflow 12/28/2020 42108 Wooden Block Inflow from Creek/River
144046 Daily CSO Default 3-4 12/31/2020 42146 Wooden Block Rain

CSO-062 (SHANOIS STREET)

117004 Daily CSO Default 3-4 01/12/2020 32696 Wooden Block Rain
117069 Daily CSO Default 3-4 01/13/2020 32710 Wooden Block Rain
117932 Daily CSO Default 3-4 01/25/2020 33315 Wooden Block Rain
117994 Daily CSO Default 3-4 01/26/2020 33446 Wooden Block Rain
118866 Daily CSO Site Inspection 02/07/2020 33713 Wooden Block Rain
120257 Daily CSO Default 3-4 02/27/2020 34216 Wooden Block Rain
120683 Daily CSO Default 3-4 03/04/2020 34403 Wooden Block Rain
123776 Daily CSO Default 3-4 03/24/2020 34945 Wooden Block Rain
124125 Daily CSO Default 3-4 03/29/2020 35008 Wooden Block Rain
124818 Daily CSO Default 3-4 04/08/2020 35202 Wooden Block Rain
124937 Daily CSO Default 3-4 04/10/2020 35240 Wooden Block Rain
125094 Daily CSO Default 3-4 04/13/2020 35261 Wooden Block Rain
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125150 Daily CSO Default 3-4 04/14/2020 35269 Wooden Block Rain
125884 Daily CSO Default 3-4 04/24/2020 35477 Wooden Block Rain
126085 Daily CSO Default 3-4 04/27/2020 35517 Wooden Block Rain
126311 Daily CSO Default 3-4 04/30/2020 35558 Wooden Block Rain
126374 Daily CSO Default 3-4 05/01/2020 35575 Wooden Block Rain
126426 Daily CSO Default 7 Inflow 05/02/2020 35588 Wooden Block Inflow from Creek/River
126480 Daily CSO Default 7 Inflow 05/03/2020 35597 Wooden Block Inflow from Creek/River
126876 Daily CSO Default 3-4 05/09/2020 35840 Wooden Block Rain
128076 Daily CSO Default 3-4 05/23/2020 36220 Wooden Block Rain
128512 Daily CSO Default 3-4 05/30/2020 36299 Wooden Block Rain
128873 Daily CSO Default 3-4 06/04/2020 36404 Wooden Block Rain
128901 Daily CSO Default 3-4 06/05/2020 36456 Wooden Block Rain
128985 Daily CSO Default 3-4 06/06/2020 36473 Wooden Block Rain
129405 Daily CSO Default 3-4 06/11/2020 36561 Wooden Block Rain
130041 Daily CSO Default 3-4 06/20/2020 36855 Wooden Block Rain
130420 Daily CSO Default 3-4 06/24/2020 36890 Wooden Block Rain
130603 Daily CSO Default 3-4 06/26/2020 37069 Wooden Block Rain
130668 Daily CSO Default 3-4 06/27/2020 37085 Wooden Block Rain
130692 Daily CSO Default 3-4 06/28/2020 37091 Wooden Block Rain
131794 Daily CSO Default 3-4 07/13/2020 37366 Wooden Block Rain
132062 Daily CSO Default 3-4 07/17/2020 37455 Wooden Block Rain
133169 Daily CSO Default 3-4 08/02/2020 37863 Wooden Block Rain
133332 Daily CSO Default 3-4 08/04/2020 37879 Wooden Block Rain
133422 Daily CSO Default 3-4 08/05/2020 37903 Wooden Block Rain
133592 Daily CSO Default 3-4 08/07/2020 37941 Wooden Block Rain
135198 Daily CSO Default 3-4 08/30/2020 39372 Wooden Block Rain
135413 Daily CSO Default 3-4 09/02/2020 39530 Wooden Block Rain
135679 Daily CSO Default 3-4 09/04/2020 39727 Wooden Block Rain
138438 Daily CSO Default 3-4 10/12/2020 40652 Wooden Block Rain
139708 Daily CSO Default 3-4 10/30/2020 41085 Wooden Block Rain
140555 Daily CSO Default 3-4 11/12/2020 41311 Wooden Block Rain
140846 Daily CSO Default 3-4 11/16/2020 41394 Wooden Block Rain
141450 Daily CSO Default 3-4 11/23/2020 41565 Wooden Block Rain
141616 Daily CSO Default 3-4 11/26/2020 41697 Wooden Block Rain
141923 Daily CSO Site Inspection 11/30/2020 41716 Wooden Block Rain
143359 Daily CSO Default 3-4 12/14/2020 41985 Wooden Block Rain
143568 Daily CSO Default 3-4 12/25/2020 42098 Wooden Block Rain
143629 Daily CSO Default 7 Inflow 12/26/2020 42100 Wooden Block Inflow from Creek/River

CSO-063 (CAMERON & HANOVER)

116259 Daily CSO Default 3-4 12/31/2019 32396 Wooden Block Rain
117003 Daily CSO Default 3-4 01/12/2020 32696 Wooden Block Rain
117066 Daily CSO Default 3-4 01/13/2020 32710 Wooden Block Rain
117543 Daily CSO Default 3-4 01/20/2020 32856 Wooden Block Rain
117915 Daily CSO Site Inspection 01/25/2020 33315 Wooden Block Rain
117990 Daily CSO Default 3-4 01/26/2020 33446 Wooden Block Rain
118865 Daily CSO Site Inspection 02/07/2020 33713 Wooden Block Rain
120261 Daily CSO Default 3-4 02/27/2020 34216 Wooden Block Rain
120684 Daily CSO Default 3-4 03/04/2020 34403 Wooden Block Rain
120864 Daily CSO Default 3-4 03/07/2020 34564 Wooden Block Rain
121314 Daily CSO Default 3-4 03/13/2020 34708 Wooden Block Rain
123775 Daily CSO Default 3-4 03/24/2020 34945 Wooden Block Rain
124065 Daily CSO Site Inspection 03/28/2020 34998 Wooden Block Rain
124126 Daily CSO Default 3-4 03/29/2020 35008 Wooden Block Rain
124817 Daily CSO Default 3-4 04/08/2020 35202 Wooden Block Rain
125097 Daily CSO Default 3-4 04/13/2020 35261 Wooden Block Rain
125153 Daily CSO Default 3-4 04/14/2020 35269 Wooden Block Rain
126016 Daily CSO Default 3-4 04/26/2020 35513 Wooden Block Rain
126083 Daily CSO Default 3-4 04/27/2020 35517 Wooden Block Rain
126373 Daily CSO Default 3-4 05/01/2020 35575 Wooden Block Rain
126425 Daily CSO Default 7 Inflow 05/02/2020 35588 Wooden Block Inflow from Creek/River
126479 Daily CSO Default 7 Inflow 05/03/2020 35597 Wooden Block Inflow from Creek/River
126875 Daily CSO Default 3-4 05/09/2020 35840 Wooden Block Rain
128074 Daily CSO Default 3-4 05/23/2020 36220 Wooden Block Rain
128511 Daily CSO Default 3-4 05/30/2020 36299 Wooden Block Rain
128872 Daily CSO Default 3-4 06/04/2020 36404 Wooden Block Rain
128920 Daily CSO Default 3-4 06/05/2020 36456 Wooden Block Rain
128984 Daily CSO Default 3-4 06/06/2020 36473 Wooden Block Rain
129404 Daily CSO Default 3-4 06/11/2020 36561 Wooden Block Rain
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129470 Daily CSO Site Inspection 06/12/2020 36669 Wooden Block Rain
130039 Daily CSO Default 3-4 06/20/2020 36855 Wooden Block Rain
130418 Daily CSO Default 3-4 06/24/2020 36890 Wooden Block Rain
130599 Daily CSO Default 3-4 06/26/2020 37069 Wooden Block Rain
130670 Daily CSO Default 3-4 06/27/2020 37085 Wooden Block Rain
130693 Daily CSO Default 3-4 06/28/2020 37091 Wooden Block Rain
131795 Daily CSO Default 3-4 07/13/2020 37366 Wooden Block Rain
132060 Daily CSO Default 3-4 07/17/2020 37455 Wooden Block Rain
132503 Daily CSO Default 3-4 07/22/2020 37585 Wooden Block Rain
133171 Daily CSO Default 3-4 08/02/2020 37863 Wooden Block Rain
133331 Daily CSO Default 3-4 08/04/2020 37879 Wooden Block Rain
133423 Daily CSO Default 3-4 08/05/2020 37903 Wooden Block Rain
133590 Daily CSO Default 3-4 08/07/2020 37941 Wooden Block Rain
135199 Daily CSO Default 3-4 08/30/2020 39372 Wooden Block Rain
135412 Daily CSO Default 3-4 09/02/2020 39530 Wooden Block Rain
135677 Daily CSO Site Inspection 09/04/2020 39727 Wooden Block Rain
138436 Daily CSO Default 3-4 10/12/2020 40652 Wooden Block Rain
139443 Daily CSO Default 3-4 10/26/2020 40987 Wooden Block Rain
139707 Daily CSO Default 3-4 10/30/2020 41085 Wooden Block Rain
140554 Daily CSO Default 3-4 11/12/2020 41311 Wooden Block Rain
140844 Daily CSO Default 3-4 11/16/2020 41394 Wooden Block Rain
141451 Daily CSO Default 3-4 11/23/2020 41565 Wooden Block Rain
141924 Daily CSO Site Inspection 11/30/2020 41716 Wooden Block Rain
142940 Daily CSO Site Inspection 12/14/2020 41985 Wooden Block Rain
143566 Daily CSO Default 3-4 12/25/2020 42098 Wooden Block Rain
143627 Daily CSO Default 7 Inflow 12/26/2020 42100 Wooden Block Inflow from Creek/River
143708 Daily CSO Default 7 Inflow 12/27/2020 42102 Wooden Block Inflow from Creek/River

CSO-064 (CAMERON & MAGNOLIA)

117002 Daily CSO Default 3-4 01/12/2020 32696 Wooden Block Rain
117067 Daily CSO Default 3-4 01/13/2020 32710 Wooden Block Rain
117931 Daily CSO Default 3-4 01/25/2020 33315 Wooden Block Rain
117991 Daily CSO Default 3-4 01/26/2020 33446 Wooden Block Rain
118864 Daily CSO Site Inspection 02/07/2020 33713 Wooden Block Rain
118909 Daily CSO Default 3-4 02/08/2020 33757 Wooden Block Rain
124064 Daily CSO Site Inspection 03/28/2020 34998 Wooden Block Rain
124124 Daily CSO Default 3-4 03/29/2020 35008 Wooden Block Rain
124816 Daily CSO Default 3-4 04/08/2020 35202 Wooden Block Rain
126015 Daily CSO Default 3-4 04/26/2020 35513 Wooden Block Rain
126372 Daily CSO Default 3-4 05/01/2020 35575 Wooden Block Rain
126424 Daily CSO Default 7 Inflow 05/02/2020 35588 Wooden Block Inflow from Creek/River
126478 Daily CSO Default 7 Inflow 05/03/2020 35597 Wooden Block Inflow from Creek/River
126874 Daily CSO Default 3-4 05/09/2020 35840 Wooden Block Rain
127582 Daily CSO Default 3-4 05/16/2020 35973 Wooden Block Rain
128075 Daily CSO Default 3-4 05/23/2020 36220 Wooden Block Rain
128510 Daily CSO Default 3-4 05/30/2020 36299 Wooden Block Rain
128871 Daily CSO Default 3-4 06/04/2020 36404 Wooden Block Rain
128900 Daily CSO Default 3-4 06/05/2020 36456 Wooden Block Rain
128983 Daily CSO Default 3-4 06/06/2020 36473 Wooden Block Rain
129403 Daily CSO Default 3-4 06/11/2020 36561 Wooden Block Rain
130040 Daily CSO Default 3-4 06/20/2020 36855 Wooden Block Rain
130667 Daily CSO Default 3-4 06/27/2020 37085 Wooden Block Rain
130695 Daily CSO Default 3-4 06/28/2020 37091 Wooden Block Rain
132061 Daily CSO Default 3-4 07/17/2020 37455 Wooden Block Rain
133170 Daily CSO Default 3-4 08/02/2020 37863 Wooden Block Rain
133424 Daily CSO Default 3-4 08/05/2020 37903 Wooden Block Rain
133591 Daily CSO Default 3-4 08/07/2020 37941 Wooden Block Rain
135200 Daily CSO Default 3-4 08/30/2020 39372 Wooden Block Rain
135414 Daily CSO Default 3-4 09/02/2020 39530 Wooden Block Rain
135678 Daily CSO Default 3-4 09/04/2020 39727 Wooden Block Rain
139706 Daily CSO Default 3-4 10/30/2020 41085 Wooden Block Rain
140553 Daily CSO Default 3-4 11/12/2020 41311 Wooden Block Rain
140845 Daily CSO Default 3-4 11/16/2020 41394 Wooden Block Rain
143569 Daily CSO Default 3-4 12/25/2020 42098 Wooden Block Rain
143626 Daily CSO Default 7 Inflow 12/26/2020 42100 Wooden Block Inflow from Creek/River
143709 Daily CSO Default 7 Inflow 12/27/2020 42102 Wooden Block Inflow from Creek/River
144047 Daily CSO Default 3-4 12/31/2020 42146 Wooden Block Rain

Page 49 of 49



APPENDIX K-3B

H&H MODEL SIMULATION
COMBINED SEWER OVERFLOW REPORT



CAPITAL REGION WATER

Combined Sewer Overflow Report by Outfalls - H/H Model Simulation

01/01/2020 - 12/31/2020

Overflow Start 

Time

Overflow End 

Time

Amount of 

Rain (in)

Duration of 

Rain (hr)

Duration of 

Overflow (hr)

Volume of 

Overflow 

(Gallons)
CSO-04 8,784,647

1/4/20 0:40 1/4/20 1:20 0.23 5.7 0.7 14,065
1/7/20 17:10 1/7/20 17:50 0.28 3.3 0.7 16,072
1/12/20 0:50 1/12/20 5:10 0.32 2.3 2.8 67,378

1/18/20 15:20 1/18/20 16:50 0.28 4.6 1.5 43,443
1/25/20 3:20 1/25/20 9:00 1.28 7.8 5.7 464,816
2/6/20 16:50 2/7/20 10:30 1.27 7.5 6.3 429,557
2/13/20 0:30 2/13/20 1:20 0.24 3.3 0.8 21,265

2/26/20 22:30 2/27/20 1:50 1.11 5.1 3.3 393,576
3/3/20 13:20 3/3/20 14:00 0.29 4.2 0.7 14,678
3/13/20 2:10 3/13/20 4:40 0.37 4.0 2.5 82,676

3/18/20 23:20 3/19/20 5:20 0.82 7.0 6.0 258,956
3/23/20 15:00 3/23/20 15:50 0.35 5.9 0.8 23,938
3/28/20 6:50 3/28/20 20:30 1.37 12.4 10.0 449,302
4/8/20 2:00 4/8/20 3:30 0.47 2.8 1.5 136,506

4/13/20 0:20 4/13/20 11:20 0.88 11.5 8.3 197,194
4/18/20 0:40 4/18/20 1:10 0.29 4.4 0.5 9,717
4/24/20 4:30 4/24/20 7:30 0.46 10.3 1.8 27,450
4/26/20 5:00 4/26/20 6:00 0.49 7.2 1.0 29,488
4/30/20 8:20 4/30/20 18:20 1.95 19.5 10.0 619,712
5/8/20 15:40 5/8/20 17:10 0.45 8.2 1.5 40,675

5/22/20 11:40 5/22/20 16:30 0.80 5.3 3.0 215,255
5/29/20 13:30 5/29/20 22:20 0.50 3.9 3.5 109,502
6/3/20 10:20 6/3/20 11:20 0.33 1.3 1.0 91,027
6/4/20 18:50 6/4/20 21:30 0.82 4.8 2.7 267,734

6/10/20 18:10 6/11/20 5:00 1.14 4.4 5.2 368,582
6/22/20 16:50 6/22/20 19:20 0.50 1.9 2.5 154,382
6/23/20 19:40 6/23/20 22:00 0.47 1.3 2.3 135,678
7/22/20 15:00 7/22/20 16:50 0.72 1.8 1.8 253,031
8/1/20 22:30 8/2/20 2:00 0.29 3.1 3.0 31,167
8/4/20 3:40 8/4/20 12:20 1.45 11.8 8.7 475,571
8/6/20 8:10 8/6/20 9:00 0.24 2.4 0.8 38,368

8/6/20 21:00 8/7/20 15:50 0.92 6.0 7.0 230,306
8/24/20 14:40 8/24/20 16:40 0.34 2.0 2.0 78,338
8/28/20 15:30 8/29/20 3:20 0.51 5.5 3.3 100,996
8/29/20 16:10 8/29/20 17:20 0.36 0.9 1.2 103,626
9/1/20 20:10 9/2/20 20:10 0.70 7.6 6.7 112,040
9/3/20 16:30 9/3/20 17:50 0.55 2.7 1.3 159,738

9/10/20 19:10 9/10/20 20:30 0.50 1.1 1.3 163,280
10/11/20 22:00 10/12/20 4:20 1.02 15.5 6.3 192,426
10/29/20 8:20 10/30/20 7:00 1.57 17.3 14.2 467,345

11/11/20 12:00 11/11/20 18:20 0.83 10.8 6.3 235,077
11/15/20 17:30 11/15/20 18:40 0.30 2.3 1.2 60,411
11/23/20 3:30 11/23/20 3:50 0.20 3.7 0.3 7,095
11/30/20 5:20 11/30/20 12:40 0.87 7.7 7.3 273,069
12/4/20 22:20 12/4/20 23:00 0.35 6.7 0.7 12,791
12/14/20 6:10 12/14/20 11:50 0.53 7.0 5.7 137,398

12/16/20 16:50 12/17/20 2:00 0.90 12.4 9.2 262,141
12/24/20 8:50 12/25/20 3:00 2.05 16.5 15.8 707,810

CSO-05 12,059,626

1/4/20 1:10 1/4/20 1:20 0.22 5.8 0.2 3,594
1/7/20 17:10 1/7/20 17:50 0.28 3.3 0.7 17,053
1/12/20 1:00 1/12/20 5:10 0.32 2.4 2.2 62,042

1/18/20 15:30 1/18/20 16:50 0.28 4.6 1.3 46,458
1/25/20 3:20 1/25/20 9:10 1.30 7.8 5.8 721,203
2/7/20 6:10 2/7/20 10:30 1.26 7.6 4.3 624,288
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CAPITAL REGION WATER

Combined Sewer Overflow Report by Outfalls - H/H Model Simulation

01/01/2020 - 12/31/2020

Overflow Start 

Time

Overflow End 

Time

Amount of 

Rain (in)

Duration of 

Rain (hr)

Duration of 

Overflow (hr)

Volume of 

Overflow 

(Gallons)
2/13/20 0:50 2/13/20 1:20 0.24 3.3 0.5 14,908

2/26/20 22:30 2/27/20 2:00 1.14 5.1 3.5 638,440
3/13/20 2:30 3/13/20 4:40 0.36 4.0 2.2 87,443

3/18/20 23:30 3/19/20 5:20 0.82 7.2 5.5 356,840
3/23/20 15:20 3/23/20 15:50 0.36 6.0 0.5 18,983
3/28/20 7:00 3/28/20 20:40 1.38 12.7 9.3 620,249
4/8/20 2:00 4/8/20 3:40 0.48 3.0 1.7 207,746

4/13/20 0:40 4/13/20 11:20 0.89 11.8 5.8 229,356
4/26/20 5:10 4/26/20 6:00 0.50 7.3 0.8 26,223
4/30/20 8:50 4/30/20 18:20 1.95 19.7 9.5 922,713
5/8/20 16:00 5/8/20 17:10 0.45 8.4 1.2 36,476

5/22/20 11:50 5/22/20 16:40 0.85 5.4 2.2 340,960
5/29/20 13:30 5/29/20 22:10 0.48 3.9 2.7 109,507
6/3/20 10:20 6/3/20 11:30 0.34 1.3 1.2 134,578
6/4/20 18:50 6/4/20 21:40 0.84 5.0 2.8 414,961

6/10/20 18:20 6/11/20 5:10 1.22 4.7 4.2 598,768
6/22/20 16:50 6/22/20 19:30 0.52 1.9 2.7 234,315
6/23/20 19:40 6/23/20 22:00 0.46 1.3 2.3 179,906
7/22/20 15:00 7/22/20 16:50 0.70 1.8 1.8 376,944
8/1/20 22:40 8/1/20 22:50 0.28 3.3 0.2 3,806
8/4/20 4:00 8/4/20 12:30 1.46 11.8 8.5 694,513
8/6/20 8:10 8/6/20 9:00 0.24 2.7 0.8 42,854

8/6/20 21:00 8/7/20 15:50 0.88 6.1 4.7 252,672
8/24/20 14:40 8/24/20 16:40 0.35 2.1 2.0 108,284
8/28/20 15:50 8/29/20 3:20 0.51 5.7 2.5 108,823
8/29/20 16:10 8/29/20 17:20 0.37 1.0 1.2 149,723
9/1/20 20:30 9/2/20 20:10 0.70 7.8 2.8 88,290
9/3/20 16:30 9/3/20 18:00 0.56 2.8 1.5 250,590

9/10/20 19:10 9/10/20 20:40 0.44 1.1 1.5 200,568
10/11/20 22:20 10/12/20 4:20 1.04 15.8 6.0 245,922
10/29/20 8:30 10/30/20 7:00 1.60 17.3 10.3 618,663

11/11/20 12:50 11/11/20 18:20 0.83 10.8 5.0 302,440
11/15/20 17:30 11/15/20 18:50 0.29 2.3 1.3 71,678
11/30/20 5:30 11/30/20 12:40 0.87 7.7 6.5 369,256
12/4/20 22:40 12/4/20 23:00 0.35 6.8 0.3 6,965
12/14/20 6:30 12/14/20 11:50 0.54 7.0 5.3 151,519

12/16/20 17:00 12/17/20 2:00 0.92 12.4 9.0 328,351
12/24/20 9:00 12/25/20 3:00 2.09 16.6 13.5 1,040,756

CSO-06 3,164,758

1/12/20 1:20 1/12/20 5:20 0.42 2.6 1.5 22,105
1/18/20 16:20 1/18/20 16:50 0.28 4.4 0.5 3,298
1/25/20 3:30 1/25/20 9:00 1.27 7.7 5.5 228,494
2/7/20 6:20 2/7/20 9:50 1.28 7.3 3.5 225,101

2/26/20 22:40 2/27/20 1:50 0.98 4.8 3.2 177,700
3/13/20 3:40 3/13/20 4:30 0.33 3.8 0.8 5,019

3/18/20 23:40 3/19/20 5:20 0.85 7.0 3.7 97,425
3/28/20 7:10 3/28/20 20:30 1.40 13.1 6.0 169,742
4/8/20 2:00 4/8/20 3:30 0.50 2.6 1.5 75,342

4/13/20 10:10 4/13/20 11:20 0.86 11.8 1.0 31,615
4/24/20 7:10 4/24/20 7:50 0.51 10.0 0.7 5,735
4/26/20 5:20 4/26/20 6:00 0.51 6.4 0.5 4,617
4/30/20 9:30 4/30/20 18:10 1.97 19.3 7.7 283,480

5/22/20 15:00 5/22/20 16:10 0.72 5.4 1.2 83,678
6/3/20 10:20 6/3/20 11:10 0.26 1.3 0.8 17,338
6/4/20 19:00 6/4/20 21:40 0.94 4.4 2.7 182,916
6/5/20 17:30 6/5/20 18:50 0.53 1.3 1.3 103,716
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CAPITAL REGION WATER

Combined Sewer Overflow Report by Outfalls - H/H Model Simulation

01/01/2020 - 12/31/2020

Overflow Start 

Time

Overflow End 

Time

Amount of 

Rain (in)

Duration of 

Rain (hr)

Duration of 

Overflow (hr)

Volume of 

Overflow 

(Gallons)
6/10/20 18:30 6/11/20 5:00 1.11 4.7 3.2 171,905
6/22/20 17:10 6/22/20 19:10 0.27 1.5 0.3 1,658
6/23/20 21:10 6/23/20 21:50 0.28 1.3 0.7 7,690
6/25/20 15:20 6/25/20 16:20 0.33 1.2 1.0 43,122
7/22/20 15:10 7/22/20 16:40 0.42 1.8 1.5 62,885
8/1/20 22:40 8/1/20 23:00 0.31 3.8 0.3 1,467
8/4/20 4:40 8/4/20 12:20 1.49 12.0 6.5 207,944
8/6/20 8:10 8/6/20 8:40 0.25 2.7 0.5 5,665

8/6/20 20:50 8/7/20 16:10 0.87 5.8 2.0 95,224
8/24/20 14:50 8/24/20 15:30 0.27 1.9 0.7 15,184
8/29/20 1:50 8/29/20 3:10 0.55 6.2 1.3 33,939

8/29/20 16:20 8/29/20 17:10 0.31 0.9 0.8 32,140
9/1/20 21:10 9/2/20 20:00 0.66 6.7 1.0 6,883
9/3/20 16:40 9/3/20 17:50 0.62 2.7 1.2 96,085

9/10/20 19:10 9/10/20 20:10 0.28 0.9 1.0 23,635
10/11/20 23:00 10/12/20 3:20 1.02 14.4 4.2 37,153
10/29/20 8:50 10/30/20 6:50 1.47 16.2 4.5 130,549

11/11/20 14:30 11/11/20 17:20 0.74 10.0 2.7 56,126
11/15/20 17:50 11/15/20 18:40 0.24 2.3 0.7 3,848
11/30/20 5:50 11/30/20 10:20 0.88 7.5 4.0 84,876
12/14/20 7:40 12/14/20 10:20 0.54 7.3 2.3 10,044

12/16/20 17:30 12/17/20 0:50 0.88 12.3 4.2 54,428
12/24/20 9:20 12/25/20 1:00 2.00 16.5 8.7 264,987

CSO-07 4,019,676

1/12/20 1:00 1/12/20 5:10 0.42 2.6 1.7 50,167
1/18/20 15:40 1/18/20 16:30 0.28 4.4 0.8 7,003
1/25/20 3:20 1/25/20 8:30 1.27 7.5 5.2 270,128
2/7/20 6:10 2/7/20 9:30 1.29 7.3 3.3 262,885

2/26/20 22:40 2/27/20 1:30 0.97 4.8 2.8 204,038
3/13/20 2:40 3/13/20 3:50 0.32 3.8 0.7 11,506

3/18/20 23:30 3/19/20 5:10 0.85 7.0 3.8 129,282
3/23/20 15:30 3/23/20 15:40 0.35 5.3 0.2 3,248
3/28/20 7:00 3/28/20 19:50 1.40 13.1 5.8 213,629
4/8/20 2:00 4/8/20 3:20 0.50 2.6 1.3 98,804

4/13/20 10:10 4/13/20 11:00 0.87 11.8 0.8 43,744
4/24/20 7:00 4/24/20 7:30 0.51 9.8 0.5 13,117
4/26/20 5:10 4/26/20 5:50 0.51 6.4 0.7 12,794
4/30/20 9:30 4/30/20 18:00 1.97 18.8 7.7 349,876
5/8/20 16:30 5/8/20 16:50 0.42 7.8 0.3 3,481

5/22/20 11:40 5/22/20 16:00 0.70 5.1 1.5 99,860
5/29/20 21:40 5/29/20 22:00 0.34 3.3 0.3 7,151
6/3/20 10:20 6/3/20 11:00 0.25 1.2 0.7 33,438
6/4/20 19:00 6/4/20 21:10 0.94 4.4 2.2 204,186
6/5/20 17:30 6/5/20 18:40 0.53 1.3 1.2 118,740

6/10/20 18:20 6/11/20 4:50 1.06 4.4 3.3 196,234
6/22/20 17:00 6/22/20 19:00 0.26 1.4 0.7 12,522
6/23/20 19:50 6/23/20 21:40 0.28 1.3 0.8 17,815
6/25/20 15:20 6/25/20 16:10 0.35 1.1 0.8 63,966
7/22/20 15:10 7/22/20 16:30 0.42 1.8 1.3 76,946
8/1/20 22:30 8/1/20 22:50 0.31 3.8 0.3 9,090
8/4/20 4:20 8/4/20 12:00 1.49 12.0 6.5 246,032
8/6/20 8:10 8/6/20 8:30 0.26 2.7 0.3 9,331

8/6/20 20:50 8/7/20 15:50 0.87 5.6 2.2 124,184
8/24/20 14:50 8/24/20 15:20 0.26 1.8 0.5 19,620
8/28/20 15:50 8/29/20 3:00 0.55 6.1 1.7 50,507
8/29/20 16:20 8/29/20 17:00 0.31 0.8 0.7 38,707
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CAPITAL REGION WATER

Combined Sewer Overflow Report by Outfalls - H/H Model Simulation

01/01/2020 - 12/31/2020

Overflow Start 

Time

Overflow End 

Time

Amount of 

Rain (in)

Duration of 

Rain (hr)

Duration of 

Overflow (hr)

Volume of 

Overflow 

(Gallons)
9/1/20 20:50 9/2/20 19:50 0.66 6.6 1.7 26,535
9/3/20 15:30 9/3/20 17:40 0.62 2.5 1.3 112,274

9/10/20 19:10 9/10/20 20:00 0.30 0.9 0.8 47,999
10/11/20 23:00 10/12/20 2:50 1.02 14.4 3.8 46,802
10/29/20 8:40 10/30/20 6:40 1.46 16.1 5.0 170,126

11/11/20 14:20 11/11/20 17:00 0.74 9.5 2.7 76,296
11/15/20 17:40 11/15/20 18:20 0.24 2.3 0.7 14,241
11/30/20 5:30 11/30/20 12:20 0.88 7.5 4.5 118,449

12/16/20 17:10 12/17/20 0:40 0.88 12.3 4.0 73,003
12/24/20 9:00 12/25/20 0:40 1.99 16.2 9.0 331,918

CSO-08 15,152,349

1/7/20 17:30 1/7/20 18:10 0.29 3.8 0.7 30,682
1/12/20 0:50 1/12/20 5:10 0.41 2.6 2.5 159,222

1/18/20 15:30 1/18/20 16:30 0.28 4.4 1.0 44,738
1/25/20 3:20 1/25/20 8:30 1.27 7.5 5.2 904,371
2/7/20 6:10 2/7/20 10:00 1.29 7.3 3.8 817,444

2/13/20 1:00 2/13/20 1:10 0.22 2.8 0.2 8,233
2/26/20 22:30 2/27/20 1:50 0.96 4.8 3.3 641,317
3/13/20 2:40 3/13/20 4:20 0.32 3.8 1.7 81,834

3/18/20 23:20 3/19/20 5:10 0.86 7.0 5.8 474,287
3/23/20 15:20 3/23/20 15:40 0.35 5.3 0.3 18,367
3/28/20 6:50 3/28/20 20:20 1.40 13.1 9.5 852,469
4/8/20 2:00 4/8/20 3:20 0.50 2.6 1.3 290,785

4/13/20 1:00 4/13/20 11:20 0.88 11.8 6.0 306,432
4/24/20 4:40 4/24/20 7:50 0.52 9.8 1.8 79,117
4/26/20 5:00 4/26/20 5:50 0.51 6.4 0.8 66,865
4/30/20 9:30 4/30/20 18:00 1.97 18.8 8.5 1,155,317
5/8/20 16:00 5/8/20 17:00 0.42 7.8 1.0 45,963

5/22/20 11:40 5/22/20 16:10 0.72 5.1 2.5 325,052
5/29/20 14:20 5/29/20 22:00 0.34 3.3 2.0 71,903
6/3/20 10:20 6/3/20 11:10 0.25 1.2 0.8 109,331
6/4/20 18:50 6/4/20 21:40 0.97 4.4 2.8 695,193
6/5/20 17:30 6/5/20 19:00 0.57 1.3 1.5 432,009

6/10/20 18:20 6/11/20 5:00 1.07 4.4 5.0 650,901
6/22/20 17:00 6/22/20 19:10 0.26 1.4 1.5 79,490
6/23/20 19:40 6/23/20 21:50 0.26 1.3 1.7 77,258
6/25/20 15:20 6/25/20 16:30 0.37 1.1 1.2 226,642
7/22/20 15:10 7/22/20 16:20 0.37 1.8 1.2 185,808
7/24/20 1:50 7/24/20 2:10 0.20 2.9 0.3 17,738
8/1/20 22:30 8/1/20 23:00 0.32 3.8 0.5 37,892
8/4/20 4:20 8/4/20 12:10 1.49 12.0 7.8 883,949
8/6/20 7:20 8/6/20 8:30 0.26 2.7 1.2 77,678

8/6/20 20:50 8/7/20 16:00 0.83 5.6 3.7 412,260
8/24/20 14:40 8/24/20 15:20 0.24 1.8 0.7 65,606
8/28/20 15:40 8/29/20 3:10 0.55 6.1 2.7 218,349
8/29/20 16:20 8/29/20 17:10 0.30 0.8 0.8 137,103
9/1/20 20:50 9/2/20 20:00 0.65 6.6 3.0 125,369
9/3/20 15:20 9/3/20 17:50 0.64 2.5 2.5 416,033

9/10/20 19:10 9/10/20 19:50 0.24 0.9 0.7 98,365
10/11/20 22:30 10/12/20 4:30 1.01 14.4 6.0 320,658
10/29/20 8:30 10/30/20 6:40 1.46 16.1 10.7 721,486

11/11/20 14:20 11/11/20 18:10 0.73 9.5 3.8 309,692
11/15/20 17:40 11/15/20 18:30 0.23 2.3 0.8 59,285
11/30/20 5:20 11/30/20 12:40 0.88 7.5 7.0 517,106
12/14/20 6:30 12/14/20 11:50 0.54 7.3 5.3 211,223

12/16/20 16:50 12/17/20 0:50 0.88 12.3 7.8 416,756
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CAPITAL REGION WATER

Combined Sewer Overflow Report by Outfalls - H/H Model Simulation

01/01/2020 - 12/31/2020

Overflow Start 

Time

Overflow End 

Time

Amount of 

Rain (in)

Duration of 

Rain (hr)

Duration of 

Overflow (hr)

Volume of 

Overflow 

(Gallons)
12/24/20 8:50 12/25/20 2:20 1.99 16.2 13.7 1,274,771

CSO-09 21,423,644

1/12/20 1:10 1/12/20 5:30 0.40 2.6 2.0 166,607
1/18/20 16:20 1/18/20 16:50 0.28 4.4 0.5 25,494
1/25/20 3:30 1/25/20 9:20 1.26 7.5 5.8 1,495,808
2/7/20 6:10 2/7/20 10:40 1.29 7.3 4.3 1,345,755

2/26/20 22:40 2/27/20 3:10 0.95 4.8 4.5 1,047,013
3/13/20 3:40 3/13/20 4:40 0.31 3.8 1.0 39,112

3/18/20 23:40 3/19/20 5:30 0.87 7.0 4.5 788,337
3/28/20 7:10 3/28/20 20:50 1.40 13.1 7.5 1,251,122
4/8/20 2:00 4/8/20 4:00 0.50 2.6 2.0 471,060

4/13/20 10:00 4/13/20 11:40 0.89 11.8 1.7 314,223
4/24/20 7:00 4/24/20 8:00 0.53 9.8 1.0 106,923
4/26/20 5:10 4/26/20 6:00 0.52 6.4 0.8 48,933
4/30/20 9:30 4/30/20 18:20 1.95 18.8 8.8 2,016,997

5/22/20 14:50 5/22/20 16:50 0.77 5.1 2.0 532,101
6/3/20 10:30 6/3/20 11:20 0.23 1.2 0.8 75,090
6/4/20 19:00 6/4/20 22:10 1.04 4.4 3.2 1,129,036
6/5/20 17:30 6/5/20 19:40 0.68 1.3 2.2 735,744

6/10/20 19:00 6/11/20 5:10 1.08 4.4 3.3 955,453
6/22/20 18:30 6/22/20 19:10 0.27 1.4 0.7 58,910
6/25/20 15:20 6/25/20 16:50 0.41 1.1 1.5 351,074
7/24/20 2:00 7/24/20 2:20 0.22 2.9 0.3 14,553
8/1/20 22:30 8/1/20 23:00 0.33 3.8 0.5 38,765
8/4/20 5:30 8/4/20 12:40 1.49 12.0 7.2 1,363,513
8/6/20 7:30 8/6/20 8:30 0.27 2.7 1.0 93,672

8/6/20 20:50 8/7/20 16:10 0.75 5.6 2.7 517,021
8/29/20 1:50 8/29/20 3:30 0.56 6.1 1.7 267,531

8/29/20 16:20 8/29/20 17:20 0.27 0.8 1.0 159,008
9/1/20 21:10 9/1/20 22:00 0.63 6.6 0.8 59,646
9/3/20 15:20 9/3/20 18:30 0.70 2.5 3.2 702,131

10/11/20 23:20 10/12/20 4:50 1.01 14.4 5.5 447,595
10/29/20 8:50 10/30/20 7:00 1.46 16.1 6.7 1,049,067

11/11/20 14:20 11/11/20 18:20 0.72 9.5 4.0 540,772
11/30/20 5:40 11/30/20 12:50 0.89 7.5 5.7 837,113
12/14/20 8:30 12/14/20 10:30 0.55 7.3 2.0 42,531

12/16/20 22:00 12/17/20 1:10 0.88 12.3 3.2 467,242
12/24/20 10:00 12/25/20 1:10 1.98 16.2 9.5 1,868,696

CSO-10 13,583,450

1/4/20 0:50 1/4/20 2:00 0.24 6.1 1.2 14,515
1/7/20 16:40 1/7/20 19:20 0.29 3.3 2.7 47,456
1/12/20 1:00 1/12/20 6:30 0.40 2.6 3.7 119,272

1/18/20 15:20 1/18/20 17:50 0.28 4.3 2.3 54,884
1/25/20 3:20 1/25/20 10:10 1.26 7.4 6.8 826,567
2/6/20 17:10 2/7/20 11:40 1.29 7.9 6.0 790,005
2/13/20 0:50 2/13/20 1:40 0.22 2.9 0.8 9,208

2/26/20 22:40 2/27/20 4:10 0.95 4.8 5.5 573,670
3/13/20 2:40 3/13/20 5:40 0.31 3.8 2.8 62,707

3/18/20 23:30 3/19/20 6:40 0.87 7.4 7.0 443,224
3/23/20 15:00 3/23/20 16:50 0.35 5.8 1.7 38,542
3/28/20 7:00 3/28/20 21:30 1.40 12.9 10.8 753,089
4/8/20 2:00 4/8/20 4:40 0.50 2.4 2.5 255,998

4/13/20 1:10 4/13/20 13:50 0.89 11.8 7.8 305,389
4/24/20 4:30 4/24/20 9:00 0.53 9.3 3.2 95,384
4/26/20 5:00 4/26/20 19:40 0.52 7.3 3.5 70,017
4/30/20 8:30 4/30/20 19:10 1.95 19.4 10.5 1,125,367
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CAPITAL REGION WATER

Combined Sewer Overflow Report by Outfalls - H/H Model Simulation

01/01/2020 - 12/31/2020

Overflow Start 

Time

Overflow End 

Time

Amount of 

Rain (in)

Duration of 

Rain (hr)

Duration of 

Overflow (hr)

Volume of 

Overflow 

(Gallons)
5/8/20 16:20 5/8/20 18:40 0.41 7.8 2.3 42,214

5/22/20 11:30 5/22/20 17:40 0.77 5.3 4.0 333,461
5/29/20 14:30 5/29/20 22:40 0.34 3.2 2.5 34,343
6/3/20 10:30 6/3/20 12:00 0.23 1.1 1.5 40,799
6/4/20 19:00 6/4/20 22:30 1.04 4.4 3.5 645,447
6/5/20 17:30 6/5/20 20:10 0.67 1.4 2.7 415,443

6/10/20 18:50 6/11/20 6:00 1.08 4.5 5.5 569,047
6/22/20 17:00 6/22/20 20:00 0.27 1.3 1.8 44,801
6/23/20 21:10 6/23/20 22:00 0.21 1.7 0.8 10,051
6/25/20 15:20 6/25/20 17:30 0.41 1.1 2.0 202,788
7/22/20 15:20 7/22/20 17:20 0.24 1.8 1.8 38,182
7/24/20 1:50 7/24/20 2:50 0.22 2.5 1.0 17,876
8/1/20 22:30 8/2/20 2:30 0.34 3.9 1.8 32,523
8/4/20 4:10 8/4/20 13:20 1.49 12.3 9.2 862,778
8/6/20 7:20 8/6/20 9:20 0.27 2.7 2.0 64,063

8/6/20 20:50 8/7/20 17:00 0.75 5.5 3.7 308,430
8/24/20 14:50 8/24/20 15:50 0.18 1.6 0.8 12,087
8/28/20 15:50 8/29/20 4:10 0.56 5.8 3.2 163,785
8/29/20 16:20 8/29/20 18:10 0.27 0.8 1.7 89,424
9/1/20 20:30 9/2/20 20:30 0.63 6.9 4.3 92,426
9/3/20 15:20 9/3/20 19:10 0.70 2.5 3.7 412,664

10/11/20 22:40 10/12/20 5:50 1.01 16.5 7.2 256,848
10/29/20 8:30 10/30/20 8:50 1.46 16.5 14.2 700,376

11/11/20 12:50 11/11/20 19:10 0.72 9.6 6.2 310,149
11/15/20 17:40 11/15/20 19:20 0.22 2.3 1.7 28,810
11/30/20 5:30 11/30/20 13:40 0.89 7.7 8.2 482,519
12/4/20 21:00 12/5/20 0:10 0.36 7.0 3.0 41,065
12/14/20 6:10 12/14/20 12:50 0.55 6.8 6.7 204,510

12/16/20 16:50 12/17/20 3:10 0.88 12.1 10.3 386,009
12/24/20 8:50 12/25/20 5:20 1.98 16.6 16.3 1,155,238

CSO-11 10,954,092

1/12/20 0:50 1/12/20 5:20 0.41 2.6 2.2 129,118
1/18/20 15:40 1/18/20 16:50 0.28 4.3 1.2 49,653
1/25/20 3:20 1/25/20 9:00 1.26 7.4 5.7 682,294
2/7/20 6:10 2/7/20 10:00 1.29 7.9 3.8 603,982

2/13/20 1:00 2/13/20 1:20 0.22 2.9 0.3 6,520
2/26/20 22:40 2/27/20 1:50 0.94 4.8 3.2 456,013
3/13/20 2:40 3/13/20 4:40 0.31 3.8 1.7 58,890

3/18/20 23:30 3/19/20 5:30 0.86 7.4 4.3 371,530
3/23/20 15:20 3/23/20 16:00 0.35 5.8 0.7 25,419
3/28/20 7:00 3/28/20 20:40 1.40 12.9 7.3 608,553
4/8/20 2:00 4/8/20 3:40 0.50 2.4 1.7 224,708

4/13/20 4:30 4/13/20 11:30 0.89 11.8 3.7 218,697
4/24/20 7:00 4/24/20 8:00 0.53 9.3 1.0 63,522
4/26/20 5:00 4/26/20 18:50 0.52 7.3 1.3 54,555
4/30/20 9:20 4/30/20 18:20 1.96 19.4 8.5 895,472
5/8/20 16:20 5/8/20 17:10 0.41 7.8 0.8 31,363

5/22/20 11:40 5/22/20 16:20 0.70 5.3 1.8 229,688
5/29/20 14:20 5/29/20 22:10 0.36 3.2 1.3 51,640
6/3/20 10:20 6/3/20 11:20 0.23 1.1 1.0 58,617
6/4/20 19:00 6/4/20 21:40 1.02 4.4 2.7 518,593
6/5/20 17:30 6/5/20 19:10 0.63 1.4 1.7 324,926

6/10/20 19:00 6/11/20 5:00 1.05 4.5 2.8 446,986
6/22/20 18:30 6/22/20 19:10 0.26 1.3 0.7 40,065
6/25/20 15:20 6/25/20 16:30 0.45 1.1 1.2 205,322
7/22/20 15:10 7/22/20 16:40 0.25 1.8 1.5 61,822
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CAPITAL REGION WATER

Combined Sewer Overflow Report by Outfalls - H/H Model Simulation

01/01/2020 - 12/31/2020

Overflow Start 

Time

Overflow End 

Time

Amount of 

Rain (in)

Duration of 

Rain (hr)

Duration of 

Overflow (hr)

Volume of 

Overflow 

(Gallons)
7/24/20 1:50 7/24/20 2:30 0.21 2.5 0.7 27,311
8/1/20 22:20 8/2/20 2:00 0.34 3.9 1.0 40,208
8/4/20 4:20 8/4/20 12:20 1.48 12.3 7.2 682,075
8/6/20 7:20 8/6/20 8:30 0.28 2.7 1.2 75,006

8/6/20 20:50 8/7/20 16:00 0.77 5.5 2.2 282,097
8/24/20 14:50 8/24/20 15:20 0.18 1.6 0.5 20,835
8/28/20 15:50 8/29/20 3:10 0.56 5.8 2.0 159,103
8/29/20 16:20 8/29/20 17:20 0.28 0.8 1.0 84,083
9/1/20 20:40 9/2/20 20:00 0.63 6.9 2.0 86,913
9/3/20 15:20 9/3/20 18:00 0.69 2.5 2.3 320,170

10/11/20 22:50 10/12/20 3:30 1.00 16.5 4.7 219,467
10/29/20 8:30 10/30/20 7:00 1.44 16.5 6.8 520,487

11/11/20 14:20 11/11/20 17:40 0.72 9.6 3.3 242,689
11/15/20 17:40 11/15/20 18:40 0.22 2.3 1.0 38,337
11/30/20 5:30 11/30/20 12:40 0.88 7.7 5.5 396,322
12/14/20 6:30 12/14/20 10:20 0.55 6.8 3.8 140,777

12/16/20 17:10 12/17/20 1:00 0.87 12.1 5.0 287,708
12/24/20 8:50 12/25/20 3:00 1.96 16.6 10.7 912,560

CSO-12 5,864,824

1/12/20 0:50 1/12/20 5:20 0.40 2.6 2.0 64,747
1/18/20 15:40 1/18/20 16:40 0.28 4.3 1.0 16,073
1/25/20 3:20 1/25/20 9:00 1.26 7.4 5.7 396,046
2/7/20 6:10 2/7/20 10:00 1.30 7.9 3.8 358,274

2/13/20 0:50 2/13/20 1:10 0.22 2.9 0.3 2,317
2/26/20 22:30 2/27/20 1:50 0.93 4.8 3.3 272,599
3/13/20 2:40 3/13/20 3:50 0.30 3.8 0.7 10,439

3/18/20 23:20 3/19/20 5:20 0.87 7.4 4.5 211,776
3/23/20 15:20 3/23/20 15:50 0.35 5.8 0.5 8,757
3/28/20 7:00 3/28/20 20:30 1.40 13.0 6.8 323,717
4/8/20 2:00 4/8/20 3:30 0.50 2.4 1.5 131,355

4/13/20 4:20 4/13/20 11:30 0.87 11.8 3.5 100,567
4/24/20 6:50 4/24/20 7:50 0.53 9.5 1.0 30,281
4/26/20 5:00 4/26/20 6:00 0.52 7.4 1.0 23,073
4/30/20 9:20 4/30/20 18:10 1.95 19.4 8.3 505,943
5/8/20 16:20 5/8/20 17:00 0.41 7.8 0.7 9,345

5/22/20 11:30 5/22/20 16:10 0.71 5.4 2.0 134,433
5/29/20 14:10 5/29/20 22:10 0.38 3.3 1.5 29,670
6/3/20 10:20 6/3/20 11:10 0.23 1.2 0.8 30,336
6/4/20 18:50 6/4/20 21:40 1.04 4.5 2.8 305,454
6/5/20 17:30 6/5/20 19:10 0.61 1.6 1.7 178,058

6/10/20 18:50 6/11/20 5:00 1.05 4.7 3.0 260,644
6/22/20 18:20 6/22/20 19:10 0.27 1.3 0.8 24,622
6/25/20 15:20 6/25/20 16:30 0.44 1.1 1.2 116,043
7/22/20 15:20 7/22/20 15:40 0.21 1.8 0.3 4,413
7/24/20 1:50 7/24/20 2:10 0.20 2.7 0.3 7,189
8/1/20 22:20 8/2/20 1:50 0.34 3.9 1.0 23,274
8/4/20 4:10 8/4/20 12:20 1.48 12.3 7.2 374,253
8/6/20 7:10 8/6/20 8:20 0.29 2.7 1.2 40,445

8/6/20 20:50 8/7/20 15:50 0.74 5.5 2.0 148,559
8/24/20 14:50 8/24/20 15:10 0.17 1.6 0.3 3,728
8/28/20 15:40 8/29/20 3:10 0.55 5.9 2.0 83,231
8/29/20 16:20 8/29/20 17:10 0.27 0.8 0.8 41,777
9/1/20 20:50 9/2/20 19:50 0.62 6.9 1.8 35,305
9/3/20 15:20 9/3/20 18:00 0.70 2.6 2.3 188,106

10/11/20 22:50 10/12/20 3:10 1.00 16.6 4.3 87,830
10/29/20 8:30 10/30/20 6:50 1.44 16.6 6.7 276,407
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CAPITAL REGION WATER

Combined Sewer Overflow Report by Outfalls - H/H Model Simulation

01/01/2020 - 12/31/2020

Overflow Start 

Time

Overflow End 

Time

Amount of 

Rain (in)

Duration of 

Rain (hr)

Duration of 

Overflow (hr)

Volume of 

Overflow 

(Gallons)
11/11/20 14:20 11/11/20 17:30 0.71 9.8 3.2 123,272
11/15/20 17:40 11/15/20 18:20 0.22 2.3 0.7 10,138
11/30/20 5:30 11/30/20 12:40 0.88 7.7 5.7 203,193
12/14/20 6:30 12/14/20 9:20 0.55 6.8 2.8 37,926

12/16/20 17:10 12/17/20 0:50 0.87 12.1 4.7 134,298
12/24/20 8:50 12/25/20 2:20 1.96 16.6 10.3 496,913

CSO-13 1,711,163

1/12/20 4:30 1/12/20 4:50 0.41 2.6 0.3 19,907
1/25/20 3:50 1/25/20 6:50 1.25 7.4 2.2 121,018
2/7/20 7:00 2/7/20 9:10 1.30 7.9 2.2 156,608

2/26/20 23:00 2/27/20 0:40 0.92 4.8 1.7 103,524
3/19/20 0:10 3/19/20 0:40 0.87 7.4 0.5 19,450

3/28/20 10:40 3/28/20 19:30 1.41 13.0 1.2 94,035
4/8/20 2:00 4/8/20 3:00 0.50 2.4 1.0 70,913

4/13/20 10:00 4/13/20 10:30 0.86 11.8 0.5 35,446
4/30/20 10:20 4/30/20 14:40 1.96 19.4 3.5 149,010
5/22/20 15:00 5/22/20 15:30 0.66 5.4 0.5 51,028
6/4/20 20:00 6/4/20 20:50 1.04 4.5 0.8 131,719
6/5/20 17:30 6/5/20 18:00 0.56 1.6 0.5 67,984

6/10/20 19:00 6/11/20 4:30 1.02 4.7 1.3 118,882
6/25/20 15:20 6/25/20 15:50 0.47 1.1 0.5 76,097

8/4/20 8:30 8/4/20 11:10 1.48 12.3 2.7 130,026
8/6/20 20:50 8/6/20 21:20 0.73 5.5 0.5 70,710
8/29/20 1:50 8/29/20 2:30 0.55 5.9 0.7 23,070

8/29/20 16:20 8/29/20 16:40 0.27 0.8 0.3 19,897
9/3/20 16:40 9/3/20 17:20 0.69 2.6 0.7 82,360

10/29/20 9:10 10/29/20 10:30 1.43 16.6 1.3 55,619
11/11/20 14:30 11/11/20 14:50 0.71 9.8 0.3 16,477
12/24/20 11:50 12/25/20 0:20 1.94 16.6 2.2 97,381

CSO-14 5,744,660

1/12/20 0:50 1/12/20 5:30 0.43 2.6 2.0 47,207
1/18/20 15:40 1/18/20 16:50 0.27 4.3 0.5 3,069
1/25/20 3:20 1/25/20 9:00 1.25 7.4 5.5 423,617
2/6/20 16:40 2/7/20 10:10 1.31 7.9 4.0 446,474

2/26/20 22:40 2/27/20 1:50 0.90 4.8 3.0 293,966
3/18/20 23:30 3/19/20 5:30 0.88 7.4 4.0 184,634
3/23/20 15:20 3/23/20 15:50 0.34 5.8 0.2 746
3/28/20 7:00 3/28/20 20:40 1.41 13.1 5.8 318,718
4/8/20 2:00 4/8/20 3:40 0.50 2.4 1.5 154,563

4/13/20 4:30 4/13/20 11:30 0.83 12.0 1.3 45,319
4/24/20 7:00 4/24/20 7:50 0.52 9.5 0.7 11,119
4/26/20 5:00 4/26/20 6:00 0.52 7.4 0.8 14,779
4/30/20 9:30 4/30/20 18:10 1.96 19.7 7.5 559,691
5/8/20 16:20 5/8/20 17:10 0.42 8.0 0.3 2,823

5/22/20 11:40 5/22/20 16:20 0.61 5.5 1.3 93,701
5/29/20 14:00 5/29/20 22:20 0.49 3.3 1.8 56,556
6/3/20 10:30 6/3/20 11:20 0.22 1.2 0.7 17,887
6/4/20 19:00 6/4/20 21:50 1.05 4.5 2.7 441,650
6/5/20 17:30 6/5/20 19:20 0.48 1.7 1.7 146,508

6/10/20 19:00 6/11/20 5:00 1.01 4.7 2.5 298,609
6/22/20 18:30 6/22/20 19:20 0.29 1.3 0.7 29,751
6/25/20 15:20 6/25/20 16:40 0.46 1.1 1.2 163,816
8/1/20 22:30 8/1/20 23:00 0.34 4.0 0.3 6,753
8/4/20 4:20 8/4/20 12:20 1.48 12.3 6.0 386,394
8/6/20 7:00 8/6/20 8:30 0.34 2.7 1.2 57,019

8/6/20 20:50 8/7/20 15:30 0.70 5.5 1.2 177,998
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CAPITAL REGION WATER

Combined Sewer Overflow Report by Outfalls - H/H Model Simulation

01/01/2020 - 12/31/2020

Overflow Start 

Time

Overflow End 

Time

Amount of 

Rain (in)

Duration of 

Rain (hr)

Duration of 

Overflow (hr)

Volume of 

Overflow 

(Gallons)
8/28/20 15:40 8/29/20 3:10 0.55 5.9 1.5 64,812
8/29/20 16:20 8/29/20 17:20 0.26 0.8 0.8 35,542
9/1/20 20:50 9/2/20 6:10 0.61 7.0 0.8 10,497
9/3/20 15:20 9/3/20 18:10 0.69 2.6 2.0 229,963

10/11/20 22:50 10/12/20 3:10 0.99 16.7 2.3 28,479
10/29/20 8:40 10/30/20 6:50 1.42 16.7 4.3 235,822

11/11/20 14:20 11/11/20 17:30 0.71 10.1 2.7 79,674
11/15/20 17:40 11/15/20 18:30 0.22 2.3 0.7 6,382
11/30/20 5:30 11/30/20 12:40 0.87 7.7 4.8 154,194
12/14/20 6:20 12/14/20 10:20 0.55 6.8 2.0 7,615

12/16/20 17:00 12/17/20 1:00 0.85 12.1 3.5 74,977
12/24/20 8:50 12/25/20 1:00 1.91 16.6 9.0 433,338

CSO-15 4,350,713

1/12/20 4:40 1/12/20 5:40 0.43 2.5 1.0 15,163
1/25/20 3:50 1/25/20 9:20 1.25 7.3 5.3 371,431
2/7/20 6:30 2/7/20 11:00 1.31 7.8 4.3 362,076

2/26/20 23:00 2/27/20 3:00 0.90 4.8 3.7 232,783
3/19/20 0:00 3/19/20 5:40 0.89 7.3 4.3 162,093

3/28/20 10:40 3/28/20 21:00 1.42 12.4 4.5 238,481
4/8/20 2:10 4/8/20 4:00 0.50 2.2 1.8 94,755

4/13/20 10:10 4/13/20 11:40 0.82 11.6 1.5 34,731
4/30/20 10:10 4/30/20 18:20 1.95 18.9 8.2 508,666
5/22/20 15:00 5/22/20 16:50 0.63 5.3 1.8 73,152
5/29/20 14:20 5/29/20 22:30 0.51 3.1 1.7 12,899
6/4/20 19:30 6/4/20 22:20 1.07 4.2 2.8 311,154
6/5/20 17:40 6/5/20 19:40 0.48 1.7 1.8 83,286

6/10/20 19:10 6/10/20 21:40 1.02 4.4 2.3 202,235
6/22/20 18:30 6/22/20 19:20 0.30 1.3 0.8 12,086
6/25/20 15:20 6/25/20 17:00 0.44 1.0 1.5 85,412

8/4/20 8:20 8/4/20 12:40 1.48 12.2 4.3 338,010
8/6/20 7:30 8/6/20 8:40 0.35 2.5 1.0 27,287

8/6/20 20:50 8/6/20 22:30 0.68 4.8 1.7 110,522
8/29/20 1:50 8/29/20 3:20 0.55 5.7 1.5 36,299

8/29/20 16:30 8/29/20 17:10 0.26 0.8 0.7 9,453
9/3/20 16:40 9/3/20 18:40 0.70 2.6 2.0 161,721

10/12/20 2:10 10/12/20 3:40 0.99 16.6 1.3 18,923
10/29/20 9:00 10/29/20 13:10 1.42 16.4 4.2 200,896

11/11/20 14:30 11/11/20 18:20 0.70 9.8 3.8 80,080
11/30/20 6:10 11/30/20 11:00 0.88 7.5 4.5 134,113

12/16/20 22:20 12/17/20 1:10 0.85 11.8 2.7 68,895
12/24/20 11:20 12/25/20 1:10 1.91 16.4 7.7 364,113

CSO-16 1,383,114

1/12/20 4:30 1/12/20 4:50 0.41 2.4 0.3 10,950
1/25/20 3:20 1/25/20 8:00 1.25 7.3 4.5 96,213
2/7/20 6:10 2/7/20 9:10 1.31 7.8 3.0 108,154

2/26/20 22:40 2/27/20 1:10 0.92 4.8 2.5 71,806
3/18/20 23:20 3/19/20 2:20 0.89 7.3 3.0 38,111
3/28/20 7:10 3/28/20 19:30 1.41 12.3 4.3 81,392
4/8/20 2:00 4/8/20 3:00 0.51 2.2 1.0 42,461

4/13/20 10:00 4/13/20 10:30 0.84 11.4 0.5 16,422
4/24/20 7:00 4/24/20 7:10 0.52 9.2 0.2 2,451
4/26/20 5:00 4/26/20 5:20 0.52 7.3 0.3 2,978

4/30/20 10:10 4/30/20 14:40 1.95 18.7 4.5 114,701
5/22/20 11:30 5/22/20 15:30 0.67 5.3 1.3 31,022
5/29/20 14:00 5/29/20 21:50 0.45 3.1 1.0 18,992
6/3/20 10:20 6/3/20 10:50 0.22 1.2 0.5 7,754
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CAPITAL REGION WATER

Combined Sewer Overflow Report by Outfalls - H/H Model Simulation

01/01/2020 - 12/31/2020

Overflow Start 

Time

Overflow End 

Time

Amount of 

Rain (in)

Duration of 

Rain (hr)

Duration of 

Overflow (hr)

Volume of 

Overflow 

(Gallons)
6/4/20 18:50 6/4/20 21:00 1.07 4.1 2.0 115,594
6/5/20 17:30 6/5/20 18:40 0.52 1.5 1.2 37,507

6/10/20 19:00 6/11/20 4:30 1.01 4.2 2.7 82,240
6/22/20 18:20 6/22/20 18:50 0.30 1.3 0.5 12,620
6/25/20 15:20 6/25/20 15:50 0.47 1.0 0.5 40,911
7/12/20 18:10 7/12/20 18:20 0.34 3.3 0.2 1,940
8/1/20 22:20 8/1/20 22:40 0.34 3.8 0.3 4,704
8/4/20 8:20 8/4/20 11:10 1.48 12.0 2.8 84,532
8/6/20 7:00 8/6/20 7:50 0.33 2.4 0.8 16,638

8/6/20 20:50 8/6/20 21:20 0.68 4.8 0.5 46,835
8/29/20 1:40 8/29/20 2:40 0.55 5.6 1.0 18,005

8/29/20 16:20 8/29/20 16:40 0.26 0.8 0.3 9,740
9/2/20 5:40 9/2/20 5:50 0.61 6.6 0.2 1,573

9/3/20 15:20 9/3/20 17:30 0.71 2.6 1.7 66,625
10/12/20 2:10 10/12/20 2:20 0.99 16.4 0.2 1,413
10/29/20 8:50 10/29/20 12:00 1.43 16.3 3.0 51,955

11/11/20 14:20 11/11/20 14:50 0.71 9.4 0.5 11,167
11/15/20 17:40 11/15/20 17:50 0.22 2.2 0.2 1,261
11/30/20 5:40 11/30/20 9:50 0.88 7.4 3.5 28,045

12/16/20 22:00 12/16/20 23:10 0.86 11.8 1.2 10,239
12/24/20 11:30 12/25/20 0:30 1.92 16.3 5.5 96,162

CSO-17 291,733

1/12/20 4:40 1/12/20 4:50 0.53 2.5 0.2 2,641
1/25/20 4:10 1/25/20 6:30 1.25 7.2 1.0 10,006
2/7/20 7:10 2/7/20 9:00 1.33 7.8 1.5 23,828

2/26/20 23:20 2/27/20 0:00 0.83 4.8 0.5 7,638
3/28/20 18:40 3/28/20 19:20 1.42 12.1 0.7 17,567

4/8/20 2:10 4/8/20 2:50 0.49 2.2 0.7 7,989
4/30/20 12:50 4/30/20 14:30 1.95 18.8 0.8 13,190
5/29/20 14:00 5/29/20 21:50 0.75 2.8 0.7 24,667
6/4/20 20:00 6/4/20 20:40 1.09 3.9 0.7 66,051

6/10/20 19:10 6/10/20 19:40 1.10 3.8 0.5 33,349
6/22/20 18:30 6/22/20 18:40 0.32 1.2 0.2 3,281
6/25/20 15:30 6/25/20 15:40 0.26 1.0 0.2 1,465

8/4/20 8:40 8/4/20 10:40 1.49 12.4 1.3 5,405
8/6/20 7:10 8/6/20 7:40 0.42 2.4 0.5 6,002

8/6/20 20:50 8/6/20 21:20 0.66 4.0 0.5 32,492
8/29/20 2:00 8/29/20 2:10 0.57 5.6 0.2 399
9/3/20 16:50 9/3/20 17:20 0.70 2.6 0.5 34,676

12/24/20 17:10 12/24/20 17:30 1.83 16.3 0.3 1,088
CSO-18 7,090,393

1/12/20 0:40 1/12/20 5:40 0.51 2.5 2.3 107,477
1/18/20 15:30 1/18/20 16:50 0.27 4.1 0.2 4,179
1/25/20 3:20 1/25/20 9:00 1.25 7.3 5.3 527,253
2/6/20 16:40 2/7/20 10:30 1.33 7.8 4.0 528,392

2/26/20 22:40 2/27/20 2:00 0.84 4.8 2.5 273,260
3/18/20 23:20 3/19/20 5:30 0.90 7.5 4.8 247,413
3/23/20 15:10 3/23/20 15:50 0.34 5.9 0.2 3,827
3/28/20 7:00 3/28/20 20:40 1.42 12.7 7.2 424,683
4/8/20 2:00 4/8/20 3:40 0.49 2.4 1.2 141,185

4/13/20 1:20 4/13/20 11:30 0.77 11.9 0.7 23,167
4/24/20 6:50 4/24/20 7:50 0.52 9.5 0.5 15,052
4/26/20 5:00 4/26/20 18:50 0.52 7.1 0.7 22,201
4/30/20 9:30 4/30/20 18:20 1.96 19.3 8.3 762,908
5/8/20 16:10 5/8/20 17:10 0.43 7.9 0.2 3,981

5/22/20 14:50 5/22/20 16:10 0.51 5.4 0.8 57,927
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CAPITAL REGION WATER

Combined Sewer Overflow Report by Outfalls - H/H Model Simulation

01/01/2020 - 12/31/2020

Overflow Start 

Time

Overflow End 

Time

Amount of 

Rain (in)

Duration of 

Rain (hr)

Duration of 

Overflow (hr)

Volume of 

Overflow 

(Gallons)
5/29/20 14:00 5/29/20 22:40 0.69 3.0 2.5 177,092
6/3/20 10:20 6/3/20 11:20 0.23 1.3 0.7 20,342
6/4/20 19:00 6/4/20 22:00 1.09 4.2 2.2 508,691
6/5/20 17:30 6/5/20 19:20 0.38 1.8 1.2 73,034

6/10/20 19:00 6/11/20 4:50 1.07 4.3 3.3 379,826
6/22/20 18:20 6/22/20 19:20 0.32 1.3 0.7 48,383
6/25/20 15:20 6/25/20 16:30 0.31 1.0 0.7 64,772
7/12/20 19:50 7/12/20 21:40 0.37 3.7 0.2 3,959
8/1/20 22:20 8/2/20 2:00 0.34 4.0 0.3 10,786
8/4/20 4:10 8/4/20 12:30 1.48 12.4 7.8 551,675
8/6/20 7:00 8/6/20 8:30 0.41 2.5 1.0 97,833

8/6/20 20:40 8/6/20 22:20 0.67 4.4 0.8 196,399
8/28/20 15:40 8/29/20 3:10 0.56 5.7 1.7 90,805
8/29/20 16:20 8/29/20 17:10 0.25 0.8 0.5 25,991
9/1/20 20:50 9/2/20 6:10 0.58 6.7 1.2 26,876
9/3/20 15:20 9/3/20 18:20 0.70 2.6 1.2 252,402

10/11/20 22:50 10/12/20 4:50 0.97 16.5 3.3 71,862
10/29/20 8:40 10/30/20 7:00 1.40 16.6 6.8 321,696

11/11/20 14:20 11/11/20 18:10 0.70 10.0 2.7 115,721
11/15/20 17:40 11/15/20 18:30 0.22 2.2 0.3 7,995
11/30/20 5:30 11/30/20 12:40 0.87 7.5 4.5 202,980

12/16/20 17:00 12/17/20 1:50 0.84 11.8 5.0 137,556
12/24/20 8:50 12/25/20 2:30 1.85 16.5 10.0 560,810

CSO-19 3,974,312

1/12/20 0:30 1/12/20 5:20 0.54 2.5 2.3 90,668
1/18/20 15:40 1/18/20 16:40 0.26 4.2 1.0 7,551
1/25/20 3:20 1/25/20 8:40 1.25 7.4 5.3 272,417
2/6/20 16:30 2/7/20 9:30 1.33 7.8 4.2 272,815

2/26/20 22:50 2/27/20 1:40 0.82 4.8 2.8 161,757
3/13/20 2:40 3/13/20 2:50 0.26 3.8 0.2 2,004

3/18/20 23:20 3/19/20 5:20 0.90 7.5 4.3 140,149
3/23/20 15:20 3/23/20 15:40 0.34 6.0 0.3 4,392
3/28/20 7:00 3/28/20 20:10 1.42 12.8 5.8 213,719
4/8/20 2:00 4/8/20 3:20 0.49 2.4 1.3 100,506

4/13/20 4:30 4/13/20 11:00 0.73 12.1 2.7 17,905
4/24/20 7:00 4/24/20 7:40 0.53 9.5 0.7 12,051
4/26/20 4:50 4/26/20 18:50 0.52 7.2 1.3 23,352
4/30/20 9:40 4/30/20 18:00 1.93 19.5 7.7 341,363
5/8/20 16:10 5/8/20 17:00 0.43 7.9 0.8 9,238

5/22/20 14:50 5/22/20 15:50 0.44 5.5 1.0 26,849
5/23/20 19:30 5/23/20 19:50 0.14 1.1 0.3 3,181
5/29/20 13:50 5/29/20 22:20 0.85 3.0 2.5 167,622
6/3/20 10:20 6/3/20 11:10 0.24 1.4 0.8 28,600
6/4/20 19:00 6/4/20 21:20 1.03 4.3 2.2 246,222
6/5/20 17:30 6/5/20 19:00 0.35 1.9 1.5 46,235

6/10/20 19:00 6/11/20 4:50 1.13 4.3 3.0 236,671
6/22/20 18:20 6/22/20 19:00 0.27 1.3 0.7 17,847
6/25/20 15:30 6/25/20 16:00 0.18 1.0 0.5 9,810
7/12/20 15:40 7/12/20 21:30 0.36 3.7 0.7 6,695
8/1/20 22:20 8/2/20 1:50 0.35 4.0 0.8 22,002
8/4/20 4:10 8/4/20 12:10 1.50 12.5 6.8 255,442
8/6/20 7:00 8/6/20 8:10 0.40 2.5 1.2 72,115

8/6/20 20:40 8/6/20 21:50 0.63 4.5 1.2 123,006
8/28/20 15:40 8/29/20 3:00 0.59 5.8 2.0 73,377
8/29/20 16:20 8/29/20 17:00 0.26 0.8 0.7 27,658
9/1/20 20:50 9/2/20 6:10 0.54 6.8 1.2 18,653
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CAPITAL REGION WATER

Combined Sewer Overflow Report by Outfalls - H/H Model Simulation

01/01/2020 - 12/31/2020

Overflow Start 

Time

Overflow End 

Time

Amount of 

Rain (in)

Duration of 

Rain (hr)

Duration of 

Overflow (hr)

Volume of 

Overflow 

(Gallons)
9/3/20 15:30 9/3/20 17:50 0.73 2.8 1.5 159,601

10/11/20 23:00 10/12/20 2:50 0.98 16.6 3.2 31,567
10/29/20 8:40 10/30/20 6:50 1.40 16.6 5.5 171,441

11/11/20 14:20 11/11/20 17:10 0.70 10.2 2.8 63,566
11/15/20 17:40 11/15/20 18:20 0.22 2.2 0.7 13,140
11/30/20 5:20 11/30/20 12:30 0.88 7.6 5.0 120,193
12/14/20 6:20 12/14/20 10:10 0.54 6.9 3.7 23,154

12/16/20 16:50 12/17/20 0:40 0.83 11.9 4.3 66,613
12/24/20 8:40 12/25/20 0:50 1.80 16.5 9.0 273,165

CSO-20 23,852

1/12/20 4:30 1/12/20 4:40 0.55 2.5 0.2 1,001
1/25/20 6:10 1/25/20 6:20 1.25 6.8 0.2 197
2/7/20 7:40 2/7/20 8:30 1.32 6.5 0.5 762

2/26/20 23:10 2/26/20 23:30 0.82 4.2 0.3 569
3/28/20 18:40 3/28/20 18:50 1.42 11.7 0.2 611

4/8/20 2:00 4/8/20 2:10 0.50 2.3 0.2 697
4/30/20 12:50 4/30/20 13:00 1.89 18.3 0.2 196
5/29/20 14:00 5/29/20 21:40 0.97 2.7 0.5 3,776
6/4/20 20:00 6/4/20 20:30 0.93 4.0 0.5 4,711

6/10/20 19:00 6/10/20 19:30 1.15 3.9 0.5 4,450
8/1/20 22:20 8/1/20 22:30 0.36 3.6 0.2 410
8/6/20 20:40 8/6/20 21:00 0.58 3.3 0.3 1,808
8/29/20 1:50 8/29/20 2:00 0.61 5.4 0.2 457
9/3/20 16:50 9/3/20 17:20 0.78 2.7 0.5 4,208

CSO-21 19,127,602

1/4/20 0:00 1/4/20 4:30 0.23 5.8 1.2 19,308
1/7/20 15:10 1/7/20 21:50 0.29 3.3 3.3 64,274
1/12/20 0:50 1/12/20 12:30 0.41 2.5 9.3 200,697

1/18/20 14:50 1/18/20 20:20 0.28 4.3 2.3 63,082
1/25/20 3:10 1/26/20 3:00 1.28 7.6 21.5 998,001
2/6/20 16:40 2/7/20 22:20 1.29 7.3 15.3 814,225
2/13/20 0:30 2/13/20 5:10 0.23 3.3 2.8 44,849

2/26/20 22:30 2/27/20 9:50 1.00 5.1 9.7 619,462
3/3/20 12:10 3/3/20 21:40 0.24 4.2 2.2 20,334
3/13/20 2:10 3/13/20 10:00 0.34 3.8 5.3 127,678

3/18/20 23:10 3/19/20 15:10 0.84 7.1 11.0 498,267
3/23/20 10:40 3/23/20 20:30 0.35 5.8 4.5 70,745
3/28/20 6:50 3/29/20 13:20 1.40 12.5 27.8 983,912
4/8/20 2:00 4/8/20 15:20 0.50 2.8 6.3 293,713

4/12/20 23:20 4/13/20 22:50 0.84 11.7 18.0 486,476
4/18/20 0:10 4/18/20 5:20 0.26 4.4 2.0 20,921

4/23/20 19:50 4/24/20 22:30 0.50 9.8 7.7 129,665
4/26/20 4:50 4/27/20 2:30 0.51 7.1 12.5 198,153
4/30/20 3:40 5/1/20 17:50 1.97 18.6 34.8 1,554,752
5/6/20 16:40 5/7/20 0:40 0.31 6.3 3.0 23,362
5/8/20 15:30 5/9/20 3:30 0.43 8.3 9.2 202,003

5/22/20 11:30 5/23/20 4:00 0.72 5.2 8.8 324,892
5/29/20 13:40 5/30/20 3:50 0.34 3.5 4.3 100,954
6/3/20 10:20 6/3/20 22:40 0.28 1.1 4.0 148,752
6/4/20 18:40 6/5/20 17:20 0.88 4.5 11.3 590,567
6/5/20 17:10 6/6/20 1:00 0.38 1.1 4.0 192,165

6/10/20 18:10 6/11/20 16:50 1.10 4.3 22.0 1,078,619
6/19/20 11:50 6/20/20 6:00 0.15 2.6 16.7 174,891
6/22/20 16:50 6/23/20 7:10 0.30 1.4 12.2 216,504
6/23/20 13:40 6/24/20 10:20 0.32 1.3 19.2 292,233
6/25/20 14:50 6/26/20 10:20 0.25 1.0 16.0 278,599
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CAPITAL REGION WATER

Combined Sewer Overflow Report by Outfalls - H/H Model Simulation

01/01/2020 - 12/31/2020

Overflow Start 

Time

Overflow End 

Time

Amount of 

Rain (in)

Duration of 

Rain (hr)

Duration of 

Overflow (hr)

Volume of 

Overflow 

(Gallons)
7/8/20 13:20 7/9/20 10:50 0.09 1.2 19.5 150,372

7/10/20 13:40 7/11/20 7:00 0.07 3.2 16.3 140,740
7/12/20 15:20 7/13/20 11:10 0.17 3.3 18.8 174,966
7/16/20 18:10 7/17/20 15:20 0.04 1.5 21.2 215,369
7/21/20 19:20 7/22/20 8:40 0.05 1.0 12.3 100,493
7/22/20 15:00 7/23/20 4:50 0.55 1.8 13.8 606,160
7/23/20 21:10 7/24/20 16:50 0.16 2.7 18.8 167,322
7/30/20 19:40 7/31/20 13:50 0.03 1.0 16.7 146,167
8/1/20 22:00 8/2/20 5:10 0.29 3.4 4.0 62,534
8/4/20 3:30 8/5/20 1:10 1.49 11.8 19.8 1,019,074
8/6/20 7:40 8/6/20 20:10 0.24 2.6 3.0 95,475

8/6/20 20:00 8/8/20 4:00 0.89 5.2 28.8 800,716
8/24/20 14:40 8/24/20 22:30 0.32 1.8 4.2 169,926
8/28/20 15:10 8/29/20 6:20 0.54 5.7 5.7 168,662
8/29/20 16:00 8/29/20 22:50 0.33 0.9 2.8 141,614
9/1/20 20:10 9/2/20 23:50 0.69 7.4 5.2 127,215
9/3/20 15:20 9/3/20 22:50 0.56 2.4 4.7 320,037

9/10/20 19:10 9/11/20 0:00 0.40 0.9 2.7 199,378
9/30/20 2:40 9/30/20 5:50 0.20 4.7 1.7 13,757

10/11/20 21:50 10/12/20 14:00 1.04 15.7 9.3 233,107
10/29/20 8:20 10/30/20 10:20 1.49 17.1 12.7 654,434

11/11/20 11:50 11/11/20 21:50 0.76 10.5 8.5 300,698
11/15/20 17:40 11/15/20 20:30 0.25 2.3 1.5 46,313
11/30/20 5:10 11/30/20 16:20 0.89 7.6 9.2 374,588
12/4/20 19:30 12/5/20 2:10 0.35 6.9 2.5 25,590
12/14/20 5:50 12/14/20 14:10 0.53 7.1 6.2 136,253

12/16/20 16:30 12/17/20 4:20 0.89 12.3 10.3 304,003
12/24/20 8:40 12/25/20 16:30 2.01 16.2 26.2 1,400,583

CSO-22 512,112

1/25/20 4:00 1/25/20 12:40 1.27 7.5 4.8 67,224
2/7/20 7:00 2/7/20 13:40 1.28 7.3 2.7 57,415

2/26/20 23:00 2/27/20 4:40 0.97 4.8 2.0 29,533
3/19/20 0:20 3/19/20 4:00 0.85 6.8 0.7 5,778

3/28/20 18:30 3/28/20 21:20 1.40 12.5 0.5 11,891
4/8/20 2:30 4/8/20 3:30 0.50 2.6 0.7 18,233

4/30/20 10:30 4/30/20 23:00 1.98 18.2 6.0 79,528
5/22/20 15:10 5/22/20 16:00 0.67 5.1 0.7 20,340
6/4/20 20:00 6/4/20 22:00 0.89 4.3 0.8 43,303
6/5/20 17:30 6/5/20 18:20 0.47 1.1 0.7 20,496

6/10/20 19:10 6/11/20 5:40 1.06 4.1 0.7 22,625
7/22/20 15:20 7/22/20 17:30 0.51 1.8 0.3 10,345

8/4/20 8:40 8/4/20 13:50 1.49 11.8 2.0 55,292
9/3/20 16:50 9/3/20 19:10 0.58 2.4 0.2 5,632

9/10/20 19:20 9/10/20 20:50 0.38 0.9 0.2 4,157
10/29/20 9:20 10/29/20 14:10 1.46 15.9 0.3 3,658

12/24/20 12:00 12/24/20 23:10 2.00 16.0 2.8 56,662
CSO-23 483,721

1/12/20 4:30 1/12/20 4:50 0.45 2.5 0.3 6,925
1/25/20 3:30 1/25/20 8:20 1.24 7.5 2.5 24,372
2/7/20 6:20 2/7/20 9:30 1.31 7.9 3.0 58,914

2/26/20 23:00 2/27/20 1:10 0.89 4.8 2.2 15,570
3/19/20 0:10 3/19/20 2:10 0.85 7.3 0.5 2,280
3/28/20 7:10 3/28/20 19:30 1.40 12.8 1.5 19,150
4/8/20 2:00 4/8/20 2:50 0.50 2.6 0.8 9,207

4/13/20 10:00 4/13/20 10:20 0.88 11.8 0.3 7,490
4/24/20 7:00 4/24/20 7:10 0.52 9.5 0.2 701
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CAPITAL REGION WATER

Combined Sewer Overflow Report by Outfalls - H/H Model Simulation

01/01/2020 - 12/31/2020

Overflow Start 

Time

Overflow End 

Time

Amount of 

Rain (in)

Duration of 

Rain (hr)

Duration of 

Overflow (hr)

Volume of 

Overflow 

(Gallons)
4/30/20 10:10 4/30/20 16:10 2.00 19.1 5.0 69,288
5/22/20 15:00 5/22/20 15:20 0.47 5.1 0.3 2,733
5/29/20 14:10 5/29/20 21:50 0.45 3.4 0.3 2,976
6/3/20 10:20 6/3/20 10:40 0.22 1.3 0.3 2,673
6/4/20 19:00 6/4/20 21:10 0.95 4.6 1.5 44,223
6/5/20 17:30 6/5/20 18:00 0.47 1.6 0.5 15,979

6/10/20 19:00 6/11/20 4:30 0.96 4.6 1.2 22,538
6/22/20 18:30 6/22/20 18:40 0.20 1.3 0.2 374
6/25/20 15:20 6/25/20 16:00 0.57 1.0 0.5 31,981
7/22/20 15:10 7/22/20 15:30 0.32 1.8 0.3 6,267
8/1/20 22:20 8/1/20 22:40 0.33 4.0 0.3 2,062
8/4/20 8:20 8/4/20 11:50 1.46 12.5 3.5 38,970
8/6/20 7:30 8/6/20 7:40 0.30 2.7 0.2 947

8/6/20 20:50 8/7/20 15:20 0.86 5.6 0.8 31,935
8/29/20 1:50 8/29/20 2:10 0.56 5.7 0.3 1,760

8/29/20 16:10 8/29/20 16:40 0.30 0.8 0.5 8,252
9/2/20 19:30 9/2/20 19:40 0.66 7.4 0.2 1,188
9/3/20 15:20 9/3/20 17:20 0.62 2.4 0.8 19,304

9/10/20 19:10 9/10/20 19:30 0.23 1.1 0.3 3,713
10/29/20 9:00 10/29/20 11:50 1.40 16.7 1.5 5,708

11/11/20 14:20 11/11/20 14:40 0.71 9.9 0.3 3,293
11/30/20 8:10 11/30/20 9:40 0.87 7.5 0.5 1,433

12/24/20 11:40 12/25/20 0:10 1.92 16.7 3.2 21,515
CSO-24 8,111,673

1/7/20 15:50 1/7/20 18:30 0.29 3.8 0.3 1,874
1/12/20 0:40 1/12/20 6:10 0.44 2.6 0.8 46,508

1/18/20 15:10 1/18/20 17:10 0.27 4.5 0.3 9,671
1/25/20 3:10 1/25/20 9:50 1.25 7.6 3.8 583,139
2/6/20 16:40 2/7/20 11:00 1.30 7.9 2.8 592,492
2/13/20 0:40 2/13/20 1:40 0.22 3.0 0.2 1,201

2/26/20 22:30 2/27/20 3:30 0.91 4.8 2.3 474,165
3/13/20 2:30 3/13/20 4:50 0.31 3.9 0.3 22,588

3/18/20 23:20 3/19/20 5:50 0.85 7.4 2.3 278,858
3/23/20 15:00 3/23/20 16:10 0.34 5.8 0.2 9,219
3/28/20 6:50 3/28/20 21:10 1.40 13.2 4.0 465,292
4/8/20 2:00 4/8/20 4:00 0.50 2.6 1.0 253,725

4/13/20 0:20 4/13/20 12:00 0.87 12.0 1.7 99,502
4/23/20 21:40 4/24/20 8:20 0.51 9.8 0.3 61,184
4/26/20 4:50 4/26/20 19:10 0.50 7.4 0.8 58,922
4/30/20 4:20 4/30/20 18:50 1.99 19.4 4.0 623,571
5/8/20 15:50 5/8/20 20:50 0.42 8.1 0.7 32,140

5/22/20 11:40 5/22/20 16:40 0.55 5.3 1.0 163,392
5/29/20 14:00 5/29/20 22:30 0.41 3.3 1.5 83,178
6/3/20 10:20 6/3/20 11:30 0.23 1.2 0.8 57,478
6/4/20 18:50 6/4/20 22:20 0.94 4.8 2.2 548,415
6/5/20 17:30 6/5/20 19:20 0.48 1.4 1.3 254,090

6/10/20 18:50 6/11/20 5:40 1.00 4.8 1.7 345,705
6/22/20 17:00 6/22/20 19:20 0.23 1.4 0.2 16,230
6/23/20 19:40 6/23/20 21:50 0.21 1.7 0.2 2,603
6/25/20 15:20 6/25/20 16:50 0.49 1.2 0.7 255,191
7/22/20 15:10 7/22/20 17:30 0.36 1.8 1.0 50,044
8/1/20 22:20 8/2/20 2:10 0.33 3.9 0.3 39,863
8/4/20 4:00 8/4/20 13:10 1.47 12.4 3.8 454,551
8/6/20 7:20 8/6/20 9:00 0.28 2.8 0.7 119,576

8/6/20 20:50 8/7/20 16:30 0.86 6.2 1.3 215,749
8/24/20 14:40 8/24/20 15:50 0.22 1.8 0.2 4,573
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CAPITAL REGION WATER

Combined Sewer Overflow Report by Outfalls - H/H Model Simulation

01/01/2020 - 12/31/2020

Overflow Start 

Time

Overflow End 

Time

Amount of 

Rain (in)

Duration of 

Rain (hr)

Duration of 

Overflow (hr)

Volume of 

Overflow 

(Gallons)
8/28/20 15:30 8/29/20 3:40 0.56 6.2 1.0 94,651
8/29/20 16:10 8/29/20 17:50 0.30 0.8 0.7 31,102
9/1/20 20:10 9/2/20 20:20 0.66 7.4 0.3 63,672
9/3/20 15:20 9/3/20 18:40 0.61 2.6 1.0 221,602

9/10/20 19:10 9/10/20 20:40 0.25 1.1 0.5 79,933
10/11/20 22:00 10/12/20 5:10 1.00 16.7 2.3 102,385
10/29/20 8:20 10/30/20 7:20 1.42 16.8 3.2 286,756

11/11/20 11:50 11/11/20 18:40 0.72 9.8 2.0 80,772
11/15/20 17:40 11/15/20 18:50 0.23 2.3 0.3 29,617
11/30/20 5:10 11/30/20 13:10 0.87 7.7 3.2 236,250
12/14/20 5:50 12/14/20 12:10 0.54 7.3 1.2 49,213

12/16/20 16:40 12/17/20 2:40 0.85 12.3 3.0 145,459
12/24/20 8:40 12/25/20 3:20 1.94 16.8 4.7 465,574

CSO-25 293,538

2/7/20 7:10 2/7/20 21:50 1.31 7.9 6.2 62,092
2/26/20 23:10 2/27/20 8:00 0.88 4.8 3.8 34,219
3/28/20 18:40 3/29/20 6:50 1.40 12.5 5.3 40,753
4/30/20 12:50 5/1/20 15:30 1.99 18.7 9.8 66,208
6/4/20 20:00 6/4/20 21:20 0.95 4.3 0.5 17,567
6/5/20 17:30 6/5/20 18:00 0.46 1.4 0.3 5,142

6/10/20 19:10 6/10/20 19:40 0.97 4.3 0.3 6,833
6/25/20 15:20 6/25/20 15:50 0.58 1.0 0.3 17,235
8/6/20 20:50 8/7/20 2:10 0.84 4.8 1.8 31,706
9/3/20 16:50 9/3/20 21:00 0.62 2.3 1.8 11,782

CSO-26 8,544,851

1/4/20 0:10 1/4/20 2:00 0.25 6.1 1.7 22,923
1/7/20 15:40 1/7/20 18:10 0.29 3.3 2.5 35,403
1/12/20 0:40 1/12/20 6:00 0.46 2.5 3.0 115,949

1/18/20 15:10 1/18/20 16:50 0.27 4.2 1.7 37,104
1/25/20 3:10 1/25/20 10:30 1.24 7.4 6.8 558,869
2/6/20 16:30 2/7/20 12:10 1.32 7.9 7.3 644,764
2/13/20 0:40 2/13/20 1:50 0.21 2.9 1.0 13,606

2/26/20 22:40 2/27/20 4:10 0.86 4.8 5.2 302,894
3/3/20 13:30 3/3/20 13:40 0.23 4.0 0.2 2,104
3/13/20 2:30 3/13/20 4:30 0.29 3.9 2.0 39,656

3/18/20 23:20 3/19/20 6:10 0.85 7.3 6.5 237,590
3/23/20 14:50 3/23/20 16:20 0.34 5.8 1.3 24,057
3/28/20 6:50 3/28/20 22:20 1.41 12.6 11.2 441,378
4/8/20 2:00 4/8/20 4:10 0.49 2.6 1.7 136,590

4/13/20 0:20 4/13/20 14:00 0.84 11.7 6.7 157,762
4/23/20 21:40 4/24/20 7:50 0.51 9.4 2.8 58,647
4/26/20 4:50 4/26/20 19:00 0.49 7.0 2.5 55,157
4/30/20 4:10 4/30/20 20:00 1.99 18.8 11.2 966,742
5/8/20 15:50 5/8/20 21:20 0.43 7.8 3.2 46,388

5/22/20 14:40 5/22/20 16:00 0.40 5.1 1.3 47,297
5/29/20 14:00 5/29/20 22:20 0.53 3.2 2.8 120,524
6/3/20 10:20 6/3/20 11:10 0.21 1.2 0.8 35,532
6/4/20 18:50 6/4/20 23:40 0.91 4.4 4.5 385,866
6/5/20 17:30 6/5/20 19:30 0.44 1.6 1.7 139,361

6/10/20 19:00 6/11/20 5:30 1.02 4.6 5.8 327,275
6/22/20 16:50 6/22/20 19:00 0.21 1.3 1.2 21,208
6/25/20 15:20 6/25/20 17:00 0.51 1.0 1.2 185,700
7/12/20 19:50 7/12/20 21:30 0.28 3.4 1.3 14,813
7/22/20 15:10 7/22/20 17:20 0.27 1.8 2.0 57,603
7/24/20 1:40 7/24/20 2:30 0.23 2.7 0.8 29,699
8/1/20 22:20 8/2/20 2:00 0.33 4.0 1.8 43,307
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CAPITAL REGION WATER

Combined Sewer Overflow Report by Outfalls - H/H Model Simulation

01/01/2020 - 12/31/2020

Overflow Start 

Time

Overflow End 

Time

Amount of 

Rain (in)

Duration of 

Rain (hr)

Duration of 

Overflow (hr)

Volume of 

Overflow 

(Gallons)
8/4/20 4:00 8/4/20 13:30 1.47 12.4 9.2 570,632
8/6/20 7:10 8/6/20 8:30 0.33 2.7 1.3 68,414

8/6/20 20:40 8/7/20 16:10 0.80 5.1 2.7 269,783
8/24/20 14:50 8/24/20 15:50 0.17 1.6 0.8 12,554
8/28/20 15:30 8/29/20 3:30 0.56 5.4 3.0 113,034
8/29/20 16:10 8/29/20 17:40 0.29 0.8 1.2 71,121
9/1/20 20:30 9/2/20 20:00 0.64 7.1 3.2 78,060
9/3/20 15:20 9/3/20 18:40 0.62 2.4 2.8 204,993

9/10/20 19:10 9/10/20 20:20 0.17 1.0 0.8 21,967
10/11/20 22:00 10/12/20 5:30 0.97 16.5 7.3 138,135
10/29/20 8:20 10/30/20 7:20 1.39 16.7 10.3 338,395
11/1/20 15:20 11/1/20 15:40 0.18 1.8 0.3 5,724

11/11/20 11:50 11/11/20 18:50 0.71 9.8 6.5 147,565
11/15/20 17:40 11/15/20 18:30 0.22 2.2 0.8 23,119
11/30/20 5:10 11/30/20 13:20 0.86 7.5 6.8 223,478
12/4/20 21:20 12/4/20 23:00 0.35 7.1 1.7 13,448
12/14/20 5:40 12/14/20 12:20 0.53 6.8 6.5 102,829

12/16/20 16:30 12/17/20 2:00 0.83 11.7 8.2 176,058
12/24/20 8:40 12/25/20 5:10 1.89 16.5 16.2 659,774

CSO-27 1,507,261

1/7/20 17:30 1/7/20 18:10 0.29 3.3 0.5 722
1/12/20 0:40 1/12/20 5:30 0.44 2.5 1.0 20,717

1/18/20 15:20 1/18/20 16:40 0.27 4.2 1.2 5,497
1/25/20 3:20 1/25/20 11:00 1.24 7.4 6.5 187,667
2/6/20 16:40 2/7/20 12:20 1.31 7.9 5.3 101,594
2/13/20 0:50 2/13/20 1:30 0.21 2.9 0.2 1,219

2/26/20 22:40 2/27/20 4:00 0.88 4.8 3.0 58,487
3/13/20 2:30 3/13/20 4:30 0.30 3.8 0.8 4,966

3/18/20 23:20 3/19/20 5:40 0.85 7.3 3.0 36,136
3/23/20 15:10 3/23/20 16:00 0.34 5.7 0.3 2,013
3/28/20 7:00 3/28/20 20:40 1.40 12.5 3.5 64,770
4/8/20 2:00 4/8/20 3:00 0.50 2.4 1.0 33,451

4/13/20 0:50 4/13/20 11:30 0.87 11.4 2.2 23,295
4/23/20 21:50 4/24/20 7:50 0.52 9.0 1.2 10,097
4/26/20 5:00 4/26/20 19:00 0.49 7.0 1.2 8,146
4/30/20 9:20 4/30/20 21:20 1.99 18.7 9.7 187,548
5/8/20 16:20 5/8/20 17:00 0.42 7.8 0.5 3,412

5/22/20 14:50 5/22/20 15:30 0.46 5.0 0.7 13,753
5/29/20 14:00 5/29/20 21:50 0.46 3.0 1.3 18,227
6/3/20 10:20 6/3/20 10:40 0.22 1.1 0.3 11,753
6/4/20 18:50 6/4/20 21:40 0.95 4.3 2.0 64,685
6/5/20 17:30 6/5/20 18:00 0.46 1.4 0.5 35,222

6/10/20 19:00 6/11/20 5:00 0.97 4.3 2.0 55,683
6/22/20 18:30 6/22/20 19:00 0.21 1.1 0.3 4,681
6/25/20 15:20 6/25/20 15:50 0.58 1.0 0.5 51,896
7/22/20 15:10 7/22/20 17:00 0.30 1.8 0.5 13,490
7/24/20 1:50 7/24/20 2:30 0.21 2.1 0.3 4,120
8/1/20 22:20 8/2/20 2:00 0.34 3.8 0.7 8,403
8/4/20 4:20 8/4/20 12:50 1.46 12.2 4.5 86,295
8/6/20 7:10 8/6/20 8:30 0.30 2.6 1.0 10,150

8/6/20 20:50 8/7/20 15:50 0.84 4.8 0.8 52,532
8/24/20 14:50 8/24/20 15:30 0.18 1.6 0.2 176
8/28/20 15:40 8/29/20 3:00 0.56 5.4 1.8 22,154
8/29/20 16:10 8/29/20 17:10 0.29 0.8 0.5 10,511
9/1/20 20:30 9/2/20 19:40 0.66 6.8 1.5 15,272
9/3/20 15:20 9/3/20 18:20 0.62 2.3 1.0 46,635
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CAPITAL REGION WATER

Combined Sewer Overflow Report by Outfalls - H/H Model Simulation

01/01/2020 - 12/31/2020

Overflow Start 

Time

Overflow End 

Time

Amount of 

Rain (in)

Duration of 

Rain (hr)

Duration of 

Overflow (hr)

Volume of 

Overflow 

(Gallons)
9/10/20 19:10 9/10/20 20:00 0.21 0.9 0.5 8,862

10/11/20 22:40 10/12/20 3:10 0.99 16.5 1.7 7,343
10/29/20 8:30 10/30/20 6:50 1.40 16.5 3.3 45,499

11/11/20 14:20 11/11/20 17:30 0.71 9.6 1.3 15,001
11/15/20 17:40 11/15/20 18:20 0.22 2.2 0.5 3,294
11/30/20 5:40 11/30/20 12:50 0.86 7.5 2.8 23,485
12/14/20 7:40 12/14/20 10:20 0.54 6.8 0.8 1,328

12/16/20 22:00 12/17/20 0:50 0.84 11.7 2.2 14,403
12/24/20 8:50 12/25/20 2:30 1.91 16.3 9.5 112,671

CSO-28 7,029,136

1/12/20 1:00 1/12/20 5:40 0.45 2.5 1.8 38,930
1/18/20 16:20 1/18/20 17:00 0.27 4.3 0.5 4,692
1/25/20 3:30 1/25/20 10:40 1.24 7.4 6.2 604,766
2/7/20 6:20 2/7/20 11:50 1.31 7.9 4.5 668,351

2/26/20 22:50 2/27/20 3:30 0.88 4.8 4.0 266,699
3/18/20 23:40 3/19/20 5:40 0.86 7.4 3.3 145,447
3/23/20 15:30 3/23/20 16:00 0.34 5.8 0.5 3,503
3/28/20 7:10 3/28/20 22:30 1.41 12.8 7.0 408,358
4/8/20 2:00 4/8/20 4:00 0.50 2.4 1.7 107,544

4/13/20 10:10 4/13/20 11:50 0.86 11.8 1.3 50,474
4/24/20 7:00 4/24/20 8:10 0.52 9.4 1.0 15,434
4/26/20 5:10 4/26/20 6:00 0.50 7.1 0.8 8,285
4/30/20 9:40 4/30/20 20:10 1.99 19.3 8.7 1,053,751
5/8/20 16:40 5/8/20 17:40 0.42 8.0 0.7 4,351

5/22/20 15:00 5/22/20 16:20 0.48 5.3 1.3 41,080
5/29/20 14:10 5/29/20 22:30 0.49 3.0 2.5 47,466
6/3/20 10:30 6/3/20 11:20 0.22 1.2 0.8 13,685
6/4/20 19:00 6/4/20 23:50 0.97 4.4 3.2 569,635
6/5/20 17:30 6/5/20 19:40 0.45 1.7 2.0 138,403

6/10/20 19:00 6/11/20 5:10 0.98 4.6 2.8 233,903
6/22/20 18:40 6/22/20 19:10 0.23 1.2 0.5 5,863
6/25/20 15:20 6/25/20 17:10 0.55 1.1 1.3 191,581
7/22/20 15:20 7/22/20 17:00 0.27 1.8 1.0 12,749
8/1/20 22:30 8/1/20 23:10 0.34 3.9 0.7 7,639
8/4/20 5:30 8/4/20 13:00 1.46 12.3 5.0 609,320
8/6/20 7:20 8/6/20 8:40 0.32 2.6 1.3 31,987

8/6/20 20:50 8/7/20 16:00 0.81 4.9 2.5 282,466
8/29/20 1:50 8/29/20 3:20 0.56 5.7 1.5 57,156

8/29/20 16:20 8/29/20 17:30 0.29 0.8 1.0 36,624
9/1/20 21:00 9/2/20 20:10 0.65 6.9 1.2 14,435
9/3/20 15:30 9/3/20 18:50 0.63 2.6 1.8 252,550

9/10/20 19:30 9/10/20 19:50 0.17 1.2 0.3 1,850
10/11/20 23:20 10/12/20 3:30 0.99 16.7 4.0 42,963
10/29/20 8:50 10/30/20 7:00 1.40 16.7 4.3 230,968

11/11/20 14:30 11/11/20 18:20 0.71 10.1 2.7 71,778
11/30/20 5:50 11/30/20 10:50 0.87 7.5 4.2 112,624

12/16/20 17:20 12/17/20 1:10 0.84 11.9 4.3 81,185
12/24/20 10:10 12/25/20 1:30 1.90 16.3 8.2 560,640

CSO-29 8,858,511

1/3/20 23:10 1/4/20 2:30 0.25 6.3 2.3 24,038
1/7/20 15:10 1/7/20 19:00 0.29 3.3 3.8 45,988
1/12/20 0:30 1/12/20 6:00 0.46 2.5 2.5 99,258

1/18/20 14:40 1/18/20 17:30 0.27 4.3 2.7 41,492
1/25/20 3:00 1/25/20 11:50 1.24 7.4 6.3 647,174
2/6/20 16:20 2/7/20 11:40 1.32 7.9 7.2 663,938

2/12/20 22:10 2/13/20 2:00 0.21 2.9 1.3 13,915
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CAPITAL REGION WATER

Combined Sewer Overflow Report by Outfalls - H/H Model Simulation

01/01/2020 - 12/31/2020

Overflow Start 

Time

Overflow End 

Time

Amount of 

Rain (in)

Duration of 

Rain (hr)

Duration of 

Overflow (hr)

Volume of 

Overflow 

(Gallons)
2/26/20 22:30 2/27/20 4:00 0.86 4.8 4.5 348,206
3/3/20 12:20 3/3/20 20:40 0.23 4.0 2.2 11,902
3/13/20 2:20 3/13/20 5:20 0.29 3.8 2.7 42,160

3/18/20 23:00 3/19/20 6:00 0.85 7.5 5.5 218,497
3/23/20 10:30 3/23/20 16:40 0.34 5.9 3.2 30,410
3/28/20 6:40 3/29/20 0:10 1.41 12.9 10.5 460,359
4/8/20 1:50 4/8/20 4:10 0.49 2.5 1.7 141,979

4/13/20 0:00 4/13/20 14:00 0.84 11.9 6.7 142,098
4/18/20 0:50 4/18/20 2:50 0.23 4.1 1.3 7,265

4/23/20 21:20 4/24/20 8:40 0.51 9.7 4.3 68,014
4/26/20 4:50 4/26/20 19:40 0.49 7.2 3.0 55,408
4/30/20 3:40 5/1/20 0:00 1.99 19.5 13.0 1,024,610
5/6/20 19:20 5/6/20 21:00 0.28 5.7 1.0 5,994
5/8/20 15:40 5/8/20 21:30 0.43 8.0 3.0 41,757

5/22/20 11:40 5/22/20 17:00 0.40 5.5 2.7 61,749
5/23/20 19:20 5/23/20 19:40 0.10 1.0 0.3 2,465
5/29/20 13:50 5/29/20 22:30 0.52 3.2 3.3 115,554
6/3/20 10:20 6/3/20 11:50 0.21 1.2 1.3 30,368
6/4/20 18:40 6/4/20 23:40 0.92 4.5 4.2 381,522
6/5/20 17:30 6/5/20 19:40 0.44 1.8 1.7 151,563

6/10/20 18:50 6/11/20 5:30 1.01 4.7 4.3 359,301
6/22/20 16:50 6/22/20 19:10 0.21 1.3 2.0 27,371
6/23/20 19:40 6/23/20 21:40 0.15 1.7 1.3 5,602
6/25/20 15:20 6/25/20 17:10 0.51 1.1 1.2 187,060
7/12/20 18:10 7/12/20 21:50 0.28 3.7 3.7 30,190
7/22/20 15:10 7/22/20 17:20 0.27 1.8 1.7 46,806
7/24/20 1:10 7/24/20 3:00 0.23 2.7 1.7 31,473
8/1/20 22:20 8/2/20 2:10 0.33 4.3 3.7 50,020
8/4/20 3:40 8/4/20 13:10 1.47 12.3 9.2 622,508
8/6/20 7:00 8/6/20 9:00 0.33 2.6 1.7 65,590

8/6/20 20:40 8/7/20 16:20 0.80 5.1 2.3 224,118
8/24/20 14:30 8/24/20 16:00 0.17 1.6 0.8 10,859
8/28/20 15:30 8/29/20 3:40 0.56 5.8 3.5 108,255
8/29/20 16:10 8/29/20 17:40 0.29 0.8 1.0 64,671
9/1/20 20:10 9/2/20 20:10 0.64 7.1 6.0 89,985
9/3/20 15:20 9/3/20 18:40 0.62 2.6 2.3 197,790

9/10/20 19:10 9/10/20 20:30 0.17 1.3 0.7 18,433
9/30/20 2:40 9/30/20 3:20 0.21 5.2 0.7 6,289
10/5/20 4:10 10/5/20 4:30 0.14 2.6 0.3 2,856

10/11/20 21:50 10/12/20 11:10 0.97 16.7 8.7 120,788
10/29/20 8:10 10/30/20 7:30 1.39 16.8 9.7 350,488
11/1/20 15:10 11/1/20 15:50 0.18 1.8 0.7 9,496

11/11/20 11:40 11/11/20 18:50 0.71 10.1 6.7 134,949
11/15/20 17:30 11/15/20 19:10 0.22 2.2 1.3 27,100
11/23/20 3:30 11/23/20 3:50 0.16 3.2 0.3 2,913
11/30/20 5:00 11/30/20 13:20 0.86 7.5 5.8 189,282
12/4/20 19:20 12/5/20 1:20 0.35 7.3 4.3 36,725
12/14/20 5:30 12/14/20 12:30 0.53 6.9 6.7 95,681

12/16/20 16:20 12/17/20 2:40 0.83 11.9 10.3 186,493
12/24/20 8:30 12/25/20 5:00 1.89 16.6 13.0 677,733

CSO-30 791,018

1/12/20 4:30 1/12/20 4:50 0.48 2.5 0.3 13,788
1/25/20 3:50 1/25/20 7:20 1.25 7.1 0.8 18,786
2/7/20 6:30 2/7/20 9:50 1.32 7.8 2.0 73,825

2/26/20 23:00 2/27/20 1:00 0.86 4.8 0.8 16,991
3/19/20 0:10 3/19/20 2:20 0.89 7.3 0.7 6,576
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CAPITAL REGION WATER

Combined Sewer Overflow Report by Outfalls - H/H Model Simulation

01/01/2020 - 12/31/2020

Overflow Start 

Time

Overflow End 

Time

Amount of 

Rain (in)

Duration of 

Rain (hr)

Duration of 

Overflow (hr)

Volume of 

Overflow 

(Gallons)
3/28/20 7:20 3/28/20 19:40 1.42 12.0 1.3 45,094
4/8/20 2:00 4/8/20 3:00 0.50 2.2 1.0 28,356

4/13/20 10:10 4/13/20 10:20 0.79 11.6 0.2 8,129
4/30/20 10:20 4/30/20 15:20 1.96 18.8 3.3 74,948
5/22/20 15:00 5/22/20 15:30 0.54 5.3 0.3 10,871
5/29/20 14:00 5/29/20 21:50 0.61 2.8 0.8 29,556
6/3/20 10:30 6/3/20 10:50 0.22 1.2 0.2 3,242
6/4/20 20:00 6/4/20 21:00 1.08 3.9 0.7 128,071
6/5/20 17:30 6/5/20 18:00 0.40 1.7 0.3 8,879

6/10/20 19:00 6/10/20 20:30 1.03 3.8 0.8 63,872
6/22/20 18:30 6/22/20 18:50 0.31 1.2 0.3 8,107
6/25/20 15:20 6/25/20 15:50 0.39 1.0 0.5 32,360
8/1/20 22:30 8/1/20 22:40 0.34 3.8 0.2 481
8/4/20 8:30 8/4/20 11:40 1.48 12.2 2.0 50,874
8/6/20 7:00 8/6/20 7:50 0.39 2.4 0.7 12,619

8/6/20 20:50 8/6/20 21:40 0.67 3.9 0.5 64,927
8/29/20 1:50 8/29/20 2:20 0.55 5.4 0.5 8,275

8/29/20 16:20 8/29/20 16:40 0.25 0.8 0.2 3,908
9/3/20 16:40 9/3/20 17:40 0.70 2.6 0.5 58,003

10/29/20 9:00 10/29/20 10:40 1.40 16.4 0.8 7,214
11/11/20 14:30 11/11/20 14:50 0.70 9.7 0.3 5,235
12/24/20 11:50 12/25/20 0:30 1.87 16.3 0.7 8,033

CSO-31 29,361,896

1/4/20 0:10 1/4/20 2:40 0.25 6.3 2.3 74,446
1/7/20 15:30 1/7/20 19:40 0.29 3.3 4.0 139,100
1/12/20 0:30 1/12/20 6:30 0.49 2.5 4.7 408,928

1/18/20 15:10 1/18/20 18:00 0.26 4.3 2.7 123,132
1/25/20 3:10 1/25/20 10:30 1.23 7.4 7.3 1,954,615
2/6/20 16:20 2/7/20 12:50 1.32 7.9 9.3 2,274,642
2/13/20 0:40 2/13/20 2:30 0.20 2.9 1.8 48,276

2/26/20 22:40 2/27/20 4:20 0.83 4.8 5.7 1,130,847
3/3/20 13:30 3/3/20 14:30 0.23 4.1 0.8 13,317
3/13/20 2:30 3/13/20 5:30 0.28 3.9 3.0 119,455

3/18/20 23:20 3/19/20 6:20 0.86 7.5 7.0 859,892
3/23/20 14:50 3/23/20 17:00 0.33 5.9 2.0 81,571
3/28/20 6:50 3/28/20 21:50 1.41 12.9 11.5 1,575,400
4/8/20 2:00 4/8/20 4:40 0.48 2.6 2.7 485,508

4/13/20 0:20 4/13/20 14:20 0.80 12.2 10.8 526,047
4/23/20 21:40 4/24/20 9:20 0.51 9.8 5.2 196,140
4/26/20 4:50 4/26/20 20:30 0.49 7.2 4.3 183,393
4/30/20 4:10 4/30/20 19:50 1.97 19.5 11.2 3,547,178
5/6/20 20:00 5/6/20 21:10 0.27 5.7 1.2 13,985
5/8/20 15:50 5/8/20 21:40 0.43 8.0 5.7 188,589

5/22/20 15:00 5/22/20 17:10 0.34 5.4 2.2 94,637
5/23/20 19:30 5/23/20 20:30 0.12 1.0 0.8 14,160
5/29/20 14:00 5/29/20 23:40 0.62 3.2 5.0 560,062
6/3/20 10:20 6/3/20 12:20 0.20 1.3 2.0 102,606
6/4/20 18:50 6/4/20 23:10 0.88 4.6 4.0 1,274,231
6/5/20 17:30 6/5/20 20:10 0.43 1.8 2.7 447,699

6/10/20 19:00 6/11/20 5:40 1.09 4.4 6.0 1,479,572
6/22/20 16:50 6/22/20 19:40 0.21 1.3 2.8 82,342
6/25/20 15:20 6/25/20 17:40 0.39 1.1 2.3 412,367
7/12/20 19:50 7/12/20 22:20 0.28 3.8 2.5 73,639
7/22/20 15:10 7/22/20 17:40 0.22 1.7 2.5 121,244
7/24/20 1:30 7/24/20 3:40 0.25 2.7 2.2 117,627
8/1/20 22:20 8/2/20 3:00 0.33 4.3 3.3 137,658
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CAPITAL REGION WATER

Combined Sewer Overflow Report by Outfalls - H/H Model Simulation

01/01/2020 - 12/31/2020

Overflow Start 

Time

Overflow End 

Time

Amount of 

Rain (in)

Duration of 

Rain (hr)

Duration of 

Overflow (hr)

Volume of 

Overflow 

(Gallons)
8/4/20 4:00 8/4/20 14:00 1.48 12.6 10.0 2,066,117
8/6/20 7:00 8/6/20 9:30 0.37 2.7 2.5 297,612

8/6/20 20:40 8/6/20 23:30 0.74 5.3 2.7 892,467
8/24/20 14:50 8/24/20 16:00 0.14 1.6 1.0 22,872
8/28/20 15:30 8/29/20 4:00 0.55 5.8 4.0 358,537
8/29/20 16:10 8/29/20 18:20 0.29 0.8 2.0 218,260
9/1/20 20:30 9/2/20 20:40 0.61 7.3 4.2 193,669
9/3/20 15:20 9/3/20 19:00 0.62 2.6 3.7 708,624

9/10/20 19:20 9/10/20 20:00 0.12 1.3 0.7 7,969
10/11/20 22:10 10/12/20 5:40 0.96 16.7 7.3 434,694
10/29/20 8:30 10/30/20 7:40 1.38 16.8 11.3 1,171,207
11/1/20 15:20 11/1/20 16:00 0.18 1.9 0.7 9,163

11/11/20 12:00 11/11/20 19:00 0.70 10.1 6.8 474,007
11/15/20 17:40 11/15/20 19:10 0.21 2.2 1.3 61,359
11/30/20 5:20 11/30/20 13:20 0.86 7.6 8.0 716,462
12/4/20 21:00 12/5/20 0:00 0.35 7.3 2.8 54,498
12/14/20 6:00 12/14/20 12:40 0.53 6.9 6.7 295,531

12/16/20 16:40 12/17/20 3:00 0.82 11.9 9.3 547,633
12/24/20 8:40 12/25/20 4:50 1.86 16.7 16.8 1,968,910

CSO-32 9,953,428

1/3/20 23:50 1/4/20 14:40 0.24 6.0 12.7 60,338
1/7/20 14:10 1/8/20 7:30 0.29 3.1 14.8 89,824
1/12/20 0:00 1/12/20 17:00 0.48 2.5 15.2 141,978
1/18/20 9:40 1/19/20 7:10 0.27 4.1 17.5 89,619
1/25/20 2:20 1/26/20 5:40 1.25 7.3 18.2 367,122
2/6/20 15:10 2/8/20 0:10 1.32 7.8 25.0 410,665
2/9/20 21:10 2/11/20 1:50 0.06 3.8 21.2 56,865
2/11/20 1:40 2/12/20 3:40 0.03 1.0 18.3 43,392

2/12/20 19:10 2/13/20 10:50 0.20 2.9 13.7 60,638
2/13/20 10:40 2/14/20 0:40 0.05 0.8 11.5 37,409
2/18/20 13:30 2/19/20 5:50 0.07 1.8 11.8 34,377
2/26/20 20:40 2/27/20 15:40 0.86 4.8 16.3 247,937
3/2/20 21:00 3/3/20 11:00 0.05 1.9 10.2 27,494
3/3/20 11:00 3/4/20 11:40 0.24 4.0 22.0 83,304
3/6/20 11:50 3/7/20 11:40 0.12 2.7 20.2 49,961
3/13/20 0:10 3/13/20 19:10 0.28 3.8 18.5 88,627

3/14/20 17:40 3/15/20 17:10 0.05 1.9 18.5 44,636
3/18/20 19:20 3/19/20 19:00 0.89 7.4 21.7 270,942
3/22/20 23:30 3/24/20 5:00 0.34 5.9 24.8 110,750
3/25/20 8:10 3/26/20 0:40 0.12 2.6 15.5 43,499
3/28/20 2:00 3/29/20 13:20 1.42 12.6 28.7 459,266
4/7/20 18:00 4/8/20 15:20 0.50 2.4 15.5 144,213
4/9/20 4:30 4/9/20 23:40 0.13 2.1 16.2 41,715

4/12/20 15:10 4/14/20 1:50 0.79 11.9 26.7 214,653
4/17/20 16:20 4/18/20 19:20 0.22 4.1 22.5 71,490
4/21/20 4:30 4/22/20 6:20 0.08 1.6 18.8 50,158

4/23/20 15:30 4/24/20 23:20 0.52 9.4 28.5 145,626
4/26/20 3:50 4/27/20 8:30 0.52 7.1 25.2 138,561

4/29/20 20:20 5/1/20 17:50 1.96 19.3 34.5 564,197
5/3/20 0:50 5/3/20 14:30 0.05 1.3 11.0 24,893
5/6/20 0:40 5/7/20 10:00 0.27 5.7 26.0 81,267
5/8/20 5:30 5/9/20 9:30 0.42 7.9 22.0 117,327

5/11/20 3:20 5/12/20 0:40 0.06 1.1 16.3 37,426
5/15/20 20:20 5/16/20 15:00 0.04 2.9 14.0 33,186
5/22/20 9:00 5/23/20 14:10 0.54 5.4 25.2 145,776

5/23/20 18:40 5/24/20 8:00 0.10 1.0 11.2 33,463
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CAPITAL REGION WATER

Combined Sewer Overflow Report by Outfalls - H/H Model Simulation

01/01/2020 - 12/31/2020

Overflow Start 

Time

Overflow End 

Time

Amount of 

Rain (in)

Duration of 

Rain (hr)

Duration of 

Overflow (hr)

Volume of 

Overflow 

(Gallons)
5/29/20 13:50 5/30/20 11:40 0.62 3.0 19.0 164,750
6/3/20 10:20 6/3/20 23:20 0.22 1.2 12.0 59,986
6/4/20 18:00 6/5/20 17:20 1.08 4.2 21.2 310,942
6/5/20 17:10 6/6/20 9:00 0.40 1.8 13.7 112,474

6/10/20 19:00 6/11/20 16:50 1.03 4.3 16.2 290,029
6/19/20 14:20 6/20/20 4:50 0.22 2.8 12.8 45,831
6/22/20 16:50 6/23/20 7:10 0.31 1.3 12.7 79,383
6/23/20 13:40 6/24/20 10:20 0.14 1.6 17.2 44,130
6/25/20 14:50 6/26/20 10:20 0.39 1.0 15.8 115,513
7/8/20 13:50 7/9/20 3:10 0.12 1.5 2.0 10,161

7/12/20 15:40 7/13/20 3:20 0.37 3.7 6.5 61,749
7/17/20 1:40 7/17/20 2:30 0.09 1.5 0.3 602
7/24/20 1:50 7/24/20 16:50 0.13 2.1 4.8 18,597
8/1/20 22:20 8/2/20 18:10 0.34 4.0 18.5 94,303
8/4/20 3:30 8/5/20 1:10 1.48 12.3 17.0 373,325
8/6/20 5:50 8/6/20 20:10 0.39 2.5 11.7 108,201

8/6/20 20:00 8/8/20 4:00 0.67 4.4 21.8 190,952
8/24/20 14:50 8/25/20 4:40 0.10 1.3 11.0 30,197
8/28/20 15:30 8/29/20 16:00 0.55 5.6 21.5 144,385
8/29/20 16:00 8/30/20 7:00 0.26 0.8 12.3 72,234
9/1/20 20:10 9/3/20 9:30 0.59 6.6 32.2 167,729
9/3/20 13:10 9/4/20 5:30 0.70 2.6 11.5 194,093
9/30/20 2:40 9/30/20 17:40 0.20 5.2 11.7 37,826
10/5/20 4:00 10/5/20 17:40 0.14 2.6 11.0 35,289

10/11/20 21:50 10/13/20 19:50 0.98 16.4 41.7 283,424
10/29/20 8:20 10/30/20 22:10 1.40 16.5 31.2 382,133
11/1/20 10:30 11/2/20 7:20 0.17 1.6 16.3 64,411
11/11/20 8:30 11/13/20 0:00 0.70 9.8 31.2 236,253

11/15/20 13:40 11/16/20 6:50 0.22 2.2 14.2 67,875
11/23/20 3:20 11/23/20 18:30 0.16 3.1 12.7 44,172

11/25/20 22:00 11/26/20 20:50 0.11 2.4 20.3 54,338
11/30/20 5:00 12/1/20 0:50 0.87 7.5 15.7 246,082
12/1/20 7:30 12/1/20 21:00 0.03 0.6 11.5 28,794

12/4/20 12:30 12/5/20 13:30 0.37 7.2 23.3 125,720
12/14/20 4:00 12/15/20 0:20 0.55 6.9 18.7 165,806

12/16/20 11:10 12/17/20 15:10 0.83 11.8 27.3 253,498
12/24/20 7:00 12/25/20 19:20 1.87 16.5 26.7 575,649

CSO-33 4,349,176

1/12/20 0:40 1/12/20 5:20 0.51 2.5 2.0 73,465
1/25/20 3:40 1/25/20 13:10 1.24 7.3 9.3 348,024
2/7/20 6:20 2/7/20 13:20 1.32 7.8 6.8 354,783

2/26/20 23:00 2/27/20 4:20 0.82 4.8 5.2 191,897
3/18/20 23:50 3/19/20 6:40 0.88 7.5 6.7 152,254
3/28/20 7:10 3/29/20 1:20 1.42 12.8 13.2 314,913
4/8/20 2:00 4/8/20 2:50 0.48 2.5 0.8 67,137

4/13/20 10:10 4/13/20 10:20 0.76 11.9 0.2 6,764
4/24/20 7:00 4/24/20 7:10 0.51 9.7 0.2 6,626

4/30/20 10:10 5/1/20 1:00 1.96 19.3 14.7 546,810
5/22/20 15:00 5/22/20 15:10 0.38 5.4 0.2 7,158
5/29/20 14:00 5/29/20 21:50 0.72 3.1 2.0 106,038
6/3/20 10:20 6/3/20 10:40 0.21 1.2 0.3 15,994
6/4/20 19:00 6/5/20 1:20 0.96 4.3 5.8 275,033
6/5/20 17:30 6/5/20 18:00 0.40 1.8 0.5 48,576

6/10/20 19:00 6/11/20 4:30 1.11 4.3 6.7 286,907
6/22/20 18:30 6/22/20 18:40 0.26 1.3 0.2 6,938
6/25/20 15:20 6/25/20 15:40 0.28 1.0 0.3 33,478
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CAPITAL REGION WATER

Combined Sewer Overflow Report by Outfalls - H/H Model Simulation

01/01/2020 - 12/31/2020

Overflow Start 

Time

Overflow End 

Time

Amount of 

Rain (in)

Duration of 

Rain (hr)

Duration of 

Overflow (hr)

Volume of 

Overflow 

(Gallons)
8/1/20 22:20 8/1/20 22:30 0.34 4.3 0.2 10,955
8/4/20 7:40 8/4/20 13:10 1.49 12.3 5.3 315,163
8/6/20 7:00 8/6/20 7:40 0.40 2.5 0.7 50,351

8/6/20 20:40 8/6/20 23:20 0.68 4.8 2.5 152,380
8/29/20 1:50 8/29/20 2:10 0.56 5.8 0.3 23,565

8/29/20 16:10 8/29/20 16:40 0.27 0.8 0.5 29,456
9/3/20 16:30 9/3/20 19:00 0.66 2.6 2.2 156,578

10/29/20 8:50 10/29/20 14:10 1.38 16.5 5.2 166,821
11/11/20 14:20 11/11/20 18:20 0.69 9.8 3.8 64,299
11/15/20 17:40 11/15/20 17:50 0.22 2.2 0.2 7,266
11/30/20 8:00 11/30/20 13:10 0.87 7.5 4.5 79,767

12/24/20 11:40 12/25/20 5:40 1.83 16.6 17.2 449,783
CSO-34 16,880,689

1/3/20 23:40 1/4/20 2:00 0.24 6.3 2.3 40,278
1/7/20 14:40 1/7/20 19:10 0.29 3.2 4.5 80,325
1/12/20 0:20 1/12/20 6:00 0.51 2.5 3.7 271,872

1/18/20 14:50 1/18/20 17:30 0.26 4.0 2.5 68,369
1/25/20 3:00 1/25/20 10:10 1.23 7.3 7.2 1,129,205
2/6/20 16:00 2/7/20 11:40 1.32 7.8 7.8 1,217,919
2/13/20 0:20 2/13/20 1:50 0.19 2.9 1.5 23,145

2/26/20 22:20 2/27/20 3:40 0.82 4.8 4.7 560,371
3/3/20 12:40 3/3/20 20:30 0.23 4.0 2.5 21,606
3/13/20 2:10 3/13/20 5:20 0.27 3.8 2.8 60,778

3/18/20 23:00 3/19/20 6:00 0.88 7.3 6.7 465,694
3/23/20 10:20 3/23/20 16:30 0.33 5.9 4.0 63,882
3/28/20 6:40 3/29/20 0:20 1.42 12.5 12.8 919,715
4/8/20 1:50 4/8/20 4:00 0.48 2.5 2.0 292,473

4/12/20 23:50 4/13/20 13:50 0.76 11.8 8.5 220,601
4/18/20 1:00 4/18/20 2:10 0.21 4.1 1.2 5,851

4/23/20 21:30 4/24/20 8:40 0.51 9.5 4.2 100,992
4/26/20 4:40 4/26/20 19:30 0.50 6.8 3.3 108,800
4/30/20 3:40 4/30/20 21:50 1.96 18.8 14.0 1,840,690
5/6/20 19:50 5/6/20 20:50 0.26 5.6 0.8 6,750
5/8/20 15:30 5/8/20 21:10 0.43 7.9 4.2 87,693

5/22/20 11:30 5/22/20 16:40 0.36 4.8 2.7 64,240
5/23/20 19:20 5/23/20 20:20 0.13 1.0 1.0 19,212
5/29/20 13:50 5/29/20 23:00 0.73 3.1 3.7 418,803
6/3/20 10:20 6/3/20 11:40 0.21 1.2 1.3 66,222
6/4/20 18:30 6/5/20 0:20 0.94 4.2 5.7 834,992
6/5/20 17:20 6/5/20 19:30 0.40 1.8 2.2 220,081

6/10/20 18:50 6/11/20 5:20 1.12 4.3 7.5 924,513
6/19/20 14:20 6/19/20 17:50 0.19 2.8 1.5 9,990
6/22/20 16:40 6/22/20 19:30 0.25 1.3 2.3 70,876
6/23/20 19:40 6/23/20 20:00 0.13 1.7 0.3 1,572
6/25/20 15:20 6/25/20 16:50 0.27 0.9 1.2 134,460
7/8/20 14:00 7/8/20 14:20 0.07 1.1 0.3 1,027

7/12/20 15:40 7/12/20 22:10 0.31 3.6 3.5 57,778
7/22/20 15:10 7/22/20 17:00 0.15 1.7 1.8 18,157
7/24/20 1:30 7/24/20 2:50 0.18 2.3 1.3 32,613
8/1/20 22:20 8/2/20 2:20 0.33 4.3 2.8 91,353
8/3/20 19:00 8/4/20 13:10 1.49 12.3 10.0 1,111,647
8/6/20 7:00 8/6/20 8:50 0.40 2.4 1.8 219,928

8/6/20 20:40 8/6/20 22:40 0.68 4.5 1.8 468,615
8/24/20 14:40 8/24/20 15:30 0.11 1.4 0.8 6,675
8/28/20 15:20 8/29/20 3:30 0.56 5.7 3.5 236,629
8/29/20 16:10 8/29/20 17:40 0.27 0.8 1.5 123,319

Page 22 of 42



CAPITAL REGION WATER

Combined Sewer Overflow Report by Outfalls - H/H Model Simulation

01/01/2020 - 12/31/2020

Overflow Start 

Time

Overflow End 

Time

Amount of 

Rain (in)

Duration of 

Rain (hr)

Duration of 

Overflow (hr)

Volume of 

Overflow 

(Gallons)
9/1/20 20:10 9/2/20 20:20 0.57 6.7 4.3 123,559
9/3/20 14:20 9/3/20 18:30 0.66 2.6 3.5 452,651
9/30/20 2:30 9/30/20 3:40 0.21 5.2 1.2 11,451
10/5/20 4:00 10/5/20 5:30 0.14 2.6 1.3 8,265

10/11/20 21:10 10/13/20 0:50 0.96 16.7 10.8 269,276
10/29/20 8:20 10/30/20 7:30 1.38 16.5 11.7 687,450
11/1/20 11:20 11/1/20 16:10 0.17 1.8 1.5 17,457

11/11/20 11:40 11/11/20 19:00 0.69 9.5 7.2 292,853
11/15/20 17:30 11/15/20 19:10 0.22 2.2 1.5 58,727
11/23/20 3:20 11/23/20 4:10 0.16 3.1 0.8 9,553
11/30/20 4:50 11/30/20 13:20 0.87 7.5 8.3 416,110
12/4/20 19:00 12/5/20 0:00 0.35 7.1 5.0 69,922
12/14/20 5:20 12/14/20 12:50 0.53 6.9 7.3 202,535

12/16/20 16:20 12/17/20 3:00 0.82 11.8 10.5 339,606
12/24/20 8:20 12/25/20 5:00 1.83 16.4 16.5 1,201,563

CSO-37 19,301,098

1/3/20 23:50 1/4/20 2:10 0.24 5.8 1.5 51,059
1/7/20 14:50 1/7/20 19:10 0.29 3.1 3.2 103,238
1/12/20 0:30 1/12/20 5:50 0.48 2.5 3.2 341,099

1/18/20 14:50 1/18/20 17:30 0.27 4.0 2.0 110,560
1/25/20 3:00 1/25/20 9:30 1.25 7.1 6.2 1,058,494
2/6/20 16:00 2/7/20 11:10 1.32 7.8 6.3 1,040,644
2/13/20 0:20 2/13/20 1:50 0.20 2.9 0.8 31,013

2/26/20 22:30 2/27/20 3:50 0.86 4.8 5.0 752,645
3/3/20 13:20 3/3/20 20:40 0.24 3.9 1.0 15,165
3/13/20 2:20 3/13/20 5:20 0.28 3.8 2.5 102,946

3/18/20 23:00 3/19/20 6:00 0.89 7.3 5.7 660,500
3/23/20 10:30 3/23/20 16:30 0.34 5.7 1.8 77,953
3/28/20 6:40 3/28/20 21:30 1.42 12.0 10.0 1,039,250
4/8/20 1:50 4/8/20 3:50 0.50 2.2 1.7 360,797

4/13/20 0:10 4/13/20 13:30 0.79 11.6 6.3 360,985
4/23/20 19:30 4/24/20 8:40 0.52 9.2 3.0 140,321
4/26/20 4:40 4/26/20 19:30 0.52 7.0 2.5 172,955
4/30/20 3:40 4/30/20 20:10 1.96 18.8 11.0 1,537,305
5/8/20 15:40 5/8/20 21:00 0.42 7.9 2.5 109,190

5/22/20 11:30 5/22/20 16:40 0.54 5.3 2.7 261,367
5/23/20 19:30 5/23/20 20:10 0.10 0.8 0.2 1,455
5/29/20 13:50 5/29/20 22:50 0.61 2.8 3.0 403,976
6/3/20 10:20 6/3/20 11:50 0.22 1.2 1.2 121,053
6/4/20 18:30 6/4/20 23:00 1.08 3.9 3.7 852,476
6/5/20 17:30 6/5/20 19:40 0.40 1.7 1.8 287,824

6/10/20 19:00 6/11/20 5:20 1.03 3.8 4.0 748,899
6/19/20 14:20 6/19/20 17:50 0.22 2.7 1.5 22,942
6/22/20 16:50 6/22/20 19:40 0.31 1.2 1.5 175,522
6/25/20 15:20 6/25/20 16:50 0.39 1.0 1.2 283,465
7/8/20 13:40 7/8/20 14:40 0.12 1.5 0.7 11,785

7/12/20 15:40 7/12/20 22:10 0.37 3.3 3.2 132,874
8/1/20 22:20 8/2/20 2:30 0.34 3.8 2.2 132,777
8/4/20 3:30 8/4/20 12:50 1.48 12.2 8.8 1,094,403
8/6/20 7:00 8/6/20 8:50 0.39 2.4 1.5 263,573

8/6/20 20:40 8/6/20 22:20 0.67 3.9 1.3 391,465
8/28/20 15:20 8/29/20 3:30 0.55 5.4 2.8 302,249
8/29/20 16:10 8/29/20 17:40 0.25 0.8 1.2 132,542
9/1/20 20:10 9/2/20 20:30 0.59 6.4 3.3 183,556
9/3/20 14:20 9/3/20 18:20 0.70 2.6 2.8 523,786
10/5/20 4:00 10/5/20 5:10 0.14 2.6 0.5 8,877
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CAPITAL REGION WATER

Combined Sewer Overflow Report by Outfalls - H/H Model Simulation

01/01/2020 - 12/31/2020

Overflow Start 

Time

Overflow End 

Time

Amount of 

Rain (in)

Duration of 

Rain (hr)

Duration of 

Overflow (hr)

Volume of 

Overflow 

(Gallons)
10/11/20 22:00 10/12/20 5:40 0.98 16.4 7.3 407,799
10/29/20 8:20 10/30/20 7:30 1.40 16.4 10.3 885,332
11/1/20 11:20 11/1/20 16:20 0.17 1.5 0.7 23,288

11/11/20 11:40 11/11/20 18:50 0.70 9.7 6.8 434,850
11/15/20 17:30 11/15/20 19:10 0.22 2.2 1.2 83,708
11/23/20 3:20 11/23/20 4:20 0.16 3.0 0.5 7,156
11/30/20 5:00 11/30/20 13:20 0.87 7.4 6.7 639,111
12/4/20 19:20 12/5/20 0:10 0.37 7.1 4.0 104,634
12/14/20 5:30 12/14/20 12:40 0.55 6.8 6.8 339,352

12/16/20 16:20 12/17/20 3:00 0.83 11.7 9.2 536,422
12/24/20 8:30 12/25/20 4:50 1.87 16.3 14.7 1,436,460

CSO-38 4,888,726

1/12/20 0:50 1/12/20 5:00 0.48 2.5 1.5 61,322
1/25/20 3:30 1/25/20 10:50 1.25 7.3 7.3 428,770
2/7/20 6:10 2/7/20 12:00 1.32 7.8 5.8 397,035

2/26/20 23:00 2/27/20 2:40 0.86 4.8 3.7 228,864
3/18/20 23:30 3/19/20 5:10 0.89 7.4 3.5 133,825
3/28/20 7:10 3/28/20 23:40 1.42 12.6 7.0 303,844
4/8/20 2:00 4/8/20 3:10 0.50 2.4 1.2 116,257

4/13/20 10:00 4/13/20 10:50 0.79 11.9 0.7 22,547
4/24/20 7:00 4/24/20 7:20 0.52 9.4 0.3 6,767
4/26/20 5:10 4/26/20 5:40 0.52 7.1 0.5 9,733

4/30/20 10:10 4/30/20 22:40 1.96 19.3 12.3 582,205
5/22/20 14:50 5/22/20 15:40 0.54 5.4 0.8 52,788
5/29/20 14:00 5/29/20 22:00 0.62 3.0 1.3 103,454
6/3/20 10:30 6/3/20 10:50 0.22 1.2 0.3 13,851
6/4/20 19:00 6/5/20 0:30 1.08 4.2 5.0 339,626
6/5/20 17:30 6/5/20 18:50 0.40 1.8 1.3 69,731

6/10/20 19:00 6/11/20 4:30 1.03 4.3 4.7 279,211
6/22/20 18:20 6/22/20 19:00 0.31 1.3 0.7 42,176
6/25/20 15:20 6/25/20 16:00 0.38 1.0 0.7 86,988
8/1/20 22:20 8/1/20 22:40 0.34 4.0 0.3 7,156
8/4/20 8:20 8/4/20 12:10 1.48 12.3 3.8 312,436
8/6/20 7:00 8/6/20 8:00 0.39 2.5 1.0 73,945

8/6/20 20:50 8/6/20 22:10 0.67 4.4 1.3 145,199
8/29/20 1:40 8/29/20 2:40 0.55 5.6 1.0 59,963

8/29/20 16:20 8/29/20 16:50 0.26 0.8 0.5 27,559
9/1/20 21:00 9/1/20 21:30 0.59 6.6 0.5 9,142
9/3/20 15:30 9/3/20 17:40 0.69 2.6 1.2 154,381

10/12/20 2:10 10/12/20 2:40 0.98 16.4 0.5 9,341
10/29/20 8:50 10/29/20 12:10 1.40 16.5 3.3 177,132

11/11/20 14:20 11/11/20 17:00 0.70 9.8 1.8 48,550
11/15/20 17:40 11/15/20 17:50 0.22 2.2 0.2 3,015
11/30/20 5:40 11/30/20 10:00 0.87 7.5 3.7 93,975

12/16/20 22:00 12/16/20 23:30 0.83 11.8 1.5 36,611
12/24/20 11:30 12/25/20 0:40 1.87 16.5 9.8 451,328

CSO-39 7,406,871

1/3/20 23:50 1/4/20 2:00 0.24 6.0 1.3 9,177
1/7/20 15:30 1/7/20 18:30 0.29 3.1 2.3 8,290
1/12/20 0:30 1/12/20 7:00 0.52 2.5 3.5 103,392

1/18/20 15:00 1/18/20 17:00 0.26 4.0 1.3 12,790
1/25/20 3:10 1/25/20 15:50 1.23 6.7 10.0 735,019
2/6/20 16:10 2/7/20 15:10 1.32 6.6 7.3 476,188
2/13/20 0:30 2/13/20 1:50 0.19 2.3 0.5 4,803

2/26/20 22:30 2/27/20 5:40 0.82 4.2 5.3 329,306
3/3/20 13:20 3/3/20 20:30 0.23 3.6 0.5 2,081
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CAPITAL REGION WATER

Combined Sewer Overflow Report by Outfalls - H/H Model Simulation

01/01/2020 - 12/31/2020

Overflow Start 

Time

Overflow End 

Time

Amount of 

Rain (in)

Duration of 

Rain (hr)

Duration of 

Overflow (hr)

Volume of 

Overflow 

(Gallons)
3/13/20 2:20 3/13/20 5:10 0.27 3.4 1.3 11,457

3/18/20 23:10 3/19/20 8:00 0.88 6.8 7.2 234,785
3/23/20 10:40 3/23/20 16:20 0.33 5.1 1.0 12,896
3/28/20 6:50 3/29/20 3:20 1.42 12.1 14.3 567,322
4/8/20 1:50 4/8/20 5:00 0.48 2.4 1.2 78,726

4/13/20 0:00 4/13/20 16:10 0.75 11.7 8.5 82,736
4/23/20 21:30 4/24/20 8:30 0.51 9.3 2.0 27,183
4/26/20 4:50 4/26/20 19:20 0.50 5.6 1.8 30,928
4/30/20 3:50 5/1/20 17:50 1.96 18.5 16.3 831,667
5/3/20 0:50 5/3/20 14:30 0.04 1.2 8.7 43,660

5/8/20 15:40 5/8/20 20:50 0.43 7.1 1.3 15,292
5/22/20 14:30 5/22/20 16:00 0.36 4.5 0.8 16,717
5/23/20 19:20 5/23/20 19:50 0.13 1.0 0.3 2,262
5/29/20 13:50 5/29/20 22:20 0.73 2.8 2.5 119,007
6/3/20 10:20 6/3/20 11:10 0.21 1.2 0.8 18,400
6/4/20 18:50 6/5/20 2:30 0.94 4.1 4.8 339,638
6/5/20 17:30 6/5/20 19:10 0.40 1.8 1.3 59,901

6/10/20 18:50 6/11/20 5:50 1.13 4.2 5.8 384,458
6/22/20 16:40 6/22/20 19:00 0.25 1.1 1.3 19,999
6/25/20 15:20 6/25/20 16:10 0.26 0.9 0.7 35,176
7/12/20 19:40 7/12/20 21:30 0.31 3.4 1.0 10,592
7/24/20 1:40 7/24/20 2:30 0.18 2.0 0.5 6,144
8/1/20 22:20 8/2/20 2:10 0.33 3.9 1.3 25,256
8/4/20 3:40 8/4/20 14:30 1.49 12.1 8.7 513,101
8/6/20 7:00 8/6/20 8:30 0.40 2.3 1.3 69,827

8/6/20 20:40 8/7/20 0:30 0.68 3.8 2.5 256,710
8/28/20 15:30 8/29/20 3:20 0.56 5.5 2.2 65,480
8/29/20 16:10 8/29/20 17:30 0.27 0.8 0.7 31,869
9/1/20 20:10 9/2/20 20:00 0.57 5.9 1.8 35,530
9/3/20 15:20 9/3/20 20:10 0.66 2.5 3.0 170,859
9/30/20 2:40 9/30/20 3:20 0.21 5.1 0.5 864

10/11/20 22:00 10/12/20 5:40 0.96 14.1 6.7 74,417
10/29/20 8:20 10/30/20 7:20 1.37 14.4 11.2 272,035
11/1/20 15:10 11/1/20 15:50 0.17 1.5 0.3 2,549

11/11/20 11:40 11/11/20 21:30 0.69 9.3 5.8 98,963
11/15/20 17:30 11/15/20 19:00 0.22 2.2 1.0 17,072
11/23/20 3:30 11/23/20 3:50 0.16 2.9 0.2 310
11/30/20 5:10 11/30/20 14:40 0.87 7.4 7.3 164,998
12/4/20 19:20 12/4/20 23:30 0.35 6.8 1.5 4,761
12/14/20 5:40 12/14/20 12:30 0.53 6.9 6.5 50,470

12/16/20 16:20 12/17/20 1:50 0.82 11.8 6.0 79,031
12/24/20 8:30 12/25/20 8:00 1.83 15.8 17.5 842,776

CSO-40 2,384,488

1/12/20 0:30 1/12/20 5:30 0.52 2.5 2.2 40,852
1/18/20 16:10 1/18/20 16:30 0.26 4.0 0.3 3,361
1/25/20 3:20 1/25/20 12:30 1.23 6.7 6.5 176,988
2/6/20 16:40 2/7/20 13:00 1.32 6.6 6.5 179,169
2/13/20 0:50 2/13/20 1:00 0.19 2.3 0.2 1,817

2/26/20 23:00 2/27/20 4:10 0.82 4.2 4.3 88,074
3/13/20 2:30 3/13/20 2:50 0.27 3.4 0.3 3,806

3/18/20 23:20 3/19/20 6:00 0.88 6.8 5.7 70,015
3/23/20 15:20 3/23/20 15:30 0.34 5.1 0.2 2,114
3/28/20 6:50 3/29/20 1:00 1.42 12.1 11.3 131,599
4/8/20 2:00 4/8/20 3:00 0.48 2.4 1.0 37,385

4/13/20 4:20 4/13/20 13:40 0.76 11.7 3.3 22,192
4/24/20 4:30 4/24/20 7:20 0.51 9.3 1.2 11,364
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CAPITAL REGION WATER

Combined Sewer Overflow Report by Outfalls - H/H Model Simulation

01/01/2020 - 12/31/2020

Overflow Start 

Time

Overflow End 

Time

Amount of 

Rain (in)

Duration of 

Rain (hr)

Duration of 

Overflow (hr)

Volume of 

Overflow 

(Gallons)
4/26/20 5:00 4/26/20 18:30 0.50 5.6 3.2 17,924
4/30/20 9:30 5/1/20 1:30 1.96 18.5 12.5 268,919
5/8/20 16:10 5/8/20 16:50 0.43 7.1 0.7 6,358

5/22/20 14:50 5/22/20 15:20 0.36 4.5 0.5 7,072
5/29/20 13:50 5/29/20 22:00 0.73 2.8 2.5 59,402
6/3/20 10:20 6/3/20 10:50 0.21 1.2 0.5 8,633
6/4/20 18:50 6/5/20 1:20 0.94 4.1 5.0 129,858
6/5/20 17:30 6/5/20 18:40 0.40 1.8 1.2 28,549

6/10/20 19:00 6/11/20 4:40 1.13 4.2 5.3 139,908
6/22/20 16:50 6/22/20 18:40 0.25 1.1 1.0 9,997
6/25/20 15:20 6/25/20 15:50 0.26 0.9 0.5 16,735
7/12/20 21:10 7/12/20 21:20 0.31 3.4 0.2 2,376
7/22/20 16:10 7/22/20 16:50 0.15 1.7 0.3 653
7/24/20 2:00 7/24/20 2:10 0.18 2.0 0.2 1,967
8/1/20 22:20 8/2/20 1:40 0.34 3.9 2.0 16,060
8/4/20 4:10 8/4/20 13:00 1.49 12.1 7.8 177,325
8/6/20 7:00 8/6/20 7:50 0.40 2.3 0.8 29,632

8/6/20 20:40 8/6/20 23:10 0.68 3.8 1.3 84,721
8/28/20 15:40 8/29/20 2:40 0.56 5.5 2.0 30,794
8/29/20 16:10 8/29/20 16:50 0.27 0.8 0.5 13,124
9/1/20 20:50 9/2/20 6:00 0.57 5.9 2.7 18,467
9/3/20 15:20 9/3/20 18:40 0.66 2.5 1.8 75,746

10/11/20 23:20 10/12/20 2:40 0.97 14.1 3.3 23,137
10/29/20 8:30 10/30/20 6:40 1.38 14.4 9.5 105,502
11/1/20 15:20 11/1/20 15:30 0.17 1.5 0.2 1,665

11/11/20 14:20 11/11/20 18:40 0.69 9.3 3.7 34,241
11/15/20 17:30 11/15/20 18:00 0.22 2.2 0.5 8,075
11/30/20 5:20 11/30/20 13:10 0.87 7.4 5.3 62,281

12/16/20 17:00 12/17/20 0:20 0.82 11.8 6.8 45,060
12/24/20 8:50 12/25/20 5:10 1.83 15.8 13.7 191,569

CSO-41 2,247,111

1/4/20 0:20 1/4/20 1:40 0.24 6.0 0.2 268
1/7/20 15:30 1/7/20 18:30 0.29 3.1 1.2 1,949
1/12/20 0:30 1/12/20 5:40 0.50 2.5 2.2 28,578

1/18/20 15:00 1/18/20 17:00 0.26 4.1 1.3 5,133
1/25/20 3:10 1/25/20 9:40 1.24 7.3 5.3 360,869
2/6/20 16:00 2/7/20 11:00 1.32 7.8 5.2 327,086
2/13/20 0:40 2/13/20 1:30 0.20 2.9 0.2 482

2/26/20 22:30 2/27/20 3:10 0.83 4.8 3.0 66,064
3/13/20 2:20 3/13/20 4:40 0.27 3.8 0.7 3,099

3/18/20 23:10 3/19/20 5:50 0.88 7.4 3.8 50,575
3/23/20 10:40 3/23/20 16:00 0.34 5.9 0.5 2,386
3/28/20 6:50 3/28/20 21:20 1.42 12.6 5.7 121,444
4/8/20 1:50 4/8/20 3:40 0.49 2.4 1.2 37,283

4/13/20 0:10 4/13/20 13:20 0.77 11.9 2.7 9,549
4/23/20 21:40 4/24/20 8:10 0.52 9.4 1.0 6,921
4/26/20 4:50 4/26/20 19:10 0.51 7.1 1.7 11,541
4/30/20 3:50 4/30/20 20:30 1.96 19.3 6.0 259,876
5/8/20 15:40 5/8/20 20:50 0.43 7.9 1.3 6,261

5/22/20 14:50 5/22/20 16:10 0.42 5.4 1.2 12,842
5/29/20 13:50 5/29/20 22:30 0.70 3.0 2.3 51,873
6/3/20 10:20 6/3/20 11:00 0.22 1.2 0.7 9,683
6/4/20 18:50 6/4/20 21:50 0.99 4.2 2.3 87,981
6/5/20 17:30 6/5/20 19:10 0.40 1.8 1.3 29,106

6/10/20 19:00 6/11/20 5:00 1.10 4.3 2.3 110,875
6/22/20 16:50 6/22/20 18:50 0.27 1.3 1.0 10,976
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CAPITAL REGION WATER

Combined Sewer Overflow Report by Outfalls - H/H Model Simulation

01/01/2020 - 12/31/2020

Overflow Start 

Time

Overflow End 

Time

Amount of 

Rain (in)

Duration of 

Rain (hr)

Duration of 

Overflow (hr)

Volume of 

Overflow 

(Gallons)
6/25/20 15:20 6/25/20 16:00 0.30 1.0 0.7 20,926
7/12/20 21:10 7/12/20 21:20 0.33 3.7 0.2 1,527
7/24/20 1:50 7/24/20 2:30 0.16 2.1 0.2 876
8/1/20 22:20 8/2/20 2:10 0.34 4.0 1.2 10,571
8/4/20 3:50 8/4/20 12:40 1.49 12.3 6.8 106,096
8/6/20 7:00 8/6/20 8:30 0.40 2.5 1.2 29,068

8/6/20 20:40 8/6/20 22:20 0.68 4.4 1.0 47,919
8/28/20 15:30 8/29/20 3:10 0.56 5.6 2.2 27,156
8/29/20 16:10 8/29/20 17:20 0.27 0.8 0.7 11,335
9/1/20 20:20 9/2/20 20:00 0.58 6.6 1.8 12,081
9/3/20 15:20 9/3/20 18:10 0.67 2.6 1.5 54,847

10/11/20 22:00 10/12/20 5:20 0.97 16.4 4.2 15,986
10/29/20 8:20 10/30/20 7:00 1.38 16.5 5.2 61,578
11/1/20 15:20 11/1/20 15:50 0.17 1.6 0.2 657

11/11/20 12:10 11/11/20 18:30 0.70 9.8 2.8 21,960
11/15/20 17:30 11/15/20 18:40 0.22 2.2 0.8 6,403
11/30/20 5:20 11/30/20 13:00 0.87 7.5 4.7 46,267
12/4/20 19:30 12/4/20 23:30 0.36 7.2 0.3 869
12/14/20 5:50 12/14/20 12:20 0.54 6.9 4.0 12,030

12/16/20 17:00 12/17/20 0:30 0.82 11.8 5.7 39,851
12/24/20 8:30 12/25/20 4:40 1.84 16.5 8.3 106,409

CSO-42 40,732,242

1/3/20 5:00 1/3/20 17:10 0.04 1.8 12.2 145,319
1/3/20 17:00 1/4/20 14:40 0.24 6.0 21.7 502,103
1/7/20 14:10 1/8/20 1:10 0.29 3.1 11.0 469,628
1/12/20 0:10 1/12/20 17:00 0.52 2.5 16.8 669,126
1/18/20 9:40 1/19/20 0:20 0.26 4.0 14.7 440,426
1/25/20 2:40 1/25/20 19:30 1.23 6.7 16.3 916,978
2/6/20 15:10 2/7/20 19:00 1.32 6.6 27.8 1,167,327
2/10/20 9:50 2/10/20 22:00 0.07 3.6 12.2 159,133

2/11/20 10:00 2/11/20 17:50 0.03 1.0 7.8 97,980
2/12/20 19:10 2/13/20 10:50 0.19 2.3 15.7 334,471
2/13/20 10:40 2/13/20 19:10 0.05 0.6 8.5 157,831
2/18/20 13:30 2/18/20 22:00 0.06 1.8 8.5 129,829
2/26/20 21:10 2/27/20 15:40 0.82 4.2 18.5 725,390
3/2/20 21:00 3/3/20 11:00 0.05 1.8 14.0 158,973
3/3/20 11:00 3/4/20 11:40 0.23 3.6 24.7 489,560
3/6/20 11:50 3/7/20 11:40 0.11 1.7 23.8 301,929
3/13/20 0:20 3/13/20 17:50 0.27 3.4 17.5 474,022

3/14/20 17:40 3/15/20 17:10 0.05 1.3 23.5 266,610
3/18/20 21:40 3/19/20 17:50 0.88 6.8 20.2 925,192
3/23/20 0:50 3/23/20 22:50 0.34 5.1 22.0 572,458
3/25/20 9:00 3/25/20 18:20 0.11 1.8 9.3 170,707
3/28/20 6:30 3/29/20 13:20 1.42 12.1 29.8 1,387,410
4/8/20 1:20 4/8/20 14:20 0.48 2.4 12.8 415,264
4/9/20 6:00 4/9/20 15:20 0.12 1.9 9.3 136,791

4/12/20 22:20 4/13/20 17:50 0.76 11.7 19.3 1,034,740
4/17/20 21:10 4/18/20 14:20 0.21 2.8 17.2 308,125
4/21/20 10:30 4/21/20 16:00 0.09 1.6 5.5 103,294
4/23/20 15:50 4/24/20 14:40 0.51 9.3 22.8 750,825
4/26/20 4:30 4/27/20 0:00 0.50 5.6 19.5 696,928
4/30/20 2:50 5/1/20 14:20 1.96 18.5 35.5 1,503,546
5/3/20 1:40 5/3/20 14:20 0.04 1.2 12.7 129,668

5/6/20 11:30 5/7/20 0:20 0.26 3.7 12.8 294,579
5/8/20 10:00 5/9/20 0:30 0.43 7.1 14.5 544,176

5/11/20 10:20 5/11/20 16:00 0.06 1.0 5.7 80,315
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CAPITAL REGION WATER

Combined Sewer Overflow Report by Outfalls - H/H Model Simulation

01/01/2020 - 12/31/2020

Overflow Start 

Time

Overflow End 

Time

Amount of 

Rain (in)

Duration of 

Rain (hr)

Duration of 

Overflow (hr)

Volume of 

Overflow 

(Gallons)
5/16/20 11:50 5/16/20 14:20 0.05 2.8 2.5 29,651
5/22/20 10:30 5/23/20 14:10 0.36 4.5 27.7 482,937
5/23/20 19:00 5/23/20 23:40 0.13 1.0 4.7 156,099
5/29/20 11:50 5/30/20 2:30 0.73 2.8 14.7 662,772

6/3/20 4:00 6/3/20 5:40 0.07 1.5 1.7 24,166
6/3/20 10:20 6/3/20 15:50 0.21 1.2 5.5 220,509
6/4/20 18:30 6/5/20 14:20 0.94 4.1 19.8 636,417
6/5/20 17:20 6/5/20 23:30 0.40 1.8 6.2 333,383

6/10/20 18:50 6/11/20 14:20 1.13 4.2 19.3 879,431
6/19/20 11:50 6/19/20 20:40 0.19 2.8 8.8 182,574
6/22/20 16:40 6/22/20 22:40 0.25 1.1 6.0 259,883
6/23/20 13:40 6/24/20 0:30 0.13 1.5 10.8 167,643
6/25/20 15:00 6/25/20 20:30 0.26 0.9 4.3 208,739
7/8/20 13:20 7/9/20 10:50 0.07 1.0 21.5 246,688

7/10/20 13:40 7/10/20 20:20 0.07 3.1 6.7 95,377
7/12/20 15:20 7/13/20 11:10 0.31 3.4 19.8 463,830
7/16/20 18:40 7/17/20 15:20 0.07 1.3 20.7 237,477
7/21/20 19:40 7/21/20 23:50 0.05 1.0 4.2 59,733
7/22/20 15:00 7/22/20 21:20 0.15 1.7 6.3 163,256
7/24/20 0:40 7/24/20 16:50 0.18 2.0 16.2 333,527
7/31/20 0:20 7/31/20 13:50 0.04 1.2 13.5 144,049
8/1/20 21:10 8/2/20 17:50 0.34 3.9 20.7 560,413
8/3/20 17:30 8/4/20 18:20 1.49 12.1 24.8 1,208,516
8/6/20 6:00 8/6/20 17:50 0.40 2.3 11.8 394,488

8/6/20 20:10 8/7/20 19:20 0.68 3.8 23.2 581,178
8/15/20 21:20 8/16/20 17:10 0.13 5.2 19.8 246,456
8/24/20 13:10 8/24/20 19:40 0.10 1.3 6.5 125,778
8/28/20 12:50 8/29/20 16:00 0.56 5.5 27.2 707,776
8/29/20 16:00 8/29/20 23:10 0.27 0.8 7.2 294,644
9/1/20 17:40 9/3/20 0:30 0.57 5.9 30.8 877,935
9/3/20 13:10 9/4/20 0:00 0.66 2.5 10.8 530,689

9/10/20 18:40 9/10/20 23:40 0.05 0.9 5.0 70,653
9/29/20 22:20 9/30/20 17:40 0.21 5.1 19.3 386,589
10/2/20 4:20 10/2/20 17:50 0.06 3.6 13.5 164,867
10/5/20 3:30 10/5/20 17:40 0.14 2.6 14.2 250,292

10/11/20 20:20 10/13/20 17:50 0.97 14.1 45.5 1,544,472
10/25/20 12:20 10/26/20 17:50 0.20 4.2 29.5 439,199
10/28/20 4:20 10/28/20 17:50 0.10 1.4 13.5 187,655
10/29/20 5:20 10/30/20 17:50 1.38 14.4 36.5 1,655,081
11/1/20 10:30 11/1/20 23:30 0.17 1.5 13.0 304,042
11/11/20 9:10 11/12/20 17:50 0.69 9.3 32.7 1,020,970

11/15/20 13:40 11/16/20 0:50 0.22 2.2 11.2 334,725
11/23/20 2:10 11/23/20 17:50 0.16 2.9 15.7 295,369

11/25/20 22:40 11/26/20 17:50 0.12 2.3 19.2 258,139
11/30/20 4:30 11/30/20 20:00 0.87 7.4 15.5 886,863
12/1/20 9:00 12/1/20 17:50 0.02 0.3 8.8 115,388

12/4/20 12:30 12/5/20 13:30 0.35 6.8 25.0 727,263
12/14/20 5:00 12/14/20 20:20 0.53 6.9 15.3 763,133

12/16/20 11:10 12/17/20 15:10 0.82 11.8 28.0 1,179,122
12/24/20 8:10 12/25/20 17:50 1.83 15.8 33.7 1,971,751

CSO-43 1,051,921

1/12/20 0:40 1/12/20 5:00 0.52 2.5 1.3 23,373
1/25/20 3:20 1/25/20 9:10 1.23 6.8 3.8 74,424
2/6/20 16:40 2/7/20 9:50 1.32 6.6 3.5 92,744

2/26/20 23:00 2/27/20 1:30 0.82 4.2 2.2 39,364
3/18/20 23:30 3/19/20 5:20 0.88 6.9 2.5 29,570
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CAPITAL REGION WATER

Combined Sewer Overflow Report by Outfalls - H/H Model Simulation

01/01/2020 - 12/31/2020

Overflow Start 

Time

Overflow End 

Time

Amount of 

Rain (in)

Duration of 

Rain (hr)

Duration of 

Overflow (hr)

Volume of 

Overflow 

(Gallons)
3/28/20 7:00 3/28/20 19:40 1.42 12.4 3.2 59,806
4/8/20 2:00 4/8/20 3:00 0.48 2.4 1.0 27,274

4/13/20 10:10 4/13/20 10:20 0.75 11.9 0.2 2,017
4/24/20 7:00 4/24/20 7:10 0.51 9.3 0.2 3,677
4/26/20 5:00 4/26/20 5:20 0.50 5.7 0.3 3,657

4/30/20 10:10 4/30/20 18:00 1.96 18.9 5.5 108,928
5/22/20 15:00 5/22/20 15:10 0.36 4.7 0.2 1,983
5/29/20 14:00 5/29/20 22:00 0.74 2.8 1.2 40,676
6/3/20 10:20 6/3/20 10:40 0.21 1.4 0.3 3,992
6/4/20 19:00 6/4/20 20:40 0.94 4.3 1.2 73,011
6/5/20 17:30 6/5/20 18:00 0.40 1.9 0.5 18,924

6/10/20 19:00 6/11/20 4:30 1.13 4.2 1.7 80,987
6/22/20 16:50 6/22/20 18:40 0.25 1.2 0.3 3,581
6/25/20 15:20 6/25/20 15:40 0.26 0.9 0.3 11,860
8/1/20 22:20 8/1/20 22:40 0.34 3.9 0.3 6,492
8/4/20 8:20 8/4/20 12:10 1.49 12.3 3.3 66,621
8/6/20 7:00 8/6/20 7:50 0.40 2.3 0.8 21,588

8/6/20 20:40 8/6/20 21:40 0.68 3.9 0.7 45,603
8/29/20 1:40 8/29/20 2:30 0.56 5.8 0.8 14,070

8/29/20 16:20 8/29/20 16:40 0.27 0.8 0.3 8,612
9/1/20 21:00 9/1/20 21:20 0.57 6.3 0.3 3,208
9/3/20 15:20 9/3/20 17:30 0.66 2.8 1.0 48,690

10/29/20 8:40 10/29/20 12:10 1.38 14.5 2.5 34,542
11/11/20 14:20 11/11/20 17:00 0.69 9.8 1.0 12,272
11/15/20 17:40 11/15/20 17:50 0.22 2.2 0.2 2,616
11/30/20 5:40 11/30/20 12:30 0.87 7.5 3.0 21,721

12/16/20 22:00 12/16/20 23:00 0.82 11.8 1.0 7,228
12/24/20 11:30 12/25/20 0:40 1.83 15.8 4.2 58,809

CSO-44 5,557,558

1/12/20 0:30 1/12/20 5:10 0.53 2.5 2.3 121,536
1/18/20 16:10 1/18/20 16:30 0.26 4.1 0.3 5,610
1/25/20 3:20 1/25/20 8:30 1.24 6.8 5.2 373,753
2/6/20 16:40 2/7/20 9:30 1.32 6.6 4.0 396,350

2/26/20 23:00 2/27/20 1:20 0.82 4.2 2.3 236,299
3/18/20 23:20 3/19/20 5:10 0.89 6.9 4.7 188,017
3/23/20 15:20 3/23/20 15:40 0.34 5.2 0.3 6,464
3/28/20 7:00 3/28/20 19:50 1.42 12.4 7.0 323,851
4/8/20 2:00 4/8/20 3:10 0.49 2.4 1.2 141,894

4/13/20 4:20 4/13/20 10:50 0.73 11.9 2.8 26,697
4/24/20 6:50 4/24/20 7:30 0.52 9.3 0.7 18,906
4/26/20 5:00 4/26/20 5:40 0.51 5.7 0.7 19,632
4/30/20 9:40 4/30/20 18:10 1.93 18.9 5.5 435,624
5/8/20 16:30 5/8/20 16:50 0.43 7.2 0.3 6,749

5/22/20 15:00 5/22/20 15:30 0.37 4.7 0.5 14,399
5/29/20 13:50 5/29/20 22:10 0.85 2.8 2.7 267,665
6/3/20 10:20 6/3/20 11:00 0.23 1.4 0.7 27,842
6/4/20 19:00 6/4/20 21:10 0.94 4.3 2.0 356,466
6/5/20 17:30 6/5/20 18:50 0.37 1.9 1.3 78,478

6/10/20 19:00 6/11/20 4:40 1.14 4.2 3.3 382,919
6/22/20 18:30 6/22/20 18:40 0.22 1.2 0.2 4,333
6/25/20 15:20 6/25/20 15:50 0.18 0.9 0.5 11,530
7/12/20 15:40 7/12/20 21:20 0.33 3.5 1.0 7,631
8/1/20 22:20 8/2/20 1:40 0.35 3.9 0.8 27,494
8/4/20 4:10 8/4/20 12:00 1.50 12.3 7.3 364,867
8/6/20 7:00 8/6/20 8:00 0.37 2.3 1.0 80,780

8/6/20 20:40 8/6/20 21:40 0.63 3.9 1.0 192,896
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CAPITAL REGION WATER

Combined Sewer Overflow Report by Outfalls - H/H Model Simulation

01/01/2020 - 12/31/2020

Overflow Start 

Time

Overflow End 

Time

Amount of 

Rain (in)

Duration of 

Rain (hr)

Duration of 

Overflow (hr)

Volume of 

Overflow 

(Gallons)
8/28/20 15:40 8/29/20 2:50 0.58 5.8 2.0 100,306
8/29/20 16:20 8/29/20 17:00 0.27 0.8 0.7 39,565
9/1/20 21:00 9/2/20 6:00 0.55 6.3 1.2 25,992
9/3/20 16:30 9/3/20 17:40 0.71 2.8 1.2 255,549

10/11/20 23:00 10/12/20 2:40 0.97 14.3 3.7 45,923
10/29/20 8:40 10/30/20 6:40 1.39 14.5 6.3 238,733

11/11/20 14:20 11/11/20 17:00 0.70 9.8 2.7 87,162
11/15/20 17:40 11/15/20 18:10 0.22 2.2 0.5 14,266
11/30/20 5:30 11/30/20 12:20 0.88 7.5 5.2 162,338

12/16/20 17:00 12/17/20 0:30 0.82 11.8 4.3 90,305
12/24/20 8:50 12/25/20 0:40 1.80 15.8 10.2 378,740

CSO-45 1,366,806

1/12/20 0:40 1/12/20 4:50 0.55 2.5 1.3 41,199
1/25/20 3:40 1/25/20 7:00 1.25 6.8 3.0 88,081
2/7/20 6:10 2/7/20 9:20 1.32 6.5 2.7 98,749

2/26/20 23:00 2/27/20 0:30 0.82 4.2 1.5 62,301
3/19/20 0:00 3/19/20 2:20 0.90 6.9 2.2 38,424
3/28/20 7:10 3/28/20 19:20 1.42 11.7 3.5 82,649
4/8/20 2:00 4/8/20 2:50 0.50 2.3 0.8 45,989

4/30/20 10:10 4/30/20 18:00 1.89 18.3 4.5 122,188
5/29/20 13:50 5/29/20 21:50 0.97 2.7 1.2 91,774
6/3/20 10:20 6/3/20 10:40 0.25 1.3 0.3 13,428
6/4/20 20:00 6/4/20 20:40 0.93 4.0 0.7 85,542
6/5/20 17:30 6/5/20 18:00 0.34 1.8 0.5 15,931

6/10/20 19:00 6/11/20 4:30 1.15 3.9 1.7 101,749
7/12/20 15:40 7/12/20 15:50 0.34 3.3 0.2 6,008
8/1/20 22:20 8/1/20 22:30 0.36 3.6 0.2 11,000
8/4/20 8:20 8/4/20 10:50 1.51 12.2 2.5 83,756
8/6/20 7:00 8/6/20 7:40 0.33 2.0 0.7 22,429

8/6/20 20:40 8/6/20 21:10 0.58 3.3 0.5 43,497
8/29/20 1:40 8/29/20 2:20 0.61 5.4 0.7 27,344

8/29/20 16:20 8/29/20 16:40 0.26 0.8 0.3 12,521
9/3/20 16:40 9/3/20 17:20 0.78 2.7 0.7 75,923

10/29/20 8:50 10/29/20 11:50 1.40 14.3 2.5 60,088
11/11/20 14:20 11/11/20 14:50 0.70 9.7 0.5 15,805
11/15/20 17:40 11/15/20 17:50 0.22 2.2 0.2 3,781
11/30/20 8:00 11/30/20 9:40 0.90 7.4 1.0 22,995

12/24/20 11:40 12/25/20 0:20 1.76 15.5 4.7 93,659
CSO-46 976,409

1/12/20 4:30 1/12/20 4:50 0.55 2.5 0.3 17,585
1/25/20 3:40 1/25/20 6:50 1.25 6.8 3.2 68,124
2/7/20 6:20 2/7/20 9:20 1.31 6.5 2.8 83,141

2/26/20 23:00 2/27/20 0:20 0.82 4.2 1.3 42,313
3/19/20 0:10 3/19/20 2:20 0.90 6.9 2.2 22,603

3/28/20 10:40 3/28/20 19:20 1.42 11.7 2.8 51,039
4/8/20 2:00 4/8/20 2:50 0.50 2.3 0.8 31,471

4/30/20 10:20 4/30/20 16:20 1.89 18.3 4.5 80,817
5/29/20 13:50 5/29/20 22:00 0.97 2.7 1.5 77,473
6/3/20 10:20 6/3/20 10:40 0.25 1.3 0.3 6,807
6/4/20 20:00 6/4/20 20:40 0.93 4.0 0.7 80,569
6/5/20 17:40 6/5/20 18:00 0.34 1.8 0.3 7,495

6/10/20 19:00 6/11/20 4:30 1.15 3.9 1.7 91,349
8/1/20 22:20 8/1/20 22:30 0.36 3.6 0.2 5,140
8/4/20 8:20 8/4/20 10:50 1.50 12.2 2.5 58,840
8/6/20 7:00 8/6/20 7:40 0.33 2.0 0.7 12,794

8/6/20 20:40 8/6/20 21:10 0.58 3.3 0.5 35,594
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CAPITAL REGION WATER

Combined Sewer Overflow Report by Outfalls - H/H Model Simulation

01/01/2020 - 12/31/2020

Overflow Start 

Time

Overflow End 

Time

Amount of 

Rain (in)

Duration of 

Rain (hr)

Duration of 

Overflow (hr)

Volume of 

Overflow 

(Gallons)
8/29/20 1:50 8/29/20 2:20 0.61 5.4 0.5 16,737

8/29/20 16:20 8/29/20 16:40 0.26 0.8 0.3 7,037
9/3/20 16:50 9/3/20 17:30 0.78 2.7 0.7 65,858

10/29/20 9:00 10/29/20 11:50 1.40 14.3 2.3 37,302
11/11/20 14:30 11/11/20 14:50 0.70 9.7 0.3 7,531
11/30/20 8:00 11/30/20 9:40 0.90 7.4 1.0 13,413

12/24/20 11:40 12/25/20 0:10 1.76 15.5 4.5 55,378
CSO-48 175,634,692

1/4/20 0:40 1/4/20 2:40 0.23 6.6 2.0 539,465
1/7/20 15:50 1/7/20 19:50 0.29 4.3 4.0 1,336,837
1/12/20 0:40 1/12/20 7:30 0.55 2.7 6.2 3,507,253

1/18/20 15:30 1/18/20 18:20 0.25 4.2 2.8 968,049
1/25/20 3:20 1/25/20 10:50 1.21 7.5 7.5 9,323,538
2/6/20 16:30 2/7/20 12:20 1.26 9.1 8.5 9,838,215
2/13/20 1:10 2/13/20 1:40 0.18 3.0 0.5 16,908

2/26/20 23:00 2/27/20 4:30 0.84 5.0 5.5 5,848,449
3/13/20 2:40 3/13/20 5:50 0.25 4.2 3.2 925,828

3/18/20 23:30 3/19/20 7:30 0.89 7.8 8.0 6,162,149
3/23/20 14:50 3/23/20 17:20 0.33 6.5 2.5 806,454
3/28/20 7:00 3/28/20 22:30 1.41 13.0 12.8 10,089,762
4/8/20 2:00 4/8/20 5:30 0.48 2.6 3.5 2,828,484

4/13/20 0:30 4/13/20 14:30 0.76 12.6 11.8 4,465,720
4/23/20 21:40 4/24/20 9:50 0.52 9.8 5.8 1,933,796
4/26/20 5:00 4/26/20 20:50 0.50 8.7 5.2 1,709,101
4/30/20 4:30 4/30/20 20:10 1.89 19.6 11.3 15,169,917
5/8/20 16:10 5/8/20 21:40 0.43 8.8 5.5 1,693,438

5/23/20 19:30 5/23/20 20:50 0.17 1.2 1.3 362,906
5/29/20 14:00 5/30/20 0:10 0.86 3.2 6.0 5,470,721
6/3/20 10:30 6/3/20 12:20 0.21 1.8 1.8 734,887
6/4/20 19:10 6/4/20 23:20 0.84 5.0 4.2 5,828,261
6/5/20 17:30 6/5/20 20:40 0.45 2.1 3.2 2,631,625

6/10/20 19:00 6/11/20 6:10 1.26 5.3 7.5 9,164,670
6/22/20 16:50 6/22/20 19:00 0.21 1.5 2.2 714,588
7/12/20 20:00 7/12/20 22:20 0.28 3.8 2.3 567,458
7/24/20 2:10 7/24/20 3:00 0.19 3.3 0.8 191,047
8/1/20 22:30 8/2/20 2:50 0.39 5.3 4.3 1,470,869
8/4/20 4:10 8/4/20 14:10 1.51 12.7 10.0 10,838,224
8/6/20 7:10 8/6/20 10:00 0.35 2.4 2.8 1,788,167

8/6/20 20:40 8/6/20 23:30 0.56 5.1 2.8 2,714,617
8/28/20 15:50 8/29/20 4:30 0.56 6.8 4.0 2,374,444
8/29/20 16:20 8/29/20 18:40 0.27 1.0 2.3 1,178,339
9/1/20 20:50 9/2/20 7:00 0.52 7.9 3.3 1,246,139
9/3/20 15:40 9/3/20 19:50 0.68 2.8 3.8 4,253,187

10/11/20 22:10 10/12/20 11:30 0.99 18.8 9.8 4,284,113
10/29/20 8:40 10/30/20 8:40 1.39 17.9 13.7 8,473,703

11/11/20 13:00 11/11/20 19:50 0.70 10.8 6.8 3,940,703
11/15/20 17:40 11/15/20 19:30 0.21 2.2 1.8 659,092
11/30/20 5:30 11/30/20 14:00 0.88 7.8 8.5 6,078,708
12/4/20 20:00 12/5/20 0:30 0.35 8.2 4.5 1,316,372
12/14/20 6:10 12/14/20 13:30 0.52 7.6 7.3 3,397,437

12/16/20 16:50 12/17/20 3:40 0.82 12.1 10.8 5,662,515
12/24/20 8:50 12/25/20 5:40 1.75 17.1 19.8 13,128,534

CSO-49 5,643,879

1/12/20 1:30 1/12/20 5:30 0.41 2.5 1.7 34,219
1/18/20 16:20 1/18/20 17:00 0.28 4.3 0.5 5,771
1/25/20 3:40 1/25/20 9:10 1.28 7.8 5.5 400,158
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CAPITAL REGION WATER

Combined Sewer Overflow Report by Outfalls - H/H Model Simulation

01/01/2020 - 12/31/2020

Overflow Start 

Time

Overflow End 

Time

Amount of 

Rain (in)

Duration of 

Rain (hr)

Duration of 

Overflow (hr)

Volume of 

Overflow 

(Gallons)
2/7/20 6:20 2/7/20 10:40 1.28 7.3 4.3 381,021

2/26/20 22:40 2/27/20 2:30 1.01 5.1 3.7 307,926
3/13/20 3:40 3/13/20 4:40 0.34 3.8 1.0 10,843

3/18/20 23:50 3/19/20 5:30 0.85 7.3 3.8 173,405
3/28/20 7:10 3/28/20 20:40 1.40 12.7 8.2 315,426
4/8/20 2:10 4/8/20 3:50 0.50 2.8 1.7 119,775

4/13/20 10:10 4/13/20 11:30 0.84 11.7 1.3 43,847
4/24/20 7:20 4/24/20 8:00 0.50 9.8 0.5 4,902
4/26/20 5:30 4/26/20 6:10 0.51 7.1 0.5 4,913
4/30/20 9:40 4/30/20 18:20 1.97 19.3 8.7 552,550

5/22/20 15:00 5/22/20 16:40 0.74 5.3 1.7 147,597
6/3/20 10:20 6/3/20 11:30 0.28 1.1 1.2 36,713
6/4/20 19:00 6/4/20 21:50 0.90 4.6 2.8 276,580
6/5/20 17:30 6/5/20 19:00 0.40 1.1 1.3 100,583

6/10/20 18:20 6/11/20 5:20 1.18 4.4 4.2 328,638
6/22/20 17:00 6/22/20 17:40 0.30 1.5 0.7 9,917
6/23/20 21:10 6/23/20 22:00 0.31 1.3 0.8 21,549
6/25/20 15:30 6/25/20 16:30 0.24 1.2 0.8 26,590
7/22/20 15:10 7/22/20 17:00 0.52 1.8 1.8 142,261

8/4/20 4:40 8/4/20 12:30 1.49 11.8 7.8 387,450
8/6/20 8:10 8/6/20 8:50 0.24 2.7 0.7 8,748

8/6/20 21:00 8/7/20 16:20 0.89 5.4 2.3 143,510
8/24/20 14:50 8/24/20 15:50 0.32 1.8 1.0 41,409
8/29/20 2:00 8/29/20 3:30 0.54 5.8 1.5 54,762

8/29/20 16:20 8/29/20 17:30 0.32 0.9 1.2 56,781
9/1/20 21:10 9/2/20 20:20 0.69 7.6 1.3 15,788
9/3/20 16:40 9/3/20 18:10 0.59 2.6 1.5 151,647

9/10/20 19:10 9/10/20 20:30 0.35 0.9 1.3 69,946
10/11/20 23:10 10/12/20 4:50 1.04 15.7 5.5 86,863
10/29/20 8:50 10/30/20 7:00 1.50 17.1 6.5 253,224

11/11/20 14:30 11/11/20 18:20 0.76 10.6 3.8 122,335
11/15/20 17:50 11/15/20 18:50 0.25 2.3 0.8 8,851
11/30/20 5:50 11/30/20 10:40 0.89 7.7 4.8 177,738
12/14/20 8:30 12/14/20 12:00 0.53 7.1 2.7 16,001

12/16/20 17:30 12/17/20 2:00 0.89 12.5 4.8 109,900
12/24/20 9:30 12/25/20 3:00 2.02 16.3 11.3 493,743

CSO-50 6,199,215

1/4/20 0:20 1/4/20 2:00 0.24 5.8 1.2 8,568
1/7/20 15:20 1/7/20 19:10 0.29 3.4 3.0 23,452
1/12/20 0:40 1/12/20 5:50 0.43 2.5 2.5 74,014

1/18/20 14:50 1/18/20 17:20 0.28 4.3 2.0 33,354
1/25/20 3:10 1/25/20 9:40 1.27 7.8 6.2 358,998
2/6/20 16:40 2/7/20 11:00 1.28 7.3 5.5 349,350
2/13/20 0:30 2/13/20 1:40 0.22 3.3 0.8 8,028

2/26/20 22:30 2/27/20 3:40 0.98 5.1 4.7 274,038
3/3/20 13:20 3/3/20 14:20 0.23 4.2 0.5 1,676
3/13/20 2:20 3/13/20 5:10 0.33 3.8 2.3 36,963

3/18/20 23:10 3/19/20 5:50 0.85 7.3 5.3 179,135
3/23/20 10:40 3/23/20 16:30 0.35 5.8 1.7 17,202
3/28/20 6:50 3/28/20 21:00 1.40 12.7 9.7 334,576
4/8/20 2:00 4/8/20 4:00 0.50 2.8 1.7 122,259

4/13/20 0:10 4/13/20 12:00 0.86 11.7 6.0 111,026
4/23/20 21:30 4/24/20 8:30 0.51 9.8 2.5 31,982
4/26/20 4:50 4/26/20 19:20 0.50 7.1 2.3 34,185
4/30/20 3:50 4/30/20 18:50 1.98 19.3 10.5 488,833
5/8/20 15:50 5/8/20 21:10 0.42 8.3 2.3 24,277

Page 32 of 42



CAPITAL REGION WATER

Combined Sewer Overflow Report by Outfalls - H/H Model Simulation

01/01/2020 - 12/31/2020

Overflow Start 

Time

Overflow End 

Time

Amount of 

Rain (in)

Duration of 

Rain (hr)

Duration of 

Overflow (hr)

Volume of 

Overflow 

(Gallons)
5/22/20 11:30 5/22/20 16:50 0.68 5.3 2.8 127,637
5/29/20 14:10 5/29/20 22:40 0.34 3.5 2.0 27,956
6/3/20 10:20 6/3/20 11:50 0.27 1.1 1.2 55,264
6/4/20 18:40 6/4/20 22:10 0.90 4.6 3.0 252,079
6/5/20 17:30 6/5/20 19:20 0.47 1.1 1.5 128,796

6/10/20 18:10 6/11/20 5:30 1.07 4.4 4.3 272,205
6/22/20 16:50 6/22/20 19:40 0.26 1.5 1.8 30,084
6/23/20 19:40 6/23/20 22:20 0.31 1.3 2.0 45,314
6/25/20 15:20 6/25/20 16:50 0.31 1.2 1.3 69,793
7/8/20 14:00 7/8/20 14:30 0.10 1.6 0.3 565

7/22/20 15:00 7/22/20 17:30 0.50 1.8 2.2 137,801
7/24/20 1:40 7/24/20 2:40 0.18 2.9 0.5 5,238
8/1/20 22:20 8/2/20 2:20 0.30 3.6 1.0 16,727
8/4/20 3:40 8/4/20 13:00 1.49 11.8 9.0 365,619
8/6/20 7:30 8/6/20 9:20 0.25 2.7 1.2 28,017

8/6/20 20:50 8/7/20 16:40 0.92 5.4 3.7 194,214
8/24/20 14:40 8/24/20 16:50 0.30 1.8 1.5 49,204
8/28/20 15:30 8/29/20 3:40 0.55 5.8 2.8 78,074
8/29/20 16:10 8/29/20 17:50 0.32 0.9 1.3 72,177
9/1/20 20:10 9/2/20 20:40 0.68 7.6 3.5 64,599
9/3/20 15:20 9/3/20 18:20 0.58 2.6 2.7 143,036

9/10/20 19:10 9/10/20 20:50 0.37 0.9 1.3 93,524
10/5/20 4:10 10/5/20 4:50 0.15 2.6 0.5 1,248

10/11/20 21:50 10/12/20 5:20 1.02 15.7 7.0 114,492
10/29/20 8:20 10/30/20 7:20 1.46 17.1 9.5 267,382
11/1/20 15:20 11/1/20 16:00 0.18 1.8 0.5 2,400

11/11/20 11:50 11/11/20 18:40 0.75 10.6 6.0 123,389
11/15/20 17:30 11/15/20 19:10 0.25 2.3 1.3 26,517
11/23/20 3:30 11/23/20 4:10 0.17 3.3 0.3 874
11/30/20 5:10 11/30/20 13:10 0.88 7.7 6.3 179,757
12/4/20 19:30 12/4/20 23:50 0.35 6.9 2.5 10,079
12/14/20 5:40 12/14/20 12:30 0.53 7.1 6.5 75,613

12/16/20 16:30 12/17/20 2:50 0.88 12.5 7.5 141,664
12/24/20 8:30 12/25/20 3:20 2.00 16.3 13.2 485,962

CSO-51 19,913,388

1/4/20 0:10 1/4/20 2:10 0.24 5.8 2.8 57,523
1/7/20 15:20 1/7/20 19:10 0.29 3.4 4.8 119,853
1/12/20 0:50 1/12/20 6:10 0.42 2.5 4.8 228,765

1/18/20 14:50 1/18/20 17:40 0.28 4.3 3.5 119,515
1/25/20 3:10 1/25/20 10:00 1.27 7.7 8.2 1,063,385
2/6/20 16:40 2/7/20 11:20 1.28 7.3 8.3 1,016,876
2/13/20 0:30 2/13/20 1:50 0.23 2.8 2.2 42,403

2/26/20 22:30 2/27/20 3:50 0.99 4.8 5.8 821,923
3/3/20 13:10 3/3/20 14:20 0.23 3.9 4.2 33,822
3/13/20 2:20 3/13/20 5:20 0.33 3.7 3.5 141,722

3/18/20 23:10 3/19/20 6:00 0.85 7.0 7.7 597,077
3/23/20 10:40 3/23/20 16:40 0.35 5.3 5.8 100,861
3/28/20 6:50 3/28/20 21:20 1.40 12.7 12.0 1,025,821
4/8/20 2:00 4/8/20 4:20 0.50 2.6 2.8 341,238

4/13/20 0:10 4/13/20 13:50 0.85 11.3 12.0 420,449
4/18/20 0:40 4/18/20 1:50 0.25 3.6 2.7 26,853

4/23/20 21:20 4/24/20 8:40 0.51 9.7 7.3 151,868
4/26/20 5:00 4/26/20 19:30 0.51 6.2 6.3 141,451
4/30/20 3:50 4/30/20 19:00 1.98 19.1 14.0 1,486,671
5/6/20 17:40 5/6/20 20:30 0.30 5.1 3.3 19,821
5/8/20 15:50 5/8/20 21:20 0.42 7.8 5.3 123,203
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Combined Sewer Overflow Report by Outfalls - H/H Model Simulation

01/01/2020 - 12/31/2020

Overflow Start 

Time

Overflow End 

Time

Amount of 

Rain (in)

Duration of 

Rain (hr)

Duration of 

Overflow (hr)

Volume of 

Overflow 

(Gallons)
5/22/20 11:40 5/22/20 17:20 0.70 5.3 4.8 404,401
5/29/20 14:10 5/29/20 22:40 0.34 3.3 3.8 94,110
6/3/20 10:20 6/3/20 12:00 0.27 1.1 2.2 141,015
6/4/20 18:50 6/4/20 22:30 0.91 4.4 4.3 735,076
6/5/20 17:30 6/5/20 19:40 0.47 1.1 2.7 362,582

6/10/20 18:10 6/11/20 5:50 1.14 4.3 7.3 828,211
6/22/20 16:50 6/22/20 19:40 0.27 1.5 3.3 105,858
6/23/20 19:40 6/23/20 22:40 0.30 1.3 3.3 136,113
6/25/20 15:20 6/25/20 17:10 0.29 1.2 2.3 159,925
7/12/20 21:20 7/12/20 21:50 0.18 3.5 1.7 11,834
7/22/20 15:10 7/22/20 17:40 0.49 1.8 3.2 366,484
7/24/20 1:40 7/24/20 2:50 0.19 2.8 1.8 32,643
8/1/20 22:30 8/2/20 2:20 0.30 3.6 4.5 83,835
8/4/20 3:40 8/4/20 13:20 1.49 11.8 10.0 1,113,775
8/6/20 7:40 8/6/20 9:30 0.24 2.6 2.5 87,454

8/6/20 20:50 8/7/20 17:00 0.91 5.3 7.5 533,004
8/24/20 14:40 8/24/20 17:00 0.30 1.8 2.8 151,228
8/28/20 15:30 8/29/20 4:00 0.54 5.8 4.7 245,624
8/29/20 16:10 8/29/20 18:00 0.32 0.9 2.8 178,068
9/1/20 20:10 9/2/20 20:50 0.67 6.5 6.7 221,051
9/3/20 15:20 9/3/20 18:50 0.59 2.6 4.0 434,603

9/10/20 19:10 9/10/20 21:10 0.34 0.9 2.5 219,058
9/30/20 2:50 9/30/20 3:30 0.20 4.5 1.8 15,097
10/5/20 4:10 10/5/20 5:30 0.16 2.6 1.8 20,376

10/11/20 21:50 10/12/20 5:30 1.03 14.3 14.5 464,367
10/29/20 8:20 10/30/20 7:40 1.48 16.0 18.0 940,699
11/1/20 15:20 11/1/20 16:00 0.18 1.7 2.2 19,646

11/11/20 11:50 11/11/20 19:00 0.75 9.9 7.8 459,376
11/15/20 17:40 11/15/20 19:20 0.25 2.3 2.2 90,154
11/23/20 3:30 11/23/20 4:10 0.18 2.8 2.2 18,189
11/30/20 5:10 11/30/20 13:20 0.88 7.5 8.8 614,536
12/4/20 19:20 12/5/20 0:00 0.35 6.6 6.5 115,833
12/14/20 5:40 12/14/20 12:40 0.53 7.0 7.5 301,616

12/16/20 16:30 12/17/20 3:10 0.88 12.3 11.2 562,253
12/24/20 8:40 12/25/20 5:00 2.01 16.3 19.5 1,564,190

CSO-52 6,146,547

1/4/20 1:10 1/4/20 1:20 0.24 6.0 0.2 448
1/7/20 17:20 1/7/20 18:10 0.29 3.1 0.8 1,449
1/12/20 0:40 1/12/20 5:30 0.47 2.5 2.2 92,799

1/18/20 15:30 1/18/20 16:40 0.27 4.1 1.2 13,415
1/25/20 3:10 1/25/20 9:00 1.25 7.3 5.7 418,672
2/6/20 16:40 2/7/20 10:00 1.32 7.8 4.7 413,271
2/13/20 0:50 2/13/20 1:10 0.20 2.9 0.3 1,174

2/26/20 22:30 2/27/20 1:50 0.87 4.8 3.3 266,894
3/13/20 2:30 3/13/20 4:30 0.28 3.8 1.2 7,003

3/18/20 23:20 3/19/20 5:30 0.89 7.3 4.8 211,582
3/23/20 15:10 3/23/20 15:50 0.34 5.7 0.7 8,026
3/28/20 6:50 3/28/20 20:30 1.42 12.4 7.0 350,740
4/8/20 2:00 4/8/20 3:30 0.50 2.2 1.5 149,747

4/13/20 1:20 4/13/20 11:30 0.80 11.6 4.0 68,944
4/24/20 4:30 4/24/20 7:50 0.52 9.3 1.2 22,147
4/26/20 4:50 4/26/20 18:50 0.52 7.3 1.7 30,148
4/30/20 9:20 4/30/20 18:10 1.96 18.9 8.5 548,013
5/8/20 16:10 5/8/20 17:10 0.42 8.0 1.0 12,247

5/22/20 11:30 5/22/20 16:10 0.57 5.3 1.8 87,747
5/29/20 14:00 5/29/20 22:30 0.58 3.1 2.3 126,024
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CAPITAL REGION WATER

Combined Sewer Overflow Report by Outfalls - H/H Model Simulation

01/01/2020 - 12/31/2020

Overflow Start 

Time

Overflow End 

Time

Amount of 

Rain (in)

Duration of 

Rain (hr)

Duration of 

Overflow (hr)

Volume of 

Overflow 

(Gallons)
6/3/20 10:20 6/3/20 11:10 0.22 1.2 0.8 31,230
6/4/20 18:50 6/4/20 21:40 1.08 4.2 2.8 360,460
6/5/20 17:30 6/5/20 19:10 0.42 1.7 1.7 112,783

6/10/20 19:00 6/11/20 4:50 1.02 4.4 3.0 283,700
6/22/20 18:20 6/22/20 19:20 0.31 1.3 1.0 56,311
6/25/20 15:20 6/25/20 16:30 0.40 1.0 1.2 116,018
7/12/20 18:10 7/12/20 21:30 0.37 3.3 0.8 11,895
8/1/20 22:20 8/2/20 1:50 0.34 3.8 1.0 23,458
8/4/20 4:10 8/4/20 12:20 1.48 12.2 7.3 407,097
8/6/20 7:00 8/6/20 8:20 0.38 2.5 1.3 91,433

8/6/20 20:40 8/6/20 22:00 0.67 4.8 1.3 163,265
8/28/20 15:40 8/29/20 3:10 0.55 5.7 1.8 90,044
8/29/20 16:20 8/29/20 17:10 0.26 0.8 0.8 39,760
9/1/20 20:40 9/2/20 19:50 0.59 6.7 1.8 33,355
9/3/20 15:20 9/3/20 18:00 0.70 2.6 2.2 207,378

10/11/20 22:50 10/12/20 3:10 0.98 16.6 4.2 70,453
10/29/20 8:30 10/30/20 6:50 1.41 16.4 6.2 265,851

11/11/20 14:20 11/11/20 18:10 0.70 9.8 3.3 105,312
11/15/20 17:30 11/15/20 18:30 0.22 2.2 0.8 15,588
11/30/20 5:20 11/30/20 12:40 0.87 7.5 5.3 190,320
12/4/20 22:40 12/4/20 23:00 0.37 7.2 0.3 903
12/14/20 6:10 12/14/20 12:00 0.55 6.8 4.2 46,744

12/16/20 16:50 12/17/20 1:50 0.84 11.8 4.8 112,435
12/24/20 8:40 12/25/20 2:30 1.88 16.4 10.5 480,266

CSO-53 1,210,331

1/12/20 4:40 1/12/20 5:00 0.46 2.5 0.3 6,947
1/25/20 3:50 1/25/20 7:10 1.25 7.3 3.0 93,500
2/7/20 6:40 2/7/20 9:20 1.32 7.8 2.7 115,011

2/26/20 23:10 2/27/20 1:20 0.87 4.8 2.0 66,892
3/19/20 0:10 3/19/20 2:40 0.89 7.3 1.8 29,824

3/28/20 18:30 3/28/20 19:40 1.42 12.4 1.2 60,879
4/8/20 2:10 4/8/20 3:10 0.50 2.2 1.0 39,093

4/13/20 10:20 4/13/20 10:40 0.80 11.6 0.3 1,549
4/30/20 10:30 4/30/20 14:50 1.96 18.9 4.3 121,856
5/22/20 15:10 5/22/20 15:40 0.57 5.3 0.5 12,767
5/29/20 14:10 5/29/20 22:00 0.58 3.1 0.8 21,346
6/4/20 20:00 6/4/20 21:10 1.08 4.2 1.0 129,599
6/5/20 17:40 6/5/20 18:50 0.43 1.7 1.0 23,167

6/10/20 19:10 6/10/20 20:40 1.02 4.4 1.3 84,125
6/22/20 18:30 6/22/20 19:00 0.31 1.3 0.5 6,118
6/25/20 15:20 6/25/20 16:00 0.40 1.0 0.7 30,131

8/4/20 8:30 8/4/20 11:20 1.48 12.2 2.8 89,817
8/6/20 7:20 8/6/20 8:00 0.38 2.5 0.7 17,666

8/6/20 20:50 8/6/20 21:30 0.67 4.8 0.7 64,615
8/29/20 2:00 8/29/20 2:40 0.55 5.7 0.7 13,136

8/29/20 16:40 8/29/20 16:50 0.26 0.8 0.2 1,209
9/3/20 16:50 9/3/20 17:30 0.70 2.6 0.7 64,738

10/29/20 9:10 10/29/20 12:10 1.41 16.4 1.8 42,322
11/11/20 14:40 11/11/20 15:00 0.70 9.8 0.3 4,561
12/24/20 11:50 12/24/20 18:00 1.88 16.4 3.3 69,466

CSO-54 1,870,659

1/12/20 0:40 1/12/20 5:00 0.48 2.5 1.5 35,712
1/25/20 3:20 1/25/20 8:10 1.25 7.3 4.3 128,217
2/6/20 16:40 2/7/20 9:20 1.32 7.8 3.5 141,156

2/26/20 22:40 2/27/20 1:20 0.86 4.8 2.7 86,926
3/18/20 23:20 3/19/20 5:10 0.89 7.3 3.3 57,814
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CAPITAL REGION WATER

Combined Sewer Overflow Report by Outfalls - H/H Model Simulation

01/01/2020 - 12/31/2020

Overflow Start 

Time

Overflow End 

Time

Amount of 

Rain (in)

Duration of 

Rain (hr)

Duration of 

Overflow (hr)

Volume of 

Overflow 

(Gallons)
3/28/20 7:00 3/28/20 19:40 1.42 12.4 3.5 106,006
4/8/20 2:00 4/8/20 3:00 0.50 2.2 1.0 53,999

4/13/20 10:00 4/13/20 10:50 0.79 11.6 0.8 15,977
4/24/20 7:00 4/24/20 7:20 0.52 9.3 0.3 4,489
4/26/20 5:00 4/26/20 5:40 0.52 7.3 0.7 8,742

4/30/20 10:00 4/30/20 14:50 1.96 18.9 4.8 150,906
5/22/20 14:50 5/22/20 15:30 0.54 5.3 0.7 25,249
5/29/20 14:00 5/29/20 22:00 0.61 3.1 1.2 49,673
6/3/20 10:20 6/3/20 10:50 0.22 1.2 0.5 12,409
6/4/20 19:00 6/4/20 21:00 1.08 4.2 1.7 134,652
6/5/20 17:30 6/5/20 18:50 0.40 1.7 1.3 34,869

6/10/20 19:00 6/11/20 4:30 1.03 4.4 1.8 106,255
6/22/20 18:20 6/22/20 18:50 0.31 1.3 0.5 23,063
6/25/20 15:20 6/25/20 16:00 0.39 1.0 0.7 45,537
7/12/20 18:10 7/12/20 18:20 0.37 3.3 0.2 1,751
8/1/20 22:20 8/1/20 22:40 0.34 3.8 0.3 7,706
8/4/20 8:20 8/4/20 11:20 1.48 12.2 3.0 111,883
8/6/20 7:00 8/6/20 7:50 0.39 2.5 0.8 36,315

8/6/20 20:40 8/6/20 21:30 0.67 4.8 0.8 71,318
8/29/20 1:40 8/29/20 2:40 0.55 5.7 1.0 28,260

8/29/20 16:20 8/29/20 16:50 0.26 0.8 0.5 15,793
9/1/20 21:00 9/2/20 6:00 0.59 6.7 0.8 7,812
9/3/20 15:20 9/3/20 17:30 0.70 2.6 1.3 82,690

10/12/20 2:10 10/12/20 2:40 0.98 16.6 0.5 5,256
10/29/20 8:40 10/29/20 12:00 1.40 16.4 2.8 69,064

11/11/20 14:20 11/11/20 17:00 0.70 9.8 1.5 22,272
11/15/20 17:40 11/15/20 18:00 0.22 2.2 0.3 4,119
11/30/20 5:30 11/30/20 9:50 0.87 7.5 3.3 40,515

12/16/20 22:00 12/16/20 23:20 0.84 11.8 1.3 18,784
12/24/20 8:50 12/25/20 0:30 1.87 16.4 5.5 125,472

CSO-55 2,781,374

1/12/20 4:30 1/12/20 5:00 0.48 2.5 0.5 27,569
1/25/20 3:40 1/25/20 7:10 1.25 7.1 3.3 204,495
2/7/20 6:20 2/7/20 9:20 1.32 7.8 3.0 245,323

2/26/20 23:00 2/27/20 1:20 0.86 4.8 2.3 146,142
3/18/20 23:50 3/19/20 2:40 0.89 7.3 2.8 73,910
3/28/20 7:20 3/28/20 19:40 1.42 12.0 2.3 152,585
4/8/20 2:00 4/8/20 3:10 0.50 2.2 1.2 94,267

4/13/20 10:10 4/13/20 10:50 0.79 11.6 0.5 13,366
4/26/20 5:10 4/26/20 5:40 0.52 7.0 0.5 2,631

4/30/20 10:10 4/30/20 14:50 1.96 18.8 4.7 262,064
5/22/20 15:00 5/22/20 15:40 0.54 5.3 0.7 39,755
5/29/20 14:00 5/29/20 22:10 0.61 2.8 1.2 82,403
6/3/20 10:30 6/3/20 10:50 0.22 1.2 0.3 8,569
6/4/20 19:10 6/4/20 21:10 1.08 3.9 1.7 235,245
6/5/20 17:40 6/5/20 18:50 0.40 1.7 1.2 41,796

6/10/20 19:00 6/10/20 20:40 1.03 3.8 1.7 177,083
6/22/20 18:30 6/22/20 19:00 0.31 1.2 0.5 26,573
6/25/20 15:20 6/25/20 16:00 0.39 1.0 0.7 74,226
8/1/20 22:30 8/1/20 22:40 0.34 3.8 0.2 2,726
8/4/20 8:20 8/4/20 11:30 1.48 12.2 3.2 185,426
8/6/20 7:00 8/6/20 8:00 0.39 2.4 1.0 49,281

8/6/20 20:50 8/6/20 21:40 0.67 3.9 0.8 116,721
8/29/20 1:50 8/29/20 2:40 0.55 5.4 0.8 40,865

8/29/20 16:20 8/29/20 16:50 0.25 0.8 0.5 14,736
9/3/20 16:40 9/3/20 17:40 0.70 2.6 1.0 126,227
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CAPITAL REGION WATER

Combined Sewer Overflow Report by Outfalls - H/H Model Simulation

01/01/2020 - 12/31/2020

Overflow Start 

Time

Overflow End 

Time

Amount of 

Rain (in)

Duration of 

Rain (hr)

Duration of 

Overflow (hr)

Volume of 

Overflow 

(Gallons)
10/29/20 9:00 10/29/20 12:10 1.40 16.4 2.5 103,115

11/11/20 14:30 11/11/20 15:00 0.70 9.7 0.5 20,508
11/30/20 8:10 11/30/20 10:00 0.87 7.4 1.0 20,985

12/16/20 22:30 12/16/20 23:30 0.83 11.7 0.8 15,205
12/24/20 11:40 12/25/20 0:40 1.87 16.3 4.5 177,577

CSO-56 2,546,038

1/12/20 0:50 1/12/20 5:10 0.48 2.5 1.5 43,006
1/25/20 3:30 1/25/20 8:20 1.25 7.2 4.3 181,340
2/7/20 6:20 2/7/20 9:30 1.32 7.8 3.0 195,251

2/26/20 22:50 2/27/20 1:20 0.86 4.8 2.3 117,731
3/18/20 23:30 3/19/20 2:40 0.89 7.5 3.2 84,130
3/28/20 7:10 3/28/20 19:50 1.42 12.1 3.2 142,351
4/8/20 2:00 4/8/20 3:10 0.50 2.2 1.2 76,277

4/13/20 10:10 4/13/20 10:50 0.78 11.8 0.7 15,485
4/24/20 7:10 4/24/20 7:40 0.52 9.3 0.3 3,063
4/26/20 5:10 4/26/20 5:40 0.52 7.0 0.5 9,719

4/30/20 10:10 4/30/20 16:30 1.96 18.8 5.2 218,813
5/22/20 15:00 5/22/20 15:40 0.53 5.3 0.7 30,690
5/29/20 14:00 5/29/20 22:10 0.64 2.8 1.5 75,981
6/3/20 10:30 6/3/20 11:00 0.23 1.3 0.5 12,813
6/4/20 19:00 6/4/20 21:10 1.08 3.9 1.7 193,715
6/5/20 17:40 6/5/20 19:00 0.39 1.8 1.2 39,143

6/10/20 19:00 6/11/20 4:40 1.04 3.8 2.0 149,406
6/22/20 18:30 6/22/20 19:00 0.31 1.2 0.5 22,073
6/25/20 15:20 6/25/20 16:00 0.37 1.0 0.7 59,600
8/1/20 22:30 8/1/20 22:50 0.34 3.9 0.3 4,660
8/4/20 8:20 8/4/20 11:50 1.48 12.4 3.5 160,976
8/6/20 7:00 8/6/20 8:00 0.40 2.4 1.0 50,513

8/6/20 20:50 8/6/20 21:40 0.67 4.0 0.8 96,926
8/29/20 1:50 8/29/20 2:50 0.56 5.6 1.0 36,572

8/29/20 16:20 8/29/20 17:00 0.25 0.8 0.7 20,714
9/1/20 21:10 9/1/20 21:30 0.59 6.5 0.3 5,321
9/3/20 15:30 9/3/20 17:40 0.70 2.6 1.2 107,869

10/12/20 2:20 10/12/20 2:50 0.98 16.5 0.3 4,849
10/29/20 8:50 10/29/20 12:10 1.40 16.6 2.8 96,160

11/11/20 14:30 11/11/20 17:00 0.70 9.9 1.7 27,078
11/15/20 17:40 11/15/20 18:10 0.22 2.2 0.5 6,237
11/30/20 5:40 11/30/20 10:00 0.87 7.4 3.3 57,919

12/16/20 22:10 12/16/20 23:30 0.84 11.7 1.3 25,500
12/24/20 11:30 12/25/20 0:40 1.86 16.3 5.2 174,158

CSO-57 3,423,973

1/12/20 0:40 1/12/20 5:10 0.53 2.5 2.2 80,826
1/18/20 16:20 1/18/20 16:30 0.27 4.1 0.3 3,932
1/25/20 3:20 1/25/20 8:40 1.25 7.2 5.5 232,018
2/6/20 16:40 2/7/20 9:20 1.33 7.8 4.3 212,640

2/26/20 22:50 2/27/20 1:20 0.83 4.8 2.8 131,960
3/18/20 23:30 3/19/20 5:10 0.90 7.5 4.2 130,710
3/23/20 15:20 3/23/20 15:30 0.34 5.8 0.3 4,113
3/28/20 7:10 3/28/20 19:50 1.42 12.1 5.8 189,491
4/8/20 2:00 4/8/20 3:10 0.49 2.2 1.5 81,686

4/13/20 10:10 4/13/20 10:50 0.75 11.8 1.7 22,903
4/24/20 7:00 4/24/20 7:30 0.52 9.3 0.7 14,148
4/26/20 5:00 4/26/20 5:40 0.52 7.0 0.8 19,653
4/30/20 9:40 4/30/20 18:00 1.95 18.8 7.8 298,896
5/8/20 16:40 5/8/20 16:50 0.43 7.9 0.3 5,210

5/22/20 14:50 5/22/20 15:40 0.48 5.3 1.2 38,335
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CAPITAL REGION WATER

Combined Sewer Overflow Report by Outfalls - H/H Model Simulation

01/01/2020 - 12/31/2020

Overflow Start 

Time

Overflow End 

Time

Amount of 

Rain (in)

Duration of 

Rain (hr)

Duration of 

Overflow (hr)

Volume of 

Overflow 

(Gallons)
5/29/20 14:00 5/29/20 22:10 0.76 2.8 2.3 110,015
6/3/20 10:20 6/3/20 11:00 0.23 1.3 0.8 21,542
6/4/20 19:00 6/4/20 21:10 1.09 3.9 2.5 189,365
6/5/20 17:40 6/5/20 18:50 0.35 1.8 1.5 49,746

6/10/20 19:00 6/11/20 4:40 1.10 3.8 2.8 170,769
6/22/20 18:20 6/22/20 19:00 0.32 1.2 0.8 39,871
6/25/20 15:20 6/25/20 16:00 0.25 1.0 0.8 42,203
7/12/20 21:10 7/12/20 21:20 0.37 3.4 0.2 1,523
8/1/20 22:20 8/1/20 22:40 0.34 3.9 0.7 18,835
8/4/20 4:20 8/4/20 12:10 1.49 12.4 6.5 205,252
8/6/20 7:00 8/6/20 8:00 0.43 2.4 1.3 67,828

8/6/20 20:40 8/6/20 21:30 0.66 4.0 1.3 97,216
8/28/20 15:50 8/29/20 2:50 0.57 5.6 1.7 57,017
8/29/20 16:20 8/29/20 16:50 0.25 0.8 0.7 27,399
9/1/20 21:00 9/2/20 6:00 0.56 6.5 0.8 17,154
9/3/20 16:30 9/3/20 17:40 0.70 2.6 1.8 111,609

10/11/20 23:20 10/12/20 2:40 0.97 16.5 2.8 35,253
10/29/20 8:40 10/30/20 6:40 1.40 16.6 5.0 153,197

11/11/20 14:20 11/11/20 17:00 0.70 9.9 2.8 72,038
11/15/20 17:40 11/15/20 18:00 0.22 2.2 0.5 11,337
11/30/20 5:30 11/30/20 10:00 0.87 7.4 4.8 126,442

12/16/20 17:10 12/17/20 0:40 0.84 11.7 3.5 72,313
12/24/20 8:50 12/25/20 0:40 1.83 16.3 8.8 259,529

CSO-58 190,986

1/12/20 4:30 1/12/20 4:40 0.55 2.5 0.2 8,717
1/25/20 4:10 1/25/20 6:20 1.25 7.2 0.7 7,313
2/7/20 7:00 2/7/20 8:40 1.32 7.8 1.3 15,454

2/26/20 23:10 2/26/20 23:30 0.82 4.8 0.3 5,519
3/28/20 18:30 3/28/20 19:00 1.42 11.8 0.5 9,273

4/8/20 2:00 4/8/20 2:30 0.49 2.3 0.3 7,138
4/30/20 12:50 4/30/20 14:20 1.91 18.8 0.5 5,000
5/29/20 14:00 5/29/20 21:40 0.91 2.8 0.5 20,497
6/4/20 20:00 6/4/20 20:30 0.98 4.2 0.5 32,474
6/5/20 17:40 6/5/20 17:50 0.34 1.8 0.2 447

6/10/20 19:00 6/10/20 19:30 1.14 4.2 0.5 29,004
8/1/20 22:20 8/1/20 22:30 0.36 3.9 0.2 2,725
8/4/20 8:20 8/4/20 8:40 1.50 12.3 0.3 3,859

8/6/20 20:40 8/6/20 21:00 0.61 3.9 0.3 13,558
8/29/20 1:50 8/29/20 2:00 0.60 5.6 0.2 3,265
9/3/20 16:50 9/3/20 17:10 0.75 2.8 0.3 24,153

11/11/20 14:30 11/11/20 14:40 0.70 9.9 0.2 1,472
12/24/20 11:50 12/24/20 12:00 1.78 16.3 0.2 1,118

CSO-59 19,046,147

1/7/20 17:30 1/7/20 18:20 0.29 3.2 0.8 22,978
1/12/20 0:50 1/12/20 5:50 0.52 2.5 3.3 303,260

1/18/20 16:10 1/18/20 17:00 0.26 4.0 0.8 32,106
1/25/20 3:40 1/25/20 9:30 1.22 7.3 5.8 1,318,895
2/6/20 16:50 2/7/20 11:00 1.31 7.8 6.0 1,419,133

2/26/20 23:10 2/27/20 2:20 0.82 4.8 3.2 752,521
3/18/20 23:40 3/19/20 5:50 0.88 7.3 6.2 677,778
3/23/20 15:30 3/23/20 16:10 0.33 5.9 0.7 23,846
3/28/20 7:20 3/28/20 21:00 1.41 12.6 9.8 1,095,045
4/8/20 2:10 4/8/20 4:00 0.48 2.6 1.8 356,204

4/13/20 1:30 4/13/20 11:40 0.77 12.3 5.5 173,602
4/24/20 7:10 4/24/20 8:10 0.51 9.5 1.0 57,905
4/26/20 5:20 4/26/20 19:10 0.49 7.1 2.0 57,665
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CAPITAL REGION WATER

Combined Sewer Overflow Report by Outfalls - H/H Model Simulation

01/01/2020 - 12/31/2020

Overflow Start 

Time

Overflow End 

Time

Amount of 

Rain (in)

Duration of 

Rain (hr)

Duration of 

Overflow (hr)

Volume of 

Overflow 

(Gallons)
4/30/20 9:50 4/30/20 18:50 1.95 18.8 9.0 2,168,616
5/8/20 16:30 5/8/20 17:40 0.43 7.9 1.2 46,623

5/29/20 14:10 5/29/20 23:00 0.72 3.1 3.7 585,359
6/3/20 10:40 6/3/20 11:30 0.20 1.3 0.8 34,711
6/4/20 19:20 6/4/20 22:30 0.88 4.3 3.2 958,647
6/5/20 17:40 6/5/20 19:30 0.43 1.8 1.8 314,160

6/10/20 19:10 6/11/20 5:10 1.15 4.4 5.8 1,280,489
6/22/20 17:10 6/22/20 17:40 0.22 1.3 0.5 19,276
6/25/20 15:40 6/25/20 16:30 0.26 0.9 0.8 32,031
7/24/20 2:10 7/24/20 2:40 0.22 2.6 0.5 12,688
8/1/20 22:40 8/2/20 2:00 0.34 4.3 1.3 52,463
8/4/20 4:30 8/4/20 13:00 1.49 12.4 8.5 1,404,140
8/6/20 7:20 8/6/20 8:50 0.40 2.4 1.5 232,815

8/6/20 20:50 8/6/20 22:30 0.67 4.7 1.7 469,829
8/28/20 16:00 8/29/20 3:30 0.55 5.8 2.3 234,099
8/29/20 16:30 8/29/20 17:30 0.28 0.9 1.0 116,449
9/1/20 21:10 9/1/20 22:10 0.58 6.8 1.0 67,809
9/3/20 16:40 9/3/20 18:40 0.63 2.8 2.0 588,908

10/11/20 23:00 10/12/20 5:10 0.96 16.8 6.2 295,726
10/29/20 9:00 10/30/20 7:10 1.38 16.5 9.2 848,553

11/11/20 14:30 11/11/20 18:40 0.69 9.8 4.2 372,584
11/15/20 18:00 11/15/20 18:40 0.21 2.2 0.7 24,683
11/30/20 5:50 11/30/20 13:00 0.86 7.7 6.5 620,395
12/14/20 6:40 12/14/20 12:10 0.52 6.9 5.5 188,495

12/16/20 17:10 12/17/20 2:10 0.81 11.9 7.8 405,043
12/24/20 9:10 12/25/20 3:00 1.83 16.5 14.3 1,380,618

CSO-60 465,115

1/12/20 4:30 1/12/20 4:50 0.55 2.5 0.3 13,467
1/25/20 3:50 1/25/20 6:30 1.25 6.8 1.8 25,282
2/7/20 6:20 2/7/20 8:50 1.32 6.5 2.3 35,840

2/26/20 23:00 2/26/20 23:50 0.82 4.2 0.8 18,525
3/19/20 2:00 3/19/20 2:10 0.90 6.9 0.2 1,847
3/28/20 7:10 3/28/20 19:20 1.42 11.7 1.5 25,857
4/8/20 2:00 4/8/20 2:50 0.50 2.3 0.8 19,051

4/30/20 11:10 4/30/20 14:20 1.89 18.3 2.3 20,222
5/29/20 13:50 5/29/20 21:50 0.97 2.7 1.0 46,858
6/3/20 10:20 6/3/20 10:40 0.25 1.3 0.3 5,156
6/4/20 20:00 6/4/20 20:30 0.93 4.0 0.5 49,222
6/5/20 17:40 6/5/20 17:50 0.34 1.8 0.2 3,551

6/10/20 19:00 6/11/20 4:30 1.15 3.9 1.0 55,200
7/12/20 15:40 7/12/20 15:50 0.34 3.3 0.2 519
8/1/20 22:20 8/1/20 22:30 0.36 3.6 0.2 4,948
8/4/20 8:20 8/4/20 10:30 1.51 12.2 2.2 21,049
8/6/20 7:00 8/6/20 7:40 0.33 2.0 0.7 6,990

8/6/20 20:40 8/6/20 21:10 0.58 3.3 0.5 24,955
8/29/20 1:50 8/29/20 2:10 0.61 5.4 0.3 8,403

8/29/20 16:20 8/29/20 16:40 0.26 0.8 0.3 4,919
9/3/20 16:50 9/3/20 17:20 0.78 2.7 0.5 41,276

10/29/20 9:00 10/29/20 11:50 1.40 14.3 1.8 10,943
11/11/20 14:30 11/11/20 14:40 0.70 9.7 0.2 2,946
11/15/20 17:40 11/15/20 17:50 0.22 2.2 0.2 1,624
11/30/20 8:10 11/30/20 8:20 0.90 7.4 0.2 1,469

12/24/20 11:50 12/25/20 0:10 1.76 15.5 2.2 14,997
CSO-61 11,193,070

1/12/20 0:30 1/12/20 5:20 0.54 2.5 3.0 240,240
1/18/20 15:30 1/18/20 16:40 0.25 4.3 1.2 41,760
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CAPITAL REGION WATER

Combined Sewer Overflow Report by Outfalls - H/H Model Simulation

01/01/2020 - 12/31/2020

Overflow Start 

Time

Overflow End 

Time

Amount of 

Rain (in)

Duration of 

Rain (hr)

Duration of 

Overflow (hr)

Volume of 

Overflow 

(Gallons)
1/25/20 3:10 1/25/20 8:40 1.24 6.8 5.5 673,322
2/6/20 16:20 2/7/20 9:30 1.25 6.5 5.3 633,730
2/13/20 0:50 2/13/20 1:00 0.17 2.3 0.2 5,447

2/26/20 23:00 2/27/20 1:20 0.83 4.2 2.3 410,200
3/13/20 2:30 3/13/20 2:50 0.23 3.4 0.3 15,615

3/18/20 23:20 3/19/20 5:20 0.91 7.1 6.0 409,754
3/23/20 15:10 3/23/20 15:40 0.34 5.3 0.5 22,744
3/28/20 6:50 3/28/20 20:00 1.44 12.2 9.3 663,665
4/8/20 2:00 4/8/20 3:20 0.49 2.3 1.3 241,442

4/13/20 1:20 4/13/20 11:00 0.75 11.7 5.3 153,351
4/24/20 4:30 4/24/20 7:40 0.54 9.3 1.7 70,724
4/26/20 4:40 4/26/20 18:50 0.51 6.3 2.7 98,342
4/30/20 9:30 4/30/20 18:10 1.84 18.9 8.7 853,844
5/8/20 16:00 5/8/20 17:00 0.43 6.9 1.0 46,138

5/22/20 15:00 5/22/20 15:30 0.31 4.7 0.5 19,625
5/23/20 19:20 5/23/20 19:50 0.16 1.1 0.5 27,488
5/29/20 13:50 5/29/20 22:20 0.98 2.8 3.2 527,624
6/3/20 10:20 6/3/20 11:10 0.27 1.5 0.8 97,357
6/4/20 19:00 6/4/20 21:20 0.90 4.3 2.3 488,583
6/5/20 17:30 6/5/20 18:50 0.37 1.8 1.3 154,175

6/10/20 18:50 6/11/20 4:50 1.21 4.3 4.2 635,090
6/19/20 14:20 6/19/20 14:40 0.23 3.1 0.3 14,728
7/12/20 15:40 7/12/20 20:10 0.31 3.6 1.7 41,445
8/1/20 22:20 8/2/20 1:50 0.41 4.4 2.3 108,334
8/4/20 4:10 8/4/20 12:10 1.52 12.3 8.0 705,919
8/6/20 7:00 8/6/20 8:00 0.27 2.1 1.0 87,854

8/6/20 20:40 8/6/20 21:40 0.53 3.8 1.0 189,301
8/28/20 15:30 8/29/20 3:00 0.61 5.8 2.7 231,829
8/29/20 16:20 8/29/20 17:00 0.27 0.9 0.7 77,851
9/1/20 20:50 9/2/20 6:00 0.50 6.2 1.7 71,952
9/3/20 15:20 9/3/20 17:50 0.80 2.7 2.5 446,836

10/11/20 22:50 10/12/20 4:40 1.00 14.3 5.8 203,099
10/29/20 8:30 10/30/20 6:50 1.40 14.5 10.8 555,504

11/11/20 14:20 11/11/20 18:10 0.71 9.9 3.8 228,635
11/15/20 17:30 11/15/20 18:20 0.21 2.2 0.8 53,578
11/30/20 5:10 11/30/20 12:30 0.90 7.6 6.7 417,128
12/14/20 5:50 12/14/20 10:10 0.53 6.9 4.3 149,126

12/16/20 16:30 12/17/20 0:40 0.84 11.7 7.7 292,365
12/24/20 8:30 12/25/20 1:50 1.73 15.8 13.7 787,324

CSO-62 2,534,873

1/12/20 0:30 1/12/20 5:00 0.52 2.5 1.8 56,712
1/25/20 3:10 1/25/20 8:20 1.25 6.8 4.8 161,677
2/7/20 6:00 2/7/20 9:10 1.22 6.4 3.2 155,990

2/26/20 23:00 2/27/20 1:10 0.83 4.1 2.2 113,451
3/13/20 2:30 3/13/20 2:50 0.22 3.3 0.3 3,331

3/18/20 23:20 3/19/20 5:10 0.92 7.1 4.2 83,649
3/23/20 15:20 3/23/20 15:30 0.34 5.2 0.2 2,550
3/28/20 6:50 3/28/20 19:40 1.45 11.8 5.8 157,290
4/8/20 2:00 4/8/20 3:00 0.49 2.3 1.0 70,210

4/13/20 4:20 4/13/20 10:50 0.76 11.7 1.8 16,390
4/24/20 4:30 4/24/20 7:20 0.55 9.0 0.8 14,628
4/26/20 4:50 4/26/20 5:20 0.52 6.3 0.5 9,338

4/30/20 10:00 4/30/20 17:50 1.80 18.6 7.3 185,874
5/8/20 16:10 5/8/20 16:50 0.44 6.8 0.7 5,844

5/23/20 19:30 5/23/20 19:40 0.16 1.0 0.2 2,931
5/29/20 13:50 5/29/20 22:00 1.00 2.8 2.2 157,107
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CAPITAL REGION WATER

Combined Sewer Overflow Report by Outfalls - H/H Model Simulation

01/01/2020 - 12/31/2020

Overflow Start 

Time

Overflow End 

Time

Amount of 

Rain (in)

Duration of 

Rain (hr)

Duration of 

Overflow (hr)

Volume of 

Overflow 

(Gallons)
6/3/20 10:20 6/3/20 10:50 0.30 1.5 0.5 33,624
6/4/20 20:00 6/4/20 20:50 0.92 4.0 0.8 147,867
6/5/20 17:30 6/5/20 18:40 0.34 1.7 1.2 31,552

6/10/20 19:00 6/11/20 4:40 1.21 3.9 2.3 173,834
6/19/20 14:20 6/19/20 14:40 0.26 3.0 0.3 5,539
7/12/20 15:40 7/12/20 15:50 0.31 3.4 0.2 2,523
8/1/20 22:20 8/2/20 1:40 0.44 4.2 1.2 26,750
8/4/20 4:10 8/4/20 11:40 1.54 12.3 6.5 161,390
8/6/20 7:10 8/6/20 7:40 0.20 2.0 0.5 7,707

8/6/20 20:40 8/6/20 21:10 0.51 3.6 0.5 44,137
8/28/20 15:40 8/29/20 2:40 0.63 5.6 1.7 60,747
8/29/20 16:20 8/29/20 16:50 0.27 0.9 0.5 20,788
9/1/20 21:00 9/2/20 5:50 0.49 5.8 0.7 13,619
9/3/20 15:20 9/3/20 17:30 0.86 2.7 1.3 148,647

10/11/20 23:00 10/12/20 2:30 1.03 14.3 2.7 17,959
10/29/20 8:40 10/30/20 6:40 1.41 14.4 5.3 109,572

11/11/20 14:20 11/11/20 17:00 0.73 9.7 2.5 42,828
11/15/20 17:30 11/15/20 18:00 0.21 2.1 0.5 11,583
11/30/20 5:20 11/30/20 12:20 0.92 7.6 5.0 84,788

12/16/20 16:40 12/16/20 23:20 0.85 11.7 3.0 39,223
12/24/20 8:40 12/25/20 0:30 1.71 15.8 8.8 153,226

CSO-63 3,594,992

1/12/20 0:30 1/12/20 5:10 0.52 2.5 2.2 67,450
1/18/20 15:40 1/18/20 16:30 0.25 4.2 0.5 3,003
1/25/20 3:10 1/25/20 8:40 1.25 6.8 5.5 245,893
2/6/20 16:40 2/7/20 9:30 1.20 6.4 3.8 226,716

2/26/20 23:00 2/27/20 1:20 0.83 4.1 2.3 165,793
3/13/20 2:30 3/13/20 2:50 0.22 3.4 0.3 1,803

3/18/20 23:20 3/19/20 5:20 0.92 7.0 4.5 121,986
3/23/20 15:10 3/23/20 15:40 0.34 5.3 0.5 4,015
3/28/20 6:50 3/28/20 20:00 1.46 12.2 6.7 213,804
4/8/20 2:00 4/8/20 3:20 0.49 2.3 1.3 95,676

4/13/20 1:20 4/13/20 11:10 0.77 11.7 3.2 22,867
4/24/20 4:30 4/24/20 7:30 0.55 9.2 1.0 14,157
4/26/20 4:50 4/26/20 18:50 0.52 6.3 1.5 14,930
4/30/20 9:40 4/30/20 18:10 1.79 18.3 8.2 276,602
5/8/20 16:00 5/8/20 16:50 0.44 6.8 0.8 7,438

5/23/20 19:30 5/23/20 19:50 0.16 1.1 0.3 3,474
5/29/20 14:00 5/29/20 22:20 0.99 2.8 2.5 220,198
6/3/20 10:20 6/3/20 11:10 0.30 1.5 0.8 42,392
6/4/20 20:00 6/4/20 21:20 0.91 4.1 1.3 214,803
6/5/20 17:30 6/5/20 18:50 0.35 1.8 1.3 47,124

6/10/20 19:00 6/11/20 4:50 1.24 4.0 2.7 266,340
6/19/20 14:20 6/19/20 14:40 0.26 3.1 0.3 3,862
7/12/20 15:40 7/12/20 20:00 0.30 3.5 0.5 1,395
8/1/20 22:20 8/2/20 1:50 0.46 4.3 1.0 29,226
8/4/20 4:10 8/4/20 12:10 1.54 12.3 6.8 232,258
8/6/20 7:20 8/6/20 7:50 0.19 2.0 0.5 5,518

8/6/20 20:40 8/6/20 21:30 0.49 3.5 0.8 56,122
8/28/20 15:40 8/29/20 2:50 0.63 5.6 1.8 81,269
8/29/20 16:20 8/29/20 17:00 0.28 0.9 0.7 25,283
9/1/20 21:00 9/2/20 5:50 0.49 5.9 0.8 14,710
9/3/20 15:20 9/3/20 18:00 0.86 2.7 1.7 212,195

10/11/20 22:50 10/12/20 4:40 1.02 14.3 3.8 27,978
10/29/20 8:40 10/30/20 6:50 1.41 14.4 5.8 154,848

11/11/20 14:20 11/11/20 17:10 0.73 9.8 2.8 60,918
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CAPITAL REGION WATER

Combined Sewer Overflow Report by Outfalls - H/H Model Simulation

01/01/2020 - 12/31/2020

Overflow Start 

Time

Overflow End 

Time

Amount of 

Rain (in)

Duration of 

Rain (hr)

Duration of 

Overflow (hr)

Volume of 

Overflow 

(Gallons)
11/15/20 17:40 11/15/20 18:10 0.21 2.2 0.5 10,680
11/30/20 5:20 11/30/20 12:30 0.92 7.6 5.5 119,990
12/14/20 6:10 12/14/20 10:10 0.53 6.9 3.7 14,126

12/16/20 16:40 12/17/20 0:40 0.85 11.7 4.3 60,072
12/24/20 8:30 12/25/20 0:40 1.70 15.8 9.3 208,078

CSO-64 404,569

1/12/20 0:30 1/12/20 4:50 0.51 2.5 0.7 7,599
1/25/20 3:20 1/25/20 6:50 1.26 6.8 2.3 19,178
2/7/20 6:10 2/7/20 9:00 1.19 6.4 2.7 21,436

2/26/20 23:00 2/27/20 0:30 0.83 4.0 1.2 21,594
3/18/20 23:20 3/19/20 5:10 0.92 7.0 1.0 3,983
3/28/20 7:00 3/28/20 19:20 1.46 11.4 1.5 18,088
4/8/20 2:00 4/8/20 2:50 0.49 2.2 0.8 15,380

4/13/20 10:10 4/13/20 10:30 0.77 11.6 0.2 371
4/24/20 6:50 4/24/20 7:10 0.55 8.9 0.2 419

4/30/20 10:10 4/30/20 14:20 1.78 17.9 3.5 12,577
5/29/20 14:00 5/29/20 21:50 0.99 2.8 0.7 46,858
6/3/20 10:20 6/3/20 10:50 0.31 1.4 0.3 9,372
6/4/20 20:00 6/4/20 20:30 0.92 3.9 0.5 47,619
6/5/20 17:30 6/5/20 18:10 0.34 1.7 0.7 3,216

6/10/20 19:00 6/11/20 4:40 1.23 3.8 1.2 51,827
6/19/20 14:20 6/19/20 14:30 0.27 2.9 0.2 383
8/1/20 22:20 8/2/20 1:40 0.47 4.2 0.3 5,281
8/4/20 8:10 8/4/20 10:50 1.54 12.2 2.5 15,901

8/6/20 20:40 8/6/20 21:10 0.49 3.3 0.5 9,206
8/29/20 1:30 8/29/20 2:20 0.64 5.1 0.7 8,973

8/29/20 16:20 8/29/20 16:40 0.28 0.9 0.3 4,138
9/1/20 21:00 9/1/20 21:10 0.49 5.7 0.2 1,230
9/3/20 16:40 9/3/20 17:30 0.88 2.3 0.7 49,693

10/29/20 8:50 10/29/20 11:50 1.41 14.3 1.5 9,690
11/11/20 14:20 11/11/20 14:50 0.73 9.6 0.5 4,893
11/15/20 17:40 11/15/20 17:50 0.21 2.1 0.2 1,392
11/30/20 8:00 11/30/20 9:50 0.93 7.6 0.8 4,495

12/24/20 11:40 12/25/20 0:20 1.69 15.7 2.2 9,778
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CAPITAL REGION WATER

Summary Rainfall Report

01/01/2020-12/31/2020

Start Date & Time End Date & Time Duration (hr)
Total Depth 

(Inches)

Max Intensity 

(In/hr)

01/03/20 02:05 01/03/20 09:15 7.17 0.04 0.02

01/03/20 17:00 01/04/20 02:30 9.50 0.24 0.07

01/05/20 21:40 01/05/20 23:05 1.42 0.00 0.00

01/07/20 14:05 01/07/20 19:20 5.25 0.29 0.09

01/08/20 07:05 01/08/20 11:50 4.75 0.01 0.01

01/12/20 00:00 01/12/20 04:50 4.83 0.47 0.22

01/14/20 15:25 01/14/20 20:45 5.33 0.01 0.01

01/15/20 19:20 01/15/20 21:45 2.42 0.00 0.00

01/16/20 23:40 01/17/20 00:25 0.75 0.00 0.00

01/18/20 09:35 01/18/20 19:05 9.50 0.27 0.10

01/25/20 02:15 01/25/20 17:35 15.33 1.25 0.36

02/01/20 15:50 02/01/20 15:55 0.08 0.00 0.00

02/02/20 10:00 02/02/20 11:50 1.83 0.01 0.01

02/04/20 04:45 02/04/20 07:45 3.00 0.01 0.01

02/04/20 17:25 02/04/20 20:40 3.25 0.01 0.01

02/05/20 03:15 02/05/20 03:30 0.25 0.00 0.00

02/06/20 00:45 02/06/20 02:55 2.17 0.00 0.00

02/06/20 15:05 02/07/20 12:05 21.00 1.30 0.46

02/08/20 23:35 02/09/20 00:10 0.58 0.00 0.00

02/09/20 21:10 02/10/20 17:05 19.92 0.07 0.02

02/11/20 01:40 02/11/20 15:35 13.92 0.03 0.02

02/12/20 19:10 02/13/20 04:20 9.17 0.20 0.09

02/13/20 10:40 02/13/20 12:35 1.92 0.05 0.03

02/16/20 14:10 02/16/20 15:20 1.17 0.01 0.01

02/17/20 22:25 02/17/20 22:45 0.33 0.00 0.00

02/18/20 13:30 02/18/20 17:45 4.25 0.07 0.05

02/25/20 01:55 02/25/20 08:40 6.75 0.02 0.01

02/25/20 17:50 02/25/20 20:25 2.58 0.00 0.00

02/26/20 20:40 02/27/20 03:30 6.83 0.88 0.41

03/02/20 06:35 03/02/20 06:50 0.25 0.00 0.00

03/02/20 20:55 03/02/20 23:20 2.42 0.05 0.04

03/03/20 10:55 03/03/20 23:35 12.67 0.24 0.08

03/04/20 18:00 03/04/20 18:10 0.17 0.00 0.00

03/06/20 11:45 03/06/20 23:35 11.83 0.13 0.05

03/10/20 06:10 03/10/20 08:00 1.83 0.03 0.02

03/10/20 18:05 03/10/20 19:00 0.92 0.01 0.01

03/11/20 15:25 03/11/20 16:05 0.67 0.00 0.00

03/13/20 00:05 03/13/20 07:05 7.00 0.28 0.11

03/14/20 17:35 03/15/20 05:00 11.42 0.05 0.02

03/16/20 23:35 03/17/20 07:25 7.83 0.01 0.00

03/18/20 19:20 03/19/20 06:55 11.58 0.88 0.24

03/19/20 23:15 03/20/20 03:45 4.50 0.00 0.00

03/20/20 14:05 03/20/20 18:40 4.58 0.00 0.00

03/22/20 23:25 03/23/20 16:55 17.50 0.34 0.10

03/25/20 08:10 03/25/20 12:30 4.33 0.12 0.06
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CAPITAL REGION WATER

Summary Rainfall Report

01/01/2020-12/31/2020

Start Date & Time End Date & Time Duration (hr)
Total Depth 

(Inches)

Max Intensity 

(In/hr)

03/26/20 20:30 03/27/20 02:10 5.67 0.01 0.01

03/28/20 02:00 03/29/20 01:10 23.17 1.40 0.40

03/29/20 08:00 03/29/20 11:10 3.17 0.01 0.01

03/31/20 14:05 03/31/20 17:05 3.00 0.01 0.01

04/03/20 15:20 04/03/20 15:25 0.08 0.00 0.00

04/05/20 10:25 04/05/20 10:35 0.17 0.00 0.00

04/05/20 22:30 04/05/20 22:55 0.42 0.01 0.01

04/07/20 18:00 04/08/20 03:10 9.17 0.49 0.41

04/09/20 04:30 04/09/20 11:35 7.08 0.12 0.06

04/09/20 20:15 04/09/20 22:20 2.08 0.01 0.01

04/12/20 15:10 04/13/20 13:40 22.50 0.80 0.19

04/14/20 19:55 04/15/20 00:05 4.17 0.01 0.01

04/16/20 00:40 04/16/20 00:45 0.08 0.00 0.00

04/16/20 09:55 04/16/20 10:20 0.42 0.00 0.00

04/17/20 16:15 04/18/20 07:10 14.92 0.23 0.05

04/21/20 04:25 04/21/20 18:15 13.83 0.08 0.07

04/23/20 00:30 04/23/20 00:50 0.33 0.00 0.00

04/23/20 15:25 04/24/20 11:10 19.75 0.52 0.15

04/26/20 03:50 04/26/20 20:20 16.50 0.51 0.18

04/27/20 02:40 04/27/20 03:45 1.08 0.00 0.00

04/29/20 01:10 04/29/20 01:25 0.25 0.00 0.00

04/29/20 20:15 05/01/20 05:40 33.42 1.95 0.31

05/03/20 00:50 05/03/20 02:25 1.58 0.05 0.04

05/04/20 00:15 05/04/20 00:40 0.42 0.01 0.01

05/05/20 15:10 05/05/20 16:05 0.92 0.01 0.01

05/06/20 00:35 05/06/20 21:50 21.25 0.28 0.05

05/07/20 18:35 05/07/20 22:20 3.75 0.01 0.01

05/08/20 05:25 05/08/20 21:20 15.92 0.43 0.12

05/09/20 14:35 05/09/20 14:45 0.17 0.00 0.00

05/11/20 03:20 05/11/20 12:35 9.25 0.06 0.04

05/14/20 16:20 05/14/20 16:30 0.17 0.00 0.00

05/15/20 02:35 05/15/20 07:05 4.50 0.01 0.01

05/15/20 20:20 05/16/20 02:55 6.58 0.04 0.02

05/17/20 10:55 05/17/20 14:30 3.58 0.01 0.00

05/22/20 09:00 05/23/20 02:00 17.00 0.52 0.27

05/23/20 18:40 05/23/20 19:50 1.17 0.10 0.10

05/28/20 06:55 05/28/20 10:45 3.83 0.01 0.01

05/29/20 09:55 05/29/20 23:30 13.58 0.62 0.30

06/03/20 02:20 06/03/20 04:00 1.67 0.06 0.06

06/03/20 10:15 06/03/20 11:15 1.00 0.23 0.23

06/03/20 17:35 06/03/20 19:50 2.25 0.01 0.01

06/04/20 18:00 06/05/20 05:55 11.92 0.97 0.65

06/05/20 17:10 06/05/20 20:50 3.67 0.42 0.37

06/10/20 17:50 06/11/20 04:40 10.83 1.09 0.62

06/18/20 03:20 06/18/20 08:40 5.33 0.01 0.00
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CAPITAL REGION WATER

Summary Rainfall Report

01/01/2020-12/31/2020

Start Date & Time End Date & Time Duration (hr)
Total Depth 

(Inches)

Max Intensity 

(In/hr)

06/19/20 11:50 06/19/20 17:50 6.00 0.20 0.07

06/20/20 15:20 06/20/20 15:30 0.17 0.00 0.00

06/22/20 16:35 06/22/20 19:00 2.42 0.26 0.13

06/23/20 13:40 06/23/20 22:15 8.58 0.18 0.11

06/25/20 14:45 06/25/20 22:10 7.42 0.31 0.31

06/27/20 01:50 06/27/20 05:45 3.92 0.31 0.27

06/27/20 19:55 06/27/20 20:35 0.67 0.00 0.00

06/28/20 13:00 06/28/20 13:35 0.58 0.02 0.02

06/30/20 15:00 06/30/20 15:10 0.17 0.00 0.00

07/03/20 20:15 07/03/20 20:45 0.50 0.00 0.00

07/06/20 19:30 07/06/20 21:20 1.83 0.02 0.02

07/08/20 13:15 07/08/20 22:40 9.42 0.10 0.09

07/10/20 13:35 07/10/20 18:55 5.33 0.07 0.03

07/11/20 12:25 07/11/20 12:55 0.50 0.00 0.00

07/12/20 15:20 07/12/20 23:05 7.75 0.30 0.09

07/16/20 18:05 07/17/20 03:10 9.08 0.07 0.05

07/19/20 17:45 07/19/20 18:10 0.42 0.01 0.01

07/21/20 19:15 07/21/20 20:35 1.33 0.05 0.05

07/22/20 14:55 07/22/20 16:45 1.83 0.22 0.17

07/23/20 05:05 07/23/20 06:45 1.67 0.02 0.01

07/23/20 12:50 07/23/20 12:55 0.08 0.00 0.00

07/23/20 21:05 07/24/20 04:40 7.58 0.15 0.10

07/25/20 14:40 07/25/20 15:35 0.92 0.02 0.02

07/25/20 23:00 07/25/20 23:30 0.50 0.00 0.00

07/30/20 19:40 07/31/20 01:45 6.08 0.03 0.03

08/01/20 21:00 08/02/20 06:00 9.00 0.34 0.17

08/02/20 14:20 08/02/20 15:25 1.08 0.00 0.00

08/03/20 17:30 08/04/20 13:00 19.50 1.49 0.33

08/06/20 05:45 08/06/20 08:35 2.83 0.33 0.25

08/06/20 20:00 08/07/20 15:55 19.92 0.71 0.48

08/11/20 14:40 08/11/20 16:10 1.50 0.00 0.00

08/13/20 08:10 08/13/20 08:20 0.17 0.00 0.00

08/15/20 20:55 08/16/20 05:05 8.17 0.14 0.06

08/17/20 13:50 08/17/20 14:20 0.50 0.01 0.01

08/19/20 04:15 08/19/20 06:00 1.75 0.00 0.00

08/22/20 14:40 08/22/20 15:25 0.75 0.00 0.00

08/23/20 05:05 08/23/20 06:35 1.50 0.01 0.01

08/23/20 17:05 08/23/20 22:50 5.75 0.02 0.01

08/24/20 13:10 08/24/20 16:35 3.42 0.14 0.13

08/25/20 09:00 08/25/20 09:05 0.08 0.00 0.00

08/27/20 20:20 08/27/20 20:55 0.58 0.01 0.01

08/28/20 12:45 08/29/20 07:35 18.83 0.56 0.26

08/29/20 15:55 08/29/20 18:55 3.00 0.28 0.26

08/31/20 15:35 08/31/20 21:30 5.92 0.02 0.01

09/01/20 07:55 09/01/20 11:25 3.50 0.01 0.01
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CAPITAL REGION WATER

Summary Rainfall Report

01/01/2020-12/31/2020

Start Date & Time End Date & Time Duration (hr)
Total Depth 

(Inches)

Max Intensity 

(In/hr)

09/01/20 17:35 09/02/20 21:20 27.75 0.60 0.13

09/03/20 13:05 09/03/20 17:25 4.33 0.68 0.50

09/10/20 18:35 09/10/20 19:55 1.33 0.11 0.11

09/13/20 14:40 09/13/20 15:30 0.83 0.02 0.02

09/26/20 08:25 09/26/20 10:40 2.25 0.00 0.00

09/27/20 02:15 09/27/20 05:50 3.58 0.02 0.01

09/29/20 10:45 09/29/20 13:20 2.58 0.01 0.01

09/29/20 20:20 09/30/20 05:35 9.25 0.20 0.06

10/02/20 01:40 10/02/20 06:05 4.42 0.06 0.02

10/04/20 15:20 10/04/20 16:15 0.92 0.01 0.01

10/05/20 02:40 10/05/20 05:35 2.92 0.14 0.11

10/11/20 18:05 10/13/20 07:45 37.67 0.99 0.13

10/16/20 08:30 10/16/20 08:35 0.08 0.00 0.00

10/19/20 17:45 10/19/20 22:40 4.92 0.01 0.01

10/24/20 07:35 10/24/20 08:00 0.42 0.00 0.00

10/25/20 12:20 10/26/20 09:05 20.75 0.20 0.04

10/28/20 01:00 10/28/20 08:10 7.17 0.11 0.03

10/29/20 03:55 10/30/20 10:05 30.17 1.42 0.28

11/01/20 10:30 11/01/20 19:15 8.75 0.17 0.08

11/11/20 08:30 11/12/20 11:55 27.42 0.71 0.20

11/15/20 13:40 11/15/20 18:40 5.00 0.22 0.16

11/17/20 10:00 11/17/20 14:45 4.75 0.00 0.00

11/21/20 12:50 11/21/20 13:15 0.42 0.01 0.01

11/22/20 01:45 11/22/20 02:20 0.58 0.00 0.00

11/22/20 23:20 11/23/20 06:20 7.00 0.17 0.08

11/24/20 20:50 11/24/20 21:15 0.42 0.00 0.00

11/25/20 21:55 11/26/20 08:45 10.83 0.11 0.06

11/30/20 03:05 11/30/20 12:40 9.58 0.88 0.17

12/01/20 07:25 12/01/20 08:50 1.42 0.03 0.03

12/03/20 22:00 12/03/20 22:20 0.33 0.00 0.00

12/04/20 05:30 12/04/20 05:40 0.17 0.00 0.00

12/04/20 12:25 12/05/20 01:20 12.92 0.36 0.06

12/09/20 09:20 12/09/20 10:05 0.75 0.00 0.00

12/14/20 03:55 12/14/20 12:15 8.33 0.54 0.11

12/16/20 11:05 12/17/20 03:00 15.92 0.85 0.18

12/21/20 21:15 12/22/20 04:35 7.33 0.00 0.00

12/24/20 07:00 12/25/20 07:10 24.17 1.88 0.27

12/28/20 05:45 12/28/20 06:25 0.67 0.00 0.00

12/30/20 05:05 12/30/20 05:15 0.17 0.00 0.00

12/31/20 03:00 12/31/20 13:35 10.58 0.02 0.01

Total Rainfall: 35.46
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APPENDIX K-5 

 

DRY WEATHER OVERFLOWS REPORT 

 



3/10/2021

Dry Weather CSO Report

Estimated 

Discharge in 

Gals.Unknown

Overflow Start 

Time

Overflow 

Stop Time

Duration 

of 

Overflow

Estimated 

Discharge in 

Gals.InspectionID Location Work Order ID CommentsInspection Date

CSO-010

¨ 118961 02/08/2020 FRONT & REILY 33756 8:00 8:30  0.50  525 

AVERAGE:

SUMMARY:  0.50  525 

 525  0.50

CSO-016

¨ 118993 02/09/2020 FRONT & LIBERTY 33763 715 1200  16.75  5,913 Ft. & North Water Main 

Break

¨ 119082 02/10/2020 FRONT & LIBERTY 33771 12:00 12:00  24.00  8,472 Water Main Break Ft. & 

North

¨ 119155 02/11/2020 FRONT & LIBERTY 33774 1200 1200  24.00  8,472 Water Main Break Ft. & 

North

AVERAGE:

SUMMARY:  64.75  22,857 

 7,619  21.58

CSO-023

¨ 139265 10/23/2020 CAMERON & CALDER 40937 9:15 9:45  0.50  251 

AVERAGE:

SUMMARY:  0.50  251 

 251  0.50

1



Estimated 

Discharge in 

Gals.Unknown

Overflow Start 

Time

Overflow 

Stop Time

Duration 

of 

Overflow

Estimated 

Discharge in 

Gals.InspectionID Location Work Order ID CommentsInspection Date

CSO-026

¨ 126171 04/21/2020 S. CAMERON & 

CUMBERLAND

35349 845 1045  2.00  392 

¨ 129609 06/14/2020 S. CAMERON & 

CUMBERLAND

36691 7:30 8:30  1.00  180 

AVERAGE:

SUMMARY:  3.00  572 

 286  1.50

CSO-031

¨ 136208 09/10/2020 CAMERON & STATE 39837 8:00 12:00  4.00  1,200 Basin is full of debris.

AVERAGE:

SUMMARY:  4.00  1,200 

 1,200  4.00

CSO-034

¨ 145790 12/02/2020 S. MARKET & CAMERON 41766 110 150  0.75  167 

AVERAGE:

SUMMARY:  0.75  167 

 167  0.75

CSO-037

¨ 133682 07/24/2020 10TH & MARKET 37671 11:10 3:23  4.25  25,300 Water line valve sheared

AVERAGE:

SUMMARY:  4.25  25,300 

 25,300  4.25

2



Estimated 

Discharge in 

Gals.Unknown

Overflow Start 

Time

Overflow 

Stop Time

Duration 

of 

Overflow

Estimated 

Discharge in 

Gals.InspectionID Location Work Order ID CommentsInspection Date

CSO-054

¨ 138647 10/15/2020 FRONT & PINE 40717 10:30 11:00  0.50  100 

AVERAGE:

SUMMARY:  0.50  100 

 100  0.50

CSO-057

¨ 138362 10/10/2020 CHERRY & MULBERRY 40640 9:50 12:00  2.25  1,566 Rags and gloves found 

within debris. CSO at 

Hospital.

AVERAGE:

SUMMARY:  2.25  1,566 

 1,566  2.25

3





  

1 Coincides with an existing deliverable date in the Partial Consent Decree Nine Minimum Control Plan v.6.0 xi 

Nine Minimum Control (NMC) Plan Summary Table for Capital Region Water’s Combined Sewer System 

Required Actions 

Source of Requirement 

Current Level of Implementation 

Actions Necessary for Achieving Compliance 

Supporting Documentation NMC 
Guidance 
Section 

Partial Consent 
Decree 

Paragraph 
Description Deadline 

NMC-1:  Proper Operation and Regular Maintenance Programs     

1.1: Regulatory Context       

1.2: Organization, Planning & Budget       

    1.2.1: Organization and Responsible Staff 2.1 C(11)(a)(xi)(9) 

 Developed organizational structure 

 Increased involvement of wastewater superintendent to provide 
comprehensive oversight in a single position 

 Hired additional staff to support remedial work; refined field 
maintenance and operations structure, Headworks at AWTF 

 Expand/refine the existing org chart 

 

1Annually every Aug 10th 

 

 

    1.2.2: Resources Allocated to O&M Activities 2.1 C(11)(a)(xi)(9) 

 Wastewater Division completed level of effort analysis for remedial 
work and future preventative maintenance 

 CRW budget defines O&M resources 

 Assess human and equipment resources 

 Develop O&M budget 
Annually every Dec. 31st  

Annually every Dec. 31st  

See OMM Section 4.12 

See Appendix B 

    1.2.3: Remedial Work Prioritization 2.1 C(11)(a)(vii) 
 Implemented priority remedial work system, including criticality 

criteria analysis 
 Review, refine, apply prioritization criteria 1Annually every Aug. 10th  

 

    1.2.4: Equipment Purchase Prioritization 2.1 C(11)(a)(viii)  Implemented priority equipment purchase system  Review, refine, apply prioritization criteria Annually every Dec. 31st   

    1.2.5: O&M Program Review and Revision  2.1 C(11)(a), C(12) 

 Prepared O&M review, revision protocol 

 Implemented revisions to O&M program to incorporate Cityworks 
and new SOPs 

 Review, revise O&M program Annually w/ submission on 
Mar. 31st w/ Ch. 94 Rpt. 

 

1.3: System Organization and Priorities       

    1.3.1 Critical Facilities Definition 2.1 C(11)(a)(i) 

 CRW interceptors, CSO regulators, and pump stations within the 
conveyance system are defined as critical. 

 Collection system manholes were inspected for use in determining 
critical sections of the collection system 

 Critical collection system elements are represented in H/H model  

 Review, refine, apply prioritization criteria 1Annually every Aug. 10th  See OMM Section 3.1 & 3.3 

    1.3.2: Critical Equipment Definition 2.1 C(11)(a)(i) 
 Current critical equipment list prepared; updated per recent 

purchases 
 Update critical equipment list 1Annually every Aug. 10th  

See OMM Section 3.2 & 3.4 

    1.3.3: Sewershed / Catchment Delineation --- C(11)(a)(ii) 
 Preliminary sewershed delineation complete; sewershed 

boundaries revised if necessary based on collection system 
manhole inspection 

 Refine catchment delineation to reflect new information from 
systemwide CCTV inspection 

Ongoing  

    1.3.4: System Characterization and Mapping --- C(11)(a)(iii) 

 GIS of conveyance system complete 

 Updated GIS of collection system based on manhole inspection 
data 

 Continue to refine collection system GIS based from systemwide 
CCTV inspection 

Ongoing  

1.4: O&M of CSO Regulator Structures       

    1.4.1: Inspection Procedures / Schedules 2.1 C(11)(a)(x),(xi)(5) 

 Each regulator inspected daily 

 Prepared CAMP Study Plan 

 Completed CAMP Study 

 Continue existing daily regulator inspections 

 Address CAMP recommendations during design of future 
regulator enhancement projects under LTCP implementation. 

Ongoing 

Ongoing 

See OMM Section 4.1.2 to 4.1.6 

See CAMP Study Plan, CBH2OPP 
(LTCP)  

    1.4.2: Remedial Repair Procedures / Schedules 2.1 ---  Corrective maintenance performed per inspections  None: current approach complies with NMC requirements Not Applicable See OMM, Section 4.1.4 

    1.4.3: Maintenance Procedures / Schedules 2.1 ---  Preventive maintenance performed annually  None: current approach complies with NMC requirements Not Applicable See OMM, Section 4.1.7 

    1.4.4: Documentation Procedures 2.1 C(11)(a)(xi)(4) 
 Activities recorded in Interceptor Service Reports 

 Cityworks O&M documentation for field work 

 Continue to update Cityworks for future process changes & 
regulatory requirements 

Ongoing See OMM, Section 4.1.8 

1.5: O&M of Outfalls / Backflow Prevention       

    1.5.1: Inspection Procedures / Schedules 2.1 C(11)(a)(x) 

 Current inspections of diversion weirs/CSO outfalls 

 Performed CD-required inspections of outfalls to assess structural 
condition / gate integrity 

 Initiate gate inspections prior to predicted flood conditions 

 Perform river intrusion inspections for key locations Ongoing 

 

See CD Par (G)(31)(c) for 
inspection requirements 

See OMM Section 4.2.3 to 4.2.6 



  

1 Coincides with an existing deliverable date in the Partial Consent Decree Nine Minimum Control Plan v.6.0 xii 

Nine Minimum Control (NMC) Plan Summary Table for Capital Region Water’s Combined Sewer System 

Required Actions 

Source of Requirement 

Current Level of Implementation 

Actions Necessary for Achieving Compliance 

Supporting Documentation NMC 
Guidance 
Section 

Partial Consent 
Decree 

Paragraph 
Description Deadline 

    1.5.2: Remedial Repair Procedures / Schedules 2.1 G(31)(c) 

 Work done as identified by existing inspections 

 Evaluated outfall/gate condition and susceptibility to river 
intrusion  
 

 Defined near-term CSO outfall/regulator reconfiguration strategy 
for CSOs with <1-yr freeboard 

 Incorporated river intrusion protection into Front St. PS rehab 

 None: current approach complies with NMC requirements 

 Address potential river intrusion during design of future 
regulator enhancement projects under baseline CBH2OPP 
implementation. 

 Implement repairs/replacement for CSOs in critical condition 

 Replace flap gates for identified outfalls 
 

Ongoing 

Ongoing 
 
 

2020; Ongoing 

Ongoing 

See OMM Section 4.2.4 

CBH2OPP (LTCP) 

    1.5.3: Maintenance Procedures / Schedules 2.1 --- 
 Preventive maintenance performed annually. 

 Performed debris removal identified during inspections 

 Semi-annual gate exercising and maintenance for all gates  Ongoing See OMM Section 4.2.7 

    1.5.4: Documentation Procedures 2.1 C(11)(a)(xi)(4) 
 Activities recorded in Cityworks  Continue to update Cityworks for future process changes & 

regulatory requirements 
Ongoing 

See OMM Section 4.2.8 

1.6: O&M of Interceptors       

    1.6.1: Inspection Procedures / Schedules 2.1 C(11)(a)(iv) 
 Comprehensive inventory/inspection completed in 2014; post 

cleaning inspection completed in 2016 
 Repeat inspections every 5 years following interceptor 

rehabilitation 
Varies based on cleaning 

and rehab schedule 
See OMM, Section 4.4.3 

    1.6.2: Remedial Repair Procedures / Schedules 2.1 C(11)(a)(iv) 

 Asylum Run Interceptor rehabilitation completed 

 Front Street Ph. 1 Interceptor completed 

 Rehabilitate Paxton Creek Interceptor 

 Rehabilitate Front Street Ph 2 Interceptor 

 Rehabilitate Spring Creek Interceptor 

1TBD; 2025 
1TBD; 2023 

1June 30, 2023 

See OMM, Section 4.4.5 

    1.6.3: Maintenance Procedures / Schedules 2.1 C(11)(a)(xi)(2) 
 33,500 ft sewer cleaning identified in 2014; completed cleaning in 

February 2017 
 Monitor debris levels in interceptor manholes Ongoing See OMM, Section 4.4.4 

    1.6.4: Documentation Procedures 2.1 C(11)(a)(xi)(4) 
 Activities recorded in Cityworks  Continue to update Cityworks for future process changes & 

regulatory requirements 
Ongoing See OMM, Section 4.4.6 

1.7: O&M of Pump Stations       

    1.7.1: Inspection Procedures / Schedules 2.1 C(11)(a)(xi)(3)  Inspected daily, seven days a week  None: current approach complies with NMC requirements Not Applicable See OMM Section 4.3.2 

    1.7.2: Remedial Repair Procedures / Schedules 2.1 C(11)(a)(xi)(3) 

 Remedial repairs done as needed and as identified by daily 
inspections 

 Completed design of Front Street Pump Station 

 Implement rehabilitation 

May 2021  

 

    1.7.3: Maintenance Procedures / Schedules 2.1 C(11)(a)(xi)(3) 
 Routine, scheduled preventive maintenance  Develop O&M program for rehabilitated Front Street PS To Be Determined See OMM Section 4.3.4.11, 

4.3.5.11, 4.3.8 

    1.7.4: Documentation Procedures 2.1 C(11)(a)(xi)(4) 
 Activities recorded in Operations Log  

 Enhanced tracking and reporting via Cityworks 

 Continue to update Cityworks 
Ongoing 

See OMM Section 4.3 

1.8: O&M of Force Mains       

    1.8.1: Inspection Procedures / Schedules 2.1 C(11)(a)(v) 
 Periodic inspections by walking force main length 

 Conducted internal inspection of all force mains 

 None: current approach complies with NMC requirements  Not Applicable  See OMM Section 4.5.3 

    1.8.2: Remedial Repair Procedures / Schedules 2.1 C(11)(a)(v)  Force main in good condition, no remedial repair required  None: current approach complies with NMC requirements  Not Applicable   

    1.8.3: Maintenance Procedures / Schedules 2.1 ---  Exercise air release valves semi-annually  None: current approach complies with NMC requirements  Not Applicable  See OMM Section 4.5.4 

    1.8.4: Documentation Procedures 2.1 C(11)(a)(xi)(4)  Commenced Cityworks O&M documentation for field work  Expand reporting via Cityworks Ongoing See OMM Section 4.5.5 

1.9: O&M of Collection System Sewers       

    1.9.1: Inspection Procedures / Schedules 2.1 C(11)(a)(iv) 

 Routine inspection of “hot spots” and at each regulator chamber 

 Prioritized systemwide CCTV inspections underway 

 Conducted rapid inspection of each manhole, sewer segment with 
pole camera; completed manhole inspection data review 

 Perform systemwide CCTV inspection  Dec. 31, 2022 See OMM Section 4.6.3 

    1.9.2: Remedial Repair Procedures / Schedules 2.1 C(11)(a)(iv) 
 Limited reactive repairs as follow-up from customer complaints 

 Schedule required remedial activities 

 Develop rehabilitation project schedule from CCTV inspections Ongoing See OMM Sections 4.6.5, 4.6.6 

    1.9.3: Maintenance Procedures / Schedules 2.1 C(11)(a)(xi)(2) 
 As required and identified from inspections and customer 

complaints 
 Refine and improve existing maintenance procedures and 

schedule via Cityworks 
Ongoing 

See OMM Section 4.6.4 

    1.9.4: Documentation Procedures 2.1 C(11)(a)(xi)(4)  Cityworks O&M documentation for field work  Expand reporting via Cityworks Ongoing See OMM Section 4.6.7 



  

1 Coincides with an existing deliverable date in the Partial Consent Decree Nine Minimum Control Plan v.6.0 xiii 

Nine Minimum Control (NMC) Plan Summary Table for Capital Region Water’s Combined Sewer System 

Required Actions 

Source of Requirement 

Current Level of Implementation 

Actions Necessary for Achieving Compliance 

Supporting Documentation NMC 
Guidance 
Section 

Partial Consent 
Decree 

Paragraph 
Description Deadline 

1.10: O&M of Inlets / Catch Basins       

    1.10.1: Inspection Procedures / Schedules 2.1 C(11)(a)(xi)(1) 

 Reactive inspections as follow-up from documented customer 
complaints 

 Initial inlet cleaning and inspection 

 Continued reactive inspections from enhanced customer 
complaint tracking system 

December 31, 2021 See OMM Section 4.7.4 

    1.10.2: Remedial Repair Procedures / Schedules 2.1 C(11)(a)(xi)(1) 
 Work done as needed as follow-up from completed inspections  Continued work done as needed as follow-up from completed 

inspections 
December 31, 2021  

    1.10.3: Maintenance Procedures / Schedules 2.1 C(11)(a)(xi)(1) 
 Inlet cleaning conducted as follow-up from documented customer 

complaints 
 Current reactive maintenance program evolves to a scheduled 

preventive maintenance program 
To Be Determined after 

remedial cleaning  
See OMM Sections 4.7.5, 4.7.6 

    1.10.4: Documentation Procedures 2.1 C(11)(a)(xi)(4)  Cityworks O&M documentation for field work  Expand reporting via Cityworks Ongoing See OMM Section 4.7.7 

1.11:  Source Investigations       

    1.11.1: Food service grease traps --- C(11)(a)(xi)(7)  See NMC-3  See NMC-3 See NMC-3  

    1.11.2: Non-Domestic waste streams --- C(11)(a)(xi)(8)  See NMC-3  See NMC-3 See NMC-3  

    1.11.3: Floatables, Solids, Blockages --- C(11)(a)(xi)(10)  See NMC-6  See NMC-6 See NMC-6  

    1.11.4: Sinkholes --- C(11)(a)(xi)(6) 

 Reactive inspections as follow-up from customer complaints or 
public works reports 

 Corrective measures implemented as follow-up from completed 
inspections and investigations  

 Complete remediation of sinkholes known at CD Date of Lodging 

 Continued reactive inspections from enhanced customer 
complaint tracking system 

Ongoing See Appendix C 

1.12: Emergency Response Procedures       

    1.12.1:  Citizen Complaints / Service Requests  2.1 C(11)(a)(vi) 

 Three methods of emergency response reporting available; 
existing protocols and procedures available 

 Provided emergency protocol for typical emergencies 

 Cityworks documentation 

 Expand reporting via Cityworks Ongoing See OMM Section 4.10 

    1.12.2 Emergency Maintenance 2.1 C(11)(a)(vi)  Emergency response protocol is in place with contact numbers  None: current approach complies with NMC requirements Not Applicable See OMM Section 4.8 & 4.9 

1.13: Training Policies and Procedures 2.1 C(11)(a)(ix) 
 Existing training procedures and classes 

 Implemented NMC training 

 Consider enhancements to existing training  1Annually every Aug. 10th See OMM Section 4.11 

1.14: Periodic Review of O&M Plans 2.1 C(12)  NMC Plan & OMM preparation  Annual updates to NMC Plan and OMM Annually OMM  

NMC-2: Maximum Use of the Collection System for Storage    

2.1: Regulatory Context       

2.2: Combined Sewer System Inspection 3.1 C(11)(b)(iii) 
 See NMC 1.4.1, 1.5.1, 1.6.1, 1.7.1, 1.8.1, 1.9.1, 1.10.1  See NMC 1.4.1, 1.5.1, 1.6.1, 1.7.1, 1.8.1, 1.9.1, 1.10.1 See NMC 1.4.1, 1.5.1, 1.6.1, 

1.7.1, 1.8.1, 1.9.1, 1.10.1 
See OMM Sections 4.1, 4.2, 4.3, 
4.4, and 4.9 

2.3: Reduce River Intrusion --- 
C(11)(b)(i) 

C(11)(b)(iv) 

 See NMC 1.4, 1.5   See NMC 1.4, 1.5 See NMC 1.4, 1.5 See OMM Sections 4.1, 4.2 

2.4: Adjustment of Regulator Settings 3.1 C(11)(b)(ii) 

 Developed H&H Model to assess settings; calibrated H&H model 

 Confirmation inspections and enhanced documentation for 
existing regulator settings 

 Characterized existing system performance 

 Define initial cost-effective regulator adjustments 

 Implement recommended regulator enhancement projects 
under baseline CBH2OPP implementation. 

Ongoing CBH2OPP (LTCP) 

2.5: Installation of In-System Controls 3.1 --- 

 Developed H&H Model to assess in-system controls; calibrated 
H&H model 

 Characterized existing system performance 

 Define cost-effective in-system controls, if any 

 Implement decentralized green-grey stormwater controls within 
collection system as defined under CBH2OPP 

Ongoing CBH2OPP (LTCP) 

2.6: Removal of Obstructions to Flow 3.1 C(11)(b)(iii) 
 See NMC 1.6.3, 1.9.2, 1.10.2  See NMC 1.6.3, 1.9.2, 1.10.2 See NMC 1.6.3, 1.9.2, 

1.10.2 
See OMM Sections 4.4.4, 4.6.5, 
4.7.5 

2.7: Effectiveness Evaluation --- C(12)  Updated NMC Plan  Review, revise NMC Plan 1Annually every Aug. 10th  
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Nine Minimum Control (NMC) Plan Summary Table for Capital Region Water’s Combined Sewer System 

Required Actions 

Source of Requirement 

Current Level of Implementation 

Actions Necessary for Achieving Compliance 

Supporting Documentation NMC 
Guidance 
Section 

Partial Consent 
Decree 

Paragraph 
Description Deadline 

NMC-3:  Review and Modification of Pretreatment Requirements      

3.1: Regulatory Context       

3.2: Inventory Non-Domestic Dischargers       

    3.2.1: Existing Pre-Treatment Program 4.1 --- 

 Regulate existing list of eight industrial dischargers 

 Reviewed potential facilities for incorporation in pretreatment 
program 

 Continue to identify specific facilities with high-risk of wet 
weather discharge to add to pre-treatment program  

Ongoing  

    3.2.2: Other Non-Domestic Dischargers 4.1 --- 

 Performed categorical risk assessment of non-domestic land uses, 
activities of concern in City of Harrisburg 

 Expanded FOG program w/ informational website; developed FOG 
registry, applications, permits, and guidance; conducting facility 
inspections 

 Continue to identify specific facilities, activities, and areas with 
moderate-risk of wet weather discharge for education, 
surveillance 

 Continue to implement the new FOG program 

 

Ongoing 

 

Ongoing 

See Appendix D 

3.3: Assess Impact of Non-Domestic Discharges 4.1 --- 

 CRW enforces pretreatment requirements at eight industrial 
dischargers 

 Established protocol with City for inspections 

 Establish legal authority to inspect and regulate high-risk facilities, 
activities, and areas 

  

 Develop, implement inspections/enforcement in moderate-risk 
areas 

 
 

To Be Determined 

 

3.4: Evaluate Feasible Modifications 4.1 --- 

 Not scheduled for implementation  Evaluate Feasible Pretreatment Program Modifications 

 Evaluate Feasible Modifications for Other Non-Domestic 
Dischargers 

Ongoing  

Ongoing 

 

3.5: Effectiveness Evaluation --- C(12)  Updated NMC Plan  Review, revise NMC Plan Annually every Aug. 10th  

NMC-4: Maximization of Flow to POTW     

4.1: Regulatory Context       

4.2: Utilize Full Capacity of Conveyance System       

    4.2.1: Restore Full Capacity via O&M 5.1 C(11)(c)(i)(1) 
 Systemwide data collection (see NMC Sections  1.4.1, 1.5.1, 1.6.1, 

1.7.1, 1.8.1, 1.9.1, and 1.10.1) 
 Systemwide remedial cleaning and repair (see NMC Sections 

1.4.2, 1.5.2, 1.6.2, 1.7.2, 1.8.2, 1.9.2, 1.10.2) 
See NMC-1 

 
See OMM Section 4 

    4.2.2: Adjust Conveyance System Operation --- C(11)(c)(i)(2) 

 Developed H&H Model to assess system capacity; calibrated H&H 
model; characterized existing system performance 

 Analyzed contributing flows 

 Define initial cost-effective regulator adjustments 

 Implement Front Street Pump Station rehabilitation 

 Implement recommended regulator enhancement projects 
under baseline CBH2OPP implementation. 

May 2021 

Ongoing 

 

 

CBH2OPP (LTCP) 

    4.2.3: Reduce Infiltration / Inflow --- C(11)(c)(i)(3) 

 Conduct flow monitoring to characterize wet weather inflows from 
suburban communities 

 Prepared Capacity Assessment Report; no significant I/I reductions 
recommended 

 None: current approach complies with NMC requirements  See NMC 1.9.1 

 

See Par. (E)(30)(c) of Partial CD 

4.3: Optimize Wet Weather Performance of AWTF       

    4.3.1: Analyze Existing AWTF Performance 5.1 E(24)(h) 
 Assessment performed in CBH2OPP  Implement recommended AWTF enhancement projects under 

baseline CBH2OPP implementation 
Ongoing 

CBH2OPP (LTCP) 

    4.3.2: Assess Use of Unused Facilities 5.1 E(24)(h) 
 Assessment performed in CBH2OPP  Implement recommended AWTF enhancement projects under 

baseline CBH2OPP implementation. 
Ongoing 

CBH2OPP (LTCP) 

4.4:  Effectiveness Evaluation --- C(11)(c)(ii), C(12)  Updated NMC Plan  Review, revise NMC Plan Annually every Aug 10th  

NMC-5: Elimination of CSOs during Dry Weather     

5.1: Regulatory Context       

5.2: DWO Inspections / Assessment / Reporting 6.1 C(11)(d)(i-iii)  See NMC 1.4.1, 1.4.4  See NMC 1.4.1, 1.4.4 See NMC 1.4.1, 1.4.4 See OMM Section 4.1 

5.3: DWO Corrective Actions       

    5.3.1: Regulator / Gate Controls 6.1 C(11)(d)(iv)  See NMC 1.4 and 1.5  See NMC 1.4 and 1.5 See NMC 1.4, 1.5, 1.9, 2.4 See OMM Sections 4.1, 4.2, 4.6 

    5.3.2: Receiving Water Cleanup 6.1 C(11)(d)(v)  See NMC 6.4  See NMC 6.4 Not Applicable See OMM Section 4.2 
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Nine Minimum Control (NMC) Plan Summary Table for Capital Region Water’s Combined Sewer System 

Required Actions 

Source of Requirement 

Current Level of Implementation 

Actions Necessary for Achieving Compliance 

Supporting Documentation NMC 
Guidance 
Section 

Partial Consent 
Decree 

Paragraph 
Description Deadline 

5-3: Effectiveness Evaluation --- C(12) 
 Updated NMC Plan   Review, revise NMC Plan 

1Annually every Aug 10th  
 

NMC-6: Control of Solid and Floatable Materials       

6.1: Regulatory Context       

6.2: O&M of Combined Sewer System --- C(11)(e)  See NMC-1.4, 1.5  See NMC-1.4, 1.5 See NMC 1.4, 1.5 See OMM Sections 4.1, 4.2 

6.3: Evaluate/Define/Implement Corrective Actions      

    6.3.1: Pollution Prevention 7.5 C(11)(e)  See NMC-7  See NMC-7   

    6.3.2: Collection System Controls 7.1 C(11)(e) 

 Maintain existing sewer hoods in inlets and catch basins (see NMC 
1.10) 

 Incorporate decentralized green grey stormwater controls 
within collection system as defined under CBH2OPP 

 Install hoods or baffles on inlets without existing floatables 
control 

Ongoing 

 

Ongoing 

See OMM Section 4.10, 
CBH2OPP (LTCP) 

    6.3.3: End-of-Pipe Controls 7.1 C(11)(e) 
 None   Address floatable control during design of future regulator 

enhancement projects under baseline CBH2OPP 
implementation. 

Ongoing CBH2OPP (LTCP) 

6.4: Receiving Water Cleanup 7.3 C(11)(e)  Removal of residual solid and floatable materials along shoreline  None, current approach complies with NMC requirements See NMC 5.2 See OMM Section 4.2 

6.5: Effectiveness Evaluation --- C(12)  Updated NMC Plan  Review, revise NMC Plan 1Annually every Aug 10th  

NMC-7: Pollution Prevention Programs to Reduce CSO Contaminants     

7.1: Regulatory Context       

7.2: Street Cleaning 8.1.1 --- 
 Commenced new street sweeping program 

 Reviewed cost effectiveness of street sweeping 

 O&M Program for Municipal Operations 
August 1, 2021 

Street/Pavement Management 
Fact Sheet (Appendix E) 

7.3: Public Education Programs 8.1.2 --- 

 Established mechanisms for distributing educational materials 

 Established 6 targeted themes with audiences 

 Conducted first public awareness survey 

 Prepare Public Education / Outreach Program 

 Implement Public Education / Outreach Program 

 Continue conducting public awareness surveys 

August 1, 2021 

To Be Determined  

 Ongoing 

All Fact Sheets (Appendix E) 

Appendix F 

7.4: Solid Waste Collection / Recycling 8.1.3 --- 
 Provided and publicized by City of Harrisburg 

 Developed coordinated surveillance protocol with City 

 Distribute public education material 

 Enact CRW Rules and Regulations  

August 1, 2024 Solid Waste Handling / Storage 
Fact Sheet (Appendix E) 

7.5: Product Ban/Substitution 8.1.4 --- 
 None  Provide education about product substitutions where product 

controls ineffective 
To Be Determined All Fact Sheets (Appendix E) 

7.6: Product Use Control 8.1.5 --- 
 None  Distribute public education material August 1, 2024 Material Handling / Storage Fact 

Sheet (Appendix E) 

7.7: Illegal Dumping 8.1.6 --- 

 Regulated by City of Harrisburg Code 

 Citizen Complaints/Service Requests (NMC 1.12.1) 

 Developed coordinated surveillance protocol with City 

 Distribute public education material 

 Enact CRW Rules and Regulations  

August 1, 2024 

 Ongoing 

Solid Waste Handling / Storage 
Fact Sheet (Appendix E) 

7.8: Bulk Refuse Disposal 8.1.7 --- 
 Provided and publicized by City of Harrisburg 

 Developed coordinated surveillance protocol with City 

 Distribute public education material 

 Enact CRW Rules and Regulations  

August 1, 2024 

Ongoing 

Solid Waste Handling / Storage 
Fact Sheet (Appendix E) 

7.9: Hazardous Waste Collection 8.1.8 --- 
 Provided and publicized by City of Harrisburg 

 Developed coordinated surveillance protocol with City 

 Distribute public education material 

 Enact CRW Rules and Regulations  

August 1, 2024 

 Ongoing 

Material Handling / Storage Fact 
Sheet (Appendix E) 

7.10: Water Conservation 8.1.9 ---  CRW provides education about water conservation  None: current approach complies with NMC requirements Not Applicable  

7.11: Non-Domestic Sources 8.1.10 ---  See NMC-3  See NMC-3 See NMC-3  

7.12: Effectiveness Evaluation --- C(12)  Updated NMC Plan  Review, revise NMC Plan 1Annually every Aug 10th  

NMC-8: Public Notification     

8.1: Regulatory Context       

8.2: Warning Signs 9.1 C(11)(f)(i-ii) 
 Inventoried existing signs/assessed optional sites 

 Installed temporary warning signs 

 Implement CSO Signage Plan  Ongoing  
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Nine Minimum Control (NMC) Plan Summary Table for Capital Region Water’s Combined Sewer System 

Required Actions 

Source of Requirement 

Current Level of Implementation 

Actions Necessary for Achieving Compliance 

Supporting Documentation NMC 
Guidance 
Section 

Partial Consent 
Decree 

Paragraph 
Description Deadline 

 Prepared CSO Signage Plan 

 Installed 13 new warning signs 

8.3: Public Notification 9.1 C(11)(f)(iii,vii) 
 Established mechanisms for distributing educational materials 

 Implemented hotline for CSO notification 

 Revise written public notification procedures Ongoing  

8.4: Public Education 9.1 C(11)(f)(iv)  See NMC 7.3  See NMC 7.3 See NMC 7.3  

8.5: Public Involvement 9.1 C(11)(f)(vi)  Multiple public involvement options provided  None: current approach complies with NMC requirements Not Applicable  

8.6:  Effectiveness Evaluation --- C(11)(f)(v) 
 Updated NMC Plan 

 Cityworks utilized to generate work orders from public 

 Review, revise NMC Plan 1Annually every Aug 10th  

NMC-9:  Monitoring to Characterize CSO Impacts / Control Efficacy     

9.1: Regulatory Context       

9.2: Characterize Combined Sewer System 10.1.1 C(11)(a)(i-iii)  See NMC 1.3.4  See NMC 1.3.4 NMC 1.3.4 See OMM Section 2 

9.3: CSO Activation Monitoring       

    9.3.1: Phase 1: Daily Visual Inspections 10.1.2 C(11)(g)(i) 

 Daily visual regulator inspections (See NMC 1-4) 

 13 Interceptor flow meters 

 13 flow meters at regulators to calibrate model (ends 4th quarter 
2015) 

 Calibrated H&H model 

 Maintain Current Level of visual inspections 

 Maintain 12 interceptor monitors 

Ongoing 

Ongoing 

 

See OMM Section 4.1 

    9.3.2: Phase 2: Semi-Automated Detection 10.1.2 C(11)(g)(ii) 

 Prepared CSO Activation Monitoring Pilot (CAMP) Study Plan by 
5/9/15 

 Completed CAMP Study 

 Provide detailed Post-Construction Monitoring Plan according to 
the framework provided in the CBH2OPP 

Ongoing See CAMP Study Plan, CBH2OPP 
(LTCP) 

    9.3.3: Phase 3: Post-Construction Monitoring 10.1.2 C(11)(g)(iii) 
 Develop draft post construction monitoring plan as part of the 

CBH2OPP 
 Implement draft post construction monitoring plan as part of 

the CBH2OPP 
Ongoing CBH2OPP (LTCP) 

9.4: Precipitation Monitoring 10.1.2 C(11)(g)(iv,vi) 

 Existing network of gauges as per IFMMPP 

 Existing Gauge Adjusted Radar Rainfall system  

 Continuation of gauge network to support post construction 
monitoring program 

 Continuation of GARR system to support post construction 
monitoring program 

Ongoing  

9.5: Document CSOs 10.1.2 C(11)(g)(v)  See NMC 1.3.1  See NMC 1.3.1   

9.6: Use H/H Model to Characterize CSOs 10.1.2 C(11)(g)(vi) 
 Developing H&H model and obtaining CSO monitoring data for 

future calibration 
 Use calibrated model to quantify and characterize CSOs in semi-

annual reports. 

1Semi-annually, starting 
Mar. 31, 2017 
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