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Ensure Financial Stability
Reconciled Bank Account Balances Refer to attached Reconciled Bank Account Balances as of 11/30/2023.
Monthly Financial Statements Provided separately to Board of Directors.   
Monthly Financial Dashboard Provided separately to Board of Directors.
AP Check Reconciliation Register Provided separately to Board of Directors.

Capital Improvement Projects for Drinking 
Water

Provided separately to Board of Directors.

Capital Improvement Projects for 
Wastewater

Provided separately to Board of Directors.

Grant Management Refer to attached Grant Management Report.

Ensure Revenues are Consistent with System Usage
Water Shut-offs There were 13 water shut-offs for non-payment and 30 service shut-off requests.

Repair/Replace Meters/MXUs/Batteries Drinking Water Distribution staff replaced 13 water meters, 56 batteries, and 22 MXUs.
Reduce Wet Weather Impacts to Infrastructure, Community, and Receiving Waters
Negotiate with PADEP/U.S. EPA/DOJ on 
Past and Future Practices

No update.

Develop Necessary Planning for 
Implementation of Green Infrastructure

• Phase 4 Stormwater Pro-Fi construction is ongoing. The contractor is currently working on the 4th and Harris Street GSI and 4th and Peffer Street GSI. 
• Design and planning for next phase of GSI (2024-2027) is underway.

Joint Pollutant Reduction Plan - 
Collaborate with Suburban Partners on 
MS4 

The last stream restoration project under the Joint Pollutant Reduction Plan, Paxton Creek Best Management Practices, is in design and Resource Environmental Solutions 
(RES) plans to submit for permits in January 2024, with an estimated construction start of summer 2024.

Obtain and Comply with Individual MS4 
Permit

CRW is addressing a warning letter for non-compliance issues from observations from an October 2022 US EPA inspection. The minor erosion and sediment issues were 
immediately addressed a year ago. CRW will provide the requested documentation confirming the erosion and sediment issues have not persisted.  

Operate Facilities with a High Standard of Care
The Drinking Water department met all primary and secondary Safe Drinking Water Act permit parameters for the month of November.
The AWTF met all NPDES permit parameters for the month of November. One Dry Weather Overflow (DWO) and one Sanitary Sewer Overflow (SSO) were reported. 
There was a missed monitoring NOV for a missed result which is identified in the Drinking Water Department Monthly Report for November.
There were no NOVs received by the Wastewater department in November.

Permit Compliance

Notice of Violations (NOVs)
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The Drinking Water Maintenance group conducted all scheduled preventative maintenance for the month to the water treatment plant equipment. Specific facility 
maintenance activities are outlined within the Drinking Water Department Monthly Report for November.
The Wastewater department completed all regularly scheduled preventative maintenance in the month of November, including the final, single semi-annual CSO
preventative maintenance.

CCTV A total of 6,895 feet (1.3 miles) of sewer pipes were assessed by closed circuit television (CCTV) footage during the month of November. A total of 703 feet (0.13 miles) of
sewer pipes were flushed as well.  

Incident Response Wastewater responded to ten (10) backup and overflow calls from residents during the month of November. CRW was responsible for none.
Geographic Information System (GIS) • Twelve (12) Pennsylvania One Call tickets were completed. Four (4) had no CRW facilities present and eight (8) required a map.

• Six (6) responses received from Request for Proposal (RFP) solicitation. Proposal review and interviews will take place in December.
• Service Line Self-Assessment Dashboard is ready for use by CRW. This dashboard allows the Strategic Initiative (SI) team to QA/QC the customer-owned and inspected 
service lines that were submitted via the Water Service Line Material Survey online application. (https://survey123.arcgis.com/share/bbf093a00dae47ed8776aeec536944e0).
• GIS team attended GIS Day held at Harrisburg University.
• Two (2) in-person GIS update sessions were held at the AWTF.
• Attended two (2) meetings related to the Lead and Copper Rule Revision and Discoveries and the GIS workflow.

Cityworks  
 

 

 

Preventative Maintenance
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Roadmap Implementation activity report:

Decision Making Capital Planning Roadmap Implementation Group (RIG)
• Meeting held 11/2/2023 to pilot asset management design and construction requirements in the 2024 Water Improvements project.     

Information System Data Management Roadmap Implementation Group RIG
• Subtask 3.1 draft data audit and gap closure plan memorandum due end of year.  
• Subtask 3.3, draft Information System assessment and recommendation memorandum due end of year.
   
Operations & Maintenance Roadmap Implementation Group RIG
• Collection System Asset Management Plan 20-Year Capital Improvement Plan (CIP) technical memo final delivered 11/17/2023. 
• Data collection complete for AWTF asset inventory and condition assessment project, updated registry in quality assurance process.  Labeling of assets with barcodes to 
occur in the first quarter of 2024.

Organizational Framework Roadmap Implementation Group RIG
• Subtask 5.1 Regulatory Reporting and Monitoring and Subtask 5.2 Employee Development and Training are in progress.
• Met on 11/22/2023 to review draft deliverables for Task Order 2023-01-03 Dashboard Development.  Estimated arrival of final deliverables in January 2024.

InfoAsset Planner Year 2 Implementation activity report:
• Ongoing support as needed for remainder of the year. 

Other activities:
• Scored responses to CRW’s Request for Proposal - Geographical Information System and Computerized Maintenance Management System Support and met with selection 
committee on 12/11/2023 to determine respondents invited to interview. 
• Collaboration continues with working groups on the Lead Service Line Inventory, internal land development and permitting process, Cityworks Optimization and Risk 
Management. 

Development Review Summary For details, see attached Development Stormwater Management Review Summary spreadsheet for December.

Asset Management
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Professional & Contractor Services Recommend Board approval of the following Resolutions, Task Orders, Change Orders and Agreements:

Drinking Water: None.

Wastewater: None.

Stormwater: None.

Stormwater O&M Agreements Recommend Board approval of the following: None 
AWTF Primary Digesters Rehabilitation No update. Closeout of the general construction contract is dependent upon resolution of the contractor's time delay claim.
AWTF Primary Clarifiers Improvements The project is in the preliminary design phase. 
AWTF Energy Recovery Improvements The project is currently advertised and bids will be opened on 12/20/2023. 
Front Street Pumping Station 
Improvements

Closeout of the general construction contract is dependent upon resolution of the contractor's time delay claim.

Undertake Renewal and Replacement Projects
2022 Water System Improvements All work is complete and the project will be closed out. 
Cameron Street Water Main - Phase 4 Work is complete for 2023.  The contractor will remobilize in the Spring to complete the remainder of the contract work. 
2023 Sewer System Improvements 
(Excavation)

All work is complete and a final adjusting change order is being prepared.  

2023 Sewer System Improvements 
(Trenchless)

Standard Pipe Services has been directed to pause work and will resume cured-in-place pipe (CIPP) lining work after 4/1/2024.  

Arsenal Boulevard Sewer Improvements The project is currently advertised and bids will be opened on 1/4/2024. 

Front Street Interceptor Rehabilitation - 
Phase 2

The contractor is performing miscellaneous concrete work in Riverfront Park.  The project is expected to be closed in December.  

Water Facility Maintenance The Water Maintenance group completed various repairs throughout the Water Treatment Facility, pumping stations, and at the Administrative Offices throughout the 
month. A narrative is provided in the Drinking Water Department Monthly Report for November.

Wastewater Facility Maintenance The Wastewater Maintenance group completed various repairs throughout the Advanced Wastewater Treatment Facility (AWTF), pumping stations, and at the 
Administrative Offices throughout the month. A narrative is provided in the Wastewater Department Monthly Report for November.

Sinkhole Program Six (6) sinkholes were investigated by CRW in the month of  November. One was due to failure of a wastewater asset. 
Inlet Cleaning A total of 112 stormwater inlets were cleaned during the month of November, and 109 stormwater inlet inspections were performed.  The Field Construction group 

repaired 16 inlets at various locations throughout the city.

Undertake Capital Improvement Projects - Refer to attached Capital Improvement Projects Report
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Operate as an Efficient, Sustainable and Resilient Water Utility
DeHart Property Stewardship In accordance with the DeHart Property Forest Management Plan:  

• A regeneration harvest is underway in Management Units (MUs) 20, 34, 36, and 37 (approximately 155 acres). Harvest will improve forest health and release regeneration 
of a more desirable understory.  
• Harvest commenced in MUs 40 and 42 (approximately 135 acres). Harvest prescription supports overstory removal to release regeneration. 
• A prospectus for a timber sale in MU 12 (approximatley 140 acres) was released and the harvest sale is currently open for bid. A sale tour will be hosted on 12/20/2023. 

Sustainability No update. 
Internal Communications Intranet  site continues to be used.  Q4 all-employee CReW meetings were held at each facility in October. The Q4 Daily Flow  newsletter was distributed; the 

content celebrated CRW's 10-year anniversary. 

Inform and Listen to Customers and Encourage Stewardship of our Systems
Media Relations - Press and Social Media PRESS RELEASES:  November 15: "CAPITAL REGION WATER TO PRESENT 2024 BUDGET AND RATES." & November 22: "CAPITAL REGION WATER BOARD APPROVES 2024 

BUDGET AND RATES.

SOCIAL MEDIA TOPICS:
Facebook/Instagram: 3 New Organic Followers (1,651 Facebook / 719 Instagram). Four (4) Posts; Highest Engaged Post: “Charlotte's Community Comment-The Burg” (702 
Reachs, 10 Reactions, 6 Shares, 2 comments); Other topics:  Thanksgiving Post, Board Meeting, Service Line Inventory Reminders.

Nextdoor: Stats: 7,223 Total Members (164 New members); Zero (0) Post.

2023 Demographics: Most Active Age-range: 25-54; Gender division: 62% Women / 37% Men; Locations: Harrisburg, Penbrook, Mechanicsburg, Steelton, Linglestown, Camp 
Hill and Lancaster.

Community Relations Community Outreach: 
• Two (2) community events were attended: Alpha Kappa Alpha Sorority Energy Forum on 11/9/2023; Harrisburg Marathon on 11/12/2023.
• Two (2) facility tours: State Department of Environmental Protection DeHart Dam tour on 11/15/2023; Advancing Youth Creativity (AYC) Leadership Academy DeHart Dam 
tour on 11/30/2023.
• One (1) community meeting: CRW Community Ambassador Meeting on 11/16/2023.
• Delivered eight (8) sets of door-to-door notifications impacting approximately two hundred fifty-four (254) customers. Included seven (7) courtesy construction notices.
• Zero (0) Everbridge alerts.                                                                                                                                                                                                         

Public Communications WHAT’S ON TAP COMMUNICATION: The November monthly bill stuffer was distributed as a bill insert. Topics included: Homeowners' Responsibility and Customer 
Drinking Water Service Line Survey.  

Business Diversity No update.
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Administrative

Risk Management Executive Summary:
Total Claims: 30
Open:              9
Closed:          21

Insurance Line Claim Count:
Auto:                                    2
General Liability:              16
Public Officials:                  2
Workers Compensation:  10

Human Resources For details, see attached Recruiting Status Report.
Procurement Procurement continues to negotiate pricing, terms, etc. as well as conducts bids and assists staff in identifying vendors and requesting quotes for goods and services, as 

requested. 

Recommend Board approval of the following:
PROJECT NUMBER 2023 – 214 - Water Treatment Chemicals, PennBid
PROJECT NUMBER 2023 – 211 – Janitorial Services

Information Technologies (IT)  
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Office Management and 
Admin Professional Services and 
Construction

Incoming Correspondence Report: Refer to attached Incoming Correspondence Report for November 2023. 

Street/Sidewalk-Cut Permits: Three (3) Drinking Water and one (1) Wastewater permits were issued. Twelve (12) Drinking Water and two (2) Wastewater permit were 
successfully completed, inspected, and closed by the City of Harrisburg's Engineer.

Fleet Management (Acquisitions): 

• CRW accepted delivery of C-95 (2024 International MV607 SBA Main Break Truck) on 10/24/2023 (Drinking Water)
• CRW accepted delivery of G-93 (2023 Ford Transit High Roof Cargo Van w/CCTV Camera System) on 10/25/2023 (Wastewater)
• CRW accepted delivery of G-80 (2023 Ford F-350 Super Duty XL 4X4 Regular Cab Box Truck) (Traded-in G-41) on 11/7/2023 (Wastewater)
• CRW accepted delivery of C-104 (2023 Ford Escape) (Traded-in C-44) on 11/13/2023 (Drinking Water)
• CRW accepted delivery of C-102 (2023 Ford Escape SE 4X4) (Traded-in C-52) on 11/22/2023 (Drinking Water)
• CRW accepted delivery of G-94 (2023 Ford F-150 XL 4X4 Regular Cab 4X4 Truck with 8' Bed Upfit) on 11/22/2023 (Wastewater)

Fleet Management (Completed Dispositions thru Municibid)

Drinking Water:
• C-00 - 1989 Grumman 17' 4-Person Boat - 50 HP. Sold for $925 on 12/15/2023, and equipment was picked up on 12/18/2023.
• C-14 - 2009 Ford Escape Hybrid. Bids will close 12/22/2023 @ 11:30 a.m. (Auction was extended)
• C-15 - 2009 Chevrolet Cobalt. Sold for $1,700 on 12/14/2023, and vehicle was picked up on 12/15/2023.
• C-16 - 1999 GMC C8500 Service Truck w/Utility Body. Sold for $15,000 on 12/13/2023, and vehicle was picked up on 12/13/2023.
• C-47 - 1986 Protecto Flash Model 85 Traffic Signboard. Bids will close 1/2/2024 @ 8:11 a.m. (Auction was extended)
• C-109 - Hach Fluoride Analyzer. Bids closed 12/13/2023 @ 9:00 p.m. (No bids received).

Wastewater: None.

Right-to-Know Requests CRW has received and responded to zero (0) Right-to-Know requests during the period 11/15/2023 through 12/13/2023. Other informational requests were identified as not 
being formal RTK requests and/or were transferred to the Customer Service Center for appropriate response throughout the month, 

OOR Training:  No update. 
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 Reconciled Bank Account Balances
 11/30/2023

Unrestricted Cash Accounts Balance APY Bank

Business Checking-6908 198,497.54$           0.65% First National Bank

Money Market-Admin-0621 508,893.07$           4.93% First National Bank

FNB Lockbox-6393 7,157.32$                0.0000% First National Bank

General Account-7892 591,755.97$           0.00% First National Bank

Project Fund-6990 452,318.72$           4.59% First National Bank

WATER

Water Revenue Fund-6833 857,349.30$           0.00% First National Bank Earnings Generated offset fees for Services

Money Market-Water-0639 7,434,022.65$        4.93% First National Bank

Water 2022 Pennvest-1878 10,009.61$              0.00% First National Bank

SEWER

Sewer Revenue Account-5819 458,923.21$           0.00% First National Bank Earnings Generated offset fees for Services

Money Market-Sewer-0589 6,394,916.94$        4.92% First National Bank

Sewer 2021 Pennvest-5846 10,042.72$              0.00% First National Bank

Sewer Pennvest-3642 47,141.07$              0.00% First National Bank

Sewer 2022 Pennvest-6430 12,820.22$              0.00% First National Bank

STORMWATER  

Stormwater Revenue Account-8814 59,300.54$              0.00% First National Bank Earnings Generated offset fees for Services

Stormwater Money Market-4633 2,341,317.93$        4.95% First National Bank

Stormwater Pennvest-0241 10,546.14$              0.00% First National Bank

Restricted Cash Accounts Balance APY Bank

WATER

Water 2016A Debt Service Reserve-517295 5,888,827.85$        5.240% Bank of New York

Water 2016A Debt Service Fund-517296 1,835,837.99$        5.240% Bank of New York

Water 2018 Debt Service Reserve-763549 4,264,282.50$        5.240% Bank of New York

Water 2018 Debt Service Fund-763548 778,197.01$           5.240% Bank of New York

Water 2018 Bond-Construction-763594 -$                          4.870% Bank of New York

SEWER

Wastewater 2017 Debt Service Reserve-721503 2,970,548.60$        5.24% Bank of New York

Wastewater 2017 Debt Service Fund-721387 1,002,498.73$        5.24% Bank of New York

Investment Accounts Balance APY Bank

Certificate of Deposit – Nat’l Civil War Museum 250,000.00$           0.1499% First National Bank Restricted $250,000 min/$500,000 max

WATER

PLGIT Investment Nov 2023 500,000.00$           5.250% PLGIT

PLGIT Investment Dec 2023 500,000.00$           5.140% PLGIT

PLGIT Investment Feb 2024 500,000.00$           4.980% PLGIT

PLGIT Investment May 2024 500,000.00$           5.240% PLGIT

Water  CD Nov 2023 500,000.00$           5.0400% First National Bank

Water CD Jan 2024 1,000,000.00$        5.2300% First National Bank

Water CD Feb 2024 1,000,000.00$        5.0000% First National Bank

Water CD Mar 2024 1,000,000.00$        4.5400% First National Bank

SEWER

Sewer CD May 2024 500,000.00$           5.30000% First National Bank

Sewer CD Nov 2023 500,000.00$           5.0000% First National Bank

ADMIN                                                                                    

ADMIN                                                                                    
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Grant Management Report

November 2023

Funding Program Project Proposal Due Date
Anticipated Announcement 

Date
Date of Notification  Request Amount Request Type   (Cash vs. Loan) CRW Matching Amount $$$ Awarded Loan Disbursed Rationale/Notes

Department of Community and 
Economit Development

COVID-19 ARPA H2O PA - Small 
Water Supply, Sanitary Sewer 
and Storm Water Projects

Paxton Creek Interceptor Site 
Preparation Project

12/21/2022 Mid to late 2023 TBD $10,500,000 Cash $5,275,105 TBD $0 

FY24 Community Project 
Funding Appropriations 
Request

Green Stormwater 
Infrastructure 

Paxton Creek Restoration 
Planning Project

4/25/2023 Early to mid-2024 N/A $500,000 Cash TBD $0 $0 

National Fish and Wildlife 
Foundation

Chesapeake Bay Innovative 
Nutrient and Sediment 
Reduction Grant

Enhancing Community 
Connections Through Clean 
Water Project

11/17/2022 Initially notified 5/30/2023 5/30/2023 $1,000,000 Cash $300,000 $0 $0 Notified on 5/30/2023 that CRW was 
not selected for grant funding

Notified 11/21/2023 that NFWF was 
receiving additional funding for 2023 
INSR funding round. CRW opting to 
resubmit with application due 
12/14/2023

$12,000,000 $5,575,105 $0 

PENNVEST Infrastructure (Projects) ProFi Wastewater 
Infrastructure Loan

COMPLETED 10/21/2020 10/21/2020 $65,000,000 Loan $1,000,000 $65,000,000 $15,406,021 

PENNVEST Infrastructure (Projects) ProFi Wastewater Collection 
System Rehab Loan

COMPLETED 9/2/2021 9/2/2021 $21,000,000 Loan $500,000 $21,000,000 $6,023,430 

PENNVEST Infrastructure (Projects) ProFi Green Infrastructure 
PENNVEST Loan

COMPLETED 10/16/2019 10/16/2019 $13,000,000 Loan $0 $13,000,000 $5,693,247 Amount due from COH - $216,430

$631,502 submitted for 
reimbursement on 11/27/2023

$576,244 to be submitted for 
reimbursement prior to 12/31/2023

PENNVEST Infrastructure (Projects) Front Street Pump Station 
Upgrade

COMPLETED 7/18/2018 7/18/2018 $11,136,900 Loan $0 $11,136,900 $10,580,055 $556,748 is PENNVEST holdback 
amount for project

PENNVEST Infrastructure (Projects) ProFi Drinking Water System 
Improvements

COMPLETED 4/20/2022 4/20/2022 $41,622,000 Loan $0 $41,622,000 $3,776,746 Phase 3 settled on 9/19/2023

$646,023 to be submitted for 
reimbursement prior to 12/31/2023

FEMA Coronavirus (COVID-19) 
Pandemic: Safe Opening and 
Operation Work Eligible for 
Public Assistance 

FEMA COVID Relief COMPLETED 7/13/2021 7/13/2021 $103,258 Cash $0 $103,258 $103,258 Awarded on 2/7/2022

Final payment of $10,326 received on 
5/9/2023

Susquehanna River Basin 
Commission (SRBC)

2023 Comsuptive Use 
Mitigation Grant Program

Advanced Metering 
Infrastructure Upgrade Project

1/31/2023 April 2023 4/21/2023 $250,000 Cash $2,070,000 $250,000 $0 Award letter received on 4/21/2023

PENNVEST Drinking Water Pro-Fi 
Phase 3 settled on 9/19/2023

$152,112,158 $3,570,000 $152,112,158 $41,582,757 

FY23 Community Project 
Funding Appropriations 
Request

Green Stormwater 
Infrastructure 

Riverfront Park Green 
Infrastrusture Project

4/25/2022 Notified mid-2023 Notified mid-203 $2,000,000 Cash $600,000 $0 $0 Not awarded due to State budget 
issues

$2,000,000 $600,000 $0 $0 

GRANT OVERVIEW

SUB TOTALS

SUB TOTALS

SUB TOTALS

Capital Region Water's Pending Grant & Loan Applications

Capital Region Water's Awarded Grant, Loan and Bond Proceeds

Capital Region Water's Unawarded Grants & Loans

Page 1 of 1



Capital Improvement 
Projects Report



Drinking Water Capital Improvement Projects Report

Actual Expenditure 
YTD % Budget Expended 2023 Budget

MUNIS Project Code Description Status Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
60800801-80100-00006 Mountain Line Repairs         STUDY 5,159$  -$  -$  -$  -$  -$  -$  3,571$  -$  4,723$  13,453$  16% 82,500$  
60800801-80100-00015 Water Main Replacement CONSTRUCTION 17,020$              1,587$  13,120$              42,434$  44,230$  4,265$  4,438$  15,450$              47,809$              11,325$              201,677$  -$  
60800801-80100-00016 Water Main Condition Assessment STUDY -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  0% 100,000$  
60800801-80100-00118 Water PennDOT I-83 Expansion    DESIGN -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  0% 24,500$  
60800801-80100-00226 2022 Water System Improvement (PV) CONSTRUCTION 266,133$            39,555$              230,907$            166,349$              210,541$              195,090$              232,386$  692,320$            58,426$              333,920$            2,425,627$  85% 2,843,662$  
60800801-80100-00228 Cameron St. Water Main Improve (PV) DESIGN 30,741$              13,100$              9,755$  1,061$  2,376$  13,069$  311,685$  19,951$              899,779$            708,518$            2,010,035$  32% 6,348,000$  
60800801-80100-00229 Water Meter Network Conversion (PV) DESIGN 4,765$  5,905$  9,885$  6,873$  2,320$  5,054$  2,706$  1,050$  2,432$  3,255$  44,245$  3% 1,650,000$  
60800801-80100-00230 DeHart Dam Improvements PV DESIGN 70,996$              19,920$              47,120$              31,025$  16,895$  13,662$  6,058$  5,048$  7,630$  -$  218,353$  49% 445,000$  
60800801-80300-00303 Flocculation Equipment Upgrade CONSTRUCTION -$  323,960$            9,360$  7,878$  1,433$  3,861$  1,181$  10,189$              3,126$  -$  360,988$  56% 641,859$  

Actual Monthly Expenditure 394,813$            404,027$            320,147$            255,621$              277,795$              235,001$              558,454$  747,578$            1,019,201$         1,061,741$         -$  -$  5,274,378$  43.5% 12,135,521$                  

Actual CUMULATIVE Expenditure 394,813$            798,841$            1,118,987$          1,374,608$           1,652,403$           1,887,404$           2,445,857$             3,193,435$         4,212,637$         5,274,378$         

ACTUAL EXPENDITURE (from Finance)
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Wastewater Capital Improvement Projects Report

Actual Expenditure 
YTD % Budget Expended 2023 Budget

MUNIS Project Code Description Status Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
80800801-80100-00023 AWTF Energy Recovery Improv DESIGN -$  -$  -$  11,830$            -$  -$  9,867$              -$  251,159$          -$  272,856$  3% 8,074,562$  
80800801-80100-00024 Primary Clarifier Improvement DESIGN -$  -$  -$  -$  -$  -$  1,503$              264$  -$  3,123$  4,890$  3% 168,000$  
80800801-80100-00026 Collection System Rehab       CONSTRUCTION 131,057$          190,622$          127,034$          735,728$          54,308$            21,915$            216,097$          59,854$            240,420$          33,890$  1,810,925$  106% 1,707,000$  
80800801-80100-00028 Paxton Creek Interceptor Repai STUDY -$  -$  4,040$              -$  -$  -$  -$  -$  -$  132$  4,172$  1% 465,000$  
80800801-80100-00061 Arsenal Boulevard Sewer Improv DESIGN -$  2,877$              2,987$              9,885$              -$  308$  22,278$            3,545$              2,295$              5,536$  49,711$  2% 2,689,400$  
80800801-80100-00065 Other Multi-Modal CCTV Investi STUDY -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  0% 500,000$  
80800801-80100-00083 Front St Interceptor Rehab P2 CONSTRUCTION -$  290,525$          52,434$            2,811,899$       4,443,109$       699,579$          1,395,961$       128,883$          5,940,404$       75,282$  15,838,076$  99% 16,017,826$  
80800801-80100-00115 PennDOT I-83 Expansion     DESIGN 8,647$              3,358$              1,115$              140,699$          3,113$              1,015$              52,493$            3,232$              8,397$              11,305$  233,375$  58% 405,000$  
80800801-80100-00126 3rd & Wiconisco Separation DESIGN -$  -$  -$  -$  -$  2,063$              609$  -$  -$  3,311$  5,982$  3% 230,000$  
80800801-80100-00127 Ww Sewer Rehab Pennvest $21M  CONSTRUCTION 152,411$          152,411$          152,411$          152,411$          152,411$          152,411$          152,411$          191,435$          337,983$          17,422$  
80800801-80100-00132 Ww Sewer Rehab Pennvest $21M Phase 2 CONSTRUCTION -$  -$  -$  -$  -$  -$  204,221$          1,658$              51,484$            69,898$  
80800801-80100-00133 Ww Sewer Rehab Pennvest $21M Phase 3 DESIGN -$  -$  -$  -$  -$  -$  16,871$            17,973$            28,322$            11,132$  
80800801-80100-00128 Primary Digester Insulation STUDY -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  0% 500,000$  

Actual Monthly Expenditure 292,115$          639,794$          340,020$          3,862,452$       4,652,941$       877,291$          2,072,310$       406,845$          6,860,463$       231,030$              -$  -$  20,235,261$  58.2% 34,750,669$                  

Actual CUMULATIVE Expenditure 292,115$          931,909$          1,271,929$       5,134,381$       9,787,322$       10,664,612$     12,736,923$     13,143,767$     20,004,231$     20,235,261$         

3,993,881$  

ACTUAL EXPENDITURE (from Finance)

50%
2,015,274$  

$0

$5,000,000

$10,000,000

$15,000,000

$20,000,000

$25,000,000

$30,000,000

$35,000,000

$0

$5,000,000

$10,000,000

$15,000,000

$20,000,000

$25,000,000

$30,000,000

$35,000,000

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Cu
m

ul
at

iv
e 

Ex
pe

nd
itu

re

Month

2023 Wastewater Capital Improvement Projects Expenditure
Actual Estimate 2023 Budget



Stormwater Capital Improvement Projects Report

Actual Expenditure 
YTD % Budget Expended 2023 Budget

MUNIS Project Code Description Status Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
90800801-80100-00087 Camp Curtin Big Green Block GSI CONSTRUCTION -$  201,231$           601,170$           73,981$  355,934$             3,558$  18,327$  -$  -$  -$  1,254,201$  213% 588,904$             
90800801-80100-00091 Paxton Crk TMDL Joint PRP MS4 CONSTRUCTION -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  0% 180,400$             
90800801-80100-00108 SW Pond Retrofit - Bellevue Pa CONSTRUCTION -$  270,296$           14,646$             114,783$              269,016$             -$  -$  -$  12,442$  -$  681,183$  233% 292,874$             
90800801-80100-00124 Sw PENNVEST Pro-Fi Phase 4    CONSTRUCTION -$  -$  4,511$               1,751$  7,916$  6,268$  329,505$  636,271$  11,875$  1,112,860$            2,110,956$  73% 2,901,302$          
90800801-80100-00125 Sw PENNVEST Pro-Fi Phase 5    DESIGN 3,180$               6,751$               2,225$               10,432$  -$  37,155$  -$  26,268$  -$  -$  86,010$  11% 770,000$             
90800801-80100-00130 PHEAA Campus GSI              DESIGN -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  0% 37,000$               
90800801-80100-00131 Reservoir Park - Phase 2 GSI  DESIGN -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  -$  0% 150,000$             

Actual Monthly Expenditure 3,180$               478,278$           622,551$           200,946$              632,866$             46,981$  347,832$  662,539$  24,317$  1,112,860$            -$  -$  4,132,349$  84.0% 4,920,480$  

Actual CUMULATIVE Expenditure 3,180$               481,458$           1,104,009$        1,304,955$           1,937,821$          1,984,802$           2,332,634$             2,995,172$             3,019,489$               4,132,349$            

ACTUAL EXPENDITURE (from Finance)

$0

$1,000,000

$2,000,000

$3,000,000

$4,000,000

$5,000,000

$0

$1,000,000

$2,000,000

$3,000,000

$4,000,000

$5,000,000

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Cu
m

ul
at

iv
e 

Ex
pe

nd
itu

re

Month

2023 Stormwater Capital Improvement Projects Expenditure
Actual Estimate 2023 Budget



Development Stormwater
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Development Stormwater Management Review Summary
 December 12, 2023 Status Report

Development Status
Latest 

Submittal
Latest 

Comments
Act 167 

Watershed
BMP

Disturbed 
Area (Ac)

Rate 
Control

Volume 
Control

Infiltration Comment

15th and Walnut Street
Preliminary/Final 
Development 

12/17/2019 1/2/2020 Paxton Creek
Rain 
Garden/Porous 
Pavement 

3.23 X X X
Sent comment letter on 
1/2/2020

638-644 Woodbine Street
Preliminary/Final 
Development 

2/12/2020 2/27/2020 Paxton Creek
Control Structure 
with Weir

0.24 X X
Sent comment letter on 
2/27/2020

1605-1609 Swatara Street
Preliminary/Final 
Development 

1/19/2021 2/2/2021 Paxton Creek
SWM 
Facility/Porous 
Pavement 

1.68 X X
Sent comment letter on 
2/2/2021

430 Reily Street 
Preliminary/Final 
Development 

2/23/2021 3/24/2021 Paxton Creek Basin 1.69 X X
Sent comment letter on 
3/24/2021

1216 Kittatinny Street/ 
Hummel Street

Preliminary/Final 
Development 

4/13/2021 5/17/2021 Paxton Creek Pervious Pavement 0.31 X X
Sent comment letter on 
5/7/2021

1103 S. Front Street 
Preliminary/Final 
Development 

5/17/2021 12/21/2021
Susquehanna 
River/Paxton 
Creek

Rain Garden, 
Infiltration Trench, 
Infiltration Basin

5 X X X Approval letter 12/29/2021

6th & Herr St (Bethel Village) 
Preliminary/Final 
Development 

9/3/2021 9/20/2021
Susquehanna 
River

Underground 
Infiltration Facility 

0.49 X X X Approval letter 9/20/2021

2101 North 6th Street
Preliminary/Final 
Development 

8/17/2021 8/31/2021 Paxton Creek SW Conveyance 0.71 X Approval letter 1/18/2022

3rd and Clinton Street
Preliminary/Final 
Development 

9/13/2021 10/4/2021 Paxton Creek

Underground 
Infiltration Facility 
and Porous 
Pavement 

0.6 X X X
Sent comment letter on 
10/4/2021

2426 North 2nd Street
Preliminary/Final 
Development 

12/17/2021 1/5/2022 Paxton Creek
Underground 
Infiltration Facility / 
Pervious Pavement 

0.17 X X X
Sent comment letter on 
1/5/2022
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Development Stormwater Management Review Summary
 December 12, 2023 Status Report

Development Status
Latest 

Submittal
Latest 

Comments
Act 167 

Watershed
BMP

Disturbed 
Area (Ac)

Rate 
Control

Volume 
Control

Infiltration Comment

2463 Jefferson Street 
Preliminary/Final 
Development 

1/24/2022 1/31/2022 Paxton Creek Basin 0.54 X X X
Sent comment letter on 
2/9/2022

1400 Sycamore Street 
Preliminary/Final 
Development 

9/1/2022 2/2/2023 Paxton Creek
Underground 
Storage

0.29 X X X Approval letter 2/2/2023

Catherine Hershey School 
(6th-7th Street & Muench)

Preliminary/Final 
Development 

6/21/2022 6/22/2022 Paxton Creek
Underground 
Storage

5 X X X
Sent comment letter on 
6/22/2022

6th Street Apartments
Preliminary/Final 
Development 

5/22/2023 6/12/2023
Susquehanna 
River

Rain Garden 0.77 X X X Approval letter 6/12/2023

2151-2161 N. 4th Street
Preliminary/Final 
Development 

7/13/2023 8/2/2023
Susquehanna 
River

Roof Sump 0.17 X X Approval letter 8/2/2023

2709 and 2717 N. Front Street 
Preliminary/Final 
Development 

2/9/2023 3/22/2023
Susquehanna 
River

Rain 
Garden/Trench

0.87 X X X
Sent comment letter on 
3/22/2023

6th and Emerald Street
Preliminary/Final 
Development 

4/11/2023 6/16/2023
Susquehanna 
River/Paxton 
Creek

Underground 
Storage

1 X X X
Sent comment letter on 
9/6/2023

1933 & 1951 Herr Street
Preliminary/Final 
Development 

10/4/2023 6/16/2023 Paxton Creek Infiltration Trench 0.707 X X X
Sent approval letter on 
10/16/2023
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Recruiting Status 



 

 
 
  

RECRUITING STATUS 
Gina Bond, HR Analyst 

December 11, 2023 
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New Hires 
Position Employee Effective Date Service Area 

Assistant Maintenance 
Supervisor 

Luke Meketa 12/18/2023 No 

 
Promotions/Transfers 

Employee Former Position New Position Effective 
Date 

None 
 

   

 
Left Employment/Resignations/Retirements 

Employee Position Effective Date 
Aviane Chase 
 

Laborer I – Drinking Water 11/8/2023 

Jarrett Brown 
 

Maintenance Specialist III 
– Drinking Water 

11/10/2023 

Barry Daniels  
 

Service Person I – Drinking 
Water 

11/13/2023 

Terri Ambush 
 

Posting Specialist 11/14/2023 

Daniel Lehman Operator III – Drinking 
Water 

11/19/2023 

Damian Bernstein Operator I – Wastewater 11/22/2023 
 

Regina Gail Malloy 
 

Confidential Executive 
Assistant 

11/29/2023 

David Toth 
 

Operator I – Wastewater 12/15/2023 

Keith Ferguson 
 

Operator I – Wastewater 12/28/2023 

 
 
 
 
 



 

 
 
  

RECRUITING STATUS 
Gina Bond, HR Analyst 

December 11, 2023 
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Open Positions 
Position Status Service Area 

Project Manager/Design 
Engineer 

Interview process 
underway 

N/A 

Payroll Manager, Accounting 
Specialist 

Interview process 
underway 

N/A 

Confidential Executive Assistant Interview process 
underway 

N/A 

Environmental Compliance 
Inspector 

Interview process 
underway 

N/A 

Electrician III Interview process 
underway 

N/A 

Laborer I – Wastewater Interview process 
underway 

N/A 

Laborer I – Drinking Water 
(2 positions) 

Interview process 
underway 

N/A 

Operator I – Drinking Water  
(2 positions) 

Interview process 
underway 

N/A 

Operator I – Wastewater 
(currently 1 position; 2 vacancies 
upcoming) 

Internal post N/A 

Maintenance Specialist I – 
Drinking Water 

Internal post N/A 

Service Person I – Drinking 
Water 

Internal post N/A 

Posting Specialist On Hold N/A 

 



 

 

 

Incoming Correspondence Report 



Incoming Correspondence Report 
November 2023

Date 
Received

Date of 
Correspondence

Company/Agency and
Name of Sender

Reference
CRW Addressee/

Received by/
Provided to

11/2/2023 11/2/2023

PA Department of Labor 
and Industry - 
Bureau of Occupational 
and Industrial Safety

Non-Circular Elastomeric-coated Steel 
Suspension Members System Monitoring 
Devices

Addressed to: Building Owner 
Received by: Janice Miller-Zerbe
Provided to:  Joseph Baker & Tammie 
Sheaffer

11/3/2023 10/31/2023

PA Department of Labor 
and Industry - 
Bureau of Occupational 
and Industrial Safety

Notice of Violation - Elevator
Building Number:  53036
Equipment: 1

Addressed to: CRW
Received by: Janice Miller-Zerbe
Provided to:  Joseph Baker, Tammie 
Sheaffer, Michelle Bethel-Miller & Jess 
Rosentel

Page 1
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New Capital Region Water Main Break truck. 

 

 

November 2023 
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Drinking Water Department Monthly Report 
November 2023 

 

Plant Operations 
Capital Region Water’s (CRW) Drinking Water department met all Federal Safe Drinking Water Act 

water quality standards for the month of November. 

 

The DeHart water source was in service for 30 days. The Susquehanna River water source was in 

service for 5 days. 

 

Specific water quality results are summarized in Exhibit A. A total of 209.208 MG, averaging 

6.974 MGD was withdrawn from the DeHart water supply source for treatment. A total of 

16.080 MG, averaging 3.2160 MGD was withdrawn from the Susquehanna River for treatment as 

shown in Exhibit B, a total of 207.898 MG, averaging 6.930 MGD, of finished drinking water was 

pumped to the distribution system. 

 

The DeHart Watershed had average rainfall in November (Exhibit C) and the DeHart Reservoir 

water level decreased (Exhibit D). An estimated 209.17 MG of water was released from the DeHart 

Reservoir to Clark Creek, averaging 6.97 MGD for the month. This downstream flow, which is 

received by remote flow monitoring from the weir location and actual staff gauge readings, met 

the flow required by the State Water Allocation Permit (Exhibit E). 

 

Operations staff completed the annual river run on November 5th. The annual river run allows us 

to test and operate our backup system to ensure its reliability, as well as confirm it can be utilized 

when needed and in the event of a potential emergency.  

 

Plant Maintenance 
The Maintenance team performed 66 maintenance work orders and four corrective maintenance 

work orders for the month of November using the Cityworks maintenance management system 

for all water treatment plant equipment, pumping stations, and fleet vehicles. 

 

• The DeHart Dam watershed was patrolled daily and maintained. 

• The Water Service Center (WSC) took delivery of C-102 Administration’s Escape and C-104 

Operations’ Escape, and applied all branding, and identifiers to vehicles. 

• Installed the conduit/wiring, load cell ton bases, and scale controllers for the new Chlorine Gas 

Tanks Scale system. 

• Installation of pump rebuild kit for Plant Water Booster Pump 264B.  

• Installed floor tape in the Operations Chemical Area for storage of Soda Ash and more defined 

forklift access. 
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Drinking Water Department Monthly Report 
November 2023 

 

• Continued to do landscaping duties at the pump houses, water treatment plant, and DeHart 

Dam facility. 

• Assisted customer service with postings and shut offs. 

 

Distribution 
The Distribution group completed the following work during the month of November: 

• (CAP Program) repaired or replaced nine leaking services during the month of November, 

totaling 1,031,202 gallons of unmetered water. 

• One fire hydrant repair and one replacement. 

• Completed 329 work orders. 

• Completed 502 water, sewer, and stormwater locates.  

• Exercised 33 street valves. 

• Worked with contractors on several water, sewer, and stormwater Capital Improvement 

projects. 

Water Quality  
In addition to overseeing the operation of both the accredited and process laboratories, the Water 

Quality Administrator also: 

• Ensured collection of monthly regulatory samples for Total Coliform, and E. Coli. 

• Received two taste and odor complaints of chlorine. One rate payer requested a home visit, 

chlorine was tested at the tap at a level of 1.42 mg/L and the other refused a home visit. 

• Received a missed monitoring violation due to laboratory error for Haloacetic Acids (HAA). HAAs 

were collected on October 16, 2023, as required by the state. Three samples had low surrogate 

failures for HAA and were not able to be analyzed within the 14 days hold time. Samples were 

recollected on November 8, 2024. Results for the recollects have been received and all were 

well under MCL. 

 



 

 

 

Drinking Water Exhibits 
 



EXHIBIT A
Water Quality Anaylsis - 2023

PARAMETERS JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC Average  MCL Limits

Total Coliform: Presence/Absence
  Distribution System A A A A A A A A A A A A A 5% P
Chlorine Residual, mg/L Free
  Filter Plant Effluent 2.00 1.98 2.01 1.99 1.95 1.98 1.99 1.99 1.91 1.96 1.97 1.98 0.2 - 4.0
  Distribution System 1.40 1.43 1.42 1.31 1.21 1.19 1.10 1.07 1.02 1.14 1.20 1.23 >0.20
Turbidity, NTU
  Influent from DeHart 1.20 0.98 0.71 0.61 0.77 1.02 1.05 0.80 0.97 1.44 1.42 1.00 NA
  Influent from Susquehanna NA NA NA NA NA NA NA NA NA 2.64 6.13 4.38 NA
  Filter Plant Effluent 0.03 0.03 0.03 0.03 0.02 0.03 0.03 0.03 0.03 0.03 0.04 0.03 0.30
pH, Std Units
  Influent from DeHart 6.4 6.5 6.5 6.4 6.1 6.0 5.9 5.8 5.8 5.8 6.1 6.10 NA
  Influent from Susquehanna NA NA NA NA NA NA NA NA NA 7.8 7.5 7.69 NA
  Filter Plant Effluent 7.6 7.5 7.9 7.7 7.5 7.4 7.4 7.4 7.5 7.5 7.6 7.54 6.5 - 8.5*
  Distribution System 7.1 7.7 8.1 8.0 8.0 7.4 7.9 8.0 7.9 7.8 7.8 7.79 6.5 - 8.5*
Total Alkalinity, mg/L as CaCO3
  Influent DeHart 5 5 5 5 5 5 5 5 6 6 5 5.18 NA
  Influent from Susquehanna NA NA NA NA NA NA NA NA NA 41 46 43.50 NA
  Filter Plant Effluent 15 14 13 15 16 18 20 24 26 23 20 18.58 NA
  Distribution System 13 14 15 14 15 14 20 25 28 26 21 18.66 NA
Temperature, degrees C
  Influent from DeHart 5.9 5.4 7.3 10.0 13.0 14.2 16.8 17.9 18.1 16.4 13.3 12.57 NA
  Influent from Susquehanna NA NA NA NA NA NA NA NA NA 16.4 15.2 15.80 NA
  Filter Plant Effluent 6.6 6.4 7.2 9.8 12.0 13.3 15.4 16.4 17.4 17.7 13.2 12.30 NA
  Distribution System 14.1 13.2 13.6 16.8 18.3 20.9 22.4 23.7 22.2 19.6 16.2 18.27 NA
Fluoride, mg/L
 Filter Plant Effluent 0.95 1.02 1.00 0.88 0.69 0.77 0.75 0.83 0.71 0.73 0.75 0.83 2
Aluminum, mg/L
  Filter Plant Effluent 0.02 0.02 0.02 0.01 0.02 0.02 0.02 0.03 0.03 0.02 0.02 0.02 0.2*
Iron, mg/L
  Influent from DeHart 0.11 0.06 0.04 0.05 0.07 0.13 0.24 0.42 0.62 0.54 0.44 0.25 NA
  Influent from Susquehanna NA NA NA NA NA NA NA NA NA 0.18 0.23 0.21 NA
  Filter Plant Effluent 0.02 0.01 0.01 0.02 0.02 0.01 0.02 0.02 0.02 0.01 0.01 0.02 0.3*
  Distribution System 0.07 0.00 0.00 0.01 0.00 0.02 0.00 0.00 0.00 0.02 0.01 0.01 0.3*
Total Dissolved Solids, mg/L
  Influent from DeHart 15 15 16 16 16 17 17 18 27 19 17 17.63 NA
  Influent from Susquehanna NA NA NA NA NA NA NA NA NA 139 137 138.21 NA
  Filter Plant Effluent 37 34 35 37 39 42 45 51 52 54 46 42.83 500*
  Distribution System 39 36 34 38 40 44 46 52 55 78 53 46.82 500*
Total Hardness, mg/L
  Influent from DeHart 8 8 8 8 8 8 8 8 8 8 8 8.00 NA
  Influent from Susquehanna NA NA NA NA NA NA NA NA NA 71 85 78.00 NA
  Filter Plant Effluent 8 8 8 8 8 8 8 8 9 9 9 8.34 NA
  Distribution System 10 6 6 6 6 7 7 7 7 20 6 7.90 NA
Orthophosphate, mg/L
  Filter Plant Effluent 1.20 1.24 1.27 1.27 1.20 1.22 1.17 1.24 1.15 1.18 1.15 1.21 0.7 - 1.3*
  Distribution System 1.21 1.19 1.12 1.27 1.21 1.18 1.12 1.27 1.19 1.06 1.27 1.19 0.7 - 1.3*
**Total Trihalomethanes, ug/L
  Distribution System 34.2 NA NA 42.8 NA NA 57.0 NA NA 66.8 NA 50.2 80.0
**Total Haloacetic Acids, ug/L
  Distribution System 36.8 NA NA 48.4 NA NA 51.4 NA NA 60.7 42.5 48.0 60.0
Total Organic Carbon, mg/L
  Influent from DeHart 2.16 NA NA 1.90 NA NA 2.10 NA NA 2.00 NA 2.04 NA
  Influent from Susquehanna NA NA NA NA NA NA NA NA NA *** 2.20 2.20 NA
  Filter Plant Effluent 1.22 NA NA 1.20 NA NA 1.20 NA NA 1.20 1.20 1.20 NA
  Average Filter Run, Hours 115 112 120 119 112 109 112 113 112 113 112 113.56 NA

*** Not Available at Time of Report
*   Values are related to DEP Secondary  MCL
**  Running Annual Quarterly Average 

  

 2023-07-00 WSC Monthly Report Exhibit A Process Control/Water Quality Analysis



January 233.562 7.534 0.000 0.000 233.562 7.534 239.964 7.741 6.487 0.210 229.172 7.393

February 202.799 7.243 0.000 0.000 202.799 7.243 210.336 7.513 4.938 0.176 202.279 7.224

March 235.779 7.606 0.000 0.000 235.779 7.606 233.913 7.546 6.770 0.218 223.545 7.211

April 228.546 7.618 0.000 0.000 228.546 7.618 226.774 7.559 10.158 0.339 216.616 7.221

May 225.428 7.272 0.000 0.000 225.428 7.272 232.974 7.515 6.110 0.197 222.530 7.178

June 226.317 7.544 0.000 0.000 226.317 7.544 226.356 7.545 6.117 0.204 215.490 7.185

July 238.920 7.707 0.000 0.000 238.920 7.707 239.368 7.722 5.935 0.191 228.528 7.372

August 235.092 7.584 0.000 0.000 235.092 7.584 240.323 7.752 6.166 1.199 248.488 8.016

September 219.933 7.331 0.000 0.000 219.933 7.331 222.412 7.413 5.979 0.199 212.208 7.073

October 192.132 6.198 30.960 3.440 223.092 7.197 231.371 7.464 6.189 0.200 220.329 7.107

November 209.208 6.974 16.080 3.216 225.288 7.510 219.329 7.311 6.045 0.202 207.898 6.930

December

Total 2447.716 47.040 2494.756 2523.120 70.894 2427.083

Average 222.520 7.328 4.276 0.605 226.796 7.468 229.375 7.553 6.445 0.303 220.644 7.265

Peak Day Water Use (MG) = Million Gallons
Minimum Day Water Use (MGD) = Million Gallons per Day

EXHIBIT B

Water Production Data - 2023

DeHart Withdrawal River Withdrawal Total Withdrawal Treated Water Process Water Finished Water            

Month Total   (MG)
Average 
(MGD)

Total   (MG)
Average 
(MGD)

Total   (MG)
Average 
(MGD)

Total    (MG)
Average 
(MGD)

Total   (MG)
Average 
(MGD)

Total   (MG)
Average 
(MGD)

2023-11-00 WSC Monthly Report Exhibit B Flow Monitoring And Water Withdrawal Information



EXHIBIT C

Rainfall at the DeHart Reservoir - 2023
(inches)

Date January February March April May June July August September October November December
Annual

Total

2023 Total 2.70 1.09 2.93 3.71 2.63 3.85 7.85 2.66 5.00 2.07 2.50 36.99

 Daily Average 0.087 0.039 0.095 0.124 0.085 0.128 0.253 0.086 0.166 0.067 0.083 1.213

 Ten Year Average 3.028 2.558 3 3.672 4.531 4.518 5.576 3.831 4.589 3.931 2.544 3.002 44.78

2022 Total 2.74 3.14 1.67 5.03 6.55 5.84 2.16 2.67 4.16 3.43 2.94 6.63 46.96
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2023-07-00 WSC Monthly Report Exhibit C Rainfall At The DeHart Reservoir



EXHIBIT D

Water Level at the DeHart Reservoir - 2023
(Inches from Spillway)

Date January February March April May June July August September October November December

2023 AVG -162.9 -58.6 -98.7 1.1 1.8 -10.0 -20.1 -32.3 -49.3 -55.9 -67.1

Ten Year AVG -22.6 -19.4 -19.5 -8.0 -2.1 -2.9 -7.2 -18.1 -26.2 -39.1 -44.5 -42.5

2022 AVG 1.9 3.1 3.2 4.6 4.1 7.2 -12.1 -34.1 -48.5 -68.9 -80.6 -58.9
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EXHIBIT E

Daily Conservation Release - 2023

051015202530354045505560

1 7 1
3

1
9

2
5

3
1

3
7

4
3

4
9

5
5

6
1

6
7

7
3

7
9

8
5

9
1

9
7

1
03

1
09

1
15

1
21

1
27

1
33

1
39

1
45

1
51

1
57

1
63

1
69

1
75

1
81

1
87

1
93

1
99

2
05

2
11

2
17

2
23

2
29

2
35

2
41

2
47

2
53

2
59

2
65

2
71

2
77

2
83

2
89

2
95

3
01

3
07

3
13

3
19

3
25

3
31

3
37

3
43

3
49

3
55

3
61

F
lo

w
 P

a
st

 W
e

ir 
(M

G
D

)

Time (months)

Flow Past Weir
Daily Trend Summary - 2001

Carsonville Weir Flow

Target

Target conservation release is 
6.5 million gallons per day ; this 
corresponds to 6.8 MGD 
indicated  reading at the weir. 

051015202530354045505560

0
1/

…
0

1/
…

0
1/

…
0

1/
…

0
1/

…
0

1/
…

0
2/

…
0

2/
…

0
2/

…
0

2/
…

0
3/

…
0

3/
…

0
3/

…
0

3/
…

0
3/

…
0

3/
…

0
4/

…
0

4/
…

0
4/

…
0

4/
…

0
4/

…
0

5/
…

0
5/

…
0

5/
…

0
5/

…
0

5/
…

0
6/

…
0

6/
…

0
6/

…
0

6/
…

0
6/

…
0

7/
…

0
7/

…
0

7/
…

0
7/

…
0

7/
…

0
8/

…
0

8/
…

0
8/

…
0

8/
…

0
8/

…
0

9/
…

0
9/

…
0

9/
…

0
9/

…
0

9/
…

1
0/

…
1

0/
…

1
0/

…
1

0/
…

1
0/

…
1

1/
…

1
1/

…
1

1/
…

1
1/

…
1

1/
…

1
2/

…
1

2/
…

1
2/

…
1

2/
…

1
2/

…

F
lo

w
 P

a
st

 W
e

ir 
(M

G
D

)

Time (months)

Flow Past Weir
Daily Trend Summary - 2001

Series1

Series2

Target conservation release is 
6.5 million gallons per day ; this 
corresponds to 6.8 MGD 
indicated  reading at the weir. 

051015202530354045505560

1 7 1
3

1
9

2
5

3
1

3
7

4
3

4
9

5
5

6
1

6
7

7
3

7
9

8
5

9
1

9
7

1
03

1
09

1
15

1
21

1
27

1
33

1
39

1
45

1
51

1
57

1
63

1
69

1
75

1
81

1
87

1
93

1
99

2
05

2
11

2
17

2
23

2
29

2
35

2
41

2
47

2
53

2
59

2
65

2
71

2
77

2
83

2
89

2
95

3
01

3
07

3
13

3
19

3
25

3
31

3
37

3
43

3
49

3
55

3
61

F
lo

w
 P

as
t W

e
ir

 (
M

G
D

)

Time (months)

Flow Past Weir
Daily Trend Summary - 2001

Carsonville Weir Flow

Target

Target conservation release is 
6.5 million gallons per day ; this 
corresponds to 6.8 MGD 
indicated  reading at the weir. 

Target conservation release is 
6.5 million gallons per day ; this 
corresponds to 6.8 MGD 
indicated  reading at the weir. 

0.00

50.00

100.00

150.00

200.00

250.00

January February March April May June July August September October November December

Fl
ow

 P
as

t 
W

ei
r 

(M
G

D
)

Clark Creek Weir Flow
Daily Summary

2023

Weir Flow (MGD) Minimum Flow (MGD)

2023-11-00 WSC Monthly Report Exhibit E Maintenance of Minimum Daily Conservation Release



EXHIBIT F

  Utility Usage - 2023

Location / Utility January February March April May June July August September October November December Average Total

Water Services Center
Electric Transmission
     Total, kwH 214,200 172,800 198,000 174,600 122,400 135,000 127,800 135,000 196,200 187,200 166,320 1,663,200
     Cost, Dollars $16,812.87 $8,947.67 $10,245.05 $9,131.12 $7,335.72 $8,306.81 $8,063.86 $8,273.09 $10,790.55 $9,932.85 $9,783.96 $97,839.59
Electric Generation
     Total, kwH 214,200 172,800 198,000 174,600 122,400 135,000 127,800 135,000 196,200 187,200 178,200 167,400 1,841,400
     Cost, Dollars $1,253.64 $1,180.73 $1,168.47 $1,159.78 $981.51 $1,058.66 $870.88 $1,037.51 $1,101.23 $1,085.38 $1,064.97 $1,087.52 $11,962.76
Natural Gas
     Total, Cu Ft 13,533 13,229 11,509 8,795 1,475 1,920 1,604 1,514 1,514 1,898 4,738 5,612 61,729
     Cost, Dollars $12,244.94 $11,133.40 $9,875.88 $8,238.84 $1,838.65 $1,880.96 $1,852.79 $1,490.85 $1,519.21 $2,011.46 $4,557.74 $5,149.52 $56,644.72
Sewer
     Total, Gal 7,710,000 6,070,000 7,288,000 7,213,000 6,490,000 7,000,000 6,498,000 6,609,000 7,100,000 6,817,000 6,879,500 68,795,000
     Cost, Dollars $71,240.40 $56,086.80 $67,341.12 $66,359.60 $59,967.60 $64,680.00 $60,041.52 $61,067.16 $65,604.00 $62,989.08 $63,537.73 $635,377.28
Refuse
     Cost, Dollars $967.70 $967.70 $967.70 $967.70 $967.70 $967.70 $967.70 $967.70 $967.70 $967.70 $967.00 $967.64 $10,644.00
Reservoir Park Pump Station
Electric Transmission
     Total, kwH 88,000 92,400 85,600 93,200 93,200 80,800 82,800 89,200 88,800 82,000 87,600 876,000
     Cost, Dollars $3,704.13 $3,935.15 $3,650.18 $3,737.99 $3,808.93 $3,292.40 $3,201.41 $3,565.72 $3,483.68 $3,451.66 $3,583.13 $35,831.25
Electric Generation
     Total, kwH 88,000 92,400 85,600 93,200 80,800 82,800 89,200 88,800 ** 87,600 700,800
     Cost, Dollars $1,350.22 $1,214.10 $1,215.18 $1,292.31 $1,417.70 $1,323.10 $1,465.66 $1,456.76 ** $1,341.88 $10,735.03
Natural Gas
     Total, Cu Ft 982 629 473 466 9 0 0 0 0 39 238 258 2,836
     Cost, Dollars $903.79 $626.39 $509.26 $456.90 $36.03 $28.36 $28.36 $28.36 $28.36 $71.69 $246.34 $269.44 $2,963.84
Susquehanna River Pump Station
Electric Transmission
     Total, kwH 1,200 1,200 600 1,200 600 1,200 1,200 600 1,200 1,000 9,000
     Cost, Dollars $20.90 $67.18 $46.15 $72.56 $52.12 $67.11 $74.62 $52.25 $81.74 $59.40 $534.63
Electric Generation
     Total, kwH 1,200 1,200 600 ** 600 1,200 1,200 600 1,200 42,600 5,600 50,400
     Cost, Dollars $98.68 $71.83 $70.50 ** $70.69 $72.82 $103.45 $70.92 $95.75 $730.39 $153.89 $1,385.03
Natural Gas
     Total, Cu Ft 580 499 499 389 53 2 0 0 0 84 211 2,106
     Cost, Dollars $543.32 $515.95 $524.07 $378.07 $75.04 $30.13 $28.36 $28.36 $28.36 $105.83 $225.75 $2,257.49
Union Square Booster Station 
Electric Transmission
     Total, kwH 3,340 2,744 2,483 1,559 744 441 522 566 338 1,415 12,737
     Cost,Dollars $305.46 $132.56 $138.65 $118.51 $52.69 $43.91 $46.96 $52.98 $43.12 $103.87 $934.84
Electric Generation
     Total, kwH 3,340 2,744 2,483 1,559 380 441 522 566 338 779 1,315 13,152
     Cost, Dollars $130.77 $113.42 $101.36 $95.50 $81.60 $70.49 $70.68 $70.81 $77.75 $86.70 $89.91 $899.08
DeHart Facilities
Electric Transmission
     Total, kwH 3,131 2,289 2,308 2,945 2,396 1,346 2,137 2,362 ** 1,675 2,288 20,589
     Cost, Dollars $168.70 $167.37 $165.82 $158.03 $134.07 $94.26 $120.70 $124.46 ** $95.90 $136.59 $1,229.31
Electric Generation
     Total, kwH 3,131 2,289 2,308 2,945 2,396 1,346 2,137 2,307 2,257 1,675 2,284 2,280 25,075
     Cost, Dollars $102.80 $83.69 $161.05 $63.55 $89.12 $84.90 $104.57 $85.27 $96.51 $90.42 $92.38 $95.84 $1,054.26
Fuel Oil
     Total, Gals. 2,251 0 0 0 0 0 1,370 0 0 0 0 329 3,621
     Cost, Dollars $5,768.00 $0.00 $0.00 $0.00 $0.00 $0.00 $5,232.03 $0.00 $0.00 $0.00 $0.00 $1,000.00 $11,000.03
City Island Heat Trace
Electric Transmission
     Total, kwH 40 140 147 116 0 0 0 0 0 0 44 443
     Cost, Dollars $7.57 $16.44 $9.59 $8.42 $4.36 $11.70 $2.74 $3.77 $0.00 $4.42 $6.90 $69.01
Electric Generation
     Total, kwH 40 140 147 116 0 0 0 0 0 0 44 443
     Cost, Dollars $61.81 $61.93 $119.36 $61.83 $61.47 $61.44 $61.39 $61.39 $61.36 $61.29 $67.33 $673.27
Expenditures YTD $87,660 $882,035

 
** Not available at time report was developed

$136,439
 $26,709

Total Refuse $10,644
$61,866

$635,377
$11,000

$871,391Total Utilities

Total Transmission
Total Generation

Total Gas
Total Sewer

Total Fuel Oil
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Month Kilowatt-hour (KWH) Anticipated Savings *
January  (Out of Service) 0 $0
February   (Out of Service) 0 $0
March    (Out of Service) 0 $0
April 38,680 $5,725
May 57,840 $8,560
June 72,100 $10,671
July 57,020 $8,439
August 38,300 $5,668
September 0 $0
October 80 $12
November 18,410 $2,725
December

Average 25,675 $3,800
Year to Date 282,430 $41,800

Exhibit G

Hydro-Turbine Generator Performance - 2023

* Estimated savings based on electrical rate of $0.148 per KWH

$0

$2,000

$4,000

$6,000

$8,000

$10,000

$12,000

$14,000

$16,000

$18,000

0

20,000

40,000

60,000

80,000

100,000

120,000

140,000

160,000

KWH

Savings

 2023-11-00 WSC Monthly Report Exhibit G Hydro-Turbine Generator Performance



Chemical January February March April May June July August September October November December Average Total

Chlorine 
    Total Lbs. 6,294 5,518 5,991 5,949 6,112 5,938 6,279 6,117 5,834 6,069 5,636 5,976 65,737
    Average, Chlorine Lbs./Day 203 197 193 198 197 198 203 197 194 195 188 196.6
    Average, Chlorine Dose, mg/L 6.9 1.6 2.6 3.2 3.4 3.2 3.1 3.2 3.1 3.1 2.0 3.2
    Chlorine, Cost, $/Lbs. $1.639 $1.639 $1.639 $1.639 $1.639 $1.639 $1.639 $1.639 $1.639 $1.639 $1.639 1.6
    Chlorine Total Cost, Dollars $10,316 $9,044 $9,819 $9,750 $10,018 $9,732 $10,291 $10,026 $9,562 $9,947 $9,237 $9,794.79 $107,742.72

Alum 48.5%
    Total Lbs. 26,829 16,763 19,163 21,756 20,615 19,942 19,413 19,606 18,709 24,880 19,040 20,611 226,716
    Average, Alum, Lbs./Day 866 599 618 725 665 664 626 632 623 803 635 677.8
    Average, Alum, mg/L 10.7 7.7 12.0 11.8 11.0 10.4 10.0 10.0 10.2 14.2 10.1 10.7
    Alum Cost, $/Lbs. $0.121 $0.121 $0.121 $0.121 $0.121 $0.121 $0.121 $0.121 $0.121 $0.121 $0.121 0.1
    Alum Total Cost, Dollars $3,246 $2,028 $2,319 $2,632 $2,494 $2,413 $2,349 $2,372 $2,264 $3,010 $2,304 $2,493.79 $27,431.70

Lime 
    Total Lbs. 0 0 0 0 0 0 0 0 0 0 0 0 0
    Average Lime, Lbs./Day 0 0 0 0 0 0 0 0 0 0 0 0.0
    Average, Lime Dose, mg/L 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
    Lime Cost, $/Lbs. $0.86 $0.86 $0.86 $0.86 $0.86 $0.86 $0.86 $0.86 $0.86 $0.86 $0.86 $0.86
    Lime Total Cost, Dollars $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Soda Ash
    Total Lbs. 17,400 12,350 13,050 13,650 17,400 20,350 23,950 23,803 27,590 25,400 15,550 19,136 210,493
    Average Soda Ash, Lbs./Day 561 441 421 455 561 678 772 767 919 819 518 628.4
    Average, Soda Ash Dose, mg/L 19.2 13.5 19.0 7.2 9.0 10.8 12.0 12.1 15.0 15.8 8.3 12.9
    Soda Ash Cost, $/Lbs. $0.368 $0.368 $0.368 $0.368 $0.368 $0.368 $0.368 $0.368 $0.368 $0.368 $0.368 0.4
    Soda Ash Total Cost, Dollars $6,403 $4,545 $4,802 $5,023 $6,403 $7,489 $8,814 $8,760 $10,153 $9,347 $5,722 $7,041.91 $77,461.02

Fluoride
    Total Lbs. 2,240 1,965 1,965 1,660 1,167 1,133 1,198 1,167 1,112 1,158 1,098 1,442 15,863
    Average, Fluoride Lbs./Day 72 70 63 55 38 38 38 37 37 37 37 47.4
    Average, Fluoride (F-) Dose, mg/L 1.1 1.1 1.0 0.9 0.6 0.7 0.7 0.7 0.6 0.6 0.6 0.8
    Fluoride Cost, $/Lbs. $0.30 $0.30 $0.30 $0.30 $0.30 $0.30 $0.30 $0.30 $0.30 $0.30 $0.30 $0.30
    Fluoride Total Cost, Dollars $672 $590 $590 $498 $350 $340 $359 $350 $334 $347 $329 $432.72 $4,759.90

Sodium Hydroxide 50%
    Total  NaOH 50% dry Lbs. 35,623 31,225 33,907 33,665 34,585 33,603 35,534 17,449 36,912 35,647 36,519 33,152 364,669
    Average NaOH 50%, dry  Lbs./Day 1,149 1,115 1,094 1,122 1,116 1,120 1,146 562 1,230 1,150 1,217 1,093
    Average, NaOH 50%, mg/L 19.2 15.7 19.2 8.9 8.8 8.9 8.9 8.9 19.9 18.5 20.0 14.3
    NaOH 50% Cost, dry $/Lbs $0.450 $0.450 $0.450 $0.450 $0.450 $0.450 $0.450 $0.450 $0.450 $0.450 $0.450 0.5
    NaOH 50% Total Cost, Dollars $16,030 $14,051 $15,258 $15,149 $15,563 $15,121 $15,990 $7,852 $16,610 $16,041 $16,434 $14,918.20 $164,100.15

Zinc Orthophosphate
    Total Zn3(PO4)2, wet Lbs. 4,802 4,239 4,565 4,539 4,559 4,246 4,788 4,669 4,446 4,616 4,356 4,530 49,825
    Average Zn3(PO4)2, wet Lbs./Day 155 151 147 151 147 142 154 150 148 148 145 148.9
    Average,  Zn3(PO4)2 Dose, mg/L 2.5 2.5 2.5 2.5 2.5 2.4 2.5 2.5 2.5 2.5 2.5 2.5
    Zn3(PO4)2 Cost,  wet $/Lbs. $1.724 $1.724 $1.724 $1.724 $1.724 $1.724 $1.724 $1.724 $1.724 $1.724 $1.724 1.7
    Zn3(PO4)2 Total Cost, Dollars $8,279 $7,308 $7,870 $7,825 $7,860 $7,320 $8,255 $8,049 $7,665 $7,958 $7,510 $7,808.93 $85,898.25

Potassium Permanganate
    Total KMnO4, Lbs. 0 0 0 0 0 0 0 0 0 496 195 63 691
    Average KMnO4, Lbs./Day 0 0 0 0 0 0 0 0 0 62 39 9.2
    Average, KMnO4 Dose, mg/L 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.2 0.3 0.0
    KMnO4 Cost, $/Lbs. #DIV/0!
    KMnO4 Total Cost, Dollars $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Expenditure $42,490.34 $467,393.75
Average Treated Cost per (MG) #DIV/0! #DIV/0!
Total Treated Flow (MGD) #DIV/0! 0.000
Average Treated Flow (MGD) #DIV/0! 229.375

EXHIBIT H

Treatment Chemical Usage - 2023
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Activity Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec Total Average

PA One Call Locates 501 430 550 520 497 485 546 523 492 521 502 5,567 506

Street Restorations                                                                 0 0 7 1 15 6 1 0 0 1 N/A 31 3

Leak Detection Assessment                                                                    
Percent of Distribution System           

8 8 8 8 8 8 8 8 8 8 8 88 8

Main Break Repair -  Detected Non-Surfacing 0 0 0 0 0 0 0 0 0 2 0 2 0

Main Breaks Repaired -  Emergency 2 1 1 0 1 3 1 1 0 2 0 12 1

Service Line Leaks Detected 0 0 0 0 0 0 0 0 0 0 0 0 0

Service Line Leaks Repaired 1 0 10 7 4 2 6 7 4 7 5 53 5

Valves - Exercised 0 0 0 21 1 0 55 88 60 71 33 329 30

Valves - Replaced 0 0 0 0 0 0 1 3 0 0 0 4 0

Hydrant Flow Tests 0 8 1 2 7 6 4 1 1 2 0 32 3

Hydrants Returned to Service                                                                          0 0 0 0 1 2 2 0 0 0 1 6 1

Water Tap - Disconnected 2 0 11 13 4 0 6 1 0 4 3 44 4

Water Tap - New Connection 2 0 0 0 0 0 5 0 2 1 0 10 1

Water Shutoffs - Delinquent Accounts 0 0 0 0 0 0 0 0 0 0 0 0 0

Water Shutoffs - Other 24 11 21 62 48 56 56 31 46 36 30 421 38

Water Shutoffs - Non Payment 0 0 21 41 31 43 42 37 30 24 13 282 26

Water Restoration Turn on Other 24 22 23 33 23 55 41 19 42 33 36 351 32

Water Turn on - Non Payment 0 1 6 24 4 38 21 19 24 0 19 156 14

EXHIBIT I

DISTRIBUTION DEPARTMENT ACTIVITIES - 2023
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Board Monthly Report Distribution Monthly Report

Activity Activity Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec Total Average

Meter Installations

Missing 6 3 4 5 7 6 1 6 9 7 5 59 5

Leaking 2 3 2 5 2 2 2 0 0 2 1 21 2

Frozen 20 4 3 1 1 1 0 0 1 2 0 33 3

Non-registering 6 6 9 4 8 10 16 10 9 4 7 89 8

Large Meters1 0 0 0 0 0 0 0 0 0 0 0 0 0

New Service New Installation 2 0 0 0 0 0 0 0 0 0 5 7 1

Meter Service

MXU's Replaced MXU's Replaced 47 43 40 22 34 66 34 40 36 24 22 408 37

Batteries Replaced Batteries Replaced 45 323 113 65 80 134 75 67 48 44 56 1050 95

Meter Pits Serviced Meter Pits Serviced 0 0 0 0 1 0 0 0 0 0 0 1 0

Meter Calibrations

Small Meters2 Calibrated meters 0 0 0 0 0 0 0 1 0 0 0 1 0

1 Large Meters are Meters 3" or greater that are calibrated at the customer's location by a contracted calibration service, assisted and witnessed by CRW staff

2 Small Meters are Meters 2" or less that are calibrated at the Water Services Center by CRW staff on a certified calibration stand

EXHIBIT J

Metering Activities - 2023

Replacement
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Category of Water Use Description Jan Feb Mar APR May Jun Jul Aug Sept Oct Nov Dec Total Average

Process Water Process Water N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Billed Metered Exported Bulk Water Hauling N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Billed Metered Hydrant Connections 0 0 113,557 4,500 407 448 11,883 0 1,494 495 0 132,784 12,071

Billed Unmetered Hydrant Flow Tests 0 12,300 4,000 4,305 14,094 14,304 9,450 12,200 11,600 36,450 39,640 158,343 14,395

Unbilled Unmetered
Hydrant Flushing

(and Unbilled Authorized)
48,449 51,011 40,285 3,479,672 5,975,003 39,060 277,818 34,248 138,253 103,605 0 10,187,404 926,128

Leakage on Distribution 
Mains

Main Leaks 1,318,637 2,836,746 95,144 0 109,685 383,537 370,363 19,274 0 2,940,797 0 8,074,183 734,017

Leakage on Service Lines Service Leaks 2,321,113 41,760 568,560 135,444 95,040 17,280 312,960 241,920 80,640 20,160 1,031,202 4,866,079 442,371

Total 3,688,199 2,941,817 821,546 3,623,921 6,194,229 454,629 982,474 307,642 231,987 3,101,507 1,070,842 23,418,793 2,128,981

EXHIBIT K

Miscellaneous Water Usage (gals) - 2023
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Overview 
The Wastewater department wrapped up its budget efforts in November by preparing for the 

November 15th budget presentation before ultimate passage by the Board on November 21st.  

 

The Contract Waste Hauling program continued its impressive march throughout the month by 

eclipsing the previous annual revenue record of $853,000 in 2019. Sitting at $905,000 through the 

first 11 months of 2023, this program has a realistic chance of hitting the $1 million mark for the 

first time. 

 

Operations 
During the month of November, the AWTF met all monthly average NPDES requirements. One Dry 

Weather Overflow (DWO) and one Sanitary Sewer Overflow (SSO) were reported. The SSO occurred 

on November 3rd at the AWTF when an electrical equipment failure caused a power loss to the lower 

end of the facility and prevented pumping of flow through the secondary treatment process. As a 

result, flow continued entering the facility from the pump stations and caused the primary clarifiers 

to surcharge, spilling some flow onto the plant grounds. The overflow ceased when an emergency 

electrical contractor arrived and eliminated the fault condition.  

 

All affected areas were promptly cleaned following the event. DEP was notified of the situation 

immediately and a written report was provided in the following days. 

 

Hydraulic loading to the AWTF averaged 15.2 million gallons per day (MGD) during the month. The 

treatment process achieved removal reductions of 98.4 percent CBOD, 97.5 percent Suspended 

Solids, 53.7 percent Phosphorus, and 98.3 percent Ammonia (Exhibit A). 

 

The Contract Waste Hauling program collected $126,736.00 in revenue from 2,001,610 gallons 

discharged (Exhibit G). Modern Landfill continues to drive revenue even as other leachate sources 

have decreased their operations.   

 

The Cogeneration facility experienced a run time of 26 percent in November. Revenue is estimated 

at $5,044.84 on 34,200 kilowatt-hours generated for the month. The low runtime was due to the 

unit being out of service due to mechanical issues. 

 

Laboratory 
• Lab staff are working hard to continue the second round of compliance sampling at all our 

Industrial Users to ensure pretreatment limits are being met. 
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• Work with Kemira continues with weekly testing on additional analytes for the PFA pilot (BOD, 

CBOD, TSS, TP, Ammonia). 

• Quarterly local limits testing on influent and effluent wastewater was performed to ensure we 

are operating within our NPDES permit limits. Additionally, annual Form 43 testing on biosolids 

and grit was conducted to renew permits for offsite disposal. 

Pretreatment 
• Five of the eight facility inspections were conducted in November with the remaining three to 

be conducted in December. These inspections are important to make sure pretreatment plants 

are functioning properly, being maintained well, and an opportunity to enhance relationships 

with Industrial Users. 

• Continued guidance is being given to Durabond in Steelton as they navigate toward a decision 

to become an Industrial User by discharging process wastewater into the sanitary sewer or 

capture and dispose of offsite. 

• Reviewed and commented on new NPDES permit draft as it pertains to pretreatment and 

laboratory daily functions. 

Plant Maintenance  
• Installed a cylinder security cabinet for the 150-lb. chlorine cylinders for security at the Chlorine 

building. 

• Installed new cooling tower recirculation pump at the Chemical Storage building. 

• Installed air release valves on Sewage Pump Nos. 1 and 2 at the Front Street Pump Station.  

• Awaiting new drive assembly for screw auger at the Hydrogritter. 

• Serviced standby generator full load test at Market and Spring Creek Pump Stations. 

• Installed new door closures on penthouse door at the Primary Digester. 

• Pumped, cleaned, and serviced sludge mechanism on Primary Tank No. 2. 

• Continuing electrical upgrades for Primary Clarifier Nos. 3 and 4. 

• Serviced failed bar-screen overload at the Spring Creek Pump Station.  

• Repaired handrails attached to concrete at the Thickener Pump Station. 

• Performed vehicle repairs in preparation for state inspections. 

• Provided weekly maintenance on JCB loader. 

• Performed daily service for vehicular related repairs: bulbs, batteries, tires, A/C, lube oil and 

filters, and flat tires. 

• Performed maintenance tasks per requests at Administrative Offices. 
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Field Construction 
• Repaired 16 inlets in various locations throughout the city. 

• Blanked five inlets in various locations throughout the city to combat trash from entering the 

system. 

• Installed a flow meter at Front and Woodbine Streets. 

• Replaced an inlet box at 20th and Mulberry Streets with a new pre-cast box and M-top. 

• Moved and buried suction/discharge lines of bypass pump at 22nd and Kensington Streets. This 

allowed the road to be reopened for the winter. 

Field Operations 
• Performed CCTV assessment of 6,895 feet (1.3 miles) of pipe.  

• Flushed 703 feet (0.13 miles) of sewer pipe. 

• Responded to ten backup and overflow calls with none the responsibility of CRW.  

• Responded to six sinkhole calls. CRW was responsible for one. 

• Cleaned 112 stormwater inlets. 

• Inspected 109 stormwater inlets. 

• One Dry Weather Overflow (DWO) occurred this month at CSO #052 at Front and State Streets. 

The overflow resulted from a large blockage of grease. FOG contributors in the sewershed were 

visited but all remain in full compliance. 

• Monitoring 22nd and Kensington site and fueling bypass pump daily. 

• Monitoring the Front and Cumberland site and fueling bypass pump daily.  

• Performed CCTV assessment on Wiconisco Street for upcoming project. 

• Completed one final semi-annual CSO PM. 

• Performed CCTV assessment of several sewer laterals for upcoming 2024 Sewer Rehabilitation 

project. 

• Performed CCTV assessment at Front and Chestnut Streets for Rogele. 

• Washed down streets at plant due to power outage.  

Environmental Compliance 
• Completed 20 inspections of FOG dischargers. Inspection will continue through the end of the 

year. 

• Continue to self-educate on the FOG program regarding temporary responsibilities. 

• Gaining familiarity with illicit discharge inspections as they arise. 

• Ensuring former vendors of the Broad Street Market have proper installation of grease traps 

and interceptors as they relocate to the temporary tent building. Spoke with the Director of 

Market and he will be advising on the status of businesses on a month-to-month basis.  
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Street Sweeping 
• There were no complaints this month. 

• Completed 617.52 miles of scheduled street sweeping within the City of Harrisburg.  

• Water usage was approximately 3,800 gallons this month. 

• Replaced hydraulic motors for gutter brooms on Sweepers Nos.1 and 3. 

• Replaced hydraulic line for hopper on Sweeper No. 3. 

• Continued to assist cleaning storm inlets in scheduled sweeping areas. 

• Attended Green Stormwater Infrastructure (GSI) meetings. 

• When the days of the month fall on a fifth week, there is no scheduled sweeping. CRW did not 

perform any unscheduled sweeping in the month of November. 
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EXHIBIT A

CAPITAL REGION WATER
ADVANCED WASTEWATER TREATMENT FACILITY

Process Control - 2023

NPDES
Parameters January February March April May June July August September October November December Average Limits

Volume, MGD 22.0 16.8 19.3 19.1 20.3 16.2 21.0 16.0 17.8 15.7 15.2 18.1 37.7

Carbonaceous Biochemical Oxygen Demand
     Influent, mg/L 97 139 114 198 165 193 145 161 160 162 185 156 -----
     Effluent, mg/L 4 3 4 4 3 3 3 3 3 3 3 3 25
     Percent Removal, % 95.6 97.4 96.7 98.3 98.1 98.2 97.7 98.2 97.1 98.3 98.4 97.6 -----
     Effluent Loading, lb/d 681 469 596 821 507 470 582 393 488 377 431 529 7,860

.
Suspended Solids:
     Influent, mg/L 156 222 173 187 175 212 168 185 180 176 198 185 -----
     Effluent, mg/L 8 3 3 4 4 6 4 4 6 5 5 5 30
     Percent Removal, % 95.0 98.5 98.1 96.6 97.5 96.8 97.2 97.6 96.3 96.9 97.5 97.1 -----
     Effluent Loading, lb/d 1,447 412 582 1,043 660 954 827 588 958 717 711 809 9,433

Nitrogen
   Total-N
     Influent, mg/L 26 33 26 30 26 30 23 24 24 29 36 28    -----
     Effluent, mg/L 5.0 4.0 5.7 4.3 3.7 5.2 4.5 3.1 6.3 9.0 13.4 6 Monitor
     Percent Removal, % 80.5 87.9 78 85.6 85.5 82.8 80.3 87.0 73.8 69.1 62.9 79.4    -----
     Effluent Loading, lb/d 993 548 846 652 861 717 730 542 942 1,076 1,429 849 -----
   NH3-N
     Influent mg/L 17 21 17 16 13 15 12 14 15 17 18 16 -----
     Effluent, mg/L 1.9 1.2 1.4 1.6 0.4 1.1 0.5 0.9 0.3 0.3 0.3 1 11 (2)
     Percent Removal, % 88.5 94.3 91.8 89.7 97.0 92.6 95.9 93.8 98.0 98.2 98.3 94.4    -----
     Effluent Loading, lb/d 359 168 248 258 74 150 86 118 53 39 51 146 4,716

Phosphorus:
     Influent, mg/L 2.9 4.2 3.5 3.8 3.5 4.0 3.1 3.6 3.6 3.6 3.8 3.6 -----
     Effluent, mg/L 0.8 1.6 1.2 1.6 1.4 1.6 1.7 1.6 1.6 1.6 1.6 1.5 2.0
     Percent Removal, % 70.3 61.3 64.4 55.6 59.0 58.1 43.5 52.8 52.8 54.7 53.7 56.9 -----
     Effluent Loading, lb/d 152 222 194 237 215 223 301 220 218 210 457 241 629

pH:
     Influent, Std. Units 7.4 7.3 7.3 7.3 7.4 7.4 7.4 6.8 7.4 7.5 7.5 7.3 -----
     Effluent, Std. Units 7.4 7.4 7.4 7.4 7.5 7.5 7.4 7.6 7.5 7.5 7.5 7.5 6.0 - 9.0

Dissolved Oxygen:
     Effluent Minimum, mg/L 8.0 8.8 7.8 8.3 7.6 6.5 6.1 7.2 6.7 7.0 8.1 7.5 5.0 Min.

Fecal Coliform:
     Effluent, No./100 ml 25 3 5 3 2 2 4 7 11 217 284 51 200/100 ml (1)

Chlorine Residual:
     Effluent, mg/L 0.22 0.18 0.20 0.22 0.43 0.44 0.45 0.37 0.39 0.39 0.39 0.33 0.50

(1) Seasonal limit 2,000/100 ml Oct. 1 to Apr. 30  and 200/100 ml May 1 to Sept. 30.
(2) Seasonal Limit May 1 to Nov.1.
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EXHIBIT B

CAPITAL REGION WATER
ADVANCED WASTEWATER TREATMENT FACILITY

Flow Monitoring Information, MGD - 2023

Total
Total Precip

Month Flow City Suburbs 1 2 3 4 5 6 7 8 9 10 inches

January 22.000 8.622 13.378 8.110 0.192 0.300 -0.160 0.180 1.400 5.280 2.208 4.060 0.430 2.450
February 16.800 6.480 10.320 5.480 0.150 0.300 0.410 0.140 1.200 3.950 1.720 3.100 0.350 1.010
March 19.300 7.696 11.604 6.670 0.176 0.300 0.390 0.160 1.300 4.250 2.024 3.670 0.360 2.560
April 19.100 8.076 11.024 7.140 0.166 0.300 0.270 0.200 1.300 4.130 1.914 3.320 0.360 5.890
May 20.300 8.151 12.149 6.780 0.191 0.300 0.600 0.280 1.500 4.320 2.199 3.730 0.400 0.200
June 16.200 5.883 10.317 5.130 0.173 0.300 0.130 0.150 1.300 3.820 1.987 2.900 0.310 4.250
July 21.000 7.382 13.618 6.740 0.212 0.300 (0.060) 0.190 1.400 4.770 2.438 3.970 1.040 6.380
August 16.000 5.979 10.021 5.120 0.139 0.300 0.280 0.140 1.300 3.680 1.601 3.080 0.360 2.230
September 17.800 7.246 10.554 6.120 0.156 0.300 0.460 0.210 1.300 3.730 1.794 3.260 0.470 5.800
October 15.700 5.515 10.185 5.040 0.145 0.300 (0.120) 0.150 1.200 3.970 1.665 2.980 0.370 2.330
November 15.200 5.233 9.967 4.490 0.153 0.300 0.150 0.140 1.200 3.710 1.757 2.970 0.330 2.720
December

Average 18.13 6.93 11.19 3.26
Percent 100.00 38.25 61.75 35.82
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EXHIBIT C

CAPITAL REGION WATER
ADVANCED WASTEWATER TREATMENT FACILITY

Treatment Utility and Chemical Usage - 2023

Utility / Chemical January February March April May June July August September October November December Average Total

Electric
    Total, kwH 1,158,900 1,028,400 1,033,800 1,089,000 994,800 977,100 1,103,700 1,016,400 963,600 1,115,700 1,034,700 1,046,918 11,516,100
    Average, kwH/Day 37,384 36,729 33,348 36,300 32,090 32,570 35,603 32,787 32,120 35,990 34,490 34,492 -------
    Cost, Dollars $98,628.52 $60,520.22 $60,192.18 $63,307.22 $59,395.55 $58,647.46 $65,379.99 $59,269.04 $56,654.02 $62,160.72 $61,689.29 $64,167.66 $705,844.21

Natural Gas
    Total, Cu Ft 621.9 554.8 287.6 27.4 0.8 0.6 0.1 1.1 0.3 145.7 * 149 1,640
    Average, Cu Ft/Day 20 20 9 1 0 0 0 0 0 5 * 5 -------
    Cost, Dollars $6,237.14 $5,423.45 $3,026.40 $377.30 $147.32 $147.14 $142.69 $151.59 $146.22 $1,548.85 * $1,577.10 $17,348.10

Water
    Total, Gal. 1,187,000 1,298,000 928,000 977,000 932,000 1,218,000 1,020,000 946,000 851,999 936,000 * 1,029,400 10,293,999
    Average, Gal./Day 38,290 46,357 29,935 32,567 30,065 40,600 32,903 30,516 28,400 30,194 * 33,983 -------
    Cost, Dollars $15,616.58 $16,764.32 $12,938.52 $13,445.18 $12,979.88 $15,937.12 $13,889.80 $13,124.64 $12,152.67 $13,021.24 * $12,715.45 $139,869.95

MicroC
    Total, Gal. 0 0 0 0 258 0 0 0 0 0 0 23 258
    Average, Gal./Day 0.0 0.0 0.0 0.0 8.3 0.0 0.0 0.0 0.0 0.0 0.0 1 -------
    Cost, Dollars $0 $0.00 $0 $0 $1,029 $0 $0 $0 $0 $0 $0 $93.58 $1,029.42

Sodium Hydroxide
    Total, Gal. 0 0 0 0 0 0 0 0 0 0 0 0 0
    Average, Gal./Day 0 0 0 0 0 0 0 0 0 0 0 0 -------
    Cost, Dollars 0 0 0 0 0 0 0 0 0 0 0 $0.00 $0.00

Chlorine Disinfection
    Total, Lbs. 13,115 5,973 6,830 5,240 10,940 8,630 11,170 8,309 10,055 6,530 5,940 8,430 92,732
    Average, Lbs./Day 423 223 220 175 353 288 360 268 335 210 198 278 -------
    Avg Residual, mg/L 0.22 0.18 0.20 0.22 0.43 0.44 0.45 0.39 0.39 0.39 0.39 0.34 -------
    Cost, $/Lbs. $1.64 $1.64 $1.64 $1.64 $1.64 $1.64 $1.64 $1.64 $1.64 $1.64 $1.64 $1.64 -------
    Total Cost, Dollars $21,508.60 $9,795.72 $11,201.20 $8,593.60 $17,941.60 $14,153.20 $18,318.80 $13,626.76 $16,490.20 $10,709.20 $9,741.60 $13,825.50 $152,080.48

Phosphorous Removal
    Total FeCl3, Gals. 3,113 2,950 3,113 3,589 4,429 3,156 4,231 4,997 5,263 6,072 3,208 4,011 44,121
    Avg FeCl3, Gals./Day 100 105 100 120 143 105 136 161 175 196 107 132 -------
    FeCl3 Cost, $/Gal. $1.74 $1.74 $1.74 $1.74 $1.74 $1.74 $1.74 $1.74 $1.74 $1.74 $1.74 $1.74 -------
    FeCl3 Total Cost, Dollars $5,416.97 $5,133.00 $5,416.62 $6,244.86 $7,706.46 $5,491.44 $7,361.94 $8,694.78 $9,157.62 $10,565.28 $5,581.92 $6,979.17 $76,770.89

* No data at time of report
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Percent Daily Avg Kilowatt Hours Estimated
Period Run Time Kilowatt Produced Revenue

January 2022 2 58 1,800 $210.51
February 2022 37 1,093 30,600 $3,578.67
March 2022 33 958 29,700 $3,473.42
April 2022 43 1,710 51,300 $5,999.54
May 2022 53 1,687 52,200 $6,104.79
June 2022 23 510 15,300 $1,789.34
July 2022 33 1,190 36,900 $4,315.46
August 2022 28 697 21,600 $2,526.12
September 2022 12 450 13,500 $1,578.83
October 2022 34 1,365 42,300 $4,946.99
November 2022 21 870 26,100 $3,052.40
December 2022 20 726 22,500 $2,631.38

  Total - 2022 343,800 $40,207.41
  Monthly Average - 2022 28 943 28,650 $3,350.62

January 2023 2 58 1,800 $210.51
February 2023 58 2,250 63,000 $7,367.85
March 2023 75 3,135 97,200 $14,337.97
April 2023 25 960 28,800 $4,248.29
May 2023 38 1,713 53,100 $7,832.78
June 2023 5 120 3,600 $531.04
July 2023 32 1,103 34,200 $5,044.84
August 2023 0 0 0 $0.00
September 2023 0 0 0 $0.00
October 2023 13 4,936 15,300 $2,256.90
November 2023 26 1,140 34,200 $5,044.84
December 202

  Total - 2023 331,200 $46,875.02
  Monthly Average - 2023 25 1,401 30,109 $4,261.37

EXHIBIT D

CAPITAL REGION WATER
ADVANCED WASTEWATER TREATMENT FACILITY

Cogeneration Electrical Production: 2022-2023
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EXHIBIT E

CAPITAL REGION WATER
ADVANCED WASTEWATER TREATMENT FACILITY

Sludge Handling Information - 2023

Process January February March April May June July August September October November December Average Total

Solids Removal

    Process, Lbs. 704,819 890,443 1,557,518 1,554,485 1,206,679 964,105 1,146,178 786,642 505,711 608,037 361,393 935,092 10,286,010
    CWH Program, Lbs. 196,727 230,186 125,669 137,543 502,270 446,289 315,199 412,091 586,445 697,323 708,421 396,197 4,358,163
    Total Solids, Lbs. 901,546 1,120,629 1,683,187 1,692,028 1,708,949 1,410,394 1,461,377 1,198,733 1,092,156 1,305,360 1,069,814 1,331,288 14,644,173

Sludge Dewatering

    Feed Volume, Gals. 5,489,000 4,398,000 3,878,000 5,322,000 4,268,000 5,185,000 4,945,000 5,373,000 4,460,000 5,147,000 4,307,000 4,797,455 52,772,000
    Feed Solids, % 1.5 1.5 1.5 1.4 1.5 1.4 1.5 1.8 1.9 1.6 1.8 1.6  -
    Labor, Hours 635 519 531 651 691 671 688 602 639 1224 1102 723 7,952
    Operations, Hours 1,181 977 1,014 672 691 671 1,104 1,130 892 617 581 866 9,531
    Total Cake, Dry Tons 208 168 162 181 197 228 238 213 224 237 227 208 2,283
    Total Cake, Wet Tons 1,264 1,089 1,040 1,164 1,223 1,421 1,485 1,267 1,335 1,509 1,433 1,294 14,230
    Cake TS, % 16.5 15.9 15.6 15.6 16.1 16.1 16.0 16.9 16.9 16.2 15.9 16.2 -
    Press Rate, Lbs./Hour 2,140 2,228 2,052 3,465 3,539 4,237 2,690 2,242 2,993 4,889 4,932 3,219 35,409
    Polymer Dosage, Lbs 4,299 4,556 4,533 5,031 5,765 7,226 5,208 3,947 3,200 3,809 3,355 4,630 50,929
    Polymer Dosage, Lbs/Dry Ton 20.7 27.1 28.0 27.8 29.3 31.7 21.9 18.5 15.0 17.2 17.2 23.1 -

Disposal Cost

    Labor, Dollars $12,208.54 $9,982.89 $10,200.05 $12,502.61 $13,282.94 $12,890.85 $13,223.36 $11,570.44 $12,281.58 $23,517.59 $21,176.60 $13,894.31 $152,837.46
    Electrical,Dollars $519.82 $430.06 $445.98 $295.64 $304.08 $295.11 $485.76 $497.20 $392.48 $271.61 $255.68 $381.22 $4,193.42
    Polymer, Dollars $8,383.05 $8,885.16 $8,839.35 $9,810.45 $11,241.75 $14,090.70 $10,155.60 $7,696.65 $6,240.00 $7,427.55 $6,542.25 $9,028.41 $99,312.51
    Disposal, Dollars $47,358.20 $52,886.50 $47,998.60 $25,793.27 $70,097.60 $60,858.30 $143,251.00 $52,571.30 $41,776.90 $57,836.00 $42,106.40 $58,412.19 $642,534.07
    Total Cost, Dollars $68,469.61 $72,184.61 $67,483.99 $48,401.97 $94,926.38 $88,134.96 $167,115.72 $72,335.59 $60,690.96 $89,052.75 $70,080.93 $81,716.13 $898,877.46
    Cost Per Dry Ton, Dollars $329.18 $429.67 $416.57 $267.41 $481.86 $386.56 $702.17 $339.60 $270.94 $375.75 $308.73 $391.68
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EXHIBIT F

CAPITAL REGION WATER
ADVANCED WASTEWATER TREATMENT FACILITY

Conveyance Utility Usage - 2023

Location / Utility January February March April May June July August September October November December Average Total

Front Street Pump Station

    Electric
      Total, kwH 153,600 97,200 78,000 61,200 96,000 54,000 76,800 68,400 56,400 68,400 50,400 78,218 860,400
      Average, kwH/Day 4,955 3,471 2,516 2,040 3,097 1,800 2,477 2,206 1,880 2,206 1,680 2,575 -----
      Cost, Dollars ####### $6,179.35 $5,794.20 $4,760.30 $6,808.76 $5,640.08 $6,454.65 $6,101.73 $5,816.54 $6,163.84 $4,002.33 $6,172.15 $67,893.65
    Fuel Oil
      Total, Gals. 0 0 0 0 0 0 0 0 0 0 0 0 0
      Average, Gals./Day 0 0 0 0 0 0 0 0 0 0 0 0 -----
      Cost, Dollars $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 0 $0.00

    Water
      Total, Gals. 284,000 318,000 276,000 291,000 326,000 355,000 336,000 340,000 307,000 310,000 * 314,300 3,143,000
      Average, Gal./Day 9,161 11,357 8,903 9,700 10,516 11,833 10,839 10,968 10,233 10,000 * 10,351 -----
      Cost, Dollars $3,633.08 $3,984.64 $3,550.36 $3,705.46 $4,067.36 $4,367.22 $4,170.76 $4,212.12 $3,870.90 $3,901.92 * $39,463.82

Spring Creek Pump Station

    Electric
      Total, kwH 38,400 50,240 40,640 38,400 56,320 49,600 54,080 48,320 46,080 51,520 45,440 47,185 519,040
      Average, kwH/Day 1,239 1,794 1,311 1,280 1,817 1,653 1,745 1,559 1,536 1,662 1,515 1,555 -----
      Cost, Dollars $1,274.90 $3,346.91 $3,295.83 $3,158.30 $4,604.53 $3,047.64 $4,356.37 $3,775.67 $3,437.65 $4,078.76 $3,475.47 $3,441.09 $37,852.03
    Fuel Oil
      Total, Gals. 0 0 0 0 0 0 0 0 0 0 0 0 0
      Average, Gals./Day 0 0 0 0 0 0 0 0 0 0 0 0 -----
      Cost, Dollars $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

    Water
      Total, Gals. 90,000 104,000 86,000 105,000 118,000 137,000 141,000 117,000 115,000 128,000 * 114,100 1,141,000
      Average, Gal./Day 2,903 3,714 2,774 3,500 3,806 4,567 4,548 3,774 3,833 4,129 * 3,755 -----
      Cost, Dollars $1,006.59 $1,151.35 $965.23 $1,161.69 $1,296.11 $1,492.57 $1,533.93 $1,285.77 $1,265.09 $1,399.51 * $1,255.78 $12,557.84

Market Street Pump Station

    Electric
      Total, kwH 1,320 1,200 1,200 960 1,080 720 840 840 720 840 960 971 10,680
      Average, kwH/Day 43 43 39 32 35 24 27 27 24 27 32 32 -----
      Cost,Dollars $151.91 $153.90 $174.52 $157.79 $253.89 $207.36 $208.98 $185.03 $146.63 $150.05 $170.16 $178.20 $1,960.22
    Fuel Oil
      Total, Gals. 0 0 0 0 0 0 0 0 0 0 0 0 0
      Average, Gals./Day 0 0 0 0 0 0 0 0 0 0 0 0 -----
      Cost, Dollars $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

City Island Pump Station

    Electric
      Total, kwH 40 40 40 40 40 40 0 40 40 40 40 36 400
      Average, kwH/Day 1 1 1 1 1 1 0 1 1 1 1 1 -----
      Cost, Dollars $42.43 $62.63 $64.36 $64.11 $64.27 $83.86 $62.57 $64.16 $64.70 $64.98 $62.88 $63.72 $700.95

  
* No Data at time of report
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EXHIBIT G

CAPITAL REGION WATER
ADVANCED WASTEWATER TREATMENT FACILITY

Contract Waste Hauling Program 2022 - 2023

Gallons Revenue Gallons Revenue Gallons Revenue

January 557,788 $18,254.25 78,450 $2,770.20 636,238 $21,024.45
February 1,253,749 $35,714.94 150,975 $5,336.00 1,404,724 $41,051.04
March 1,266,410 $37,456.11 168,400 $5,918.40 1,434,810 $43,374.51
April 832,860 $24,607.44 189,750 $6,795.00 1,022,610 $31,402.44
May 1,599,990 $46,377.27 250,650 $8,874.90 1,850,640 $55,252.17
June 583,370 $18,218.79 315,100 $11,217.60 898,470 $29,436.39
July 352,570 $12,137.31 252,900 $8,969.40 605,470 $21,106.71
August 248,100 $8,169.21 287,600 $10,209.60 535,610 $18,378.81
September 1,589,990 $44,824.05 311,600 $11,046.60 1,901,590 $55,870.65
October 1,738,680 $48,922.56 342,650 $12,173.40 2,081,330 $61,095.96
November 1,412,550 $39,494.61 293,700 $10,537.20 1,706,250 $50,031.81
December 1,776,820 $50,682.24 158,050 $5,586.30 1,934,870 $56,268.54

  Total - 2022 13,212,877 $384,858.78 2,799,825 $99,434.60 16,012,612 $484,293.48
Monthly Average - 2022 1,101,073 $32,071.57 233,319 $8,286.22 1,334,384 $40,357.79

January 2,332,260 $65,162.88 208,150 $7,173.90 2,540,410 $72,336.78
February 1,424,370 $47,326.95 191,150 $6,694.20 1,615,520 $54,021.15
March 944,920 $28,533.96 265,650 $9,491.40 1,210,570 $38,025.36
April 579,580 $19,060.38 265,600 $9,473.40 845,180 $28,533.78
May 1,273,220 $68,101.35 267,600 $9,588.60 1,540,820 $77,689.95
June 1,329,280 $68,218.26 326,700 $11,626.20 1,655,980 $79,844.46
July 1,372,660 $59,957.87 262,650 $9,411.30 1,635,310 $69,369.17
August 1,883,530 $87,631.96 314,650 $11,214.90 2,198,180 $98,846.86
September 2,137,570 $105,510.75 276,550 $9,849.60 2,414,120 $115,360.35
October 2,340,860 $134,366.80 288,550 $10,332.90 2,629,410 $144,699.70
November 1,762,060 $118,125.70 239,550 $8,610.30 2,001,610 $126,736.00
December

  Total - 2023 17,380,310 $801,996.86 2,906,800 $103,466.70 20,287,110 $905,463.56
Monthly Average - 2023 1,580,028 $72,908.81 264,255 $9,406.06 1,844,283 $82,314.87
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